FEBRUARY 20, 2023

BOARD OF DIRECTORS

VIA AFFIRMATIVE VOTE

FINAL DECISION

BOD/AV/2023/02-01 - BANGLADESH ACCELERATED FUNDING GRANT : SECOND EXTENSION OF START DATE

The Board of Directors:

1. Noting GPC/2021/03-01 and BOD/AV/2022/06-01, and in view of the extended process of restructuring, finalization and government approval of the grant's program,
2. Approves a second extension of the expected start date to April 3, 2023 for the accelerated funding grant as requested in BOD/AV/2023/02-DOC 01.