NOVEMBER 23, 2022

BOARD OF DIRECTORS

VIA AFFIRMATIVE VOTE

FINAL DECISION

BOD/AV/2022/11-02 - ESWATINI MULTIPLIER: EXTENSION OF START DATE

The Board of Directors:

1. Taking note of the two prior extensions of the initial effective date of March 1, 2022 (to June 1, 2022, and then to November 1, 2022) and in recognition of the delays faced by the country in finalizing key steps for the effectiveness of the program;

2. Approves an extension of the expected start date of the multiplier to February 28, 2023, as set out in BOD/AV/2022/11 DOC 02.