System Capacity Grant Annual Progress Report Template

Status: Accepted

Country	Grant ID	Grant Agent	Grant Effectiveness/Start Date
Comoros	GPE0000806	SCG	12/31/2022

Grant Amount	Timeframe Examined in this Report		Date of Report Submission
700,000 (USD)	From Date	To Date	04/03/2025
	12/30/2023	12/30/2024	

Area(s) and activity group(s) covered by grant

Window 1: Strengthen gender-responsive planning and policy development for system-wide impact

- System diagnostics, compact development and education sector analyses
- Gender-responsive sector planning, including operational planning and budgeting
- Supporting policies and plans to identify and address multiple forms of exclusion (planning for children with disabilities, system resilience and inclusion of displaced children)
- Strengthening evidence-based diagnosis of critical implementation bottlenecks and identifying potentially scalable, transformative solutions

Window 2: Mobilize coordinated action and financing to enable transformative change

- Strengthening sector coordination, including local education groups, joint sector reviews and monitoring the effectiveness of the country-level partnership

Implementation Progress

Overall Project Progress this Reporting Period

Overall progress this reporting period [1]	Previous Rating
Moderately Satisfactory (MS)	Moderately Satisfactory (MS)

Detailed Description including factors that lead to an upgrade/downgrade in the rating

i) Pour les activités du guichet 1, le financement pour la période est destiné à soutenir la réalisation de deux livrables : l'analyse sectorielle et le Plan stratégique de l'éducation à l'horizon 2030. Les activités liées à l'analyse sectorielle, ou RESEN, ont été menées à bien et le rapport est disponible au mois de décembre 2024. Plusieurs ateliers et sessions de travail ont été organisés au cours du dernier semestre avec l'équipe du ministère et celle du STP avant de présenter le rapport lors de la réunion du GLPE. Concernant les activités relatives au guichet 2, il était prévu de soutenir l'organisation des réunions du GLPE. Cependant, bien que les réunions aient eu lieu, ce guichet n'a pas enregistré de mouvements au niveau des fonds alloués.

ii) Des retards ont été constatés, notamment dans l'élaboration du plan sectoriel, car son développement dépend fortement des résultats de l'analyse sectorielle. Des discussions avec les autorités compétentes ont eu lieu en décembre et le calendrier des différentes activités a été établi pour finaliser le PSE en juin 2025. Une demande de prolongation jusqu'en juin 2025 a été soumise et validée par le GPE.

iii) Compte tenu des faits mentionnés ci-dessus, la note de l'état d'avancement reste moyennement satisfaisante.

Grant Implementation Progress, by Grant Window

Grant Window	Level of Progress this Reporting Period [2]	Previous Rating
Window 1: Strengthen gender-responsive planning and policy development for system-wide impact	Moderately Satisfactory (MS)	Moderately Satisfactory (MS)

Detailed Description:

Comme toutes les activités et les résultats des deux guichets ont déjà été décrits dans la partie 1.1, la note d'evaluation pour les deux guichets 1 et 2 est moyennement satisfaisante.

Les progrès mentionnés au point 1 (avancement global) sont valides ici pour décrire l'évaluation de l'état d'avancement de ce guichet.

Grant Window	Level of Progress this Reporting Period [2]	Previous Rating
Window 2: Mobilize coordinated action and financing to enable transformative change	Moderately Satisfactory (MS)	Moderately Satisfactory (MS)

Detailed Description:

Comme toutes les activités et les résultats des deux guichets ont déjà été décrits dans la partie 1.1, la note d'evaluation pour les deux guichets 1 et 2 est moyennement satisfaisante.

Même s'il n'y a pas eu de mouvement au niveau des fonds, on a pu enregistrer une bonne organisation des réunions du GLPE

Lessons, innovative/promising practices

La collaboration efficace entre l'équipe du ministère et celle du STP avec le cabinet ADECE a permis de mener à bien l'analyse sectorielle (RESEN) et de produire un rapport de qualité dans les délais impartis. Et cette collaboration va continuer pendant l'élaboration du PSE.

Impact stories

N/A

Tangible Outputs, Knowledge Products, Results Framework and other Supporting Documentation

#	File Name	Document Type	Description

The documents listed were submitted with the progress report. If you'd like access to them, please contact the grant operations officer for your country.

Financial Reporting & Grant Management

Financial Reporting on GPE Grant

Cumulative Financial Absorption Rate

Approved Budget to Date	Cumulative Expenditure	Cumulative Financial Absorption Rate	Level of Financial Absorption
700,000	600,000	85.71	Slightly Behind

Since the financial absorption is not rated as 'on track', please provide an explanation that identifies the main activities that have been delayed and their corresponding unspent amounts, as well as reasons for the delay and steps taken to ensure that expenditure absorption gets on track in the next reporting period.

Pour le guichet 1, il reste les activités relatives à l'élaboration du plan sectoriel qui sont en retard et le fond alloué au guichet 2 estimé à $ 40 131 sera alloué pour compléter l'élaboration de ce PSE.

Budget Variance Analysis for the Current Reporting Period

Total Approved Budget for the Current Reporting Period

700,000

Total Expenditure for the Current Reporting Period

600,000

Explanation for underspending or overspending in excess of 10%

Les activités liées à l'élaboration du PSE qui sont encore en cours justifient la sous-utilisation du budget.

Management Performance

Level of management performance

Satisfactory (S)

Detailed Description

Nous avons dû attendre les résultats du RESEN pour pouvoir alimenter le PSE. Cette attente a retardé certaines étapes du processus, mais elle a également permis de s'assurer que les décisions prises seraient basées sur des données précises et pertinentes. Aucun problème majeur ou insuffisance n'a été constaté au cours de la période examinée, et les défis rencontrés ont été gérés de manière proactive pour minimiser les impacts négatifs.

Revisions to the grant

This period, have there been any revisions to the grant other than those submitted to the Secretariat for their approval?

Yes

Detailed Description

La révision du financement concerne seulement la durée du projet mais non le budget du projet.

How likely is that the grant agent will submit a request for revision to the Secretariat in the next 12 months for their approval?

Moderately Unlikely

Annexes

Annex 1: List of Acronyms

Acronym	Description

[1] Highly Unsatisfactory- The grant has major shortcomings or delays that limit or jeopardize the achievement of one or more outputs and a resolution is unlikely. Unsatisfactory - The grant has significant shortcomings or delays that limit or jeopardize the achievement of one or more outputs and a resolution is uncertain. Moderately Unsatisfactory - The grant has moderate shortcomings or delays that limit or jeopardize the achievement of one or more outputs but a resolution is likely. Moderately Satisfactory - The grant is expected to achieve most of its major outputs efficiently with moderate shortcomings or delays. Satisfactory – The grant is expected to achieve almost all of its major outputs efficiently with only minor shortcomings or delays. Highly Satisfactory - The grant is expected to achieve or exceed all of the major outputs efficiently without significant shortcomings or delays.

[2] Highly Unsatisfactory – The window has major shortcomings or delays that limit or jeopardize the achievement of one or more outputs and a resolution is unlikely. Unsatisfactory – The window has significant shortcomings or delays that limit or jeopardize the achievement of one or more outputs and a resolution is uncertain. Moderately Unsatisfactory – The window has moderate shortcomings or delays that limit or jeopardize the achievement of one or more outputs but a resolution is likely. Moderately Satisfactory – The window is expected to achieve most of its major outputs efficiently with moderate shortcomings. Satisfactory – The window is expected to achieve almost all of its major outputs efficiently with only minor shortcomings or delays. Highly Satisfactory – The window is expected to achieve or exceed all of the major outputs efficiently without significant shortcomings or delays.

[3] tooltip