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General Characteristics
1.2
Programme Information
Program Name: LITERACY AND NUMERACY EDUCATION SUPPORT (LANES)
Developing Country Partner: TANZANIA
Grant Agent: SWEDISH EMBASSY
Program Amount: US$ 94.8MILLION
1.3
Program financing resources
The programme implementation is financed by the GPE, while technical support is
provided through Sida funds.

1.4
Duration
Start date of Program: JULY 2014
End date of Program: DECEMBER 2018
Start date of ESPIG: JULY 2014
Original end date of ESPIG: JUNE 2016
Revised end date of ESPIG: DECEMBER 2018

Program Implementation
1.1

Overall program objectives

The GPE supported Literacy and Numeracy Education Support (LANES) Programme is
intended to improve basic skills in literacy and numeracy for children aged 5-13 years. The
focus is children in pre-primary, early grades of primary school i.e. Std I to IV and those in
non-formal education (NFE) setting. Key aspects of the programme have a national
coverage, while some aspects have been scaled down to regions not receiving similar
support from other Development Partners in order to avoid duplications.
The activities implemented are in three components (Intermediate Results) (Figure 1) as
summarized below:
1. IR-1: Improved teaching and learning of 3Rs for children at the age of 5 to 13 years.
Outputs of this result is derived from activities with national & region specific
coverage; notably development and distribution of teaching and learning materials
(including revised curriculum materials), increased skills to deliver competence
based curriculum, and increased inclusive school readiness.
2. IR-2: Improved Education Sector Management. Sector management has a national
coverage and is aimed at strengthening the realization of ESDP goals through better
sector coordination at the national and sub-national levels. The focus is at increased
use of data for evidence-based decision making, improved planning & coordination,
improved field management and system strengthening.
3. IR-3: Increased community engagement through strengthening School Management
Committees (SMCs) and parents’ engagement for improved literacy outcomes.
Engagement of CSOs is critical in ensuring community awareness.
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Generally, GPE-LANES programme contribute to the attainment of the ESDP 2016/172020/21 outputs, specifically at:
1. Increased capacity of communities, LGAs and MDAs to deliver quality basic
education in both formal and non-formal education,
2. Increased community and parents awareness and participation in education
programmes,
3. Strengthened capacity of Quality Assurance to conduct curriculum based
assessments,
4. Strengthened leadership and management capacities at national and sub-national
levels i.e. school, ward, LGA, regional and national,
5. Increased availability of ICT facilities to enhance the data collection and processing
at LGA level,
6. Increased planning and management capacities of national, regional, and LGA
officials for enhanced performance and accountability, and
7. Improved internal and external coordination mechanism functionality among
education sector stakeholders.
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Figure 1: LANES Theory of Change

Improved T&L of 3Rs for
Ages 5 to 13 years

Improved methodology for learning and
teaching 3Rs
Increased Teacher Skills for Teaching 3Rs
Increased Interaction with 3Rs T&L materials

Improved
Basic Skills in
Literacy and
Numeracy for
children aged
5 – 13 years.

Increased School Readiness

Improved Education Sector
Management

Increased use of data for evidence based
planning
Improved planning and coordination
Improved Field Management
Improved Capacities of Implementing Sector
MDAs

Increased community
engagement in L&N
programmes
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Increased Community Sensitization
Increased Parents Engagement

1.1.1 GPE LANES focus during the reporting period
The programme in the FY2017/18 focus is on the completion of the grant activities thus
achieve the expected intermediate results. Activities that were implemented during the
reporting period mainly focused at:
a) Intensified monitoring, especially on the classroom delivery of the revised
curriculum and utilization of 3Rs materials, and assessment of the LANES
outcome;
b) Assessing learning needs for children aged 4 to 6 years old;
c) Improving Education Sector Management by ensuring that ESDP is finalised and
disseminated to the lower levels, i.e. LGAs;
d) Strengthening NFE centers so as to ensure that out of school children and school
drop-outs access education hence an opportunity to be mainstreamed;
e) Revision of the pre-service teacher training curriculum to incorporate 3Rs;
f) Operationalize satellite schools through active engagement and learning from
stakeholders (including sharing of the cost-effective construction guideline and
facilitation mechanisms);
g) Effective utilization of data for evidence based decision making;
h) Engagement of CSOs through TEN-MET for increased meaningful parents and
community commitment in improving learning outcomes; and
i) Documentation of the LANES achievements and key lessons since inception.
1.1.2 Progress towards achievement of overall objectives
The accelerated implementation of the GPE-LANES program in Tanzania Mainland
started to be evident in FY2016/17; a period where major cost driver activities, including
printing and distribution of STD I, STD II and STD III textbooks were completed. Since
then, most outputs have been meeting expectations and the intermediate results are also
on track to be met by the revised end date; with cumulative expenditure of 80% at 30th
June 2018. Significant gains have been made in terms of attaining output-level results
across all 3 intermediate results, including some strategic achievements in terms of
systems-strengthening. Based on the revised result framework, out of 49 activities; 51%
are completed, 45% have been partially completed and on-track and 4% have not started
(Figure 2).
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Figure 2: Activity implementation status as of June 2018

Areas of strong performance in FY2017/18 include:
a) Increased interaction with 3Rs learning materials, including braille and tactile
books for special needs;
b) Distribution of special needs assessment kits, assessment guides and assessment
of learning needs to children 4-6 years in 167 (90.8%) LGAs;
c) Increased acceptance and capacity of the LGA officials to utilize Record Manager
(PReM) system for improved field management e.g. system base pupil transfer;
d) Procurement of 2,894 motorbikes for strengthening close-to-school support by the
Ward Education Officers;
e) ESDC approval of the School Quality Assurance Framework (SQAF) which serve
as a guideline for overseeing quality matters in education at Pre-Primary,
Primary, Secondary, Adult and Non–formal, Special Needs Education and TCs
education;
f) Completion and endorsement of the ESDP (2016/17-2020/21);
g) Completion of 4 action research that provide hands-on recommendations for
improving teaching and learning of 3Rs as well as base for reaching consensus on
a national 3Rs assessment methodology (building on the Literacy and Numeracy
Assessment Framework - LaNAF); and
h) Community dialogue in 20 LGAs through the network of CSOs under TEN-MET
for increased understanding on the roles of parents and community in enhancing
teaching and learning of 3Rs.
Realization of the above significant performance has in part be contributed by the
presence of strong leadership at multiple levels and the political will of high-level
management and leadership who have taken on the role of change agent.
Despite a good progress realized, the following are the notable challenges encountered:
a) TIE is in the transition period and the team is overstretched; thus delays in
completion of key activities including review of the pre-primary textbooks and
PRESET and finalization of Std IV;
b) Delays in the finalization of the procurement process for tender ME-024/20162017/HQ/G/36 for the supply of goods for special needs schools (Lot 2) due to
prolonged consultative process prior to tender award.
c) Most of the activities under component 2 (and partly component 1 on pre-primary
textbooks, Std IV and 25 levelled) were not finalized during the reporting period.
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d) Un-refunded VAT claims at the tune of Tshs. 3,798,964,167.58.
Based on the FY2017/18 performance, the rating has been downgraded from satisfactory
to moderately satisfactory in the past 12 months (Table 1).
Table 1: Assessment of the achievement of overall objectives
Progress toward achievement of overall objective(s)
Rating from Previous Reporting Period Rating for Current Reporting Period
□ Highly Satisfactory (HS)
□ Highly Satisfactory (HS)
√ Satisfactory (S)
□ Satisfactory (S)
□ Moderately Satisfactory (MS)
√ Moderately Satisfactory (MS)
□ Moderately Unsatisfactory (MU)
□ Moderately Unsatisfactory □ (MU)
□ Unsatisfactory (U)
□ Unsatisfactory (U)
□ Highly Unsatisfactory (HU)
□ Highly Unsatisfactory (HU)
1.2

Cumulative progress towards overall objective

Whereas Table 2 provides a summary of the program key outcome and output
indicators’ performance, Table 4 provides a snapshot analysis on the achievement of the
program results.
Table 2: Revised Annual Outcome and Output Indicators
Indicator Description

Baseline
2012/13

Baseline
2013/14

Actual
2014/15

Actual
2015/16

Actual
2016/17

Actual
2017/18

OUTCOME
Early Grade Reading Score at standard II
Reading with comprehension (Scoring
80% on comprehension test)

8.1%

NA

12.1%

NA

4.7%

NA

6.5%

NA

1.4%

NA

1.3%

NA

Addition& Subtraction

8.2%

NA

7.9%

NA

Missing Numbers

8.3%

NA

10.6%

NA

Reading comprehension

40.3%

NA

25.9%

NA

Oral reading fluency

27.7%

NA

16.1%

NA

28%

NA

17.9%

NA

Addition and Subtraction L2

43.4%

NA

32.1%

NA

Missing Number

10.9%

NA

7.2%

NA

Oral Reading Fluency(50 correct words
per minute)
Non word reading(40 correct words
per minute)
Early Grade Math Score at standard II

N/A

5.4%
(target
24%)
2.1 (target
8.5%)
0.5 (target
8%)
6.7%
(target
22%)
6.5%
(target
22%)

Early Grade Reading Assessment (Kiswahili)-Zero Scores

Non-word reading

37.0%
(target
31%)
24.3%
(target
21%)
26.2%
(target
21%)

Early Grade Mathematics Assessment-Zero Scores
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47.5%
(target
32%)
10.8%
(target 8%)

Indicator Description

Baseline
2012/13

Baseline
2013/14

Actual
2014/15

Actual
2015/16

Actual
2016/17

Actual
2017/18

Primary Education Key Sector Performance Indicators1
Percent
standard
IV
students
To be provided. Government to develop a tool for assessing 3Rs competencies at this level
achieving benchmark on 3Rs
76, 687
54,029
67, 200
82,339
69,492
55,162
Number Enrolled in NFE2
35,626
25,193
33, 600
36,196
30,557
23,174
Girls Enrolled in NFE
% of NFE learners mainstreamed to
76.8%
84.2%
83.3%
84.5%
TBC3
na
Formal Education
Primary School Leaving Exam (PSLE)
30.7%
50.6%
57.0%
67.8%
70.4%
72.76%
Pass Rate
26.4%
46.7%
53.6%
64.6%
67.6%
70.93%
Girls PSLE Pass Rate
92.0
89.7%
87.8%
85.6%
85.8%
84%
Net Enrolment Rate
92.5%
90.3%
89.6%
86.4%
86.8%
85%
Girls Net Enrolment Rate
54.8%
55.3%
56.3%
47.3%
Net Completion Rate
47.3%
33.7%
57.4%
58.3%
59.8%
50.9%
Girls Net Completion Rate
50.9%
37.5%
OUTPUT
% of STD I to VI 3Rs teachers trained
9.94%
21.2%
38%
38%
on revised curriculum
Teacher Pupil Ratio
Pre-Primary Pupil Text Book Ratiobased on revised books as per revised
curriculum
Std I Pupil Text Book Ratio-based on
revised books as per revised
curriculum
Std II Pupil Text Book Ratio-based on
revised books as per revised
curriculum
Std III Pupil Text Book Ratio-based on
revised books as per revised
curriculum
% of schools with talking classrooms
for pre-primary and Std I and II
% of Schools Inspected by School
Quality Assurers4
# of Teacher Colleges implementing
curricular that incorporates 3Rs
% Schools implementing SB CPD
programme
# Special Needs Education Teachers
trained on revised curriculum
% students assessed for special
learning needs before entering preprimary or standard I
# of region and LGA offices with
established ESMIS office

1:46

1.43

1:41

N/A

22%

37.4%

N/A

# WECs using motorbikes for School
supervision
% Schools visited by WEC 2-4 times a
year
% Primary school children registered
in PReM
# of outreach visits conducted to
sensitize about the 3Rs programme

N/A

1.42

1:42

1:51

0

1:3

1:3

1:3

1:3

1:2

0

1:2

1:2

0

1:4

1:3

N/A

0

NA

47.1%

10.8%

9.5%

N/A

0

N/A

0

519

1,8645

N/A

N/A

0

15%
(67.8%
LGAs)

N/A

0

120

N/A

2838

2,894
(distributio
n on ging)

N/A

90%

90%

N/A

98%

100%

2

4

2(50% of
the target)

Source: BEST, 2017
COBET learners COHORT I (11 to 13 years)
3 At the reporting time, analysis of data for 2018 was underway
4 Whole School Inspection
5 The number include all SNE teachers for Intellectual Impairment, Visual and Hearing Impairment
1
2
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35 (not
done)
30%(not
done)

Indicator Description

Baseline
2012/13

Baseline
2013/14

Actual
2014/15

Actual
2015/16

Actual
2016/17

Actual
2017/18
0(8 target
through
CSO)
3,000
(target
through
CSO)

# of Media programmes aired to
sensitize about the 3Rs programme

N/A

4

# of Copies of IEC materials
distributed to sensitize about the 3Rs
programme

3,000

6000

0

90%

98%

N/A

11,647

N/A

N/A

4

4

% of SMCs in operation (have plans,
budgets, meeting minutes)
# of SMCs trained based on revised
Guideline
# of Parent Teacher meetings held
annually

Important to note:
3Rs baseline data used to inform the reading and arithmetic scores in 2013/14 were
derived from the EGRA & EGMA study conducted by RTI through USAID support as
part of the BRN initiative. The study established a validated understanding of early
grade performance for 2Rs (Reading and aRithmetics) across Tanzania. In 2015, NECTA
and USAID through RTI - at different times - conducted an assessment to measure
progress of the 3Rs using similar tools, with NECTA having an addition of writing skills,
which was neither assessed during the baseline nor included in the follow-on USAIDRTI assessment protocol.
NECTA and USAID-RTI are comparable in terms of: 1) use of approved instruments that
is administered to Std II pupils, 2) both instruments had a reliability test score of 0.94
(Cronbach’s Alpha) combined. However, total sample covered, tools administration
modality and analysis are different.
NECTA 3Rs Assessment: 2017 Preliminary Results
Out of 7,251 pupils registered; 89.14% (6,464) participated in the assessment (3.74%
higher than total number of pupils participated in the 2015 assessment). The preliminary
result (Table 3) indicates less than 1% improvements when compared to the 2015 results
i.e. 0.26 in reading and 0.54% in writing skills. Further, performance in arithmetic has
dropped by 5.2% from i.e from 82.28% in 2015 to 77% in 2017.
Table 3: 2017 pupils’ performance in comparison with 2015
Reading
Writing
N
%
N
%
2015
5,385
89.9
5,288
88.3
2017
5,826
90.1
5,486
88.9
Source: NECTA 3Rs’ preliminary result, May 2018
Year

Arithmetic
N
%
4,918
82.3
4,770
77.0

In addition to the scores above, the following generic observations have been derived
from the 2017 assessment:
a) Whereas reading words and sentence have slightly improved, reading with
comprehension remained a challenge;
b) Pupils are more competent in dictation than use of punctuation marks;
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c) Pupils are more competent in addition skills when compared to the identification
of missing numbers and level 2 addition and subtraction (‘borrowing and carrying’);
d) Whereas the performance of pupils from rural setting has slightly improved,
urban based schools experience backslide from 2015 results;
e)

Interestingly, rural schools seemingly have performed better in writing and
arithmetic than urban schools.

Table 4: Analysis of the achievement in relation to the program result
Program result
area(s)
Goal: Improved
Basic Skills in
Literacy and
Numeracy for
children aged 5 – 13
years.

Overall assessment of achievements in relation to program results
There is a strong evidence of significant and sustained improvement in the
acquisition and mastering of the basic literacy and numeracy skills since
inception of the GPE-LANES program. The 2018 EGRA-EGMA report draft
and NECTA’s 3Rs assessment preliminary results, for instance, suggest that
3Rs performance remained ‘relatively stable’ in the past 4 years (2013 and
2017 and 2015 and 2017 respectively) ‘despite the impact of increased class
size.’ The class size increased by slightly more than 30% between 2015 and
2017/18 following the implementation of fee-free education policy.
The ability to sustain the improvement has been made possible through:
a) Reinforced understanding of the revised curriculum that has
contributed to improved teaching and learning of the 3Rs. In part, the
revision necessitated development of new pedagogical skills necessary
for effective teaching and learning of 3Rs.
b) In-service professional development that enhanced teachers’ ability to
handle the challenges of teaching and learning in a resource poor
environment, including large classrooms, management of students
with diverse learning abilities using more participatory and childcentered approaches.
c) Increased school-based support through routine monitoring
conducted by the ward education officers, school quality assurers and
district education officers.
d) Enhanced SMC understanding on their roles and responsibilities in
whole school development, including parents’ engagement and
awareness conducted through a network of CSOs under TEN/MET.

IR-1: Improved
T&L of 3Rs for
Ages 5 to 13 years

Every pupil should be numerate, able to read with comprehension and
communicate at an appropriate level. In total 70,620 teachers (3.3% are those
who teach pupils with special needs, 2.2% are those facilitating NFE centers)
received training on the revised curriculum since inception of the program.
Field evidence on the overall implementation of the revised curriculum
indicate that most teachers are implementing the strands and embracing the
new teaching approaches including problem solving, use of environment,
improvisation of teaching materials and participatory learning.
Presence and utilization of textbooks exert a dominant influence on teaching
and learning. Despite challenges experienced in some of the textbooks
developed, printed and distributed; field experience indicates that available
textbooks in the classrooms helped the T&L to become more informative and
undemanding and repetitive learning tasks were provided for the pupils.
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Program result
area(s)
IR-2: Improved
Education Sector
Management

Overall assessment of achievements in relation to program results
The programme offers a framework for complementarities between different
interventions in the same area of 3Rs reform and provided an opportunity
for improved sector dialogue. During the implementation, there has been an
effective collaboration, coordination and communication between education
MDAs, and with other ministries which increased programme efficiency. In
part this is evidenced through the process of development of the 2016/172020/21 ESDP which is grounded in quantitative and qualitative evidence.
Improved sector management is expected to improve T&L and ultimately
mastery of the basic skills in literacy and numeracy. The program concerted
efforts has be on strengthening school quality assurance, availability of
quality and clean data (including pupils information), and increased use of
data for decision making at the LGAs by ensuring the availability of basic
ICT infrastructure for storing and processing of data. This has resulted into
the following notable achievements:
a) Increased collaboration, coordination and communication (including
joint field supervision) between LGA education stakeholders,
notably District Education Office and School Quality Assurers,
b) Use of NECTA developed Record Manager (PReM) for pupils
transfer (within and outside the LGA and region), and
c) Enhanced the need to have constructive discussion and
harmonization of data collected and utilized by various sources,
especially for annual collected and routine data (which system to be
utilized for what data and how these systems should ‘talk’ to each
other).
Largely, the program has brought about lasting change and made significant
contribution in initiating a process of reform through knowledge
production, dissemination and skills development as well as strengthening
national policy-targeted research and development.

IR-3: Increased
community
engagement in
L&N

Heightening community and parents engagement to fully support T&L has
been made possible through review of the SMC guidelines and subsequently
circular which guide the establishment of SMC (including composition and
roles) and orientation; as well as engagement of CSO in undertaking on
community sensitization and awareness. The following are the key
achievements:
a) Increased active participation of SMC members in planning and
supervision of activity implementation at the schools; including in
prioritizing the activities that funding should be provided for from
the funds received by the schools and for tracking pupils’
performance.
b) Signing of the contract between MoEST and CSOs through
TEN/MET, following consultative process that resulted in redefining
the strategic CSO contribution in attaining program result in IR-3 as
opposed to the merely ‘monitoring role.’
c) Community dialogue conducted through CSOs has enhanced an
understanding of the fee-free education policy at grassroots level and
necessary contribution that parents would have for improved T&L.
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1.2.1 Component/ Intermediate Result 1: Improved teaching and learning of 3Rs for
children aged 5 to 13 years
a) Progress made during the reporting period vs the planned results
Despite an encouraging progress made, overall IR-1 progress is moderate; that is, of the
12 milestones set, 3 were completed to the expectation while 6 are in the completion
stage and 3 are on-going with necessary preparations completed as follows:
i) Printing and distribution of pre-primary curriculum package – review of the 6 titles of
the pre-primary textbooks has been completed and has been presented for the
quality review and approval process. A total of 5,392,794 copies, syllabi (64,348
copies) and teachers’ guide (100,000 copies) is planned to be printed. Printing is
planned to be done by October 2018 and distribution completed by endNovember 2018.
ii) 25 titles of story books printed and distributed - Printing of 25 levelled story books
(7,835,670 copies) in the final process as follows 1) Level I and II (3,965,670 copies)
with 10 titles - supplier delivered the books already, 2) Level IV (1,290,000 copies)
with 5 titles - supplier delivered the books at TIE, and 3) Level III (2,580,000
copies) with 10 titles - 50% of the books delivered; final consignment to be
delivered by mid-August 2018. Distribution arrangements to schools are
completed, awaits all titles to be delivered by suppliers for distribution to
commence, with all books expected to have been distributed by end-September
2018.
iii) PRESET curriculum reviewed to incorporate 3Rs – needs assessment was conducted
and key skills identified as necessary for the PRESET included among others 1)
effective use of ICT, 2) use of context-based teaching aids (in Kiswahili ‘kufaragua
zana’ – aids improvisation) and how to make this tools using locally materials, 3)
self-reliance skills, 4) counselling and research skills, 5) teaching ethics, and 6)
inclusive education. Ensuring stakeholder engagement, strategic discussion with
MoEST and PO-RALG Management on one hand and educations stakeholders
(including Development Partners and CSOs) was conducted. During these
discussions, notable proposal put forth is the need for a clear academic
progression pathway for teachers who will have been graduated at certificate
level albeit without undertaking Advanced Secondary School Education (i.e. a
possibility for a Diploma for the in-service teachers). Following the stakeholder
meetings, TIE are currently developing a special need PRESET curriculum
package (to be completed and rolled out in September 2018) and revising of the
regular PRESET curriculum (to be completed before November 2018) – all at
certificate level.
iv) SB-CPD modules translated, printed and distributed – INSET modules for STD I&II
and pre-primary were reviewed, improved and translated. 650 copies (450 for Std
I&II and 200 copies for pre-primary teachers) were printed, spiral binded and
delivery to teachers in 7 LGAs (Mbeya DC, Ludewa DC, Makambako TC, Mbozi
DC, Mufindi DC, Kondoa DC, Gaita DC) for piloting. It is planned that 408 Std I &
II and 149 pre-primary teachers shall participate in the pilot, that is expected to be
completed in September 2018. Incorporating pilot test comments, approval and
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mass printing and distribution of the INSET Modules planned to be completed
November 2018.
v) Additional Training for STD I&II teachers & rollout of SB CPD: Training of 1,568 NFE
facilitators from 25 regions (except Mara where similar training was done through
funding from Graca Machel Trust) was done. Of the trained participants, 26 were
Regional Adult Educational Officers. The training focused on orienting facilitators
on the revised COBET guideline/ framework and the revised curriculum. The
training covered - curriculum analysis, syllabi analysis, teachers guide analysis,
teaching preparation and micro-teaching by using the new skills acquired and
integration of 3Rs in teaching.
With regard to additional teachers for Std I & II, 1,660 teachers from 5 regions
(Dar es Salaam, Mwanza, Geita, Tanga, Kagera) have been identified, training
modality developed and request for no-objection done (training planned for
August 2018).
Further roll-out of the SB-CPD, discussions are underway on the modality and
necessary preparation required thus immediately execute once the pilot is
concluded. However the initial plans it to have the roll-out done by end of
November 2018.
vi) Standard IV textbooks developed, printed and distributed – seven titles of Std IV
textbooks were developed, piloted and approved for printing and distribution. A
total of 6,700,000 copies of the text books and 190,036 teacher’s guide will be
printed. During the reporting period, 31.3% (2,099,321 copies) and 59,892 copies of
the teacher’s guide had been delivered, inspected and accepted for distribution.
As of end June 2018, over 1,9m textbooks (>92% of the received textbooks) were
distributed to schools. Delivery, inspection and distribution of the printed
textbooks is on-going and expected to be completed by end-September 2018.
vii)3Rs e-content developed - 19 interactive lessons of the e-content, piloted and
approved for production and distribution. The lessons include: 5 lessons for
arithmetic, 6 for writing and 8 for reading. Discussion with Tanzania Broadcasting
Cooperation (TBC) for airing the developed content is underway on top of
distributing through social media.
viii)
Training on maintenance and use of hearing device and braille repair - to ensure
effective use of the distributed equipment for children with special need, training
of 253 teachers (from 235 centres) was conducted (target was to train 243, reached
104%). The training focused on calibration and maintenance of the hearing devices
and braille machine.
ix) Additional 736 Assessors trained and at least 80% of all children entering Std I in Jan
2018 assessed for special learning needs - 262 additional lead assessors (35.6% of the
target) from LGAs were trained and included 184 SNE officers from LGAs and 78
teachers (3 from each region). The less number trained was due to change in
modality from where only lead assessors at the LGA were trained to team up with
the regional teams (comprised of 5 assessors) during assessment.
Assessment has been conducted in 68.8% of 3,959 wards in 167 LGAs (90.8% of
184 LGAs) in 26 regions. The exercise reached 29,804 children (52.7 boys and 47.3
girls) who were both in and out of schools at the age of 4 to 6 years. The
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assessment results indicate that 55.2% (16,463) of the children reached had and
physical disability and intellectual impairment more pronounced (Further, Tanga
and Dodoma recorded highest numbers of children identified with special needs
(Figure 4).
Figure 3). Further, Tanga and Dodoma recorded highest numbers of children
identified with special needs (Figure 4).
Figure 3: Identified children with special need

Source: Assessment of learning needs report, May 2018
Figure 4: Proportion of identified children with special need in 26 regions

During the exercise, counselling sessions were conducted with parents of children
who were identified to have special needs (Figure 5).
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Figure 5: Intervention advised to parents with children identified with special
needs

x) Special Needs Assessment Kits procured and distributed: 125 assessment kits
distributed in all regions and are stored at the designated schools in each region.
b) Performance rating for IR-1
Based on the revised result framework, there are 25 activities that were to be completed
under 4 outputs by December 2018. As of end-June 2018, 72% of the activities have been
completed and met the expectations, while 28% are on-going (Figure 6). The rating has relapsed from
satisfactory in the previous reporting period to moderately satisfactory (

Table 5) as the delivery of textbooks (which is key) was not completed.
Figure 6: Implementation status for component 1 of the program
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Table 5: Performance rating for component 1 of the program
Component 1: Overall progress in program implementation
Rating from Previous Reporting
Rating for Current Reporting Period
Period
□ Highly Satisfactory (HS)
□ Highly Satisfactory (HS)
√ Satisfactory (S)
□ Satisfactory (S)
□ Moderately Satisfactory (MS)
√ Moderately Satisfactory (MS)
□ Moderately Unsatisfactory (MU)
□ Moderately Unsatisfactory □ (MU)
□ Unsatisfactory (U)
□ Unsatisfactory (U)
□ Highly Unsatisfactory (HU)
□ Highly Unsatisfactory (HU)
1.2.2 Component 2: Improved Education Sector Management
a) Progress made during the reporting period vs the planned results
Overall progress on IR-2 met expectation. Milestone for 2017/18 were 16 spread within
the 4 outputs. Of these 7 were fully met, 6 are on-going and at the completion stage and 2
have been delayed.
i) PSLE 2017 item analysis booklet – The importance of conducting Pupils’ Item
Response Analysis (PIRA), printing and distributing was evident during the 2017
JESR. The purpose is to show common factors that lead to poor performance in
each subject, hence areas that call for improvements in teaching and learning.
During the reporting period analysis of the 2017 PSLE has been done. Printing of
322,495 copies will be completed in August 2018 and distribution to end in
October 2018.
ii) 3Rs end-line assessment conducted – assessment was conducted in 11 regions from
which 2 LGAs in each region were sampled. In each LGA, stratified random
sampling was used to select 3 schools (66 in total) including one English Medium
and one Kiswahili medium from rural and urban setting respectively. 7,251
pupils were registered, out of which only 89.14% (6,464) participated. Sharing of
the results to education stakeholders (including distribution of the assessment
report to schools) is planned to have been done by end-October 2018.
iii) 4 action researches conducted & 17 scholarships completed – a two-day technical
workshop was conducted to discuss findings of the 4 action research; with
representation from government, donor and CSOs. The following are the key
issues raised for each action research:
Action Research 1 - Promoting reading and arithmetic skills among standard I and II
pupils in Tanzanian primary schools: the role of home and classroom environment: that
the use of diary is central; however, there other factors that are key at promoting reading
and arithmetic skills include school administration, school feeding program both of which
need further studies
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Action Research 2 - Enhancing early grades primary school pupils’ reading and
listening comprehension through e-content: that the research focused in producing
local e-content, which is relevant to Tanzanian pupils thus reduces to become consumers
of international content. Further, teacher’s need to have access to computers but not
necessarily internet access rather a Local Area Network (LAN) shall be utilized, which
does not require Internet and it is cost free after installation.
Action Research 3 - Improving pupils’ reading fluency in standard I and II through
teacher professional development in four selected districts, Tanzania: that teachers
graduating from the training institutions show that there is inadequacy in the PRESET
curriculum with regard to teaching reading fluency. There arises a need to ensure that the
Teacher’s Colleges ensure that methodology for teaching and learning are well taught in
the teacher training curricula. Further it was realized that choral strategy is used in
reading which enables teachers to identify those with slow speed and not reading.
Action Research 4 - National framework for the assessment of children’s literacy
and numeracy learning in Tanzania: that in designing the framework both
international (EGRA and EGMA) and national benchmarks were used, however the
national benchmark was based on the curriculum. Whereas this is a national framework, it
is designed in such a way that could be customized to fit school level assessment
(formative assessment) to inform classroom practices and policy makers at higher levels
likewise.
Policy briefs have been submitted to MoEST and secondary analysis on the
operationalization of the recommendations is underway through Commissioner
of Education office. Feedback and finalization of the research planned for
September 2018.
iv) Joint sector field visit conducted – one joint field visit to monitor and evaluate the
quality of education being delivered across the country and identify key issues in
education and training policy implementation that can be addressed was
conducted in 59 sampled institutions which comprised satellite centres, primary
schools, secondary schools, Focal Development Colleges and Vocational
Education and Trainings. The visit was carried out in 13 councils (LGAs) of
Morogoro, Mtwara, Lindi, Mbeya, Iringa, Kigoma and Kagera regions prior to the
2017 JESR.
Results from the field visit revealed that Qualified Pupil Teacher Ratio (QPTR) in
most of the visited LGAs has decreased nearly to 7% while QPTR in Bukoba
Municipal Council was maintained at 0.23%. Textbooks for Standard 1 to 3 were
available and in use while talking classroom in the regions supported by UNICEF
encouraged teaching and learning especially for lower grades including preprimary. Furthermore, in-service training on 3Rs skills has been done in almost
all schools, satellites schools were found to be a viable model to expand access to
pre-primary and early primary in remote areas and that TVET have proved to
produce graduates who have captured some opportunities in the labor market.
Further, availability of Brick Banks (bricks reserves) in most villages has reduced
construction costs for school infrastructure.
Challenges related to shortage of teachers, including those who have special skills
to teach and support students with special needs in inclusive education; shortage
of infrastructure such as classroom, science laboratories, and toilet holes and
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teachers houses are experienced. In addition it was observed that FDCs did not
offer programs that align with the needs of the community. In addition, the field
visit found poor-quality learning environment in refugee camps which affected
attendance, performance and completion.
v) ICT equipment for LGAs procured, distributed, installed and ESMIS office in operation –
during the reporting period, installation and commissioning of Wide Area
Network in 19 newly established LGAs was completed and in use; server
computing capacity at PO RALG enhanced. Data collection facilities (desk top
computers, furniture and printers) procured and distribution completed to 65.2%
(120) of the LGAs distributed and BEMIS offices in operations.
vi) ESDP operational matrix and implementation plan developed – ESDP (2016/172020/21) operational plan developed, revised, appraised and approved to guide
the implementation. Printing and distribution of both ESDP and subsequent
documents planned to be completed by October 2018.
vii)2,894 motorbikes procured and distributed – MoEST handled over 2,894 motorbikes to
PO-RALG and distribution of the motorbikes is on-going to all WECs including
over 110 motorbikes to be distributed to WECs who did not receive motorbike in
EQUIP-T supported regions. The distribution is planned to be completed before
end-August 2018.
viii)
Grants for M&E provided to LGAs – grants to 121 LGAs and 26 regional
secretariats for conducting supportive supervision and education performance
review meetings was disbursed. The visits and review meetings are on-going and
expected to be finalized by end-of August 2018.
ix) Record Manager (PReM) System for Basic Education Pilot is harmonized and in
operation – system is well utilized and 2 mostly accessed functions include pupil
registration and transfer. There are 2,663 registered users who accessed the system
at an average of 8.97 times (23,889 successful login) between February and March
2018. Councils have already registered 16,392 and 1,484 public and private
primary schools respectively. Important to note is that the system is inclusive and
recorded are: visually impaired (2,129 of whom 974 are girls), hearing impaired
(6,534 of whom 3,048 are girls), intellectual impaired (5,287 of whom 2,180 are
girls), low vision (5,897 of whom 2,726 are girls) and physically impaired (8,544 of
whom 3,478 are girls).
x) SQAF developed and in operation – SQAF was approved and no-objection to orient
1,366 Quality Assurer from 11 education zones (and respective districts) of
Tanzania has been granted. The orientation is planned for August 2018 and will
focus on how to use the new SQA approach and respective tools. The delivery
mechanisms will be participatory in that participants have maximum interaction
with materials to be used during quality assurance process. Also appropriate
session simulations will be integrated to maximize learning.
xi) Quality Assurance of 3Rs implementation at region level: Funds for conduction whole
school inspection (WSI) to 2,094 schools was disbursed to all QA offices at the
LGAs. The target is 12% of all primary schools and it excludes 1,734 schools
visited in FY2016/17. At the time of reporting, WSI was on-going and shall be
completed in September 2018.
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xii) Poly-wrapping machine delivered – one auto poly-wrapping machine installed at
NECTA and functioning. Poly-wrapping has increased efficiency in terms of
reduced time spent in examination packaging from 30 days to 07 days (actual
analysis of the cost saved since installation of the machine is underway and shall
be documented in the VfM matrix).
xiii)
Training of key staff in the education sector based on training needs assessment
report provided: Grant Agent has engaged Deloitte to undertake capacity building
initiatives for the implementers of the LANES program. The support to be
provided include: 1) documentation of VfM, mapping of activities implemented
and lessons for the GPE-LANE, 2) reviewing CAG reports and identify areas that
need further capacity especially in financial management, 3) mapping of the GPELANE activities to ensure that necessary documentation are present prior to the
end-line program evaluation, 4) sub-national monitoring to document
independent assessment on the progress of activity implementation targeting
about 100 schools.
During the reporting period, draft report of the mapping exercise had been shared
and comments provided, sub-national monitoring commenced and plans for
training of VfM champions completed and approved.
b) Rating for IR-2
Based on the revised result framework, there are 18 key activities to be implemented, out
of which 22% were completed to the expectations, 72% partially completed and majority
are in the final stages (e.g. distribution of motorbike, Council supervision and review
meetings), and 14% not yet started (printing of ETP 2014 and computerization of MoEST
registry) (Figure 7). Slightly more than half of the action points in output 1 and output 3
are completed while output 4 contain 2 activities that had not started at the time of
reporting (Figure 7).
Figure 7: Implementation status for component 2 of the program

During FY2017/18 implementation, there has been significant progress in the
implementation of the key activities under IR-2 compared to previous years. Further,
strategic achievement has been made in terms of systems-strengthening (e.g. strong
potentials in data system building). Despite majority of the key activities are on-going
with significant gains, the performance remains to moderately satisfactory.
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Table 6: Assessment of the achievement for component 2 of the program
Component 2: Overall progress in program implementation
Rating from Previous Reporting
Rating for Current Reporting Period
Period
□ Highly Satisfactory (HS)
□ Highly Satisfactory (HS)
□ Satisfactory (S)
□ Satisfactory (S)
√ Moderately Satisfactory (MS)
√ Moderately Satisfactory (MS)
□ Moderately Unsatisfactory (MU)
□ Moderately Unsatisfactory □ (MU)
□ Unsatisfactory (U)
□ Unsatisfactory (U)
□ Highly Unsatisfactory (HU)
□ Highly Unsatisfactory (HU)
1.2.3 Component/ IR-3 3: Increased community engagement in Literacy and Numeracy
programmes
a) Progress made during the reporting period vs the planned results
Despite delays experienced in formalizing CSOs engagement, overall progress of IR-3
during the reporting period has been satisfactory. There were 7 milestones to be
achieved in FY2017/18 of which 03 milestones were completed, 3 on-progress and shall
be completed before November 2018 and 1 has been delayed.
i) Functionality of the SMC: the preliminary reports from the on-going supportive
supervision and sub-national visit by the LGAs and Deloitte respectively indicate
over 80% of SMC members being actively participate in executing their duties.
Members of the SMC have participated in such activities like development of the
Whole School Plan, approving expenditure plans, and holding parents-teachers
meeting. Reports indicates that SMCs have been central at enhancing parents’
role in monitoring and overseeing school affairs; safeguarding the school
environment; enhancing parents participating in renovating school buildings and
repairing desks; and provide clarifications about the “Elimu Bila Malipo”
initiative.
ii) Provide grants to CSOs to provide support in community engagement for promoting 3Rs
activities: grants for community engagement through CSOs disbursed. CSOs have
conducted outreach activities and reached 21,239 parents (target 20,000 parents in
200 schools, i.e. 10 per LGA) in 20 LGAs including Ngorongoro and Longido
(Arusha Region), Kiteto and Hana’ng (Manyara) Mkalama and Iramba (Singida),
Uyui and Skonge (Tabora) Chunya and Mbeya Rural (Mbeya) Mbozi and Momba
(Songwe) Misungwi and Kwimba (Mwanza), Bukombe and Mbogwe (Geita),
Biharamulo and Bukoba DC (Kagera) and Kilindi and Handeni (Tanga). Parents
were reached through community-based dialogues that aimed at sensitizing
communities on the understanding of the importance of 3Rs and the role of
parents in enhancing learning and teaching especially on reading, writing and
arithmetic (3Rs). Parents concern raised in the dialogue include: distance to
schools from homes especially for pre-primary pupils from pastoralists, parents
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low literacy level and awareness which limits their participation, and limited
school feeding programs. CSO activities are still on-going include:
✓ Interactive radio programs involving parents, teachers and SMCs in
regional-based radios to be done by September 2018;
✓ 3Rs school based competitions to be completed by September 2018;
✓ Production and placement of literacy and numeracy TV spot (production to
be completed in August 2018, and airing will be continuous till December
2018); and
✓ Production and dissemination of Mimi na Elimu brief by end September
2018.
iii) Education tour programme for sensitization team to organize children clubs prepared; at
least 20 children club events held national wide - 2 media tour by senior journalist of
the main media houses to 7 regions of Singida, Manyara, Geita, Mwanza,
Ruvuma, Lindi and Mtwara to document the implementation of 3Rs was
undertaken involving 12 senior journalists will be involved. The main output of
the tour was increased support from the media from where more than 6 articles
were published as well as news feed during the prime-time news.
iv) Policy week for regional and council education officers - two-day REO-DEO meeting
was held in Dodoma under the leadership of PO-RALG and the following were
the key issues discussed:
✓ Implementation of 3Rs in the regions and LGAs: REOs and DEOs
expressed progress in improvisation of teaching and learning tools, active
engagement of SMCs in ensuring enhanced learning environment, proper
record management at school level and joint supportive supervision (DEOQA-TSC). Areas of concern included lack of NFE specific classrooms
despite high enrolment at the centers, school-based 3Rs performance is not
systematically conducted (including peer-learning), overcrowded
classroom, COBET pupils not registered in PREM and truancy especially
boys.
✓ Accountability and administration of education sector: for effective
management, REOs and DEOs were urged to strengthen participatory
accountability from school level by empowering SMC to actively
participate in ensuring the attainment of school development plans.
Tracking and reporting (with documentary evidence) on how LANES has
contributed to the strengthening of the close-to-school support was
emphasized by PO-RALG management. Enhancing accountability, REOs
and DEOs proposed for a comprehensive ranking beyond national
examination at primary and secondary level is necessary. This may include
other variables like retention rate, PTR, mastery of 3Rs skills among others.
✓ ESDP priorities: ESDP (2016/17-2020/21) priorities were presented and
REOs and DEOs were informed on how it is aligned to the GPE-LANES
program.
v) Outreach visits conducted by senior leadership to sensitize communities about the 3Rs; 2
outreach visits were conducted. Of these, one was done by Deputy Minister for
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Education, Science and Technology Hon. Eng. Stella Manyanya during the Adult
and Non-Formal Education week that took place in Songea, Ruvuma Region. The
outreach focused on special need education and non-formal education,
specifically at sensitizing community to actively participate and ensure that out of
school children are registered in the NFE centers and actively participate with an
ultimate aim of being reintegrated.
b) Rating for IR-3
Overall performance during the reporting period satisfactory as it was in the last 12
months (Table 7).
Table 7: Assessment of the achievement for component 3 of the program
Component 3: Overall progress in program implementation
Rating from Previous Reporting
Rating for Current Reporting Period
Period
□ Highly Satisfactory (HS)
□ Highly Satisfactory (HS)
√ Satisfactory (S)
√ Satisfactory (S)
□ Moderately Satisfactory (MS)
□ Moderately Satisfactory (MS)
□ Moderately Unsatisfactory (MU)
□ Moderately Unsatisfactory □ (MU)
□ Unsatisfactory (U)
□ Unsatisfactory (U)
□ Highly Unsatisfactory (HU)
□ Highly Unsatisfactory (HU)
Figure 8: Implementation status for component 3 of the program

1.3

Challenges during the reporting period

Key challenges summarise hereunder are of two fold, i.e. those directly related to
operational effectiveness and attainment of the program results.
a) Several activities, especially in IR-1 and IR-2 could not be completed as planned.
Notable activities include distribution of motorbikes and basic ICT infrastructure
(delayed procurement), delayed printing and distribution of textbooks due to the
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need to ensure compliance to the revised textbook development internal quality
controls process.
b) Increased class size by nearly 30% between 2015 and 2017/18 following the
implementation of fee-free education policy. It is difficult for many teachers to
focus on individual pupil needs (as encouraged in the revised curriculum) thus
affect the success rates of pupils’ performance (evidence from the 2018 NECTA
3Rs results and EGRA/ EGMA results).
c) With nearly 30% of primary teachers received training on the revised curriculum,
schools are at different levels of engagement with the revised curriculum. Peersupport or external support from Head Teachers, WEOs, SQAs or DEOs was
expected to ensure that all teachers are fully engaged. There are, however, very
few good examples of schools and LGAs with active mechanisms for providing
continuous support to teachers (for example, Wanyama Primary School in
Kinondoni Municipality has an effective system for providing ongoing support
for teachers). The roll-out of the SQAF, in part, is expected to address this
challenge.
d) Some parents are not aware on the education opportunities available to children
with special needs and thus hide their information which limits access to
education. The on-going awareness through CSOs will start addressing this
challenge; however a robust social and behaviour change campaign is necessary.
e) Coordination with other 3Rs interventions encouraged complementarity,
providing a foundation for further synergies. However, access to project
implementation reports even through the existing sector dialogue structure
(including ESDC) remained difficult despite the fact that all implementers and
DPs have access to the GPE-LANES documents. In part, this limits effective
harmonisation
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1.4
Program Results
Table 8: Achievement of indicator targets
Baseline
S/N

Activity

Source

Current reporting period

Data

Month/year

Component 1: Improved Teaching and Learning of 3Rs
Output Improved Methodology for Learning and Teaching of 3Rs
1.1
1.1.1
Standard III Books
TIE
Std I, II, III-VI
that align with
Curriculum
standard 1&2 3Rs
Package
books developed
Materials+ Std
and printed for
I&II Books not in
distribution to all
place;
schools in Mainland
Tanzania
1.1.2
Standard IV Books
TIE
N/A
developed to align
with standard 1-3
books and printed
for distribution to all
schools in Mainland
Tanzania

1.1.3

Pre Primary books (6
titles) that align with
the curriculum
developed printed
for distribution to all

TIE

Next reporting period
– 31st Dec. 2018

Data - As of 30th June 2018
Target

Final Standard III
books in place by
Sept 2016; and
printed and
delivered by end
Dec 2016

Draft pre tested
standard IV
books in place by
Feb 2017; Final
standard IV
books in place

Pre-primary
curriculum with
reviewed and
aligned to the
3Rs National

Final Books in place
by Oct 15th ;
13,087,254 units
printed by end Jan
2017; distributed to
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Actual

Month/year
for actual

With revised date

COMPLETED:
however due to the
errors identified, a
review has taken
place and re-print
through other
government
sources done
PARTIALLY
COMPLETED:
2,610,856 copies
(42% of the
expected copies) of
the 7 titles for Std
IV printed and
distributed.

Apr-17

ON GOING

Printing and
distribution of
3,655,144 copies (58%
of the 6,266,000 copies)
of Std IV textbooks ongoing; expected to be
completed by end of
Sep-2018

PARTIALLY
COMPLETED:
Review of the
manuscript done,
approval for

ON GOING

Printing and
distribution of
9,587,843 copies of 6
titles of pre-primary
textbooks, 64,348

Baseline
S/N

Activity

Source

schools in Mainland
Tanzania

1.1.4

E-content for the
3Rs developed for
use in schools
with relevant
electronic devices

Current reporting period
Data - As of

Data

Month/year

Curriculum;
Books not yet
developed.

TIE

3Rs E-content
that aligns with
revised
curriculum not
available

Dec-15

Target

Pre-Service Teacher
Training (PRESET)
Curricular reviewed
to incorporate 3Rs

TIE

Curricular not
aligned with 3Rs

NA

June 2018

Actual

Month/year
for actual

With revised date

printing of the 6
titles issued by CE
following quality
assurance of the
textbooks.

Studio for
development of
e-content
established at
TIE by June 2017

COMPLETED:
Studio for
development of econtent established

March 2018

PARTIALLY
COMPLETED:
Preparation 19 econtent lessons
with a total of 120
minutes for Std I
and Std II
completed and
approved by CE
for mass
production and
distribution
PARTIALLY
COMPLETED:
Situation
assessment
completed, results
endorsed by

ON GOING

Online uploading and
Airing by end-Aug.
2018

ON GOING

PRESET Curricular
reviewed to
incorporate 3Rs by
Oct-2017; Tutors at all
TCs trained by Nov.
2018 and supported to

Tanzania’s current
system for teacher
pre-service
instruction &
certification
reviewed by Dec
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Next reporting period
– 31st Dec. 2018

all schools in by
end March 2017

E-content that
aligns with 3Rs
curriculum in
place by Dec
2017

1.1.5

30th

copies of syllabi,
54,000 copies of
teachers guide and
60,000 copies of sports
guide done by Nov2018

Baseline
S/N

Activity

Current reporting period
Data - As of

Source

Data

1.2
1.2.1

Increased Skills for teaching Basic Literacy and Numeracy
Std III&IV Teachers
ADEM
NA
trained on revised
curriculum

1.2.2

Additional teachers
(Std I&II) trained
based on schools
with highest number
of students

ADEM

NA

1.2.3

School Based
Continuous
Professional
Development rolled
out

TIE

SB-CPD
Modules not
available

Month/year

Target

Next reporting period
– 31st Dec. 2018

June 2018

Actual

2016; and existing
programs to create
a common preservice model for
all TTCs revised by
June 2017

MoEST & PORALG
management,
preparation for
stakeholder
consultation
meetings

22,995 Teachers
trained by Sept
2016; activity and
financial reports
submitted to
MoEST by midOctober 2016
Additional Std I &
II teachers trained
as per plan by June
2017

COMPLETED 31,966 teachers
were trained in 26
regions (22,993
from 19 region and
8,973 from 7
regions)
PARTIALLY
COMPLETED: 5
regions (Dar es
Salaam, Mwanza ,
Geita, Tanga and
Kagera) were
identified to be
more in need from
1058 school
PARTIALLY
COMPLETED: SBCPD modules
translated and
pilot is underway
through UNICEF

School Based
Continuous
Professional
Development (SB
CPD) Modules
developed, printed
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30th

Month/year
for actual

With revised date
implement new
programme by Dec
2018

Sept-16 and
May 17
respectively

ON GOING

1,660 additional Std I
& II teachers trained
by end of Aug-2018

ON GOING

Incorporation of the
pilot findings, printing
and distribution of the
SB-CPD completed by
Oct-2018; roll out to
the LGAs (targeting

Baseline
S/N

1.2.5

1.2.6

1.2.7

1.2.8

1.3

Activity

Source

Current reporting period
Data - As of

Data

Month/year

Target
and distributed; SB
CPD Modality and
plan for
implementation in
place
359 Trained by
September 2016Intellectual
Impairment

Special Needs
SNE
NA
Education Teachers
trained on the
adapted 3Rs New
Curriculum
3Rs training for 450
SNE
NA
teachers who teach
learners with
Intellectual
Impairment
conducted
Std III&IV teachers
SNE
NA
for Visual and
Hearing Impairment
trained on revised
Std III-VI Curricular
Training for at least
TIE
N/A
one Pre Primary
Teacher from each
public school on the
revised pre-primary
curriculum
conducted
Increased interaction with 3Rs Learning Materials

Guides developed
by end Nov 2016;
training conducted
by end Jan 2017

30th

Next reporting period
– 31st Dec. 2018

June 2018

Actual

Month/year
for actual

support

DEO, QA and WEOs)
done by end of Nov2018

COMPLETED –
697 teacher for
Intellectual
Impairments; 519
Std I & II and 601
Std III & IV for
Visual and Hearing
Impairment
trained

June-17

COMPLETED:
16,075 pre-primary
teachers from 26
regions trained

Feb-17

Training conducted
by end Dec 2016

T&L materials
developed by end
Oct 2016; TOTs
trained by end Oct
2016; Teachers
trained by end
Nov-16
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With revised date

Baseline
S/N
1.3.1

Activity

Current reporting period
Data - As of

Source

Data

Month/year

Actual
COMPLETED:
5,057,142 copies of
Std II books were
printed and
distributed to
schools
COMPLETED 5,392,794 copies of
Std III books
printed

TIE/PORALG

Revised books
that align with
the curriculum
in place

5,459,000 copies
printed and
distributed to all
schools based on
number of students

TIE/ PORALG

Draft Standard
III Books in place
being pre-tested

1.3.3

Print braille books
for standard I & II
pupils

SNE

Regular books in
place being
transformed into
braille print

6,818,818 Copies
printed and
distributed to all
schools based on
number of students
12,800 braille books
8400 braille books
(regular) and 4400
large print text
books printed and
distributed

1.3.4

25 titles of story
books printed and
distributed to all
schools in 22 regions
(excluding those
receiving support
from Tusome
Pamoja)

TIE/ PORALG

NA

12,000,000 units
printed by end Jan
2017; distributed to
all schools in by
end March 2017
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Next reporting period
– 31st Dec. 2018

June 2018

Target

Std II Books and
Curriculum
materials for Pre
Primary, Std III&VI
printed and
distributed
Standard III books
printed and
distributed to all
schools

1.3.2

30th

PARTIALLY
COMPLETED 8,400 copies of the
Std I braille printed
and distributed to
63 special schools;
10,000 Std II Braille
books printed, 1000
tactile/ embossed
books distributed
in special needs
PARTIALLY
COMPLETED Printing of
3,965,670 copies for
Level I and II (10
tittles) and
1,290,000 copies for
Level IV (5 titles)
completed and
delivered at TIE.

Month/year
for actual

With revised date

May-17

ON GOING

Std III & IV braille
(1700 per title) and
large print (3000 per
title) books to be
printed and
distributed to schools
by Oct-18

ON GOING

7,835,670 copies
distributed to all
schools in by end of
Oct-18

Baseline
S/N

Activity

1.3.5

Reading Corner
established and in
operation at 46
Libraries at regional
and District Levels

1.3.6

Reading Week
organized at
National level
annually

1.3.7

Standard I&II
classroom walls
branded ( ‘talking
classrooms’) with
visual 3R learning

Data - As of

Source

TLSB

REGIONS

Current reporting period

Data

Month/year

Feasibility study
being conducted

Target

Feasibility study
report completed
by July 2016; Plan
for each Library
developed by Aug
2016; materials
procured by end
Oct 2016
Reading week
organized by June
2017

NA

Guide for
classroom branding
developed by end
July 2016; budget
for school supplies
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30th

Next reporting period
– 31st Dec. 2018

June 2018

Actual
Printing of 50%
2,580,000 copies for
Level III books(10
titles) completed
(50% of the printed
books received by
TIE while
remaining will be
delivered by midJuly 2018
COMPLETED –
Furniture and ICT
equipment
delivered to 43
library centers and
in al reading corner
in operation
PARTIALLY
COMPLETED:
Modality for
conducting reading
week completed,
request for noobjection
submitted to the
GA
Funds reallocated

Month/year
for actual

With revised date

Apr-2018

ON-GOING

Reading week
organized by Oct. 2018

Baseline
S/N

1.3.8

Activity

Data - As of

Source

aids Grants for
establishment of
'Talking Classrooms'
provided to all
schools based on
number of students
per school, including
in Special Needs
Schools/Units
Additional standard
I&II Curricular
Materials
Distributed to all
schools

Data

2 packages
provided to each
school

1.4
1.4.1

Improved School Readiness
Special Needs
SNE
Assessment Kits
procured and
distributed to
identified centers for
assessment of
children prior to
enrolment

1.4.2

Education
equipment and
materials for learners
with intellectual and
Visual impairments
procured and
distributed to

SNE

Current reporting period

Month/year

Target
approved by end
Oct 2016; grants
transferred to
schools by end Dec
2016; schools
completed
branding of
classrooms by end
June 2016
912,698 additional
copies distributed
based on number of
student per school
by Sept 2016

April/June
2015

30th

Next reporting period
– 31st Dec. 2018

June 2018

Actual

Month/year
for actual

COMPLETED 1,270,000 copies of
the curriculum
package materials
(syllabus and
teacher’s guide)

March-17

Procurement
process is in final
stages

125 Learning Needs
Assessment Kits
procured and
distributed to 25
regions by Dec
2016; Grants given
to districts by
December 2016;

COMPLETED - 125
assessment kits
distributed;
assessment guide
developed,

Dec-2017

NA

Materials to be
purchased
identified and
budget approved
by mid Oct 2016;
Procurement
process carried out

COMPLETED - 932
braille machines,
1,495 universal
braille kits, 2,548
braille paper
reams, 230 abacus,
1,150 pvc braillon

May-17
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With revised date

Baseline
S/N

Activity

Source

Current reporting period
Data - As of

Data

Month/year

identified centers

Actual

by end Nov 2016;
equipment
procured and
distributed to
schools by Jan 2017

papers and 1,150
pcs of hearing aids
procured and
distributed to 213
and 22 special
needs primary and
secondary schools
respectively
COMPLETED 32,000 copies of the
revised NFE
operational
guidelines
distributed;
Orientation of
1,568 NFE
facilitators from 25
regions (10
facilitators per
LGA) on the
revised COBET
guideline/
framework and the
revised curriculum
completed
PARTIALLY
COMPLETED:
Modality for
operationalization
of the satellite
schools completed
by Mar-18; grants

NFE Centers in all 26
regions established
and in operation

PO-RALG

Centers have
been identified
and children
enrolled in 2016;
Centers
Facilitators
Guide not in
place;
operational
manual is in
place but not
distributed

Complete
Facilitator's Guide
by end Oct 2016;
Train 1840 center
facilitators (10 from
each LGA) by end
Dec 2016; print and
distribute
operational manual
by end Oct 2016

1.4.4

Satellite Schools in 6
LGAs of Mkalama,
Rufiji, Ngorongoro,
Liwale, Ukerewe
and Longido
established and in
operation

PO-RALG

Needs per center
not identified

Needs Assessment
conducted and
report presented by
end Oct 2016; 60
Satellite Schools
established-10 in
each of the 6 LGAs

Next reporting period
– 31st Dec. 2018

June 2018

Target

1.4.3
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30th

Month/year
for actual

Apr – 2018

With revised date

Baseline
S/N

1.4.5

Activity

Assessment of
Children Prior to
Enrolment
conducted

Source

PO-RALG

Current reporting period
Data - As of

Data

Month/year

Assessors Guide
is in place; 125
region level
Assessors
trained

Meeting with Special PO-RALG
SNE Officers not
Needs Education
oriented on
Officers (SNEOs)
implementation
from 184 LGAs to
of special needs
discuss take off of
activities under
LANES activities
LANES support
conducted
Component 2: Improved Education Sector Management
2.1
Increased use of data for evidence based planning
2.1.1
Follow up of Std I&II QAD
Vehicles and fuel
curriculum
provided to QA
implementation
at 38 Districts;

Actual

Additional 736
Assessors trained (4
from each of the 184
Councils)

sent to mother by
end Mar-18;
centres in
operation
COMPLETED: 262
additional
assessors from
LGAs trained

Orientation Manual
developed by end
Nov 2016; SNE
officers orientation
workshop held by
end Dec 2016

3Rs Inspection
checklist in place;
Plan for District
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Next reporting period
– 31st Dec. 2018

June 2018

Target

At least 80% of all
children entering
Std I in Jan 2018
assessed for special
learning needs

1.4.6

30th

COMPLETED:
Assessment
conducted in 68.8%
of 3,959 wards in
167 LGAs (90.8%)
in 26 regions;
16,463 children
with different
types of special
needs identified
COMPLETED
Meeting with 186
and 26 officials
from LGA and
regional
responsible for
SNE conducted

Month/year
for actual

March-2018

May-2018

Aug-16

With revised date

Baseline
S/N

Activity

Source

carried out.

Current reporting period
Data - As of

Data

Month/year

Target

Plan to provide
grants for follow
up by QA not in
place; 3Rs
inspection
checklist not in
place
254,530 Copies
distributed in
2015

level QA in place; at
least 80% of all
schools Inspected to
determine 3Rs
learning
achievements

2.1.2

PSLE 2015 Item
Response Analysis
Booklets produced
and Distributed
annually

NECTA

2.1.3

End of programme
impact assessment
conducted

NECTA

Baseline and
midline
assessments
conducted

NECTA
Assessment report
on 3Rs circulated;
preparation of tools
for conducting end
of programme
impact assessment
developed and
approved

2.1.4

Action Oriented
Research studies to
inform on key
aspects of 3Rs

UDOM

Grant provided
to UDOM

At least 4 Studies
conducted by June
201

254,530 Copies
distributed by July
2016
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30th

Next reporting period
– 31st Dec. 2018

June 2018

Actual

PARTIALLY
COMPLETED –
Pupils Item
Response Analysis
for 2017 PLSE
completed;
printing underway
PARTIALLY
COMPLETED: 3Rs
assessment
conducted in 22
LGAs and 7,251
pupils were
involved.
Preliminary results
indicate an
improvement in
reading and
writing skills by
0.26% and 0.54%
respectively
PARTIALLY
COMPLETED –
research findings
discussed through

Month/year
for actual

With revised date

ON GOING

Printing of the Pupils
Item Response
Analysis for 2017
PSLE completed and
distributed by Sept-18

ON-GOING

Analysis of the
assessment underway
with result expected to
be shared in Sept-2018

June-18

Final report and
dissemination through
sector dialogue done
by end Sept-18

Baseline
S/N

Activity

Current reporting period
Data - As of

Source

Data

Month/year

Target

implementation
conducted

2.1.5

Scholarships for
Academic Studies
(Masters and PhD)
focusing on early
grade education
provided

UDOM

NA

-

17 Students (10
Masters and 7 PhD)
enrolled in 2016
academic year

2.1.6

National level field
visits to review
implementation of
3Rs activities
conducted annually

DPP

1 Field Visit
Conducted (1 in
2015 and 1 in
2016)

Apr-15

2 Field Visits
Conducted
annually to oversee
the implementation
of the LANES
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30th

Next reporting period
– 31st Dec. 2018

June 2018

Actual
technical working
session; policy
brief and detailed
study report
submitted to
MoEST for
comments and
input into ongoing
3Rs
implementation
processes
PARTIALLY
COMPLETED – 17
scholarships
awarded; 7 out of
10 Masters
candidates have
successfully
completed (6 were
PO-RALG
employees); 3
Masters and 6 PhD
candidates are in
the final
dissertation
preparation
process
PARTIALLY
COMPLETED – 1
joint visit
conducted to
inform 2017 JESR

Month/year
for actual

With revised date

ON-GOING

3 Masters and 6 PhD
candidates to
complete their
research by Sept-2018

Aug-17

Joint sector field visit
conducted by Aug-17/
Aug-18

Baseline
S/N

Activity

Current reporting period
Data - As of

Source

Data

Month/year

Target

30th

Next reporting period
– 31st Dec. 2018

June 2018

Actual

Month/year
for actual

With revised date

Program

2.1.7

Regional and LGA
infrastructure and
tools for Education
Sector Management
Information System
established

PO-RALG

NA

2.1.8

The Education and
Training Policy (ETP
2014) disseminated
and ESDP and its
sub sector
operational plans
developed

DPP

NA

Equipment
procured by Dec
2016; Equipment
installed by end
Dec 2016; Help
desk team allocated
room and started
providing support
directly to LGAs by
beginning Jan 2017;
Regional and
National BEST
produced by May
2017
2000 English copies
and 18000 Kiswahili
copies of the ETP
printed and
distributed by Nov
2016;
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PARTIALLY
COMPLETED –
Equipment
procured,
distribution to 120
LGAs completed

ON GOING

PARTIALLY
COMPLETED: ETP
2014 translated
(printing delayed
due to the
discussion on the
need to review the
ETP)

ON GOING

Distribution of the
basic ICT equipment
to the remaining
LGAs and RS
completed by Aug-18;
ESMIS office in
regions and LGA
functional by Sept-18

Baseline
S/N

Activity

Source

2.1.9

Various studies
conducted to input
into development of
the ESDP and its
operational plans

2.2
2.2.1

Improved Planning, Coordination, M&E
Support close to
QAD
NA
schools supervision
by WECs

Current reporting period
Data - As of

Data

Month/year

NA
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30th

Next reporting period
– 31st Dec. 2018

June 2018
Month/year
for actual
Dec-17

Target

Actual

With revised date

Internal workshops
for discussing
recommended
ESDP strategies
held and ESDP final
draft document
shared by end Oct
2016

COMPLETED ESDP (2016/17 –
2020/21) endorsed
by the ESDC; ESDP
operational matrix
and
implementation
plan developed

Recommendations
for key studies to be
carried out given by
end Oct 2016; TOR
and tools for
studies drafted by
end Nov 2016
including
formulation of
teams to conduct
the studies

PARTIALLY
COMPLETED:
One study
(monitoring the
implementation of
the revised
curriculum)
conducted

ON GOING

1 study to be
conducted in Sept
2018

2838 Motorbikes
procured and
distributed by Dec
2015

PARTIALLY
COMPLETED –
2,894 motorbike
procured;
distribution ongoing (including
WECs who did not
receive motorbike
in EQUIP-T
supported regions)

ON GOING

Distribution of
motorbikes to be
completed by Aug2018

ESDP package printed
and disseminated to
stakeholders
(including LGAs) by
Oct-18

Baseline
S/N

Activity

Data - As of

Source
PO-RALG

Data

Month/year

2.2.2

LANES activities
taking place within
the region/LGA
monitored and
support provided to
improve school level
implementation

2.3
2.4
2.4.1

Improved Field Management
Capacity Development for Effective Delivery of Education Services
Record Manager
NECTA
NA
(PReM) System for
Basic Education
Prepared and
Completed

2.4.2

National System
for Registration
and Exam results
processing for Std
II and IV
developed

NECTA

Current reporting period

Regional and
LGA plans for
monitoring and
support
supervision in
place; M&E
Framework not
developed

NA

Target

Next reporting period
– 31st Dec. 2018

June 2018

Actual

Regional level
LANES action plans
for FY2017/18
approved by end
April 2017;
implementation
started by 1st July
2016; 2 region
education
performance review
meetings conducted
in 26 regions; 4 field
visits conducted by
the Regional
Education teams by
June 2018

PARTIALLY
COMPLETED:
fund disbursed to
121 LGAs and 26
regional
secretariats for
conducting
supportive
supervision of at
least 10% of
schools in the
LGAs

System in use; data
on key indicators
captured by the
system published in
various formats

COMPLETED:
2663 users
registered, 23,889
successful logins
between February
and June 2018
COMPLETED:
Poly-wrapping
machine delivered
and commissioned

Supplier delivered
machine by Oct
2016; machine
installed by Nov
2016
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30th

Month/year
for actual
ON GOING

June-2018

Aug – 17

With revised date
Supervision
underway;
consolidation of
reports and
submission of regional
reports to PO-RALG
completed end-Sept
2018; compilation and
sharing of the key
findings to be done
before JESR meeting

Harmonisation of the
system with SIS and
BEMIS to avoid
duplication of onetime data on-going

Baseline
S/N

Activity

Current reporting period
Data - As of

Source

Data

Month/year

30th

June 2018

Target

Actual

2.4.3

Training of key
staff in the
education sector
based on training
needs assessment
report provided

DAHR

Training plan is
in place

Key staff to be
trained identified
and given approval
for support through
LANES; grants
provided

PARTIALLY
COMPLETED:
1 Masters
Candidate (with
special) supported,
1 PhD candidate

2.4.4

Education Sector
Quality Assurance
framework
developed and key
recommendations
implemented

QAD

NA

Basic Education
Quality Assurance
Framework (BEQAF) developed by
April 2017

2.4.5

MOEST HQ Registry
computerized to
increase efficiency in
decision making

DAHR

NA

MOEST HQ
Registry
computerization
completed by
December 2016

2.4.6

Resource persons
trained on braille

SNE

NA

7 persons trained
by Perkins School

PARTIALLY
COMPLETED School Quality
Assurance
Framework
(SQAF) approved;
no-objection to
print tools and
orient QA at the
Zonal and LGAs
granted
NOT STARTED:
Plans for
computerization of
the MoEST registry
developed,
however
procurement not
yet done;
renovation of the
archive at the
MoEST Office in
Dar commenced
COMPLETED:
Training of 253
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Next reporting period
– 31st Dec. 2018
Month/year
for actual

June-17

With revised date

1,366 Quality Assurer
from 11 education
zones (and respective
districts) oriented on
the SQAF by end of
Aug-2018

MOEST HQ Registry
computerization
completed by Dec-18

June 2018

Baseline
S/N

Activity

Current reporting period
Data - As of

Source

Data

Month/year

repair and
maintenance

2.4.7

Timely Audits and
VFM exercises of the
LANES programme
conducted annually

Target
for the Blind on
braille repair and
maintenance

CIA

NA

1 FM training
conducted by end
Oct 2016

Component 3: Improved Community Engagement
3.1
Improved Community Engagement
3.1.1
Communities
PED
NA
sensitized to ensure
provision of School
meals

Guideline for
schools to
implement solution
developed and
distributed by end
Nov 2016

43

30th

Next reporting period
– 31st Dec. 2018

June 2018

Actual
teachers (from 235
centres) focusing
on calibration and
maintenance of the
hearing devices
and braille
machine conducted
COMPLETED – 2
trainings
conducted i.e. 90
MoEST official
trained on IPSAS;
45 officials from
MDA
implementing
LANES
participated
trained on financial
management,
procurement and
value for money

NOT STARTED:
Preparations for
development of the
meal guideline for
schools
commenced,
however in infancy
stage

Month/year
for actual

June-17

With revised date

Documentation of
VfM and lessons, with
support from Deloitte,
completed by end of
Sept-2018

Guideline for schools
meals developed and
shared with
stakeholders for
dissemination by Dec18

Baseline
S/N

Activity

Current reporting period
Data - As of

Source

Data

Month/year

Actual
PARTIALLY
COMPLETED –
21,239 community
members/ parents
in 20 LGAs
participated in the
dialogues that
aimed at
sensitizing
communities on
the understanding
of the importance
of 3Rs and the role
of parents in
enhancing learning
and teaching
especially on
reading, writing
and arithmetic
(3Rs)
COMPLETED:
2 visits by senior
journalist
conducted in 7
regions of Geita,
Mwanza, Singida,
Manyara, Ruvuma,
Mtwara and Lindi.

Grants provided to
CSOs to support
monitoring of 3Rs
activities at region
level

CSO

NA

Modality
developed and
agreed upon by end
Dec 2016; grants
provided by Dec
2016;
implementation
started by Jan 2017

3.1.3

The Public sensitized
about 3Rs through
Media and Tour
programmes

GCU

NA

Hold at least two
news conference
with Editors

b)

Reading Week at
regional and district
levels organized
annually

Region

NA
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Next reporting period
– 31st Dec. 2018

June 2018

Target

3.1.2

NA

30th

Month/year
for actual
ON GOING

June-2018

With revised date
Community
engagement activities
on-going including
media engagement,
literacy and numeracy
competition,
production and
distribution of Mimi
na Elimu magazine,
and documentation of
best practices to be
completed by Oct2018

Baseline
S/N

Activity

Data - As of

Source

3.2
3.2.1

Improved Community Sensitization
School Management PO-RALG
Committees trained
on Whole School
Planning and
Community
Mobilization

3.2.2

Policy week for
regional and Council
primary Education
officers organized
annually

PED/ PORALG

Current reporting period

Data

Month/year

30th

June 2018

Target

Actual

NA

11,647committees
(a total of 151,411
members)
completed by
Dec 2016

NA

Needs for the
Policy Week
identified by end
Oct 2016;
orientation
manual
developed
detailing the key
issues to be
discussed by
Nov 2016; Key
Policy/Legal and
circular
documents
printed for
distribution at
orientation
meeting; meeting

COMPLETED 11,647 SMCs
(129,609 members)
trained on the
revised SMC
guideline in 19
regions; 45,000
SMC guideline
printed. School
plans developed
COMPLETED:
REO, DEO meeting
conducted in
Dodoma
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Next reporting period
– 31st Dec. 2018
Month/year
for actual
ON
GOING

March-18

With revised date
Follow-up on the
functionality of the
SMCs by June-18

Baseline
S/N

Activity

Current reporting period
Data - As of

Source

Data

Month/year

Target

30th

Next reporting period
– 31st Dec. 2018

June 2018

Actual

Month/year
for actual

held by end June
2016

3.2.3

Reading Week at
regional and district
levels organized
annually

PO-RALG

NA

26 reading events
organized by June
2017-one at each
region
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COMPLETED Reading week
conducted in 26
regions

June-17

With revised date

1.5

Program Disbursement

The planned schedule as per the Government and the Grant Agent agreement was as
indicated in Table 4. The schedule was disrupted by delay in start of activity
implementation (for over a period of 8 months). Although the first disbursement was done
as per schedule from the Grant Agent, the Government did not start expenditure until
second half of the first year of implementation (FY2014/15). During the reporting period,
the fifth allocation 18,318,496.00 was received; making all 5 disbursement received by the
government.
Table 9:
S/N
1
2
3
4
5

Disbursements as per agreement
FISCAL YEAR
2014/15
2015/16
2016/17
2016/17
2017/18
TOTAL

Date
Disbursement
2014-02-07
2015-16-12
2016-09-09
2017-24-01
2017-22-12

of Disbursement
Amount (US$)
20 000 000. 00
19 597 430. 54
18 606 744. 56
18 277 264. 90
18 318 496. 00
94 799 936. 00

Table 10:
Progress on Disbursements
Current reporting period Cumulative disbursement
disbursement
Planned
Actual
Planned
Actual
(US$)
(US$)
(US$)
(US$)
GPE
1.6

18,308,505.80

18,318,496.0
0

94,800,000.00

Next reporting period
disbursement
Reportin Future
g period
planned

94,799.936.0 2017-2018
0

NIL

Technical, policy, or knowledge products

Various documents were produced through LANES during the reporting period. It should
be noted that the GPE-LANES programme support national 3Rs reform hence all
documents supported in the process are official documents.
Table 11:Knowledge products produced through GPE-LANES during the reporting
period
S/N

AGENCY/DEPART DOCUMENT TITLE (Translated)
MENT
QAD

National School Quality Assurance Framework
SQA Operation Manual
Text-Books
•

•

Standard IV
o Sayansi na Teknolojia, Kiswahili, English,
Hisabati, Maarifa ya Jamii, French, Uraia na
Maadili
25 levelled readers
o Ninapenda kwenda Shule, Tijufunze Kuhesabu,
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S/N

AGENCY/DEPART DOCUMENT TITLE (Translated)
MENT
Herufi Zetu, Mifugo ya Nyumbani kwetu,
Rangi zetu, Safari ya Mjini, Tatu na Paka wake,
Viumbe katika Maji, Vyakula Vyetu, and
Tucheze Pamoja where by 396,567 copies each
will be printed. Other titles are Jasiri Arudi
Nyumbani, Upile na Bustani, Yuko wapi Rafiki
yangu?, Rafiki yetu Jua, Mimi na Bibi yangu,
Hii ni kazi ya nani?, Shani na Mazingira, Tausi
na Rafiki zake, Sungura Mjanja, Hamisi ajifunza
Kusoma, Musa si Mzigo, Kabula, Tembo na
Mkonga wake, Dogo na Sisimizi Jasiri and
Chiriku na Panzi

GPE Corporate Results Framework
1.7

Global numbers

1.7.1

Number of textbooks printed and distributed (as a result of the Program)

The GPE-LANES programme planned to support development, printing and distribution
of 42,906,531 textbooks for pre-primary, Standard one to three grades. Since the inception
of the program, 22,390,089 textbooks (52.2%) have been printed and distributed to schools.
A total 20,516,442 textbooks (47.8%) are in the printing process, with a completion date of
distribution to school being October-2018.
Table 12: Number of textbooks printed and distributed to schools
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Previous Reporting period

Current reporting period

Data
Subsector

Data

%
Actual

(actual/
target)

Std II tactile/
embosed
textbooks
Std III
textbook
Std III & IV
textbook
(braille)
Std III & IV
textbook
(large print)
Std I-IV
storybooks
Pre-primary
textbooks
Std IV
textbooks
Total

Indicator target

target for the

for the next

next reporting

reporting

period

period

Source

Target

Std I
textbook
(regular)
Std I
textbook
(braille)
Std I tactile/
embosed
textbooks
Std II
textbook
Std II
textbook
(braille)

Next reporting period
Indicator

Month/Y
ear for
actual

4,055,200

SNE/
Press B

8,400

8,400

SNE/
Press B

1,000

10,000

June, 17

5,459,000

5,057,149

Mar, 17

10,000

SNE/
Press T

600

6,818,818

Actual

(actual/t
arget)

data

6,862,800

SNE/
Press B

%
Target

Month/

- Initial target

Year for

set in the

- Revised target

actual

Program

if applicable

data

Document

59.1% June, 16

April, 17

600

5,392,794

600

April, 17

TIE

20,400

n/a

20,400

TIE

36,000

n/a

36,000

TIE

12,000,000

7,835,670

TIE

13,087,254

9,587,843

TIE
44,247,872

14,523,543

5,255,690

67.1% June, 18
0.0%

6,266,000

2,610,856

23,746,513

7,866,546

12,000,000

7,835,670

13,087,254

9,587,843

41.7% June, 18

6,266,000

1.7.2 Number of teachers trained
During the reporting period, 2 teachers for Std III – IV were trained from 26 regions which
made the total number of teachers trained to be at 139%. The increase on the target was
due to the fact that, LANES had to support 7 more regions which receive support from
EQUIP-T program which were not in the initial plan. Further, training of special need
teachers involved those who teach pupils with intellectual impairment and visual and
hearing impairments, with the latter involving teachers from Std I to IV.
Table 13: Number of teacher trained through GPE-LANES funding
Previous Reporting Period
Level

ORIGINAL
TARGET

Revised
Target

Actual

Pre Primary

11,498

11,498

16,075

Std I&II

18,374

18,374

17,719

% (target)
139.8%
96.4%
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Current reporting period
Revised
Target

Actual

% (target)

Next
reporting
period
FY2018/19

Previous Reporting Period
Level

ORIGINAL
TARGET

Revised
Target

Actual

Current reporting period

% (target)

Std III&IV

17,800

22,995

Additional
Std I-IV
Teachers

25,000

-

-

-

950

950

937

98.6

Non-Formal

Revised
Target

TOTAL

644

969

2102

74,266

54,786

68,799

% (target)

139.0%

31,966

1,660
1,550

1,568

0

0

243

253

1,793

1,821

SB-CPD
Special
Needs

Actual

Next
reporting
period
FY2018/19

217%

101.2%
4,000
104.1%

393

1.7.3 Number of classrooms built or rehabilitated
“Not applicable”
1.8

ESPIG support to the development or improvement of an Education Management
Information System (EMIS)

Baseline (July 2014-June 2015)

Current reporting period

a. Did the ESPIG plan to
support the development or
improvement of an EMIS
during the reporting period?

a. Did the ESPIG plan to
support the development or
improvement of an EMIS
during the reporting period?

□ Yes

√ Yes

□ No

□ No

b. Did the ESPIG support the
development or improvement
of an EMIS during the
reporting period?

b. Did the ESPIG support the
development or improvement
of an EMIS during the
reporting period?

□ Yes

√ Yes

□ ECD □Primary
□ Lower Secondary (check all
that apply)

√ ECD √ Primary
□ Lower Secondary (check all
that apply)

□ No

□ No

Next reporting period
Does the ESPIG plan to
support the development or
improvement of an EMIS
during the next reporting
period?
√ Yes
√ ECD √Primary
□ Lower Secondary (mark all
that apply)
□ No
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Way forward
Program implementation is in the extension period and as of June 30th 2018, 80% of budget
had been spent. The remaining 20% of the funding shall implement the following activities
within 6 months i.e. July to December 2018:
1) Finalise review of the pre service curriculum to incorporate 3Rs (including
development of special need PRESET curriculum, subject, syllabus);
2) Training of additional 1660 Std I&II teachers from 5 regions
3) Roll out SB CPD modules in 26 regions
4) Production of the 3Rs e-content, distribution and placement;
5) Finalise printing and distribution of pre-primary textbooks (9,587,843 copies), Std IV
textbooks (3,655,144 copies), and 25 titles of the levelled story books (2,580,000
copies);
6) Conduct reading week in 22 regional libraries;
7) School supplies and education equipment for tender no. ME 024/201617/HQ/G/36;
8) Finalise and signing off of the action and academic research;
9) Finalise the regional and LGA monitoring support (including regional and LGA
education sector review meetings);
10) Establish education sector data collection and analysis at MoEST;
11) Hold one LANES implementation close-out meeting for MDAs;
12) Print and disseminate ESDP;
13) Finalise distribution of: a) basic ICT equipment to LGA and regions, b) motorbikes,
c) textbooks; d) 2017 PSLE and 3Rs assessment report
14) Roll out of the SQAF to the zonal and district QAs;
15) Internal and external audit;
16) Finalise VfM and lesson learnt documentation (with the support from Deloitte);
17) Computerisation of MoEST HQ registry;
18) Develop, print and distribute school meal guide;
19) Through TEN-MET conduct: a) interactive radio programs involving parents,
teachers and SMCs in regional-based radios, b) 3Rs school based competitions, c)
production and placement of literacy and numeracy TV spot, and d) production and
dissemination of Mimi na Elimu brief;
20) Follow up with the VAT refund; and
21) Support JESR (field visit and working session).
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Annex
1.9

Financial position as of 30th June 2018
ACTIVITY DESCRIPTION

RESP

TOTAL 201418(A)

PRIOR
PERIOD
EXP.FY 201417(B)

CURRENT YR
REPORTJULY2017-JUNE
2018(C )

INCOME
Opening Balance-1st July 2017
Grant Cash Received for FY 2017/18
Other Income
Total Income

TOTAL CUMM
AMOUNTS(D)

BALANCE(A-D)

SPENT
(%)

34,075,424,573
40,954,814,208
23,780,061
75,054,018,842

Improved Teaching and Learning of 3Rs for children aged 5 to 13 years
Improve Methodology for Learning and Teaching of 3Rs
Develop Std II, III&IV Curriculum Package
Materials + Books

TIE

Review/Align Pre-primary curriculum with
3Rs National Curriculum

TIE

Assess curriculum implementation for inputs
into curriculum review process

TIE

Development and airing of E-Content

TIE

Revise pre service curriculum to incorporate
3Rs

TIE

Sub Total

457,565,813

457,565,813

457,565,813

-

100

109,876,468

109,876,468

109,876,468

-

100

122,350,000

63,150,000

59,200,000.00

122,350,000.00

-

100

500,000,000

204,022,000

201,480,713.00

405,502,713

94,497,287

81

1,219,643,000

-

246,661,216.04

246,661,216.04

972,981,784

20

2,409,435,281

834,614,281

507,341,929

1,341,956,210

1,067,479,071

56

12,092,130,749

12,092,130,749

12,092,130,749

-

100

101,993,500

101,993,500

101,993,500

-

100

Increased Skills for teaching Basic Literacy and Numeracy
3Rs Teacher Training interventions based on
3Rs assessment implemented by 2016

PORALG

Train National Facilitators for training of Std

TIE
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ACTIVITY DESCRIPTION

RESP

TOTAL 201418(A)

PRIOR
PERIOD
EXP.FY 201417(B)

CURRENT YR
REPORTJULY2017-JUNE
2018(C )

TOTAL CUMM
AMOUNTS(D)

BALANCE(A-D)

SPENT
(%)

III&IV Teachers
Train College Tutors for training of Std III&IV
Teachers

TIE

957,319,975

957,319,975

957,319,975

-

100

Train Special Needs Education Teachers on the
adapted 3Rs New Curriculum

SNE

760,694,000

760,694,000

760,694,000

-

100

24,703,358,674

-

100

1,498,961,000

3,582,149,000

30

Train 2 Std III&IV Teachers

ADEM

24,703,358,674.44

24,703,358,674

Additional Training for Std I&II teachers +
rollout of SB CPD

ADEM

5,081,110,000

-

Train Pre Primary Teachers on the revised
curriculum

TIE

11,465,230,655.50

11,465,230,656

11,465,230,656

-

100

PORALG

717,762,495.00

717,762,495

717,762,495.00

-

100

PORALG

708,759,322.03

708,759,322

708,759,322

-

100

56,588,359,371

51,507,249,371

53,006,210,371

3,582,149,000

94

157,920,000

157,920,000

157,920,000

-

100

36,000,000

36,000,000

36,000,000

-

100

168,246,400

168,246,400

168,246,400

-

100

5,658,173,014

5,658,173,014

5,658,173,014.00

-

100

473,013,474

473,013,474

473,013,474

-

100

Conduct training for 450 teachers of special
needs education on adapted 3Rs curriculum for
learners with intellectual impairments.
Std III&IV teachers for Visual and Hearing
Impairment trained on revised Std III-VI
Curricular
Sub Total

Increased interaction with 3Rs Learning Materials
Support Councils to undertake EFA and
POLiteracy Week Celebrations
RALG
Support Regional Secretariats to undertake
POLiteracy/Education Week Celebrations
RALG
Support National Literacy/Education Week
Print Std I Books and Curriculum materials for
Std III&IV
Packaging and Distribution of Std I Books

MoEST
TIE
PORALG
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1,498,961,000.00

1,498,961,000

ACTIVITY DESCRIPTION

RESP

Establish a reading Corner at 100 Libraries at
regional and District Levels

TLSB

Procure 8400 braille books (regular) and 4400
large print text books for standard I & II pupils

TOTAL 201418(A)

PRIOR
PERIOD
EXP.FY 201417(B)

CURRENT YR
REPORTJULY2017-JUNE
2018(C )

TOTAL CUMM
AMOUNTS(D)

BALANCE(A-D)

SPENT
(%)

8,087,500

8,087,500

8,087,500

-

100

SNE

427,519,500

427,519,500

427,519,500

-

100

Support printing of Std I-IV Books and
Curriculum materials-Std II and III Books,
Curriculum and Teachers Guides

TIE

31,611,092,215

16,798,138,130

2,503,721,886.40

19,301,860,016.14

12,309,232,199

61

Print curriculum materials and books for preprimary, std I&II

TIE

9,051,326,151

1,500,149,951

1,689,075,179.46

3,189,225,130.46

5,862,101,021

35

838,329,830.00

838,329,830.00

117,670,170

88

Establish Reading Corners and Organize
Reading Week

TLSB

956,000,000

-

Organize Reading Week at regional levels

TLSB

396,000,000

-

-

396,000,000

-

625,600,000

625,600,000

625,600,000.00

-

100

457,331,936.1

457,331,936

457,331,936

-

100

3,086,032,419

32,510,480

546,277,470.00

578,787,950

2,507,244,469

19

53,112,342,610

26,342,690,385

5,577,404,366

31,920,094,751

21,192,247,859

60

PORALG

18,654,023

18,654,023

18,654,023

-

100

PORALG

283,102,000

283,102,000

283,102,000

-

100

Distribution of Std I Books
Distribution of Std II
School supplies-Education equipment and
materials for learners with intellectual and
Visual impairments

PORALG
PORALG
SNE

Sub Total
Increased School Readiness
Pre enrolment assessment of children to
determine learning needs conducted at the
beginning of each year of STD I in 25 Councils
by 2016
Conduct Assessment of Children Prior to
Enrolment
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TOTAL 201418(A)

PRIOR
PERIOD
EXP.FY 201417(B)

CURRENT YR
REPORTJULY2017-JUNE
2018(C )

ACTIVITY DESCRIPTION

RESP

Procure and Distribute Special Needs
Assessment Kits

SNE

3,800,431,518

3,800,431,518

Establishment of 10 Satellite Schools in six
councils

PORALG

222,000,000.00

-

Establish and Operationalise NFE Centres and
LCs

PORALG

1,713,409,099

694,759,099

Conduct Assessment of Children prior to
enrolment

PORALG

930,600,000

-

Hold a meeting with SNEOs from LGAs to
discuss take off of LANES activities(184)

PORALG

189,735,296.00

189,735,296

Train LGA Assessors on assessing Learning
needs prior to enrollment-184

PORALG

826,470,000

-

7,984,401,937

4,986,681,937

Sub Total

TOTAL CUMM
AMOUNTS(D)

BALANCE(A-D)

SPENT
(%)

3,800,431,518

-

100

-

222,000,000

-

997,660,000.00

1,692,419,099

20,990,000

99

833,022,595.18

833,022,595

97,577,405

90

189,735,296.00

-

100

826,470,000.00

826,470,000

-

100

2,657,152,595

7,643,834,532

340,567,405

96

Improved Education Sector Management
Increased use of data for evidence based planning
Conduct 3Rs Assessments/Research, Publish and Share
Knowledge
Official School Ranking to ensure school level
data on performance is effectively used in
NECTA
planning and management
Midline and End-line Assessments for Std II
NECTA
Conducted in 2015 and 2016

646,737,497

646,737,497

646,737,497

-

100

939,692,839

939,692,839

939,692,839

-

100

254,530 copies of PSLE 2015 Item Responses
Analysis Booklets produced and Distributed by
February, 2016

NECTA

1,125,435,983

1,125,435,983

1,125,435,983

-

100

Conduct 2 Action Oriented Research

UDOM

6,928,328

6,928,328

6,928,328

-

100

Conduct Academic Research- Masters and PhD

UDOM

70,930,047

70,930,047

70,930,047

-

100
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TOTAL 201418(A)

PRIOR
PERIOD
EXP.FY 201417(B)

CURRENT YR
REPORTJULY2017-JUNE
2018(C )

BALANCE(A-D)

SPENT
(%)

182,799,469

-

100

245,716,900

245,716,900

-

100

43,065,553

43,065,553

43,065,553

-

100

746,213,718

197,063,718

248,656,000.00

445,719,718

300,494,000

60

NECTA

1,014,314,438

-

529,785,091.76

529,785,092

484,529,346

52

254,530 copies of PSLE Item Responses
Analysis Booklets produced and Distributed

NECTA

3,114,940,476

1,557,469,976

316,678,101.51

1,874,148,077.51

1,240,792,398

60

Action Oriented Researches

UDOM

1,814,693,280

962,340,332

59,480,000.00

1,021,820,331.61

792,872,948

56

153,389,740

305,408,088.50

458,797,829

208,966,912

69

230,242,493.58

230,242,494

-

100

115,976,022.03

115,976,022

-

100

ACTIVITY DESCRIPTION

RESP

Organize International Conference on Literacy
and Numeracy

UDSM

182,799,469

182,799,469

Organize Conference and Exhibition on ICT in
Education

E-LU

245,716,900

DPP
DPP

Support staff members to participate in
international conferences/seminars
Conduct surveys and evaluation to input into
ongoing planning and implementation
processes.
End line Assessments for Std II Conducted in
2018

Academic Oriented Researches - Masters and
UDOM
667,764,740
PhD Candidates
Coordinate, Monitor and Provide Support for LANES activities taking place
within the Region
Programme Coordination Unit for the GPE
programme components established by July
DPP
230,242,493.58
2014
Hold periodic reviews of implementation of
DPP
115,976,022.03
the LANES programme

TOTAL CUMM
AMOUNTS(D)

Provide support to MOEVT for M&E of
LANES activities implementation

DPP

97,790,000.00

97,790,000.00

97,790,000

-

100

Hold field visits to review implementation of
LANES activities

DPP

61,851,590.89

61,851,590.89

61,851,591

-

100

Hold a Technical Working session to review
progress of Action Plans implementation

DPP

154,350,000.00

154,350,000.00

154,350,000

-

100
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ACTIVITY DESCRIPTION

RESP

TOTAL 201418(A)

PRIOR
PERIOD
EXP.FY 201417(B)

CURRENT YR
REPORTJULY2017-JUNE
2018(C )

TOTAL CUMM
AMOUNTS(D)

BALANCE(A-D)

SPENT
(%)

358,363,608

-

100

602,610,812

-

100

-

124,800,000

-

Monitor LANES activities taking place within
the Region

PORALG

358,363,608.47

358,363,608.47

Monitoring and supportive supervision by PORALG

PORALG

602,610,812

247,410,812

124,800,000

-

1,155,286,079

509,446,079

645,840,000

1,155,286,079

-

100

355,200,000.00

Monitoring and supportive supervision for 26
Regional Team

PORALG
PORALG

Monitoring and supportive supervision for 95
LGA Teams

PORALG

4,651,289,720

2,663,889,720

1,677,388,296

4,341,278,016

310,011,704

93

Organize quarterly DEOs-QA-WEC meeting to
discuss progress of basic education (including
performance of 3Rs initiatives)

PORALG

4,673,044,000

1,348,500,000

2,940,110,381

4,288,610,381

384,433,619

92

Organize bi-annual REO-DEOs-QA meeting to
discuss progress of basic education (including
performance of 3Rs initiatives)

PORALG

2,496,076,000

1,091,700,000

1,404,376,000

2,496,076,000

-

100

25,340,913,595

13,011,090,708

8,482,921,959

21,494,012,667

3,846,900,927

85

Administrative Support to REOs/RAOs

Sub Total
Improved Planning & Coordination
Support dissemination of ETP and ESDP +
Operational Plans development

DPP

162,206,000

162,206,000

162,206,000.00

-

100

National Coordination Unit for the LANES
programme in Operations

LNCU

694,446,347

694,446,347

694,446,346.72

-

100

Support dissemination of ETP, ESDP and
operational plans development

DPP

742,340,000

112,490,000

38,960,000.00

151,450,000.00

590,890,000

20

Hold periodic reviews of implementation of
the 3Rs Programme

DPP

1,102,370,000

203,570,000

391,636,717.00

595,206,717.00

507,163,283

54

LNCU

1,669,522,656

849,352,018

479,854,735.04

1,329,206,752.97

340,315,903

80

LANES coordination

58

TOTAL 201418(A)

PRIOR
PERIOD
EXP.FY 201417(B)

CURRENT YR
REPORTJULY2017-JUNE
2018(C )

BALANCE(A-D)

SPENT
(%)

1,920,274,856.66

1,852,392,011

51

322,584,476.23

790,535,524

29

73,713,600.00

-

100

5,249,088,750

4,081,296,721

56

1,243,608,930

1,243,608,930.00

-

100

2,565,080,699

2,565,080,699

2,565,080,699.24

-

290,740,000

290,740,000

290,740,000.00

-

100

289,664,300

289,664,300

289,664,300.00

-

100

ADEM

4,382,209,718

4,382,209,718

4,382,209,718.00

-

100

QAD

2,930,860,000

1,465,430,000

1,465,430,000.00

2,930,860,000.00

-

100

QAD

1,172,815,000

110,865,000

248,790,000.00

359,655,000.00

813,160,000

31

QAD

56,905,000.00

56,905,000

56,905,000.00

-

100

QAD

9,118,232,878

-

8,566,070,201.00

552,162,677

94

ACTIVITY DESCRIPTION

RESP

Enhancement of data collection and processing
infrastructure

PORALG

3,772,666,868

116,881,752

1,803,393,104.66

Provide Grants to CSOs to provide support in
establishment and monitoring of 3Rs activities
at regional level

CSO

1,113,120,000

-

322,584,476.23

PORALG

73,713,600.00

73,713,600

9,330,385,470

2,212,659,717

QAD

1,243,608,930

QAD

Support collection, data verification, use and
dissemination
Sub Total

3,036,429,033

TOTAL CUMM
AMOUNTS(D)

Improved Field Management
Train Quality Assurers on the 3Rs Curriculum
revision
Procure vehicles for Inspectors to Undertake a
follow-up
Provide fuel to Districts that received new
vehicles
Train Head Teachers, Ward Education
Coordinators and School Committees on
Management and Supervision
Train Head Teachers, Ward Education
Coordinators and School Committees on
Management and Supervision
Quality Assurance of 3Rs implementation at
region level
Develop Education Sector Quality Assurance
System
Review of the school inspectorate tools to
incorporate 3Rs
Provide Motorbikes for WECs to conduct close
to school/learning centre inspection, M&E

QAD
ADEM
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8,566,070,201.00

100

ACTIVITY DESCRIPTION

RESP

TOTAL 201418(A)

PRIOR
PERIOD
EXP.FY 201417(B)

CURRENT YR
REPORTJULY2017-JUNE
2018(C )

TOTAL CUMM
AMOUNTS(D)

BALANCE(A-D)

SPENT
(%)

866,719,890.62

687,909,881

56

-

707,538,931

-

Procure/Maintenance and provide vehicles to
QAs

QAD

1,554,629,772

200,028,457

Provide Fuel to WECs

PORALG

707,538,931

-

24,312,285,228

10,604,532,104

10,946,981,635

21,551,513,739

2,760,771,489

89

Sub Total

666,691,433.65

Capacity Development for Effective Delivery of Education Services
Overall support to Systems Strengthening
Record Manager (PReM) System for Basic
Education Prepared and Completed by June,
2017

NECTA

3,374,892,419

2,485,644,113

889,248,305.22

3,374,892,418.54

-

100

NECTA

3,000,000,000

-

2,780,626,403.86

2,780,626,403.86

219,373,596

93

NECTA

8,307,600.00

8,307,600.00

8,307,600.00

-

100

DAHR

204,578,496.57

204,578,496.57

204,578,496.57

-

100

274,262,380

274,262,380

274,262,380.00

-

100

DAHR

1,476,973,463

940,728,450

536,245,013.42

1,476,973,463.19

-

100

Overall capacity Development to staff

DAHR

398,053,475

198,053,475

144,110,000.00

342,163,475.00

55,890,000

86

Computerisation of the MOEST HQ Registry

DAHR

429,876,000

-

-

429,876,000

-

Operational Costs-3% ADEM

ADEM

893,534,060

741,100,760

786,069,590.23

107,464,470

88

CIA

139,400,000

55,800,000

55,800,000.00

83,600,000

40

National System for Registration and Exam
results processing for Std II and IV completed
Overall support to MDAs for effective
implementation of LANES activities
Record Manager (PReM) System for Basic
Education Prepared and Completed by May,
2016
Overall Institutional contribution to
MOEVT/PMORALG to support LANES
coordination
Provide Institutional Contribution to TIE for
increased capacity in LANES implementation
Institutional contribution to MOEST/PORALG to support LANES coordination

Conduct Internal Audit Exercises on LANES
Programme

TIE

60

44,968,830.00

ACTIVITY DESCRIPTION

RESP

TOTAL 201418(A)

PRIOR
PERIOD
EXP.FY 201417(B)

CURRENT YR
REPORTJULY2017-JUNE
2018(C )

TOTAL CUMM
AMOUNTS(D)

BALANCE(A-D)

SPENT
(%)

To facilitate capacity building to LANES
Implementers on Financial Management by
June 2017

CIA

364,060,000

74,060,000

290,000,000.00

364,060,000.00

-

100

Conduct External Audit Exercises on LANES
Programme

CIA

501,228,000

24,228,000

246,673,400.00

270,901,400.00

230,326,600

54

Capacity Building to Institution-3%

TIE

1,599,830,792

881,662,253

130,120,787.29

1,011,783,040.67

588,047,751

63

Capacity Building to Institution-3%

NECTA

193,830,997

31,730,197.60

31,730,197.60

162,100,800

16

10% Institutional Fees

UDOM

255,415,552

118,742,757

36,476,808.85

155,219,566.03

100,195,986

61

SNE

399,635,000

-

-

399,635,000

-

13,513,878,235

6,007,168,285

11,137,368,032

2,376,510,203

82

84,695,750

84,695,750

84,695,750.00

-

100

ANFE

124,975,000

124,975,000

124,975,000.00

-

100

GCU

42,342,739

42,342,739

42,342,739.22

-

100

GCU

13,415,207

13,415,207

13,415,207.00

-

100

Air programmes through TV and Radio to
sensitize communities on school feeding

GCU

125,500,000

-

-

125,500,000

-

Communities sensitized on Enrolment

GCU

50,000,000

-

42,893,720.00

7,106,280

86

Communities sensitized to ensure provision of

PED

71,132,250

-

-

71,132,250

-

Conduct 10 days training for 300 teachers of
special needs education on adapted 3Rs
curriculum for learners with visual, hearing
and intellectual impairments.
Sub Total

5,130,199,746

Increased Community Engagement
Increased Community Sensitization and Awareness Raising
Launch the LANES Programme to ensure
GCU
community involvement by end 2014
Communities sensitized on participation in
both formal and non-formal education for OOS
children age 5-13
Sensitize the Public about LANES through
Media and Tour programmes
Sensitization through Media on enrolment in
both Formal and Non Formal

61

42,893,720.00

ACTIVITY DESCRIPTION

RESP

TOTAL 201418(A)

PRIOR
PERIOD
EXP.FY 201417(B)

CURRENT YR
REPORTJULY2017-JUNE
2018(C )

TOTAL CUMM
AMOUNTS(D)

BALANCE(A-D)

SPENT
(%)

308,322,416

203,738,530

60

School meals
Sub Total

512,060,946

265,428,696

42,893,720

Increased parents and Community Engagement
Train Management Committees on Whole
School Planning and Community Mobilization

PORALG

692,557,360

692,557,360

692,557,360.00

-

100

Organize Policy week for regional and Council
primary Education officers

PED

346,280,000

-

-

346,280,000

-

6,011,448,612

6,011,448,612

6,011,448,612.00

-

100

395,172,600

395,172,600

395,172,600.00

-

100

7,445,458,572

7,099,178,572

-

7,099,178,572

346,280,000

95

200,549,521,245

122,871,294,057

37,880,285,983

160,751,580,040

39,797,941,205

80

Training of School Management Committees
Conduct Education Week at regional and
district levels/Reading Competition
Sub Total
Total Expenditure

PORALG
PORALG

Surplus/Deficit for the Period

37,173,732,859.56

62

