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Terminology 

Alignment Basing support on partner countries’ national development strategies, institutions 
and procedures.1. 
 

Basic 
education 

Pre-primary (i.e., education before Grade 1), primary (Grades 1-6), lower secondary 
(Grades 7-9), and adult literacy education, in formal and non-formal settings. This 
corresponds to International Standard Classification of Education (ISCED) 2011 
levels 0-2. 
 

Capacity In the context of this evaluation we understand capacity as the foundation for 
behavior change in individuals, groups or institutions. Capacity encompasses the three 
interrelated dimensions of motivation (political will, social norms, habitual processes), 
opportunity (factors outside of individuals e.g., resources, enabling environment) and 
capabilities (knowledge, skills).2 
 

Education 
systems 

Collections of institutions, actions and processes that affect the educational status of 
citizens in the short and long run.3 Education systems are made up of a large number 
of actors (teachers, parents, politicians, bureaucrats, civil society organizations) 
interacting with each other in different institutions (schools, ministry departments) 
for different reasons (developing curriculums, monitoring school performance, 
managing teachers). All these interactions are governed by rules, beliefs, and 
behavioral norms that affect how actors react and adapt to changes in the system.4 
 

Equity In the context of education, equity refers to securing all children’s rights to education, 
and their rights within and through education to realize their potential and 
aspirations. It requires implementing and institutionalizing arrangements that help 
ensure all children can achieve these aims. 5 
 

 
1 OECD, Glossary of Aid Effectiveness Terms (available at: 
http://www.oecd.org/dac/effectiveness/aideffectivenessglossary.htm). GPE understands ‘country systems’ to relate 
to a set of seven dimensions: Plan, Budget, Treasury, Procurement, Accounting, Audit and Report. Source: 
Methodology Sheet for Global Partnership for Education (GPE) Indicators. Indicator (29) Proportion of GPE grants 
aligned to national systems. 
2 Mayne, John “The COM-B Theory of Change Model”, Working paper, February 2017. 
3 Moore, Mark “Creating Efficient, Effective, and Just Educational Systems through Multi-Sector Strategies of 
Reform” RISE Working Paper 15/004, Research on Improving Systems of Education, Blavatnik School of Government, 
Oxford University, Oxford, U.K, 2015. 
4 World Bank “World Development Report 2004: Making Services Work for Poor People”, Washington, DC: World 
Bank; New York: Oxford University Press, 2003. 
5 GPE 2010 “Equity and Inclusion in Education. A guide to support education sector plan preparation, revision and 
appraisal”, p.3. 

 

http://www.oecd.org/dac/effectiveness/aideffectivenessglossary.htm
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Financial 
additionality 

This incorporates two not mutually exclusive components: (a) an increase in the total 
amount of funds available for a given educational purpose, without the substitution 
or redistribution of existing resources; and (b) positive change in the quality of 
funding (e.g., predictability of aid, use of pooled funding mechanisms, co-financing, 
non-traditional financing sources, alignment with national priorities). 
 

Gender 
equality 

The equal rights, responsibilities, and opportunities of women, men, girls, and boys, 
and equal power to shape their own lives and contribute to society. It encompasses 
the narrower concept of gender equity, which primarily concerns fairness and justice 
regarding benefits and needs.6 
 

GPE support The notion of “GPE support” encompasses financial inputs deriving from GPE grants 
and related funding requirements, as well as non-financial inputs deriving from the 
work of the Secretariat, the grant agent, the coordinating agency, and from GPE’s 
global, regional, and national level engagement through technical assistance, 
advocacy, knowledge exchange, quality standards and funding requirements. 
 

Harmonization Ensuring that donors’ practices fit well with national development priorities and 
systems such as budget, program and project planning cycles. The aim of 
harmonization is to reduce transaction costs and increase the effectiveness of the 
assistance provided by reducing demands on recipient countries to meet with 
different donors’ reporting processes and procedures, along with uncoordinated 
country analytic work and missions.7 
 

Inclusion Adequately responding to the diversity of needs among all learners, through 
increasing participation in learning, cultures, and communities, and reducing 
exclusion from and within education.8 
 

 

 

 
6 GPE Gender Equality Policy and Strategy 2016-2020. GPE 2016, p. 5f. Available at:  
http://www.globalpartnership.org/sites/default/files/2016-06-gpe-gender-equality-policy-strategy.pdf  
7 Adapted from OECD, Glossary of Aid Effectiveness Terms. 
http://www.oecd.org/dac/effectiveness/aideffectivenessglossary.htm  
8 GPE 2010 “Equity and Inclusion in Education. A guide to support education sector plan preparation, revision and 
appraisal”, p.3. 

http://www.globalpartnership.org/sites/default/files/2016-06-gpe-gender-equality-policy-strategy.pdf
http://www.oecd.org/dac/effectiveness/aideffectivenessglossary.htm
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1 Introduction 

1.1 Background and purpose of the summative evaluation  

1. The Global Partnership for Education (GPE) is a multilateral global partnership and funding platform 
established in 2002 as the Education for All Fast Track Initiative (EFA/FTI) and renamed GPE in 2011. GPE 
aims to strengthen education systems in developing countries in order to ensure improved and more 
equitable student learning outcomes, as well as improved equity, gender equality and inclusion in 
education.9 GPE brings together developing country partners (DCPs), donors, international organizations, 
civil society, teacher organizations, the private sector and foundations.  

2. This evaluation is part of a larger GPE study that comprises a total of 22 summative and eight 
formative country level evaluations (CLE). The overall study is part of GPE’s monitoring and evaluation 
(M&E) strategy 2016-2020, which calls for a linked set of evaluation studies to explore how well GPE outputs 
and activities contribute to outcomes and impact10 at the country level. The objective of each summative 
CLE is to assess (i) GPE contributions to 
strengthening education systems and, 
ultimately, the achievement of 
education results within a partner 
developing country in the areas of 
learning, equity, equality and inclusion; 
and hence (ii) the relevance, efficiency 
and effectiveness of GPE’s theory of 
change (ToC) and of its country-level 
operational model.11 See Box 1.1. 

3. The primary intended users of the country level evaluations are members of the Global Partnership 
for Education, including DCP governments and members of local education groups (LEGs) in the sampled 
countries, and the Board. The secondary user is the Secretariat. Tertiary intended users include the wider 
education community at global and country levels. 

 
9 Global Partnership for Education (2016): GPE 2020. Improving learning and equity through stronger education 
systems. 
10 In the context of this assignment, the term ‘impact’ is aligned with the terminology used by GPE to refer to sector 
level changes in the areas of learning, equity, gender equality and inclusion (reflected in GPE Strategic Goals 1 and 2 
described in the GPE 2016-2020 Strategic Plan). While the country evaluations examine progress towards impact in 
this sense, they do not constitute formal impact evaluations, which usually entail counterfactual analysis based on 
randomized control trials. 
11 Assignment Inception Report (based on the evaluation ToR), p.1. 

 

Box 1.1: Scope of this summative evaluation 

This summative country evaluation is focused on eliciting insights 
that can help GPE assess and, if needed, improve its overall 
approach to supporting developing country partners. It does not 
set out to evaluate the performance of the government of 
Guyana, the grant agent and coordinating agency, other in-
country stakeholders, or of specific GPE grants. 
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1.2 Methodology overview 

4. Under the overall contribution analysis approach, the guiding frameworks for the evaluation are 
the evaluation matrix (Appendix I) and the country-level theory of change for Guyana (Appendix II).12 A brief 
summary of the country evaluation methodology is provided in Appendix III of this report. For further 
details, please refer to the Inception Report for the overall assignment (January 2018). 

5. For the Guyana CLE, the evaluation team consulted a total of 43 stakeholders from the Ministry of 
Education (MoE), other ministries, development partners, civil society and the Secretariat (see Appendix IV 
for a stakeholder analysis and Appendix V for a list of consulted stakeholders), and reviewed a wide range 
of relevant documents, databases, websites as well as selected literature (see Appendix VI for a list of 
reviewed sources). 

6. The report presents findings related to the three ‘Key Questions’ (KQs) from the evaluation matrix, 
which trace the contribution of GPE support to country-level objectives (KQ I); of country-level objectives 
to better systems (KQ II); and of better systems to progress towards impact (KQ III). The findings are 
presented in three sections that correspond to the three KQs. In turn, each section is divided into sub-
sections of findings that address the contribution claims under each KQ. The three KQs and the six 
contribution claims (A, B, C, D, E, F) are presented in Figure 1.1. 

Figure 1.1 The evaluation presents findings on key evaluation questions and contribution claims 

 

 
12 This country-specific ToC was adapted from the generic country-level ToC that was developed in the assignment 
Inception Report.  



  FINAL REPORT (V3) - GUYANA 3 

© UNIVERSALIA 

Limitations 

7. Limitations of this evaluation are listed in the Appendix III Methodology. It is important, however, 
to state the implications of these limitations on the analysis and report.  

8. First, the statistical data available for Guyana is limited. The Country Strategy Paper of the 
Caribbean Development Bank notes, among other challenges, the weakness of the government’s “statistical 
capacity.”13 This limited availability of data creates specific limitations for this evaluation, given the intent 
to assess contribution claims at the level of education systems and stronger learning outcomes and equity. 
For instance, the UIS data for a number of sector indicators is available only until 2012. Even with the 
cooperation of the Ministry of Education (MoE), the evaluation team was not able to collect a lot of 
additional sector data for the period of the most recent policy cycle (ESP 2014-2018).  

9. Second, the absence of a Joint Sector Review limits the ability to make a judgment with regard to if 
and how GPE contributed to effective and efficient implementation of sector plans. While this is a finding 
in the study, it also affected the breadth and depth of secondary sources available to this particular country 
summative evaluation. 

10. Third, existing data sources may not always be accessible. This may be partly due to the 
bureaucratic culture in Guyana. According the IDB Group Country Strategy 2017-2021, this is “symptomatic 
of Guyana’s challenging institutional environment and the lack of strategic planning and vision at the 
highest level.”14 This results in a tendency towards reluctance in sharing data, even when available, and 
creates limitations for the evaluation. 

11. To overcome the data-related challenges, the analysis for this summative evaluation relied on 
interview data.  There was limited secondary data available to validate interview results. Moreover, as a 
result of sparse data for the period under review (2014-2018), more frequent references to historical data 
is made than in other country summative evaluation reports. This report also makes reference to articles 
from popular media as a source of information on dates, and to triangulate interview data.  

1.3 Structure of the report 

12. Following this introduction, Section 2 gives an overview of the national context of Guyana, with a 
focus on the education sector (section 2.1) and the history of the country’s involvement with GPE support 
(section 2.2). 

13. Section 3 presents evaluation findings related to GPE’s claimed contributions to country-level 
objectives related to changes in sector planning; fostering mutual accountability through inclusive policy 
dialogue and sector monitoring; sector plan implementation; and sector financing. 

14. Section 4 discusses education system-level changes in Guyana with a focus on the period 2014-
2018 as the period covered by the most recent GPE Education Sector Plan Implementation Grant (ESPIG) 

 
13 CDB “Country Strategy Paper Guyana 2013-2017”, March 2013, Caribbean Development Bank. Available at: 
http://www.caribank.org/wp-content/uploads/2016/03/BD13_13_CSP_Guyana-2013-2017_FINALwithCORR.pdf  
14 IDB “IDB Group Country Strategy with the Cooperative Republic of Guyana 2017-2012”, Document of the Inter-
American Development Bank and the Inter-American Investment Corporation, October 2017, Available 
at:http://idbdocs.iadb.org/wsdocs/getdocument.aspx?docnum=EZSHARE-288779090-4  

 

http://www.caribank.org/wp-content/uploads/2016/03/BD13_13_CSP_Guyana-2013-2017_FINALwithCORR.pdf
http://idbdocs.iadb.org/wsdocs/getdocument.aspx?docnum=EZSHARE-288779090-4
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and reflects on likely links between these changes and progress made towards the country-level objectives 
discussed in section 3.  

15. Section 5 presents an overview of the impact-level changes15 observable in Guyana and possible 
links to the noted changes in the national education system.  

16. Finally, Section 6 presents the overall conclusions of the evaluation.  

 
  

 
15 In the context of this assignment, the term ‘impact’ is aligned with the terminology used by GPE to refer to 
changes in the areas of learning, equity, gender equality and inclusion (reflected in GPE Strategic Goals 1 and 2 
described in the GPE 2016-2020 Strategic Plan). While the country evaluations examine progress towards impact in 
this sense, they do not constitute formal impact evaluations, which usually entail counterfactual analysis based on 
randomized controlled trials. 
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2 Context 

2.1 Overview of Guyana 

17. The Co-operative Republic of Guyana gained independence in 1966. The population is 0.8 million 
(2016).16. Guyana lies on mainland South America but due to strong cultural, historical and political ties, it 
is often considered part of the Caribbean region. The headquarters of the Caribbean Community (CARICOM) 
is located in Georgetown, Guyana. 

18. Guyana ranks 127 out of 188 countries and territories on the human development index17 and life 
expectancy at birth is 66.5 years. The gross national income per capita was US$6,884 in 2011. The GDP per 
capita dramatically increased from US$1098.5 in 2005 to US$4,531.2 in 201618, largely due to the discovery 
of off-shore petroleum, and Guyana is now an upper middle income country.19 The majority of economic 
activity and population density is in the narrow coastal areas where almost 90 percent of the population 
lives.20 This leads to high disparity between coastal and ‘hinterland’ regions – which encompass more than 
90 percent of the land area but have poor access to roads, communications, and public services.21 The 
indigenous peoples of Guyana, known locally as Amerindians, are approximately 10.5 percent of the 
population and live primarily in the hinterlands. 

19. Guyana has a decentralized system of governance and is divided into 10 administrative regions. 
Elections are held every five years. The development vision of Guyana is captured in Vision 2020: The Good 
Life in a Green Economy, which articulated priorities for eight sectors ranging from macroeconomic stability 
to institutional reforms, and will be achieved through: linking the coastland to the hinterland, economic 
diversification, and social and human development.22 In the absence of a medium-term development 
strategy, Vision 2020 has guided the country strategies of development partners, including the Caribbean 
Development Bank and the Islamic Development Bank. 

 
16 World Bank World Development Indicators database, Guyana country profile.  
17 UNDP Human Development Report 2016. Guyana country profile. Available at: 
http://www.hdr.undp.org/en/countries/profiles/GUY . 
18 World Bank World Development Indicators database, Guyana country profile. 
19 World Bank Country and Lending Groups 2018. Available at: 
https://datahelpdesk.worldbank.org/knowledgebase/articles/906519-world-bank-country-and-lending-groups . 
20 UNICEF Guyana “The Situation Analysis of Children and Women in Guyana”, 2016. Available at:  
https://www.unicef.org/guyana/UNICEF_Situation_Analysis_2016.pdf . 
21 The International Development Association and International Monetary Fund Poverty “Guyana Poverty Reduction 
Strategy Paper – Joint Staff Assessment”, August 30, 2002. Available at: 
http://siteresources.worldbank.org/INTPRS1/Resources/Country-Papers-and-JSAs/Guyana_JSA_of_PRSP.pdf . 
22 Statement of the IDB Governor for the Cooperative Republic of Guyana to the 42nd Annual Meeting of the IDB 
Board of Governors Jeddah – Kingdom of Saudi Arabia 20 – 22 Sha’baan 1438H (16 - 18 May 2017) http://www.isdb-
am42.org/wp-content/uploads/2017/06/15-Guyana-ENG-V2-1.pdf . 

 

http://www.hdr.undp.org/en/countries/profiles/GUY
https://datahelpdesk.worldbank.org/knowledgebase/articles/906519-world-bank-country-and-lending-groups
https://www.unicef.org/guyana/UNICEF_Situation_Analysis_2016.pdf
http://siteresources.worldbank.org/INTPRS1/Resources/Country-Papers-and-JSAs/Guyana_JSA_of_PRSP.pdf
http://www.isdb-am42.org/wp-content/uploads/2017/06/15-Guyana-ENG-V2-1.pdf
http://www.isdb-am42.org/wp-content/uploads/2017/06/15-Guyana-ENG-V2-1.pdf
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2.2 The education sector in Guyana  

20. The Ministry of Education (MoE) oversees the education sector in Guyana at the national level, 
under the legal framework of the Education Act (29:01).23 There are eleven education districts in Guyana – 
ten that correspond to the administrative regions; Georgetown is regarded as a separate education district. 
The education system is headed by the Chief Education Officer (CEO) who is supported by a Deputy Chief 
Education Officer, and Assistant Chief Education Officers. At the regional level, Regional Education Officers 
are responsible for monitoring and supervising educational activities and are supported by District 
Education Officers.24  In Georgetown, this role is played by the Principal Education Officer for Georgetown. 

21. The education system is organized into nursery (2 years), primary (6 years), secondary (5 years), 
technical/ vocation education (TVET), teacher training, and university. Guyana also has special schools 
catering to students with disabilities. The University of Guyana is the tertiary education institution in 
Guyana, and provides continuing education through its Institute of Distance and Continuing Education. This 
is supported by the Adult Education Association, a not-for-profit, which focuses on adult education.25  

22. In principle, education is free (since 1976)26 and compulsory for children aged five years and nine 
months to 15 years.27 Children enter primary school at age six and should start secondary at age 12. At the 
end of the primary education cycle, students are required to take a placement exam, the National Grade 
Six Examination (NGSE). There are also learning assessments for Grades 2, 4, 6 and 9.28 At the end of 
secondary school, students appear for the Caribbean Secondary Education Certificate (CSEC) of the 
Caribbean Examinations Council (CXC). Students who complete another two years of post-secondary 
education can sit for the Caribbean Advanced Proficiency Examination (CAPE).29  

Table 2.1 School age in Guyana by level  

LEVEL AGE GROUP (YEARS) 

Nursery 4-5 

Primary 6-11 

Secondary 12-16 

Source: UNICEF Guyana (2016) The Situation Analysis of Children and Women in Guyana30  

 
23 The 2014 Education Bill proposes reforms to the legal framework of education in Guyana, but it has not yet been 
enacted by Parliament. 

24 Guyana Ministry of Education “Guyana Education Sector Plan 2014-2018”, September 2014. 
25 http://adultaea.blogspot.ca/ . 
26 http://education.stateuniversity.com/pages/586/Guyana-HISTORY-BACKGROUND.html . 
27 Guyana Ministry of Education “Education Strategic Plan 2008 – 2013: Meeting the Quality Imperative”, July 2008. 

28 Guyana Ministry of Education “Guyana Education Sector Plan 2014-2018”, September 2014, p.44. 
29 Caribbean Examinations Council, examinations: https://www.cxc.org/examinations/cape/ 
30 Available at: https://www.unicef.org/guyana/UNICEF_Situation_Analysis_2016.pdf. 

http://adultaea.blogspot.ca/
http://education.stateuniversity.com/pages/586/Guyana-HISTORY-BACKGROUND.html
https://www.unicef.org/guyana/UNICEF_Situation_Analysis_2016.pdf


  FINAL REPORT (V3) - GUYANA 7 

© UNIVERSALIA 

23. According to data made available by the Ministry of Education, in 2014-2015 there were, from pre-
primary to senior secondary: 

▪ Over 175,000 students enrolled in school, of which approximately 15 percent (26,000) were in 
nursery, 46 percent (81,000) in primary, and 39 percent (67,000) in secondary. 

▪ 9,286 teachers nationwide, with 18 percent (1,764) in nursery school, 40 percent (3,697) in primary, 
and 41 percent (3,825) at secondary level. Approximately one-third of teachers at each level are 
untrained.  

▪ 967 schools, with 42 percent (407) nursery, 46 percent (444) primary, and 12 percent (116) 
secondary. In addition, there are about 16 registered and 79 unregistered private schools, and 
about 15 technical institutes and special schools.31 The number of private schools varies as they 
tend to start and shut down frequently. 

24. In Guyana, there is no formally constituted Local Education Group (LEG) or equivalent at this time. 
At the beginning of the review period, development partners (World Bank, UNESCO, UNICEF) did come 
together to support Guyana’s request for GPE funding and consider the appraisal report of the 2014-2018 
ESP. The Education Bill 2014 proposed a National Advisory Committee on Education (NACE) to advise the 

minister.32 The envisaged committee could be regarded as the equivalent to a LEG, and would consist of 

Ministry of Education, teachers’ union, private sector, and other stakeholders.33 

25. The main development partners supporting the education sector in Guyana are UNICEF, UNESCO, 
and the World Bank. Of these, UNICEF and UNESCO have a representative and/or professional staff 
stationed in Guyana. 

26. To date, Guyana has developed five education sector plans (ESPs), the most recent for the period 
2014-2018. This evaluation focuses on the period 2014-2018, which is the period that corresponds with the 
most recent ESP and the GPE Education Sector Program Implementation Grant (ESPIG). The 2013 Education 
Sector Plan Development Grant (ESPDG) is also considered as one of GPE inputs during this period.  

27. In early 2016, the new government instituted a Commission of Inquiry with the purpose of 
establishing a baseline analysis of the state of public education.34 The Commission presented its report to 
the government in May 2017 but the report is not yet available publicly.35 

28. Table 2.2 provides an overview of events in the education sector from 2014-2018. 

 
31 The number of private and other schools is not available by levels of education.  
32 Guyana Education Bill 2014, Available at: https://education.gov.gy/web/index.php/downloads/cat_view/8-
downloads/78-publications.  The Bill is not yet passed and the NACE was not active at the time of the evaluation.  
According to interviews, such a committee, which included former educators in their current capacity as private 
citizens, existed in the past. A review of Chapter 39 of the current education bill confirms that a national council has 
been included in the legislation since 1998, although its composition is not clear. See Guyana Education Act L.R.O. 
3/1998, available at: 
http://www.unesco.org/education/edurights/media/docs/b21a421586b7c3dfb317764cc8cc92fdb4964d04.pdf  
33 Mission of the Global Partnership for Education Secretariat to Guyana Mission Summary Report, February 15-19, 
2016. 
34  The objective of the Commission described in the media:  
https://www.stabroeknews.com/2016/opinion/editorial/04/26/commission-inquiry-education-system/ 
35 Kaieteur News, “Education Commission of Inquiry…Recommendations already being implemented – Chairman”, 
May 23, 2017. Available at: https://www.kaieteurnewsonline.com/2017/05/23/education-commission-of-inquiry-
recommendations-already-being-implemented-chairman/ . 

https://education.gov.gy/web/index.php/downloads/cat_view/8-downloads/78-publications
https://education.gov.gy/web/index.php/downloads/cat_view/8-downloads/78-publications
http://www.unesco.org/education/edurights/media/docs/b21a421586b7c3dfb317764cc8cc92fdb4964d04.pdf
https://www.kaieteurnewsonline.com/2017/05/23/education-commission-of-inquiry-recommendations-already-being-implemented-chairman/
https://www.kaieteurnewsonline.com/2017/05/23/education-commission-of-inquiry-recommendations-already-being-implemented-chairman/
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Table 2.2 Timeline of events in the Guyana education sector, 2014-2018 

 

 

2.3 GPE in Guyana 

29. Guyana joined the Global Partnership for Education in 2002 and is represented on the Board 
through the Latin America and the Caribbean constituency group. 

30. Under the Education for All Fast Track Initiative (EFA-FTI) Catalytic Fund, Guyana was given a grant 
of US$32.92 million to fund a project from 2004-2012 to “achieve universal primary education for girls and 
boys by 2015 by supporting the implementation of the government’s Education Strategic Plan 2003–
2007.”36 Specifically, the project had the following objectives: (i) improving the quality of the teaching force 
in the hinterland; (ii) enhancing the teaching/learning environment in primary schools; and 
(iii) strengthening school-community partnerships. The project evolved through its lifetime, notably in 2009 
when the EFA-FTI re-endorsed US$20.92 million and extended the closing date to October 1, 2012.  

31. In addition to the EFA-FTI project grant, to date Guyana has received an ESPIG, an education sector 
plan development grant (ESPDG), and a program development grant (PDG) as shown in Table 2.3. The 2015-
2018 ESPIG was used to fund the Guyana Early Childhood Education Project (GECEP) P129555. 

 
  

 
36 Implementation Completion and Results Report (Tf-053679) on a Grant in The Amount of US$32.92 Million to The 
Co-Operative Republic of Guyana for the Education For All Fast Track Initiative Project June 22, 2013. Report No: 
ICR2547. 

Event 2014 2015 2016 2017 2018

ESPIG funding

Changes in government

Change in national 

government after 

23 years

Change in Education 

Minister 

Other relevant events

Commission of Inquiry on 

public education submits 

report

Joint Sector Reviews Education Joint Sector Review – None

Period  covered by the ESP 2014-2018

Period covered by the GPE ESPIG-funded GECEP project
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Table 2.3 GPE grants to Guyana37since it became a partner in 2002 

GRANT TYPE YEARS ALLOCATIONS DISBURSEMENTS GRANT AGENT 

Education For All Fast Track 
Initiative Project 

2004-2012 32,920,000 
(under FTI) 

32,920,000  
(under FTI) 

World Bank 

Education Sector Plan 
Development Grant (ESPDG) 

2013 250,000 227,695 World Bank 

Program Development Grant 
(PDG) 

2013 200,000 198,677 World Bank 

Program Implementation 
(ESPIG) – Guyana Early 
Childhood Education Project 
(GECEP) 

2015-2018 1,700,000 1,700,000 World Bank 

 

32. The World Bank has acted as grant agent (GA) for the ESPIG, ESPDG and PDG. At the time of the 
country summative evaluation mission (April 2018), the Ministry of Education had started preliminary 
discussions on developing a new ESP for the next policy cycle.  

33. In Guyana, there have been no grants from the Civil Society Education Fund (CSEF) or the Global 
and Regional Activities Program (GRA). 

 

 
  

 
37 https://www.globalpartnership.org/country/guyana .  

https://www.globalpartnership.org/country/guyana
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3 GPE contributions to sector planning, 
implementation, dialogue/monitoring and 
financing 38 

3.1 Introduction 

34. This section summarizes findings related to Key Question I of the evaluation matrix: “Has GPE-
support to Guyana contributed to achieving country-level objectives related to sector planning, to sector 
dialogue and monitoring, to more/better financing for education, and to sector plan implementation? If so, 
then how?”39 

35. The GPE country-level theory of change, developed in the inception report and adapted to the 
Guyana context (Appendix II), outlines four contribution claims for GPE’s contributions to country-level 
objectives (one claim per objective). Each contribution claim is based on several underlying assumptions 
(see Appendix VII). 

36. This section is structured around and tests the four contribution claims by answering two sub-
questions for each phase of the policy cycle. First, what has changed in the country, during the period under 
review?40 And second, has GPE contributed to these changes and, if so, how?41 Answers to these questions 
are presented in the form of findings, and a summary assessment of the contribution claim is presented at 
the beginning of each sub-section. The summary assessments are colored to indicate whether evaluation 
evidence supports (green), partly supports (amber), or does not support (red) the respective contribution 
claim, or if there is insufficient data to assess the claim (grey). Appendix VII explains the underlying rating 
criteria and provides the evaluation’s assessment regarding the likely application of each of the underlying 
assumptions related to each of the contribution claims. 

 
  

 
38 In the generic country level ToC developed during the inception phase, country level objectives identify envisaged 
improvements in the areas of education sector planning, mutual accountability for sector progress, education sector 
financing, and ESP implementation. This largely mirrors how country level objectives are defined in the GPE 2016-
2020 strategic plan, except for mobilizing more and better education sector financing, which in the GPE 2020 is 
framed as a global level objective. The summative evaluations approach the issue of sector financing as a country-
level objective to reflect that the focus is on changes in sector financing for the specific country under review. 
39 Improved planning, dialogue/monitoring, financing, and plan implementation correspond to Country-Level 
Objectives (CLOs) 1, 2, 3 and 4 of GPE’s 2016-2020 Strategic Plan. 
40 This question corresponds to Country Evaluation Questions (CEQ) 1.1, 1.2, 1.4, 2.1, 2.2 in the evaluation matrix. 
41 This corresponds to CEQ 1.3, 1.4, 1.5, 2.3, 3.1, and 3.2. 
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3.2 Sector planning42 

Strengths and weaknesses of sector planning during the period under 
review 43 

Finding 1:  The process of developing the ESP 2014-2018 was government-led and 
participatory, though not fully inclusive. While the plan’s structure and proposed 
outcomes were relevant to existing sector gaps, the plan also had weaknesses.   

37. The focus of the ESP 2014-2018 is on improving education quality for students at all levels of the 
educational system. In line with the government’s “Vision 2020: The Good Life in a Green Economy” policy,44 
the ESP 2014-18 sets two priorities: (a) to increase learning outcomes for all levels of education and all sub-
groups, especially in the core areas of English and mathematics; and (b) to reduce the disparity in 
achievement between sub-groups, especially between students in coastal and hinterland schools and 
between students with special education needs and students without. At the time of appraisal of the ESP, 

 
42 This section addresses evaluation questions CEQ 1.1 (What have been strengths and weaknesses of education 
sector planning during the period under review?), 1.3 (Has GPE contributed to the observed characteristics of sector 
planning? How?) and CEQ 3 (What factors other than GPE support can explain observed changes (or lack thereof) in 
sector plan development, plan implementation, sector dialogue and monitoring?). 
43 Evaluation question CEQ 1.1. 
44 The government that took office in 2015 prepared a medium-term strategic framework, entitled Vision 2020: The 
Good Life in a Green Economy. A cross-cutting theme in Vision 2020 is poverty reduction, targeting the most 
vulnerable groups, such as Indigenous peoples and those living in hinterland areas. Expansion of quality education to 
hinterland areas and the poor would make a significant contribution to poverty reduction. 

 

Box 3.1: Assessment of Contribution Claim A 

Claim: “GPE (financial and non-financial) support and influence contribute to the development of government-
owned, credible and evidence-based sector plans focused on equity, efficiency and learning.”  

Assessment: The evaluation found that available evidence partially supports the GPE contribution claim related to 
strengthening education sector planning.  

Assessment is based on: (a) The envisaged result was achieved, i.e., during the review period the government of 
Guyana did develop sector plans that, despite some areas for improvement, are credible and, for the most part, 
evidence based; (b) Available evidence indicates that the likelihood of the assumptions underlying the GPE 
contribution claim holding true in the Guyana context are ‘strong’ on two , ‘moderate’ on two, and insufficient 
data on one of the  five assumptions (see Appendix VII); (c) The evaluation found factors beyond GPE support that 
have had influence on the country’s progress in sector planning. 

This overall assessment is elaborated on in the following paragraphs.  

Please see Appendix VIII for a visual representation of evaluation findings on GPE contributions to sector planning. 
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the priorities were judged to be consistent with the Government of Guyana’s strategies over the previous 
15 years.45  

38. The structure of the 2014-2018 ESP is different than previous ESPs; it is based on a systems 
perspective that identified cross-cutting issues in the sector (e.g., accountability, quality of school facilities), 
rather than by sub-sectors (such as nursery or primary levels). The rationale was that Guyana had succeeded 
in expanding access to primary and 
secondary education, and key constraints to 
the development of the sector were more 
generic, related to quality improvement at 
all levels and challenges to regular delivery 
of quality education in all parts of the 
country.46 Box 3.2 shows the resulting 
intermediate outcomes, which provide the 
organizing framework for interventions. The 
2014-2018 ESP priorities of increasing 
learning outcomes for all groups and 
reducing differences among groups are 
relevant given the context of Guyana. Both 
the appraisal report and stakeholders’ 
familiar with the plan note that the plan’s 
intentions were, for the most part, reflective 
of the key issues facing the education sector 
at the time.47 The intermediate outcome 
areas were also relevant to GPE strategic 
goals at the time.48  

39. The ESP met most of the quality 
standards that were applied during 
appraisal and in subsequent reviews. 
According to the Secretariat’s internal ESP 
quality rating for Indicator 16a, the ESP met 
5 of the 7 criteria (number 1 on overall 
vision, number 3 holistic, number 4 
evidence based, number 6 sensitive to 
context, number 7 attention to disparities) , but failed number 2 (strategic) and number 5 (achievable). 

 
45 Hamilton, Donald B. “Appraisal of the Cooperative Republic of Guyana Education Sector Plan, 2014-2018”, report 
submitted to the Local Education Group, September 2014, p. 7. As noted in the introduction to the appraisal report, 
GPE required development partners to submit such a report as part of Guyana’s application for GPE funding. As noted 
on the cover page of the appraisal, however, the report was prepared for the Local Education Group, although such a 
group did not formally exist throughout the review period.   
46 Ibid, p. 12. 
47 Ibid, p. 13. 
48 The 2012-2015 GPE strategic plan was the document in place at the time of developing the Guyana ESP 2014-
2018. The strategic plan is available at: https://www.globalpartnership.org/content/strategic-plan-2012-2015. It 
contained four strategic goals: 1. Access for all; 2. Learning for all; 3. Reaching every child; 4. Building for the future 
(national systems have capacity and integrity to deliver, support and assess quality education for all). 

Box 3.2: Guyana Education Sector 2014-2018 priorities  

Guyana Education Sector Plan (ESP) 2014-2018 identifies two 
overarching priorities or strategic outcomes: increasing 
learning achievements at all levels of education and for all 
sub-groups and decreasing differences in learning outcomes 
between sub-groups, especially between students in coastal 
and hinterland schools. It further prioritizes at risk and 
vulnerable children and special education needs children, and 
stresses the need to bring them to school, help them stay in 
school, and maximize learning achievements.  

Initiatives pursued under the ESP are to achieve six 
intermediate outcomes:  

1. The performance of government departments responsible 
for implementing ESP priorities is improved  

2. An accountability system that creates incentives to improve 
student learning outcomes is established and functioning  

3. The quality of school facilities improves  

4. The quality of teaching improves  

5. The quality of the curriculum, the availability of teaching 
and learning materials, and the alignment of materials and the 
curricula of training programs with the revised curricula 
improve.  

6. Instructional time is increased. 

https://www.globalpartnership.org/content/strategic-plan-2012-2015
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Some of the comments on these ratings mirror comments provided in the appraisal report. Additional 
insights derived from our review of GPE Indicators 16 b, c, and d, which apply quality criteria for the 
teaching/learning, equity, and efficiency strategies in the plan are reflected in Table 3.1. This table 
summarizes and updates the strengths and weaknesses of the 2014-2018 ESP. 

40. There was limited consultation on the 2014-2018 ESP despite a tradition of broad consultation in 
Guyana. According to documents reviewed, the processes for developing the last two plans has been 
consultative (going down to the school level) and stakeholders note that this is a “tradition” in Guyana.  The 
difference between the last two policy cycles centers on who is consulted and how they are consulted.  For 
example, some civil society groups indicated that they were not consulted for the most recent ESP, whereas 
they had been consulted before. One respondent suggested that this was mainly due to the time available 
to prepare the 2014-2018 ESP.  The Appraisal report also notes that there was a lack of a “structured” 
approach to consulting CSOs and Development Partners, whereas there had been such an approach in the 
past. Stakeholder interviews also note that Ministers can influence the extent of consultation that takes 
place in any given policy cycle. 

Table 3.1 Strengths and weaknesses of the 2014-2018 ESP49 

DIMENSION STRENGTHS GAPS/WEAKNESSES 

Country-led, 
participatory 
and transparent 
process of ESP 
development 

The process and drafting of the 2014-2018 ESP was 
country-led (managed by MoE) and reflected 
national development priorities. that Consultations 
took place with stakeholders, from nursery, 
primary, and secondary schools. 

NGOs focused on Special Education Needs were 
consulted during the process. 

The consultative process was not fully 
inclusive. It lacked structured 
engagement of development partners 
and CSOs. As a result, a few key 
organizations in the sector reported that 
they did not have the opportunity to 
provide input to the 2014-2018 ESP, 
whereas they had provided input to the 
2008-2013 ESP.50 

 
49 Sources: Global Partnership for Education, ESP -TEP data base, 16a – 16 d, 2014-2015; Hamilton, Donald B. 
“Appraisal of the Cooperative Republic of Guyana Education Sector Plan 2014-2018”, September 2014. Evaluation 
team’s own assessment of the ESP and stakeholder interviews. 
50 During the 2008-2013 ESP development, there were formal and structured discussions with development partners 
who were part of the Education Thematic Group (Guyana Education Strategic Plan 2008-2013, Local Donor Appraisal 
Report). The appraisal of the 2014-2018 ESP notes the lack of more structured approaches to engaging certain 
stakeholder groups (such as development partners and NGOs). 
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DIMENSION STRENGTHS GAPS/WEAKNESSES 

Addressing key 
challenges of 
the education 
sector in 
relation to 
equity, 
efficiency and 
learning 

The 2014-2018 ESP used available evidence51 to 
assess progress and identify strategies to address 
gaps in equity, efficiency and learning. 

The ESP has a clear focus on equity, with evidence 
of the educational disadvantages faced by children 
in the hinterland and it addresses some of the 
underlying causes of educational disadvantages. 
Initiatives 4.1 on teacher training and 4.4 on 
incentivizing teachers in hinterland and 6.2 on 
flexible school schedules covered some causes. 

No specific sector analyses were 
commissioned, although evidence from 
evaluations is noted. Evidence was not 
consistently used to explain the choices 
of interventions and sub-interventions.  

 The plan takes a systems perspective and 
addresses conditions that international experience 
and research find necessary and sufficient for 
increasing student learning. Proposed instruments 
are supported by research evidence and 
experience in Guyana.52 

The main internal efficiency concern in the ESP is 
“absenteeism”, especially in the hinterland due to 
rainy season, low water that prevents travel by 
boat, and weeks when children are needed to help 
in harvesting crops. A specific initiative (initiative 
6.2) in the ESP was to introduce flexible school 
schedules in some regions or sub-regions. 

The plan provides a relevant emphasis on nursery 
education, considered critical to expand chances of 
success for students, especially in remote areas. 

The ESP recognizes MoE capacity gaps and 
appropriately proposes organizational audits of key 
departments as the first strategic activity. 

The structure of the plan – organized by 
cross-cutting issues—makes it difficult to 
assess if and how it is addressing 
challenges in different sub-sectors.  

The ESP does not encompass all levels of 
the education system. It does not include 
tertiary education and does not address 
non-formal education for addressing 
youth and adult literacy.  

The role of the 10 regional governments 
in the management of education sector 
is a critical area that was not addressed 
in the plan.53 

 
51 According to the Appraisal report, types of evidence used included analyses of the sector provided through 
evaluations of the National Development Strategy 2001-2010 and Poverty Reduction Strategies (2004-2008 and 
2009-2012) and a sector level study on Universal Secondary Education in Guyana (2008). It also drew from the 
findings of project-related documents, including Implementation Completion Report for the EFA -FTI project. 
52 Hamilton, Donald B. Appraisal of the Cooperative Republic of Guyana Education Sector Plan 2014-2018, 
September 2014, p.17. 
53 Ibid, p. 21 and 62. Evaluation team’s own assessment of the plan concurs with these observations. 
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DIMENSION STRENGTHS GAPS/WEAKNESSES 

Realistic 
financing, 
implementation 
and monitoring 
arrangements 
Achievability 

The ESP was based on costing models that were 
considered satisfactory at the time of appraisal. 

A results framework and responsibilities for 
monitoring implementation of the plan were 
spelled out; quite an extensive section on 
monitoring and evaluation was included. 

The ESP clearly identifies risks, including the 
complexity of the resulting agenda for the MoE, 
given its capacity constraints. Organizational audits 
were therefore seen as a useful strategy to help 
assess capacities of units in the MoE and then scale 
back implementation as required. 

The presentation of costs, according to 
MoE budget structure, makes it difficult 
to assess cost-efficiency. Costs are not 
disaggregated into recurrent and 
investment costs. 

The ESP had limited prioritization of 
initiatives and sub-initiatives proposed to 
support each intermediate outcome 
area.  

 The appraisal noted strong prospects for effective 
implementation of the ESP, given that: a) the 
choice of interventions was informed by both 
international research and past experience in 
Guyana; b) the ESP proposes a strategy for 
assessing capacities to implement and then 
refining implementation of the plan to those 
capacities; and c) there seemed to be broad 
consensus on priorities. 

Donor projects and financing are 
presented, but not all of the 
contributions are explained. Not all 
development partners engaged in the 
education sector are included in the 
plan, which is a missed opportunity for 
better harmonizing and communicating 
if and how external resources are 
supporting sector priorities.54 

Some ESP targets such as those related 
to improved achievement levels seemed 
too ambitious at the time of appraisal.55  

Regional government role in 
implementation and financing of the 
plan is not discussed. 

 

41. At the time of plan appraisal, there was clear government ownership of the development of the 
plan.56 Our consultations suggest that today, at the end of the planning period, many stakeholders, 
especially outside of the Ministry, have limited awareness of the ESP 2014-2018, and it is not clear if and 
how the ESP was updated and continues to be a guiding framework for all actors in the education sector.  
Ownership of the plan is difficult to assess by looking only at the first phase of the policy cycle; it is illustrated 
by how it is used, implemented and revised throughout the cycle. Units in the MoE clearly provided input 
to and subsequently used the plan to continue to develop their annual workplans. While changes in the 
Minister of Education do not affect the overall priority given to education in Guyana, a change does affect 
relative priorities in the sector and implementation of the sector plan, as further discussed in Section 3.5. 

 
54 For example, Canada supported a TVET program during the period under review. Since this was part of a regional 
program, it does not appear in government accounts, yet complements other TVET initiatives (e.g., such as the TVET 
programs financed by the CDB). 
55 Hamilton, Donald B. “Appraisal of the Cooperative Republic of Guyana Education Sector Plan 2014-2018”, 
September 2014, p. 17. 
56 Ibid, p. 8. 
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Did GPE contribute to changes in sector planning? 57 

Finding 2:  During the review period, GPE made modest contributions to sector planning in 
Guyana. 

42. Evidence from document review and stakeholder interviews shows that GPE has made some 
modest contributions to sector planning in Guyana.  

43. Guyana has a 20-year history of education sector planning; it has prepared five sector plans to date 
and stakeholders across the MoE seem to value the planning process (at both central and regional level). 
Stakeholders also perceive that while planning systems may be imperfect, they do have planning capacities 
in place.58 Stakeholders report that in recent years capacities have been enhanced through training 
opportunities (from UNESCO’s International Institute for Educational Planning, IIEP), increase in staff 
complement, and increased on-the-job training. 

44. In this context, GPE made contributions in at least three ways: 

▪ Providing resources: GPE’s ESPDG covered the costs of: preparing the assessment of the 2008-2013 
plan (as an input to the new ESP); developing the new ESP (including workshops on operational 
plans at regional level, stakeholder consultations, cost simulation); conducting the appraisal; and 
disseminating the sector plan. The funding was especially appreciated by MoE because it enabled 
the contracting of consultants to carry out the cost analysis and develop a financing model; conduct 
comparative research on factors driving higher learning outcomes, which resulted in a new 
‘systemic’ lens for the ESP; and draft the ESP. These contributions were valued by stakeholders who 
were more deeply involved in the planning process.59  

▪ Providing guidelines: The GPE/IIEP guidelines for sector planning, a key reference document for the 
MoE Planning Unit, provided relevant process and content-related guidance but stakeholders 
interviewed did not identify specific components that were more or less helpful.  

▪ Technical assistance and facilitation: The World Bank, as grant agent and coordinating agency, 
helped coordinate the ESPDG application, contracting of a consultant to carry out the ESP appraisal, 
and also provided technical inputs and comments on various drafts of the ESP.  

45. Interviews and document reviews suggest that the Secretariat was not as involved in the plan 
development stage. The appraisal of the plan was viewed positively by stakeholders interviewed in the 
MoE; it is an important component that lends credibility to the plan. However, the few recommendations 
made in the appraisal report are not reflected in the publicly-available version of the ESP, so it is not clear 
if or how those recommendations were taken on board. 

46. It is not clear if the prospect of obtaining an implementation grant from GPE provided an additional 
incentive for the Government of Guyana to develop the ESP 2014-2018.  The GPE ESPIG provided a possible 
incentive to further address gaps in the Early Childhood Education Sector, which were identified during the 
planning process. There is no evidence of any distorting effect of the ESPIG on the way that ESPs are 
developed. Respondents in the MoE noted that GPE’s allocation to Guyana during the period under review 
was relatively small (US$1.7 million) in comparison to earlier funding under the Education for All-Fast Track 

 
57 Evaluation question CEQ 1.1. 
58 The evaluation did not assess the capacity of the planning unit, as that was beyond the scope of this evaluation. 
59 Previous ESPs were funded through education sector projects funded by the IDB. When the IDB projects came to 
an end, this source of technical assistance was no longer available.  
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Initiative. From their perspective, GPE implementation grant requirements are quite demanding in relation 
to the level of funding that they receive. 

Validity of assumptions  

47. The GPE country-level theory of change contained five underlying assumptions related to the 
contribution claim on sector planning (see Appendix VII). Available evidence indicates that the likelihood of 
these assumptions holding true in the Guyana context is ‘strong’ on two and ‘moderate’ on three.  In 
Guyana, stakeholders had capabilities to improve sector analysis and planning and opportunities to do so, 
but the external environment and motivation has not been consistently supportive of the ‘collaborative’ 
aspect in the planning process (with broad stakeholder involvement and cooperation, including among 
development partners). Available evidence suggests that GPE had modest leverage in Guyana to influence 
sector planning. The fifth underlying assumption, namely that EMIS and learning assessment and reporting 
systems would produce relevant and reliable data to inform sector planning, was found to hold only 
partially true in the context of developing the 2014-2018 sector plan. In 2014 (at the time of appraisal), the 
main concerns about quality of the data related to the comparability of data on assessments of student 
achievement and to demographic data (due to the long intervals between the two censuses). Today, the 
main challenge for external stakeholders, namely development partners, is with regards to accessing up-
to-date data for certain sector indicators. 

Additional factors and unintended effects  

48. Positive factors beyond GPE support that influenced sector planning processes included existing 
local capacities and commitment to evidence-based sector planning in MoE. UNICEF, which has a 
permanent presence in Guyana, has also been closely involved in the preparation of the ESP. Negative 
factors included limitations with regard to how civil society and development partners were engaged in 
sector planning, data gaps in the education sector, and contextual factors, in particular the change in 
government in 2015. These factors are at least as likely as GPE support to have influenced sector planning.  

49. The evaluation did not find evidence of any unintended, positive or negative, effects of GPE 
financial and non-financial support to sector planning. 
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3.3 Mutual accountability through sector dialogue and 
monitoring 

Have sector dialogue and sector monitoring changed during the period 
under review? 61 

Finding 3:  In Guyana, there is currently no mechanism for systematic education sector 
dialogue and coordination with civil society, the private sector and development 
partners.  

50. GPE promotes sector coordination by encouraging the engagement of development partners, 
teacher organizations, civil society groups, private sector and other actors in a government-led working 
group. Referred to as a Local Education Group (LEG), this is envisioned as a collaborative forum for policy 
dialogue and mutual accountability led by the Ministry of Education.62 In Guyana, there is no LEG. Donor 
groups have been in place at different points,63 but these have not been sustained due to political and 
contextual factors.  

51. During the period 2002-2012, an Education Thematic Group brought together development 
partners64 and was intended to meet quarterly under the leadership of the Minister of Education. According 

 
60 See sub-section on ‘validity of assumptions’ for a discussion of these assumptions. 
61 Evaluation questions CEQ 2.1 and 2.2. 
62 Based on description provided in GPE Results Report 2015/2016, p. 16. 
63 A local donor group composed of UNICEF, UNESCO, World Bank and the IDB endorsed the 2014-2018 ESP on 
September 14, 2014. 
64 Development partners included: UNICEF, UNESCO, World Bank, IDB, Canadian International Development Agency 
(CIDA), Pan American Health Organization (PAHO), Organization of American States (OAS), and Voluntary Services 
Overseas (VSO) Guyana, among others. (Source: GPE ESPDG Grant Application for Guyana). 

 

Box 3.3: Assessment of Contribution Claim B. 

Claim: “GPE (financial and non-financial) support for inclusive sector planning and joint monitoring contribute to 
mutual accountability for education sector progress.”  

Assessment: The evaluation found that available evidence does not support the GPE contribution claim related to 
strengthening mutual accountability in the education sector.  

Assessment is based on: (a) There has been limited progress towards the envisaged result of strengthening sector 
dialogue and monitoring; (b) The extent to which the four assumptions underlying the contribution claim held true in 
the Guyana context was rated ‘moderate’ for three, and ‘weak’ for one;60 (c) Contextual factors that negatively 
affected progress on sector dialogue and monitoring included the change of government in 2015, the Commission of 
Inquiry on public education, limited development partner presence in the sector, and limited civil society demand for 
mutual accountability processes. This overall assessment is discussed below.  

Please see Appendix VIII for a visual representation of evaluation findings on the contribution claim related to sector 
dialogue and monitoring. 
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to the ESPDG grant application in 2013, the group was actively involved in the development of the ESP 
2008-2013 and the application for the Catalytic Fund EFA-FTI.65 During the implementation of the EFA-FTI 
program, the group provided oversight and facilitated coordination between the program and other donors 
(such as Canada) who were supporting teacher training activities.66 However, a UNESCO report from 2011 
reports that in practice, the group did not meet regularly and tended to focus on information sharing rather 
than policy issues.67  

52. Since 2012, stakeholders note that a donor group (formerly officially referred to as the Education 
Thematic Group) in education has been convened sporadically. However, development partners 
interviewed did not recall the last education donor group meeting. The UN Resident Coordinator office 
facilitates informal development partner theme groups, but recent meetings have been in health and oil 
and gas sectors; there are no such groups for the education sector.68 There are a few possible reasons for 
this. First, over the past decade, there has been a reduction in the number of development partners in the 
education sector in Guyana due primarily to shifting domestic priorities. Around 2010, both Canada and the 
UK (both key donors in the sector at the time) began to shift to regional programs for the Caribbean region 
and reduce their bilateral assistance for Guyana. As the number of donors declined, the MoE continued to 
strengthen bilateral relationships with its long-standing partners in the sector, especially the World Bank 
and UNICEF.  

53. As noted in section 2.2, the proposed Education Bill introduced in parliament in 2014 includes the 
establishment of a National Advisory Committee on Education (NACE)69 to provide advice to the Minister.70 
During Secretariat missions in 2016 and 2017, the government reiterated its commitment to establish the 
committee and expand its membership to include CSOs and the small number of development partners in 
the education sector. However, the legislation has not been enacted and the NACE has yet to be created. 
As noted in the Appraisal report of the ESP 2014-2018, the NACE along with community 
engagements/parent teacher associations (PTAs) were supposed to be key pillars of the MoE’s 
accountability to stakeholders, however progress in enhancing both of these mechanisms has been slower 
than anticipated. 

54. The private sector has not been consistently engaged in the education policy cycle. The private 
sector is represented by a Private Sector Commission, which in principle facilitates government consultation 
with the private sector. The Commission brings together 23 associations in the private sector and individual 
corporate members, representing the interests of both large manufacturers and SMEs. The commission 

 
65 As reported in GPE ESPDG Application for Guyana. 
66 World Bank, “Implementation Completion and Results Report”, (TF-053679), June 2013, p.5. 
67 Riddell, Abby “Donors and capacity development in Guyana and Bangladesh”, UNESCO, 2011, p.36. Available at: 
http://unesdoc.unesco.org/images/0019/001922/192251e.pdf . 
68 Some references suggest that coordination has not been as difficult in the health sector, where there have been 
sector-wide approaches and well-functioning interagency coordination committees over the past 20 years. These 
references include Riddell 2011 UNESCO report “Donors and capacity development in Guyana and Bangladesh” and 
NORAD 2004 study “Alleviating System Wide Barriers to Immunization”, p.7. 
69 According to interviews, such a committee, which included former educators in their current capacity as private 
citizens, existed in the past. A review of Chapter 39 of the current education bill confirms that a national council has 
been included in the legislation since 1998, although its composition is not clear. See Guyana Education Act L.R.O. 
3/1998, available at: 
http://www.unesco.org/education/edurights/media/docs/b21a421586b7c3dfb317764cc8cc92fdb4964d04.pdf . 
70 Composition described in stakeholder interviews and in GPE, Mission Summary Report, February 15-19, 2016. 

 

http://unesdoc.unesco.org/images/0019/001922/192251e.pdf
http://www.unesco.org/education/edurights/media/docs/b21a421586b7c3dfb317764cc8cc92fdb4964d04.pdf
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considers itself a go-to entity for government consultation on policy issues. Although the private sector is 
concerned with the quality of basic education, its formal engagement with the education sector has been 
limited to direct engagement with those institutions focused on TVET (including the Council for Technical 

and Vocational Education and Training) and tertiary level education (University of Guyana). It has not been 
consulted as part of the national sector planning process.  

55. Civil society organizations appear to have little opportunity to contribute to policy or strategic 
decisions in the education sector. As noted in the appraisal report for the 2014-2018 ESP, the “operational 
mechanisms for civil society participation are not formalized except for bilateral agreements on specific 
programs.”71 This was confirmed in our interviews with CSOs who note that they have a strong relationship 
with the MoE and that the Ministry is as responsive as it can be (subject to resource constraints) on specific 
programming needs. Yet there is no forum for discussing strategic policy issues. CSOs articulate the desire 
and need for more engagement with MoE on policy issues (as opposed to operational programming 
matters). 

56. In addition, civil society has not been effective in creating sustained demand for greater mutual 
accountability in the education sector. Unlike in the private sector, there is no national coalition of civil 
society organizations, and no coalition focused on education, as there is in other countries in Latin America 
and the Caribbean.72 Organizations do collaborate on concrete projects or initiatives (for example, Adult 
Education Association of Guyana together with the Guyana Responsible Parenthood Association). 
Respondents also note that a broader set of organizations may come together for issue-focused advocacy 
– for example, the recent proposal (government’s 2018 budget announcement) to introduce a 14 percent 
value added tax (VAT) on private school fees.73 CSOs in the special education needs sector noted that the 
lack of an organized network affected their ability to place demands on the State with regard to a more 
holistic policy for special needs education. 

57. Dialogue with the teachers’ union takes place during regular meetings (on a monthly basis, 
according to one respondent). More recently, as noted below, the Guyana Teachers Union has been invited 
to the MoE quarterly monitoring meetings with the Regional Education Officers. This is considered a positive 
development in terms of sector dialogue.  

Finding 4:  There are no regular Joint Sector Reviews or similar multi-stakeholder 
mechanisms in place in Guyana.  Sector monitoring of the ESP has been, for the 
most part, carried out internally within the government. 

58. Joint Sector Reviews (JSR) have not been a tradition in Guyana and no JSR took place during the 
implementation of the ESP 2014-2018. Stakeholders reported that there were inter-ministerial reviews of 
the education sector, but these do not tend to go beyond Ministry of Finance, Ministry of Education, and 
perhaps the Ministry of Communities.74 Respondents note that different Ministers of Education put 

 
71 Hamilton, Donald B. “Appraisal of the Cooperative Republic of Guyana Education Sector Plan 2014-2018”, 
September 2014, p.24. 
72 Five countries in Latin America and Caribbean region receive funding from the GPE Civil Society Engagement Fund 
and are supported by an organization called CLADE. 
73 Guyana Chronicle – The Nations Paper “VAT removed from private education”, November 8, 2017. Available at: 
http://guyanachronicle.com/2017/11/28/vat-removed-from-private-education . 
74 For example, there are bi-annual review meetings between MOF officials and education officials to review 
spending and ascertain results, if any. (GPE, DCP Constituency Meeting on Domestic Finance, June 10, 2016, 
presentation by MoE Guyana). 

http://guyanachronicle.com/2017/11/28/vat-removed-from-private-education
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emphasis on different types of processes. Thus, under one minister a few years back there was a formal 
mid-point review of the national plan in place at the time. Other ministers have preferred consultation 
processes, and placed greater emphasis on the lead-up to the formulation of a new ESP.  

59. In 2016, the new government established the Commission of Inquiry to gather school-level 
perspectives from teachers, parents and community leaders on the strengths and weaknesses of the 
education system. The Commission’s report was presented to the government in 2017. During this policy 
cycle, therefore, the Commission of Inquiry may have displaced the potential for a joint sector review 
approach that is based on principles of mutual accountability. 

60. Other types of monitoring do occur in the education sector, but are usually internal to the MoE and 
do not consist of comprehensive or multi-stakeholder annual reviews. According to the ESP, monitoring is 
organized into routine monitoring, annual reviews, and mid-term reviews. Stakeholder consultations 
confirm that there is an established yearly review cycle for the education system. At the end of each Q1 the 
Regional Education Officers must assess the implementation of the plan over the past year. (And, as noted 
below, the regions come together to meet and present to each other and the central ministry.) Every 
quarter the regions are required to submit data on progress (routine monitoring) in the Ministry’s 
management information system (known as NEWDEA data management system). The MoE Planning Unit 
has prepared two internal monitoring reports on the ESP that consolidate data from NEWDEA and add 
qualitative analysis, one for 2016 and one for 2017.75 These reports are shared with the Ministry of Finance. 
As far as the evaluation team is aware, these reports have not yet been shared with external partners. 

61. The MoE has several internal fora for monitoring sector progress and began to expand at least one 
of these during the period under review. Education sector monitoring takes place regularly in the context 
of the Education System Committee, which has existed for more than a decade. The Chief Executive Officer 
(CEO) chairs the Education System Committee, which is composed of all the main programming units in the 
MoE. The Planning Unit participates as required.76 The Chief Education Officer of the MoE also convenes 
quarterly meetings of the 11 Regional Education Officers (REDOS) in order to assess progress. Each region 
presents progress and challenges with respect to the implementation of its operational plan. In 2018, the 
MoE expanded participation in these meetings to include the Schools Welfare Officer, UNICEF, and the 
Guyana Teachers Union. Both MoE and external stakeholders comment that the expansion of this group is 
a positive development that brings a greater sense of coordination, collaboration, and cooperation among 
stakeholders in the sector. This forum provides a promising mechanism for building mutual accountability.   

62. As a result of these circumstances, the ESP 2014-2018 remained an internal government document, 
updated as required due to operational and political shifts, but without multi-stakeholder participation. 
Stakeholders outside of the MoE have limited knowledge about the ESP and its implementation progress.  
Nonetheless, citizens of Guyana can access the ESP on the MoE website and can check on performance for 
select education sector indicators in the government’s budget estimates. 

 
75 The 2017 report introduced several improvements based on the first monitoring report, but it could not be shared 
because it was still in draft form at the time of the evaluation mission. 
76 This committee is cited in Riddell, Abby “Donors and capacity development in Guyana and Bangladesh”, UNESCO, 
2011, p.32. 
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Did GPE contribute to changes in sector dialogue and monitoring?  

Finding 5:  GPE advocacy efforts and grant requirements have had no visible influence on 
strengthening sector dialogue or monitoring mechanisms in Guyana.  

63. Since 2014, and as evident in Secretariat mission reports,77 GPE has engaged partners in Guyana in 
discussions about GPE principles and expectations with regard to the education sector, as espoused in the 
GPE Charter. These discussions have centered on the promotion of: 

▪ A Local Education Group: The MoE, the Secretariat, and other partners expected that the National 
Advisory Committee on Education (NACE) would be established during this policy cycle, but this has 
not occurred as noted above. Secretariat mission reports and consultations for this evaluation 
suggest that the NACE could potentially be expanded to ensure that civil society and development 
partners are included78 and would thus be considered the equivalent of a LEG, providing a forum for 
conducting annual performance reviews and mid-term reviews.  

▪ Conditions for greater participation of civil society in education sector policy discussions: The 
Secretariat and the World Bank have met with NGOs engaged in service delivery in the education 
sector during country missions. The Secretariat has made introductions and facilitated contact 
between the Campaña Latinoamericana por el derecho a la Educación (CLADE) and these NGOs in 
Guyana in order to identify the potential for establishing an NGO coalition. CLADE supports 
coalitions in Latin America with support from GPE’s Civil Society Education Fund (CSEF). At the time, 
CLADE did not have any established focal points in Guyana or in the English-speaking Caribbean. 
Although the NGOs in Guyana expressed interest in greater collaboration, these organizations did 
not follow up on the initial meetings. 

▪ A joint sector review process for the ESP 2014-2018: The mission summary report from September 
2016 notes that the MoE indicated its intention to conduct a mid-term review (MTR) of the ESP in 
early 2017. The joint mission of the Secretariat and World Bank encouraged the MoE to apply for 
new funding, through the ESPDG mechanism, to support education sector analysis to contribute to 
the MTR.79 MoE did not follow-through with the application at the time and, in the end, there was 
no formal ESP joint sector review process during this policy cycle. 

64. Despite GPE advocacy efforts, there is no evidence of shifts in sector dialogue and monitoring 
during the 2014-2018 period.  In addition, the GPE Coordinating Agency (World Bank) is also the Grant 
Agent for the ESPIG.  Given the limited number of development partners with physical presence in Guyana, 
the World Bank has regularly engaged each of the main partners (UNICEF, UNESCO) on a bilateral basis and 
has convened joint meetings as required. The GPE Secretariat has proposed other actors to take on the 
Coordinating Agency role (e.g., UNICEF), but this change did not materialize during the period under review.  
Government actors note that for practical reasons, given the small number of development partners, it was 
convenient to have the World Bank play both roles. 

 
77 Evidence of dialogue on these issues is found in Mission Reports from February 15-19, 2016 and September 12-17, 
2016.  
78 The expansion would be subject to approval by the Minister. 
79 D. Kanazawa, GPE, Mission of the GPE Secretariat to Guyana, Mission Summary Report, September 12-17, 2016. 
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Validity of assumptions  

65. The GPE country-level theory of change contained four underlying assumptions related to the 
contribution claim on sector dialogue and monitoring (see Appendix VII). Available evidence indicates that 
the likelihood of these assumptions holding true in Guyana context is ‘weak’ on one and ‘moderate’ on 
three. Available evidence suggests that the GPE did not have sufficient leverage in Guyana to positively 
influence LEG existence and functioning during this period of time. On the other hand, country level 
stakeholders to some extent have the capabilities to do the monitoring and the opportunities (including 
resources) to work together to solve education sector issues. There was also modest evidence of motivation 
to do so during the period under review. Joint sector reviews have not been institutionalized as part of the 
policy cycle. For instance, the Annual Budget Estimate now reports on program performance statements 
under the Ministry of Education, segregated by policy development and administration, training and 
development, nursery education, primary education, secondary education, post-secondary/ tertiary 
education, cultural preservation and conservation, youth, and sports.  

Additional factors and unintended effects  

66. Positive factors beyond GPE support that influenced sector monitoring processes are existing local 
capacities and experience with monitoring and recent efforts to expand participation in quarterly meetings 
of the Regional Education Officers. Negative factors are related to the new government’s creation of a 
Commission of Inquiry, which drew the attention of stakeholders and displaced joint sector review. Given 
the limited number of development partners in the education sector, it appears to be easier to engage them 
bilaterally, and there is no demand for a more formalized structure. This is compounded by the fact that 
civil society organizations are not organized in such a way that puts demands for greater mutual 
accountability. 

67. The evaluation did not find evidence of any unintended, positive or negative, effects of GPE 
financial and non-financial support for inclusive sector planning and joint monitoring. 
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3.4 Education sector financing 80 

How has education sector financing changed during the review period?  

Finding 1:  In 2014-2016, domestic financing for education in Guyana consistently reached 
20 percent of total public expenditure, an improvement from previous years.  

68. According to the data provided by the MoE, total public expenditure for 2016 (recurrent and capital, 
excluding debt service) was G$214,258 million. In the same period, public expenditure on education 
(recurrent and capital) was G$43,280 million.81  

69. According to data provided by Guyana as part of the GPE replenishment (2017), actual public 
recurrent and capital education expenditure as a percentage of total public expenditures in Guyana was 
approximately 20 percent for 2014-2016 (see Figure 3.1).82 The 20 percent figure corresponds to the 
Incheon Declaration for Education 2030, which sets a target of public spending on education to at least 4 
to 6 percent of Gross Domestic Product and/or at least 15 to 20 percent of total public expenditures.83 

70. In absolute terms, actual expenditure on education increased from G$37,156 million in 2014 to 
G$43,280 million in 2016, while in relative terms it declined somewhat. This reduction in education’s share 

 
80 This section addresses evaluation question CEQ 1.4 (How has GPE contributed to leveraging additional education 
sector financing and improving the quality of financing?) and CEQ 3 (What factors other than GPE support can 
explain observed changes (or lack thereof) in sector plan development, plan implementation, sector dialogue and 
monitoring?). 
81 The evaluation team understands the figures in this section to represent government expenditure on education in 
constant US$ or G$ (adjusted for inflation).   
82 The UNESCO Institute for Statistics (UIS) sources data from the MoE and provides the same figures for the 
corresponding period. The evaluation understands that the data does not include debt services.  
83 Education 2030 Incheon Declaration and Framework for Action. Available at: 
http://unesdoc.unesco.org/images/0024/002456/245656e.pdf . 

Box 3.4: Assessment of Contribution Claim C. 

Claim: “GPE advocacy and funding requirements contribute to more and better financing for education in the 
country.”  

Assessment: The evaluation found that available evidence does not support the GPE contribution claims related to 
strengthening more and better domestic financing or more and better international financing.  

Assessment is based on: (a) Overall domestic financing for education in Guyana appears to have stabilized at about 
20 percent of public expenditures annually; overall ODA and ODA to education declined during the review period; 
the GPE financial contribution to the implementation of the ESP was small, and there was no detectable influence 
on the funding modalities of the education sector in Guyana; (b) available evidence indicates that the likelihood of 
the two assumptions underlying the contribution claim holding true in the Guyana context is weak (see Appendix 
VII); (c) contextual factors that are likely to have affected the amounts and quality of international and domestic 
sector financing include the shift, among some development partners, to regional programming, and the 
government’s continued commitment to  finance the education sector. 

This overall assessment is discussed in the following findings.  

Please see Appendix VIII for a visual representation of evaluation findings on GPE contributions to sector financing. 

http://unesdoc.unesco.org/images/0024/002456/245656e.pdf
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of the budget is explained by a disproportionate increase in public expenditure, from G$178,507 million in 
2014 to G$214,258 million in 2016. Expenditure on education is projected to decrease marginally in 2017, 
before continuing to rise moderately in actual values and as a percentage of total public expenditure. 

Figure 3.1 Guyana public expenditure on education, actual and targets from 2014-202084 

 

 

71. Based on the figure above and two other sources of data, education expenditure in Guyana has 
increased from the period prior to 2014.85 The ESP 2014-2018 indicates that education expenditure as a 
percentage of the national budget was about 15-16 percent in the years 2009-2012, and UIS data indicate 
that government expenditure on education as a percentage of total government expenditure ranged from 
10 to 18 percent of total government expenditure in 2000-2012.86 Although direct comparisons in data are 
not possible,87 education expenditure in Guyana appears to have stabilized and remained close to the 20 
percent target considered by the GPE.88  

72. According to estimates in the ESP 2014-2018, there was expected to be a funding gap of about 10 
percent relative to the estimated cost of the ESP 2014-2018 (Figure 3.2). The appraisal of the ESP 2014-
2018 found this gap to be acceptable.89 From the data made available to the evaluation team, it appears 
that domestic financing has been higher than projected during the ESP 2014-2018 period. In the absence 

 
84 Data submitted by Guyana to the GPE Secretariat as part of the replenishment process.  
85 The evaluation team understands that the figures represent government expenditure in constant G$ (adjusted for 
inflation). 
86 UNESCO assesses “total general (local, regional and central) government expenditure on education (current, 
capital, and transfers), expressed as a percentage of total general government expenditure on all sectors (including 
health, education, social services, etc.). It includes expenditure funded by transfers from international sources to 
government.” See: http://data.uis.unesco.org . 
87 Given the variability in figures available from different sources, further analysis was not undertaken on this data.  
88 Data are not available for education expenditures by subsectors. 
89 Hamilton, Donald B. “Appraisal of the Cooperative Republic of Guyana Education Sector Plan, 2014-2018”, report 
submitted to the Local Education group, September 2014. 
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of a formal mid-term review, however, it is not possible to ascertain whether this affected the financing gap 
for ESP implementation.  

Figure 3.2 Projected financing gap as a percentage of the ESP budget 2014-2018 

 

Source: ESP 2014-2018 

 

Finding 2:  Overall ODA for Guyana has declined and education aid has fluctuated, as many 
bilateral partners have begun to provide regional rather than country-specific 
support. While new development partners have emerged, their support to the 
education sector has been variable and modest.  

73. According to OECD data, the total aid available to Guyana has been variable in recent years and has 
decreased significantly – from approximately US$405 million in 2006 to US$88 million in 2016.90 

74. Both the overall share of education as a percentage of total aid and absolute education aid have 
undergone high fluctuations (Figure 3.3). Overall, after a decline from 2007 to 2009, non-GPE aid to 
education increased year-on-year from 2010 to 2016, both in absolute amounts (up to US$7m in 2016), and 
as a share of total aid (up to 12 percent in 2015). Recent ODA increases in 2014-2016 were in particular 
supported by the beginning of disbursements under the World Bank’s Secondary Education Improvement 
Project (SEIP, 2014-2020). 

Figure 3.3 Trends in total aid and education aid in Guyana (US$ million) 
 

 
90 OECD data does not include the GPE and FTI-EFA grants received by Guyana.  
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75. The long-term fluctuation in education aid to Guyana is underpinned by two factors. First, many 
traditional bilateral partners have shifted to a regional programming (Caribbean) rather than a bilateral 
programming approach. For example, while Canada was a leading donor to Guyana in education when the 
Canadian International Development Agency (CIDA) financed the Guyana Basic Education Teacher Training 
(GBET) project until about 2012, its current development priorities focus on the Caribbean region as a whole 
and its support to Guyana is delivered through regional projects that are implemented by Executing 
Agencies.91 According to MoF and development partners, the programming, and hence the funding 
provided through regional programs is not currently reflected in ODA to Guyana.  The shift in donor 
landscape is illustrated by the fact that the top five bilateral donors’ contributions to education in Guyana 
declined drastically from 85 percent in 2005 to 9 percent in 2015 (Table 3.2). The evaluation team did not 
identify any bilateral partner regional projects that focused on primary education. Second, donor aid 
appears to have been affected by Guyana’s shift in 201692 to an upper middle income country in the World 

 
91 For instance, Global Affairs Canada is currently supporting the Caribbean Education for Employment (C-EFE), an 
eight-year project (2011-2019) focused on strengthening TVET in the CARICOM. The UK’s Department for 
International Development (DFID) was the other leading partner in the education sector and funded the Guyana 
Education Access Programme (GEAP) from 1998 until early 2007. DFID currently has an ongoing project focusing on 
forest governance, markets and climate. Other DFID projects focus on the Caribbean region, rather than being 
specific to Guyana. Sources: Website of the Government of Canada (available at: http://international.gc.ca/world-
monde/issues_development-enjeux_developpement/priorities-priorites/where-ou/caribbean-
caraibes.aspx?lang=eng), website of the UK Government (DFID Caribbean) (available at: 
https://www.gov.uk/world/organisations/dfid-caribbean), website of Colleges and Institutes Canada (available at: 
https://www.collegesinstitutes.ca/what-we-do/international/education-for-employment/caribbean-community-
and-common-market-caricom/), Riddell, Abby “Donors and capacity development in Guyana and Bangladesh”, 
UNESCO, 2011. 
92 Guyana Times “Guyana’s upper middle income status brings new challenges – says Greenidge”, April 10, 2017. 
Available at: https://guyanatimesgy.com/guyanas-upper-middle-income-status-brings-new-challenges-says-
greenidge/ .  
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Bank Country and Lending Groups.93 A major development partner noted that the country now has more 
challenges in attracting donors, although the support is still required in light of the high level of disparities 
among regions. The multilateral development banks have also generally reduced support for education in 
Guyana. The World Bank has somewhat mitigated this gap, as it had three active projects in Guyana during 
the review period.94   

Table 3.2 Guyana, percentage of total education aid per donor 

  2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 

Canada 48% 80% 63% 94% 16% 36% 19% 7% 6% 3% 0% 

UK 29% 9% 10% 3% 2% 0% 2% 4% 2% 2% 6% 

France 7% 3% 4% 0% 0% 0% 0% 0% 4% 5% 2% 

Germany 1% 0% 1% 1% 1% 4% 2% 2% 1% 0% 0% 

New Zealand  0% 1% 0%  1% 1% 3% 0% 0% 0% 0% 1% 

Combined top 5 donors 85% 93% 77% 98% 20% 43% 23% 13% 13% 10% 9% 

All Development Assistance 
Committee (DAC) members 

86% 93% 99% 100% 22% 98% 70% 62% 38% 34% 31% 

All multilaterals  14% 7% 1% 0% 78% 2% 30% 38% 62% 66% 69% 

Source: OECD-DAC CRS 

 

76. Guyana has also seen the emergence of new development partners such as India and China, whose 
investments have focused primarily on areas such as infrastructure, particularly since the 2017 discovery of 
offshore oil in Guyana.95 At the time of the evaluation, education support provided by emerging partners 
was episodic and there did not appear to be any long-term strategies or programs. The evaluation team 
found reference to a 2017 grant of $51 million Guyana dollars (US$250,000) made by China to the MoE for 
upgrading the science laboratories at the Cyril Potter College of Education (CPCE).96 However, no other 
grants to the education sector were reported.  

 
93 World Bank Country and Lending Groups 2018. Available at: 
https://datahelpdesk.worldbank.org/knowledgebase/articles/906519-world-bank-country-and-lending-groups . 
94 The following World Bank projects were active in Guyana in 2013-2018: Guyana - Improving Teacher Education 
Project (GITEP) a US$4.20 million project (2010-2015); Secondary Education Improvement Project (SEIP) a US$10 
million project (2014-2020); Guyana Education Sector Improvement Project (GESIP) a US$13.3 million project (2017-
2023). Other banks, however, have been less active in the review period.  
95 In 2017 Exxon Mobil and Hess confirmed the discovery of oil in the seafloor in quantities that may make Guyana 
one of the large oil producers. The exports are likely to begin in 2020. Source: New York Times, Krauss, C. “With a 
Major Oil Discovery, Guyana Is posed to Become a Top Producer”, January 13, 2017. Available at: 
https://www.nytimes.com/2017/01/13/business/energy-environment/major-oil-find-guyana-exxon-mobile-
hess.html . 
96 Stabroek News “Cyril Potter College for $51m upgrade from China”, November 23, 2017. Available at: 
https://www.stabroeknews.com/2017/news/stories/11/23/cyril-potter-college-for-51m-upgrade-from-china/ . 

https://datahelpdesk.worldbank.org/knowledgebase/articles/906519-world-bank-country-and-lending-groups
https://www.nytimes.com/2017/01/13/business/energy-environment/major-oil-find-guyana-exxon-mobile-hess.html
https://www.nytimes.com/2017/01/13/business/energy-environment/major-oil-find-guyana-exxon-mobile-hess.html
https://www.stabroeknews.com/2017/news/stories/11/23/cyril-potter-college-for-51m-upgrade-from-china/
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How has GPE contributed to leveraging additional education sector 
financing and improving the quality of financing?  

Finding 3:  GPE’s advocacy did not have a detectable impact during the review period on 
the amount of domestic education financing. GPE had a limited effect in 
contributing to the amount or quality of external education sector funding.  

77. One of GPE’s objectives is for countries to invest 20 percent of domestic resources in education, or 
show progress toward that threshold. There is evidence that this target was achieved in Guyana during the 
review period years for which data on actual expenditure are available.  

78. In other countries, GPE promotes the 20 percent target through visits of Secretariat country leads, 
global GPE events, and support to domestic civil society. Stakeholders in Guyana, however, did not explicitly 
emphasize the role of GPE in advocacy for the target. Indeed, many stakeholders outside of the MoE were 
not aware of GPE and its activities in the country or at the global level. To date, no Civil Society Education 
Fund (CSEF) or GPE Multiplier grants have been provided to Guyana, which are two tools that GPE could 
use to help advocate for and catalyze more and better financing for education. 

79. GPE’s overall contribution to education sector financing has been small and thus on its own, it has 
not made a significant contribution to external funding for the education sector in Guyana. It contributed 
US$1.7 million through the ESPIG 2015-2018, which was about 0.16 percent of the cost of ESP 
implementation and 9.3 percent97 of total commitments made by development partners towards the ESP 
2014-2018 (Figure 3.4). Further, according to the ESPIG application,98 GPE support constitutes 1.7 percent 
of the total funding for the basic/ primary education sub-sector.99  

80. GPE had limited effect on the quality of external funding for education. The GECEP was financed by 
the GPE and managed by the World Bank as the grant agent. With other development partners not involved, 
harmonization was not directly in evidence, although the MoE notes that great care was taken to harmonize 
the focus and content of the GECEP project financed by GPE with the activities being financed by UNICEF in 
early childhood education. GPE Results Framework indicator 30 rates the 2015-2018 ESPIG as “stand-
alone”, i.e., the least harmonized modality (relative to a co-funded project or a pooled donor fund). On 

 
97 Program Implementation Grant Application. 
98 Program Implementation Grant Application, p. 7. 
99 The 2014-2018 ESP [page 81, Table 3.2] identifies commitments of development partners to the education sector. 
This recognizes the World Bank as a major contributor to the education sector, through the GITEP and the Secondary 
Education Improvement Project (SEIP). GITEP was a US$4.20 million project that ran between 2010-2015, while SEIP 
is a US$10 million project for 2014-2020. These data do not include the Guyana Education Sector Improvement 
Project (GESIP) of the World Bank. This US$13.3 million project was approved in April 2017 and concludes in April 
2023. The project objectives are “(i) improve teaching practices and student achievement in mathematics at the 
primary level in selected schools; and (ii) strengthen the teaching capacity and improve the learning environment of 
the University of Guyana (UG) faculty of health sciences (FHS)”. Through the support provided through the GITEP, 
SIEP, and GESIP, the World Bank remains a major partner for the education sector. Guyana remains an IDA country 

in the World Bank Country and Lending Groups; these projects were financed by the IDA.  Sources: The World Bank 
"Implementation Completion and Results Report on a Grant to the Co-operative Republic of Guyana for 
the EFA-FTI Project", June 2013  
(http://documents.worldbank.org/curated/en/831951467996681921/pdf/ICR3389-ICR-P110018-PUBLIC-
Box394828B.pdf), World Bank websites (http://projects.worldbank.org/P147924?lang=en and  
http://projects.worldbank.org/P159519/?lang=en&tab=overview). 

http://documents.worldbank.org/curated/en/831951467996681921/pdf/ICR3389-ICR-P110018-PUBLIC-Box394828B.pdf
http://documents.worldbank.org/curated/en/831951467996681921/pdf/ICR3389-ICR-P110018-PUBLIC-Box394828B.pdf
http://projects.worldbank.org/P147924?lang=en
http://projects.worldbank.org/P159519/?lang=en&tab=overview
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indicator 29, the ESPIG aligned with only 1 of the 10 elements of alignment and harmonization, namely: 
“1.1 Is the GPE funded program aligned with the Education Sector Plan?” The Indicator 29 data is analyzed 
on the basis of active ESPIG; the application for the ESPIG includes a section on alignment with the sectoral 
priorities laid out in the ESP but does not provide details about its potential impact on domestic sector 
financing.  

81. With few development partners supporting the education sector in Guyana, there was no sector-
wide pooled funding mechanism, nor did interviews reveal any plans to set one up. While development 
partners indicate familiarity and strong working relationships with one another, support to the education 
sector was not delivered through a widely considered or designed approach.  

Figure 3.4 GPE and Development Partners’ Commitments between 2014-2018 (as % of total 
commitments of development partners to ESP 2014-2018)  

 

Source: ESP 2014-2018 
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Validity of Assumptions  

82. The evaluation found that there is weak support for the two underlying assumptions: i) that GPE 
had sufficient leverage to influence the amount of and the quality of domestic and international education 
sector financing in Guyana, and, ii) that external (contextual) factors permit national and international 
actors to increase/improve the quality of education sector financing. 

83. This is based on the following reasoning: development partners that are currently providing most 
of the education sector financing (e.g., WB) are not expected to increase their own contributions.100 New 
and other partners do not have targeted support for the education sector. Domestic financing for the 
education sector is already at 20 percent of national expenditure and not highly likely to increase further 
by much (especially owing to new oil discovery, infrastructure is likely to be the focus of development, 
potentially leading to a decline in the share for education). The evaluation found no evidence of factors that 
may permit the actors to increase or improve sector financing. 

Additional factors and unintended effects  

84. Positive factors beyond GPE support that have influenced sector financing are the continued 
commitment of the government towards education sector financing. 

85. Negative factors beyond GPE support that have influenced sector financing are, first, the changing 
landscape of donor financing where overall support is decreasing and focus areas are shifting. Although 
new donors have emerged (such as China) for the education sector, their support has been fragmented and 
limited. Second, the change in Guyana’s status to an upper middle income country, and the recent discovery 
of oil are likely to remain challenges in attracting additional donor financing. 

86. The evaluation did not find evidence of any unintended, positive or negative, effects of GPE 
financial and non-financial support to sector planning. In particular, the evaluation found no evidence that 
GPE crowded out either domestic or international financing from basic education. The World Bank has 
continued to be a partner, and there are no signs that the government has reduced its spending on basic 
education in response to GPE funding. 

 
  

 
100On the other hand, GPE has recently announced that Guyana is eligible to receive US$ 5 million in multiplier fund 

support, in addition to ESPIG funding.  CDB expressed initial interest in partnering for the multiplier.  Thus, 
the multiplier fund may help to leverage additional financing for the education system. 
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3.5 Sector plan implementation101 

Box 3.5: Assessment of Contribution Claim D. 

Claim: “GPE (financial and non-financial) support and influence contribute to the effective and efficient 
implementation of sector plans.”  

Assessment: The evaluation found that available evidence partially supports the GPE contribution claim related to 
strengthening education sector plan implementation.  

Assessment is based on: (a) There is insufficient information to gauge the overall state of implementation of the ESP 
2014-2018, however the ESP 2014-2018 was partially implemented through a small GPE implementation grant; (b) 
Available evidence indicates that the likelihood of the six assumptions underlying the contribution claim holding true 
in Guyana is ‘moderate’ for three and ‘weak’ for one. There is insufficient data on one of the underlying 
assumptions;102 (c) Other factors in the context, such as the Commission of Inquiry and shifts in government 
priorities influenced ESP implementation and the potential for formal joint sector reviews that would provide 
updates to stakeholders on the state of implementation of the Plan’s six strategic outcome areas. 

This overall assessment is discussed in the following paragraphs.  

Please see Appendix VIII for a visual representation of evaluation findings on the contribution claim related to sector 
plan implementation. 

Finding 4:  In Guyana, there is an incomplete picture of implementation progress for the 
2014-2018 ESP. Available information suggests areas of progress, but also 
recurring hurdles to implementation.  

87. In the absence of a Joint Sector Review or any other type of systematic mid-term review or annual 
performance reports, it is difficult to ascertain progress in implementing the initiatives under the ESP 2014-
2018. Although the Ministry of Finance did publish certain sector indicators in the 2018 Budget Estimates, 
there is no publicly available report that provides a clear statement on progress across all ESP outcomes 
and initiatives. 103  

88. Stakeholders report that there has been progress with respect to strategic initiatives related to 
teacher training, quality of teaching and learning materials in nursery education sector (supported through 
the ESPIG and described below), and increasing instructional time, especially in the hinterland areas. They 
also note that the MoE commitment to implement workplans at sub-sector level (e.g., Nursery Action Plan) 
and regional operational plans has supported implementation. Overall, however, stakeholders consulted in 
the MoE noted that the pace of ESP implementation has not been in line with the complexity and ambitious 
nature of the ESP.  

 
101 This section addresses evaluation questions CEQ 1.2 (What have been strengths and weaknesses of sector plan 
implementation during the period under review?), 1.3 (How has GPE contributed to the observed characteristics of 
sector planning and sector plan implementation?) and CEQ 3 (What factors other than GPE support can explain 
observed changes (or lack thereof) in sector plan development, plan implementation, sector dialogue and 
monitoring?). 
102 See sub-section on ‘validity of assumptions’ for a discussion of these assumptions.  
103 As noted earlier, the MoE does have internal monitoring reports. 
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89. Implementation was primarily affected by change in government and ministers, with corresponding 
shifts in priorities. Stakeholders noted that sustaining implementation as ministers come and go has been 
a recurring challenge in Guyana and that shifts in priorities may have had consequences for resource 
allocations for implementing sub-initiatives. At the regional level, stakeholders also suggested that 
implementation may have been uneven across regions due to capacity issues and changes in political 
leadership in Regional Democratic Councils.104 

90. During this policy cycle, for example, one of the first delays was with organizational audits that were 
to be undertaken in 2014-2015 to assess capacity constraints in the MoE and then recalibrate 
implementation of the ESP. These audits were not undertaken at that time due to elections in 2014 and 
adjustment to a new government in 2015. The Commission of Inquiry was then launched and stakeholders 
wanted to avoid a perceived duplication of efforts.105 The MoE has taken up the audits again and will begin 
to carry them out in the latter half 2018, at least with a few key units. 

91. The ESP proposed to establish a PTA Coordination Unit that would strengthen PTAs and help bring 
the concerns of PTAs to the attention of senior officials. The concept and function of the PTA Coordination 
Unit was established by the MoE, but the coordinator came on board half way through the cycle (in 2016) 
and is now assembling the unit envisioned in the ESP. Another initiative proposed in the ESP but delayed in 
implementation was the idea of School Report Cards that, together with PTAs, seek to improve overall 
school performance.106   

Finding 5:  The GPE funded ESPIG GECEP made a modest contribution to the 
implementation of the 2014-2018 ESP. GECEP was regarded as a success, based 
on perceptions of all stakeholders consulted and positive performance on 
project indicators, and government efforts to scale up some of the components.  

92. GPE financed the Guyana Early Childhood Education Project (GECEP) (P129555) implemented over 
2015-2018. The objective is to “improve emergent literacy and numeracy outcomes for children at the 
nursery level and primary grade one in Hinterland Regions and Targeted Remote Riverine Areas.” The 
project was part of the trajectory of development of early childhood education (ECE) in the MoE and its 
National Center for Education Resource Development (NCERD), the unit that provides professional support 
to all levels of education, including through development of training, curriculum guides, diagnostic testing, 
and assessments. GECEP was designed to implement the Early Childhood Education Strategic Action Plan 
(referred to as the Nursery Action Plan) developed by the MoE during the development of the ESP 2014-
2018. The GECEP was designed jointly by the MoE team focusing on ECE, and the World Bank, as grant 
agent, in what was described as a collaborative approach. 

93. Drawing from the ECE priorities of the NCERD, and those identified in the Nursery Action Plan, the 
GECEP project primarily targeted two challenges facing ECE in general, and especially ECE in the hinterland 
regions: the capacity and low number of serving teachers, and low availability of resources. Indeed, 

 
104 As at the national level, changes in the Regional Democratic Councils affect dynamics in the education sector, 
including the priorities emphasized by the regional administration.  
105 However, from the outset the Commission of Inquiry had a different remit, focused on gathering community and 
school feedback on the state of the sector. 
106 As of 2017, according to this media article, the report cards had not yet been put into place, but were considered 
a promising idea for improving school accountability. Source: Kaieteur News “School report cards”, December 17, 
2017. Available at: https://www.kaieteurnewsonline.com/2017/12/17/school-report-cards/ . 

 

https://www.kaieteurnewsonline.com/2017/12/17/school-report-cards/


34 FINAL REPORT (V3) - GUYANA 

© UNIVERSALIA 

stakeholders noted that it was the first project exclusively focused on ECE, and with emphasis on the 
hinterland where ECE needs were thought to be the greatest. Importantly, the GECEP also focused on grade 
1 classrooms as this was thought to be key intervention area to help improve “transition” of students from 
the nursery environment to a grade 1 environment, which usually includes a different instructional dynamic. 
The GECEP project includes four components: capacity building for nursery and grade 1 teachers, provision 
of ECE Resource Kits, parental/caregiver education, and finally, implementation support, administration, 
and M&E.107 In this way, the GECEP contributed to some of the priority interventions of the ESP and its 3 
Year Implementation Action Plan, as identified in the project application (see Table 3.3).  

94. The GECEP was regarded as highly successful. As of September 26, 2017, all funds had been 
disbursed well ahead of the closing date of September 30, 2018.108 Project outcomes were monitored 
against two broad categories of Project Development Objective (PDO) indicators; (i) percentage of nursery 
students attaining at least “approaching mastery” level of emergent literacy; (ii) percentage of nursery 
students attaining at least “approaching mastery” level of emergent numeracy, and both of these were 
surpassed.109 In addition, the project was measured against five Intermediate Results Indicators and two 
sub indicators; five had been surpassed by the report of September 2017, while two were on target.110  

Table 3.3 GECEP Progress on Intermediate Results Indicators 

INTERMEDIATE RESULTS 
INDICATORS 

BASELINE 
(30-SEP-2014) 

ACTUAL 
(28-FEB-2017) 

ACTUAL 
(12-SEP-2017) 

END TARGET 
(30-SEP-2018) 

IRI 1: Number of Nursery and 
grade 1 teachers completing 
the Project-financed training 
program (Number, Custom) 

0.00 509.00 509.00 400.00 

IRI 2: Percentage of teachers 
attaining a rating of “3” or “4” 
(out of 4) on the Early 
Childhood Development 
Program Delivery 

Evaluation (Percentage, 
Custom) 

0.00 33.85 54.50 60.00 

Direct project beneficiaries 
(Number, Custom) 

0.00 6,784.00 6,784.00 5,000.00 

Female beneficiaries 
(Percentage, Custom 
Supplement) 

0.00 50.00 50.00 50.00 

 
107 World Bank (2014) Project paper for small recipient executed trust fund (RETF) grant US$1.7 million to the Co-
operative Republic of Guyana for an early childhood education project, Report No: 87805-GY. 
108 Implementation Status & Results Report, Seq No: 5, archived on 18 October 2017, ISR29439. 
109 GPE 2014, Guyana Quality Assurance Review - Phase III Final Readiness Review. 
110 Percentage of teachers attaining a rating of “3” or “4” (out of 4) on the Early Childhood Development Program 
Delivery Evaluation, and Number of Resource Kits distributed to nursery and grade 1 classrooms. 
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INTERMEDIATE RESULTS 
INDICATORS 

BASELINE 
(30-SEP-2014) 

ACTUAL 
(28-FEB-2017) 

ACTUAL 
(12-SEP-2017) 

END TARGET 
(30-SEP-2018) 

IRI 4: Number of Resource Kits 
distributed to nursery and 
grade 1 classrooms (Number, 
Custom) 

0.00 450.00 550.00 750.00 

IRI 5: Percentage of teachers 
observed to be utilizing the 
Resource Kits during post-
training classroom 
observations. 

(Percentage, Custom) 

0.00 64.10 78.60 70.00 

IRI 6: A mass media campaign is 
implemented, promoting active 
primary caregiver involvement 
in nursery school aged 

children’s literacy and 
numeracy development. (Text, 
Custom) 

Mass media 
campaign is 

not implemented 

Mass media 
campaign 

implemented 

Mass media 
campaign 

implemented 

Mass media 
campaign is 

implemented 

 

95. Outcome data available for cohort 1 (out of 3 cohorts) showed that emergent literacy improved 
from 39.6 percent to 75.8 percent in the hinterland, and from 50.5 percent to 89.0 percent in the coastal 
regions between 2015/16 and June 2017. In the same period, emergent numeracy improved in hinterland 
from 41.9 per cent to 81.8 percent and in the coastal region from 53.5 percent to 90.7 percent.111 As a 
result, GECEP was rated highly satisfactory on overall Implementation Progress (IP) and PDO ratings. The 
ongoing evaluation of the Nursery sub-sector will likely provide additional insights that can help link project-
level results to broader national policy and programming on ECE. 

 
  

 
111 Detailed results are provided in the Appendix X. 
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Table 3.4 GECEP achievements and contributions to ESP 

GECEP COMPONENTS112 GECEP ACHIEVEMENTS 
CORRESPONDING ESP OUTCOMES 

AND INITIATIVES 113 

Component 1: Improve 
the quality of instruction 
and learning at nursery 
and Grade 1 levels, by 
strengthening teachers’ 
content knowledge and 
pedagogy, particularly for 
the implementation of 
new strategies for the 
development of 
emergent literacy and 
numeracy skills. 

In 2014 the MoE administered the Nursery 
Diagnostic Assessment to an impressive 
sample of 10% of children entering Year 1 
of Nursery School in all regions,114 and used 
the analysis to inform design of Teacher 
Training modules and methodologies.  

Teacher Training modules targeted to 
improve the quality of instruction and 
learning, by strengthening teachers’ 
content knowledge and pedagogy.  

509 nursery and grade 1 teachers 
completed the training by September 2017, 
against a target of 400 

After the end of the project, some 
components of the training of in-service 
teachers were taken up by NCERD.  

Intermediate outcome 4: The quality 
of teaching improves.  

Initiative 4.5: Instructional material 

Initiative 4.7.1: Quality of 
Mathematics teaching  

Initiative 4.7.2: Quality of literacy 
teaching  

Intermediate outcome 2: 
Accountability system focused on 
improving student learning outcomes 
is put in place  

Strategic Initiative 2.3: Item analysis 
of student assessments 

Initiative 2.5: Stakeholder 
organizations 

Initiative 2.6: Information availability 

Component 2: Support 
the procurement and 
distribution of ECE 
resource kits to all 
nursery and Grade 1 
classes in the hinterland 
regions and in targeted 
riverine areas, along with 
a teacher’s manual for 
their use.  

550 Resource Kits distributed by September 
2017, against a project target of 750115  

78.6% of teachers observed using the 
Resource Kits during post-training 
classroom observations, against a project 
target of 70% 

• Interviewees at regional level reported 
increased use of resource kits leading to 
improvement in learning 

• Demand for more kits led to a 
government backed plan to supply kits to 
all schools in Guyana.  

• Kits were included in the 2018 MoE 
budget estimates and positive GECEP 
results helped justify the budget request.  

Intermediate outcome 4: The quality 
of teaching improves. 

Initiative 4.5: Instructional material   

Initiative 4.7.1: Quality of 
Mathematics teaching  

Initiative 4.7.2: Quality of literacy 
teaching  

 
112 The ESP 2014-2018, and the related Implementation Plan 2014-2016, provide targets that do not have one-on-
one linkages with the activities pursued under the GECEP. The evaluation was therefore not able to make a 
quantitative assessment of the extent to which GECEP achievements contributed to meeting ESP targets at the level 
of different initiatives. 
113 See Appendix XI for details on specific ESP initiatives. 
114 Aide-Memoire, Technical Mission for Early Childhood Education Project 2015. 
115 Implementation Status & Results Report, Seq No: 5, archived on 18 October 2017, ISR29439. 
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GECEP COMPONENTS112 GECEP ACHIEVEMENTS 
CORRESPONDING ESP OUTCOMES 

AND INITIATIVES 113 

Component 3: Further 
support the development 
of emergent literacy and 
numeracy among nursery 
and Grade 1 children in 
participating schools and 
their siblings.  

A mass media campaign was undertaken to 
promote active primary caregiver 
involvement in nursery school aged 
children’s literary and numeracy 

development 116 

Pilot of the parenting circle program almost 
completed in September 2017  

There was limited success reported with 
regard to primary caregiver education.  

Intermediate outcome 2: 
Accountability system focused on 
improving student learning outcomes 
is put in place  

Initiative 2.5: Stakeholder 
organizations 

Initiative 2.6: Information availability 
Initiative 2.6.2: Strategic 
communication program 

Intermediate outcome 4: The quality 
of teaching improves. 

Initiative 4.5: Instructional material   

Initiative 4.7.1: Quality of 
Mathematics teaching  

Initiative 4.7.2: Quality of literacy 
teaching 

 

Contributions through GPE non -financial  support  

96. The GECEP project allowed Guyana to take a more holistic approach to ECE, which was thought to 
be `disjointed` in previous interventions. The ESPIG allowed Guyana to collect data through diagnostic 
assessments and ongoing feedback and monitoring. Interviewed participants suggested that these data 
may provide the evidence base for more seamless approaches in future planning for ECE.  

97. For the 2015-2018 ESPIG, the World Bank fulfilled the grant agent role effectively and in line with 
the (2016) GPE terms of reference for grant agents. Project implementation was coordinated by a Project 
Implementation Unit funded by the project; the unit coordinated with other departments and regions on 
an activity-by-activity basis. Although the Mission Summary Report 2016 noted concerns related to 
potential challenges in involving the MoE in the project (due to the fact that the PIU sits outside the 
structure of the Ministry), such concerns were not evident during the evaluation. Indeed, the GECEP was 
well integrated into the MoE and all interviewees were aware of and appreciated the Resource Kits and 
training. 

98. Under the GECEP project Guyana had access to technical assistance provided by external 
consultants and the World Bank, on the development of teachers training, resource kits, training manuals, 
and parenting circles. As a result, all project components were grounded in best practices. Further, the 
project was able to align procedures of the MoE and World Bank to advance project initiatives suitably.  

99. As regards GPE processes, most consulted members perceived the grant application and program 
development processes for ESPIG funds as demanding but reasonable overall (see Table 3.4). 

 
116 Implementation Status & Results Report, Seq No: 5, archived on 18 October 2017, ISR29439. 
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Table 3.5 Stakeholder perceptions of the ESPIG application and program development process117 

ELEMENT POSITIVE ROOM FOR IMPROVEMENT 

ESPIG 
application and 
program 
development 
processes 

• Collaborative nature of the processes 

• Technical assistance provided by the grant 
agent/coordinating agency (World Bank)  

• Secretariat country lead sharing helpful insights 
and materials during grant application and 
program development processes 

• Burdensome nature of GPE’s quality-
assurance and review process, which 
puts a strain on already overstretched 
MoE staff 

Implementation 
of the ESPIG 

• Overall satisfaction with frequency and quality 
of interactions (supportive, transparent, 
relevant). 

• Consultative nature, leading to strong support 
and buy-in from regions, teachers, and other 
stakeholders involved  

• More flexibility in redistribution of 
funds across components in view of 
contingencies  

 

Validity of assumptions  

100. The GPE country-level theory of change contained five underlying assumptions related to the 
contribution claim on effective and efficient implementation of sector plans (see Appendix VII). Available 
evidence indicates that the likelihood of these assumptions holding true in Guyana context is ‘moderate’ 
on three, ‘weak’ on one and ‘insufficient data’ on one.  Available evidence suggests that in the case of 
Guyana, government actors have not always had the motivation (incentives, consistent political will) or 
opportunity (sufficient financing) to implement all elements of the sector plan due to shifts in the 
government priorities following political leadership changes. There is insufficient data on the technical 
capabilities of government actors to implement all elements of the sector plan. In the absence of a LEG or 
joint sector review, country-level development partners did not necessarily have the opportunity to align 
their activities with the priorities of the sector plan, nor has there been sufficient collective motivation to 
work through a LEG as a consultative and advisory forum. As noted earlier, an evidence-based joint sector 
review, has not taken place in the period 2014-2018 (this assumption is therefore rated as ‘weak”). 118 

 
  

 
117 While some stakeholders were able to comment on the process of developing the application for the 2014-2017 
ESPIG, most of them focused on the more recent process for the upcoming ESPIG (if approved). 
118 Please also see Appendix II for the country-level ToC and its underlying assumptions. 
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Additional factors and unintended effects  

101. Additional factors beyond GPE support that positively affected ESP implementation included:  

102. Positive factors include the commitment of MoE stakeholders to implementing the ESP, and the 
GECEP project, and the funding and technical assistance provided by UNICEF outside of its role as a GPE 
member. The development banks, especially the World Bank, have provided additional funding for 
education projects during the period under review.119   Negative factors that affected implementation were 
largely based on the changes in government and ministers, with corresponding shifts in priorities that 
stalled implementation of some of the key initiatives. 

103. The evaluation did not find evidence of any unintended, positive or negative, effects of GPE 
financial and non-financial support to sector plan implementation.  

 
  

 
119  The World Bank has supported: Guyana - Improving Teacher Education Project (GITEP) a US$4.20 million project 
(2010-2015); the Secondary Education Improvement Project (SEIP) a US$10 million project (2014-2020); and the 
Guyana Education Sector Improvement Project (GESIP) a US$13.3 million project (2017-2023).  In addition, the CDB 
financed two projects: Enhanced Technical and Vocational Education (ETVET, US$7.5 million, completed) and Skills 
Development and Employability Project (US$12.3 million, approved in 2016).  The CDB’s Basic Needs Trust Fund has 
financed school infrastructure, especially in remote areas.  IDB did not provide further support to the education 
sector after its major investment through the US$30 million Basic Education, Access and Management Support 
Project, implemented from 2002-2010. 
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4 Progress towards a stronger education 
system120 

104. This section summarizes evaluation findings related to Key Question II from the evaluation matrix: 
“Has the achievement of country-level objectives121 contributed to making the overall education system in 
Guyana more effective and efficient?”  

105. Progress in this area is measured by drawing on available evidence with regard to system-level 
changes for three themes that relate to both Guyana’s ESP 2014-2018 and the GPE 2020 corporate results 
framework: Education access and equity, education quality and relevance, and sector management. These 
themes provide a broad framework for integrating discussions on the 2014-2018 ESP overarching priorities 
and specific Intermediate Outcomes, when data are available.122 The analysis focuses on changes that go 
beyond specific activities 
or outputs, and that, 
instead, constitute 
changes in the existence 
and functioning of relevant 
institutions (e.g., schools 
or the MoE), as well as 
changes in relevant rules, 
norms and frameworks 
(policies, standards, 
curricula, teaching and 
learning materials) that 
influence how actors in the 
education sector interact 
with each other.123  

 
120 This section addresses evaluation questions CEQ 4 (During the period under review, how has the education 
system changed in relation to (a) quality of teaching/instruction, (b) evidence-based, transparent decision making, 
and (c) country-specific areas of system strengthening?).  
121 In particular implementation of the ESP.  

122 The rationale for not exactly following the ESP's two overarching priorities (improving learning outcomes and 
reducing disparities) is that they conceptually mix issues of access/equity with issues of quality/relevance, and for 
analytical purposes and clarity it makes sense to structure observations in a way that is similar to other ESPs (e.g., 
Sierra Leone, Gambia). The ESP 2014-2018 intermediate outcomes were also not suitable to structure this section, as 
they are relatively specific (e.g., quality of school facilities improves), and thus not overarching concepts.  
123 See definition of ‘education systems’ in terminology table of this report. The GPE 2020 corporate results 
framework defines six indicators for measuring system-level change: (a) increased public expenditure on education 
(RF10, covered in section 4.4 of this report on education financing); (b) equitable allocation of teachers, as measured 
by the variance in the ratio of pupils to trained teachers across schools (RF11, covered here under education quality 
and relevance, albeit with no recent data on teacher-pupil ratios); (c) improved ratios of pupils to trained teachers at 
the primary level (RF12, limited data available only for first year of the period under review); (d) reduced student 
dropout and repetition rates (RF13, no data available); (e) the proportion of key education indicators the country 
reports to UIS (RF14, covered under Systems Strengthening section), and (f) the existence of a learning assessment 

 

Box 4.1: Assessment of Contribution Claim E 

Claim: “The implementation of realistic evidence-based sector plans contributes 
to positive changes at the level of the overall education system.”  

Assessment: The evaluation found that there is insufficient evidence to support 
the GPE contribution claim related to strengthening the education system.  

Assessment is based on: (a) There is a scarcity of data on system-level change, 
and in many cases, are not available for the period 2014-2017; there is 
insufficient information on the state of implementation of the ESP 2014-2018; 
(b) there was insufficient data to rate the likelihood of the four assumptions 
underlying the contribution claim holding true in the Guyana context; (c) there 
are no other factors to note.  

This overall assessment is discussed in the following paragraphs. 
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During the period under review, how has the education system changed?  

Finding 6:  During the 2014-2018 period, the education system improved in a few, and 
somewhat fragmented, areas. There are insufficient data to comprehensively 
assess progress in the education system. 

106. The following sections illustrate areas of progress and ongoing limitations with regard to education 
access and equity, education quality and relevance, and sector management/systems strengthening. The 
observations are based on stakeholder interviews, review of documents, and available sector data for the 
period under review.  

System level changes to improve education access and equity 

107. Stakeholders report that during the review period, the MoE made achievements in the area of 
access to early childhood education. However, there are insufficient data to provide a complete picture of 
the types of changes that emerged during this period. New and better nursery school facilities have been 
built and Guyana was recently identified as a ‘good practice’ case in the Caribbean, due to the standards it 
uses for creating learning environments and physical structures for early childhood education.124  

108. During the review period, the government introduced new measures to reduce barriers to access 
to education in the hinterland region, including the “5 Bs” program, which refers to “boats, buses, bicycles, 
plus breakfast and books.” The program is aimed at helping students get to school by removing barriers.125 
As far as we know, there has been no systematic assessment of the effects of the program on school access 
or completion. 

109. Some progress was made in enhancing access to education for learners with special needs, 
including: 

▪ The first-time appointment of education officers at regional level specialized in special needs 
education; 

▪ Newly constructed schools that are reported to meet accessibility standards (but no data on 
number of schools or if they actually met requirements);  

▪ A Centre for the diagnosis and stimulation of young persons with disabilities has been constructed 
and partially equipped; However, there is no evidence of improvements in terms of specialized 
teachers, ensuring access to work and life skills programs, or developing state-of-the art specialized 
schools. The draft inclusion policy is not yet approved, so the sector still lacks a coherent policy 
framework and work plan. 

 
system for basic education that meets quality standards (RF15, not addressed in this section but GPE RF data 
reported in 2016 suggests that the system is nascent). 
124 Caribbean Development Bank and UNICEF, Caribbean Early Childhood Development: Good Practice Guide, 2008, 
Chapter 6. Available at: https://issuu.com/caribank/docs/ecd_gpg_2017-final-02-18_web?e=21431045/58372487 . 
125 The initiative was not a part of the ESP 2014-2018. Information on the initiative is found in media articles (for 
example, https://guyanachronicle.com/2017/06/25/govt-steps-up-investment-in-hinterland-education) and MoE 
website (http://education.gov.gy/web/index.php/allied-arts-unit/itemlist/category/284-external-news?start=768). 

 

https://issuu.com/caribank/docs/ecd_gpg_2017-final-02-18_web?e=21431045/58372487
https://guyanachronicle.com/2017/06/25/govt-steps-up-investment-in-hinterland-education
http://education.gov.gy/web/index.php/allied-arts-unit/itemlist/category/284-external-news?start=768
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110. There have also been no significant changes in the total number of primary and secondary 
schools.126 

111. While there have likely been other areas of progress with regard to access and equity, there is 
insufficient data to report on: 

▪ Quality of school infrastructure at basic education level 

▪ Effects of new measures to reduce barriers to access to education. 

System level change to improve education quality and relevance 

112. There has been steady progress in increasing the numbers of trained teachers, which was one of 
the ESP’s strategic outcomes127. The ESP proposed a 2018 target of 79 percent of teachers trained across 
all levels (an increase from 69 percent, which was the baseline). Available data provided by the MoE suggest 
that as of 2014/15 there had been a slight increase to 71 percent; in 2018, the current proportion of trained 
teachers at all levels stands at 77 percent. The Cyril Potter College of Education (CPCE) has increased the 
number of teachers graduating from programs for nursery (early childhood education), primary and 
secondary school (both academic and pre-vocational), and technical education (see Figure 4.1).128 

 
126 Primary schools increased from 433 to 434, and secondary schools from 114 to 116, between 2014/2015 and 
2016/2017. (Source: MoE data).  
127 Strategic Outcome 4, focused on the quality of teaching, included Initiative 4.1 on sustaining and intensifying 
initial teacher training across levels each year. 
128 The Guyana Improving Teacher Education Project (GITEP), funded by the World Bank, supported efforts to 
expand pre-service training for new teachers during the first two years of the ESP. Through the GITEP project, the 
Cyril Potter College of Education (CPCE) and University of Guyana reduced the teacher training program completion 
period of 7-9 years to 4 years. It also resulted in the launch of a 2-year Associate Degree in Education Program at 
CPCE, and improvement in CPCE profile and resources. (Source: CPCE data) 
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Figure 4.1 CPCE number of teachers trained per education level, 2013-2017 

 

Source: CPCE data 

 

113. At the same time, CPCE has increased the number of teacher training centers in the regions, which 
play a key role in in-service training and upgrading of teacher quality in the hinterland. In 2013-2014 there 
was a main center with 13 satellite centers in eight administrative regions. By 2017, the number of centers 
had increased to 19 overall, covering all administrative regions.129 

114. The on-going challenge in the system is to reduce regional disparities in the availability of trained 
teachers. Data for 2014-2015 show that at the national level while 67-77 percent of teachers at the nursery, 
primary and secondary levels are trained, the majority of these are concentrated in the coastal regions, and 
the proportion continues to be low in the hinterland regions, such as regions 8 and 9 (see Figure 4.2). There 
are insufficient data to determine if this has improved over the period under review, but at the end of the 
previous ESP period in 2013, the proportion of trained teachers in the system was 69 percent.130 There are 
ongoing challenges in placing and retaining trained teachers in hinterland regions, including issues of 
accessibility in some of regions, lack of competitive salaries and hardline (i.e., hardship) allowances, and 
limited accommodation for teachers.131 

 
129 Guyana Ministry of Education, Cyril Potter College of Education Graduation Report 2017. 
130 It increased from 58% at the beginning of the 2008 ESP period to the target of 69% by 2013. Source: Ministry of 
Education (2014), Guyana Education Sector Plan 2014-2018, p. 18. 
131 There is no data on the equitable allocation of teachers (GPE RF indicator 11) 
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Figure 4.2 Percentages of untrained teachers by region, 2014-2015132 

 
Source: MoE data 

 

115. Primary and secondary curriculum reforms are in early stages, and it is likely that related outcomes 
identified in the 2014-2018 ESP have not yet been achieved.133  

116. Primary level pupil/ trained teacher ratios improved slightly between 2011 and 2014, but no recent 
data is available. According to UIS data, the ratio for primary level was 36.6:1 in 2011 and 33.3:1 in 2012. 
According to the 2016 data collection on the GPE Results Framework, the pupil/trained teacher ratio was 
32:1 in 2013 and 30:1 in 2014. There is no data available for pupil/trained teacher ratios at the lower 
secondary education level. 

117. There are no data available on the quality and availability of teaching and learning materials, with 
the exception of the reported improvement in learning materials now used at nursery level – based on the 
resource kits that were initially distributed by the GECEP project and financed by national government 
budget in 2018. 

Systems strengthening 

118. The first strategic outcome of the 
ESP 2014-2018 referred to improving the 
performance of government 
departments for implementing ESP 
priorities. Initiatives in this area did not 
proceed according to plan because the 
initial organizational capacity audits were 
not undertaken. In addition, key 
elements of the legal and policy 
framework for the sector have been 
pending approval (see Box 4.2).  
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Box 4.2: Elements of policy framework for the education 
sector134  

Education Act (Chapter 39) provides the overarching framework 

Education Bill 2014 is pending approval, intends to reform 
education system and replace Education Act135 

Draft Disability Inclusion Policy is pending approval  

New policy being developed on re-integration of adolescent 
mothers in schools.  
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119. Nonetheless, stakeholder interviews and document review suggest that some limited progress has 
been made with regard to the education sector’s capacity. Certain aspects of sector monitoring capacity 
have improved over the years, according to stakeholder interviews.136 The MoE was one of the first (pilot) 
ministries to adopt Managing for Development Results in 2012 under the Government of Guyana public 
sector reform program.137 The results framework in the 2014-2018 ESP is a notable improvement over the 
2008-2013 ESP in that it includes a baseline and annual targets for each of the indicators of the Plan’s 
strategic initiatives. The 2014-2018 ESP demonstrates a stronger results-based planning approach.  

120. Practical issues still hinder the monitoring/collection of data on sector progress. The MoE Planning 
Unit, which is responsible for overseeing and coordinating monitoring of the ESP,138 used to wait for schools 
to send in data, but now staff take a proactive approach and go out to the regions to collect information. 
There are still bottlenecks in monitoring at the regional and district levels due to limited understanding of 
monitoring requirements and strained capacities at those levels related to the number and nature of 
demands. Because of distances and accessibility, there are some very real physical challenges in collecting 
data and, as a result, challenges in generating accurate and timely measurement of key sector indicators.139 
According to the 2017 data collection on the GPE Results Framework, Guyana did not report on any of the 
expected minimum of 10 key indicators to UIS. 

 
132 Regions 1, 7, 8 and 9 are considered as hinterland areas (especially regions 8 and 9) 
133 Four of the six strategic outcome areas identified in the 2014-2018 ESP rely on improved curricula. These include 
a) establishing an accountability system that creates incentives to improve student learning outcomes; (b) further 
improving the quality of teaching; (c) better alignment of teaching-learning materials/instructional tools/assisted 
devices to facilitate improved learning outcomes; and (d) increased and better utilization of students’ instructional 
time. In 2017, towards the end of the ESP period, the World Bank approved the Guyana Education Sector 
Improvement Project (US$13.3 million) to develop new curricula at primary and secondary levels and train 6,500 
teachers in these curricula. This work has only recently begun and curriculum reform is expected to feature 
prominently in the next ESP. Source: The World Bank, Guyana Education Sector Improvement Project (P159519), 
Project Appraisal Document, p 14. 
134 These were the laws and policies identified by stakeholders in Guyana, but this is not a comprehensive overview 
of what is in place or under development. 
135 The new education bill was pending approval during the entire ESP 2014-2018 period. It includes greater 
regulation of private schools. 
136 No documentation on sector monitoring was available at the time of this study. 
137 Cuesta, Juan Pablo and Juan Pablo Martínez Guzmán, Inter-American Development Bank, Monitoring and 
Evaluation Systems in Guyana, Technical Note No. IDB-TN-669, June 2014. 
138 This is stated in the ESP 2014-2018 and confirmed by the Planning Unit. The Monitoring Evaluation and Technical 
Support (METS) unit (formerly the Monitoring, Evaluation Research and Development unit) is a separate unit that 
absorbed functions of the Inspectorate Unit and carries out the supervision function, visiting schools (especially 
those that are poor performing) to ensure compliance with MoE policy, including issues such as: teachers’ 
attendance, punctuality, classroom management, preparation of the scheme of work and the successful completion 
of the school’s curriculum. The METS also monitors Regional Education Offices. 
139 It is therefore not surprising that the Planning Unit has difficult fulfilling requests for sector statistics from 
external actors such as the UIS in a timely way. Most data on UIS is only available until 2012 (available at: 
http://uis.unesco.org/country/GY, accessed 5 May 2018).  This has also been affected by the delay in the publication 
of the 2012 census data, which became publicly available in April 2017. GPE 2020 corporate results framework 
indicators also note lack of data on systems indicators. 

 

http://uis.unesco.org/country/GY
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121. Stakeholders report that the MoE has a monitoring system known as NEWDEA (which functions as 
a form of Education Management Information System) that is used by the Regional Education Departments 
and the central ministry in Georgetown.   

122. There are ongoing efforts to strengthen the evaluative evidence base. For example, in 2016 the 
MoE and UNICEF commissioned a nation-wide study on out-of-school children (OOSC) to try to understand 
the causes of drop-outs and OOSC at both national and sub-regional levels.  The results should be available 
in 2018.140 Similarly, at the time of the evaluation mission, an evaluation of the Guyana Nursery Education 
Program 2006 – 2016 was just being completed, also with the support of UNICEF. 141 This was the first time 
in 40 years (since nursery education was first introduced in the system) that the government was 
undertaking such a comprehensive assessment of this sub-sector. Both studies are likely to provide useful 
sub-sector diagnostics to inform the new ESP. 

123. There have been clear intentions to improve education sector accountability systems, but 
stakeholder feedback suggests that the proposed measures have not yet been fully put in place. The 2014-
2018 ESP’s Outcome 2, which focused on an accountability system that creates incentives to improve 
student learning, included initiatives geared at increasing the number of schools with PTAs and enhancing 
their role in the accountability system. As noted in Finding 9, efforts to establish a PTA Coordinating Unit 
and issue school report cards were delayed in their implementation.  As part of its obligations to the 
Caribbean Examinations Council (CXC), Guyana has learning assessment procedures that respond to 
regional guidelines and standards. 

124. Finally, a recurrent system-level concern raised by stakeholders interviewed, especially in MoE, is 
the need for better supervision. Stakeholders note that there are still a number of challenges associated 
with providing supervision at regional and district levels, and especially at the level of individual schools to 
help ensure that Head Teachers and teachers are doing what is expected to improve student learning 
outcomes. Challenges include: getting to remote schools that are hard to access with sufficient frequency, 
capacity constraints at regional level, and overall insufficient resourcing of this dimension.142 Stakeholders 
at MoE note that, in the absence of strong supervision, it is difficult to ensure that ESP priorities are being 
implemented appropriately. 

Did ESP implementation contribute to system -level changes? 

Finding 7:  There is insufficient information to assess whether and how ESP implementation 
has contributed to system level change. 

125. The GPE theory of change assumes that effective sector plan implementation contributes to 
stronger education systems. In Guyana, assessing the likelihood of this assumption holding up in practice is 
complicated by the lack of system-level data for the period under review and no comprehensive review of 
2014-2018 ESP implementation. As a result, there is limited information on the extent to which initiatives 
proposed in the Plan were implemented and to what effect. The one exception is the improvement in 

 
140 The study was launched in 2016  (see: Guyana Times “Education Ministry launches study on ‘out of school 
children’”, July 28, 2016, available at: https://guyanatimesgy.com/education-ministry-launches-study-on-out-of-
school-children/, accessed 5 May 2018). 
141 The draft report was not available, but the terms of reference can be accessed here: 
https://www.impactpool.org/jobs/293515, accessed 5 May 2018. 
142 Deficient supervision also reflects challenges in the decentralization of the education system, in which regional 
authorities manage the education budget but are not accountable to MoE on educational outcomes.    

https://guyanatimesgy.com/education-ministry-launches-study-on-out-of-school-children/
https://guyanatimesgy.com/education-ministry-launches-study-on-out-of-school-children/
https://www.impactpool.org/jobs/293515
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numbers of trained teachers, for which there are data available and where it is possible to trace progress 
to interventions put in place under the ESP.  

Validity of Assumptions  

126. In the country-level theory of change, the contribution claim linking ESP implementation to system-
level change was based on four underlying assumptions: That education sector plan implementation would 
lead to improvements in 1) sector management, 2) learning, 3) equity; and that 4) there is sufficient national 
capacity or relevant technical assistance to analyze, report on and use available data and maintain EMIS 
and LAS. Available evidence is insufficient to assess the likely validity of these assumptions in the Guyana 
context.   
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5 Progress towards stronger learning 
outcomes and equity 

127. This section summarizes evaluation findings in relation to Key Question III from the evaluation 
matrix: “Have changes at education system level contributed to progress towards impact?” 

How has the education sector changed during the review period in terms 
of learning outcomes, equity, gender equality and inclusion?  

Finding 8:  Currently available data on changes in learning outcomes, equity, gender 
equality and inclusion in education are scarce and not always reliable.  

128. As shown in Box 5.2, impact-level data are incomplete, and not always comparable across time 
periods, thus in many cases it was not possible to identify trends for the period under review.  

 
143 The two underlying assumptions related to this contribution claim as per the Theory of Change were: 1. Changes 
in the education system positively affect learning outcomes and equity (insufficient evidence); and 2. Country-
produced data on equity, efficiency and learning allow measuring/tracking these changes (weak). 

Box 5.1: Assessment of Contribution Claim F 

Claim: “Education system-level improvements result in improved learning outcomes and in improved equity, 
gender equality, and inclusion in education.”  

Assessment: The evaluation found that available evidence was not sufficient to assess the likely validity of the 
contribution claim related to progress towards impact. This does not mean that available data would put the 
assumed link between the two in question. Instead, it largely reflects the fact that the evaluation focused on a 
relatively limited time period, and that available data did not suffice to assess the contribution claim based on 
evidence. This is elaborated on below.143 

Box 5.2: Limitations of impact-level data in Guyana 

Incomplete time series data: For most indicators, UIS data for Guyana ends in 2012, outside the scope of this 
evaluation.  

Non-comparable data: The different data available from the UIS, ESP 2014-2018, Multiple Indicator Cluster 
Survey (MICS), and other sources frequently offer different figures on the same indicators, suggesting the use of 
different methodologies or sources that are not always explicitly cited.  

One-off studies: Several studies conducted during the period under review were one-off and therefore not 
directly comparable to previous assessments (if any).  Relevant examples for this include: the 2015 MICS and 
the data from the answers to parliamentary questions.  

Absence of data: No data are available that would allow identifying specific trends in inclusive education for 
children with disabilities and/or other special needs. There are no data available for periods post 2014.  

No access to sector-level data: Despite repeated efforts and reaching out to different stakeholders, the 
evaluation team was unable to obtain monitoring data on the results framework of the ESP 2014-2018. 
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Finding 9:  Limited data are available for learning outcomes, equity and gender equality. 
Data on inclusion demonstrate a positive trend, but remain incomplete.  

Learning outcomes 

129. Although the evaluation reviewed a number of data sources for learning outcomes (see Table 5.1), 
no source provided a holistic account of learning outcomes in Guyana from 2013-2018. Most data sources 
were limited either in terms of time, or in the case of MICS, available only for 2014. However, data from 
the national Grade Six assessment, which measures the percentage of grade six students that scored 50 
percent or higher across four test subjects,144 show a positive trend from 2009 to 2017 (Figure 5.1). 
Nevertheless, due to the overall lack of comprehensive data, the evaluation was not able to draw inferences 
related to learning outcomes.   

Figure 5.1 National Grade Six assessments, 2009-2018 

 
 

  

 
144 Mathematics, Social Studies, English and Science. 
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Table 5.1 Data sources for learning outcomes in Guyana 2013-2018 

ORGANIZATION SOURCE YEARS INDICATOR TREND  REVIEW PERIOD 

MoE Parliamentary 
question  

1993, 1998, 
2003, 2008, 
2013  

Percentage of 
candidates 
gaining 50% or 
more in National 
Grade Six 
Assessment 

Improvement Data unavailable   

MoE  ESP 2014-2018 2008-2018 Performance on 
National Grade 
Six Assessment 

Improvement Data available 

MoE Monitoring data  Not available  Not available Not available Data unavailable   

GPE website145 World Bank 
Education Data  

2008-2013 Primary 
Completion 
rates (PCR) 

Stable  Data unavailable   

GPE website146 World Bank 
Education Data 

2008-2010 Lower 
Secondary 
completion rate 

Improvement Data unavailable   

GPE Results 
Framework  

Until 2012 
generally, and 
until 2014 for 
few indicators 

Various  Various  Data unavailable 

UNICEF  Multiple 
Indicator Cluster 
Survey (MICS) 

2014 Secondary 
completion rate, 
transition rate 

Data for single 
year, trends not 
discernible  

Trends not 
discernible  

Education Policy 
and Data Center 
(EPDC) 

UIS Until 2013 Various  Various Data unavailable   

World Bank Systems 
Approach for 
Better 
Education 
Results (SABER) 

Until 2012  Various  Various Data unavailable  

 

130. According to Guyana Multiple Indicator Cluster Survey Round 5 (MICS5) data for 2014, the primary 
completion rate in 2014 was 109.1 percent and the transition rate to secondary school was 98 percent. No 
data on completion rates are available for the period since 2014. MICS collects its own survey data, and 
methodologically the results cannot be compared with other sources on the same indicators. MICS values 

 
145 https://www.globalpartnership.org/country/guyana 
146 https://www.globalpartnership.org/country/guyana 
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are higher than the projections for 2014 made by the Education Policy and Data Center (EPDC).147 However, 
as with other sources, comparisons cannot be made due to methodological incongruence. 

131. Monitoring data from MoE are likely to become available as the ESP 2014-2018 concludes and 
Guyana begins preparation for the next ESP. As described in the section on ESPIG (Section 3.5), learning 
outcomes have improved for the GECEP project cohort for which data were available.  

Equity, gender equality and inclusion  

132. Equity among the regions remains a challenge in Guyana with hinterland regions trailing in all 
aspects of education; the ESP 2014-2018 is focused on addressing this gap. Generally, available data up to 
2013 suggest that Guyana performs well on indicators pertaining to gender equality in education. 
Quantitative data remain unavailable for any further analysis for the review period. 

Table 5.2 Caribbean Secondary Education Certificate (CSEC) Performance in all subjects for all public 
secondary schools by gender 

EDUCATION LEVEL 

KEY SECTOR OUTCOME INDICATORS 

CSEC PASSES W/GRADES 1-3 IN ALL SUBJECTS (NATIONAL) 

GIRLS & BOYS GIRLS BOYS 

Secondary (2013) 
58,040 

(60%) 

35,843 

(60%) 

22,197 

(60%) 

Secondary (2008) 
39,057 

(60%) 

24,193 

(60%) 

14,864 

(59%) 

Data source: CSEC Guyana Results 2008 and 2013 

 

133. On the positive side, data from UIS indicators and provided by the MoE suggest that up until 2015 
(the latest point for which data are available) Guyana made progress in improving completion rates, 
particularly for primary education. Data provided by the MoE suggests that the Gross Intake Ratio (GIR) to 
the last grade of primary education (used as a proxy for primary level completion) improved between 2012 
and 2015, (latest available data). The GIR for secondary level declined from 2008-2011 and remained stable 
at 72 percent from 2012 to 2014 (see Figure 5.1).  

 
147 Education Policy and Data Center, Guyana National Education Profile - 2014 Update, 2014. available at: 
https://www.epdc.org/education-data-research/guyana-national-education-profile 

https://www.epdc.org/education-data-research/guyana-national-education-profile
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Figure 5.2 Gross intake ratio for the last grade of primary and last grade of lower secondary 
(2008-2015) 

 

Source: UIS 

 

134. The rate of out-of-school children of primary school age dropped from the double digits to just over 
1 percent in 2013 and 2014. The rate for lower secondary level was fairly stable for the years for which data 
were available (see Figure 5.2).148 

 
148 Data provided by the MICS5, 2014, do not directly match the figures, but provide close correspondence. MICS5 
data, available only for 2014, state that the percentage of out of school children at primary level was 2.3% and at 
secondary level was 14.4%. By comparison, MoE data show 1.02% and 15.5% for these categories respectively. Data 
were not available for the review period on indicators such as Gross Enrollment Rate (GER), percentage of 6-11 year 
old children who are not in school, gender parity in enrollment, and completion rates.  
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Figure 5.3 Out-of-school rates for children of primary and lower secondary school age, 2008-2014 

 

Source: UIS 

 

Is there evidence to link changes in learning outcomes, equity, gender 
equality and inclusion to system-level changes identified? What other 
factors can explain observed changes (or lack thereof)?  

Finding 10:  Given the absence of data at both impact and system levels, it is not possible to 
make conclusive links between changes at the two levels.  

135. As noted above, impact-level data for the period 2014-2018 are not available and, as noted in 
chapter 4, evidence of system level change during the period is limited and fragmented. As a result, the 
evaluation is not able to draw links from system level changes to impact-level trends. 
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6 Conclusions 
136. This final section of the report draws overall conclusions deriving from the evaluation findings.  

137. The summative country-level evaluation set out to assess (i) GPE contributions to strengthening 
education systems and, ultimately, the achievement of education results in GPE partner developing 
countries in the areas of learning, equity, equality and inclusion; and hence (ii) the relevance, efficiency and 
effectiveness of GPE’s theory of change and country-level operational model. The following conclusions are 
structured accordingly. 

Contributions to results and validity of the GPE country -level theory of 
change 

138. Figure 6.1 presents a simplified version of the country-level theory of change, which provides a 
visual overview of key evaluation findings in relation to GPE contributions and the validity of the GPE 
country-level theory of change in Guyana. In the graphic, the items labeled A-F indicate the contribution 
claims that logically link the different elements in the ToC to each other. The color ratings indicate the 
extent to which available evidence supports (green), partly supports (amber), or does not support (red) the 
respective contribution claim. Items in grey indicate insufficient data to make an assessment. Full 
definitions of color ratings are provided in Appendix VII. The elements depicted are further described below. 

Figure 6.1 Assessment of contribution claims in the country-level theory of change for Guyana 
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GPE contributions to sector planning, dialogue and monitoring, and sector plan 
implementation 

139. Evaluation findings partially support the GPE contribution claim A related to GPE influence on sector 
planning.149 The anticipated objective was achieved, albeit with some room for improvement with regard 
to stakeholder participation (e.g., CSOs and development partners) in the process of developing the plan. 
Available evidence suggests that GPE had modest leverage in Guyana to influence sector planning. GPE 
contributions were clearly its ESPDG funding, technical guidelines, and the facilitation/technical support of 
the grant agent. Other factors beyond GPE support that influenced sector planning processes include 
existing local capacities, the MoE commitment to evidence-based sector planning, and contextual factors, 
in particular the change in government in 2015.  

140. Data do not support contribution claim B related to mutual accountability.150 During the period 
under review, there has been no progress towards strengthening sector dialogue and modest progress 
towards strengthening sector monitoring. There is not yet a multi-stakeholder forum (LEG equivalent) for 
sector dialogue. During this policy cycle, there was no formal mid-term review of the sector plan, which 
means that most stakeholders other than in the MoE and Ministry of Finance were not aware of the state 
of implementation of the sector plan. MoE stakeholders recognize that the absence of a formal mid-term 
review mechanism is a limitation in their current approach to sector monitoring. GPE was not able to 
influence this situation, which was primarily shaped by factors in the local context, including delays in the 
enactment of the new education bill (which stakeholders believe would help enable the establishment of a 
LEG equivalent), the government’s Commission of Inquiry on public education (which limited the possibility 
of a Joint Sector Review), the limited number of development partners, and the preference for bilateral 
relationships among actors in the education sector.  

141. GPE has made limited contributions to education sector financing (contribution claim C). It has 
made no notable contributions to the quality of international financing, but has made a small contribution 
to the quantity of international financing through its funding of the GECEP. Domestically, Guyana has 
maintained education sector financing at around 20 percent of national expenditures, but there is no 
evidence of GPE global and country-level advocacy in this regard having influenced decision-makers in 
Guyana.  

142. There is limited support for the underlying assumption that GPE had sufficient leverage in Guyana 
to influence the amount and quality of domestic and international education sector financing. Available 
evidence provides weak support for the underlying assumption that external (contextual) factors were 
favorable and permitted national and international actors to increase/improve the quality of education 
sector financing.151 An additional factor beyond GPE support that positively affected sector financing is the 

 
149 Of the five assumptions underlying this contribution claim, the likelihood of them applying in the Guyana context 
was rated ‘strong’ on two and ‘moderate’ on three. 
150 Of the four underlying assumptions, the likelihood of them applying in the Guyana context was rated ‘moderate’ 
for three, and ‘weak’ for one. 
151 Based on available evidence, the application of both assumptions was rated ‘weak’ in the Guyana context. As 
shown in the adapted country level theory of change (Appendix II), influencing domestic and international education 
sector financing was not anticipated to be solely the responsibility of GPE, but also of other actors at global and 
national levels. However, the agreed upon contribution claim that was tested in this evaluation focused on GPE’s 
influence.  
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continued government commitment to stable financing of the education sector. The main factor that 
negatively affected sector financing was evolving bilateral donor priorities and strategies in the Caribbean. 

143. Finally, evidence deriving from the evaluation’s various lines of enquiry partially supports 
contribution claim D related to GPE supporting the successful implementation of the ESP.152 GPE financial 
and non-financial support made modest contributions to strengthening elements of in-country capacity for 
sector plan implementation by enhancing related opportunities and capabilities through ESPIG funding for 
work in ECE. However, overall ESP implementation was negatively affected by changes in government and 
ministers, with corresponding shifts in priorities that stalled implementation of some key initiatives. 

Cross-cutting observations 153 

Roles played by country-level partners and the Secretariat 

144. The government of Guyana, particularly through the MoE, provided leadership throughout the 
policy cycle, including for stakeholder participation in sector planning. The MoE’s ability to lead 
implementation of the 2014-2018 ESP was negatively affected by changes in the political context, which led 
to a Commission of Inquiry into the public education system over a two-year period. Changes in Ministers 
also affected relative priorities. 

145. The World Bank successfully fulfilled the role of grant agent for the 2014-2018 ESPIG and played a 
valued role in providing technical support to country-level stakeholders. The GECEP project (funded by the 
ESPIG) is recognized as a success both by the World Bank and in-country actors. The Bank’s active 
involvement in financing the education sector facilitated its role in this regard.   

146. As coordinating agent, the World Bank met bilaterally with other key development partners in the 
sector (UNICEF, UNESCO) during supervisory visits conducted during the course of the ESPIG and 
coordinated all the necessary endorsement processes. Although the Secretariat has proposed other actors 
to take on the coordinating agency role (e.g., UNICEF), during the review period the change did not 
materialize. Government actors note that for practical reasons, given the small number of development 
partners, it was convenient to have the World Bank play both roles.  

147. In-country stakeholders familiar with GPE value the Secretariat’s role in promoting the principles of 
the partnership and providing guidance on grant application processes. The Secretariat also provided 
technical inputs in the context of ESPIG supervision missions.  

Other observations on the (perceived) relevance and quality of GPE support to Guyana 

148. GPE is not well known among stakeholders outside of the Ministry of Education. In the MoE, 
stakeholders often refer to “the World Bank” project, when they actually mean the GPE-funded project for 
which the World Bank is grant agent.   

149. Government respondents note that the requirements for applying for an ESPIG are the same, 
regardless of the amount of overall funding. In Guyana, the burden of the application process is perceived 
to be heavy, given that Guyana’s overall allocation is much smaller than that of many other countries in the 
partnership. 

 
152 For this contribution claim, four of the six underlying assumptions were rated ‘moderate’, one was rated ‘weak’ 
and there was insufficient data to rate one assumption. 
153 Observations relevant to sector planning, dialogue and monitoring, sector financing and ESP implementation  
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150. Guyana has not received grants from CSEF or GRA and these instruments were not referenced by 
in-country stakeholders. In most cases, stakeholders did not seem aware of them. The Secretariat and 
CLADE have tried to engage CSOs in Guyana in order to facilitate access to the CSEF. 

Education system level change  

151. For the period 2014-2018, there are insufficient data to provide a complete picture of the types of 
system-level changes that emerged. In addition, the lack of a comprehensive review of 2014-2018 ESP 
implementation means that there is limited information on the extent to which initiatives proposed in the 
Plan were implemented and to what effect. (The one exception is the improvement in numbers of trained 
teachers, for which there are data available and where it is possible to trace progress to interventions put 
in place under the ESP.) As a result, the evaluation was not able to test the link between ESP implementation 
and system-level change. 

Impact level change 

152. There is at this time insufficient evidence to prove or disprove the validity of the GPE’s theory of 
change in relation to the assumed links between a stronger education system and impact-level changes in 
learning outcomes, equity, gender equality and inclusion. This is largely due to the relatively short and 
recent timeframe that the evaluation was able to focus on in detail, the lack of data, and the fact that 
system-level improvements require considerable time to effect change at the level of learning outcomes, 
equity, equality or inclusion. 154 

 

 

 
154 The two underlying assumptions related to this contribution claim as per the Theory of Change were: 1. Changes 
in the education system positively affect learning outcomes and equity (insufficient evidence); and 2. Country-
produced data on equity, efficiency and learning allow measuring/tracking these changes (weak). The lack of 
evidence for validating this step in the GPE theory of change is not the same as disproving the ToC. It merely 
illustrates the difficulty of establishing clear cause and effect relationships when reviewing a relatively short period 
of time with very limited data. 
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Appendix I  Evaluation Matrix 

MAIN EVALUATION QUESTIONS 
AND SUB- QUESTIONS 

INDICATORS 
MAIN SOURCES OF 

INFORMATION 
ANALYSIS 

Key question I: Has GPE support to [country] contributed to achieving country-level objectives related to sector planning, sector plan implementation, 

sector dialogue and monitoring, and more/better financing for education?155 If so, then how? 

CEQ 1: Has GPE contributed to education sector planning and sector plan implementation in [country] during the period under review? 156 How?  

CEQ 1.1 What have been 
strengths and weaknesses of 
education sector planning during 
the period under review?  

• Extent to which the country’s most recent sector plan 

meets GPE/UNESCO IIEP appraisal criteria.157  

− Plan preparation process has been country-led, 
participatory, and transparent 

− Plan constitutes a solid corpus of strategies and actions 
addressing the key challenges of the education sector 

− Issues of equity, efficiency, and learning are soundly 
addressed to increase sector performance 

− There is consistency between different components of 
the sector plan 

− Financing, implementation and monitoring 
arrangements offer a good perspective for achievement 

• Current and past sector 
plans (including from 
period prior to country 
joining GPE if available) 

• GPE ESP/TSP quality 
assurance documents 

• JSR reports 

• Other relevant reports or 
reviews that comment on 
the quality of previous 
sector plans 

• Interviews 

• Pre-post analysis 
(where data on 
previous policy 
cycles is available) 

• Triangulation of 
data deriving from 
document review 
and interviews 

 
155 OECD DAC evaluation criteria of relevance, effectiveness, and efficiency. 
156 The core period under review varies for summative and prospective evaluations. Prospective evaluations will primarily focus on the period early 2018 to 
early 2020 and will relate observations of change back to the baseline established at this point. The summative evaluations will focus on the period covered by 
the most recent ESPIG implemented in the respective country. However, for selected indicators (and subject to data availability) the summative evaluations 
will look back up to five years prior to the country becoming a GPE member to conduct a trend analysis of relevant data. 
157 Global Partnership for education, UNESCO International Institute for Educational Planning. Guidelines for Education Sector Plan Appraisal. Washington and 
Paris. 2015. Available at: file:///C:/Users/anett/AppData/Local/Packages/Microsoft.MicrosoftEdge_8wekyb3d8bbwe/TempState/Downloads/2015-06-gpe-iiep-
guidelines-education-sector-plan-appraisal.pdf . 

file:///C:/Users/anett/AppData/Local/Packages/Microsoft.MicrosoftEdge_8wekyb3d8bbwe/TempState/Downloads/2015-06-gpe-iiep-guidelines-education-sector-plan-appraisal.pdf
file:///C:/Users/anett/AppData/Local/Packages/Microsoft.MicrosoftEdge_8wekyb3d8bbwe/TempState/Downloads/2015-06-gpe-iiep-guidelines-education-sector-plan-appraisal.pdf
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MAIN EVALUATION QUESTIONS 
AND SUB- QUESTIONS 

INDICATORS 
MAIN SOURCES OF 

INFORMATION 
ANALYSIS 

 • Extent to which previous sector plans met current GPE or 
other (e.g. country specific) quality standards (if and 
where data is available) 

• Stakeholder views on strengths and weaknesses of (most 
recent and previous) sector planning processes in terms 
of: 

− Leadership for and inclusiveness of sector plan 
preparation 

− Relevance and coherence of the sector plan 

− Adequacy of sector plan in addressing equity, efficiency 
and learning issues 

− Timeliness of plan preparation processes 

  

CEQ 1.2 What have been 
strengths and weaknesses of 
sector plan implementation 
during the period under review?  

• Progress made towards implementing sector plan 
objectives/meeting implementation targets of 
current/most recent sector plan. (If data is available: 
compared to progress made on implementing previous 
sector plan) 

• Extent to which sector plan implementation is fully funded 
(current/most recent plan compared to earlier sector plan 
if data is available) 

• Stakeholder views on timeliness, effectiveness and 
efficiency of sector plan implementation, and on changes 
therein compared to earlier policy cycles, due to: 

− Extent to which plans are coherent and realistic  

− Implementation capacity and management 

− Funding  

− Other (context-specific) 

• Current and past sector 
plans (including from 
period prior to country 
joining GPE if available) 

• DCP government ESP/TSP 
implementation 
documents including mid-
term or final reviews  

• Relevant program or 
sector evaluations, 
including reviews 
preceding the period of 
GPE support under review  

• JSR reports 

• Reports or studies on 
ESP/TSP commissioned by 
other development 
partners and/or the DCP 
government 

• CSO reports 

• Pre-post analysis 
(where data on 
previous policy 
cycles is available) 

• Triangulation of 
data deriving from 
document review 
and interviews 
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MAIN EVALUATION QUESTIONS 
AND SUB- QUESTIONS 

INDICATORS 
MAIN SOURCES OF 

INFORMATION 
ANALYSIS 

• Interviews 

CEQ 1.3 Has GPE contributed to 
the observed characteristics of 
sector planning? How? 

a) Through the GPE ESPDG 
grant- (funding, funding 
requirements)  

b) Through other support 
(technical assistance, 
advocacy, standards, quality 
assurance procedures, 
guidelines, capacity building, 
facilitation, CSEF and ASA 
grants, and cross-national 
sharing of evidence/good 

practice )158 

a) Contributions through GPE ESPDG grant and related 
funding requirements:  

• ESPDG amount as a share of total resources invested into 
sector plan preparation. Evidence of GPE ESPDG grant 
addressing gaps/needs or priorities identified by the DCP 
government and/or LEG 

b) Contributions through other (non ESPDG-related) 
support: 

• Support directed at priority needs/gaps identified by the 
DCP government and/or LEG 

• Support adapted to meet the technical and cultural 
requirements of the specific context in [country] 

• Support aimed at strengthening sustainable local/national 
capacities for sector planning or plan implementation 

• Stakeholder views on relevance and appropriateness of 
GPE technical assistance, advocacy, standards, guidelines, 
capacity building, facilitation, CSEF and ASA grants, and 
knowledge exchange in relation to: 

− Addressing existing needs/priorities  

− Respecting characteristics of the national context 

− Adding value to country-driven processes (e.g. quality 
assurance provided by Secretariat) 

• ESP implementation data 
including joint sector 
reviews 

• GPE grant agent reports 
and other grant 
performance data 

• Secretariat reports, e.g. 
country lead back to 
office/mission reports 

• GPE ESP/TSP quality 
assurance documents  

• Other documents on 
technical 
assistance/advocacy  

• Country-specific grant 
applications 

• Interviews 

• Education sector analyses 

• Country’s poverty 
reduction strategy paper 

• Triangulation of 
data deriving from 
document review 
and interviews 

• Where applicable: 
Comparison of 
progress made 
towards ESPIG 
grant objectives 
linked to specific 
performance 
targets with those 
without targets 
(variable tranche) 

CEQ 1.4 Has GPE contributed to 
the observed characteristics of 

a) Contributions through GPE EPDG and ESPIG grants, 
related funding requirements and variable tranche 
(where applicable)  

• ESP implementation data 
including joint sector 
reviews 

• Triangulation of 
data deriving from 

 
158 Technical assistance and facilitation provided primarily through the GPE Secretariat, the grant agent and coordinating agency. Advocacy can include inputs 
from Secretariat, grant agent, coordinating agency, LEG, and GPE at global level (e.g. Board meetings, agreed upon standards). Knowledge exchange includes 
cross-national/global activities related to the diffusion of evidence and best practice to improve sector planning and implementation. 
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MAIN EVALUATION QUESTIONS 
AND SUB- QUESTIONS 

INDICATORS 
MAIN SOURCES OF 

INFORMATION 
ANALYSIS 

sector plan implementation? 
How? 

a) Through GPE EPDG, ESPIG 
grants-related funding 
requirements and the 

variable tranche159  

b) Through non-financial 
support (technical assistance, 
advocacy, standards, quality 
assurance procedures, 
guidelines, capacity building, 
and facilitation, and cross-
national sharing of 

evidence/good practice)160 

• Absolute amount of GPE disbursement and GPE 
disbursement as a share of total aid to education 

• Maximum allocation amounts and actual amount a 
country received from GPE through the fixed and/or the 
variable tranche and reasons for not receiving the total 
MCA 

• Evidence of GPE grants addressing gaps/needs or priorities 
identified by the DCP government and/or LEG.  

• Progress made towards targets outlined in GPE grant 
agreements as triggers for variable tranche, compared to 
progress made in areas without specific targets (where 
applicable) 

• Proportion of overall sector plan funded through GPE 
ESPIG 

• Proportion of textbook purchases planned under 
current/most recent sector plan funded through GPE grant  

• Proportion of teachers trained under current/most recent 
sector plan funded through GPE grant 

• Proportion of classrooms built under current/most recent 
sector plan funded through GPE grant 

• Progress made towards objectives/targets outlined in GPE 
grant agreement (where applicable: compare progress 
made in areas with specific targets as triggers for release 
of variable tranche compared to progress made in areas 
without specific targets) 

• GPE grant agent reports 
and other grant 
performance data 

• Secretariat reports, e.g. 
country lead back to 
office/mission reports 

• GPE ESP/TSP quality 
assurance documents  

• Other documents on 
technical 
assistance/advocacy  

• Country-specific grant 
applications 

• Interviews 

• Education sector analyses 

• Country’s poverty 
reduction strategy paper 

document review 
and interviews 

• Where applicable: 
Comparison of 
progress made 
towards ESPIG 
grant objectives 
linked to specific 
performance 
targets with those 
without targets 
(variable tranche) 

 
159 Where applicable. 
160 Technical assistance and facilitation provided primarily through the GPE Secretariat, the grant agent and coordinating agency. Advocacy – including inputs 
from Secretariat, grant agent, coordinating agency, LEG, and GPE at global level (e.g. Board meetings, agreed upon standards). Knowledge exchange - including 
cross-national/global activities related to the diffusion of evidence and best practice to improve sector planning and implementation. 
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MAIN EVALUATION QUESTIONS 
AND SUB- QUESTIONS 

INDICATORS 
MAIN SOURCES OF 

INFORMATION 
ANALYSIS 

• Timeliness of implementation of GPE grants (Education 
Sector Plan Development Grant, Program Development 
Grant, Education Sector Plan Implementation Grant) 

• Grant implementation is on budget 

b) Contributions through non-financial support 

• GPE support aimed at strengthening sustainable 
local/national capacities for plan implementation 

• Stakeholder views on relevance and appropriateness of 
GPE non-financial support in relation to: 

− Addressing existing needs/priorities  

− Respecting characteristics of the national context 

− Adding value to country-driven processes (e.g. quality 
assurance provided by Secretariat) 

CEQ 1.5 Has GPE contributed to 
leveraging additional education 
sector financing and improving 
the quality of financing?  

a) Leveraging of additional 
finance from the 
government? 

b) Leveraging of additional 
finance from other partners 
through the GPE multiplier 
funding mechanisms (where 
applicable)? 

c) Leveraging of additional 
finance from other partners 
through means other than 
the multiplier funding 
mechanism? 

a) Leveraging additional finance from government 

• Changes in country’s public expenditures on education 
during period under review (by sub-sector if available) 

b) Leveraging additional finance through multiplier funding 

• Extent to which country has achieved, maintained or 
exceeded 20% of public expenditures on education during 
period under review 

• Amount received through the GPE multiplier fund (if 
applicable). 

c) Leveraging additional finance through other means 

• Amounts and sources of domestic resources mobilized 
through GPE advocacy efforts 

(b and c): 

• Changes in relative size of GPE financial contribution in 
relation to other donor’ contributions 

• Interviews with national 
actors (e.g. Ministry of 
Finance, Ministry of 
Education, Local Education 
Groups/ Development 
partner groups) 

• GPE data (e.g. grant 
documents, country 
commitments and 
disbursements, donor 
pledges and contributions) 

• Creditor Reporting System 
(CRS) by OECD-DAC 

• UIS data by UNESCO 

• National data (e.g. 
Education Management 
Information  

• Trend analysis for 
period under 
review 

• Comparative 
analysis (GPE 
versus other donor 
contributions) 

• Triangulation of 
quantitative 
analysis with 
interview data 
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MAIN EVALUATION QUESTIONS 
AND SUB- QUESTIONS 

INDICATORS 
MAIN SOURCES OF 

INFORMATION 
ANALYSIS 

d) Improvements in the quality 
of education finance (e.g. 
short, medium and long-term 
predictability, alignment with 
government systems)? 

• Trends in external and domestic financing channeled 
through and outside of GPE, and for basic and total 
education, to account for any substitution by donors or 
the country government 

• Changes in donor aid to country; Extent to which GPE 
Program Implementation Grant-supported programs have 
been co-financed by other actors or are part of pooled 
funding mechanisms; Amounts and sources of non-
traditional financing (e.g. private or innovative finance) 
that can be linked to GPE leveraging 

d) Quality of education finance 

• Alignment of GPE education sector program 
implementation grants with GPE’s system alignment 
criteria (including the 10 elements of alignment and the 
elements of harmonization captured by RF indicators 29, 
30 respectively) 

• Possible reasons for non-alignment or non-harmonization 
(if applicable)  

• Systems, school censuses 
and surveys, National 
Education Accounts, Joint 
Sector Reviews, public 
expenditure reviews) 

 

CEQ 2 Has GPE contributed to strengthening mutual accountability for the education sector during the period under review? If so, then how?  

CEQ 2.1 Has sector dialogue 
changed during the period under 
review?  

• Composition of the country’s LEG (in particular civil society 
and teacher association representation), and changes in 
this composition during period under review 

• Frequency of LEG meetings, and changes in frequency 
during period under review 

• Stakeholder views on changes in sector dialogue in terms 
of: 

− Inclusiveness 

− Frequency, consistency, clarity of roles and 
responsibilities 

− Relevance (i.e. perceptions on whether stakeholder 
input is taken into account for decision making) 

• LEG meeting notes 

• Joint sector reviews or 
equivalents from before 
and during most recent 
ESPIG period 

• GPE sector review 
assessments 

• ESP/TSP, and documents 
illustrating process of their 
development 

• Back to office 
reports/memos from 
Secretariat 

• Pre-post 
comparison 

• Triangulate results 
of document 
review and 
interviews 

• Stakeholder 
analysis and 
mapping 
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MAIN EVALUATION QUESTIONS 
AND SUB- QUESTIONS 

INDICATORS 
MAIN SOURCES OF 

INFORMATION 
ANALYSIS 

− Quality (evidence-based, transparent) • Interviews 

CEQ 2.2 Has sector monitoring 
changed?  

• Frequency of joint sector reviews conducted, and changes 
in frequency during period under review 

• Extent to which joint sector reviews conducted during 
period of most recent ESPIG met GPE quality standards (if 
data is available: compared to JRSs conducted prior to this 
period) 

• Evidence deriving from JSRs is reflected in DCP 
government decisions (e.g. adjustments to sector plan 
implementation) and sector planning 

• Measures in the current sector plan to strengthen sector 
monitoring (especially monitoring the quality of teaching 
and learning, equity, equality and inclusion) are 
implemented 

• Stakeholder views on changes in JSRs in terms of them 
being: 

− Inclusive and participatory 

− Aligned to existing sector plan and/or policy framework 

− Evidence based 

− Used for learning/informing decision-making 

− Embedded in the policy cycle (timing of JSR appropriate 
to inform decision making; processes in place to follow 

up on JRS recommendations)161 

• Stakeholder views on extent to which current practices of 
sector dialogue and monitoring amount to ‘mutual 
accountability’ for the education sector. 

• LEG meeting notes 

• Joint sector reviews or 
equivalents from before 
and during most recent 
ESPIG period 

• GPE sector review 
assessments 

• Grant agent reports 

• Back to office 
reports/memos from 
Secretariat 

• Interviews 

• Pre-post 
comparison 

• Triangulate the 
results of document 
review and 
interviews 

 
161 Criteria adapted from: Global Partnership for Education. Effective Joint Sector Reviews as (Mutual) Accountability Platforms. GPE Working Paper #1. 
Washington. June 2017. Available at: https://www.globalpartnership.org/blog/helping-partners-make-best-use-joint-sector-reviews . 

https://www.globalpartnership.org/blog/helping-partners-make-best-use-joint-sector-reviews
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MAIN EVALUATION QUESTIONS 
AND SUB- QUESTIONS 

INDICATORS 
MAIN SOURCES OF 

INFORMATION 
ANALYSIS 

CEQ 2.3 Has GPE contributed to 
observed changes in sector 
dialogue and monitoring? How? 

a) Through GPE grants and 
funding requirements 

b) Through other support162  

a) Grants and funding requirements 

• Proportion of EMIS-related improvements outlined 
current/most recent sector plan funded through GPE grant 

b) Non-grant related support 

• Support is targeted at issues identified as priorities by DCP 
government and/or LEG 

• Support is adapted to meet the technical and cultural 
requirements of the specific context in [country] 

• Support is aimed at strengthening local/national capacities 
for conducting inclusive and evidence-based sector 
dialogue and monitoring  

a) and b) 

• Stakeholder view on relevance and appropriateness of 
GPE grants and related funding requirements, and of 
technical assistance in relation to: 

− Addressing existing needs/priorities  

− Respecting characteristics of the national context 

− Adding value to country-driven processes (e.g. around 
JSRs) 

• LEG meeting notes 

• Joint sector reviews or 
equivalents from before 
and during most recent 
ESPIG period 

• GPE sector review 
assessments 

• Grant agent reports 

• Back to office 
reports/memos from 
Secretariat 

• Interviews 

• Triangulate the 
results of document 
review and 
interviews 

CEQ 3: Has GPE support had unintended/unplanned effects? What factors other than GPE support have contributed to observed changes in sector 
planning, sector plan implementation, sector financing and monitoring?  

CEQ 3.1 What factors other than 
GPE support are likely to have 
contributed to the observed 
changes (or lack thereof) in sector 

• Changes in nature and extent of financial/non-financial 
support to the education sector provided by development 
partners/donors (traditional/non-traditional donors 
including foundations)  

• Documents illustrating 
changes in priorities 
pursued by 
(traditional/non-
traditional) donors related 
implications for [country] 

• Triangulate the 
results of document 
review and 
interviews 

 
162 Technical assistance, advocacy, standards, quality assurance, guidelines, capacity building, facilitation, and cross-national sharing of evidence/good practice. 
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MAIN EVALUATION QUESTIONS 
AND SUB- QUESTIONS 

INDICATORS 
MAIN SOURCES OF 

INFORMATION 
ANALYSIS 

plan development, sector 
financing and plan 
implementation, and in sector 
dialogue and monitoring? 

• Contributions to sector planning, plan implementation, 
sector dialogue or monitoring made by actors other than 
GPE  

• Changes/events in national or regional context(s) 

− Political context (e.g. changes in government/leadership) 

− Economic context 

− Social/environmental contexts (e.g. natural disasters, 
conflict, health crises) 

− Other (context-specific) 

• Relevant studies/reports 
commissioned by other 
education sector actors 
(e.g. donors, multilateral 
agencies) regarding 
nature/changes in their 
contributions and related 
results  

• Government and other 
(e.g. media) reports on 
changes in relevant 
national contexts and 
implications for the 
education sector 

• Interviews 

 

CEQ 3.2 During the period under 
review, have there been 
unintended, positive or negative, 
consequences of GPE financial 
and non-financial support?  

• Types of unintended, positive and negative, effects on 
sector planning, sector financing, sector plan 
implementation, sector dialogue and monitoring deriving 
from GPE funding (grants) 

• Types of unintended, positive and negative, effects 
deriving from other GPE support. 

• All data sources outlined 
for CEQs 1 and 2 above 

• Interviews 

• Triangulate the 
results of document 
review and 
interviews 

Key question II: Has the achievement of country-level objectives163 contributed to making the overall education system in [country] more effective and 

efficient?  

CEQ 4 During the period under 
review, how has the education 
system changed in relation to:  

a) Quality of 
teaching/instruction 

a) Quality of teaching/instruction 

• Changes in pupil/trained teacher ratio during period under 
review 

• Education Management 
Information System (EMIS)  

• UIS data 

• World Bank data 

• Pre-post 
comparison of 
statistical data for 
periods under 
review 

 
163 GPE country-level objectives related to sector planning, plan implementation, and mutual accountability through sector dialogue and monitoring. 
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MAIN EVALUATION QUESTIONS 
AND SUB- QUESTIONS 

INDICATORS 
MAIN SOURCES OF 

INFORMATION 
ANALYSIS 

b) Evidence-based, transparent 

decision making164 

c) Country-specific areas of 
system strengthening for 
furthering equity and/or 
learning, and for ensuring 
effective and efficient use of 
resources.  

• Changes in equitable allocation of teachers (measured by 
relationship between number of teachers and number of 
pupils per school) 

b) Evidence-based, transparent decision making  

• Changes in number of education indicators that country 
reports to UIS during period under review 

• Changes in whether country has quality learning 
assessment system within the basic education cycle during 
period under review 

• Other, country-specific indicators illustrating changes in 
evidence-based, transparent data collection, reporting and 
decision making 

c) Indicators for specific areas of education systems 
strengthening as outlined in the country’s current sector 
plan related to:  

• Sector management (e.g. changes in ministerial, district 
and/or school level management structures, guidelines, 
staffing, financing, approaches to ensuring effective and 
efficient use of resources) 

• Learning (appropriate and available education inputs, 
additional country-specific efforts to enhance the quality 
of teaching/instruction, e.g. through new/improved 
incentives for schools/teachers)  

• Equity (removal of barriers to school participation for all 
learners; creating inclusive learning environments)  

(a-c): Stakeholder perceptions of areas within the education 
system that have/have not changed during period under 
review 

• Household survey data 

• ASER/UWEZO other 
citizen-led surveys 

• Grant agent progress 
reports 

• Implementing partner 
progress reports 

• Mid-term Evaluation 
reports 

• GPE annual Results Report 

• Appraisal Reports 

• Public expenditure reports 

• CSO reports 

• SABER database 

• Education financing 
studies 

• Literature on good 
practices in education 
system domains addressed 
in country’s sector plan 

• Interviews 

• Triangulate the 
results of document 
review with 
statistical data, 
interviews and 
literature on ‘good 
practice’ in specific 
areas of systems 
strengthening  

 
164 Sub-questions a) and b) reflect indicators under Strategic Goal #3 as outlined in the GPE results framework. Sub-questions c) explores additional, country-
specific indicators for system-level change.  
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MAIN EVALUATION QUESTIONS 
AND SUB- QUESTIONS 

INDICATORS 
MAIN SOURCES OF 

INFORMATION 
ANALYSIS 

CEQ 5 How have changes in sector 
planning, plan implementation, 
and mutual accountability 
contributed to observed changes 
at education system level? 

• The specific measures put in place as part of sector plan 
implementation address previously identified bottlenecks 
at system level 

• Alternative explanations for observed changes at system 
level (e.g. changes due to external factors, continuation of 
trend that was already present before current/most 
recent policy cycle, targeted efforts outside of the 
education sector plan) 

• Stakeholder perceptions of reasons for observed changes 

• Sources as shown for CEQ 
4 

• Literature on good 
practices in education 
system domains addressed 
in country’s sector plan 

• Education sector analyses 

• Country’s poverty 
reduction strategy paper 

 

Key question III: Have changes at education system level contributed to progress towards impact?  

CEQ 6: During the period under 
review, what changes have 
occurred in relation to: 

a) Learning outcomes (basic 
education)? 

b) Equity, gender equality and 
inclusion in education?  

a) Learning outcomes: 

• Changes in learning outcomes (basic education) during 
period under review. 

• Changes in percentage of children under five (5) years of 
age in COUNTRY who have been developmentally on track 
in terms of health, learning and psychosocial well-being. 
Or changes in other early childhood care and education 
measures from country-level surveys 

b) Equity, gender equality, and inclusion: 

• Changes in proportion of children who complete (i) 
primary, (ii) lower-secondary education 

• Changes in out of school rate for (i) primary, (ii) lower-
secondary education  

• Changes in the distribution of out of school children 
(girls/boys; children with/without disability; ethnic, 
geographic and/or economic backgrounds) 

• Education sector plan sets gender parity index/targets for 
(i) primary, (ii) lower-secondary education 

• Extent to which these targets have been achieved 

• Stakeholder perceptions on extent of, and reasons for, 
impact-level changes during period under review  

• Sector performance data 
available from GPE, UIS, 
DCP government and 
other reliable sources 

• Teacher Development 
Information System (TDIS) 

• Education Management 
Information System (EMIS)  

• National examination data 

• International and regional 
learning assessment data 

• EGRA/EGMA data  

• ASER/UWEZO other 
citizen-led surveys 

• Grant agent and 
Implementing partner 
progress reports 

• Mid-term Evaluation 
reports 

• GPE annual Results Report 

• Appraisal Reports 

• Pre-post 
comparison of 
available education 
sector data during 
period under 
review 

• Triangulation of 
statistical data with 
qualitative 
document analysis 
and interviews 
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MAIN EVALUATION QUESTIONS 
AND SUB- QUESTIONS 

INDICATORS 
MAIN SOURCES OF 

INFORMATION 
ANALYSIS 

(a and b): Additional country-specific indicators as outlined in 
current sector plan and/or related monitoring framework 

• Interviews 

CEQ 7 Is there evidence to link 
changes in learning outcomes, 
equity, gender equality, and 
inclusion to system-level changes 
identified under CEQ 4? 

What other factors can explain 
changes in learning outcomes, 
equity, etc.? 

• Changes in country’s change trajectory related to learning 
outcomes, equity, gender equality, and inclusion during 
period under review 

• Additional explanations for observed changes in learning 
outcomes, equity, gender equality, and inclusion other 
than system-level changes noted under CEQ 4 and 5 

• Stakeholder perceptions on extent of, and reasons for, 
impact-level changes during period under review  

• Studies/evaluation reports 
on education 
(sub)sector(s) in country 
commissioned by the DCP 
government or other 
development partners 
(where available) 

• Literature on key factors 
affecting learning 
outcomes, equity, 
equality, and inclusion in 
comparable settings 

• Interviews 

• Pre-post 
comparison of 
available education 
sector data during 
period under 
review 

• Triangulation of 
statistical data with 
qualitative 
document analysis 
and interviews 

• Weigh supporting 
and refuting 
evidence of GPE 
contributions to 
sector outcomes 
during period of 
review 
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Appendix II  GPE country-level theory of change for Guyana 
for the review period 

 

Knowledge and information exchange:

GPE promotes and facilitates cross-national sharing of evidence 
and good practice including through GRA 

Partnership strengthening:

GPE fosters clear roles, responsibilities, and accountabilities among stakeholders in policy 
dialogue and their collaboration in a coordinated, harmonized way to solve sector issues

Effective and 
efficient 

education 
system 

delivering 
equitable, 

quality 
educational 

services for all 

Improved 
and more 
equitable 
student 
learning 

outcomes
Government 
produces and 
owns credible 
and evidence-
based sector 
plan that 
addresses: 
Education 
access, equity 
and 
completion, 
quality and 
relevance of 
education, and 
systems 
strengthening. 

Country implements and inclusively monitors credible evidence-based, nationally-owned sector plan and thereby 
ensures: 1. Increased learning outcomes (literacy, numeracy, science and technology) for all levels of education, 
especially at the primary and secondary levels and sub-groups; 2. Decreased differences in learning outcomes 
between sub-groups, especially between students in coastal and hinterland schools. This is achieved both by 
supporting system-level enabling conditions and input factors. Six sector strategic intermediate outcomes are 

pursued: a) Improved performance of government departments responsible for ESP priorities; b) Establishing a 
functioning accountability system focused on improving student learning outcomes; c) Improved quality of school 

facilities; d) Improved quality of teaching; e) Teaching-learning materials/instructional tools/ assisted devices 

aligned to the curriculum to facilitate better learning outcomes; f) Increased instructional time.

Country produces 
and shares 
disaggregated 
data on equity, 
efficiency, and 
learning through 

quality NEWDEA

ESPDG (2013, 
US$ 250K) and

requirements 

Improved 
equity, and 

gender 
equality in 

education

GPE ESP 
standards and 
processes, 
quality 
assurance 
procedures, 
guidelines, 
capacity building 
and technical 

guidance 

Country-specific contextual factors (negative: change in government and minister, Commission of Inquiry; shift in bilateral donor priorities. Positive: MoE commitment to sector planning

S.O. # 3

More and better 
international 
financing is 
mobilized for 
education (GPE RF 

Ind. 29, 30)

GPE promotes evidence-based and 
inclusive national sector monitoring 
and adaptive planning, including 
formation of a leg or equivalent and 
encouraging civil society coalition 

building

S.O. # 4

GPE advocates and establishes 
mechanisms for increased, 
harmonized, and better 
aligned international financing 

for education

ESPIG funding and 
requirements 
(2015-2018: US$ 

1.7 million)

PDG 
funding 
(2013: 
US$ 
200K) and 
requirem

ents

GPE quality 
assurance 
processes, 
guidelines, 
capacity building 
and technical 
guidance for 
ESPIG 
development/ 

implementation

Mutual accountability for education 
sector progress through inclusive 
sector policy dialogue (Local 

Education Group) and monitoring

S.O. # 2

1.1

2.3

S.O. # 1

1.2

3.2

3.1

45

2.4

2.2

2.5 2.6

Direction of change

1.3

1.4

2.7

S.O. # 5
S.O. # 5

2.1

2.8
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 LEGEND 
xxx 

Non-financial GPE inputs/support (technical assistance, facilitation, advocacy) 
xxx 

GPE financial inputs/support (grants) and related funding requirements  
 

Country-level objectives that GPE support/influence directly contributes to. Underlined items are issues (at least partly) supported through 

the ESPIG-funded GECEP project.165 

 
Global-level objectives that GPE support/influence directly contributes to, which have consequences at country level 

 
Global-level objectives with ramifications at country level, that are influenced but not solely driven by GPE’s global and country-level 
interventions and/or influence 

 
Intermediate outcomes: Education system-level changes 

 
Impact: Changes in learning outcomes, equity, equality, and inclusion 

 
Contextual factors 

 

Corresponding Strategic Objective in the GPE 2020 Strategic Plan 

 
 

Numbers represent the key areas where logical linkages (explanatory mechanisms) connect different elements of the theory of change to 
one another (‘because of x, y happens’). Numbers are aligned with the anticipated sequencing of achievements (1. sector plan development, 
2. sector plan implementation, sector monitoring and dialogue, 3. education system-level changes, 4. envisaged impact. 

 
  

 
165 The Guyana country-level objectives are based on the ESP 2014-2018, which contains slight variations in wording between the results framework (Table 
VIII.1) and the executive summary. 

S.O. # 3 

1 
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Table ii.1 Key explanatory mechanisms and underlying assumptions in the adapted country ToC for Guyana 

# EXPLANATORY MECHANISM CRITICAL UNDERLYING ASSUMPTIONS166 (IMPLICIT) CONTRIBUTION CLAIM 

1 – GPE contributions to sector planning  

1.1, 1.2, 
1.3 and 
1.4 

BECAUSE  

(1) GPE provides Education Sector Plan 
Development Grants and guidance, quality 
assurance, capacity development and technical 
guidance, and  

(2) GPE promotes (at global and country levels) 
evidence-based and adaptive planning 

(3) promotes and facilitates cross-national sharing 
of evidence and good practice 

(4) Data on systems, equity, and learning 
generated through quality EMIS and LAS are fed 
back and used to inform sector planning 

– Guyana’s government produces and owns 
credible and evidence-based sector plans 
focused on equity, efficiency, and learning. 

Country level stakeholders (MoE, LEG members) 
have the capabilities (knowledge and skills), 
opportunities (resources, conductive external 
environment), and motivation (political will, 
incentives) to jointly and collaboratively improve 
sector analysis and planning.167 

GPE has sufficient leverage within the country for 
GPE financial and non-financial support to 
influence sector planning, including LEG existence 
and functioning. 

EMIS and learning assessment and reporting 
systems produce relevant and reliable data. 

Contribution claim A: GPE (financial 
and non-financial) support and 
influence contribute to the 
development of government owned, 
credible and evidence-based sector 
plans focused on equity, efficiency 
and learning.  

2 - GPE contributions to sector plan implementation, sector monitoring, and dialogue  

2.1 BECAUSE  

(1) GPE provides CSEF grants, 

(2) GPE supports and promotes evidence-based 
and inclusive national sector monitoring and 
adaptive planning at global and country levels, 
and 

GPE has sufficient leverage at global and country 
levels to positively influence LEG existence and 
functioning. 

Country level stakeholders (MoE, LEG members) 
have the capabilities (knowledge and skills), 
opportunities (including resources), and motivation 
(including political will and incentives) to work 
together to solve education sector issues. 

Contribution claim B: GPE (financial 
and non-financial) support for 
inclusive sector planning and joint 
monitoring contribute to mutual 
accountability for education sector 
progress.  

 
166 Critical assumptions are events and conditions necessary for the respective logical link (mechanism) to work. 
167 Mayne (2017) suggests analyzing changes in individual or organizational ‘capacity’, as the foundation of behavioral and practice change, by exploring the 
three interrelated dimensions of capabilities, motivation, and opportunity. See: Mayne, John “The COM-B Theory of Change Model”, Working paper, February 
2017. 
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# EXPLANATORY MECHANISM CRITICAL UNDERLYING ASSUMPTIONS166 (IMPLICIT) CONTRIBUTION CLAIM 

(3) GPE promotes and facilitates cross-national 
sharing of evidence and good practice, 

 – there is mutual accountability for sector 
progress through inclusive sector policy dialogue 
and monitoring. 

2.2 BECAUSE  

(1) GPE advocates for and establishes mechanisms 
for increased, harmonized, and better aligned 
international financing for education, and  

(2) GPE funding requirements include the 
promotion of improvements in domestic financing 
for education promotes  

– there is more and better financing for 
education mobilized in the country. 

GPE has sufficient leverage to influence the amount 
of and the quality of domestic and international 
education sector financing. 

External (contextual) factors permit national and 
international actors to increase/improve the quality 
of education sector financing. 

Contribution claim C: GPE advocacy 
and funding requirements contribute 
to more and better financing for 
education in the country. 

2.3, 2.4, 
2.5, 2.6 
2.7 and 
2.8 

BECAUSE –  

(1) GPE provides funding through PDGs and 
ESPIGS,  

(2) GPE provides quality assurance, processes, 
guidelines, capacity building and technical 
guidance for ESPIG development and 
implementation,  

(3) there is mutual accountability for education 
sector progress,  

(4) the country has developed a credible and 
evidence-based sector plan,  

(5) more and better domestic and international 
financing for education is available,  

(6) GPE promotes and facilitates cross-national 
sharing of evidence and good practice (including 
through GRA-supported projects) 

(7) Data on systems, equity, and learning 
generated through quality EMIS and LAS are fed 

Relevant country-level actors have the technical 
capabilities, motivation (political will, incentives) 
and opportunity (funding, conducive environment) 
to implement all elements of the sector plan.  

Available domestic and international funding is 
sufficient in quantity and adequate in quality to 
implement all elements of the sector plan.  

Country-level development partners have the 
motivation and opportunity (e.g. directive from 
respective donor government) to align their own 
activities with the priorities of the sector plan and 
to work through the LEG as a consultative and 
advisory forum. 

Country-level stakeholders (MoE, LEG members) 
take part in regular, evidence-based joint sector 
reviews and apply recommendations deriving from 
these reviews to enhance equitable and evidence-
based sector plan implementation. 

Contribution claim D: GPE (financial 
and non-financial) support and 
influence contribute to the effective 
and efficient implementation of 
sector plans. 
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# EXPLANATORY MECHANISM CRITICAL UNDERLYING ASSUMPTIONS166 (IMPLICIT) CONTRIBUTION CLAIM 

back and used to inform sector plan 
implementation 

– Guyana implements and monitors credible, 
evidence-based sector plans based on equity, 
efficiency and learning. 

The sector plan includes provisions for 
strengthening EMIS and LAS to produce timely, 
relevant and reliable data. 

 

3. From country-level objectives to system-level change (intermediary outcome)  

3.1 BECAUSE  

Guyana implements and monitors realistic, 
evidence-based education sector plans based on 
equity, efficiency and learning –  

the education system becomes more effective 
and efficient towards delivering equitable 
quality educational services for all. 

Education sector plan implementation leads to 
improvements of previous shortcomings in the 
education system including related to each of, as 
well as to the interaction between elements such 
as: 

Sector management  

• Effective and efficient use of available resources 

• Effective sector management at national, sub-
national and local/school levels  

• Evidence-based, transparent decision making – 
e.g., regularly conducted quality learning 
assessments, regularly collected data on EMIS, 
transparency and reporting of data, integrated 
and effective data systems to facilitate use 

Learning: 

• Appropriate and available education inputs – 
e.g., curricula, textbooks and other 
teaching/learning materials, school 
infrastructure, lesson plans/teacher training 
tools, numbers and allocations of trained 
teachers, teachers trained in using existing 
curricula and related materials, incentives for 
teachers, teacher supervision 

• Quality of teaching/instruction – e.g., 
instructional time, language of instruction, 
appropriate pedagogy (teaching at right level), 

Contribution claim E: The 
implementation of realistic evidence 
based sector plans contributes to 
positive changes at the level of the 
overall education system. 
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# EXPLANATORY MECHANISM CRITICAL UNDERLYING ASSUMPTIONS166 (IMPLICIT) CONTRIBUTION CLAIM 

teacher-learner relationship, effective school 
management  

Equity: 

• Removal of barriers to school participation for all 
learners 

• Inclusive learning environment 

3.2 BECAUSE  

(1) sector plan implementation includes 
provisions for strengthened EMIS and LAS, and  

(2) because GPE promotes and facilitates sharing 
of evidence and mutual accountability for 
education sector progress 

– country produces and shares disaggregated 
data on equity, efficiency, and learning. 

There is sufficient national capacity (technical 
capabilities, political will, resources) or relevant 
technical assistance to analyze and report on 
available data and maintain EMIS and LAS. 

There are clearly delineated roles and 
responsibilities to produce data, report against 
data, and use data to monitor implementation. 

4. From system-level change (intermediate outcomes) to impact   

4 BECAUSE of improvements at the level of the 
overall education system, there are improved 
learning outcomes and improved equity, equality, 
and inclusion in education.  

Changes in the education system positively affect 
learning outcomes and equity. 

Country-produced data on equity, efficiency and 
learning allow measuring/tracking these changes. 

Contribution claim F: Education 
system-level improvements result in 
improved learning outcomes and in 
improved equity, gender equality, 
and inclusion in education. 
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Appendix III  Evaluation methodology 

The evaluation aims to assess the relevance, efficiency and effectiveness of GPE’s inputs at the country level 
and the validity of GPE’s theory of change to establish if and how GPE outputs and activities contribute to 
outcomes and impact.168 The guiding frameworks for the evaluation are the evaluation matrix (Appendix I) 
and the country-level theory of change for Guyana (Appendix II).169  

The overall approach to this evaluation is theory-based and uses contribution analysis (CA). CA is a theory-
based approach to evaluation designed to identify the contribution a program or (series of) interventions 
is making to observed results through an increased understanding of why observed changes have occurred 
(or not occurred) and the roles played by the intervention and by other internal and external factors 
respectively.170. 

The evaluation team chose contribution analysis as the main approach to this assignment as it is particularly 
useful in situations (i) where a program is not experimental, but has been implemented on the basis of a 
relatively clearly articulated theory of change; (ii) where the change processes in questions are complex 
rather than one-dimensional, i.e., where change is influenced due to a variety of inter-related factors as 
opposed to single policy interventions that could be isolated; (iii) where the change processes in question 
are highly context-specific. A report deriving from applying contribution analysis does not provide definite 
proof, but rather provides an evidence-based line of reasoning from which plausible conclusions can be 
drawn on the types and reasons for contributions made by the program/intervention in question. CA draws 
upon both quantitative and qualitative evidence to build the ‘contribution story’ for the program or 
intervention(s) under review 

The process for this country evaluation involved four stages: (i) assessing the availability and quality of data, 
adapting the country-level theory of change and conducting a country-specific stakeholder mapping to 
determine priorities for consultations during the in-country site visit (see Appendix IV); (ii)  in-country data 
collection during an eight-working day mission to Sierra Leone from January 10-19, 2018; (iii) assembling 
and assessing the GPE contribution story; and (iv) writing the evaluation report. 

 
  

 
168 In the context of this assignment, the term ‘impact’ is aligned with the terminology used by GPE to refer changes 
in the areas of learning, equity, gender equality and inclusion (reflected in GPE Strategic Goals 1 and 2 described in 
the 2020 Strategic Plan). While examining progress towards impact in this sense, the country evaluations do not 
constitute formal impact evaluations, which usually entail counterfactual analysis based on randomized controlled 
trials. 
169 This country-specific ToC was adapted from the generic country-level ToC that had been developed in the 
assignment Inception Report.  
170 See, for example: Mayne, J. “Addressing Cause and Effect in Simple and Complex Settings through Contribution 
Analysis”. In Evaluating the Complex, R. Schwartz, K. Forss, and M. Marra (Eds.), Transaction Publishers, 2011. 
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Data collection and analysis were conducted by a team of two international and one national consultant. 
Methods of data collection included:  

▪ Document and literature review (see 
Appendix VI for a bibliography) 

▪ Stakeholder consultations through individual and 
group interviews in Guyana. In addition, 
telephone interviews were conducted with the 
GPE Secretariat country focal point, and World 
Bank staff members currently based in 
Washington. Appendix V provides a list of 
consulted stakeholders. In total, the evaluation 
team interviewed 43 individuals (see Box iii.1), of 
which 30 were women.  

▪ Education sector performance data analysis, drawing upon publicly accessible information on 
learning outcomes, equity, gender equality and inclusion, and education financing.171 

The evaluation team analyzed the available data using qualitative (descriptive, content, comparative) and 
quantitative techniques, thereby triangulating different data sources and methods of data collection.  

The main limitations for the evaluation are outlined in Table iv.1, along with mitigation strategies. 

Table iv.1 Methodological limitations of the evaluation, and corresponding mitigation strategies 

LIMITATIONS MITIGATION STRATEGIES SUCCESS OF MITIGATION  

Limited quality and availability of data. 
The evaluation team was not always 
able to find data on relevant questions, 
either because it did not exist, or was 
not available to the evaluation team in a 
timely manner despite repeated 
requests. In some cases, stakeholders 
were not able to share data or reports 
that were thought to be unfinished or 
not yet approved by government. This 
includes both quantitative sector data 
and documents (e.g evaluations). 

The evaluation team searched for 
and requested additional data from 
various stakeholders, and sourced 
information across documents. The 
team also referred to a number of 
sources for monitoring data. Other 
strategies included reference to any 
reliable source of data, in-field 
validation to mitigate data gaps, and 
inquiring stakeholders about 
potential sources of data, akin to 
snowball sampling. Missing 
quantitative data was supplemented 
by qualitative assessments. 

Weak to moderate: mitigating 
measures were not able to get 
data, for instance on trends in 
many outcomes indicators, or 
on progress in implementing 
the ESP. 

 
171 The key sources of data are the UNESCO Institute for Statistics (UIS) database (data.uis.unesco.org); the 
Organisation for Economic Co-Operation and Development (OECD) Creditor Reporting System (CRS) 
(https://stats.oecd.org/Index.aspx?DataSetCode=CRS1); and country-level datasets and data sources. 

Box iii.1: Consulted Stakeholders 

Ministry of Education: 7 
Other Ministries (Finance, Indigenous Peoples’ 
Affairs, Communities): 6 
Grant Agent and Coordinating Agency (World 
Bank): 1 
Civil Society/Nongovernmental Organizations 
(NGOs): 24 
Development partners/donors: 4 
GPE Secretariat: 1 

https://stats.oecd.org/Index.aspx?DataSetCode=CRS1
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LIMITATIONS MITIGATION STRATEGIES SUCCESS OF MITIGATION  

Limited number of stakeholders. 
Guyana has a limited number of 
development partners and CSOS in the 
education sector. For instance, a Local 
Education Group (LEG) is not 
constituted and there is no Joint Sector 
Review (JSR) or equivalent. This limits 
the diversity of viewpoints for many 
stakeholder groups.  

The team reached out to all relevant 
stakeholders available during the 
field visit, and was satisfied with the 
representation of stakeholders. 

High: While the number of 
stakeholders itself is limited, 
the evaluation reached all 
stakeholders that were deemed 
to be relevant to the 
evaluation. While in-country, 
the team used a snowball 
sampling strategy to identify 
any additional stakeholders, 
and those were included in the 
evaluation. Those not physically 
present in Guyana were 
reached through virtual 
interviews. The evaluation team 
also reached development 
colleagues that were no longer 
working in Guyana. In addition, 
the evaluation referred to 
historical data and sources from 
popular media.  

The evaluation did not consult with 
representatives from not government-
approved (private, religious) schools. 
This was largely due to the fact that 
these schools are not represented in 
formal (or even informal) organizations 
or associations, which made it difficult 
to identify specific stakeholders to 
consult.  

None. Private or religious schools 
are not included in the central or 
regional education planning or 
activities. This reduces their 
relevance for GPE activities. Data on 
private and religious schools was yet 
more limited than the education 
sector data in general. As none of 
the initially consulted in-country 
stakeholders (including from MOE) 
suggested that the evaluation team 
meet with stakeholders from one or 
more of these schools, the 
evaluation team did not insist on 
doing so.  

NA (limitation not mitigated) 
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Appendix IV  Stakeholder mapping 

The table below is adapted from the generic stakeholder mapping presented in the assignment inception 
report and tailored to the Guyana context. 

Table v.1 Stakeholder mapping within the Guyana context 

STAKEHOLDER 

INTEREST IN/INFLUENCE ON GPE COUNTRY-
LEVEL PROGRAMMING 

IMPORTANCE FOR THE EVALUATION 

ROLE IN THE COUNTRY-LEVEL 
EVALUATION 

Global   

Secretariat Interest: High.  

Influence: Medium. The Secretariat 
operationalizes guidance on overall 
direction and strategy issued by the Board. 

Importance: High 

The main internal stakeholders and 
users of the evaluation; key 
informants; facilitated the evaluation 
team’s contacts with external 
stakeholders. Country lead was 
consulted both before and after the 
country field mission. The evaluation 
team shared and discussed the 
presentation of preliminary findings 
with Secretariat staff.  

Board members (from 
developing countries 
included in the sample) 

Interest: High.  

Influence: High. Board members influence 
the direction, strategy development and 
management of GPE, and they ensure 
resources. The extent to which DCP Board 
members are involved in and intimately 
familiar with GPE grants in their respective 
countries likely varies. 

Importance: High 

Guyana is represented on the Board 
through the Latin America and the 
Caribbean constituency group 

These board members were not 
consulted during the course of this 
country evaluation.  

Country-level 

Government of Guyana  

Ministry of Education, 
(MOE) 

Interest: High 

Influence: High. Responsible for shaping and 
implementing education sector policy and 
managing related financing. 

Importance: High. Main partner for GPE 
grant design and implementation. 

Key informants at country level. Senior 
MOE staff were interviewed in person 
during the country visit. 
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STAKEHOLDER 

INTEREST IN/INFLUENCE ON GPE COUNTRY-
LEVEL PROGRAMMING 

IMPORTANCE FOR THE EVALUATION 

ROLE IN THE COUNTRY-LEVEL 
EVALUATION 

Ministry of Finance  Interest: Medium-High. Education is a key 
priority in Guyana. 

Influence: Medium-High. Responsible for 
budget allocations to the education sector. 
Plays a role in monitoring sector progress 
(inter-ministerial review), including 
expenditure 

Importance: High. 

Key informants at country level. Two 
senior staff members were 
interviewed during the country visit. 

Ministry of Communities Interest: High 

Influence: High 

Importance: High because of its role in 
channeling funding to the administrative 
regions, who are responsible for staff 
salaries and for building/rehabilitation of 
infrastructure. 

Key informant at the country level. 
Senior official and education officer 
was consulted as part of the 
evaluation process.  

Ministry of Indigenous 
Affairs 

Interest: High 

Influence: Low. The ministry is not as 
involved in education policy/strategy. 

Importance: Medium-High 

Key informant at the country level. A 
senior official was interviewed.  

Key Education Sector Stakeholders (national level) 

Grant Agent and 
Coordinating Agent:  
World Bank 

Interest: High 

Influence: High. Responsible for managing 
ESPIG and ESPDG; plays role of Coordinating 
Agent.  

Importance: High 

Key informant.  The Task Team Leader 
(non-resident in Guyana) was 
consulted by telephone. 

Guyana Teachers Union Interest: Medium 

Influence: Medium.  Now more involved in 
sector monitoring.  Should participate in 
preparation of ESP, but is not always 
included. 

Importance: Medium 

Key informant, interviewed during the 
country visit. 

Teachers Service 
Commission 

Interest: Medium 

Influence: Low. Responsible for teacher 
selection. 

Importance: High 

Key informant, interviewed during the 
country visit. 
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STAKEHOLDER 

INTEREST IN/INFLUENCE ON GPE COUNTRY-
LEVEL PROGRAMMING 

IMPORTANCE FOR THE EVALUATION 

ROLE IN THE COUNTRY-LEVEL 
EVALUATION 

University of Guyana Interest: Low 

Influence: Low, group interviewed was not 
aware of ESP or GPE  

Importance: Medium 

Key informant, interviewed during the 
country visit. 

Development Partners 
(donor agencies, 
multilateral organizations): 
UNICEF, UNESCO, Global 
Affairs Canada 

Interest: High 

Influence: Medium-Low, these actors are 
not involved in sector monitoring, limited 
influence on GPE programming at country 
level. 

Importance: High 

Key informants at country level who 
were interviewed in person during the 
country visit. 

International non-
governmental 
organizations: CLADE  

Interest: Medium, trying to strengthen civil 
society coalitions in Latin America and the 
Caribbean 

Influence: Low, no focal point in Guyana and 
limited interest among existing CSOS 

Importance: Medium 

Key informant interviewed by 
telephone 

Domestic non-
governmental 
organizations: 
ChildLink,AEA, 
Transparency International 
Guyana Inc, The Language 
Institute, 

Guyana Society for the 
Blind, 

Deaf Association of 
Guyana  

Interest: High 

Influence: Medium-Low. Are recognized as 
valuable programming partners (for 
education services, but have less influence 
on policy and strategy.    

Importance: Medium-High 

Key informants at country level. Were 
consulted during the country site visit. 

Private sector 
representatives 

Interest: Medium-high due to interest in 
having a skilled workforce and as service 
providers (private schools). 

Influence: Medium. Not usually consulted 
on education policymaking. Private sector 
manages a fraction of the schools in Guyana; 
the number fluctuates year to year. 

Importance: Medium 

Private Sector Commission (umbrella 
organization) was consulted. 
Commission does not include private 
schools. 

 

Private education providers do not 
constitute a homogenous group and 
are not represented through formal 
bodies. As a result, the evaluation 
team did not consult with any private 
school representatives. 
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STAKEHOLDER 

INTEREST IN/INFLUENCE ON GPE COUNTRY-
LEVEL PROGRAMMING 

IMPORTANCE FOR THE EVALUATION 

ROLE IN THE COUNTRY-LEVEL 
EVALUATION 

Philanthropic Foundations Interest: NA 

Influence: NA 

Importance: NA 

There was no indication of 
philanthropic foundations playing any 
role in the Guyana education sector. 
No consultations conducted. 

 

Based on consultations with Ministry of Education, the evaluation team did not conduct any consultations 
at district or school level. 
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Appendix V  List of consulted individuals 

43 individuals were consulted over the course of this evaluation (of which, 30 women). All stakeholders 
except those marked with an asterisk (*) were consulted in person. 

Table vi.1 Consulted stakeholders 

ORGANIZATION LAST NAME, FIRST NAME TITLE M/W 

Ministry of 
Education 

Favourite-Harvey, Tiffany  Regional Education Officer (ag), Region 
4 

W 

Hamilton, Evelyn  Chief Planning Officer W 

Hutson, Marcel  Chief Education Officer M 

Jaikishun, Volika  Regional Education Officer, Region 6 W 

Johnson, Nicola Deputy Chief Planning Officer 
 

W 

Trotman, Ingrid   DCEO (A) ag. W 

Walrond-Lewis, Quenita  
Project Coordinator (Guyana Education 
Sector Improvement Project (GESIP) 

W 

Ministry of 
Indigenous 
Peoples’ Affairs 

King, Alfred  Permanent Secretary  M 

Murphy, Lalita  Monitoring and Evaluation Officer  W 

Ministry of 
Finance 

Levi, Donna  Head, Bilateral Division  W 

Quamina, Eileen  Senior Financial and Economic Analyst  W 

Ministry of 
Communities 

Jaisingh, Jaigobin  Deputy Permanent Secretary  M 

Ramroop, Navine  Education Coordinator  M 

Teaching Service 
Commission 

Munroe, Allan  Chairman M 

Ramlal, Elizabeth  Part-time Commissioner W 

Thomas, Deborah  Full-time Commissioner W 

University of 
Guyana 

Adams, Estherine  Head of Department, Social Studies  W 

Archer, Derek  Dean of the Faculty 

Lecturer, Department of Language and 
Culture Studies 

M 

Creighton, Al  Head of Language and Cultural Studies M 

Cromarty, Elsa  Head of Department, Curriculum and 
Instruction 

W 
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ORGANIZATION LAST NAME, FIRST NAME TITLE M/W 

Cyril Potter 
College of 
Education 

Fanfair, Myrtle  Retired Principal  W 

Rowe, Viola  Principal  W 

Parent Teacher 
Association 
(PTA) 

Hollingsworth, Nadia  Coordinator  W 

Guyana 
Teachers Union 

Light, Mark  President  M 

Deaf Association 
of Guyana Inc. 

McIntosh, Sabine  Managing Director  W 

Adult Education 
Association 

David, Patricia  Director  W 

The Language 
Institute 

Bernard, Cecily  President & CEO W 

Guyana Society 
for the Blind 

Morris, Cecil  President  M 

Pemberton, Theresa  Administrator  W 

Singh, Ganesh  Director,  

Member of the National Commission for 
Disability, 

Public Relations Officer of the Guyana 
Council for Persons with Disabilities, 

National Coordinator of Young Voice of 
Guyana 

M 

UNICEF Guyana Rodriguez, Audrey M.  Education Specialist  W 

Childlink Chase, Kean  Program Manager  W 

Madray, Omatty Managing Director W 

UNESCO La Fleur, Patrice  Secretary General  W 

Transparency  
International 
Guyana Inc. 
(TIGI) 

Collins, Frederick  Director  M 

Jonas, Joyce  Retired University Lecturer W 

High 
Commission of 
Canada 

Sheltinga, Jan  Counsellor, Development Cooperation, 
Guyana, Suriname, Trinidad & Tobago 

W 

Global Affairs 
Canada 

Ali-Jagnaraine, Kalima   Development Officer  W 

Private Sector 
Commission 

Alleyne, Elizabeth  Executive Director  W 
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ORGANIZATION LAST NAME, FIRST NAME TITLE M/W 

Campaña 
Latinoamericana 
por el Dereceh a 
la Educación 
(CLADE)  

Giannecchini, Laura*  Institutional Development Coordinator W 

Independent Hunte, Anthony  Consultant  M 

GPE Secretariat  Kanazawa, Daisuke* Country Lead - Guyana M 

World Bank  Yang, Hongyu * Task Team Leader W 
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Appendix VI  List of reviewed documents 

 

▪ Albright, Alice P. Letter from Alice P. Albright to Shantha Retnasingam, February 28, 2014. 

▪ Albright, Alice P. "Communication to the Country Director." Letter from Alice P. Albright to Sophie 
Sirtaine, Washington, D.C., December 22, 2014. 

▪ Albright, Alice P. "Notification of Education Plan Development Grant Decision." Letter from Alice P. 
Albright to Francoise Clottes, Washington, D.C., August 1, 2013. 

▪ Albright, Alice P. "Notification of Program Development Grant Decision." Letter from Alice P. 
Albright to Francoise Clottes, Washington, D.C., June 6, 2013. 

▪ Albright, Alice P. "Program Implementation Grant from the Global Partnership for Education to the 
Government of the Co-Operative Republic of Guyana." Letter from Alice P. Albright to Hon. Dr. 
Ashni K. Singh & Hon. Ms. Priya Manickchand, Washington, D.C., December 17, 2014. 

▪ Audit Office of Guyana. "Audit of the resources managed and used for the period 5 June 2015 to 
312 December 2016 by the Ministry of Education under the Guyana Early Childhood Education 
Project." Georgetown, June 2017. 

▪ Belisle, Michelle, Elizabeth Cassity, Ratieli Kacilala, Mere T. Seniloli and Torika Taoi. Pacific Islands 
Literacy and Numeracy Assessment: Collaboration and innovation in reporting and dissemination. 
Camberwell: Australian Council for Educational Research (ACER), 2016. 

▪ Caribbean Development Bank and UNICEF. "Caribbean Early Childhood Development: Good Practice 
Guide." 2008. 

▪ Carribean Development Bank. Country Strategy Paper Guyana 2013-2017. Carribean Development 
Bank, March 2013. 

▪ Clottes, Francoise. "Education for All - Fast track Initiative, Catalytic Trust Fund for the Guyana 
Education for All - Fast Track Initiative Project: Extension of Closing Date." Letter from Francoise 
Clottes to The Honorable Dr. Ashni Singh, Washington, D.C., July 19, 2012. 

▪ Colleges and Institutes Canada. n.d. https://www.collegesinstitutes.ca/what-we-
do/international/education-for-employment/caribbean-community-and-common-market-caricom/. 

▪ Cuesta, Juan Pablo and Juan Pablo Martínez Guzmán. Monitoring and Evaluation Systems in 
Guyana, Technical Note No. IDB-TN-669. Inter-American Development Bank, June 2014. 

▪ Edghill, Hon. Bishop Juan. "TF53679: Education for All - Fast Track Initiative Programme: Request for 
Extension." Letter from Hon. Bishop Juan Edghill to Hongyu Yang, Georgetown, July 4, 2012. 

▪ "Education 2030 Incheon Declaration and Framework for Action for the implementation of 
Sustainable Development Goal 4." n.d. 

▪ Education Policy and Data Center. "Guyana National Education Profile - 2014 Update." 2014. 

▪ Education Policy and Data Center, Guyana Country Profile. n.d. 
https://www.epdc.org/country/guyana. 
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▪ Global Campaign for Education. "2016 Annual Report: Civil Society Education Fund (CSEF) 2016-
2018." Annual Report January-December 2016, April 2017. 

▪ Global Campaign for Education. "Civil Society Education Fund (CSEF)." Closing Report, 
Johannesburg, October 2012. 

▪ Global Campaign for Education. "Civil Society Education Fund Programme 2016-2018 Mid-Term 
Review." Terms of Reference, October 2017. 

▪ Global Campaign for Education. "CSEF 2013-2014 Progress Report to UNESCO for the period 17 April 
to 30 June 2013 - Preparation and Planning Phase." August 2013. 

▪ Global Campaign for Education. "CSEF 2013-2015 Progress Report to UNESCO for the period 1 
January to 30 June 2015." September 2015. 

▪ Global Campaign for Education. "CSEF 2013-2015 Progress Report to UNESCO for the period 1 July 
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▪ Global Campaign for Education. "CSEF 2013-2015 Progress Report to UNESCO for the period 1 July 
to 31 December 2014." March 2015. 

▪ Global Campaign for Education. "Regional and National Civil Society Education Fund (CSEF)." Fourth 
Progress Report, Johannesburg, November 2011. 

▪ Global Campaign for Education. "Regional and national Civil Society Education Funds (CSEF)." 
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▪ Global Campaign for Education. "Regional and National Civil Society Education Funds (CSEF)." Third 
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London, June 2017. 

▪ Global Partnership for Education. "Civil Society Education Fund: Lessons Learned 2009-2015." 
October 2017. 

▪ Global Partnership for Education. "Civil Society Education Fund: Proposal for Costed Extension." 
Paper presented to the Meeting of the Board of Directors, Incheon, May 2015. 

▪ Global Partnership for Education. "DCP Constituency Meeting on Domestic Finance." presentation 
by MoE Guyana, June 10, 2016. 

▪ Global Partnership for Education. "Education Plan Development Grant Application." July 2013. 

▪ Global Partnership for Education. "Effective Joint Sector Reviews as (Mutual) Accountability 
Platforms." GPE Working Paper #1, Washington, June 2017. 

▪ Global Partnership for Education. "Equity and Inclusion in Education. A guide to support education 
sector plan preparation, revision and appraisal." 2010. 
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Appendix VII  Ratings of contribution claims 
and assumptions 
To illustrate evaluation findings on the likely validity of the different elements, and the assumed logical 
linkages between these element, in the GPE country-level theory of change, the evaluation team used a 
simple color rating approach to rate (i) the extent to which available evidence supported different 
contribution claims outlined in the ToC; (ii) the strength of the various assumptions that had been 
identified as underlying each contribution claim. Tables iii.1 and iii.2 below illustrate the criteria applied to 
guide these ratings. 

Table iii.1 Definition of color-coded ratings for contribution claims 

Evidence supports the 
contribution claim.172 

• Envisaged objective has been fully or mostly achieved (e.g. a country owned 
credible ESP has been developed) 

• All or most of the underlying assumptions as outlined in the theory of change apply 
(i.e. are rated ‘strong’) 

and/or 

• There are no alternative explanations that would suffice/are more likely than 
elements in the ToC to explain the change 

Evidence partly supports 
contribution claim 

• Envisaged objective has been partly achieved (e.g. ESP has been developed, but is 
not country-owned) 

• Half or more of the underlying assumptions as outlined in the theory of change 
apply only partially (i.e. are rated ‘moderate’) 

and/or 

• There are some alternative explanations that are as or more likely than elements in 
the ToC to explain noted change 

Evidence does not 
support contribution 
claim 

• Envisaged objective has not or only marginally been achieved (e.g. ESP has not 
been developed; no positive change in quality/amounts of education sector 
funding) 

• Half or most of the underlying assumptions as outlined in the theory of change do 
not apply (i.e. are rated ‘red’) 

and/or 

• There are alternative explanations that are more likely than the elements of the 
ToC to explain the noted change 

Insufficient evidence to 
assess the likely validity 
of the contribution claim 

• No/insufficient data on whether the envisaged objective has or has not been 
achieved 

• For all or most of the underlying assumptions as outlined in the theory of change it 
is unclear if they apply or not (i.e. they are rated ‘white’, see assumptions rating 
below) 

 
172 While it does not prove the claim, evidence suggests that contribution claim is more likely than not to be true. 
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Table iii.2 Definition of color-coded ratings for likelihood of underlying assumptions holding true in 
the country context 

Strong Evidence deriving from all or most lines of enquiry indicates that this assumption 
applies in the given context. 

And 

There is no evidence that contradicts the application of this assumption 

Moderate Evidence deriving from all or most lines of enquiry indicates that the assumption only 
partly applies in the given context 

And/or 

There is some evidence that indicates that this assumption does not apply  

Weak Evidence from all or most lines of inquiry indicates that this assumption does not 
apply in the given context 

Insufficient data Available evidence does not allow assessing the assumption, i.e. available evidence 
either does not address the specific assumption or is inconclusive on whether it 
applies or not. 

Table iii.3 applies this color coding to the Guyana context and illustrates the relationship between the six 
contribution claims and the various underlying assumptions for each of them.173  

Table iii.3 Contribution claims and underlying assumptions 

CONTRIBUTION 
CLAIM 

UNDERLYING ASSUMPTIONS RATING 

A: GPE (financial and 
non-financial) 
support and influence 
contribute to the 
development of 
government owned, 
credible and 
evidence-based 
sector plans focused 
on equity, efficiency 
and learning.  

Country level stakeholders have the capabilities (knowledge 
and skills) to jointly and collaboratively improve sector 
analysis and planning 

Strong 

Country level stakeholders have the opportunities 
(resources, conductive external environment) to jointly and 
collaboratively improve sector analysis and planning 

Strong 

Country level stakeholders have the motivation (political 
will, incentives) to jointly and collaboratively improve 
sector analysis and planning.  

Moderate 

GPE has sufficient leverage within the country for GPE 
support to influence sector planning, including LEG 
existence and functioning. 

Moderate 

EMIS and learning assessment and reporting systems (LAS) 
produce relevant and reliable data. 

Insufficient data 

 
173 We have slightly adapted the list of underlying assumptions that had been presented in the inception report, by 
in one case separating one complex assumption into three separate ones (to distinguish between changes in key 
actors’ motivation, opportunity and capabilities), and in another case merging two assumptions that addressed the 
same issue (reporting and use of EMIS data).  
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CONTRIBUTION 
CLAIM 

UNDERLYING ASSUMPTIONS RATING 

B: GPE (financial and 
non-financial) 
support for inclusive 
sector planning and 
joint monitoring 
contributes to mutual 
accountability for 
education sector 
progress. 

GPE has sufficient leverage at global and country levels to 
positively influence LEG existence and functioning 

Weak 

Country level stakeholders have the capabilities (knowledge 
and skills) to work together to solve education sector issues 

Moderate 

Country level stakeholders have the opportunities 
(including resources) to work together to solve education 
sector issues 

Moderate 

Country level stakeholders have the motivation (including 
political will and incentives) to work together to solve 
education sector issues 

Moderate 

C: GPE advocacy and 
funding requirements 
contribute to more 
and better financing 
for education in the 
country 

GPE has sufficient leverage to influence the amount of and 
the quality of domestic and international education sector 
financing 

Weak 

External (contextual) factors permit national and 
international actors to increase/improve the quality of 
education sector financing. 

Weak 

D: GPE (financial and 
non-financial) 
support and influence 
contribute to the 
effective and efficient 
implementation of 
sector plans. 

Relevant government actors have the motivation (political 
will, incentives) to implement all elements of the sector 
plan.  

Moderate 

Relevant government actors have the opportunity to 
implement all elements of the sector plan. (Conducive 
environment, domestic and international funding is 
sufficient in quantity and adequate in quality) 

Moderate 

Relevant government actors have the technical capabilities 
to implement all elements of the sector plan. 

Insufficient data 

Country-level development partners have the motivation 
and opportunity (e.g. directive from respective donor 
government) to align their own activities with the priorities 
of the sector plan and to work through the LEG as a 
consultative and advisory forum 

Moderate 

Country-level stakeholders take part in regular, evidence-
based joint sector reviews and apply recommendations 
deriving from these reviews to enhance equitable and 
evidence-based sector plan implementation. 

Weak 

The sector plan includes provisions for strengthening EMIS 
and LAS to produce timely, relevant and reliable data. 

Moderate 

E: The 
implementation of 
realistic evidence-
based sector plans 

Education sector plan implementation leads to improvements of previous shortcomings 
in the education system including in relation to: 

Sector management (e.g. effective and efficient use of 
available resources) 

Insufficient data 
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CONTRIBUTION 
CLAIM 

UNDERLYING ASSUMPTIONS RATING 

contributes to 
positive changes at 
the level of the 
overall education 
system. 

Learning (e.g. appropriate and available education inputs – 
e.g., curricula, textbooks and other teaching/learning 
materials, school infrastructure, instructional time, school 
management) 

Insufficient data 

Equity (e.g. removal of barriers to school participation for 
all learners) 

Insufficient data 

There is sufficient national capacity (technical capabilities, 
political will, resources) or relevant technical assistance to 
analyze, report on and use available data and maintain 
EMIS and LAS 

Insufficient data 

F: Education system-
level improvements 
result in improved 
learning outcomes 
and in improved 
equity, gender 
equality, and 
inclusion in 
education. 

Changes in the education system positively affect learning 
outcomes and equity. 

Insufficient data 

Country-produced data on equity, efficiency and learning 
allow measuring/tracking these changes. 

Weak 
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Appendix VIII  Visual summary of contribution claim analyses 

Figures ix.1 – 4 below provide a visual summary of evaluation findings on whether and how GPE inputs/activities as well as additional (external) 
factors are likely to have contributed to the different results envisaged by the country level theory of change.  

The graphics use the same color coding described in Appendix VII.  

Figure ix.1 GPE contributions to strengthening sector planning174 

 

 
174 GPE contributions marked with a star are those that appear to have made the most distinct contribution to capacity changes. 
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Figure ix.2 GPE contributions to strengthening sector dialogue and monitoring 
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Figure ix.3 GPE contributions to more and better sector financing 
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Figure ix.4 GPE contributions to ESP implementation 

 

 

 



104 FINAL REPORT (V3) - GUYANA 

© UNIVERSALIA 

Appendix IX  Data on GPE results framework 

 

Table viii.1 ESPIG Performance 

GPE RF INDICATOR / EVALUATION MATRIX 
INDICATOR 

INDICATOR VALUE 

RF20: ESPIG supports EMIS/learning 
assessment system 

On EMIS- No in 2015-2016 

On LAS- No in 2015-2016 

RF21: Proportion of textbook purchases of 
ESP funded through ESPIG 

0. 

According to the RF Guyana 2016, there were no textbooks 
purchased by ESPIG. 

RF 22: Proportion of teachers trained of 
ESP funded through ESPIG 

Limited data, no analysis can be made 

There was no target for 2016 made by ESPIG in 2016, but there 
were 50 teachers trained that were funded by ESPIG. 

In the RF 2017 collection, there were 509 teachers trained across 
each ESPIG (100% of what was targeted.) 

There is no information on the total amount of teachers trained by 
ESP. 

RF 23: Proportion of classrooms built of 
ESP funded through ESPIG 

No information 

There is no information in the RF 2016 and 2017 collection, about 
the classrooms built funded through ESPIG. 

RF 25: Progress made towards 
objectives/targets outlined in ESPIG 
agreement 

Highly satisfactory  

According to the GF Guyana 2017 collection, the GA rating rated 
Guyana as Highly satisfactory and On-track. 

Table viii.2 System-Level 

GPE RESULTS FRAMEWORK INDICATORS VALUES FOR GUYANA 

RF10: increased share of public 
expenditure allocated to education  

No sign of improvement 

In the 2016 collection, 2014 had 28,5% of public expenditure 
allocated to education and 2015 had 25.3% 

In the 2017 collection data, 2015 had 22.7% of public expenditure 
allocated to education and 2016 had 23.1% 

(RF 2016)  

RF11: equitable allocation of teachers, as 
measured by the variance in the ratio of 
pupils to trained teachers across schools 
(covered under measures for equity) 

 No data is available 
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GPE RESULTS FRAMEWORK INDICATORS VALUES FOR GUYANA 

RF12: improved ratios of pupils to trained 
teachers at the primary level (covered 
under quality of teaching/instruction) 

Some improvement seen in primary 

According to the UIS the pupil/ trained teacher ratio for primary 
level in 2011 is 36.6:1 and in 2012 it was 33.3:1. According to the RF 
2016 collection, in 2013, the ratio was 32:1, and 30:1 in 2014. 

There is no data available for lower secondary education in the UIS 
or the RF collections 

RF13: reduced student dropout and 
repetition rates (covered under sector 
management) 

No information from the RF 2016-2017 collection. 

RF14: the proportion of key education 
indicators the country reports to UIS 
(covered under evidence-based, 
transparent decision-making) 

No key education indicators reports 

There are 3 categories (outcome indicators, Service Delivery 
Indicators, Financing indicator) and 12 key indicators integrated into 
the categories (Pre-primary gross enrollment ratio, primary gross 
intake rate, Primary gross enrollment ratio, primary completion 
rate, lower secondary completion rate, pupil teacher ratio (primary 
education), pupil teacher ratio (LSE), Percentage of teacher trained 
(Primary education), Percentage of trained (LSE), Public Expenditure 
on education as % of GDP, Expenditure on education as % of public 
expenditure, and expenditure in primary as % of total educational 
expenditure 

According to the RF 2017 collection, Guyana did not report any key 
indicators, not meeting the minimum criteria of 10 

RF15: the existence of a learning 
assessment system for basic education 
that meets quality standards (covered 
under evidence-based, transparent 
decision-making) 

Nascent 

According to the RF collection 2016, the learning assessment 
system is nascent. 
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GPE RESULTS FRAMEWORK INDICATORS VALUES FOR GUYANA 

RF16:  

a) Number of endorsed ESP/TEP quality 
standards met by the ESP - that is, 
meeting at least 5 out of a possible 
total of 7 standards for ESPs, and at 
least 3 out of a possible total of 5 
standards for TEPs. 

b) Does the ESP have a teaching and 
learning strategy meeting quality 
standards? 

c) Does the ESP have a strategy to 
respond to marginalized groups meet? 

Does the ESP have a strategy to improve 
efficiency that meets quality standards?  

 

a) The ESP 2014-2018 met minimum requirements  

Met 5 out 7 criteria. 

1.Met- (overall vision- Guided by overall vision),  

2.Not Met- (Strategic) 

3.Met- (Holistic) 

4.Met- (Evidence-based) 

5.Not Met- (Achievable) 

6.Met- (Sensitive to context) 

7.Met- (Attention to disparities) 

b) Has met 3/5 quality standards 

1.Not Met (Evidence-based) 

2.Not Met (Relevance) 

3.Met (Coherent) 

4.Met (Measurable) 

5.Met (Implementable) 

c) Has met 5/5 quality standards  

1.Met (Evidence-based) 

2.Met (Relevance) 

3.Met (Coherent) 

4.Met (Measurable) 

5.Met (Implementable)  

d) Has met 0/5 quality standards 

1.Not Met (Evidence- based) 

2.Not Met (Relevance) 

3.Not Met (Coherent) 

4.Not Met (Measurable) 

5.Not Met (Implementable) 

RF17: Country has a data strategy that 
meets quality standards to address data 
gaps in key outcome, service delivery and 
financing indicators. 

No data from the RFs exist on this indicator 

RF18: Total number of Joint Sector Reviews 
(JSR), which meet quality standard- that 
meet at least 3 out of 5 criteria 

No data from the RFs exist on this indicator for Guyana 

RF19: Local Education Group (LEG) has 
representation of both Civil Society 
Organization(s) (CSO) and Teacher 
Organization(s) (TO) 

No representation 

According to the 2016 RF, both organizations are listed as non- 
applicable. In 2017, the RF lists no representation for both CSOs and 
TOs 
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Table viii.3 Impact-Level 

 LATEST DATA, ANY CHANGES BETWEEN BEFORE 2014 
AND AFTER 2014 

RF1: Improved learning outcomes at primary level No Information provided for Guyana 

RF2: More children under five years developmentally 
on track in health, learning and psychosocial wellbeing 

Limited data, no comparison can be made 

In 2014, the Early child development index score was 
85.6. No score was given by gender. 

There were 20 children 3-4 that met the ECDI. 

RF3: Increased number of children in school supported 
by GPE 

Increase of children supported. 

According to the RF 2016 collection, in 2015, there were 
1,673 primary school aged children supported and 
164.05 lower secondary school aged children supported 

The RF 2017 collection list indicates 4,607 (2,415 boys 
and 2,192 girls) support in primary. For lower secondary 
education 451.74 (236.74 boys and 215 girls) were 
supported. 

RF4: Improved primary and lower secondary 
completion rates, total and by gender (using Gross 
Intake Ration to the last grade of primary/lower 
secondary education as a proxy) 

Decrease primary GIR, no information for Lower 
Secondary 

According to the UIS Guyana, The GIR in primary school 
in 2011 was 99.17 and in 2012 was 97.67. For GIR for 
girls in primary was 98.72 in 2011 and 97.35 in 2012. 
The GIR for boys in primary was 99.60 in 2011 and 97.98 
in 2012. 

For lower secondary education there is no information 
about the GIR. 

No data for Guyana in the GPE’s RF. 

RF5: Improved gender equity in primary and lower 
secondary completion rates (measured by Gender 
Parity Index of completion) 

Steady and at parity in the past, no up to date data 
available. 

According to the UIS, using the GIR proxy (as with 
indicator 4) the primary school GPI is 0.99 in 2011 and in 
2012. There are no results for lower secondary school. 

The completion rate (without using the proxy) for 
primary school is 1.03 in 2014. 

No data for the GPI in lower secondary education using 
the proxy 

Using completion rates, the GPI in 2014 is 1.13 

No data for Guyana in the GPE’s RF. 

RF6: Increased pre-primary gross enrollment Limited data, cannot make an analysis 

According to the UIS, pre-primary enrolment rate in 
2011 was of 27,097 children (13,332 girls and 13,765 
boys) and in 2012, was of 27,872 children (13,687 girls 
and 14,185 boys.) 

No data for Guyana in the GPE’s RF. 
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 LATEST DATA, ANY CHANGES BETWEEN BEFORE 2014 
AND AFTER 2014 

RF7: Reduced out-of-school rates, total and by gender, 
for children of primary school age, and children of 
lower secondary school age 

No signs of improvement in the primary level, 
deterioration in the lower secondary level. No up to 
date data. 

 According to the UIS, Guyana had and out- of- school 
rate for primary school aged children of 2.3 % (1.8% for 
girls and 2.7% for boys) in 2011 and 4.4 (3.8% for girls 
and 5.4% for boys) in 2012. In the household survey 
data, in 2014 the out- of- school rate was of 3.1% (3.1% 
for girls and 3.1% for boys). 

For Lower secondary school, out of school rate in 2011 
were 1.8% (0.5% for girls and 3.1% for boys) and 5.8 
(4.6% for girls and 6.9% for boys) in 2012. According to 
the household survey data the out of school rate was 
8.5% (6.5% for girls and 10.4 for boys) in 2014. 
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Appendix X  Guyana GECEP Data 2015-2017 
 

COHORT 1: Year 1 September 2015/2016 

 HINTERLAND COASTAL NATIONAL 

Autobiographical Awareness 74.32 72.42 72.74 

Alphabet Recitation 35.25 52.63 49.48 

Color Recognition 35.58 61.12 46.02 

Alphabet Identification 13.15 62.22 25.70 

Emergent Literacy 39.58 50.51 48.48 

 

COHORT 1: Year 2 September 2016/2017 

 HINTERLAND H %CHANGE COASTAL C%CHANGE NATIONAL 

Autobiographical Awareness 87.28 17.44 90.15 24.49 89.64 

Alphabet Recitation 63.12 79.05 70.76 34.44 69.35 

Color Recognition 72.27 103.15 78.55 28.53 77.44 

Alphabet Identification 50.45 283.55 60.60 -2.61 58.70 

Emergent Literacy 68.28 72.53 75.01 48.50 73.78 

 

COHORT 1: Year 2 June 2017 

 HINTERLAND % CHANGE COASTAL % CHANGE NATIONAL 

Autobiographical Awareness 91.88 5.26 97.05 7.65 95.51 

Alphabet Recitation 70.60 11.85 85.03 20.16 80.71 

Color Recognition 81.12 12.24 93.74 19.34 89.97 

Alphabet Identification 59.72 18.37 80.20 32.35 74.22 

Emergent Literacy 75.83 11.05 89.01 18.66 85.10 
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COHORT 1 : Year 1 September 2015/2016 

 HINTERLAND COASTAL NATIONAL 

Quantity Differentiation 50.57 48.79 49.09 

Counting Fluency 62.89 84.02 80.51 

Shape Identification 37.79 52.82 49.90 

Numeral Identification 16.39 28.53 26.19 

Emergent Numeracy 41.91 53.54 51.42 

 

COHORT 1: Year 2 September 2016/2017 

 HINTERLAND H%CHANGE COASTAL C%CHANGE NATIONAL 

Quantity Differentiation 79.39 56.98 69.80 43.05 71.51 

Counting Fluency 92.01 46.31 87.72 4.40 88.50 

Shape Identification 71.87 90.19 79.43 50.39 78.06 

Numeral Identification 64.84 295.59 69.88 144.97 69.03 

Emergent Numeracy 77.03 83.79 76.71 43.27 76.77 
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COHORT 1: Year 2 June 2017 

 HINTERLAND % CHANGE COASTAL % CHANGE NATIONAL 

Quantity Differentiation 79.25 -0.18 88.02 26.11 85.29 

Counting Fluency 96.26 4.62 97.27 10.88 96.95 

Shape Identification 78.18 8.78 90.92 14.46 87.03 

Numeral Identification 73.59 13.50 86.68 24.03 83.02 

Emergent Numeracy 81.82 6.22 90.72 18.27 88.07 

 

 

 

COHORT 2: Year 1 September 2016/2017 

 HINTERLAND COASTAL NATIONAL 

Autobiographical Awareness 66.3 72.54 71.48 

Alphabet Recitation 29.98 47.01 43.99 

Color Recognition 39.23 43.64 42.83 

Alphabet Identification 11.02 25.32 22.76 

Emergent Literacy 36.63 47.13 45.26 
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COHORT 2: Year 2 September 2017/2018 

 HINTERLAND H%CHANGE COASTAL C%CHANGE NATIONAL 

Autobiographical Awareness 86.55 30.54 89.57 23.48 88.87 

Alphabet Recitation 54.31 81.15 69.08 46.95 65.33 

Color Recognition 74.73 90.49 76.13 74.45 75.81 

Alphabest Identification 52.97 380.67 55.35 118.60 54.82 

Emergent Literacy 67.14 83.29 72.53 53.89 71.21 

 

 

 

COHORT 2: Year 1 September 2016/2017 

 HINTERLAND COASTAL NATIONAL 

Quantity Differentiation 41.73 45.11 44.5 

Counting Fluency 54.98 79.86 74.91 

Shape Identification 35.65 48.42 45.94 

Numeral Identification 17.76 33.71 30.65 

Emergent Numeracy 37.53 51.78 49 
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COHORT 2: Year 2 September 2017/2018 

 HINTERLAND H%CHANGE COASTAL C%CHANGE NATIONAL 

Quantity Differentiation 77.55 85.83 73.97 63.99 74.85 

Counting Fluency 79.10 43.87 91.89 15.07 88.79 

Shape Identification 67.87 90.39 75.58 56.08 73.67 

Numeral Identification 55.49 212.44 68.21 102.33 65.08 

Emergent Numeracy 70.00 86.53 77.41 49.50 75.60 

 

 

 

COHORT 3: Year 1 September 2017/2018 

 HINTERLAND COASTAL NATIONAL 

Autobiographical Awareness 66.71 70.25 69.49 

Alphabet Recitation 29.41 52.52 47.61 

Color Recognition 42.68 47.12 46.12 

Alphabest Identification 12.99 24.45 22.36 

Emergent Literacy 37.95 48.59 46.39 
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COHORT 3: Year 1 September 2017/2018 

 HINTERLAND COAST NATIONAL 

Quantity Differentiation 45.53 42.11 42.94 

Counting Fluency 54.72 74.89 69.83 

Shape Identification 37.27 45.19 43.18 

Numeral Identification 27.65 33.49 31.91 

Emergent Numeracy 41.29 48.92 46.97 
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Appendix XI  GECEP Achievements and Contributions to ESP 

GECEP COMPONENTS175 GECEP ACHIEVEMENTS CORRESPONDING ESP OUTCOMES AND INITIATIVES  

Component 1: Improve the quality 
of instruction and learning at 
nursery and Grade 1 levels, by 
strengthening teachers’ content 
knowledge and pedagogy, 
particularly for the implementation 
of new strategies for the 
development of emergent literacy 
and numeracy skills. 

In 2014 the MoE administered the Nursery Diagnostic 
Assessment to an impressive sample of 10% of children 
entering Year 1 of Nursery School in all regions,176 and 
used the analysis to inform design of Teacher Training 
modules and methodologies.  

Teacher Training modules targeted to improve the 
quality of instruction and learning, by strengthening 
teachers’ content knowledge and pedagogy.  

509 nursery and grade 1 teachers completed the training 
by September 2017, against a target of 400177 

The length of the training (5 days), and the iterative 
follow-up visits for monitoring and support, were 
contributing factors in increasing the buy-in from 
teachers themselves.  

Intermediate outcome 4: The quality of teaching 
improves.  

Initiative 4.5 Sample lesson plans and other instructional 
material will be prepared for teachers, in particular at 
nursery and primary levels, together with guides on how 
to use these resources so that teachers are better 
prepared to utilize the instructional period more 
effectively.  

Initiative 4.7.1. Improve quality of mathematics teaching 
at all levels  

Initiative 4.7.2. Improve the quality of literacy teaching at 
all levels  

Intermediate outcome 2: Accountability system focused 
on improving student learning outcomes is put in place  

 
175 The ESP 2014-2018, and the related Implementation Plan 2014-2016, provide targets that do not have one-on-one correspondence with the activities 
pursued under the GECEP. The evaluation was therefore not able to make a quantitative assessment of the extent to which GECEP achievements contributed 
to meeting ESP targets at the level of different initiatives. 
176 Aide-Memoire, Technical Mission for Early Childhood Education Project 2015 
177 According to the Project Paper for the GECEP (2014), the teachers training was to be targeted toward: “(i) instructional strategies for the emergent literacy 
and numeracy programs, using the locally-developed Roraima Reader series, large picture books (so-called “Big Books”), and individual student workbooks, in 
addition to play-based learning activities and experiential approaches; (ii) effective utilization of the MOE’s emergent literacy and numeracy benchmarks and 
standards, to measure student progress through the curriculum; (iii) procedures for proper administration and usage of the Nursery Diagnostic Assessment; (iv) 
cross-curricular planning and differentiated instruction; and (v) working with parents on promoting emergent literacy and numeracy. In addition, all nursery 
and Grade 1 teachers working in underserved hinterland and riverine regions would receive training in the use of the ECE resource kits to be provided under 
Component 2, which provide student-centered materials to develop literacy and numeracy skills through play-based activities, as well as fine motor skills and 
social skills.” Overall this was targeted towards the Project Development Objective to improve emergent literacy and numeracy outcomes for children at the 
nursery level and primary Grade 1 in hinterland regions and targeted remote riverine areas.  
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GECEP COMPONENTS175 GECEP ACHIEVEMENTS CORRESPONDING ESP OUTCOMES AND INITIATIVES  

Other factors that helped buy-in of national and regional 
stakeholders were a high degree of consultation in 
design and delivery of the training and other project 
components. After the end of the project, some 
components of the training of in-service teachers were 
taken up by NCERD. 

Strategic Initiative 2.3: Use item analysis of results of 
student assessments to identify areas of student 
weaknesses 

Initiative 2.5. Establish stakeholder organizations at the 
school and community level and build their capacities to 
diagnose and take action to address issues affecting their 
schools. 

Initiative 2.6. Increase the information available to 
stakeholders, especially PTAs, parents, communal 
organizations, and employers, about the status of their 
schools, and increase the lines of communication and 
collaboration between stakeholders and the Ministry of 
Education. 

Component 2: Support the 
procurement and distribution of 
ECE resource kits to all nursery and 
Grade 1 classes in the hinterland 
regions and in targeted riverine 
areas, along with a teacher’s 
manual for their use.  

550 Resource Kits distributed by September 2017, 
against a project target of 750178  

78.6% of teachers observed using the Resource Kits 
during post-training classroom observations, against a 
project target of 70% 

Resource Kits received unequivocal appreciation among 
interviewed stakeholders and were a strong factor in 
potential sustainability and scale-up of the GECEP. For 
instance, it was highly appreciated that the resource kits 
could be improvised locally and comprised items that 
could be used for multiple purposes. The Teachers’ 
Manual on the use of resource kits explicitly 
recommends using “found material”, this contributed to 
reducing cost of the resource kits. As an indication of the 
ease of use: 

Intermediate outcome 4: The quality of teaching 
improves. 

Initiative 4.5 Sample lesson plans and other instructional 
material will be prepared for teachers, in particular at 
nursery and primary levels, together with guides on how 
to use these resources so that teachers are better 
prepared to utilize the instructional period more 
effectively.  

Initiative 4.7.1. Improve quality of mathematics teaching 
at all levels  

Initiative 4.7.2. Improve the quality of literacy teaching at 
all levels  

 
178 Implementation Status & Results Report, Seq No: 5, archived on 18 October 2017, ISR29439. 



  FINAL REPORT (V3) - GUYANA 117 

© UNIVERSALIA 

GECEP COMPONENTS175 GECEP ACHIEVEMENTS CORRESPONDING ESP OUTCOMES AND INITIATIVES  

 • Interviewees at regional level reported increased use 
of resource kits leading to improvement in learning, 
and provision of a resource kit to a special needs 
center.  

• There was demand for more kits, which led to a 
government backed plan to supply kits to all schools in 
Guyana.  

• Kits were included in the 2018 MoE budget estimates. 
The positive results of the GECEP helped justify the 
budget request.  

 

Component 3: Further support the 
development of emergent literacy 
and numeracy among nursery and 
Grade 1 children in participating 
schools and their siblings.  

A mass media campaign was undertaken to promote 
active primary caregiver involvement in nursery school 

aged children’s literary and numeracy development 179 

Pilot of the parenting circle program almost completed in 
September 2017  

There was limited success reported with regard to the 
primary caregiver education. This component relied, in 
part, on interactive activities with primary caregivers and 
it proved difficult to gather the stakeholders. The mass 
media campaign was not referenced by interviewees. 

Intermediate outcome 2: Accountability system focused 
on improving student learning outcomes is put in place  

Initiative 2.5. Establish stakeholder organizations at the 
school and community level and build their capacities to 
diagnose and take action to address issues affecting their 
schools. 

Initiative 2.6. Increase the information available to 
stakeholders, especially PTAs, parents, communal 
organizations, and employers, about the status of their 
schools, and increase the lines of communication and 
collaboration between stakeholders and the Ministry of 
Education. 

Initiative 2.6.2. Establish MoE strategic communication 
program to sensitize public to important education 
issues; explain and promote MoE positions; and build 
collaborations between stakeholders and MoE  

Intermediate outcome 4: The quality of teaching 
improves. 

 
179 Implementation Status & Results Report, Seq No: 5, archived on 18 October 2017, ISR29439. 
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GECEP COMPONENTS175 GECEP ACHIEVEMENTS CORRESPONDING ESP OUTCOMES AND INITIATIVES  

  Initiative 4.5 Sample lesson plans and other instructional 
material will be prepared for teachers, in particular at 
nursery and primary levels, together with guides on how 
to use these resources so that teachers are better 
prepared to utilize the instructional period more 
effectively.  

Initiative 4.7.1. Improve quality of mathematics teaching 
at all levels  

Initiative 4.7.2. Improve the quality of literacy teaching at 
all levels  

 




