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Goal • Shift from an input-based to a results-based management approach for FTI’s portfolio 

• Improve the quality of country’s Catalytic Fund requests through the External Quality Review.  

 

Strategies • Organize the revision of the FTI Indicative Framework  

• Promote the use of FTI policy tools (Capacity Development, HIV/Aids) though operationalizing and disseminating 

and monitoring them.  

• Develop policy guidelines and Secretariat action plan for the inclusion of out-of school children. 

• Institute an Internal Quality Control Group 

•  Deliver on the mandate to ensure the quality of funding requests from the Catalytic Fund (External Quality 

Review) 

 

Expected results • FTI Indicative Framework is broadly used in education sector plans in FTI countries 

• Improved application of FTI policy guidelines 

• Enhanced quality of new requests for funding through the FTI Catalytic Fund 

 

Background • This work stream aims to move beyond the current focus of the Indicative Framework on input indicators and 

towards a results-based focus. It also draws on the findings of the FTI Evaluation.  

• Relevant SC decisions are: SC/2008/12-22 (Revision of Ind. Framework) and SC/2008/12-33 (Focus on Learning) 

 

 

Budget • One  additional staff/consultants 

• TBD 
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Outcome Actions Deadline Respon-

sibility 

Resources Progress 

Monitoring 

FTI Indicative Framework  

(SC/2008/12-22) 

1) Revise the  

Indicative 

Framework 

a. Produce a concept note 15 Sept 

2009 

 on the revision of the indicative framework (to 

be re-labeled the “Results Framework”), potentially including the 

proposal of an expert roundtable,  and establish an agreed process for 

the revision, incl. a concrete timetable 

Linda, Focal 

Points,  

Consultant, 

whole team 

 

 b. Implement the steps towards the Results Framework outlined in the 

concept note  

Until 

Spring 

2010 

Linda, focal 

points 

  

 c. As an interim step, add one quantitative and one qualitative indicators to 

the Indicative Framework

August 

2009   (on reading in early grades and query about 

existence (or not) of policy and funded program) and send a letter to 

Governments and Coordinating Agencies/ local donor groups explaining 

the nature of the change and implications for ESP and JAR 

Bob, 

Alcyone 

Secondee/ 

Consultants 

 

 d. Establish a small task team with support of the FTI Secretariat to explore 

the implications of a whole-sector approach for the Indicative 

Framework. A proposal will be presented to the Board of Directors 

meeting in Sept/October 2009 (SC/2009/4-02) 

Sept/Oct 

2009  

Linda, focal 

points 

  

 e. As a contribution to the revision of the Indicative Framework, develop a 

request  for proposals (RfP) to help countries measurably improve 

learning outcomes (EPDF 2009/4-05) 

RfP ready  

TBD, 

update for 

Rome 

Alcyone DFID, Colin  

2) Disseminate 

information on the 

revision and 

facilitate dialogue 

a. Disseminate new Results Framework through various means (website, 

Q&A feature on the website, newsletter etc.), produce flyer (2 pages) 

and powerpoint presentation 

June 2010 

(as soon as 

revised IF 

is 

available) 

Alcyone/ 

Angela  

Webmaster  

3)  a.      

 b. Facilitate the sharing of information about regional initiatives that 

promote  “measure then act" frameworks, including prePIRLS, PASEC, 

READ, SAQMEC, EGRA and its variations, ALERT, ASERT, LABORATORIO 

Spring 

2010 

Alcyone, 

Learning 

team 

secondee  

Support learning outcomes processes and respond effectively to country requests 

 

4) Provide input and 

support to country 

a. Draft TOR for a paper on the costs of learning  

 

 ToRs 

ready by 

Alcyone, 

Learning 
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Outcome Actions Deadline Respon-

sibility 

Resources Progress 

Monitoring 

level processes 

with regard to 

learning outcomes 

October 

15, 2009  

team 

 b. Map the existence of learning assessment processes in FTI eligible 

countries and disseminate information to all countries 

October 

2009  

Alcyone Timo  

 c. Manage preparation of paper by IIEP on reading indicators December 

2009 

Alcyone Consultant 

(Dan 

Wagner) 

 

Network and Outreach/Research  

 

5) Actively 

participate in 

discussions/confer

ences on 

education policy  

a. Support the Learning Counts Initiative  through participation in meetings 

and continuous active dialogue 

Ongoing Learning 

team 

  

 b. Collaborate with the World Bank and others in the implementation of 

learning assessment exercises (ALERT, READ, PIRLs etc), selectively 

respond to invitations for presentations, and seek participation in key 

conferences such as CIES by drafting reports and research papers 

Ongoing Learning 

team 

  

 c. Represent the FTI Secretariat at the INEE Working group on education 

and fragility; disseminate INEE information pack on financing modalities 

to states affected bt fragility. 

Ongoing Koli   

 d. Facilitate the organization and funding of workshops for application of 

CD guidelines to learning outcomes in FTI eligible countries by partners 

(Hewlett, Pole de Dakar, WB, ADEA, etc) - at least one workshop in one 

country every two months 

Spring 

2010 

Alcyone/ 

secondee 

  

External Quality Review for CF funding requests 

 

6) Organize EQRs  a. Establish roster of qualified consultants for External Quality Review  July 15, 

2009 

Alcyone   

 b. Adopt External Quality Review template August 

2009 

Alcyone   

 c. Preparation of guidance note for future EQRs, including revised template 

w/ better explained criteria for appraising CF requests 

 Alcyone   

Education Sector Plan Quality  
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Outcome Actions Deadline Respon-

sibility 

Resources Progress 

Monitoring 

 

7) Strengthen Quality 

of Education 

Sector Plans 

a. Form an Internal Quality Control Group to review the overall 

endorsement and appraisal process 

On-going Linda/Focal 

persons 

  

 b. Develop Education Sector Plan outline December 

2009 

Focal 

Persons 

  

 c. Expand Focal Point role in ESP preparation and appraisal –have a 

presence at the meetings 

On-going Focal 

Persons 

  

 d. Update Donor Appraisal Guidelines  August 

2009 

Koli/Focal 

persons 

  

Quality Assurance 

 

8) Improve Quality 

Assurance for 

Secretariat 

activities 

a. Apply World Bank Quality Assurance processes to work (process notes 

on new activities, peer review final products etc.) 

On-going Linda   

Collaboration with UIS 

 

9) Establish regular 

global data 

reporting system   

a. In close cooperation with the Country level processes support team and 

the focal points, develop a regular reporting system (sheets, tables) on  

• Indicative framework and key education indicators 

•  Aid effectiveness 

• Quality of endorsed ESPs 

The system will be regularly monitored and the data collected by the 

Focal Points (see point 4 in “Support Country Level Processes Action 

Plan”).  

On-going Mamadou, 

Timo, Focal 

Points 

Olav  

 b. Collaborate with the UNESCO Institute for Statistics (UIS) on a workshop 

to improve education data, and use UIS as a forum to promote the 

collection of data on the quality of education 

 

 

 

???? Mamadou   

Out of school children 

 

10) Policy tools and a. Develop and disseminate tool  to identify out of school children Review Koli UNGEI, IATT  
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Outcome Actions Deadline Respon-

sibility 

Resources Progress 

Monitoring 

mandate for out-

of school children 

• Draft a concept note and circulate to ILO, UNICEF, RTI and 

WB/DEC for comments; 

• Internal peer-review process; 

• Set-up a meeting to discuss testing of the tool in pilot 

countries; 

Once a measurement tool is developed, an indicator on Out-of school 

children will be incorporated into the Results Framework 

process by 

15 

September 

2009 

 b. Results framework-Design a results framework for working with 

vulnerable populations. Develop indicators and monitor to specific 

marginalized populations-gender, poverty , disability, child labor. Pilot 

test results framework in a few FTI countries. 

 Koli/Mamad

ou 

  

 c. Ensure the Progressive Framework is used by countries when developing 

ESPs 

 Koli/Focal 

points 

  

 d. INEE commissioning consultants to develop an information pack on 

financing modalities in states affected by fragility; Once finalized, 

disseminate info pack to countries affected by fragility and put on FTI 

website 

 Koli INEE  

 e. Out of School Proposal- consult with a review committee on ways to 

operationalize 

October, 

2009 

Koli/Mamad

ou 

  

 f. Out of school work-operationalize the Secretariat’s work On-going Koli/Mamad

ou 

  

11) Collect data on 

school health 

a. Develop a log frame indicator to address gaps in gender disaggregated 

data, work with school health teams and IATT 

Ongoing Koli   

 b. Represent the IATT at meetings for HIV/education; provide CA 

information about resources and TA for including school health issues in 

ESPs 

    

 


