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Terminology 

Alignment Basing support on partner countries’ national development strategies, institutions 
and procedures.1 

Basic 

education 

Pre-primary (i.e. education before Grade 1), primary (Grades 1-6), lower secondary 
(Grades 7-9), and adult literacy education, in formal and non-formal settings. This 
corresponds to International Standard Classification of Education (ISCED) 2011 levels 
0-2. 

Capacity In the context of this evaluation we understand capacity as the foundation for 
behavior change in individuals, groups or institutions. Capacity encompasses the three 
interrelated dimensions of motivation (political will, social norms, habitual processes), 
opportunity (factors outside of individuals e.g. resources, enabling environment) and 
capabilities (knowledge, skills).2 
 

Education 

systems 

Collections of institutions, actions and processes that affect the educational status of 
citizens in the short and long run.3 Education systems are made up of a large number 
of actors (teachers, parents, politicians, bureaucrats, civil society organizations) 
interacting with each other in different institutions (schools, ministry departments) 
for different reasons (developing curriculums, monitoring school performance, 
managing teachers). All these interactions are governed by rules, beliefs, and 
behavioral norms that affect how actors react and adapt to changes in the system.4 
 

Equity In the context of education, equity refers to securing all children’s rights to education, 
and their rights within and through education to realize their potential and 
aspirations. It requires implementing and institutionalizing arrangements that help 
ensure all children can achieve these aims. 5 
 

 

1 OECD, Glossary of Aid Effectiveness Terms. http://www.oecd.org/dac/effectiveness/aideffectivenessglossary.htm 
GPE understands ‘country systems’ to relate to a set of seven dimensions: Plan, Budget, Treasury, Procurement, 
Accounting, Audit and Report. Source: Methodology Sheet for Global Partnership for Education (GPE) Indicators. 
Indicator (29) Proportion of GPE grants aligned to national systems. 
2 Mayne, John. The COM-B Theory of Change Model. Working paper. February 2017. 
3 Moore, Mark. 2015. Creating Efficient, Effective, and Just Educational Systems through Multi-Sector Strategies of 
Reform. RISE Working Paper 15/004, Research on Improving Systems of Education, Blavatnik School of Government, 
Oxford University, Oxford, U.K.  
4 World Bank. 2003. World Development Report 2004: Making Services Work for Poor People. Washington, DC: World 
Bank; New York: Oxford University Press. 
5 Equity and Inclusion in Education. A guide to support education sector plan preparation, revision and appraisal. GPE 
2010; p.3. Available at: 
https://www.globalpartnership.org/content/equity-and-inclusion-education-guide-support-education-sector-plan-
preparation-revision-and 
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Financial 

additionality 

This incorporates two not mutually exclusive components: (a) an increase in the total 
amount of funds available for a given educational purpose, without the substitution 
or redistribution of existing resources; and (b) positive change in the quality of 
funding (e.g., predictability of aid, use of pooled funding mechanisms, co-financing, 
non-traditional financing sources, alignment with national priorities). 
 

Gender 

equality 

The equal rights, responsibilities, and opportunities of women, men, girls, and boys, 
and equal power to shape their own lives and to contribute to society. It encompasses 
the narrower concept of gender equity, which primarily concerns fairness and justice 
regarding benefits and needs.6 
 

Harmonization The degree of coordination between technical and financial partners in how they 
structure their external assistance (e.g. pooled funds, shared financial or procurement 
processes), to present a common and simplified interface for developing country 
partners. The aim of harmonization is to reduce transaction costs and increase the 
effectiveness of the assistance provided by reducing demands on recipient countries 
to meet with different donors’ reporting processes and procedures, along with 
uncoordinated country analytic work and missions.7 

Inclusion Adequately responding to the diversity of needs among all learners, through 
increasing participation in learning, cultures, and communities, and reducing 
exclusion from and within education.8 
 

 

 

6 GPE Gender Equality Policy and Strategy 2016-2020. GPE 2016, p. 5f. Available at:  
http://www.globalpartnership.org/sites/default/files/2016-06-gpe-gender-equality-policy-strategy.pdf  
7 Adapted from OECD, Glossary of Aid Effectiveness Terms 
http://www.oecd.org/dac/effectiveness/aideffectivenessglossary.htm, and from Methodology Sheet for Global 
Partnership for Education (GPE) Indicators. Indicator (30) Proportion of GPE grants using: (a) co-financed project or 
(b) sector pooled funding mechanisms. 
8 GPE 2010, p.3. 

http://www.globalpartnership.org/sites/default/files/2016-06-gpe-gender-equality-policy-strategy.pdf
http://www.oecd.org/dac/effectiveness/aideffectivenessglossary.htm
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Executive summary 

A) Overview 

This is the last annual report to be submitted during the three-year prospective evaluation of the Global 
Partnership for Education (GPE) in Nigeria – one of eight country prospective evaluations that will be 
complemented by a total of 20 summative country evaluations, to be carried out between 2018 and 2020. 
It follows a baseline report on Nigeria that was submitted in May 2018 and a first annual report delivered 
in December 2018. This report presents the findings of the final prospective evaluation mission to the 
country, which took place in July 2019. The report offers conclusions on the basis of the data collection, 
monitoring and assessment undertaken throughout the evaluation period and is written as a standalone 
report for the prospective evaluation 2017 – 2020.  

B) Purpose and objectives 

The purpose of the prospective evaluations is to assess whether GPE’s inputs and influence are orienting 
education sector planning, implementation, monitoring, and financing toward the intermediary outcomes 
outlined in its theory of change (ToC). In the first two years of the evaluation, the prospective evaluations 
have been forward-looking, and explore what happens while it happens. They have closely observed initial 
decisions, documented the perspectives of decision-makers and focused on the activities and involvement 
of key stakeholders early in the period under review in order to understand whether progress is being made 
and whether, and to what extent, GPE is making a contribution. This report finalizes the evaluation for 
Nigeria with a summative view of the 2017-2020 period.  

The objective of the prospective evaluations is to assess the relevance, efficiency and effectiveness of GPE’s 
inputs at the country level, as well as the validity of GPE’s ToC in light of the GPE Strategic Plan 2016–2020. 
The prospective evaluations seek to establish if and how GPE inputs and activities contribute to outcomes 
and potential impact at country level. They are designed to assess GPE’s progress on its goals and objectives. 

C) Education in Nigeria 

Responsibility for Education Policy in Nigeria is shared between Federal, State and Local Government 
authorities, with concurrent education authorities existing at state and federal levels. While state and 
federal ministries of education hold the core policy mandate for education, the Universal Basic Education 
Commission (UBEC), and State Universal Education Boards (SUBEBs) administer basic (primary and lower 
secondary) education. The education budget in Nigeria is also split between authorities, with the primary 
sources of funding being; households, direct federal transfers to local government authorities, the Universal 
basic education intervention fund, and state budgets (both from federal transfers and locally generated 
revenues). Schools operate a 1-6-3-3-4 system, with one year of pre-primary, six years of primary, three 
years of lower and upper secondary, and four years of tertiary education.  

GPE funding in Nigeria between 2013 and 2019 has focused on five states in the north-west. The northern 
states of Nigeria are characterized by a paucity of reliable data on access, equity and learning outcomes, as 
well as on financing. Overall Nigeria has the largest population of out of school children in the world (13.7 
million) and many of these are in Northern states. Among those counted as being out of school, a significant 
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proportion attend un-registered Islamiyya and Quranic Schools, which in some cases outnumber registered 
schools. Where learning outcomes have been measured, it has been demonstrated that the majority of 
students in these northern states are failing to meet basic minimum standards in literacy and numeracy.  

D) GPE in Nigeria 

Nigeria became a GPE member in 2013 and between then and 2019 US$ 101,342,420 has been awarded in 
grants, of which US$ 81,153,663 has been disbursed at the time of writing. This comprises of two grants to 
the Civil Society Action Coalition for Education for All (CSACEFA), an Education Sector Plan Development 
Grant (ESPDG), a Program Development Grant (PDG) and an Education Sector Plan Implementation Grant 
(ESPIG). The ESPDG granted in 2013 supported improvements to the Medium-Term Sector Strategies 
(MTSSs) of Jigawa, Kaduna, Kano, Katsina, and Sokoto (the five NIPEP focal states), while the PDG funded 
the design of the Nigeria Partnership for Education Project (NIPEP), funded by the US$ 100,000,000 of ESPIG 
funding.  

NIPEP began implementation in 2015 and is due to close in June 2020. Its focus has been on:  

1) Promoting School Effectiveness and Improved Learning Outcomes (US$ 42,000,000) 

2) Increasing Access to Basic Education for Out-of-School Girls (US$ 40,000,000) 

3) Strengthening Planning and Management Systems, Including Learning Assessment and Capacity 
Development (US$ 18,000,000) 

NIPEP funding has been split between the five aforementioned states, as well as the federal government. 
While NIPEP has been primarily implemented by state ministries of education (with support from other 
state level agencies) with the World Bank acting as the Grant Agent (GA). In 2019 a second ESPDG was 
granted to Nigeria to support the development of a national Education Sector Analysis (ESA), and the 
development of a National Education Sector Plan (NESP) based on the Ministerial Sector Strategy.  

GPE’s work in Nigeria has been supported by USAID who acted as the coordinating agency until 2019, at 
which point DFID took over the role. At the state level, USAID (Sokoto), DFID (Jigawa, Kaduna, Kano) and 
UNICEF (Katsina) have supported the implementation of ESPDG and NIPEP funding, as well as providing 
support to grant applications.  

E) GPE contributions to sector planning  

State of sector planning in Nigeria 

There is a long history of the release of funding being linked to the production of state level education 

sector plans (ESPs) in Nigeria. This has included both development agencies (including GPE) and 

government departments and units (UBEC). Interviews confirmed that in previous years plans were used 

predominantly for NIPEP (the ESPIG funded project in Nigeria), occasionally by Development Partners (DPs) 

but not by states. This incentivized plan development, rather than plan implementation and resulted in 

plans being built for funding requirements rather than alignment to a sector-wide strategy at state level or 

a national strategic framework. Over the years, this has resulted in a plethora of plans, not aligned with 

each other or with the actions required to achieve the goals of the plan.  
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Improvements or stagnation in the quality and use of plans is predominately driven by individuals in key 

roles at the national and state levels and the relationships between them. However, between 2013 and 

2019 modest improvements have taken place in both the planning process and in plan alignment and 

content, due to the increased focus on planning at the national level. A renewed focus on planning globally 

(through both the GPE and UNESCO International Institute of Education Planning) stimulated DP focus on 

planning in Nigeria, and during the evaluation period several DPs provided support to plan development, 

monitoring and utilization at the state level.  

Between the first and second annual missions, there was a stronger focus on education planning and it 

became the central issue in education sector dialogue. With support from UNICEF, recently developed 

ESPs and Mid Term Sector Strategies (MTSS) aligned with the previous overarching priorities of the state 

plans and show improvements in quality and ownership.  

The plans endorsed by GPE were found to not be credible, however this evaluation finds that the decision 

to endorse the plans has likely increased government ownership of the plans and provided opportunities 

to re-focus on education sector planning in sector dialogue in Nigeria. In 2013, GPE provided an ESPDG to 

fund the appraisal of the three-year state level Education Sector Plans that were already in place. This 

appraisal resulted in the conclusion that there was ‘room for improvement’ across all of the appraisal 

criteria. The lack of credible baseline data, targets and performance indicators, and serious concerns 

regarding tracking expenditure were raised as major concerns. The three-year plans were revised at the 

request of GPE and were resubmitted with the grant application in 2014. In August 2014 the plans were 

again appraised.9 It was found that while the documents were better organized, the same weaknesses 

identified in the original plans remained. Key Informant Interview (KIIs) from the 2018 country mission 

confirmed that no action had been taken to development monitoring or expenditure tracking strategies as 

has been suggested.  

As the country approaches the next planning stage, there is genuine recognition across actors that sector-
wide improvements cannot take place until there is better planning and alignment across plans. It 
essential that during the next policy cycle, cohesive planning with state level strategic and operational 
places and the alignment of the Ministerial Strategic Plan (MSP), State Education Sector Plans (SESPs), 
Medium Term Sector Strategies (MTSSs), state basic education plans, DP plans, annual workplans and local 
government plans takes place.  

GPE contributions  

Contributions from several partners in Nigeria have modestly improved education planning in Nigeria. 

GPE’s funding, as well as its application of standards and advocacy for focused education sector planning, 

has focused DPs on planning and have ensured that these contributions are greater than the sum of their 

parts. DFID, UNICEF and USAID have sharpened the focus on education sector planning in Nigeria 

throughout the previous policy cycle, and this was predominantly catalyzed by incentives provided through 

GPE grants, GPE provision of technical support to planning and GPE global advocacy on the importance of 

 

9 Addendum of the August 2013 Appraisal of Education Sector Plans of Five States of the North West Region of July 
2013. Report prepared for the Global Partnership for Education and Nigeria Development Partner Group. August 2014. 
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planning. DFID and USAID programs have provided state support for planning historically in the states they 

support, and UNICEF has always had a stronger state presence than other DPs in Nigeria.  

While NIPEP has not provided the support for planning as originally intended, the combination of financial 

support through the ESPDG, technical support provision and GPE global advocacy for education sector 

planning has begun to change the focus of education sector dialogue in Nigeria towards improving 

government ownership, alignment, quality and utility of sector plans.  

F) GPE contributions to sector dialogue and monitoring  

State of sector dialogue and monitoring in Nigeria 

Dialogue in Nigeria predominantly consists of project-based bilateral discussions that occur on an ad-hoc 
basis. Various mechanisms exist to support education dialogue in Nigeria; however, they remain unused. 
The National Education Group (NEG) has been revitalized as a result of the upcoming ESPIG application and 
an enthusiastic Permanent Secretary (PS). Sustaining this progress will rely on increasing and maintaining 
buy in across ministry leadership.  

Dialogue in Nigeria needs to both take place at the Federal level (where policy direction is set) and the 
state level (where sector plans are formed). Therefore, the GPE assumption that the ESP is the framework 
within which national stakeholders and DPs have sector dialogue does not hold in Nigeria. The introduction 
of a national sector plan may change this, however there is a lot of work that would need to be undertaken 
to create a unified framework to link national and state plans. The limited authority of the federal 
government over state ministries of education may constrain this work.  

While there is a renewed discourse on the need to revitalize dialogue, there is little evidence of routine 
dialogue at national or state levels in Nigeria. The lack of sector dialogue extends to dialogue between key 
Nigerian stakeholders. The concurrent system in Nigeria, in which multiple state actors fund capital 
interventions, are not supported by a meaningful forum for dialogue and there is no mechanism to build 
mutual accountability between them.  

Education monitoring is predominantly undertaken at the project level. There remains very few realistic 
monitoring systems, strategies and data production at the state and national levels, as reflected in the GPE 
appraisal and reappraisal of the state ESPs. In addition, there has not been a credible joint sector review in 
any state in Nigeria or at the federal level. A series of state reports produced using NIPEP funds, carried out 
by a consultant (the annual education sector performance reviews) form the only progress in monitoring 
progress against the MTSSs in the five NIPEP states.  However, UNICEF is currently committed to supporting 
greater accountability by promoting JSRs in the states in which it is supporting planning. The first of these 
will be carried out in 2020.  

The complex institutional mandates for monitoring and the projectization of education implementation 
in Nigeria frustrates systemic monitoring. Both federal and state governments have the institutional 
mandate to monitor and support to states to improve monitoring is provided through development 
programs that do not work across all states. There is a lack of outcome data across all national and state 
systems and data produced by DPs often represent project level geographies or sampling frames and where 
monitoring documents are produced, there is little appetite to disseminate and discuss progress. The 2017 
Annual Education Sector Performance Reviews (AESPRs) highlighted the poor data quality and data 
unavailability, minimizing AESPR value in truly assessing education sector performance and system 
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efficiency.  Three years on, the issues with availability and quality of data for monitoring remain. The key 
monitoring documents produced in the policy cycle were the AESPRs, which were produced in all five states 
in 2017. These reports were developed by a third-party contractor. While there is consultation with a broad 
range of stakeholders, informants confirmed that once the reports were produced, there was little appetite 
to review or discuss the findings across stakeholder groups. 

There is currently an effort to introduce a national learning assessment. The World Bank is working with 
the federal government to develop a national learning assessment tool. There remains very little evidence 
that the current strategy will result in nationally representative data on learning levels for technical, 
logistical and capacity reasons. 

GPE contributions  

The complexity of dialogue mechanisms in Nigeria limits monitoring and little progress has been made 

over the period of this evaluation. Both the frequency and quality of sector dialogue has constrained 

progress in mutual accountability over the last policy cycle. Multiple dialogue structures exist at the federal 

level, but none of them fulfil a meaningful function in supporting mutual accountability, and all struggle to 

meaningfully involve actors at state level. At the state level dialogue structures are inconsistent and 

sporadic.  

GPE support to monitoring and dialogue has included NIPEP technical support, financial support for 

monitoring and dialogue through NIPEP (support for AESPRs and Component 3 of NIPEP), financial support 

for the CSACEFA and global advocacy for dialogue and monitoring. GPE support was also instrumental in 

the formation of the federal LEG in 2015, however this support has not extended to maintaining or 

sustaining its membership or focus. 

There are some indications that dialogue and monitoring will improve over the upcoming policy cycle in 

Nigeria, however for improvements to lead to mutual accountability, serious efforts to improve dialogue 

and monitoring at the state level are needed. The greatest potential GPE contribution to dialogue and 

monitoring in Nigeria could be through the Coordinating Agency (CA) role as a new set of circumstances 

unfold. Funding for a coordination position with DFID, as they take on the CA role, and the large World Bank 

BESDA program, provide new opportunities to shift projectized dialogue and monitoring towards a sectoral 

focus exist.  

G) GPE contributions to sector financing  

State of sector financing in Nigeria 

Domestic spending on education is complex and opaque in Nigeria. Due to overall economic development, 

domestic spending on education is declining and the total spending devoted to education is around 10 

percent. However, this figure is reasonably unreliable as state budgets and direct local government 

transfers remain elusive. Before 2004, primary responsibility for education funding lay with state 

governments. However, since the universal basic education act this has not been entirely the case. 

Teachers’ salaries are ringfenced from federal revenues and paid directly through Local Government 
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Authorities10 by the Federal Account Allocation Committee (FAAC). In addition to this two percent of the 

federal consolidated revenue fund is ringfenced for UBEC and distributed through the UBEC intervention 

fund – split equally among states. The rest of funding for education – administered through the SMoEs and 

LGAs – comes from federal transfers to state governments through the FAAC,11 and locally generated 

revenues (both at state and local government level).  

The introduction of earmarked funding for education through national resource revenue has tied funding 

to oil process and combined with complex and inefficient budgeting systems has led to unreliable and 

unpredictable funding. In addition, the variety of funding sources, low release rates and issues of reliability 

and allocation of resources has led to the severe underfunding of non-salary projects. The unpredictability 

of income for schools has led to a growing reliance on donor funding, and revenues raised from 

communities by the School Based Management Committees (SBMCs). ESSPIN reporting12 on the multiplier 

effects of supporting SBMCs with resource mobilization efforts found that funding was leveraged at a ratio 

of 5:1 

Ultimately, the lack of clarity in funding means that planning and accountability in the sector are almost 
impossible and these issues cannot be solved separately from institutional reform.  

The absolute amount of ODA being directed to education has increased since 2011. However, the 
proportion of ODA going to education has fallen slightly and remains low, at 5%. The share of education 
ODA being spent on basic education has increased over the same period. However, what is not shown in 
these figures is the geographic spread of ODA. While no state level data is available through the Creditor 
Reporting System (CRS), due to the limited geographical range of major donors (e.g. USAID in Sokoto and 
Bauchi, and DFID in Jigawa, Kaduna and Kano) it is likely that there is significant imbalance in the 
contribution of ODA for education between states and geopolitical zones.  

International financing in Nigeria performs very poorly on measures of alignment and accountability – with 
most projects being off-budget and not aligned with government planning.13 However, programs such as 
NIPEP and the World Bank’s Better Education Service Delivery for All (BESDA) program which use 
government fiduciary systems, and the revitalization of the NEG point to potential improvements in the 
quality of international financing.  

 

10 The funding comes to LGEAs through the FAAC – but in many states the portion for teachers’ salaries is transferred 
upwards to SUBEBs who have the administrative capacity for managing salary payments.  
11 Total FAAC funds are split between Federal Government (52.68%), States (26.72%) and local governments (20.60%).  
FAAC shares resources for state governments based on five criteria: equally for all states (40%), population (30%), 
landmass and terrain (10%), social development (10%), and internal revenue generation effort (10%). 
12 From the 2015 SBMC resource mobilization validation study http://www.esspin.org/reports/download/442-file-
SBMC-Validation-Joint-Report-final-Oct16.pdf  
13 The best proxy available for this is the amount of funding reported to the CRS as being contributions to pooled 
funds or budget support. For 2017, no money was disbursed as sector budget support for education, and 15 percent 
was to funds managed by NGOs – i.e. off-budget pooled funds. The rest was a combination of project interventions 
(66 percent) and technical support and scholarships (21 percent).  

 

http://www.esspin.org/reports/download/442-file-SBMC-Validation-Joint-Report-final-Oct16.pdf
http://www.esspin.org/reports/download/442-file-SBMC-Validation-Joint-Report-final-Oct16.pdf


  FINAL YEAR 2 REPORT – NIGERIA xxiv 

© UNIVERSALIA 

GPE contributions  

GPE contributions to the quantity of education financing in modest, however there are important 

potential contributions to the quality of both domestic and international financing. While it is hard to 

accurately measure the relative contribution of NIPEP funding to the states in which it operated the 

reported average is around 2.69%.  

Stakeholders credit a renewed emphasis on planning and the support for forming the NEG14 to GPE, and by 
emphasizing the importance of sector plans, the question was raised regarding why other donor funded 
projects are not aligning to planning at the state level. While this has not necessarily manifested in any 
concrete changes to how donors operate it should be a marker of the positive influence GPE is having on 
sector financing in Nigeria. 

H) GPE contributions to sector plan implementation  

State of sector plan implementation in Nigeria 

Education sector plan implementation in Nigeria cannot take place until significant progress in planning 
and alignment takes place. Credible and aligned plans across federal, government and local systems, 
accompanied by meaningful targets against which to monitor implementation are required in order for 
sector plan implementation to take place. Until then, sector plan implementation will remain a misnomer 
for the (mainly unknown) set of education activities that take place in Nigeria. 

Stakeholders do not currently conceptualize progress at the sector level, and rather speak to project 
process. The same can be said for monitoring of sector progress – with monitoring done mostly against 
funding of projects – donor funding or UBE-IF funding. This means that the data available is usually on the 
delivery of activities and outputs against a block of funding – rather than against a sector-wide plan. In 
addition, few plans used to release block funding are reviewed for actual progress in implementation. 

The scant data on implementation and the lack of reporting against meaningful strategies, targets or 
desired outcomes, highlights a failure to adopt an outcomes orientation, emphasized in this evaluation 
by stakeholders across the sector. Until engagement with sector planning process improves, monitoring 
and implementation are unlikely to drive Nigeria’s education system towards improvements and impact. 
Sector plans in existence do not provide well defined targets or division of responsibilities, meaning that 
tracking implementation progress is not driven by outcomes, but rather by inputs.  

GPE contributions  

GPE’s contribution to sector plan implementation is predominantly represented in the financial 

contribution of the ESPIG. However, the effectiveness of NIPEP outputs remains to be seen. As has been 

 

14 While the formation of the NEG is the responsibility of the Permanent Secretary – NIPEP funding has been used to 
employ a “coordinating consultant” who has supported the organization of the ESA, as well as having a key role in 
the NEG, supporting DFID as Coordinating Agency and Co-Chair of the NEG.  
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noted under financial contributions, GPE support in Nigeria is split between five states and is relatively small 

compared to the total education sector budget. However, ESPIG funding is strategic, in that support for 

greater harmonization between donor programs and scaling up and pushing for the institutionalization of 

key initiatives (such as a girl child scholarship program) have been a key area of support.  

Technical support from the Secretariat and through GPE global level advocacy do not reach the state level 
in Nigeria, where responsibility for implementation resides. In addition, capacity building is limited 
because the planning and direction of NIPEP is located federally and engagement with actors in the SMoEs 
is not evidence. While these issues reflect the larger context of governance in education in Nigeria, a 
conscious recognition of this should be accounted for in planning for the next ESPIG funded project.  

GPE direct support for implementation is predominantly represented in the disbursement of grants and 
scholarships and the number of SBMC members who received training. However, the effectiveness of 
NIPEP outputs on impacting progress towards statewide improvement remains to be seen. At least one 
state government (Kano) has institutionalized a project introduced by NIPEP to households to encourage 
the enrollment of female children. According to informants training for SBMCs has also now become funded 
by state governments across NIPEP states. In addition, our analysis finds that it is likely that the design of 
NIPEP has informed the design of larger programs in Nigeria, however that NIPEP has also been informed 
by past projects (like DFID’s Education Sector Support Program in Nigeria). 

I) Education System Strengthening  

System level change 

Several interventions have sought to address the issue of access and equity in Nigeria, but the extent to 
which they have been successful cannot be ascertained in the absence of data. In addition, while state 
governments have been involved in institutionalizing and scaling up interventions to improve education 
quality, the key push for improving quality and relevance of education has come from DPs. Each State 
Ministry of Education (SMoE) contains a monitoring and evaluation unit, which is the responsible body for 
collating EMIS data. However, Nigeria remains a weak environment for data use. Nationally the GPE results 
framework (indicator 14) confirms that Nigeria has not reported any data on any of the 14 key UIS indicators 
in the last three years. In addition, there is currently no functional system-level learning assessment in place. 
The closest Nigeria has to a unified learning assessment is the National Assessment of Learning in Basic 
Education (NALABE). It is however widely agreed that NALABE is not reliable (in terms of consistency over 
time) or comprehensive enough (covering a wide enough range of demographic characteristics) to provide 
the necessary data for policymakers. 

Very few improvements to the curriculum have taken place over the past ten years due to funding 
constraints. Starting with ESSPIN, School Based Management Committees (SBMC) have been established 
and have improved community-level accountability15 and the strengthening the function of school support 
officers has taken place to oversee the quality and professional development of teachers. Progress has been 

 

15 See ESSPIN’s evaluation of SBMC contributions to community engagement in education: 
http://www.esspin.org/esspin-documentation/experience-papers/SBMC-engaging-communities-in-school-
improvement.pdf  

http://www.esspin.org/esspin-documentation/experience-papers/SBMC-engaging-communities-in-school-improvement.pdf
http://www.esspin.org/esspin-documentation/experience-papers/SBMC-engaging-communities-in-school-improvement.pdf
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made in the registration of Islamiyya and Quranic Schools (IQS), but challenges remain. Attempts to 
integrate them into the main-stream education system have in the past been met with suspicion. Efforts 
are also hampered by the lack of data on the number, quality, enrollment and ownership of IQS. In the last 
five years, UNICEF through the DFID-funded Girls Education Project (GEP) has been working with a range of 
government bodies. In 2019, GEP3 work in Kano state has resulted in the integration of 412 unregistered 
IQS – out of a total of 12,500. 

Likely links between sector plan implementation and system level 
change 

During the review period none of the five focus states had a credible sector plan that acted as a core 
guiding document for policymaking or implementation. This means that looking to tie system level 
changes to sector plan implementation is not the best way of linking them to government impetus or 
direction. In the absence of a common sector plan, either at state level or federal level – it is enormously 
difficult to create system level changes that become institutionalized and reliable. Decades of disjointed 
donor programming has led to a system that is built around short-term interventions. When speaking to 
stakeholders, it is a commonly shared narrative that system changes come and go – arriving with new 
projects and mostly disappearing when funding runs out and the focus shifts to something else. 

This highlights the importance of planning and mutual accountability. There are several system changes 
that probably have a positive impact on a small scale (such as the strengthening of the SBMCs or the 
registration of IQS), which would have the potential for much greater success if they could be linked to a 
detailed sector plan against which their implementation could be monitored. This would make change much 
less reliant on individual political will, and the drive and support of donors.  

J) Learning outcomes and equity 

Changes in learning outcomes, equity and gender equality  

The analysis of student outcomes in Nigeria is challenging as data available from the annual school census 
at state level is unreliable and inconsistent in the indicators reported on across states. However, a 
valuable development since the publication of the first annual report of this prospective evaluation has 
been the publication of the full results of UNICEF’s 2017 multiple indicator cluster survey (MICS) for Nigeria 
in late 2018. This data gives an insight into changes in student outcomes. The story nationally is not good, 
with deterioration visible in many key indicators. The picture in the NIPEP states is also not good, but is 
marginally better, with improvements visible in gender equity of attendance rates, and in engagement in 
Early Childhood Education (ECE). 

What can be seen from the limited data available -and taking into account the limited range of sources and 
potential unreliability in the data – is that the NIPEP states have fared in general better than the country as 
a whole with several key indicators improving at state level but not nationally. Overall improvements are 
not significant, but any improvements should be seen as a positive development. 
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There is currently no nationally representative learning assessment in Nigeria. The closest is the National 
Assessment of Learning in Basic Education – administered by UBEC. The most recent NALABE was carried 
about in 2017, but the results have not yet been published. While there is no state or national level data on 
learning outcomes, project level data available shows that learning outcomes for children in school are low. 
In project samples learning outcomes have remained low but stable, but this is likely due to the 
interventions – outcomes for non-intervention samples have likely fallen in recent years. These limited 
results show that there is a crisis in learning in northern Nigeria with no sign of improvements. More 
disaggregated data would help further define what individual or social characteristics shape learning, but 
this data is not readily available. 

Likely links to observed system level changes  

The Nigeria case highlights the difficulty of reforming decision making when there is very little data 

available. The link between ESP implementation, systematic change and student outcome indicators 

cannot be definitely established. Data on outcome indicators is neither consistent nor comprehensive 

enough and reporting on system level changes is not detailed enough for concrete conclusions about the 

causality of changes to be drawn. Therefore, the conclusion is that in a system as complex as Nigeria, causal 

links are naturally more difficult to attribute at the student level, and this is compounded by the fractured 

nature of implementation (which would require equally granular student data), and the lack of reliable data 

either on system level changes or student outcomes. Furthermore, in complex systems, change is a more 

incremental process, and results may take longer to become apparent.  

K) Conclusions and Strategic Questions  

Conclusions 

The following conclusions can be drawn regarding GPE support to Nigeria: 

1. The fact that so few of the assumptions underlying the theory of change in Nigeria were found to 
be plausible makes the question of the value of GPE’s model in the Nigerian context unavoidable. 
The fundamental pre-requisites for success (as represented by the assumptions that underpin the 
GPE ToC) are not present in Nigeria, and therefore, there is a clear imperative to look outside the 
standard theory of change and operating model. An approach more in line with the needs of a large, 
complex federal state such as Nigeria must be considered.  

2. Progress in Nigeria is slow, incremental and politically complex. The multi-layered system, the size 
of the country and the system,  and the almost complete lack of reliable data on enrollment, 
learning and financing makes Nigeria unlike any other GPE member country. Given the number of 
OOS children in Nigeria and the current learning crisis improvements in education service delivery 
is a “must win” battle. On the other hand, the recognition that progress in Nigeria is incremental 
should not become a reason for setting low expectations or demands for the government and other 
GPE partners. Future efforts should focus on setting achievable, explicit targets for funding. If 
performance-based funding were to be introduced, serious consideration should be given to what 
targets can be realistically achieved, and whether they can be credibly measured.  
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3. The issues in developing credible sector plans in Nigeria demonstrate that effectively the GPE 
theory of change is not appropriate for Nigeria. As demonstrated throughout this report – the 
country level ToC that GPE uses does not work in Nigeria. For that reason, it is necessary for GPE 
and its partners to consider what a more effective model for Nigeria would look like. One option is 
to place the primary focus not on strengthening implementation through planning, but instead 
focusing purely on dialogue, data production and accountability – as a precursor or support 
mechanism for state governments to begin to engage in their own planning processes (with support 
from actors such as UNICEF). 

4. The plethora of plans that do not align are the result of a complex system and a history of funding 
incentives driving planning rather than driving action against developed plans. The approach 
taken by GPE, of incentivizing better planning through conditionality for ESPIG applications, may 
not be the best one to take in Nigeria, as it runs the risk of creating incentive systems that link the 
creation of plans to external funding rather than to system strengthening. GPE should be wary of 
how its funding supports reform in institutional norms around external funding for education.  

5. At the beginning of this policy cycle, the Secretariat decided to endorse plans that were not 
credible. This decision has (partially) paid off and small, incremental improvements in planning 
have taken place. However, the cost of non-credible plans being in place has been very little 
progress in dialogue, monitoring or implementation. Beyond this there is a question of what a 
credible plan in the case of Nigeria would look like, and what the structure of planning between 
different state and federal actors would look like. In light of the deficiencies in data production and 
financial forecasting, it is doubtful that states could produce useful statewide operational plans at 
this point. If in retrospect it is to be considered that the decision to endorse the Medium-Term 
Sector Strategies in 2015 was the correct one – how will the plans for the new states be appraised, 
particularly considering that they may not have received any external support in developing plans. 
If the strategy in Nigeria is to give softer endorsements than in other countries, then this should be 
done explicitly, and a new set of success criteria (or adapted standards) should be developed for 
Nigeria.  

6. In rethinking the theory of change for Nigeria, actors should consider timescale, with incremental 
change across funding cycles. For example, the contribution claim that GPE support and influence 
contribute to the development of government-owned, credible and evidence-based sector plans 
may hold true over two or three policy cycles rather than one policy cycle. The extent to which the 
Secretariat is comfortable with such a long lag time to improve one step in the ToC is worth 
consideration. The evaluation team views that the consideration of a long-term strategy (that may 
require larger investments than other countries) would suit the challenges in Nigeria’s education 
service delivery and the sheer number of learners in the country. This discussion should however, 
also consider how much influence GPE (and other partners) have in pushing for change in 
institutional norms and practices. Considering the relatively minor financial input that GPE has, 
focus should be placed on strategic inputs – such as focusing on improving dialogue or monitoring.   

7. The operating model of supporting dialogue through the CA and LEG is severely challenged by the 
size and complexity of the sector in Nigeria. While there are positive signs of improved dialogue 
and coordination in Nigeria, they exist only at the federal level, and have been somewhat limited 
in scope. For these improvements to move beyond the federal level, and become truly inclusive 
and far reaching, huge coordination and investment is needed. If GPE aims to effectively support 
better sector dialogue, the question of how this can be supported and funded should be asked. The 
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CA role cannot be undertaken in at the sector wide level in a complex decentralized country as large 
as Nigeria, without significant increases in the resources provided. The ToC is not well aligned to 
large decentralized states. It is worth considering if financing for the CA should be provided and if 
resources should increase with the size of the country. The use of ESPIG funding to support the role 
of the CA is a positive development and should be institutionalized in the next grant.   

8. GPE should reflect on the understanding of alignment of funding. In the results framework, 
alignment is measured on nine criteria.16 Using these criteria, the funding in Nigeria performs well 
– however in reality this assessment does not capture the situation in Nigeria. While GPE funding 
in Nigeria is closely aligned to SMoE systems, it has no alignment with UBEC/SUBEB, which are the 
primary channels for basic education funding. While this does not mean that the RF assessment is 
inaccurate, it does miss a deeper examination of the implications of how funding is delivered.  

Strategic questions 

The findings of this evaluation necessitate several strategic questions regarding GPE support to Nigeria: 

1. Partners should consider a re-prioritized approach to the GPE theory of change. It is clear that the 
country level theory of change here evaluated does not function in Nigeria as it does in other 
countries. When looking at the long term of GPE support to Nigeria, more thought should go into 
what a theory of change for achieving GPE higher level outcomes (stronger education systems, and 
better access, equity and learning outcomes) in Nigeria would look like. This means taking a bottom 
up approach – starting with Nigeria’s specificity, rather than a top-down approach, starting with 
GPE global theory of change and grant-making and partnership structures.  

2. A long-term vision for states is needed, to bridge across GPE funding cycles. The next ESPIG is 
unlikely to target the five states targeted by NIPEP, and the 2019 ESPDG is focused on FMoE 
planning, rather than on the states previously supported. If the strategy is to be rotating support 
for states, then a clear exit strategy is needed to ensure that progress made in states is maintained 
and built upon. 

3. More analysis is needed on planning and use of plans between levels of government to create a 
meta-framework for planning. The decision to support the development of national education 
sector plans is one with some merits, but also one that relies on significant assumptions about how 
the NESP will be used to inspire improvements in state level planning. Considering the number and 
complexity of plans being created currently, a worthy intervention for GPE to focus on would be 
looking in more detail at how plans are used, and the relationship between plans at different levels 
of government.  

4. A revised approach to coordinating dialogue and the role of the CA is needed. The use of NIPEP 
funding to support a coordinating consultant, along with the provision of dedicated resources by 
DFID to the role of coordination is an important step in improving dialogue at the federal level in 

 

16 Alignment is defined on RF indicator 29 by 10 questions across 7 criteria – with a grant being considered aligned if 
it meets at least 7 out of 10 questions. Nigeria scores 8 out of 10 in the latest RF assessments.  
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Nigeria. This should be built upon, again by looking to take a bottom up approach to structuring 
GPE support to dialogue and coordination.  

5. If results-based financing (RBF) is to be considered, a thoughtful approach which considers 
monitoring limitations will be required. The issue of results-based financing is made difficult by 
the absence of reliable data against which to monitor progress towards targets. However, this does 
not mean that RBF should not be considered. If RBF is to be considered by GPE, specific focus should 
be placed on setting targets that can be measured, and will provide motivation in the right areas. 
This would potentially mean focusing on high level process indicators – such as releasing funding 
based on the continued function of the NEG, or on progress towards establishing state level JSRs 
(or any number of other similar indicators). 



  FINAL YEAR 2 REPORT – NIGERIA 1 

© UNIVERSALIA 

1 Introduction 

1.1 Background and purpose of the prospective evaluation  

1. The Global Partnership for Education (GPE) is a multilateral global partnership and funding 
platform established in 2002 as the Education for All Fast Track Initiative (EFA/FTI) and renamed GPE 
in 2011. GPE aims to strengthen education systems in developing countries, in order to ensure 
improved and more equitable student learning outcomes, as well as improved equity, gender equality 
and inclusion in education.17 GPE brings together developing countries, donor countries, international 
organizations, civil society, teacher organizations, foundations and the private sector.18  

2. This evaluation is part of a larger GPE study that comprises a total of eight prospective and 20 

summative country level evaluations (CLE). The overall study is part of GPE monitoring and evaluation 

(M&E) strategy 2016-2020, which calls for a linked set of evaluation studies to explore how well GPE 

outputs and activities contribute to outcomes and impact19 at the country level.  

 

3. The objective of each prospective CLE is to assess if GPE inputs and influence are orienting 

education sector planning, implementation, financing and dialogue/monitoring toward the 

intermediary outcomes as outlined in the Theory of Change20 (ToC). The prospective evaluations are 

forward-looking and explore what happens while it happens. They closely observe initial decisions, 

document the perspectives of decision-makers and focus on the activities and involvement of key 

stakeholders early in the period under review in order to understand whether progress is being made 

and whether GPE is making a contribution.  

4. In this context, GPE support is defined as both financial inputs from GPE grants and related funding 
requirements, and non-financial inputs from the work of the Secretariat, the grant agent and the 
coordinating agency, and from GPE’s global-level engagement (e.g. technical assistance, advocacy, 
knowledge exchange, quality standards and funding requirements). 
 

Box 1 – Scope of this prospective evaluation 

This prospective country evaluation is focused on eliciting insights that can help GPE assess and, if needed, improve its overall 

approach to supporting developing country partners. It does not set out to evaluate the performance of the government of 

Nigeria, other in-country stakeholders, or of specific GPE grants. 

 

The core review period for the evaluation is 2012-2019. This period is covered by a baseline report and two annual reports, 

which aim to track changes resulting from GPE activities. This report presents a stand-alone summative perspective at the 

end of the evaluation period, and in Section 6, addresses changes between reporting periods. 

 

17 Global Partnership for Education (2016): GPE 2020. Improving learning and equity through stronger education 
systems. 
18 Information on GPE partners can be found at https://www.globalpartnership.org/about-us  
19 In the context of this assignment, the term ‘impact’ is aligned with the terminology used by GPE to refer to 
sector level changes in the areas of learning, equity, gender equality and inclusion (reflected in GPE Strategic 
Goals 1 and 2 described in the GPE 2016-2020 Strategic Plan). While the country evaluations examine progress 
towards impact in this sense, they do not constitute formal impact evaluations, which usually entail 
counterfactual analysis based on randomized control trials. 
20 The GPE theory of change is shown in Annex B. 

https://www.globalpartnership.org/about-us
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1.2 Methodology overview 

5. The methodology for the prospective evaluations is a theory-based contribution analysis 
approach, and the guiding framework is provided in an evaluation matrix and a generic country-level 
ToC, developed according to the existing overall ToC for the GPE Strategic Plan 2016–2020. The 
evaluation methodology envisages a seven-stage process. The first four stages focus on establishing a 
solid baseline for each country and the subsequent three stages constitute iterative annual country-
level reporting. This is further described in Annex C and in the inception report. 

6. There are three key evaluation questions for the GPE country-level evaluations (both the 

prospective and summative evaluation streams), which are presented below. The full details of the 

evaluation questions are presented in an evaluation matrix (included in Annex A). Figure 1 represents 

how these key evaluation questions relate to the contribution claims21 investigated in the evaluation: 

▪ Key Evaluation Question I: Has GPE support to Nigeria contributed to achieving country-
level objectives related to sector planning, sector plan implementation, sector dialogue and 
monitoring, and more/better financing for education?22 If so, how? 

▪ Key Evaluation Question II: Has the achievement of country-level objectives23 contributed to 
making the overall education system in Nigeria more effective and efficient?  

▪ Key Evaluation Question III: Have changes at education system level contributed to progress 
toward impact? 

7. The guiding frameworks for the evaluation are the evaluation matrix (Annex A) and the country-

level theory of change for Nigeria (Annex B). A brief summary of the country evaluation methodology 

is provided in Annex D of this report. For further details, please refer to the Inception Report for the 

overall assignment (January 2018), and the revised approach for Years 2 and 3, published November 

2018.24 

8. This approach is consistent with that of the summative evaluations and thus contributes to their 
final combination in a 2020 synthesis report. In the application of contribution analysis, the 
prospective evaluations in Year 1 of the evaluation were forward-looking and assessed if inputs and 
influence in the education sector planning were conducive to intermediary outcomes, as per the ToC. 
Conversely, the summative evaluations trace the ToC ex-post the contribution of inputs to 
intermediate outcomes, outcomes and impact. These final prospective evaluations combine the 
forward-looking prospective evaluations from previous evaluation years with a final ex-post 
evaluation of what has taken place since the previous annual report. The methodology for weighing, 
confirming and refuting evidence is presented in Annex F.  

 

21 The contribution claims are the theoretical mechanisms for change through GPE inputs. These are explained 
in more detail in Annex C 
22 Organization for Economic Co-operation and Development (OECD) Development Assistance Committee (DAC) 
evaluation criteria of relevance, effectiveness, and efficiency. 
23 GPE country-level objectives related to sector planning, plan implementation, and mutual accountability 
through sector dialogue and monitoring. 
24 https://www.globalpartnership.org/content/modified-approach-country-level-evaluations-fy-ii-2019-and-fy-
iii-2020 

https://www.globalpartnership.org/content/modified-approach-country-level-evaluations-fy-ii-2019-and-fy-iii-2020
https://www.globalpartnership.org/content/modified-approach-country-level-evaluations-fy-ii-2019-and-fy-iii-2020
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Figure 1 - The evaluation presents findings on key evaluation questions and contribution claims 

 

9. The focus for data collection and analysis is relevant to the key indicators in GPE results framework 
and additional indicators described in the respective countries’ ESPs. The evaluation team has not 
collected primary quantitative data but instead has drawn upon secondary data to base the evaluation 
findings on a solid quantitative basis. In addition, two rounds of qualitative data collection were 
conducted in 2018 and 2019. Each of these contributes to this final report.  

10. Key informant interviews (KIIs) were conducted twice during the present evaluation in Nigeria (in 
2018 and in 2019) and gather information on the following main lines of inquiry: 

▪ Education planning. 

▪ The implementation of the Education Sector Plan (ESP) (including the stage of 
implementation against plans and implementation challenges). 

▪ Sector dialogue. 

▪ Monitoring (including the strengths and weaknesses of monitoring systems, both in terms 
of data production and transparency). 

▪ Education financing. 

▪ GPE financial and non-financial support in relation to the above topics. 

▪ Donor partner activities. 
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Box 2 – Color ratings in the CLEs 

Throughout the report, we use tables to provide broad overviews of key CLE findings on the respective issue. To 
facilitate quick orientation, we use a simple color-coding scheme that is based on a three-category scale in which 
green equals ‘strong/high/achieved’, amber equals ‘moderate/medium/partly achieved’, red signifies 
‘low/weak/not achieved’, and grey indicates a lack of data. In each table, the respective meaning of the chosen 
color coding is clarified. The color coding is intended as a qualitative orientation tool to readers rather than as a 
quantifiable measure. 

11. For this Year 2 evaluation report, the evaluation team consulted a total of 49 stakeholders from 

state and federal government, DPs and civil society (see Annex H for a list of stakeholders), and 

reviewed a wide range of relevant documents, databases, websites as well as selected literature. This 

is in addition to 62 stakeholders consulted in 2018 for the Year 1 report. Due to the federalization of 

Nigeria, state level interviews were required. Three of five states were visited over the course of the 

two years, while federal level interviews were conducted in both visits. In Year 1 the evaluation team 

visited Sokoto and Kaduna states while in 2019, for the second year’s visit, the focus was placed on 

Kano. In addition to the KIIs, the evaluation country team also carried out a number of focus groups 

with teachers and school-based management committee members, as well as visiting a number of 

schools to add nuance to findings on system changes and challenges faced by schools. Logistical 

challenges made it impossible to visit all the states twice.  

Purpose of Year 2 Evaluation  

12. The value of prospective reporting is the room allowed for investigation of unexpected changes 

and the examination of trends between years. This report is designed to read as a standalone final 

evaluation of GPE contribution to education in Nigeria but will also include reflections on changes over 

time between the baseline and this final report. The report also builds on the first-year report by 

looking in more detail at the strength of evidence for claims made in Year 1, as well as a deeper testing 

of the assumptions underlying GPE theory of change. 

Limitations and Mitigation Strategies  

13. The two major limiting factors in Nigeria were (a) the size and scope of GPE involvement – which 
encompasses the federal government and five focus states, raising logistical challenges for the 
evaluation team, and (b) issues with the availability and quality of secondary data on the education 
system.  

14. Mitigation strategies for issue (a) involved spreading visits to key states over the course of two 
evaluation missions. In the first year, the evaluation team spent time in Kaduna and Sokoto state and 
in Abuja (the federal capital), while in the second-year focus was placed on Kano state and Abuja. 
While this did not cover all of the five NIPEP states – it gives an indication of trends across states, with 
the other states being covered through secondary data and remote interviews where necessary. For 
limitation (b) there was a less obvious remedy. The team worked to build up as much secondary data 
as possible, and then to filter the data for quality and reliability – focusing in Year 2, on using data 
from a limited range of reliable sources. By limiting the range of sources used, internal consistency 
was improved – allowing for better time-series comparisons – even if there were gaps in the data. 
Ultimately there are still blank spaces in the detail that this report can give at the outcome level and 
on financing. While this report gives important insights into the contribution of GPE to the education 
sector in Nigeria – there are areas, particularly in relation to financing and system changes in which 
conclusions cannot be reliably drawn.  
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1.3 Structure of the report 

15. Following this introduction, Section 2 presents the country context in which GPE support takes 
place. It documents: the broad political and geographical context of Nigeria; an overview of the 
education sector in Nigeria; and an outline of GPE financial and non-financial support to Nigeria.  

16. Section 3 presents the evaluation findings related to GPE contributions to sector planning; mutual 
accountability through inclusive policy dialogue and sector monitoring; sector financing; and sector 
plan implementation.  

17. Section 4 discusses education system-level changes in Nigeria during the period under review 
(2012–2019) and likely links between these changes and progress made towards the country-level 
objectives. 

18. Section 5 presents an overview of the impact-level changes observable in Nigeria. 

19. Section 6 presents the changes observed over time in Nigeria.  

20. Finally, Section 7 presents overall conclusions of the evaluation and outlines several strategic 
questions to GPE.  
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2 Context 

2.1 Overview of Nigeria 

21. Nigeria is the most populous country in 
Africa, with a population of 186 million people. It is 
also rapidly growing and registers an annual 
population growth rate of 3%.25 It is governed through 
a democratic federation and the constitution confers 
significant powers, resources, responsibilities and 
autonomy on the sub-national levels of government. 
Government is split between the federal government, 
the Federal Capital Territory26 (FCT) administration, 36 
state governments, and 774 local government 
councils. The country is divided into six geo-political 
zones: South West, South, South East, North West, 
North East, and North Central.  
 

22. With a GDP per capita in 2018 of 

US$2,028,27 Nigeria is a lower middle-income country, 

ranked 152 of 188 on the United Nations 

Development Program’s 2016 Human Development Index. In 2018, the country emerged from an 

economic recession (with GDP per capita falling from US$3,222 in 2014 to US$1,968 in 2017 before 

beginning to rise again in 2018), which started in the second quarter of 2016, caused by an oil price 

shock as well as shortages in domestic supply due to sabotage of oil export terminals by militants in 

the Niger Delta. The recession was characterized by a shortage of foreign exchange earnings which led 

to a depreciation of the national currency – the Naira – and hence a reduction in government’s ability 

to fund critical interventions, as well as a rise in general prices.28 

23. In response to the recession the federal government initiated the New Nigeria Economic 
Recovery and Growth Plan for the period 2017–2020 with a vision for sustained inclusive growth, and 
an emphasis on improving both public and private sector efficiency. The plan aims to increase national 
productivity and achieve sustainable diversification to significantly grow the economy and achieve 
maximum welfare for the citizens. It also encourages the use of science, technology and innovation to 
drive growth and focuses on building the capabilities of the youth of Nigeria to be able to take the 
country into the future.  

 

25 National Population Commission (2017, May 14). Http://population.gov.ng/ (Publication). Retrieved February 
19, 2019, from website of the Director General of the National Population Commission: 
http://population.gov.ng/nigerias-population-now-182-million-npc/  
26 The territory in which the capital, Abuja is situated.  
27 This and subsequent figures for GDP per capita are taken from 
https://data.worldbank.org/indicator/NY.GDP.PCAP.CD?locations=NG and shown in current US$. 
28 PricewaterhouseCoopers (2017) Nigeria's economic recovery Defining the path for economic growth. 
Retrieved February 26, 2018, from https://www.pwc.com/ng/en/assets/pdf/nigerias-economic-recovery.pdf 

 

Figure 2 - Map showing five NIPEP states 
and FCT 

http://population.gov.ng/
http://population.gov.ng/nigerias-population-now-182-million-npc/
https://data.worldbank.org/indicator/NY.GDP.PCAP.CD?locations=NG
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24. In recent years, the north-eastern region of Nigeria suffered from continued attacks by Boko 
Haram, a terrorist group. Their activities led to over 3 million internally displaced people, disrupted 
agricultural production and decimated educational infrastructure and activities in the North East 
zone.29 Furthermore, terrorist activities exacerbated the socio-economic disparities between northern 
and southern Nigeria. Even prior to the terrorist insurgency, approximately 34 percent30 of school-
aged children in northern Nigeria did not have access to basic education and the region usually ranked 
lowest on most socio-economic and educational indices.31 Despite encountering fewer direct effects 
of the insurgency than the North East, the North Western Zone (in which GPE activities are focused) 
has seen substantial disruption of services caused by migration from the North East. Research 
undertaken by the World Bank found that out-of-school rates for 6–11-year-olds in the North West 
were 53 percent and 43 percent, for girls and boys respectively (compared with 31 percent and 25 
percent nationally).32 In the North West, 20–33 percent attend non-integrated Qur’anic schools and 
are therefore considered out of school (they do not cover the mainstream curriculum, see section 2.1) 
while the rest of those counted as being “out of school” (i.e. the remaining 20–33 percent) have never 
attended any form of school.33  

Education sector in Nigeria 

25. The Nigerian education system can be described as a ‘1-6-3-3-4’ system: one pre-primary year 
(recently introduced) and six years of primary, followed by three years of junior secondary 
education—which together comprise basic education; the next three years are senior secondary 
education, followed by four years of tertiary education. Basic and senior secondary education remain 
mostly under the jurisdiction of the state and local governments, while the federal government is 
responsible for the administration of federally owned universities and Federal Unity Colleges that 
were set up to serve as model secondary schools. The Federal Ministry of Education (FMoE) has a 
policy formulation and coordination mandate, the National Council for Education (NCE) coordinates 
policymaking across the different tiers of government, and the Universal Basic Education Commission 
(UBEC) is the executive agency of the federal government responsible for basic education policy 
implementation.  

26. Education in Nigeria is on the concurrent list, which means that the responsibility for education 
administration is divided among the federal, state and local governments, each with different remits 
and areas of responsibility. Immediately post-independence three parallel education systems existed 
– in the North, South-West and South-East. After federalization in 1970 these systems became further 
fragmented, with states beginning to take different approaches to administering their education 
systems. The Universal Basic Education (UBE) Act in 2004 was enacted in order to harmonize systems 
and ensure equitable funding for education. At the federal level the minister of education is the 
highest authority, supported by the commissioner for education – another political appointee chosen 
by the president – and the permanent secretary for education who is promoted from within the civil 
service. At the state level, the commissioner for education is appointed by the governor while the 
permanent secretary for education is promoted from within the ministry of education. While UBEC, 
and the State Universal Basic Education Board (SUBEB) at state level, is a parastatal, under the 

 

29 UNICEF (2016) North East Nigeria: education sector year in review, 2016 (Issue brief). Retrieved February 19, 
2018, from the website of Dr. Judith Giwa-Amu:  
https://www.humanitarianresponse.info/system/files/documents/files/education_sector_2016_year_in_revie
w_factsheet2.pdf 
30 The national rate of out-of-school children in Nigeria has not been reported to UIS since 2010. In 2010 the 
percentage of children out of school nationally was 34.3 percent.  
31 UNICEF (2005) Education(Rep.). Retrieved from https://www.unicef.org/nigeria/children_1937.html 
32 Nigeria Partnership for Education Project (NIPEP), Project Appraisal Document (PAD), 2015 
33 NIPEP PAD (2015). 

https://www.humanitarianresponse.info/system/files/documents/files/education_sector_2016_year_in_review_factsheet2.pdf
https://www.humanitarianresponse.info/system/files/documents/files/education_sector_2016_year_in_review_factsheet2.pdf
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jurisdiction of the Federal and State Ministries of Education – the UBEC/SUBEB chairs have executive 
chair status, meaning that they can make decisions without the approval of their respective 
permanent secretaries for education (both at the federal and state level).  

27. The UBE Act created UBEC at the Federal level, SUBEBs and FCT UBEB at the State and FCT levels 
and LGEAs at local government (LGA) level. It also created the UBE-Intervention Fund which is 2% of 
Consolidated Revenue Fund (CRF) to be disbursed through UBEC to SUBEBs and FCT UBEB for 
improving access and quality of basic education. This is done through the Universal Basic Education 
Intervention Fund (UBE-IF), allocated through the SUBEBs. After the UBE Act, SUBEBs became 
primarily responsible for administering basic education at the state level, along with newly created 
local government education authorities (LGEAs) who are responsible for paying teachers and who own 
schools. LGEAs provide direct supervision of primary schools in their LGA areas of jurisdiction. Primary 
school teachers’ salaries are paid from the federally-collected revenue allocations of LGAs. 

28. This restructuring has been widely assessed as creating poorly delineated and overlapping 
responsibilities, leading to inefficiency.34 At state level, the creation of the LGEAs and the SUBEBs 
means that schools and teachers that deliver both junior and senior secondary programs are 
administered by two separate bodies. In 2014, the World Bank reported that in many cases, this 
directive was simply ignored and schools had continued to operate as before.35 Along with the 
separate emergence of numerous state and parastatal bodies working in education (e.g. the National 
Commission for Nomadic Education and the National Council for Mass Literacy, Adult and Non-Formal 
Education) the UBE Act is viewed as having negatively impacted the communication and organization 
of basic education.36The amount of funding ring-fenced for SUBEBs has meant that at state level, the 
chair of the SUBEB is often seen by the state governor as a more powerful figure than the state 
Education Ministers, the state Commissioners and the state permanent secretaries. As the SUBEB 
chairs are executive positions, they are entitled to make decisions regarding basic education without 
consultation with the permanent secretary or the education commissioner. This causes tense 
relationships and the politicization of education management at both state and federal levels (a theme 
that will be explored throughout this report). 

29. Positively, the UBE act enshrined payment of teachers in basic education. As part of the UBE Act, 
federal tax revenues are directed through the Federal Account Allocation Committee (FAAC) to Local 
Government Authorities (LGAs) to pay all teachers in basic education. This limits misallocation and 
ensures payment of teachers. This is in addition to the Universal Basic Education Intervention Fund 
(UBE-IF), which is also directly funded from federal revenue and evenly allocated across all states to 
deliver education infrastructure projects (50 percent of total UBE-IF funds are allocated as a state 
matching grant for infrastructure), as well as for various interventions to improve education access 
and quality. An outline of the funding implications of the UBE act is shown in Annex I. Table 1 gives an 
overview of the role and function of key education authorities outlined in this section.  

Table 1 - Overview of Key Players in Nigerian Education System 

Body  Remit 

Federal Level 

Federal Ministry of Education Direction on National Level Policy 
Quality Assurance 
Administration of NEMIS 

Universal Basic Education 
Commission 

Disbursement of UBEC-IF and matching grants (2% of CRF funds) 
Quality assurance for ECD, Primary and Junior Secondary Schools 
and teachers 

 

34 https://www.centreforpublicimpact.org/case-study/universal-basic-education-nigeria/#evidence 
35 World Bank (2014). Public Expenditure Review for Basic Education in Nigeria. 
36 http://jespnet.com/journals/Vol_2_No_5_December_2015/8.pdf 

https://www.centreforpublicimpact.org/case-study/universal-basic-education-nigeria/#evidence
http://jespnet.com/journals/Vol_2_No_5_December_2015/8.pdf
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Body  Remit 

State Level 

State Ministry of Education Education Sector Planning 
Quality Assurance 
Collection and Compilation of Annual School Census Data 

State Universal Basic Education 
Board 

Administration of ECD, Primary and Junior Secondary Schools 
Monitoring and planning (overseen by SMoE) 

State Senior Secondary Schools 
Board 

Administration of Senior Secondary Schools 

State Islamiyya and Quranic Schools 
Board 

Administration of integrated Islamiyya schools 
Integration of non-integrated IQS 

State Nomadic Education Board Care for schooling in nomadic communities 

Local Government/School Level 

Local Government Authorities Responsible for paying teachers 
Implementation of SUBEB programs 

Source: Authors’ elaboration 

30. At both national and state level there is a scarcity of reliable data on the number and enrollment 
status of school aged children. For all five states that take part in the Nigeria Partnership for Education 
Project (NIPEP), the Annual School Census (ASC) regularly reports NER figures of above 100 percent 
(which is impossible).37 Table 2 shows the reported enrolled populations from the UBEC national 
school census,38 compared with school aged (3-18) population estimated (population data not 
disaggregated by age range, so comparison only possible by state) and that the supposed enrollment, 
given these figures, is less than 50 percent. This aligns more with the findings from the KIIs for this 
evaluation.39 This disconnect between the data produced at state level and reality is a major barrier 
to evidence-informed and relevant policymaking. The 2015 estimate of the number of out-of-school 
children (OOSC) in Nigeria is 13.5 million – making Nigeria the country with the highest number of 
OOSC.40 

Table 2 - Population of Enrolled Students and estimates of total school aged population 

LEVEL AGE 
GROUP 
(YEARS) 

SCHOOL AGED POPULATION (‘000s) ENROLLED STUDENTS (‘000s) 

  Jig41 Kad Kan Kat Sok Jig Kad Kan Kat Sok 

Pre-
Primary 
(ECD) 

3-5 - - - - - 59 159 269 63 32 

Primary 6-11 - - - - - 648 1,536 2,819 1,529 676 

 

37 http://uis.unesco.org/en/glossary-term/net-enrollment-rate 
38 While more recent data has been collected by state Annual School Censuses, these were not available for all 
states for the evaluation team – therefore the UBEC census has been chosen as an indicative substitute. It is 
recognized that states, under the NEMIS policy are best placed to collect data about the full spectrum of 
education, including TVET and non-formal education, as UBEC only has remit over basic education. 
39 For example, in Kano – the GEP III study which looks at unregistered IQS estimated that there are at least 2 
million OOSC in Kano state, but no census has verified or reported these figures yet.  
40 Demographic and Health Survey 2015. According to UIS data, Pakistan, which is home to the second largest 
cohort of OOS children had 5.97 million OOS children in 2018, while India had 2.89 million OOS children in 2013.  
41 Jigawa, Kaduna, Kano, Katsina and Sokoto – for practicality in tables throughout this report where the five 
states are referenced together, they will be displayed as such.  

 

http://uis.unesco.org/en/glossary-term/net-enrolment-rate
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LEVEL AGE 
GROUP 
(YEARS) 

SCHOOL AGED POPULATION (‘000s) ENROLLED STUDENTS (‘000s) 

Junior 
Secondary 

12-15 - - - - - 145 305 441 266 200 

Senior 
Secondary 

16-18 - - - - - 86 166 272 169 78 

Total42 3-18 2,099 2,971 4,708 4,518 1,799 938 2,166 3,801 2,027 986 

Source: UBEC Statistical Yearbook 2014. http://ubeconline.com/data.php 

31. Infrastructure is generally well funded through the UBE-IF and matching grants which are not 
needs assessed. This means that there is generally enough school infrastructure for students. The 
major issue with this model is that the UBE-IF grants are given at a flat rate to states, who invest the 
money in building schools without having accurate data to assess the needs of communities. As 50 
percent of the UBE-IF grants, as well as the matching grants, go to infrastructure – there is clearly an 
imbalance between support for infrastructure and support for the quality of education.  

Table 3 - Numbers of Registered Schools (including Private, Islamiyya and Quranic Schools) in five 
NIPEP states (UBEC, 2014)) 

LEVEL SCHOOLS 

 Jigawa Kaduna Kano Katsina Sokoto 

Preschool / Pre-primary 605 1,533 1,765 467 333 

Primary 1,998 4,225 5,732 2,217 1,990 

Junior Secondary 424 411 875 246 177 

Senior Secondary43 - - - - - 

Source: UBEC Statistical Yearbook 2014. http://ubeconline.com/data.php 

32. Teachers in Nigeria are certified by the Teacher Registration Council of Nigeria (TRCN) after 
attaining at least a National Certificate in Education (NCE) – which sets the threshold for being 
registered as a qualified teacher. In Kano and Kaduna states (and presumably in others, at least in the 
North-West) the distribution and quality of teachers44 flagged issues – with government officials 
reporting pupil-teacher ratios (PTRs) of up to 240:1 in some schools and 9:1 in other schools.45 School 

 

42 This is an estimation based on the national population pyramid, and state population estimates.  
43 As this data is collected by UBEC and not NEMIS – it does not include data on the number of Senior Secondary 
schools – though it can be assumed to be similar to the number of Junior secondary schools as in most cases 
they share facilities.  
44 In 2018, Kaduna removed 20,000 teachers from service in response to problems with teacher quality – an 
incident which is explained in detail in section 4 of this report. 
45 This data was presented by a key SMoE stakeholder but there is no accurate reportable data to substantiate 
the claims.  

 

http://ubeconline.com/data.php
http://ubeconline.com/data.php
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Based Management committees work to ameliorate this by hiring community teachers, often at low 
pay, with no recognized qualification. This has led to very low standards of education in the north. 

Table 4 - Teacher Statistics at Primary and Secondary School Level (NEMIS, 2016) 

LEVEL PUBLIC/PRIVATE TEACHERS (REGISTERED SCHOOLS)46 

 Jigawa Kaduna Kano Katsina Sokoto National 

Primary47 12,408 34,004 45,802 19,435 14,066 542,533 

% Female 14% 48% 24% 23% 16% 48% 

% Qualified 54% 72% 52% 70% 51% 86% 

Secondary48 3,960 25,503 9,107 3,516 3,434 292,080 

% Female 9% 49% 23% 21% 24% 36% 

% Qualified 80% 84% 77% 83% 87% 69% 

Source: https://www.nemis.gov.ng/downloads_fold/Nigeria%20Education%20Indicators%202016.pdf 

33. In the northern states of Nigeria, Islamic education plays a central role in the basic education 
system. Schools can generally be divided into three categories: purely Quranic schools, which only 
teach the reading of the Quran; Islamiyya schools, which integrate reading of the Quran with other 
Islamic studies; and Integrated Islamiyya schools which combine Islamiyya education with the 
mainstream curriculum, and are eligible for state funding and support (as well as being tracked in the 
Annual School Census). Each state has organizations responsible for setting policy directions in Islamic 
education, such as the sharia commission. In some northern states a majority of students attend 
Islamiyya primary schools (52 percent of schools in Kano State were classed as Islamiyya in 2014)49 
and many students classed as out of school attend unregistered Qur’anic schools. Unpublished 2018 
census data from the Girls Education Project (GEP3) in Kano 2018 found 13,250 unregistered IQS in 
the state (far more than the 7,000 registered primary schools recorded by in the annual school 
census).50 Data from Katsina and Zamfara51 for GEP3 found that the pupil-teacher ratio was lower in 
IQS, but teacher training, competency and motivation were also significantly lower.52 

34. Private education also forms a significant proportion of the basic education sector in the five 
NIPEP focus states, much more significant than formal data show. In Kano and Kaduna states, private 
schools officially account for 13 percent and 26 percent respectively, of all primary schools.53 Private 
schools are entirely funded by the fees paid by parents, and generally have lower pupil–teacher ratios. 
All private schools must be registered with the SUBEB and their enrollment figures are recorded 

 

46 This is taken from the most recent NEMIS Nigeria Education Indicators (2016) source: 
https://www.nemis.gov.ng/downloads_fold/Nigeria%20Education%20Indicators%202016.pdf 
47 This includes ECD teachers who are officially registered as primary school teachers 
48 This includes both Junior and Senior Secondary schools – despite those teachers being administered by two 
separate bodies (UBEC and the MoE) they are recorded together by NEMIS.  
49 Taken from the 2013/14 ASC reports for Kano and Kaduna. Source: 
https://www.esspin.org/resources/reports/asc  
50 The EMIS department in the SMoE collects data from all officially registered public, private and religious 
schools – supported by the EMIS departments in the related parastatals. This means that students attending 
registered IQS and private schools are captured in EMIS data, while those in unregistered IQS and private 
school are not (though will be captured in household surveys such as MICS and Demographic and Health 
Survey). 
51 While Zamfara is not one of the GPE focal states, it is a north west state and comparable on many indicators 
to the GPE sample schools. Considering that most data available for this report is taken from project samples, 
the assumption is that findings from one state are to a degree, indicative of the conditions across the north west. 
This is necessary in the absence of standardized data collection across the states.  
52 For full GEP3 midline findings on teacher performance across program sample see: http://www.nigeria-
education.org/edoren/wp-content/uploads/2019/03/OPM-GEP3-Midline-Evaluation-Technical-Report.pdf 
53 Ibid. 

https://www.nemis.gov.ng/downloads_fold/Nigeria%20Education%20Indicators%202016.pdf
https://www.nemis.gov.ng/downloads_fold/Nigeria%20Education%20Indicators%202016.pdf
https://www.esspin.org/resources/reports/asc
http://www.nigeria-education.org/edoren/wp-content/uploads/2019/03/OPM-GEP3-Midline-Evaluation-Technical-Report.pdf
http://www.nigeria-education.org/edoren/wp-content/uploads/2019/03/OPM-GEP3-Midline-Evaluation-Technical-Report.pdf
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alongside those of public schools. Figure 3 gives an overview of the enrollment in state, private and 
religious schools in the five GPE focal states and nationally. These figures only show the balance 
between IQS, private and state schools for those registered with government authorities, contributing 
data to state EMIS, and exclude the vast majority of IQS which are not registered with SUBEBs whose 
students would be counted in official records as being out of school.  

 
Figure 3 - Balance of registered state, private and IQS in five NIPEP states (World Bank, 2014) 

 

35. Currently there is no national learning assessment system from which to draw data on student 
outcomes. The federal government operates the National Assessment of Learning and Achievement 
in Basic Education (NALABE), which informs policymaking. However, data from NALABE is currently 
produced with a two-year lag between testing and delivery of results – reducing its potential impact 
on policymakers. Supplementary to this, a number of small-scale learning assessments have been 
externally funded, mostly related to testing the effectiveness of project interventions – rather than 
providing a national assessment of learning.  

36.  Examinations in Nigeria are administered by the West African Examinations Council (WAEC). 
WAEC administers examinations in five West African anglophone countries (Ghana, Liberia, Nigeria, 
Gambia and Sierra Leone). The West African Senior Secondary Completion Exam (WASSCE) is taken by 
students in all five WAEC member countries, while a number of different basic education completion 
exams are administered by WAEC members, including the Junior Secondary School Certificate (JSSC) 
which is taken in Nigeria and Gambia. While the WASSCE is seen as a standardized format, 
administered by a council of 34 members from the five member countries – the content of the exams 
varies between countries depending on their curriculum.  

Recent Developments  

37. Between the 2018 and 2019 annual country visits for this evaluation, an election took place in 
Nigeria. The incumbent president Muhammadu Buhari was re-elected on a pledge to continue to fight 
state corruption. While there were several delays to elections, they passed without any significant 
violence. Though the results were disputed in some quarters, they were accepted peacefully.54 There 
is no official block to legislation during a transition period – but the uncertainty caused by the potential 
of a new minister, commissioner for education and permanent secretary, all of whom bring a new 
legislative agenda means that new projects and legislation tend not to be engaged with. In August 

 

54 https://www.bbc.co.uk/news/topics/crx60q1k8ldt/nigerian-general-election-2019 for more details on the 
timeline of the 2019 general Election 
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2019 (after the data collection for this report was completed), the incumbent minister, Adama Adamu 
was re-instated, meaning that it is likely that his political appointees (permanent secretary and 
commissioner) are likely to remain in post, avoiding further disruption.  

2.2 GPE in Nigeria 

GPE support in Nigeria 

38. Nigeria became a GPE partner in 2012.55 From the inception of the GPE process in Nigeria, there 
has been collaboration between the federal and state governments and the local donor group 
(International Development Partners Group, or IDPG). As co-chair of the IDPG, USAID assisted the 
Federal Ministry of Education (FMoE) in drafting a letter requesting GPE membership. Once Nigeria 
had been accepted as a GPE partner, the IDPG met regularly to discuss strategies and a plan of action 
to meet the deadline for submission of the program implementation grant (ESPIG). The IDPG and the 
FMoE nominated USAID as coordinating agency, and the World Bank as grant agent. In 2018, DFID 
assumed the coordinating agency role.  

39. During the evaluation period (2018–2020) most GPE support was channeled through the 
Nigeria Partnership for Education Project (NIPEP) which implemented the ESPIG in five states. 
Alongside this funding, GPE provided technical support to the development of monitoring and 
dialogue structures, including the establishment of a federal National Education Group56 (NEG), and 
support to UNICEF in using International Institute for Educational Planning (IIEP) guidelines for 
strengthening sector planning across states in Nigeria. In 2019, a second Education Sector Plan 
Development Grant (ESPDG) was approved to support the creation of a National Education Sector Plan 
(NESP) by the Federal Ministry of Education (FMoE). This ESPDG consists of funding for an Education 
Sector Analysis (ESA) and for the development of the NESP. An outline of all GPE financial contributions 
to education in Nigeria – both to the government and to civil society through the Civil Society 
Education Fund (CSEF) is shown in Table 5. 

Table 5 - GPE grants to Nigeria (Disbursements as of July 2019) 

GRANT TYPE YEARS ALLOCATIONS DISBURSEMENTS GRANT AGENT 

Program 
Implementation 
(ESPIG) 

2015-202057 US$ 100,000,000 US$ 80,232,857 International Bank for 
Reconstruction and 
Development (IBRD) 

Sector Plan 
Development 
(ESPDG) 

2019 US$ 401,667 

US$ 250,000 – ESA 

US$ 151,667 - ESP 

No Reports IBRD 

2013 US$ 249,900 US$ 232,961 IBRD 

Program 
Development 
(PDG) 

2013 US$ 480,000 US$ 476,992 IBRD 

Civil Society 
Education Fund 
(CSEF I) 

2016 US$ 95,943 US$ 95,943 Civil Society Coalition on 
Education for All 
(CSACEFA) 

 

55 USAID supported the Nigerian government in drafting the application letter for GPE membership. 
56 This is the current equivalent of the Local Education Group at federal level in Nigeria. 
57 Originally 2015–2019 but given a no-cost extension until June 2020. 
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GRANT TYPE YEARS ALLOCATIONS DISBURSEMENTS GRANT AGENT 

CSEF II 2017 US$ 114,910 US$ 114,910 CSACEFA 

TOTAL  US$ 101,342,420 US$ 81,153,663  

40. The size of the education sector in the country, the federal nature of education 
administration, and the decentralization of education policy in Nigeria present significant challenges 
for the channeling of GPE support to effectively impact educational outcomes. As a result, the 
decision was taken that funds be focused in specific states, based on the following selection criteria: 
(i) strong government ownership and commitment to the project at national and state levels, as 
evidenced by the Education Sector Plan (ESP) and Medium Term Sector Strategy58 (MTSS); (ii) a focus 
on states with weak basic education indicators; (iii) willingness on the part of beneficiary states to 
access and efficiently use UBEC funds to achieve tangible results; and (iv) commitment on the part of 
the FMoE through UBEC, to sustain and scale up the project activities in participating states following 
project completion.  

41. Drawing on these criteria, the final selection of five states was mutually agreed by the 
Education Development Partners Group59 – a consortium of federal and state education decision 
makers and development partners with a mandate to bring stakeholders together to discuss and 
decide education programs in Nigeria. The federal government initially identified three states as 
potential beneficiaries of the grant, but subsequently during the preparation phase a further two 
states were added. All five states are located in the North West region: Jigawa, Kaduna, Kano, Katsina 
and Sokoto. Two states of this region do not benefit directly from the grant: Kebbi and Zamfara were 
excluded largely because they lack an international DP presence to support them in the education 
sector. The components of NIPEP are shown below, and the state by state division of funding is shown 
in Table 6. 
 

▪ Component 1: Promoting School Effectiveness and Improved Learning Outcomes 

(estimated total cost: US$42 million). Project activities envisioned under Component 1 include 

the provision of school grants for student and school materials, and teacher development in 

primary and pre-primary schools. The objective of this component is to improve the 

effectiveness of schools, and in so doing, to encourage pupils to enroll and stay in school. 

These ends will be achieved by promoting school-level resourcing and decision-making, with 

measures to promote increased accountability. The provision of resources to primary and pre-

primary education will focus on interventions that target improved teaching and learning in 

reading, literacy and numeracy.  

▪ Component 2: Increasing Access to Basic Education for Out-of-School Girls (estimated total 

cost: US$40 million). The objective of this component is to expand access to basic education 

for female students, and to promote gender equality. 

▪ Component 3: Strengthening Planning and Management Systems, Including Learning 

Assessment and Capacity Development (estimated total cost: US$18 million). The objective 

of this component is to ensure the effective coordination, monitoring and supervision of 

project activities, and the provision of technical support and capacity building through the 

provision of funds to support operating costs and short- and long-term consultancy services 

for state and federal governments. Component 3 provides resources for technical assistance, 

 

58 While the terminology used varies between states – for the purpose of this text, ESP refers to 10-year 
strategic plans, while MTSSs are three-year operational plans, intended to compliment the ESPs 
59 While a LEG has been functioning as a development partner group for many years in Nigeria, the Minister of Education 
launched it formally at the time of the GPE country lead’s visit to Nigeria in December 2012. 
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independent third-party monitoring, operational costs, training, policy research, the delivery 

of learning assessments and funding for SUBEB-LGEA monitoring activities. 

 

Table 6 shows the division of funding between the five NIPEP states, which was calculated based on 

the number of students in each state.  

Table 6 - Division of NIPEP funds between States and Federal Activities (US$ 000s)60 

GPE States ESPIG Funding (through NIPEP) Percentage Total 

Jigawa 11,949 12% 

Kaduna 21,589 22% 

Kano 27,346 27% 

Katsina 13,090 13% 

Sokoto 8,420 8% 

Federal 17,605 18% 

TOTAL 100,000 100% 

  

42. Table 7 maps recent GPE-supported activities against evaluation activities in Nigeria. 

 

60 These figures are taken from the Project Appraisal Document for NIPEP (2014). There are a number of sets 
of figures in the PAD which vary slightly on state by state allocations – these were chosen as they included 
federal level expenditure.  
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Table 7 - Timeline of key events in the education sector in Nigeria 
Category  2012 2013 2014 2015 2016 2017 2018 2019 2020 

Legislation and 

national policy 

  National education policy 

updated 

     Education 

Sector Analysis 

Revision of 

Ministerial Strategic 

Plan 

     Ministerial Sector Plan (MSP) 2016-2020 

State level plans Kaduna Kaduna State ESP (2005–2016)      

 MTSS 2013–2015 Revised MTSS 2015–2017 MTSS 2018–2020 

Kano Kano State ESP (2009–2018) Kano State ESP (2018-2027) 

 MTSS 2013–2015 Revised MTSS 2015–2017 MTSS 2018–2020 

Jigawa  Jigawa State ESP (2013–2022) 

 MTSS 2013–2015 Revised MTSS 2015–2017 MTSS 2018–2020 

Katsina Katsina State ESP (2011–2020) 

  MTSS 2014–

2016 

Revised MTSS 2015–2017 MTSS 2018–2020 

Sokoto Sokoto State ESP (2011–2020) 

  MTSS 2014-

2016 

Revised MTSS 2015–2017 MTSS 2018 - 2020 

GPE 

appraisal 

 Appraisal of ESPs and MTSSs. Shift to focus on 

three-year plans beginning in 2015 

     

State level 

reviews (AESPRs) 

     Sokoto, 

Kano  

Jigawa, Kaduna, 

Kano, Katsina, 

Sokoto 

   

GPE events, 

grants 

 Nigeria 

joins GPE 

Program development 

grant 

 

       

  ESPDG      ESPDG (2019)  

    ESPIG (2015–2019) ESPIG Extension 
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3 GPE contributions to sector planning, 
dialogue/monitoring, financing and 
implementation 

3.1 Introduction 

43. This section summarizes findings related to Key Evaluation Question I: “Has GPE support to 
Nigeria contributed to achieving country-level objectives related to sector planning, sector plan 
implementation, sector dialogue and monitoring, and more/better financing for education? If so, 
how?”61 

44. The GPE country-level ToC, developed in the inception report and adapted to the Nigeria context, 
outlines four contribution claims related to GPE influence on progress towards achieving country-level 
objectives (one claim per objective). Each contribution claim is based on several underlying 
assumptions (see Annex C).  

45. Structured around the four contribution claims, each sub-section assesses the contribution claim 
by answering two sub-questions. Firstly, during the period under review, what changed in sector 
planning, mutual accountability, sector financing or ESP implementation respectively? And secondly, 
has GPE support contributed to observed changes in (and across) these areas? The section then ends 
with an assessment of the assumptions underlying the theory of change, and a weighing of the 
strength of the supporting and the refuting evidence.  

3.2 GPE contributions to sector planning62 

46. A high-level overview of evaluation findings on sector planning is provided in Table 8. These 
observations are elaborated on through the findings and supporting evidence presented below.  

 

61 Improved planning, dialogue/monitoring, financing, and plan implementation correspond to Country-Level 
Objectives (CLOs) 1, 2, 3 and 4 of GPE’s 2016-2020 Strategic Plan. 
62 This section addresses evaluation questions CEQ 1.1 a and 1.2 a, as well as (cross-cutting) CEQs 3.1 and 3.2. 
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Table 8 - Overview – CLE findings on sector planning and related GPE contributions 

PROGRESS TOWARDS A GOVERNMENT-
OWNED, CREDIBLE AND EVIDENCE-BASED 

SECTOR PLAN FOCUSED ON EQUITY, 
EFFICIENCY AND LEARNING63 

DEGREE OF GPE 
CONTRIBUTION64 

DEGREE TO WHICH 
UNDERLYING ASSUMPTIONS 

HOLD65 

Modest: There have been incremental but 
important advances in education sector 
planning in Nigeria since GPE membership 
(2013-2019). The focus on planning and 
support at the state levels has taken place 
recently and improvements in both the 
process and products of planning have 
taken place.  

Modest: The GPE focus on 
planning has catalyzed DP 
focus on planning and enabled 
the changes that have taken 
place. However, the changes 
are modest. 

 

1 2 3 4 5 

STRENGTH OF THE 
CONFIRMING/REFUTING 

EVIDENCE 

1 2 3 4 5 

Characteristics of sector planning during the review period 

Finding 1:  Previously, planning at the state level was linked to the release of 
funding for different projects or from different agencies (GPE, DPs or 
UBEC) rather than to a cohesive sector strategy. As a result, multiple 
plans exist, and are only used to the extent that project planning 
requires. There is however, a move to more cohesive planning with 
state level strategic and operational plans linking to a national 
education sector plan. 

47. Nigeria has no National Education Sector Plan (ESP). A Ministerial Strategic Plan exists at the 
federal level; however, it is more of a strategic vision than a plan. Until recently, ESP development 
has been done at state level, with support from the federal government. The FMoE and its partners 
propose that a National Education Sector Plan be created, expanding upon the MSP and acting as a 
template for sector planning at the state level. The UBE Program channels funds through UBEC and 
sets objectives at national level. At the state level, 10-year State Sector Strategic Plans articulate the 
vision for each state, three-year operational plans exist and workplans need to be produced annually 
to release funding. Sub-nationally, donor project plans have historically been perceived as 
synonymous with the ‘state plan’ in sector dialogue. Local governments develop plans to deliver all of 
the social services for which they are responsible, including education. In Year 1 and Year 2 of this 
evaluation, stakeholder interviews confirmed that in previous years plans were used predominantly 
for NIPEP, occasionally by Development Partners (DPs) but not by the states.  

 

63 In this case, the objective is considered ‘achieved’ if a sector plan underwent a rigorous appraisal process, as 
per GPE/IIEP guidelines, and was endorsed by in-country development partners.  
64 This assessment is based on whether the CLE found evidence of (i) GPE support having influenced (parts of) 
sector planning; (ii) stakeholder perceptions on the relevance (relative influence) of GPE support (iii) existence 
or absence of additional or alternative factors beyond GPE support that were equally or more likely to explain 
(part of) the noted progress.  
65 For sector planning, the five underlying assumptions in the country level ToC were: (1) country level 
stakeholders having the capabilities to jointly improve sector analysis and planning; (2) stakeholders having the 
opportunities (resources, time, conducive environment) to do so; (3) stakeholders having the motivation 
(incentives) to do so; (4) GPE having sufficient leverage within the country to influence sector planning, and (5) 
EMIS and LAS producing relevant and reliable data to inform sector planning.  
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Table 9 - Education sector plans across Nigeria 

PLAN DESCRIPTION  

Ministerial Strategic 
Plan  

The MSP is a strategy document that defines activities to be implemented by 
various federal and state level actors and programs, including the Universal Basic 
Education program regarding basic education reforms. It was adopted by the 
National Council on Education.  

Proposed National 
Education Sector 
Plan 

An NESP is being introduced to better align federal and state-level plans and action. 
This will build on the MSP and is supported by a GPE funded Education Sector Plan 
Development Grant.  

UBE Program 5-year 
(2015-2020) Road 
Map 

The UBE Intervention Fund, channeled through UBEC, sets objectives for the 
funding of education in Nigeria. 

State Education 
Sector Strategic 
Plans 

The SESPs articulate the vision of the state governments and aim to provide 
tangible and concrete directions to address the challenges of education sector 
service delivery.66 

Mid-term Sector 
Strategies 

A three-year rolling operational plan derived from the ESP including a set of 
principles and processes to inform how to operate. These were developed with the 
aim of subsequently developing annual budgets based on the plans.67  

SUBEB Workplans In order for funds to be released to states, workplans must be submitted to UBEC 
for funds to be released.  

Donor Project Plans DPs, government stakeholders and CSOs referred to DP project plans as state plans 
so while not officially state plans, historically they have been perceived and used as 
state level plans. 

Local Government 
Plans 

Local authorities are responsible for delivery of pre-school, primary and adult 
education in Nigeria, in addition to other services. Therefore, local governments 
also develop plans that cut across different service delivery functions.  

48. Previously, incentives have driven action to develop plans, rather than driving action to 
implement plans. Plans are therefore built to the funding requirements rather than being aligned 
to a sector-wide strategy at state level (or a national strategic framework). Stakeholders discussed 
the incentives provided to state-level actors to develop plans to release funds (including GPE funding). 
There were no incentives to utilize the plans creating a plethora of plans that were not aligned with 
each other or with the actions that followed the planning stage. For example, stakeholders widely 
report that the financing projections included in the Medium-Term Sector Strategies (created to 
access ESPIG funding) were mainly based on broad estimations rather than actual data, and were 
included as a necessity for the grant application rather than as a useful part of state-level planning or 
implementation. Similarly, the SUBEB workplans are aimed specifically at the implementation of UBEC 
funds, functioning more as a spending “wish list” not linked to any broader sector-wide strategy. 

Finding 2:  Over the evaluation period (2013-2019), modest improvements have 
taken place in the planning process, plan alignment and content; 
driven by the increased focus on planning at the federal level. 

49. The 2018 country mission reported no improvements in planning and no action related to the 
recommendations of the appraisers who found the original plans (both the ESPs that predated GPE 

 

66 Federal Republic of Nigeria, Jigawa State SESP 2013-2022. 
67 Medium Term Sector Strategy. ESSPIN 002. December 2008. 
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membership and the MTSSs developed with ESPDG support) to be weak. However incremental 
improvements have taken place since the previous reporting period and planning is improving. Ten-
year ESPs68 were already in place when Nigeria joined GPE in 2012. These plans had been developed 
with support from development partners working in the individual states, principally through the 
Education Sector Support Program in Nigeria (ESSPIN, funded by DFID), the Northern Education 
Initiative (NEI, and its follow-on activity, NEI Plus, funded by USAID), and the Girls’ Education Project 
(funded by DFID and implemented by UNICEF). Operationalization of the 10-year plans was supposed 
to be through rolling three-year operational plans. Assessments of the quality of either the 10-year 
strategic or three-year operational plans were not available at the time of joining the GPE.  

50. In 2013, GPE provided an ESPDG to fund the appraisal of the three-year state ESPs already in 
place, which concluded that there was ‘room for improvement’ across all criteria for all states.69 Its 
ratings were satisfactory for the plan preparation process (in Jigawa, Kaduna, Kano and Katsina), 
stakeholder’s engagement (in Jigawa and Kaduna) and education sector analysis (in Jigawa and 
Katsina). The two central criticisms of the original plans were the lack of credible baseline data, targets 
and performance indicators, as well as serious issues with tracking expenditure. GPE requested the 
Nigerian federal government to revise the three-year plans and resubmit the grant application in 2014. 
These plans were revised by small working groups within state education offices, with the financial 
support of the ESPDG70.  

51. In August 2014, a reappraisal71 process took place and while it found that the documents were 
better organized, many of the weaknesses identified in the original version remained. The plans 
were also appraised against the GPE results framework criteria – in which two, Jigawa and Kaduna 
were deemed to have met the requisite number of standards (at least five) out of the seven quality 
standards while others met four or less (Katsina met four, while Sokoto and Kano met three standards 
each). While weaknesses remained, the recommendation was that states should be “given the benefit 
of the doubt”72 and the plans should be judged as satisfactory by the Nigerian Development Partners 
Group who carried out the appraisal. Over time, these three-year operational plans became central 
planning documents, as several of the ten-year plans expired (Kaduna 2005-2016 and Kano 2009-
2018). 

52. In terms of priority objectives, the five states focus on common areas including (1) improving the 
quality and relevance of basic, secondary and tertiary education, (2) expanding basic education 
coverage, especially for disadvantaged groups, (3) providing appropriate non-formal learning 
opportunities, particularly for illiterate and hard-to-reach children and youth (in Kano only) and (4) 
strengthening government’s capacity to manage, plan and monitor the delivery of education services 
more effectively and efficiently (see Annex J for more details on MTSS priorities). The 2015-2017 state 
level operational plans have subsequently been extended to cover the 2018-2020 period.  

 

68 Kaduna 2005-2016, Kano 2009-2018, Jigawa 2013-2022, Katsina 2011-2020 and Sokoto 2011-2020. 
69 Education plan preparation process, stakeholders’ engagement, education sector analysis, plan design 
(priorities, program design and prioritization of strategies, plan financing, M&E, development and financing of 
an action plan) system capacity, government and accountability and risks to implementation and mitigation. 
70 These state task forces were led by development partners, and funded by the ESPDG. More detail on this 
process is given in the year one report of this evaluation. Source: 
https://www.globalpartnership.org/sites/default/files/2019-07-gpe-2020-_country-level-prospective-
evaluations-_nigeria_0.pdf 
71 Addendum of the August 2013 Appraisal of Education Sector Plans of Five States of the North West Region of 
July 2013. Report prepared for the Global Partnership for Education and Nigeria Development Partner Group. 
August 2014. 
72 ibid. 

https://www.globalpartnership.org/sites/default/files/2019-07-gpe-2020-_country-level-prospective-evaluations-_nigeria_0.pdf
https://www.globalpartnership.org/sites/default/files/2019-07-gpe-2020-_country-level-prospective-evaluations-_nigeria_0.pdf
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53. Key informant interviews from the 2018 country mission confirmed that no action was taken to 
develop monitoring and expenditure tracking strategies as had been suggested in the reappraisal of 
the state level MTSSs. When NIPEP was implemented, state level LEGs were not created, and federal-
level NEG ceased to be active. At the end of the funding period, task forces were encouraged to 
continue helping to coordinate planning on an ongoing basis. However, NIPEP did not act on 
recommendations and funding was not made available to build state planning capacity, though listed 
as a part of NIPEP Component 3 (the funding focused on the improvement of data availability, which 
has an indirect benefit to planning). Stakeholder interviews confirmed that plans informed NIPEP and 
were mainly used for DPs, helping them align to, and meet government education priorities. 

54. Between the first and second annual missions, there was a stronger focus on education planning 
and it became the central issue in education sector dialogue. As the country approaches the next 
planning stage, there is genuine recognition across actors that sector-wide improvements cannot take 
place until there is better planning and alignment across plans. The LEG has been reinvigorated in 
preparation for the next planning period and as previously stated, a NESP is being developed with 
ESPDG funding to support better alignment across the different governmental structures. NIPEP 
funding was used to employ a coordinating consultant to support planning at the national level, a new 
Education Sector Analysis (ESA) is being procured with the ESPDG funding and there is also support 
for improvements to the MSP at the national level. At the state level, UNICEF has provided support to 
all states (not just GPE or UNICEF supported states) on sector planning, with technical support from 
GPE on International Institute for Educational Planning (IIEP) guidelines.  

55. New ESPs and MTSSs developed since the first annual report remain aligned with the previous 
overarching priorities of the state plans,73 and show improvements in quality and ownership. With 
support from UNICEF, Kano, Katsina and Kaduna developed new state plans (all three states developed 
new 10-year ESPs while Kano has also developed a three-year MTSS). When comparing the plans for 
these states from the previous policy cycle and the current policy cycle, we find improvements in: 

1. The harmonization of presentation of plans across the three states, supporting comparability 
of progress across states and utility for the federal government and partners to asses and 
support planning and monitoring against the plans.  

2. Government ownership as the first round of MTSSs (2015-2017) was heavily supported by 
consultants and DPs; the current tranche of SESPs and MTSSs/SESOPs are the product of state 
level ministry processes. 

56. Table 10 compares the quality of state level plans across planning cycles in NIPEP states. This 
compares GPE appraisal of the MTSS made in 2013, to a qualitative judgement of the three most 
recent sector plans, carried out by the evaluation team. This comparison shows mixed results, with 
improvement in some domains and deterioration in others. Overall, the qualitative assessment of the 
two rounds of plans shows a general improvement in the quality of plans.74 This improvement is not 
only visible in the plans individually, but in the harmonization of structure and presentation across 
plans. With UNICEF providing technical support to 17 states in creating their new plans, it is much 
easier to “read across” and compare plans. This is important not only in assessing the quality of plans, 
but also encourages accountability and dialogue between states. It also supports the alignment of 
state plans with the nascent National Education Sector Plan.  

 

73 See Annex M for details on priorities in new state level plans 
74 This improvement is perhaps not visible in the comparisons shown in table 10 due to differences in appraisal 
approach.  
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Table 10 - Comparison of quality of state level plans across planning cycles in NIPEP states 
GPE Criterion Previous 

Cycle75 
Current Cycle76 

Met 
Not 

Met 

Kano 

(SESP 2018-

202720272/MTSS 2018-

2020) 

Katsina 

(SESP 2018-2027) 

Kaduna 

(SESP 2019-2028) 

Guided by an 

overall vision 

JG, 

KD, 

KN, 

SK 

KT Plan clearly sets out 

statewide vision for 

progress 

Plan clearly sets out 

statewide vision for 

progress 

Plan clearly sets out 

statewide vision for 

progress 

Strategic KT JG, 

KD, 

KN, 

SK 

Improvement in both 

SESP and MTSS on how 

goals and strategies are 

laid out – with clear 

targets for each 

education subsector 

(though some targets 

lack clear indicators).  

Does not include any 

outcome indicators, or 

any vision of what is 

being planned by UBEC.  

Plans focused mostly 

on infrastructure and 

learning materials – 

and very little on 

teacher quality or 

improving demand for 

education 

SESP begins with a 

detailed problem 

analysis, and then 

directly links 

strategies to these 

problems – with 

indicators and clear 

targets being given 

in most cases.  

Holistic JG, 

KD 

KN, 

KT, 

SK 

Plan adequately covers 

all learning areas – with 

targets and strategies 

across sub-sectors.  

Purely focused on 

SMoE budget and 

inputs – no mention of 

UBEC planning or 

budgets.  

Purely SMoE 

focused, with no 

details on SUBEB or 

other parastatals 

and their fields of 

education.  

Evidence 

Based77 

JG, 

KD, 

KN, 

KT, 

SK 

 While figures are 

presented, it is 

highlighted in the 

document that much of 

the data is incomplete or 

inaccurate 

Similarly – while the 

presentation of 

evidence is better than 

in previous plans – 

there is no 

improvement in the 

reliability of data.  

The SESP contains 

projections for key 

indicators over the 

next 10 years – but 

with no details on 

how these 

projections were 

reached.  

 

75 These ratings refer to the 2013 appraisal of the five state education sector plans – all of which covered 
different periods, and preceded Nigeria’s membership of GPE. 
76 This is based on the authors’ assessment of the new plans. It is also based on an agglomeration of assessments 
of different planning activities currently being undertaken – i.e. where both an ESP and MTSS have been 
produced, the assessment spans the two documents.  
77 Unclear how this judgement was reached – as original tranche of plans was considered to be wholly 
inadequate in their presentation of evidence by the DP appraisal.  
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Problem analysis is 

detailed and useful, 

but gives no 

concrete figures to 

validate problem 

assessments78 

Achievable  JG, 

KD, 

KN, 

KT, 

SK 

Costings for strategies 

are not clear. ESP 

provides clear strategies 

– but MTSS only lists a 

series of actions per sub-

sector with no vision as 

to what the desired 

outcomes are. No 

meaningful path to 

achieving overall vision. 

With no outline of 

UBEC contributions, or 

meaningful outcome 

targets there is no clear 

pathway between the 

short-term targets and 

the overall vision. 

SESP only covers 

SMoE funding, with 

no detail on UBEC 

funding.  

No costings for any 

activities (though 

this may be the 

remit of the MTSS). 

No spending 

projections 

included.  

Sensitive to 

Context 

JG, 

KD, 

KT 

KN, 

SK 

Context is considered – 

though there is a lack of 

detailed data underlying 

statements about 

context.  

Narrative description of 

context included in 

SESP, but not directly 

linked to strategies 

outlined.  

Narrative 

description of 

context included in 

SESP, but not 

directly linked to 

strategies outlined. 

Attentive to 

Disparities 

JG, 

KD, 

KN, 

KT, 

SK 

 Some focus on out-of-

school children, but no 

focus on children with 

disabilities. 

Policies relating to out-

of-school children and 

girls – but no in-depth 

strategy for improving 

outcomes 

No strong policy 

coverage on gender 

equity, children with 

disabilities, or out-

of-school children.  

Source: GPE Plan Appraisal (Old Cycle) and Authors’ elaboration based on GPE Criteria (2018/19 Plans) 

57. While improvements in sector dialogue regarding planning (including state planning) have been 
seen recently, more work is needed in aligning plans, as well in improving the evidence base and 
achievability of individual plans. There is still significant work needed to align the Ministerial Strategic 
Plan (MSP), State Education Sector Plans (SESPs), Medium Term Sector Strategies (MTSSs), state basic 
education plans, DP plans, annual workplans and local government plans. More work is needed to 
continue building capacity to plan, but the focus on incremental improvements at the state level have 
yielded some initial positive results. The question is whether the focus should be on aligning multiple 
sets of plans, or emphasizing the need to improve the evidence base and achievability of plans. There 
is logic behind the move to support a national education sector plan, however, the work that was 
started in the five NIPEP states has not yet been completed. While some improvements have been 
seen, they are not necessarily sustainable at this point. State level interviews show that SMoE 
stakeholders did not know whether or not they would be receiving further support to planning, and it 
appears no strategy was developed to address what would happen once states no longer received 
GPE support in planning. It is not clear that moving on to support federal planning will have more 
significant long-term effects than building on what has been done in the five states, by providing 

 

78 For example, when it lists “dilapidated and inadequate infrastructure” it does not give any figures on how 
many schools are in need of repairs, or how this conclusion was reached.  
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another round of ESPDG funding to support the technical inputs from UNICEF (and potentially focused 
on specific technical issues such as improving data quality or financial forecasting).   

58. Stakeholder interviews attribute this improvement to a combination of factors, including 
constant pressure and action by DPs (most notably UNICEF across a number of states), a change in 
the international dialogue regarding the importance of education sector planning (predominantly 
driven by GPE and UNESCO IIEP) and the presence of several driven individuals in key roles at the 
national and state levels. However, the education system in Nigeria does not incentivize the 
development and use of education plans within its current structure. Improvements or stagnation in 
the quality and use of plans is predominately driven by individuals in key roles at the national (PS, 
Education Minister and Education Commissioner) and state levels (Governor, PS and Commissioner) 
and the relationships between them. As one stakeholder stated regarding these key roles, ‘you are 
reliant on their goodwill; you are appealing to their conscience’. Therefore, significant work needs to 
be done to maintain these improvements and build on them over the next policy cycle. 

GPE contributions to sector planning  

Finding 3:  Contributions from several partners in Nigeria have modestly improved 
education planning in Nigeria. GPE’s funding, as well as its application of 
standards and advocacy for focused education sector planning, has focused 
DPs on planning and have ensured that these contributions are greater than 
the sum of their parts.  

59. DFID, UNICEF and USAID have sharpened the focus on education sector planning in Nigeria 
throughout the previous policy cycle, and this was predominantly catalyzed by incentives provided 
through GPE grants, GPE provision of technical support to planning and GPE global advocacy on the 
importance of planning. DFID and USAID programs have provided state support for planning 
historically in the states they support, and UNICEF has always had a stronger state presence than other 
DPs in Nigeria. Despite this, donors within the education sector previously struggled to use state level 
education plans as a tool for planning and mutual accountability with state level actors. This was due 
to the poor quality of the plans, the lack of alignment between various planning documents and a lack 
of ownership for the variety of planning documents developed to release different forms of funding. 
While NIPEP has not provided the support for planning as originally intended, the combination of 
financial support through the ESPDG, technical support provision and GPE global advocacy for 
education sector planning has begun to change the focus of education sector dialogue in Nigeria 
towards improving government ownership, alignment, quality and utility of sector plans.  

Table 11 - Summary of GPE contributions to sector planning in Nigeria 

STATE LEVEL FEDERAL/NATIONAL 

SIGNIFICANT CONTRIBUTION TO SECTOR PLANNING 

None None 

MODERATE CONTRIBUTION TO SECTOR PLANNING 

GPE plan Quality Assurance and Review (QAR) 

processes and GPE funding requirement 1 (a 

credible plan): The quality assurance and 

appraisal process in Nigeria in 2013/2014 did 

GPE plan Quality Assurance and Review (QAR) 

processes and GPE funding requirement 1 (a 

credible plan): The focus on planning catalyzed by 

the GPE QAR has resulted in stakeholders seeking 
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STATE LEVEL FEDERAL/NATIONAL 

not result in quality plans at that time. 

However, the process catalyzed a focus on 

planning over the subsequent five years (leading 

up to the current generation of new state level 

plans). This focus has recently resulted in 

improvements in the quality of several recent 

sector plans.  

ESPDG Funding: ESPDG funding (both in 2013 and 

in 2019) has been crucial in creating the focus 

on planning, which (in the case of the 2013 

ESPDG) resulted in progress in planning much 

later in the policy cycle.   

The application of GPE standards and 

endorsement: The MTSS was endorsed despite 

failing to meet several crucial criteria. Valid 

concerns regarding the validity of that decision 

were made in this evaluation’s Year 1 Annual 

report. However, time has shown that by 

relaxing the standards for Nigeria (endorsing in 

the absence of a credible plan), engaging state 

government stakeholders to improve the 

credibility of the plans for the next planning 

cycle was possible. Had the Secretariat 

requested another round of changes to the 

plans, state government engagement in the 

planning process would have waned. 

Technical support from DPs: Technical support 

from UNICEF and DFID has been essential not 

only in supporting the development and 

adjustments to the MTSSs, but also in 

supporting the development of a planning 

mindset over the policy cycle. UNICEF capacity 

building at the state level has improved the 

quality of more recent state plans. This was 

catalyzed by GPE and UNESCO IIEP global 

advocacy for planning and GPE activities in 

Nigeria.  

to develop a national sector plan in Nigeria. While a 

national plan cannot result in better 

implementation alone, the national plan has the 

potential to align with state plans and drive action 

towards dialogue and monitoring at the state and 

national levels, and implementation at the state 

level. 

 

LIMITED/NO CONTRIBUTION TO SECTOR PLANNING 

CSEF Funding for CSACEFA: Given the complexities 

of the education system in Nigeria, CSEF funding 

has not contributed to sector planning as 

planning takes place at the state level.  

CSEF Funding for CSACEFA:  Until recently, planning 

had not taken place at the national level. 

Therefore, the involvement of a national CSO in the 

planning process has not taken place in a 

meaningful way. 

NOT APPLICABLE / TOO EARLY TO TELL 



FINAL YEAR 2 REPORT - 

NIGERIAFINAL YEAR 2 REPORT - NIGERIA 26 

© UNIVERSALIA 

STATE LEVEL FEDERAL/NATIONAL 

None 

Additional factors beyond GPE support  

60. All DPs in Nigeria have supported planning at the state level. However, GPE has catalyzed the focus 
on planning and enabled partners to build government ownership of the plans towards better quality 
planning products and processes. Considering that GPE specifically chose to operate in states that had 
been receiving external support, it is difficult to discern how much progress is tied to pre-existing 
trends. In particular, the states that had been supported through ESSPIN (Kano, Kaduna and Jigawa) 
had previously received extensive support for planning. Similarly, the current trends seen now are 
partly attributable to the work being done by UNICEF across Nigeria (though this work receives 
technical support on IIEP guidelines from GPE, and is perhaps being driven by GPE support for and 
focus on improving planning).  

Unintended negative/unplanned positive effects of GPE support  

61. At the beginning of the policy cycle, GPE endorsement of plans which were not credible initially 
reinforced a lax approach to planning. However, over time this changed as GPE partners in Nigeria 
improved their focus on planning and engaged in capacity building for planning.  

Implications for GPE ToC and country level operational model  

62. When plans were being developed and revised as part of the GPE ESPIG application in Nigeria, 
there was a quality/ownership trade off. The first plans were neither high quality nor government 
owned. However, building on ownership (approving plans that did not meet the quality criteria) has 
proven to be the right decision.  According to GPE, the plans based on the ESPIG were approved and 
had been revised yet were still not credible. The Year 1 annual report did not find evidence to support 
the Secretariat’s decision to approve the ESPIG in Nigeria on this basis. However, a year on, the 
incremental improvements in planning can be traced back to the fact that plans were approved 
despite their flaws. While government ownership for the plans at that stage was low, requesting 
another round of revisions may well have improved the quality of the plans but would have 
jeopardized any government ownership. Building government ownership was the main reason for the 
modest improvements in both the processes and products of planning in Nigeria over the last year.  
Government ownership was facilitated by improvements in dialogue at the federal level, and the work 
done by a consultant who works with the NEG.  

63. There is an important question to be answered about what sector planning should look like in a 
complex federal state such as Nigeria. Currently there are discussions happening around how to align 
plans from different levels of government and different agencies across Nigeria. The counter argument 
to this push would be that a simplified approach is needed, with each state having one short to 
medium term plan, owned by the SMoE – with the FMoE setting broad sector priorities. This is closer 
to the model in other comparable states (such as Pakistan). Taking this bottom up approach means 
looking critically at the flow of the GPE ToC. The development of credible sector plans in Nigeria can 
only happen once the building blocks (sector data, financial data, clarity in institutional mandates, and 
inclusive dialogue) are in place. This would reverse the theory of change used by GPE - that the 
development of sector plans is the basis for developing these other system elements. This feeds into 
the discussion around whether a modified ToC is appropriate for Nigeria (this is discussed in detail in 
Section 7). As noted in the previous sub-section – there is an important question of what the multi-
phase support plan for improving planning should be – whether GPE should support a larger number 
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of states, or focus funding on the same states across multiple grant cycles, building on incremental 
improvements.  

The assumptions in the country level ToC for sector planning are assessed in Box 3. 

Box 3 - Testing Assumptions and Assessing Strength of Evidence 

For sector planning, the five underlying assumptions in the country level ToC were: (1) country level 
stakeholders having the capabilities to jointly improve sector analysis and planning; (2) stakeholders having 
the opportunities (resources, time, conducive environment) to do so; (3) stakeholders having the motivation 
(incentives) to do so; (4) GPE having sufficient leverage within the country to influence sector planning, and (5) 
EMIS and LAS producing relevant and reliable data to inform sector planning.  

Four of five assumptions underlying sector planning in the GPE ToC in Nigeria hold. However, additional 
assumptions not previously identified require further examination.  

Assumption 1 holds. In Nigeria, we find recent small improvements in sector planning indicate that country 
level stakeholders do have the capacity to jointly improve sector analysis and planning, however this 
requires a focus on planning at the state level and significant inputs from DPs and sufficient political will 
and buy-in from key state level actors.  

Assumption 2 holds tenuously. Stakeholders have not always had opportunities to improve sector analysis 
and planning, however limited state capacity was highlighted through the GPE ESPIG application process, 
which catalyzed DP focus on sector planning later in the policy cycle.  

Assumption 3 holds, with a caveat. Stakeholders in Nigeria do have incentives to improve sector planning as 
funders increase the demand to align funding to plans. However, the complexities of planning in Nigeria 
need to be better understood for improvements to follow from capabilities, opportunities and incentives.  

Assumption 4 holds. The Secretariat does not have sufficient leverage within the country to influence sector 
planning, however the GPE partnership does have the required leverage. Up until recently, as the focus 
was on state level planning, this leverage was difficult to build on, as the Secretariat has a weaker 
presence (as do most NEG members) at the state level. With the shift towards federal planning, this 
leverage can be better utilized. 

Assumption 5 does not hold. Finally, the assumptions that EMIS and LAS produce relevant and reliable data to 
inform sector planning does not hold in Nigeria.  

The evidence for assessing changes in the education system in Nigeria is moderate.  Not all stakeholders saw 
incremental improvements in the planning process, however these stakeholders were further away from 
the state level planning activities that have taken place recently. Between the two evaluation rounds a 
significant amount of interview data was collected, along with the appraisal documents and responses 
related to the development of sector plans. Changes in the way planning was discussed by key 
stakeholders between the first and second annual missions were observable. 
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3.3 GPE contributions to mutual accountability through sector 
dialogue and monitoring79 

64. A high-level overview of evaluation findings on mutual accountability for education sector 
progress and on related GPE contributions during the review period is provided in Table 12. These 
observations are elaborated on through the findings and supporting evidence presented below. No 
report was made for indicator 18 in the GPE results framework in the last three years.  
 
Table 12 - Summary of progress and GPE contributions to mutual accountability through sector 

dialogue and monitoring 

PROGRESS MADE 
TOWARDS 
MUTUAL 

ACCOUNTABILITY 
(SECTOR 

DIALOGUE) 

DEGREE OF 
GPE 

CONTRIBUTION 
(SECTOR 

DIALOGUE) 

PROGRESS MADE 
TOWARDS 
MUTUAL 

ACCOUNTABILITY 
(SECTOR 

MONITORING) 

DEGREE OF 
GPE 

CONTRIBUTION 
(SECTOR 

MONITORING) 

DEGREE TO WHICH 
UNDERLYING ASSUMPTIONS 

HOLD 80 

Weak:  

Sector dialogue 
has not taken 
place beyond 
bilateral 
conversations 
between various 
stakeholders, 
predominantly on 
a project basis.   

Weak:  

Any GPE 
contributions 
to sector 
dialogue are 
specifically 
related to 
dialogue 
regarding 
NIPEP. 
Therefore, the 
contribution to 
dialogue is no 
greater than 
any other 
project in 
Nigeria.    

Weak:  

Sector reviews 
have not taken 
place regularly. 
Where they have 
taken place, they 
are constrained 
by the lack of 
credible plans 
(and credible 
evidence with 
which to monitor 
plans). 
Dissemination 
has been weak as 
stakeholder 
appetite for 
monitoring has 
been low. 

Weak:  

While GPE 
funded the 
Annual 
Education 
Sector 
Performance 
Reviews 
(AESPRs) – 
these were 
carried out by 
consultants and 
not taken up by 
states – having 
no impact on 
long term 
monitoring.  

1 2 3 4 
 
 
 
 
 
 
 

STRENGTH OF UNDERLYING 
EVIDENCE 

1 2 3 4 
 

 

 

79 This section addresses evaluation questions CEQ 2.1, 2.2 and 2.3, as well as (cross-cutting) CEQs 3.1 and 3.2. 
80 For sector dialogue and monitoring, the four underlying assumptions in the country level ToC were: (1) GPE 
has sufficient leverage at global and country levels to influence LEG existence and functioning; (2) country level 
stakeholders having the capabilities to work together to solve education sector issues. (3) Stakeholders have the 
opportunities (resources, time, conducive environment) to do so; (4) stakeholders have the motivation 
(incentives) to do so.  
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Characteristics of sector dialogue  

Finding 4:  While various mechanisms exist to support education sector dialogue, these 
are not in use. Dialogue consists of project based bilateral discussions that 
occur on an ad-hoc basis. Until sector planning in Nigeria is improved, this is 
unlikely to change. 

65. While various mechanisms exist to support education dialogue in Nigeria, these are not in use. 
Dialogue consists of project based bilateral discussions that occur on an ad-hoc basis. Table 13 
outlines the range of education dialogue mechanisms in Nigeria. At the federal level, the size, 
complexity and structure of the education system results in the most important strategic mechanisms 
being so large that they lose functionality. Informants stated that the federal meetings were highly 
formalized and difficult to use as decision-making forums due to the sheer number of people in the 
room. The vast majority of stakeholders reported bilateral meetings on specific issues or projects as 
the current structure of education sector dialogue.  

Table 13 Selected Education Sector Dialogue Mechanisms81 
BODIES MANDATE AND 

ACTIVITY 
MEMBERSHIP AND 

INCLUSIVITY 
CONTRIBUTION TO MUTUAL 

ACCOUNTABILITY 

Federal/National 

National Council 
for Education 
(NCE) 

High Level Policy 
Decisions through 
Yearly Meetings. 

Representatives from 
state/federal ministries and 
parastatals. Up to 800 
participants 

Weak: more of a conference 
than a forum for dialogue.  

National 
Education Group 
(NEG) 

Regular meetings 
with policymakers 
at the state and 
federal levels, DPs 
and CSOs. 

The combination of the size 
and structure of the 
education system in Nigeria, 
the NEG is very large, with at 
least 2 representatives from 
each state being present. Up 
to 100 participants.  

Moderate: Revitalized since 
2018. While the NEG has 
potential to improve 
accountability – its existence is 
fragile, and the feeling among 
stakeholders is that it may not 
continue regularly in the long 
term 

International 
Development 
Partners Group 
(IDPG) 

Sporadic meetings 
of major DPs 
working in 
education, without 
involvement from 
government. 

Representatives from major 
donor partners in the 
education sector. Variable 
participation. 

Moderate: While the DP group 
is useful for harmonizing donor 
activities, it has no active 
contribution to mutual 
accountability across the 
sector.  

NIPEP states 

NIPEP State 
Project Technical 
Committee/ 
Steering 
Committee 
(SPTC/SPSC) 

Technical and 
Steering committee 
meet annually to 
discuss the future 
direction of NIPEP 
funded activities. 

A range of stakeholders from 
government bodies, DPs and 
Civil Society. Approximately 
50 participating members.  

Weak: While membership is 
inclusive, the meetings are too 
sporadic, and too focused on 
NIPEP activities to meaningfully 
strengthen mutual 
accountability.  

66. Currently most education sector dialogue is either focused on planning or is driven by projects. 
Until sector planning processes are stronger, sector dialogue will likely remain at the project level. 

 

81 While there are a huge range of thematic working groups and program committees both inside the 
government and among donors – there is not enough data available to include an assessment of them here – 
though the general conclusion that can be drawn is that they meet too infrequently and have too narrow a focus 
to contribute usefully to mutual accountability.  
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DFID has embedded regular state level “stock take” sessions into its upcoming sector program, 
signaling a second attempt to establish state level LEGs. However, as most DPs are focused on a small 
number of states in Nigeria, this is only likely to be implemented in DFID supported states. There is a 
plan to establish a JSR mechanism against the new state level plans (being advocated for by UNICEF in 
collaboration with state governments), but there is no concerted, state owned effort to establish state 
level dialogue mechanisms.  

67. The National Education Group (NEG) has been revitalized as a result of the combination of an 

upcoming ESPIG application and an enthusiastic Permanent Secretary (PS). Before Nigeria joined 

GPE, there was no LEG at the federal level. In 2013 and 2014, in the context of Nigeria having joined 

the partnership, there was discussion as to whether individual LEGs should be convened at the state 

level, or whether there should be one LEG at the level of the federal government. It was decided to 

have one LEG, at federal level (NEG). Key informants stated that this LEG was active in 2013–2014 but 

discontinued meeting regularly in 2015. In the last year there has been a focus on “revitalizing” the 

NEG but the sustainability of this forum is questionable. Stakeholders report that the personal focus 

on the NEG from the current political leadership in the FMoE is key to the NEG’s operation, and this is 

seen as fragile with subsequent leadership likely not to have the same focus on dialogue. The 

revitalization of the NEG has focused on the ESA and NESP development, which is seen as having given 

the group a clear focus – it is possible that monitoring progress against this plan may serve the same 

purpose in maintaining focus on dialogue.  

68. In Nigeria, sector plans are formed at the state level but policy direction is set at the federal 
level, therefore dialogue needs to happen at both federal and state levels. There is a GPE assumption 
that the ESP is the framework within which national stakeholders and DPs have sector dialogue, 
drawing on evidence of sector performance. This assumption does not hold in Nigeria. While this may 
change with the introduction of a national sector plan – there is a lot of work that will need to be done 
to create a unified framework to link national and state plans, which may be confounded by the limited 
authority the federal government has over state ministries of education (due to the concurrent listing 
of education). A successful framework for dialogue in Nigeria would be technically and logistically 
complex – and requires a concerted effort from stakeholders across the sector to develop the 
necessary systems and agreements. While the creation of the NESP and the revitalization of the NEG 
is a first step towards this, there has not yet been any focus on next steps towards creating such a 
system.  

69. While new and improved plans have been developed in several states, this has not yet pushed 
dialogue towards mutual accountability. There is little evidence of routine dialogue at the national 
or state levels. At national level, the most notable change over the course of the evaluation period is 
a renewed discourse on the need to revitalize dialogue. At the state level, there is little evidence of 
routine dialogue and existing dialogue is at project level. Communication on strategy and best practice 
between state and federal actors is weak – this means that while improvements may be seen at federal 
level, they do not translate to improvements at the state level, and improvements in one state do not 
translate to changes in other states. Stakeholders from key development partners report that state 
level actors do not necessarily lack the motivation to improve dialogue and accountability, but instead 
lack technical support and strategic direction – particularly in those states without a strong DP 
presence.  

70. As highlighted in the first annual report, the lack of sector dialogue also extends to dialogue 
between the key Nigerian stakeholders. Fifty percent of the UBE-IF is in direct interventions, where 
UBEC allocates and administers the funds and interventions at state level, and equally across states. 
The other 50 percent of the UBE-IF is used for infrastructure matching grants, again allocated equally 
across states, except where different states have accessed the matching grant to different degrees 
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because of the counterpart funding requirement and other state-specific considerations. These funds 
are disbursed to SUBEBs (or directly to LGEAs), and are not necessarily targeted at interventions 
included in the state ESPs, which are developed by the SMoEs. This is symptomatic of the difficulties 
in communication caused by the concurrent system in Nigeria, in which multiple state actors fund 
capital interventions, without any meaningful forum for dialogue and mutual accountability between 
them. The lack of state level monitoring data on the impact of the UBE-IF matching grant, results in 
key federal and state actors not being held accountable for results thus having little incentive to 
coordinate efforts and interventions. Furthermore, state level ESPs are not seen as a tool for dialogue 
between the federal and state levels.  

Characteristics of sector monitoring  

Finding 5:  There remains a lack of realistic monitoring systems, strategies and data at 
the state and national levels. This is primarily due to the complex 
institutional mandates for monitoring and the projectization of education 
implementation in Nigeria. In addition, a lack of credible operational 
planning means that there is no shared framework for what needs to be 
achieved – fundamentally undermining any efforts to monitor progress. 

71. There remains a lack of realistic monitoring systems, strategies and data at the state and 

national levels. This is highlighted through the GPE-funded appraisal and reappraisal of the state 

ESPs, the lack of data in the sector and where data exists, the proliferation of conflicting figures. The 

GPE-funded appraisal and reappraisal of the state ESPs/MTSSs highlighted a lack of realistic 

monitoring strategies at the state level. The documents point out that plan prioritization was poor 

across all five states, while monitoring focused on input and activity levels, neglecting outputs and 

outcomes, resulting in a few meaningful outcome targets. The lack of clear agreement on what needs 

to be achieved by when and a lack of data available to monitor progress point to the weaknesses in 

monitoring and in implementation in Nigeria.  

72. In line with the development of a new round of state sector plans the intention is to hold 

annual reviews of progress. There has never been a credible joint sector review in any state or at 

federal level in Nigeria. The only monitoring of progress against the MTSSs in the five NIPEP states was 

a series of state level reports produced using NIPEP funds and carried out by a consultant (the annual 

education sector performance reviews – detailed later in this section). UNICEF is currently committed 

to supporting greater accountability by promoting JSRs in the states in which it is supporting planning. 

The first of these will be carried out in 2020.  

73. The lack of progress in monitoring in Nigeria is primarily driven by complex institutional 
mandates for monitoring and the projectization of education implementation. Both federal and 
state governments have the institutional mandate to monitor. The federal government has a 
monitoring mandate, described by one government official as a “responsibility to hold the mirror to 
the states”. UBEC has a monitoring mandate over its funds, yet primarily focuses on planned outputs, 
rather than actual outputs. State education ministries have a monitoring mandate, however support 
to states to improve monitoring is provided through development programs that do not work across 
all states. Started by ESSPIN and now undertaken by NIPEP, SBMCs and SSOs support community level 
monitoring and accountability with positive results on improving community engagement and 
accountability at the school level. It is, however difficult to know how effective these approaches could 
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be in supporting mutual accountability at sector level,82 and whether the systematic changes (i.e. in 
decentralizing funding to schools) needed to facilitate this model are feasible solutions in the 
short/medium term.  

74. The lack of outcome data is reflected across national and state systems. The responsibility of 

monitoring UBEC funding lies with UBEC and the SUBEBs. Interviews with key informants and 

documents83 reviewed indicate that: (a) information on key outputs and outcomes to monitor and 

evaluate are not available: UBEC only records states’ planned outputs (projects) in the form of annual 

action plans, it has no records of actual state level outputs; and (b) UBEC has no clear set of agreed 

output and outcome indicators. The MTSSs, which are produced by the SMoEs, do not make it clear 

whether they are addressing all capital expenditure in the state, or whether UBEC actions are being 

operated within the budget. More investigation is needed to ascertain how UBEC actions are being 

monitored through the MTSSs by the SMoE.  

75. Despite data quality and availability issues being identified through the AESPRs, the situation 

persists. The 2016 AESPRs (for each of the five NIPEP states and a combined synthesis) highlighted the 

poor data quality and data unavailability, minimizing AESPR value in truly assessing education sector 

performance and system efficiency.  Three years on, the issues with availability and quality of data for 

monitoring remain. The AESPR was funded through NIPEP and carried out by a consultant, but it was 

not institutionalized by state governments, making little long-term impact on the quality of monitoring 

at state level. While data are available for enrollment and attendance through the annual school 

census, collected by the SMoE EMIS departments, there are no comprehensive state level data on 

student retention, completion, or learning. Examinations are only undertaken at the end of Senior 

Secondary school and are not comparable year on year. This is reflected in sector plans that focus 

heavily on student enrollment and the construction and upkeep of school facilities, rather than 

addressing learning issues. 

76. Where monitoring documents are produced, there is little appetite to disseminate and discuss 

progress. The key monitoring documents produced in the policy cycle were the AESPRs, which were 

produced in all five states in 2017. These reports were developed by a third-party contractor. While 

there is consultation with a broad range of stakeholders, informants confirmed that once the reports 

were produced, there was little appetite to review or discuss the findings across stakeholder groups. 

In addition, no budget was made available through NIPEP to support dissemination activities or events. 

Therefore, the process of developing the AESPRs did not result in the promotion of mutual 

accountability beyond providing data on the education sector. The limitations of the AESPRs are that 

the data reported mostly relates to attendance, enrollment and expenditure, with a lack of data on 

 

82 ESSPIN carried out a study on SBMC effectiveness in promoting community level accountability, and found 
them to have had a positive impact – however, the study notes that to continue the momentum built, a shift 
would be needed to further decentralize funding to school level, requiring significant systematic change, and 
also not necessarily doing anything to improve mutual accountability beyond the school/community level. 
Source: http://www.esspin.org/esspin-documentation/experience-papers/SBMC-engaging-communities-in-
school-improvement.pdf  
83 For example: World Bank (2017) Better Education Service Delivery For All Operation – Program Appraisal 
Document. Report No: 115391-NG. May 30, 2017. 
http://documents.worldbank.org/curated/en/839251498183393835/pdf/BESDA-PAD-May-30-2017-
06012017.pdf 

 

http://www.esspin.org/esspin-documentation/experience-papers/SBMC-engaging-communities-in-school-improvement.pdf
http://www.esspin.org/esspin-documentation/experience-papers/SBMC-engaging-communities-in-school-improvement.pdf
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learning outcomes. As monitoring strategies are not embedded in the MTSSs, the data do not allow 

for meaningful monitoring of the performance of the MTSSs.  

77. There is currently an effort to introduce a national learning assessment. The World Bank 

is working with the federal government to develop a national learning assessment tool. There 

remains very little evidence that the current strategy will result in nationally representative data on 

learning levels for technical, logistical and capacity reasons. DFID EDOREN project and ESSPIN 

monitoring component collectively conducted assessments in 10 states across Nigeria. The variation 

in learning levels across the states required a highly technical process of developing multiple test 

booklets (at different levels of difficulty) linked through anchor items.84 In addition, while UNICEF has 

undertaken a great deal of work in developing lists of integrated Qur’anic schools in GEP3 states, the 

number and location of Qur’anic schools is growing and the list will likely never be complete. This 

makes the development of a useable sample frame very difficult. The logistical challenges of 

conducting assessments are reflected in the more than two-year gap between test administration and 

reporting of results for NALABE, a national assessment with the purpose of informing policy.85 Some 

cross-national assessment programs (such as the Program for International Student Assessment) take 

more than two years between data collection and reporting.  

78. Long gaps between data collection and reporting significantly reduce the utility of 
assessments. In addition, the complexity of mandates between federal and state levels, reduces the 
already weak capacity to implement. While some federal government officials were sure that if states 
are told to implement an assessment they would, this is not reflected in a range of other 
implementation activities. The capacity to collect, manage and analyze learning assessment data is 
also not evident. None of the five states has currently implemented standardized tests for its 
education sector. One state (Katsina) carried out an early grade reading assessment (EGRA) in 2016, 
but this was a one-off assessment of a small random sample of primary students, rather than a 
comprehensive assessment exercise. For a national learning assessment to be effectively 
implemented by government and embedded within government systems, a large investment in 
technical assistance would be required. Technical assistance does not only refer to capacity to develop 
assessment tools (as is often reflected in education sector dialogue) but assistance to carry out all of 
the stages across 14 key areas of a robust assessment program).86 

GPE contributions to sector dialogue and monitoring  

Finding 6:  While there are a number of positive developments that signal 
improvements in mutual accountability may occur during the upcoming 
policy cycle, GPE contributions to sector dialogue and monitoring outside of 
NIPEP have not taken place in the current policy cycle. 

79. There are a number of positive developments that signal that improvements in mutual 

accountability may occur during the upcoming policy cycle. However, the complexity of dialogue 

 

84 Outhred, Lipcan and Binci, 2016. Public and Private School Study. EDOREN. 
85 Basic Education Commission. Final Report. National Assessment of Learning Achievement in Basic Education 
(NALABE). 
86 Policy goals and issues, project team and infrastructure, technical standards, assessment framework, high 
quality cognitive instruments, high quality contextual instruments, linguistic quality control, test design, 
sample design, standardised field operations, data management, scaling methodology, data analysis and 
reporting and dissemination. ACER. https://www.acer.org/au/gem/about/approach/robust-assessment-
program  

https://www.acer.org/au/gem/about/approach/robust-assessment-program
https://www.acer.org/au/gem/about/approach/robust-assessment-program
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mechanisms limited monitoring. Moreover, inconsistency in support from senior government officials 

to ensure frequent and quality sector dialogue constrained improvements in mutual accountability 

over the last policy cycle. Table 14 gives a summary of GPE contributions defined by how significant 

they were for improving mutual accountability through dialogue or monitoring.  

Table 14 - GPE contributions to mutual accountability during the 2013-2019 review period 

STATE LEVEL FEDERAL/NATIONAL 

SIGNIFICANT CONTRIBUTION TO MUTUAL ACCOUNTABILITY 

None None 

MODERATE CONTRIBUTION TO MUTUAL ACCOUNTABILITY 

None None 

LIMITED/NO CONTRIBUTION TO MUTUAL ACCOUNTABILITY 

Grant Agent support to dialogue and 
monitoring through NIPEP. Sector dialogue 
and monitoring has not taken place at the 
state level. Therefore, the GA contribution is 
similar to any other project in Nigeria. 

GPE guidelines for ESP development. The 
development of the MTSSs had the potential 
to provide a strong framework for monitoring 
and mutual accountability. However, the five 
MTSSs appraised by GPE were not linked to 
outcome targets to allow for monitoring.  

Coordinating agency support to dialogue and 
monitoring. Sector dialogue and monitoring 
has not taken place at the state level. Given 
the size and the complexity of Nigeria, it is 
unreasonable to expect the CA to coordinate 
dialogue and monitoring across Nigerian 
states.  

CSEF funding. The national CSO Association conducted 
monitoring activities, however these activities have 
been specifically related to NIPEP implementation. 
The contribution of monitoring is limited to the 
monitoring of the ESPIG. 

Coordinating agency support to dialogue and 
monitoring. In Nigeria the CA is responsible for 
coordinating around NIPEP, not at the sector level. 
Therefore, the CA role has not been able to push 
progress towards mutual accountability outside of 
NIPEP.   

GPE Secretariat advocacy and guidance on conducting 
JSRs. Reviews of sector progress were not undertaken 
regularly and the few reviews done were not driven or 
owned by state governments, hence the results were 
not widely disseminated and used in policymaking.  

 

NOT APPLICABLE / TOO EARLY TO TELL 

GPE support for the NESP development. It is possible that the establishment of a unified national strategic 
framework for education will support the strengthening of dialogue and monitoring at the state/federal 
level, nevertheless it is too early to tell how this will manifest. 

UNICEF support to planning and monitoring. While it is a positive development that UNICEF is committed 
to working with states to hold annual reviews against the newly developed SESPs – it is too early to say 
whether this commitment will translate into meaningful action.  

 

80. For improvements in mutual accountability to take place, serious efforts to improve dialogue 

and monitoring at the state level are needed. NIPEP is governed by the National Project Steering 

Committee (NPSC). The NPSC includes participation from the FMoE, UBEC, CSACEFA, the World Bank 

and the three international DPs which provide support to the NIPEP states (DFID, USAID and UNICEF). 

International DPs represented states’ interests during regular meetings which took place, with no 

participation from state government officials. This did not necessarily promote state level sector 

dialogue as the implementation or priorities of the state level ESPs are not discussed; rather NIPEP’s 

activities at state level. After the grant application process, the National Project Steering Committee 
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has met less frequently than it did before.87 A subset of key informants at both federal and state levels 

maintained that the effectiveness of the steering committees at both the national and state levels is 

impeded by the frequent absence of high-level ministry officials who delegate attendance to 

subordinates who do not have the power to make commitments and decisions. 

81. GPE provided inputs to improve dialogue and monitoring towards mutual accountability in the 

NIPEP context. GPE inputs to dialogue and monitoring have included technical support, financial 

support for monitoring and dialogue through NIPEP (support for AESPRs and Competent 3 of NIPEP), 

financial support for the CSO association and global advocacy for dialogue and monitoring. GPE 

support was instrumental in the formation of the federal LEG in 2015, but this support has not 

extended to maintaining its membership or focus. There appears to be a pattern in which a LEG comes 

together around the application period for an ESPIG, but has no support or incentivization (from GPE 

or elsewhere) to continue operating once funding has been approved. In light of this, only time will 

tell if the recent revitalization of the NEG will be sustained. GPE financial support for Component 3 of 

NIPEP included support for the ASC in NIPEP states. This resulted in improvements in ASC data 

production in NIPEP states and therefore, is a GPE contribution. However, as stakeholders consistently 

stated, “if it wasn’t NIPEP, it would be another project”. Support for the AESPRs did not result in 

improvements in monitoring as the appetite to read or disseminate the reports was weak. The 

association of CSOs in Nigeria undertook a range of activities to monitor implementation and verify 

school level grant utility. This has primarily been to support monitoring of NIPEP and is therefore, not 

providing sector-wide information.  

 

82. The greatest potential GPE contribution to dialogue and monitoring in Nigeria could take place 

in the future through the CA role as a new set of circumstances unfold. At present, stakeholders 

rarely conceptualize the role of the CA as originally intended – convener for dialogue across the 

education sector. However, with funding for a coordination position, with DFID taking over the role of 

CA, and as the large World Bank BESDA program starts, there is potential for this narrow focus to shift 

to the sectoral focus, if sufficient resources are provided for the CA role. Previously, with no financial 

support for USAID in their role as CA they struggled to provide the capacity to fully take on the role of 

coordinating dialogue and grant applications (even at the federal level, let alone in the five states). It 

will be important for actors in the sector to find a way to make sure that the CA is supported 

adequately in the future, with the possibility of expanding the role further to support dialogue in 

individual states.  

Additional factors beyond GPE support  

83. A range of projects have taken place in the states now supported by NIPEP. DFID’s ESSPIN project 
provided support for data quality in Jigawa, Kano and Kaduna. The Teacher Development Program 
included support for data on teachers in Jigawa, Kaduna, Kano and Katsina. DFID’s EDOREN project 
provided significant technical assistance to EMIS across the northern states. UNICEF has played a 
strong role in providing support for monitoring at the state level through the Girl’s Education Program. 
USAID works in Bauchi and Sokoto to strengthen effective education management systems. 

 

87 The evaluators received minutes of meetings the FPSU held with DPs on July 12, 2016, and January 31 and 
April 10, 2017. 
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Unintended negative/unplanned positive effects of GPE support  

84. Relationships between institutions and levels of government in Nigeria are complex and 
sometimes tense. The support provided by GPE to the state ministries of education, as well as its 
support to the development of the NEG may have unintended consequences for how these 
institutions view each other or relate to each other. For example, by focusing support on state 
ministries of education, the SUBEBs may feel that they are being overlooked (as the natural home for 
basic education funding). While there is no conclusive evidence that GPE funding is negatively 
affecting working relationships at the state level – it is a plausible adverse effect of external support.  

Implications for GPE’s ToC and country level operational model  

85. It is extremely difficult to consider how one organization could take on the CA role as intended 
in an education system that is as large and complex as Nigeria’s. The resourcing concerns regarding 
the CA role are even more pronounced in Nigeria. Notwithstanding the constrained conceptualization 
of the CA role, a full-time position to coordinate NIPEP needed to be created as DFID take over the CA 
role from USAID. This was negotiated between the GA and DFID who agreed that NIPEP funds would 
be used to support the CA role which is moving from USAID to DFID. In 2019, NIPEP funding was used 
to employ a “coordinating consultant” who has been instrumental in supporting DFID in their role as 
co-chair of the NEG and coordinating the Education Sector Analysis. This has provided support to the 
CA role which is not technically mandated through GPE conception of that role – and shows how the 
provision of funding for the role of the CA could make a significant difference in large and complex 
countries such as Nigeria.  

86. Most stakeholders do not see the CA role as relating to broader coordination across government 
and DPs towards mutual accountability, but rather as the coordinator of NIPEP to improve mutual 
accountability for NIPEP implementation. Stakeholders spoke of NIPEP funds ‘being everyone’s funds’ 
and spoke of the CA role in terms of coordinating DPs and government around NIPEP implementation 
and ensuring the broad group of DPs are involved in decision-making processes for NIPEP. GPE 
provided clear terms of reference (ToR) for the coordinating agency but it is difficult to operationalize 
them in Nigeria’s complex federal system. Considering the unique context, a more participatory 
process for developing a ToR and mandate for the CA could be worked on in the NEG with support 
from the Secretariat. Having a shared understanding of what the role of the CA in Nigeria entails would 
then allow for funding for this role (as is currently being provided through NIPEP) to be specifically 
included in the next ESPIG.  

87. The CL could bridge this gap, by facilitating conversations around the role of the GA and the CA 

and being more involved in what takes place between grant applications. Stakeholders varied in their 

views regarding the extent to which the CL should be involved in national level discussions and 

decision-making processes. Some stakeholders felt the CL could add great value by being closer to 

national processes, while others felt national partners should be left to make decisions for the national 

context. Certainly, the lack of conceptualization of the role of the CA as related to coordination at the 

sector level, indicates that closer communication between the CL and national partners is required. 

Potentially, the CL could add value by communicating the GPE ToC and providing examples of good 

practice from other countries, while leaving national partners to decide what will work in the national 

context. The CL’s role could strengthen the impact of the partnership by facilitating conversations 

around the role of GA and the CA and being more present and involved in what takes place between 

grant applications.   
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Box 4 assesses the assumptions that underpin sector dialogue and monitoring in the GPE ToC. 

Box 4 - Testing Assumptions and Assessing Strength of Evidence 

For sector dialogue and monitoring, the four underlying assumptions in the country level ToC were: (1) GPE 
has sufficient leverage at global and country levels to influence LEG existence and functioning; (2) country level 
stakeholders having the capabilities to work together to solve education sector issues. (3) Stakeholders have 
the opportunities (resources, time, conducive environment) to do so; (4) stakeholders have the motivation 
(incentives) to do so. The final assessment at the end of the final year of this evaluation is: 

Assumption 1 does not hold. The LEG has not existed and functioned over the policy cycle in Nigeria. The size 
of the national LEG (NEG) is too large to be a functional decision-making mechanism. In addition, without 
the political buy-in of senior education government officials, the NEG cannot meet regularly. At the state 
level it is well evidenced that GPE has not had sufficient leverage to influence LEG existence. 

Assumption 2 holds. There is capability both in the government and in partner organizations to coordinate 
around sector issues, however this involves developing innovative strategies for coordination in a 
complex and multilayered education system.   

Assumption 3 is mixed. While many stakeholders have the opportunities to work together to solve education 
sector issues, in circumstances where the political will of education commissioners, Permanent 
Secretaries, Governors and Ministers is not present, such opportunities are significantly constrained. 

Assumption 4 is mixed. The stakeholder groups responsible for solving education sector issues in Nigeria are 
diverse and solving sector issues needs to take place at multiple levels. Where there is a breakdown in 
incentives, all stakeholders are constrained.  

The evidence for assessing changes in mutual accountability through dialogue and monitoring in Nigeria is 
reasonably strong. Dialogue and monitoring do not take place as part of the usual practice of education sector 
actors. Both documentary evidence and stakeholder interviews confirm that dialogue is most commonly 
bilateral, dialogue mechanisms have not existed consistently over the policy cycle and there is little data to 
evidence that monitoring activities have taken place.  
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3.4 GPE contributions to sector financing88  

 
88. A high-level overview of evaluation findings on sector financing and related GPE contributions is 
provided in Table 15. These observations are elaborated on through the findings and supporting 
evidence presented below.  

Table 15 - Progress made and GPE contributions to sector financing 

PROGRESS MADE TOWARDS MORE/BETTER EDUCATION SECTOR 
FINANCING 

LIKELIHOOD OF GPE 
CONTRIBUTIONS TO89: 

Total 
domestic 
educ. ex-
penditure 

Education 
share of 
domestic 
budget 

Met 20% 
Goal?90 

Total intl. 
education 
financing 
to country 

Quality of intl. 
financing 

Amount 
of 
domestic 
financing 

Amount 
of intl. 
financing 

Quality 
of intl. 
sector 
financing 

Decrease 
Total 
federal 
budget 
allocations 
have fallen 
in real 
terms since 
2011 

Decrease 

This has 
fallen from 
over 10 
percent in 
2014 to 
7% in 2017 

Uncertain 

While federal 
allocations are 
well below 20 
percent, there 
is no clear 
data on total 
spending. 
FMoE budget 
allocations are 
falling and 
stood at 7% of 
the total 
federal budget 
in 2018. 

Increased 

Donor 
funding for 
education 
has 
increased 
to US$172 
million or 
11 percent 
of FMoE 
allocation.  

Mixed 

Traditionally 
harmonization 
of donor funding 
has been poor – 
but there are 
signs of 
improvement in 
recent years.  

Low Low Moderate 

DEGREE TO WHICH UNDERLYING 
ASSUMPTIONS HOLD 

1 2 3 

STRENGTH OF THE EVIDENCE 
CONFIRMING/REFUTING THE GPE 
CONTRIBUTION91 

1 2 3 

 
  

 

88 This section addresses evaluation questions CEQ 1.5 and 1.6, as well as (cross cutting) CEQs 3.1 and 3.2. 
89 Assessment is based on (i) existence/absence of positive change in respective area; (ii) stakeholder views on 
likelihood of GPE support/funding criteria having influenced domestic or international funding decisions; (iii) 
absence or existence of additional factors that are as/more likely than GPE support to explain noted trends. 
90 One of GPE’s ESPIG funding requirements is that 20 percent of government expenditure be invested in 
education, or that government expenditure on education show an increase toward the 20 percent threshold. 
91 For sector financing, the two underlying assumptions in the country level ToC were: (1) GPE has sufficient 
leverage to influence the amount and quality of domestic education sector financing, and (2) External 
(contextual) factors permit national and international stakeholders to increase/improve the quality of sector 
financing.  
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Characteristics of sector financing during review period  

Public expenditure on education 

Finding 7:  Domestic spending on education is declining as a result of overall economic 
developments. It is not possible to estimate the share of total spending 
devoted to education compared to the GPE recommended 20 percent 
though estimates place it around 10 percent. State budgets and direct local 
government transfers remain elusive, making it difficult to get an accurate 
picture of total domestic education financing. 

89. The state of domestic financing in Nigeria is deteriorating. Decreases in oil revenues, rising debt 
servicing obligations have reduced the share of the government budget being allocated to education 
since its peak in 2015. This shift was partly precipitated by a recession caused by falling oil prices in 
2015, which also led to a rapid devaluation of the Naira against the US dollar. It is difficult to discern 
the exact amount of domestic funding being allocated to education, with FMoE, SMoE, UBEC, SUBEBs 
and LGAs all presiding over different budgets with income for education being generated at the 
federal, state, local government and school level.92 Estimates from various sources place it around 10 
percent.93 While underfunding of the system is an issue it is not the only issue. How funding for 
education is measured, reported, and delivered causes significant challenges for the education sector.  

Table 16 - Overview of available financial data for basic education at national and state level94 

CATEGORY 2012 2013 2014 2015 2016 2017 2018 TREND95 

National Level 

Total domestic 

education expenditure, 
2,928.66 2,504.75 2,592.39 2,690.35 2,251.39 1,835.02 1,682.77 Falling97 

 

92 For more information on the complexities of domestic education financing in Nigeria, see the work done by 
ESSPIN (https://www.esspin.org/reports/download/410-file-
ESSPIN%20Basic%20Education%20and%20School%20Improvement%20%20Programme%20Financing%20Repo
rt.pdf), the Education Commission (http://report.educationcommission.org/wp-
content/uploads/2017/01/Financing-Basic-Education-in-Nigeria.pdf) and the World Bank 
(http://documents.worldbank.org/curated/en/123131468195000690/Governance-and-finance-analysis-of-
the-basic-education-sector-in-Nigeria 
93 This is based on figures in Ubogu and Veronica (2018) – synthesised from federal budget documentation. This 
is backed up by the World Bank PER for basic education (2015) which places the total government expenditure 
on education at 12 percent of total expenditure. 
94 Figures in this table come from a variety of sources (listed in the table), the reliability of some of which can be 
questioned, particularly on the estimates of state expenditure, which are taken from available state budget 
documentation.  
95 Considering the widely reported difficulties with reliability of financial data, and the significant portions of 
financial data not reported (i.e. salary expenditure, local government expenditure, expenditure by non-SUBEB 
federally funded parastatals) mean that the trends reported in this table should be taken as indicative rather 
than absolute.  
97 While the absolute figures are falling, the steep decline between 2015 and 2017 was exacerbated by a 
devaluation of the Naira against the US Dollar between those years, while the general decline is in part 
attributable to the 2015 oil crisis (as is the currency devaluation).  

 

https://www.esspin.org/reports/download/410-file-ESSPIN%20Basic%20Education%20and%20School%20Improvement%20%20Programme%20Financing%20Report.pdf
https://www.esspin.org/reports/download/410-file-ESSPIN%20Basic%20Education%20and%20School%20Improvement%20%20Programme%20Financing%20Report.pdf
https://www.esspin.org/reports/download/410-file-ESSPIN%20Basic%20Education%20and%20School%20Improvement%20%20Programme%20Financing%20Report.pdf
http://report.educationcommission.org/wp-content/uploads/2017/01/Financing-Basic-Education-in-Nigeria.pdf
http://report.educationcommission.org/wp-content/uploads/2017/01/Financing-Basic-Education-in-Nigeria.pdf
http://documents.worldbank.org/curated/en/123131468195000690/Governance-and-finance-analysis-of-the-basic-education-sector-in-Nigeria
http://documents.worldbank.org/curated/en/123131468195000690/Governance-and-finance-analysis-of-the-basic-education-sector-in-Nigeria
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CATEGORY 2012 2013 2014 2015 2016 2017 2018 TREND95 

all levels, current US$ 

(millions)96  

Source: Federal Budget 

Documentation 

Education expenditure 

as share of total Federal 

budget 

9.86 10.15 10.54 10.28 7.92 7.40 7.04 
Rising then 

Falling 

Total UBEC Funding 

Released 

All states, current US$ 

(millions)  

Source: UBEC annual 

reports 

- 534.60 797.63 889.99 521.92 120.06 - 
Rising then 

Falling 

NIPEP States 

SMoE Budget  

Total 

expenditures, 

current US$ 

(millions) 

Source: State 

budget 

documents  

Jig - - - 162.36 156.39 - -  

Kad - - - 140.86 153.04 49.88 -  

Kan - - - 131.36 151.52 140 -  

Kat - - - 
121.11 126.92 

- 47.6  

Sok - - - 

92.45 69.26 

- -  

SMoE Budget as 

share of total 

state budget  

Source: Most 

recent State 

Education Sector 

plans98 

Jig - - - - - - -  

Kad - - - 17% 23% 16% -  

Kan - - - 15% 11% 23% -  

Kat - - - - - - -  

Sok - - - - - - -  

UBEC 

Contribution 

Jig - 14.81 21.57 24.79 19.19 8.58 - Fluctuating 

Kad - 14.81 21.57 24.79 19.19 - - Fluctuating 

Kan - 14.81 21.57 24.79 19.19 - - Fluctuating 

 

96 No concrete value is available for this amount from any source – What is given here is based entirely on the 
federal allocations for education, which covers FMoE and UBEC – but doesn’t include state expenditure, or local 
government expenditure on education (which includes salary expenditure for education).  
98 This data only accounts for the SMoE budget, and doesn’t take into account actual release rates, which, while 
not openly reported – are anecdotally reported as being very low for state ministry budgets (though much higher 
for UBEC funding).  
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CATEGORY 2012 2013 2014 2015 2016 2017 2018 TREND95 

Total accessed 

amounts, current 

US$ (millions) 

Source: UBEC 

disbursement 

amounts99 

Kat - 14.81 21.57 24.79 19.19 - - Fluctuating 

Sok - 14.81 21.57 24.79 19.19 8.58 - Fluctuating 

Source: Authors’ Elaboration from various sources 

90. Domestic financing for education in Nigeria is complex and opaque. Before 2004, primary 
responsibility for education funding lay with state governments. However, since the universal basic 
education act this has not been entirely the case. Teachers’ salaries are ringfenced from federal 
revenues and paid directly through Local Government Authorities100 by the Federal Account Allocation 
Committee (FAAC). In addition to this two percent of the federal consolidated revenue fund is 
ringfenced for UBEC and distributed through the UBEC intervention fund – split equally among states 
(a breakdown of how the UBEC-IF is distributed is shown in Table 18). The rest of funding for education 
– administered through the SMoEs and LGAs – comes from federal transfers to state governments 
through the FAAC,101 and locally generated revenues (both at state and local government level).  

Table 17 - Sources of education funding 

Source of Funding Proportion of Total 

Federal Government 18 percent 

State  13 percent 

UBEC 3 percent 

LGEA 25 percent 

Household 40 percent 

Source: World Bank Public Expenditure Review (2015) 
 

 Table 18 - Allocation of UBE-IF funding by grant category (2019) 

Grant Type Proportion of Total 

Matching Grants 50 percent 

Education Imbalance 14 percent 

Instructional Materials 15 percent 

Teacher Professional Development 10 percent 

Good Performance 5 percent 

Special Education 2 percent 

UBE monitoring 2 percent 

UBE implementation 2 percent 

Source: Federal Ministry of Education Documents (2019) 

 

99 This was provided for the UBE-IF, and calculations were done to give a reference for the total UBEC 
contribution to basic education per state. Itemized disbursements for UBEC funds were not made available to 
the evaluation team, and are not publicly published, or recorded in SMoE planning documents.  
100 The funding comes to LGEAs through the FAAC – but in many states the portion for teachers’ salaries is 
transferred upwards to SUBEBs who have the administrative capacity for managing salary payments.  
101 Total FAAC funds are split between Federal Government (52.68%), States (26.72%) and local governments 
(20.60%).  FAAC shares resources for state governments based on five criteria: equally for all states (40%), 
population (30%), landmass and terrain (10%), social development (10%), and internal revenue generation effort 
(10%). 
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Finding 8:  While the introduction of earmarked funding for education through the 
UBE act has increased the reliability of paying teachers’ salaries – the tying 
of funding to oil prices (combined with complex and inefficient budgeting 
systems) has led to unreliable and unpredictable funding flows.  

91. The 2018 report described a movement towards digitalization and harmonization of budgeting 
and accounting practices at state level – but this years’ country visit found that this had not taken 
place. The poor quality of data available on funding for education is a major barrier to planning, 
coordination and accountability at state and federal level. For example, in the new SESPS/MTSSs the 
financial models for the states include only the budgets of the State Ministries of Education – excluding 
all of the federally transferred funds for teachers/SUBEBs. When discussing sector planning with DPs, 
state budgeting practices were perceived to be a barrier to more robust planning (a point made by 
the World Bank’s 2015 PER for basic education) – with a lack of communication and structural 
alignment102 between state ministries of planning and budgets (SMoPB) and the SMoEs planning and 
funding models. There is a push to reform this by strengthening inter-ministerial communication in 
planning over the next policy cycle – but it is too early to say how successful this will be. 

92. Given the wide variety of sources of domestic education spending, issues of reliability and 
allocation of resources are significant – with low release rates leaving non-salary projects severely 
underfunded. The available data on expenditures at the state level shows that release rates for state 
budgets are low, as is the proportion of released funding going to non-salary expenditure. A 
comparison of education budgets and actual expenditure is shown in Figure 4, showing release rates 
between 28 percent (Sokoto) and 76 percent (Katsina). In addition to this, reports from interviews 
show that within these rates, release rates vary hugely by source, with UBEC funding being much more 
reliable that state budget funding.103 Work by the Education Commission in Kaduna showed that 
teachers’ salaries accounted for 98.9 percent of expenditure in years that UBE-IF funds were not 
accessed (for example in 2012), while in years in which Kaduna could access UBE-IF funding salary 
expenditure accounted for 87.9 percent of expenditure.104 This shows that beyond UBE-IF funding 
there is almost no funding made available to schools for non-salary expenditure. The same study found 
that in both Lagos and Kaduna – there was confusion about who was accountable for non-salary 
contributions to school budgets – with most interviewed parties seeing the LGAs as responsible for 
non-recurrent funding – despite them spending 99 percent of their budgets on teachers’ salaries. The 
combination of unpredictable federal revenue, and diffusion of responsibility has left schools 
fundamentally under-funded.  

 

102 “lack of structural alignment” here refers to how state budget lines are arranged – budget lines in state 
budgets do not allow for federal funds to be recorded and tracked in state budgets, structures which SMoEs 
have to echo their budgeting – meaning that recording of actual funding for education is very difficult – as well 
as modelling forward for sector plans.  
103 One stakeholder reported that the science and technical schools board in Kano state had in 2018/19 
received none of allocated annual budget, by July.  
104 For more details on the effectiveness and accountability of funding in Kaduna and Lagos see: 
http://report.educationcommission.org/wp-content/uploads/2017/01/Improving-Basic-Education-Outcomes-
in-Nigeria.pdf 

http://report.educationcommission.org/wp-content/uploads/2017/01/Improving-Basic-Education-Outcomes-in-Nigeria.pdf
http://report.educationcommission.org/wp-content/uploads/2017/01/Improving-Basic-Education-Outcomes-in-Nigeria.pdf
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Figure 4 - Comparison of state budgets and expenditure 2015-2016 

 

93. Unpredictability of income for schools has led to a growing reliance on donor funding, and 
revenues raised from communities by the SBMCs. When looking at school development plans in 
schools in the NIPEP states, most described the activities for 2018–19 to be funded by NIPEP funds, or 
through revenues generated by the SBMC. SBMC members report this is a response to the lack of non-
salary funding reaching schools from the state government.105 ESSPIN reporting106 on the multiplier 
effects of supporting SBMCs with resource mobilization efforts found that funding was leveraged at a 
ratio of 5:1 (when compared to the inputs from ESSPIN in supporting 1,120 SBMCs with resource 
mobilization) with an average of approximately US$6,000 raised per school over a three-year period. 
There is no more recent data on how well SBMCs continue to raise money – or whether those 
supported by state governments (or NIPEP) are as effective at raising money as the original ESSPIN 
supported cohort. While this funding is incredibly valuable, both in demonstrating community buy-in, 
but also in providing agile, direct funding for key school level issues, it draws attention to the deficits 
in government funding for education. SBMC funding for education is a valuable interim, or additional 
measure. However, these funds are unmonitored, and accountability can only take place at the 
community level. This makes improving PFM in education more difficult and exacerbates inequalities 
between poorer and richer communities (the ESSPIN study found that much more was mobilized in 
southern states than in northern states). Box 5 gives an overview of how revenue vulnerability is 
caused by an over-reliance on oil revenues for education funding.  

94. Ultimately, the lack of clarity in funding means that planning and accountability in the sector 
are almost impossible – but these issues cannot be solved separately from institutional reform. 
There are deep and ongoing issues both with the amount and the quality of domestic financing for 
education in Nigeria. These problems are not only problems of political will to fund education – the 
institution of the UBE act in 2004 enshrined a government commitment to fund education. When 
reviewing the amount and quality of funding for education, two key findings emerge 1) the direct 
linkage between education funding and oil prices, in the absence of significant locally generated 

 

105 This means from SUBEB – which is mostly funded by UBEC but also receives state budget funding. It is again 
difficult to assess how much funding reaches schools from SUBEB – as SUBEBs do not publish any reports.  
106 From the 2015 SBMC resource mobilization validation study http://www.esspin.org/reports/download/442-
file-SBMC-Validation-Joint-Report-final-Oct16.pdf  
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revenues at state level, is problematic, and 2) the number of funding streams and accountable bodies 
involved in funding education has caused a diffusion of responsibilities which hinders the quality of 
funding, as well as the ability to plan and monitor the sector effectively.  

Amount and quality of international financing 

Finding 9:  The amount of international financing has increased steadily in recent 
years. In absolute terms ODA plays a small role compared to domestic 
funding (equivalent to between 6 and 12 percent of FMoE funding) – but it 
plays an important role in system strengthening and innovation.  

95. The absolute amount of ODA being directed to education has increased since 2011. However, 
the proportion of ODA going to education has fallen slightly and remains low, at 5%. The share of 
education ODA being spent on basic education has increased over the same period – to 32 percent in 
2017 (all figures shown in Table 19). What is not shown in these figures is the geographic spread of 
ODA. While no state level data is available through the Creditor Reporting System (CRS), due to the 
limited geographical range of major donors (e.g. USAID in Sokoto and Bauchi, and DFID in Jigawa, 
Kaduna and Kano) it is likely that there is significant imbalance in the contribution of ODA for 
education between states and geopolitical zones.  

 

107 https://www.oxfordmartin.ox.ac.uk/downloads/academic/Nigeria_Oil_WP_final_130819.pdf 
108 Data on FAAC reliance, and oil price vulnerability from https://www.esspin.org/reports/download/38-file-
1253289922-esspin_203_lg_s.pdf as well as from 
https://openknowledge.worldbank.org/bitstream/handle/10986/23683/Governance0and0on0sector0in0Niger
ia.pdf?sequence=1&isAllowed=y 

 

Box 5 -Oil Prices and Vulnerability of Funding for Education in Nigeria  

Most public funding for education in Nigeria is reliant on federal revenues, 47 percent of which comes 
from oil.107 The price of oil peaked in 2012, dropped slightly in 2013-2014 and plummeted in 2015; it has 
risen somewhat in 2018-2019 to about two-thirds of its 2012 level. Similarly, public spending on education 
increased substantially from 2009 to 2013 (source: PER 2015). Basic education salaries mainly come from 
the federal allocation, which varies by state; at the state level, internally generated revenue ranges from 
1% of education finance to 40%, with over half of the states generating less than 10% of education sector 
finance; thus states are highly vulnerable to fluctuations in oil prices that affect federal revenue.  
 
Federal funding for education is allocated through the Federal Account Allocation Committee (FAAC). This 
means that the amount of funding for education is effectively decided as a proportion of available 
revenue, rather than based on the sector needs. This means that the sector is vulnerable to fluctuations in 
oil prices. The proportion of state budgets coming from internally generated revenues is much lower in 
northern states then in coastal states (2.4% in Jigawa compared to 40.8 percent in Lagos),108 adding to the 
vulnerability.  
 
When oil prices drop – as they did in 2015 – states that are more reliant on FAAC revenues suffer more. 
This is compounded by UBE-IF matching grants which are reliant on states providing matched funding 
for infrastructure. It is reported that in 2014 and 2015, as oil prices dropped, states that had lower IGRs 
were less likely to access UBE-IF matching grants. This trend was, however, not consistent, with some 
states (like Kano) continuing to access the funding despite having a 97 percent reliance on FAAC funds – 
showing that it is perhaps also an issue of political will at the state level.  

https://www.oxfordmartin.ox.ac.uk/downloads/academic/Nigeria_Oil_WP_final_130819.pdf
https://www.esspin.org/reports/download/38-file-1253289922-esspin_203_lg_s.pdf
https://www.esspin.org/reports/download/38-file-1253289922-esspin_203_lg_s.pdf
https://openknowledge.worldbank.org/bitstream/handle/10986/23683/Governance0and0on0sector0in0Nigeria.pdf?sequence=1&isAllowed=y
https://openknowledge.worldbank.org/bitstream/handle/10986/23683/Governance0and0on0sector0in0Nigeria.pdf?sequence=1&isAllowed=y
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Table 19 - Summary of Official Development Assistance to Nigeria109 

FLOW 2011 2012 2013 2014 2015 2016 2017 TREND 

Total ODA, all sectors, 

2017 constant US$ 

(millions) 

1,778.22 1,887.38 2,482.48 2,399.57 2,509.65 2,699.01 3,471.57 Rising 

Total education ODA 

2017 constant US$ 

(millions) 

127.23 135.88 138.78 131.50 143.32 156.79 172.98 Rising 

Education ODA as % of 

FMoE Budget 
6% 6% 5% 5% 8% 12% 11% Rising110 

Education ODA as % of 

total ODA  
7% 7% 6% 5% 6% 6% 5% Falling 

Basic education ODA 

2017 constant US$ 

(millions) 

23.53 24.78 35.44 12.13 22.44 38.05 55.31 Rising 

Basic education ODA as 

% of total education 

ODA 

18% 18% 26% 9% 16% 24% 32% Rising 

Source: stats.oecd.org 

Finding 10:  International financing in Nigeria performs very poorly on measures of 
alignment and accountability – with most projects being off-budget and not 
aligned with government planning.111 However, programs such as NIPEP 
and BESDA which use government fiduciary systems, and the revitalization 
of the NEG point to potential improvements in the quality of international 
financing.  

96. While funding is effective in the short term – a lack of alignment112 with government planning 
and systems, as well as a lack of harmonization between donors erodes its long-term value. While 
donors are focused on ensuring the effectiveness of their funding over the project cycle – the 
projectized nature of funding in education has created confusion and a projectized mentality in 
government. When speaking to government stakeholders – answers to questions about sector 

 

109 All figures taken from OECD Creditor Reporting Standards (stats.oecd.org) showing total ODA from all 
donors (DAC, Non-DAC, Private Sector), for gross disbursements in 2017 constant US$.  
110 This rise is partly facilitated by the devaluation of the Naira, making ODA in foreign currency comparatively 
more valuable.  
111 The best proxy available for this is the amount of funding reported to the CRS as being contributions to 
pooled funds or budget support. For 2017, no money was disbursed as sector budget support for education, 
and 15 percent was to funds managed by NGOs – i.e. off-budget pooled funds. The rest was a combination of 
project interventions (66 percent) and technical support and scholarships (21 percent).  
112 Alignment here is defined by the GPE results framework as alignment on eight measures: planning, 
budgeting, treasury accounts, procurement procedures, accounting, auditing, and reporting 

file:///C:/Users/Fergal.Turner/AppData/Local/Microsoft/Windows/INetCache/Content.Outlook/CU5FKWQE/stats.oecd.org
file:///C:/Users/Fergal.Turner/AppData/Local/Microsoft/Windows/INetCache/Content.Outlook/CU5FKWQE/stats.oecd.org
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planning were often met with a confusion about which plan. The idea of planning at state level has 
become tied to the idea of accessing donor funding – being seen as a pre-requisite for the 
establishment of the next donor funded project - which may use government bodies for 
implementation (or second government officials to its project offices). In the states with a consistent 
donor presence, this cycle of projects has become an assumed norm, which erodes consistency or long 
term thinking in planning – and ultimately the long-term effectiveness of donor funding.  

97. Some improvements can be seen in the quality of ODA for education – with the World Bank 
increasingly pushing for alignment and performance-based funding through the Better Education 
Service Delivery for All (BESDA) program. There is a movement among donors to reflect more deeply 
on how they align their funding with planning, budgeting and accounting systems in states. BESDA, 
which is being implemented across sixteen northern states, is implementing its funding through UBEC, 
with the intention of improving monitoring and accountability in UBEC, by tying the release of funding 
to reporting-based process indicators. This is a positive development in terms of pushing for true 
alignment of funding.113 Similarly, in interviews with other donors it is clear that it is becoming 
commonly understood that donor funding should be better harmonized and aligned, especially in the 
states where multiple donors operate. This trend, emergent since the first country visit of this 
evaluation, is a positive development.  

GPE contributions to sector financing  

Finding 11:  It is hard to accurately measure the relative contribution of NIPEP funding 
to the states in which it operated – but it is small (with a reported average 
of 2.69%). However, GPE advocacy inputs are potentially leading to 
improving the quality of both domestic and international financing for 
education.  

98. GPE contributions to sector financing in Nigeria can be divided between their financial 
contributions to MTSS funding, and non-financial contributions through advocacy, the imposition of 
standards as part of grant applications, and technical support from the Secretariat, Grant Agent and 
Coordinating Agency.  

Table 20 -Summary of GPE contributions to domestic and international financing 
SIGNIFICANT CONTRIBUTION TO DOMESTIC 

FINANCING 
SIGNIFICANT CONTRIBUTION TO INTERNATIONAL 

FINANCING 

None None 

MODERATE CONTRIBUTION TO DOMESTIC 
FINANCING 

MODERATE CONTRIBUTION TO INTERNATIONAL 
FINANCING 

None ESPIG funds. A small portion of the overall budget, ESPIG 
funding has contributed to education activities in 5 
states. However, this contribution is currently no 
greater than any other project and has not leveraged 
additional international or domestic funding.  

 

113 More detail on this in the next section – but “true alignment” is used here because there are other funds that 
are aligned technically to government fiduciary systems (like NIPEP) but use the accounting structures of a non-
UBEC body (like SMoEs) in which, due to the lower volumes of funding, are more transparent/accountable. If 
the aim of alignment is to strengthen mutual accountability, then the most valuable way of doing it is through 
either UBEC, or through the higher levels of state governments (i.e. the department of planning and budgets).  
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GPE Advocacy for Harmonization and Alignment. There 
are positive indications that the work done by GPE 
actors on coordinating the sector and advocating for 
better alignment and harmonization of funding has the 
potential to change thinking. However, at the time of 
writing there was no evident indication that this 
advocacy has led to any practical changes in the quality 
of international finance. 

LIMITED/NO CONTRIBUTION TO DOMESTIC 
FINANCING 

LIMITED/NO CONTRIBUTION TO INTERNATIONAL 
FINANCING 

ESPIG funding requirement. It is not clear that 
this advocacy has any effect on motivation in 
government. Predominantly ESPIG funding 
has been pursued by DPs, rather than 
government actors. 

ESPIG modality. The ESPIG has attempted to 
align to some extent with government 
financial systems. However, this has not 
been successful and reform is required in 
order for the ESPIG modality to make a 
contribution to PFM.  

GPE support for sector planning. The MTSSs do 
not currently cost education implementation 
to achieve specific targets in the sector. 
Therefore, GPE support for sector planning 
has not yet contributed to more or better 
financing in Nigeria.  

None 

Source: Authors’ Elaboration 

99. The relative contribution of NIPEP to sector plan financing is difficult to accurately measure as 
the ESPIG application figures lack practical basis. Stakeholders involved in the initial grant application 
process, stated in interviews that there were huge difficulties in coordinating the collection of ESP 
costing data from across the five states. Data was either not available, inconsistently presented across 
states, or simply unreliable. Estimations were used in order to satisfy requirements. It is widely agreed 
that these figures do not represent any kind of accurate depiction of the cost of funding education in 
the five states. The figures presented on the ESPIG application are shown in Table 21.  

Table 21 - Comparison of NIPEP financial inputs and estimated costs of state MTSSs (2015-2019) 
(US$ 000s)114 

GPE States Total MTSS Costs NIPEP Input % Contribution of NIPEP to MTSSs 

Jigawa 311,300 11,949 3.84% 

Kaduna 753,200 21,589 2.87% 

Kano 793,900 27,346 3.44% 

Katsina 997,000 13,090 1.31% 

 

114 These figures should be taken as indicative. As state MTSSs and budgets does not include all contributions to 
or costs of education, and the methods of accounting vary significantly between states, it is not possible to say 
how accurate these estimates are.  
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GPE States Total MTSS Costs NIPEP Input % Contribution of NIPEP to MTSSs 

Sokoto 410,400 8,420 2.05% 

Federal 454,400 17,605 3.87% 

Total 3,720,200 99,999 2.69% 

Source: NIPEP Project Appraisal Document (2014) 

100. The importance of GPE focus on planning and alignment has begun to emerge in the 
thinking of other donors. Ideas of alignment and harmonization have become more present in 
discourse in the education sector in Nigeria. Stakeholders credited this to the emphasis placed by GPE 
on planning and the support for forming the NEG.115 By emphasizing the importance of sector plans, 
the question is inevitably raised of why other donor funded projects are not aligning to planning at 
the state level. While this has not necessarily manifested in any concrete changes to how donors 
operate it should be a marker of the positive influence GPE is having on sector financing in Nigeria.  

101. NIPEP funding was informally intended to advocate for improved financial accountability 
in UBEC, which was to be solidified by BESDA investment. A major point of note from the 2018 annual 
report was the decision for NIPEP funding to be delivered through the SMoEs rather than through 
UBEC or SUBEBs as domestic funds for basic education are. The decision was justified on the basis that 
issues with accountability of funding in UBEC made using the SMoEs a much safer option. BESDA then 
pushed to change this by using UBEC to disburse its funding to the states. It is interesting to note that 
both decisions were made by the World Bank, showing a crucial evolution in thinking around funding 
and accountability over the last five years.  

102. Further discussions around this thinking in the 2019 country visit showed that the decision 
for the NIPEP funding to avoid UBEC was made on the basis that it could be used as a halfway house 
between projectized funding and fully aligned funding116 for basic education – providing incentive for 
UBEC/SUBEBs to become more transparent in order to attract future funding. Unfortunately, it seems 
that this has not been entirely successful. BESDA funding is being allocated through UBEC, with the 
intention that funds should be directed from UBEC to SUBEBs and other state level bodies. However, 
there are initial reports that funding is not being released from UBEC to the states,117 and interviewed 
stakeholders reported frustration with the lack of transparency in UBEC processes. GPE funding has 
been important in Nigeria in pushing the needle towards better alignment of funding, as well as in 
creating a more unified, cross-project approach to system strengthening. The future direction funders 
should take remains unclear – while NIPEP funding has been more effective than BESDA funding,118 it 
misses potential opportunities to directly leverage greater accountability within UBEC.  

 

115 While the formation of the NEG is the responsibility of the Permanent Secretary – NIPEP funding has been 
used to employ a “coordinating consultant” who has supported the organization of the ESA, as well as having a 
key role in the NEG, supporting DFID as Coordinating Agency and Co-Chair of the NEG.  
116 Technically NIPEP counts as closely aligned funding as it uses SMoE fiduciary and procurement systems, but 
the reality is that it is not perceived as such, because other federal funding does not use direct disbursements 
to the SMoE (state budget allocations are the only source of SMoE funding).  
117 While the evaluation team does not have access to internal BESDA documentation – what can be seen from 
the latest Implementation Status and Results Report (ISR. 4) is that money has been disbursed (i.e. from the 
World Bank to UBEC) but that there has been no progress made on any of the indicators (process or outcome) 
– implying that there is either a significant lag in monitoring or in implementation, which would triangulate the 
data from interviewed stakeholders.  
118 This is demonstrated by the difference in fiduciary risk assessment between NIPEP (moderate) and BESDA 
(High Risk) – from the ISR risk assessments 
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Additional factors beyond GPE support  

103. The international financing directed to the north western states in Nigeria has been 
significant in recent years, countering the disparities in education outcomes between the coastal 
and northern zones. Between the World Bank, DFID and USAID – over US$1 billion has been allocated 
to education in northern Nigeria since 2008. This funding has been significant in itself, and in addition 
some of the activities funded have helped improve quality of domestic financing. In particular, both 
ESSPIN and EDOREN have produced research materials (referenced in this report) related to improving 
funding for education in Nigeria. Additionally, ESSPIN was instrumental in building SBMC capacity to 
mobilize funding at the community level – an effort which has been crucial for supporting education 
in the north-west – and continued with state and NIPEP funding. Looking forward, both BESDA and 
PLANE contain significant system strengthening components which will look to improve accountability 
in the sector – which ultimately supports better funding for education.  

Table 22 - Summary of Major Donor-Funded Projects in NIPEP states119 

Project Timeframe Jigawa Kaduna Kano Katsina Sokoto Total (US$) 

PLANE (DFID)120 2019-2027 x x x   123,500,000 

BESDA (WB)121 2018-2022 x x x x x 611,000,000 

NEI+ (USAID)122 2015-2020     x 16,669,403 

EDOREN (DFID)123 2015-2018 -124 - - - - 9,078,749 

GEP3 (DFID)125 2012-2020    x x 114,789,995 

TDP (DFID)126 2012-2019 x x x   41,239,631 

ESSPIN (DFID)127 2008-2017 x x x   168,269,302 

Total       1,084,547,080 

Source: Various Project Documents 

 

119 While it would be useful to see exactly how funding was divided between states, this data is not consistently 
available across projects. It must also be noted that some projects funded education outside of the North-West 
region (for example, ESSPIN also included Lagos, Enugu and Kwara states – and BESDA includes a total of 16 
states.  
120 Source: https://devtracker.dfid.gov.uk/projects/GB-GOV-1-300416 
121 Taken from the Project Appraisal Document (PAD) for BESDA. Source: 
http://documents.worldbank.org/curated/en/839251498183393835/pdf/BESDA-PAD-May-30-2017-
06012017.pdf 
122 Data taken from USAID’s data tracker. Source: https://explorer.usaid.gov 
123 Source: https://devtracker.dfid.gov.uk/projects/GB-1-205066 
124 EDOREN technically had a national focus – as it was driven by improving the quality of data and research 
nationally. However, the evaluation portion of the project focused heavily on the three DFID focal states: Jigawa, 
Kaduna and Kano.  
125 Source: https://devtracker.dfid.gov.uk/projects/GB-1-202643 
126 Source: https://devtracker.dfid.gov.uk/projects/GB-1-202942 
127 Source: https://devtracker.dfid.gov.uk/projects/GB-1-104200 

https://devtracker.dfid.gov.uk/projects/GB-GOV-1-300416
http://documents.worldbank.org/curated/en/839251498183393835/pdf/BESDA-PAD-May-30-2017-06012017.pdf
http://documents.worldbank.org/curated/en/839251498183393835/pdf/BESDA-PAD-May-30-2017-06012017.pdf
https://explorer.usaid.gov/
https://devtracker.dfid.gov.uk/projects/GB-1-205066
https://devtracker.dfid.gov.uk/projects/GB-1-202643
https://devtracker.dfid.gov.uk/projects/GB-1-202942
https://devtracker.dfid.gov.uk/projects/GB-1-104200
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Implications for GPE ToC and country level operational model  

104. Nigeria presents a significant challenge for GPE theory of change. In the GPE results 
framework for Nigeria no data on indicator 10 (measuring whether domestic funding for education 
reaches 20 percent of total government spending) is presented, due to the difficulty in ascertaining 
accurate figures. This leads to the question of how the GPE model (i.e. supporting a chain through 
planning, mutual accountability and better financing to support plan implementation) can work in the 
absence of transparency in financing, which is deeply linked to a lack of transparency in data across 
the sector. For example, how can a credible sector plan be produced when there is no way to model 
funding for education over the ESP’s lifespan? Similarly, the complexities in funding for education are 
illustrative of the institutional complexities in education in Nigeria – complexities which make mutual 
accountability (through inclusive dialogue and monitoring) incredibly challenging.  

105. What has emerged over the course of this evaluation is that while it seems that the quality 
of domestic and international financing is not improving in Nigeria, the reality is that change is 
incremental and gradual. As shown in other sections in this report there are signs that GPE advocacy 
is beginning to show returns – just at a pace reflective of a large complex system. For improving the 
amount, and particularly the quality going forward, an explicit strategy for improving transparency in 
sector funding needs to be developed. GPE should dedicate a significant portion of its funding and 
advocacy towards a harmonized system for accounting and reporting across states, and levels of 
governance (i.e. school level, LGA, State and Federal).128 While this is not an easy task, it is an 
important first step in having a system that can produce credible sector plans and transparent 
monitoring. Without this work, the ability of GPE funding to function as laid out in its theory of change 
will continue to be impaired.  

106. Box 6 assesses the assumptions underpinning sector financing in the GPE ToC. 

 

128 It will be of interest to track the impact of the much larger BESDA program, which is also focused on 
reforming government education funding.  

Box 6 - Testing Assumptions and Assessing Strength of Evidence 

For sector financings, the three underlying assumptions in the country level ToC were: 1) GPE has sufficient 
leverage to influence the amount and quality of domestic education sector financing, (2) External 
(contextual) factors permit national and international stakeholders to increase/improve the quality of 
sector financing, (3) stakeholders have the opportunities (resources, time, conducive environment) to do 
so. 

The final assessment at the end of the final year of this evaluation is: 

Assumption 1 does not hold. Domestic education sector financing in Nigeria remains opaque. The relative 
size of the ESPIG is not large enough to influence domestic financing.  

Assumption 2 does not hold. The complexity of education financing in Nigeria, the unpredictability of oil 
prices and the need for institutional reform in PFM significantly constrain national and international 
stakeholders in improving the quality of sector financing. 

Assumption 3 is mixed. A range of stakeholders are involved in domestic and international sector financing 
and the political will of a handful of important government officials significantly influences the extent 
to which other stakeholders have the opportunities to improve the quality of sector financing.  

The evidence for assessing changes in the education system in Nigeria is strong. The absence of data on 
sector financing points to disjointed and opaque funding flows in Nigeria.  
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3.5 GPE contributions to sector plan implementation129  

107. A high-level overview of evaluation findings on sector plan implementation and on related 
GPE contributions during the review period is provided in Table 23. These observations are elaborated 
on through the findings and supporting evidence presented below.  

Table 23 - Progress made and GPE contributions to sector plan implementation 

PROGRESS MADE TOWARDS SECTOR PLAN 
IMPLEMENTATIONIMPLEMENTATIONIMPLEMENTATION 

DEGREE OF GPE 
CONTRIBUTION 

DEGREE TO WHICH 
UNDERLYING 

ASSUMPTIONS HOLD 130 

Weak: There is currently little evidence that the range of 
(mainly unknown) set of education activities that take 
place in Nigeria are aligned to sector plans.  

Modest: GPE 
contribution to 
implementation is 
primarily through 
ESPIG 
implementation.  

1 2 3 4 5 

STRENGTH OF THE 
CONFIRMING/REFUTING 

EVIDENCE 

1 2 3 4 5 

Characteristics of sector plan implementation  

Finding 12:  Until credible plans with meaningful targets exist in Nigeria, sector plan 
implementation will remain a misnomer for the (mainly unknown) set of 
education activities that take place in Nigeria.  

108. For sector plan implementation in Nigeria, significantly more progress in planning is 
required. Until credible plans, with meaningful targets exist and are used at the state and national 
levels, sector plan implementation will remain a misnomer for the (mainly unknown) set of education 
activities that take place in Nigeria. What has been recorded in the annual education sector 
performance reviews (last carried out in 2017, for the 2015/16 school year) is not linked to the 
implementation of a unified sector strategy, but just the record of ad hoc activities carried out during 
the year of review. These activities may have been mandated in budgets, or in the yearly UBEC action 
plans – but there is no sense of a “plan being implemented” at the sector level – as such a sector-wide 
plan has not existed.  

 

129 This section addresses evaluation questions 1.3 and 1.4, as well as (cross cutting) CEQs 3.1 and 3.2. 
130 For sector plan implementation, the five underlying assumptions in the country level ToC were: (1) Relevant 
country-level actors have the technical capabilities, motivation (political will, incentives) and opportunity 
(funding, conducive environment) to implement all elements of the sector plan; (2) Available domestic and 
international funding is sufficient in quantity and adequate in quality to implement all elements of the sector 
plan; (3) Country-level development partners have the motivation and opportunity (e.g. directive from 
respective donor government) to align their own activities with the priorities of the sector plan and to work 
through the LEG as a consultative and advisory forum; (4) Country-level stakeholders take part in regular, 
evidence-based joint sector reviews and apply recommendations deriving from these reviews to enhance 
equitable and evidence-based sector plan implementation; and (5) The sector plan includes provisions for 
strengthening EMIS and LAS to produce timely, relevant and reliable data.  
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109. As reported after year one, stakeholders do not currently conceptualize progress at the 
sector level, and rather speak to project process. Education sector actors at the state and national 
levels often do not speak in terms of how projects relate to a broad sector plan and often are unsure 
of which plan is under discussion, given the plethora of plans in Nigeria. The same can be said for 
monitoring of sector progress – with monitoring done mostly against funding of projects – donor 
funding or UBE-IF funding. This means that the data available is usually on the delivery of activities 
and outputs against a block of funding – rather than against a sector-wide plan.  

110. Given the lack of credible, prioritized and aligned plans, with meaningful targets available 
for the majority of the policy cycle, implementation data to monitor progress against plans is almost 
non-existent. Evidence available regarding progress made at the state towards the four priority 
objectives shared across the five ESPs is outlined in Annex P. The table highlights the lack of data on 
implementation. The data in this annex was reported in the year one report of this evaluation and is 
taken from the 2017 Annual Education Sector Performance Review of the five NIPEP states. The 
AESPRs reported data from the 2016 school year, compiled by a consultant in a process that was never 
repeated. This means that there has been no reporting of sector-wide implementation since the 
2016/17 school year. Plans exist to hold annual monitoring events on progress against the new tranche 
of UNICEF supported plans at the state level, but what is not clear is how this will be reported upon 
and aligned to reporting on progress against the NESP. A key issue is that UBEC funding is not needs 
based. Accessing UBEC funding then becomes about fitting needs to available funding rather than the 
other way around. While there has been no in-depth study done on the effects of this, it is possible 
that this has an impact on the motivation and political will for needs-based planning, implementation 
and monitoring.  

111. The scant data on implementation and the lack of reporting against meaningful strategies, 
targets or desired outcomes, highlights a failure to adopt an outcomes orientation, emphasized in 
this evaluation by stakeholders across the sector. Until political engagement with sector planning 
improves, monitoring and implementation are unlikely to drive Nigeria’s education system towards 
improvements and impact. As stated above, the Annexed table on implementation serves to indicate 
the lack of evidence on ESP implementation available at the state level and the reality that even when 
assessments such as the AESPRs are carried out, copies may be impossible to obtain, especially in the 
absence of dissemination activities. An important issue with AESPR reporting is the lack of feedback 
between targets and outputs. As there are no concrete targets set out in the ESPs used for the majority 
of this policy cycle, it is very difficult to assess the success of state governments in implementing their 
ESPs. What is clear is that there is a lack of coherency in actions taken. With no meaningful strategies 
set out in the MTSSs, there is no guiding direction for actions undertaken, with the AESPRs giving a 
summary of actions undertaken with no ability to explain why these actions were undertaken, and 
what the intention or desired outcomes were. 

GPE contributions to sector plan implementation  

Finding 13:  GPE’s contribution to sector plan implementation is predominantly 
represented in the financial contribution of the ESPIG. However, the 
effectiveness of NIPEP outputs remains to be seen. 

Table 24 - GPE contributions to sector plan implementation 

SIGNIFICANT CONTRIBUTION TO SECTOR PLAN IMPLEMENTATION 

None 

MODERATE CONTRIBUTION TO SECTOR PLAN IMPLEMENTATION 
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GPE Funding of NIPEP. While the amount of funding contributed by NIPEP to the five focal states is ultimately 
small131 – it has been used reasonably effectively to support the scale up and continuation of other donor 
funded initiative (such as scholarships, training stipends and SBMC training).  

LIMITED/NO CONTRIBUTION TO SECTOR PLAN IMPLEMENTATION 

GPE support for sector dialogue and monitoring, contributing to better implementation. There has been 
no effective advocacy for better dialogue at the state level, and the advocacy for inclusive monitoring 
(through the AESPR) was short-lived and never institutionalized. This means that GPE advocacy did not 
lead to an improvement in mutual accountability that could improve sector plan implementation at the 
state level.  

GPE support for sector planning. The deficiencies both in the design and in the usage of sector plans at the 
state level have meant that there has effectively been no implementation of a sector plan.  

CSEF funding for CSACEFA. While CSACEFA do have a role in advocating for better education systems in 
Nigeria – their reach is too small to affect significant, system wide change in how government 
implements its education agendas. CSEF funding has been crucial in supporting the growth of CSACEFA, 
but ultimately not significant enough to make them a true force for pushing for better sector plan 
implementation.  

112. GPE financial support in Nigeria is split between five states and is relatively small 
compared to the total education sector budget – as far as it is possible to determine state spending. 
The proportion of funds provided by the ESPIG over the four-year term, as a percentage of those 
provided through the federal UBE-IF grants, ranges from 4 percent in Sokoto state to 14 percent in 
Kano state. The figures available for total contribution of the ESPIG to sector plan implementation – 
as outlined in the ESPIG application are not based on any rigorous evidence – and should only be taken 
as being broadly indicative (this is explained in more detail in Section 3.4). These figures broadly show 
the ESPIG contribution to education funding as being low – but no precise figures are available. What 
can be said about ESPIG funding is that it is strategic – aiming not to begin new programs, but to 
support greater harmonization between other donor programs as well as scaling up and pushing for 
institutionalization of key initiatives (such as the girl child scholarships).  

113.  Technical support from the Secretariat and GPE global advocacy do not reach the state 
level, where responsibility for implementation resides. In addition, capacity building in 
implementation is limited because the planning and direction of NIPEP is located federally. While 
the ESPIG is directed to state level projects by NIPEP, the engagement of actors in the SMoEs is not 
evident. School grants are transferred directly to SBMCs, rather than through LGEAs or SMoEs, and 
while this arrangement may be effective for management purposes, it misses opportunities for 
capacity building in implementation at the state level. It is important to note that these issues are 
larger issues of governance in education in Nigeria, and not necessarily within the scope of NIPEP to 
remedy – however, this should be consciously recognized and accounted for in planning for the next 
ESPIG funded project.  

114. At least one state government (Kano) has institutionalized the cash transfer to households 
to encourage the enrollment of female children, continuing on from NIPEP and according to 
informants training for SBMCs has also now become funded by state governments across NIPEP 
states. A variety of programs have undertaken cash transfers for girl children to attend school and 
supported training for SBMCs. While GPE may have contributed to these interventions being 
supported by state governments, it is not clear that this would not have happened without NIPEP.  

 

131 the exact proportion is difficult to determine due to the issues noted as regards to state budgets. Those 
involved in the initial application process note that the figures used in the ESPIG application were largely a 
rough estimation of the proportion that would be contributed by GPE.  
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115. It is likely that the design of NIPEP has informed the design of larger programs in Nigeria, 
however NIPEP has also been informed by past projects (like ESSPIN). The new World Bank program-
for-results BESDA, is budgeted at US$615 million and focuses on out-of-school children. It is viewed 
by stakeholders as a successor to NIPEP. According to stakeholders the program will be implemented 
in 13 states, including all five NIPEP states and six north-eastern states in Nigeria.  Annex S provides 
an outline of NIPEP sub-components, interventions and progress against targets against MTSS focus 
areas.  

116. GPE direct support for implementation is predominantly represented in the disbursement 
of grants and scholarships and the number of SBMC members who received training. However, the 
effectiveness of NIPEP outputs on impacting progress towards statewide improvement remains to 
be seen. The 2017 NIPEP mid-term review132 found that in schools that had received SIGs there was a 
perception among parents and community members that the quality of instruction, and of teaching 
and learning materials had improved. The MTR also reports that from “pre-primary to primary 2, 
enrollment has more than doubled and learning outcomes [have] improved”133 – though no evidence 
is provided as to how the improvement in learning outcomes was measured (or whether this was a 
perceived improvement). Component 1 of NIPEP aims for the “promotion of school effectiveness and 
improved learning outcomes” and its impact on learning outcomes (as measured through Hausa and 
English reading ability) will be measured at endline (now in 2020). It is difficult to find state level 
outcome data on NIPEP inputs as their coverage is not wide enough for changes to be reflected in ASC 
or MICS data – it is important that an evaluation is carried out to verify the actual impact of NIPEP 
outputs – beyond what is being tracked by the grant agent. This should also examine how NIPEP 
implementation impacted the sector, beyond the direct beneficiary LGAs.  

117. Informants views on contribution consistently reported on inputs and activities, rather than 
outcomes and impact. Federal government stakeholders spoke of NIPEP as being a “game changer” 
and as having “a huge amount of impact”. Representatives from the Teacher Services Commission 
indicated that GPE support has facilitated the deployment of trained field officers, who measure 
teacher performance, and teacher training has informed teacher development policies. The January 
2019 progress report indicates that as of December 2018, 73,808 teachers had been trained. However, 
there remains no data available on teacher performance or the impact that monitoring has had on 
teacher competency (or evidence that monitoring of teacher quality actually takes place). This reflects 
the broader sector in that the language of education sector progress does not reflect the logical chain 
of inputs, activities, outputs, outcomes and impact. Table 25 summarizes progress towards NIPEP core 
Project Development Objectives (PDOs) according to the implementation status and results reports 
(ISRs) for June 2018 and June 2019.  

Table 25 - Summary of NIPEP progress against State MTSS Focus Areas 

Sub-component Intervention 2018 

(ISR 7) 

2019 (ISR 

9) 

Target  

(June 

2020) 

MTSS focus area 

1. Promoting School Effectiveness and Improved Learning Outcomes 

Sub-component 
1(a) – school 
improvement 

Schools 

receiving 

N/A134 15,221 16,220 

 

132 Not publicly available 
133 NIPEP Mid-term review (2017) pp. 30 
134 No Figure was given in ISR 7 for this indicator 
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Sub-component Intervention 2018 

(ISR 7) 

2019 (ISR 

9) 

Target  

(June 

2020) 

MTSS focus area 

grants to primary 
schools  
 

school 

improvement 

grants 

Improve the quality and relevance of 

basic, secondary and tertiary 

education 

Sub-component 

1(b) – school 

improvement 

grants to pre-

primary schools 

Schools 

awarded 

grants 

5,581 7,516 11,000 

Sub-component 

1(c) – support to 

teachers’ 

professional 

development 

NIPEP funds for 

early grade 

teachers to 

complete 

training 

73,808 73,808 96,954 

2. Increasing Access to Basic Education for Out-of-School Girls 

Sub-component 

2(a) – girls’ access 

to primary 

education 

Girls receiving 

scholarships 

299,629 299,629 300,000 Expand basic education coverage, 

especially for disadvantaged groups 

Sub-component 

2(b) – 

scholarships for 

female teachers 

Percentage of 

NIPEP 

supported 

female 

teachers 

receiving NCE 

scholarship135 

38.54 38.54 50 

Sub-component 

2(c) – community 

mobilization and 

SBMC training 

SBMC 

members given 

training 

8,635 8,635 12,130 Strengthen government’s capacity to 

manage, plan, and monitor the 

delivery of education services more 

effectively and efficiently 

3. Strengthening Planning and Management Systems including Learning Assessment and Capacity Development 

Sub-Component 

3(a) – 

management and 

implementation 

support 

State level 

education 

actors engaged 

in capacity 

building 

programs 

555 (13 

events) 

- - Strengthen government’s capacity to 

manage, plan, and monitor the 

delivery of education services more 

effectively and efficiently 

Sub-component 

3(b) – 

monitoring, 

AESPRs 

completed 

5 

 

5136 

 

5 

 

 

135 The numerator is the number of teachers who receive the NIPEP scholarship who either continue with or 
complete the NCE course in the following year (year “n+1”). The denominator is the total number of female 
teachers in that year. 
136 It seems that this indicator only measures whether the states have completed the exercise once, not 
whether they regularly complete it – as none of the five NIPEP states have completed an AESPR since 2017.  
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Sub-component Intervention 2018 

(ISR 7) 

2019 (ISR 

9) 

Target  

(June 

2020) 

MTSS focus area 

evaluation and 

learning 

assessment 

 

EMISs in place 

 

Standardized 

tests being run 

 

5 

 

2 

 

5 

 

2 

 

5 

 

2 

Source: NIPEP ISR 7. (June. 2018) and ISR 9. (June 2019)137 

118. Program implementation challenges have limited the potential impact of NIPEP, including the 

disengagement of over 20,000 teachers in Kaduna State, challenges with cash transfers to financially 

excluded beneficiaries, and limited progress on the introduction of standardized assessments. In 

Kaduna State, an education system restructuring has led to the disengagement of over 20,000 

teachers138 and an unknown number of local education monitoring staff. Consequently, some teachers 

that have been part of NIPEP are no longer in the classroom and any expected impact of either the 

training or higher qualification they have received through NIPEP on learning outcomes is lost. Another 

consequence of the restructuring is a lack of continuity of staff responsible for implementing SIP at 

the school level. In all the states, a common non-program challenge impeding program 

implementation has been the lack of financial inclusion for some selected beneficiaries of the 

conditional cash transfers. This led to unsuccessful transfer of funds to some selected beneficiaries of 

grants and cash transfers in the first year of the program. Some of these issues have been resolved 

through assistance with bank registration. While informants indicate data on learning outcomes will 

be available soon, there remains little information on learning outcomes across the five NIPEP states 

(and none reported thus far by NIPEP).  

Additional factors beyond GPE support  

119. The possibility to identify alternative explanations in Nigeria is limited. Firstly, because the 

secondary evidence available does not adequately describe progress against objectives of the ESPs. 

Secondly, because the secondary evidence does not cover and differentiate what support has been 

provided by various stakeholders, in terms of support from other international DPs or funds disbursed 

by the federal government. Significant improvements in planning and monitoring of implementation 

across stakeholder groups would need to take place in order to (1) ascertain what activities took place 

with the objective of making progress towards ESP goals (2) ascertain if these activities led to changes 

progress towards ESP goals and (3) conduct a credible review of alternative explanations for any 

observed changes. In the absence of this information, we include a summary of the most significant 

non-ESPIG funded projects that address different aspects of the education sector in Error! Reference 

source not found. and a summary of financial contributions by donors is shown in Table 22. 

 

137 Figures marked with * are taken from the 2017 NIPEP mid-term review, as no figures were given in the 
latest ISR. 
138 This disengagement was premised on the fact that the teachers allegedly failed a competency assessment 
designed at Primary 2 level. Replacement teacher recruitment is currently ongoing on a rolling basis. 
https://www.bbc.co.uk/news/world-africa-41576869 

https://www.bbc.co.uk/news/world-africa-41576869
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Unintended negative/unplanned positive effects of GPE support  

120. No evidence of unintended consequences was identified in either the documents reviewed or 

during interviews carried out during the first and second mission or subsequently. 

Implications for GPE ToC and country level operational model  

121. There are several implications for GPE ToC and country level operating model. Firstly, the 
extent to which the GPE model works without significant adaptation in a complex, multilayered 
country like Nigeria needs to be explored. Secondly, the balance of achieving a credible plan and 
maintaining government ownership at the planning stage has implications for other areas of the ToC. 
In the case of Nigeria, it has taken a full policy cycle for very modest planning improvements to take 
place. During that time, improvements in dialogue, monitoring, finance and implementation are 
unlikely to follow. This implies that change in one area of the ToC may take a significant number of 
years and points to the crucial role of the planning stage for the entire ToC causal chain. Lastly, as has 
been noted in other prospective evaluations, the role of political will is not currently explicitly tackled 
in the operational model, despite its centrality to progress. 

122. Box 7 assesses the sector plan implementation assumptions in the country level ToC. 

 
  

Box 7 - Testing Assumptions and Assessing Strength of Evidence 

For sector plan implementation, the five underlying assumptions in the country level ToC were: (1) 
Relevant country-level actors have the technical capabilities, motivation (political will, incentives) and 
opportunity (funding, conducive environment) to implement all elements of the sector plan; (2) Available 
domestic and international funding is sufficient in quantity and adequate in quality to implement all 
elements of the sector plan; (3) Country-level development partners have the motivation and opportunity 
(e.g. directive from respective donor government) to align their own activities with the priorities of the 
sector plan and to work through the LEG as a consultative and advisory forum; (4) Country-level 
stakeholders take part in regular, evidence-based joint sector reviews and apply recommendations 
deriving from these reviews to enhance equitable and evidence-based sector plan implementation; and (5) 
The sector plan includes provisions for strengthening EMIS and LAS to produce timely, relevant and reliable 
data. 

Given the complete lack of data available on sector plan implementation and financing flows Assumptions 
1 and 2 are impossible to assess.  

Assumption 3 does not hold. In the absence of a LEG, alignment across national, state, local and DP 
implementation does not take place. Until better plans are in place, they cannot be used as a yardstick 
for alignment.  

Assumption 4 does not hold. Joint Sector Reviews have not taken place regularly and where they have 
taken place they have not been disseminated. The lack of appetite for sector implementation reviews 
points to the lack of coordination across stakeholder groups and a lack of motivation to produce 
evidence on sector progress and apply recommendations derived from the reviews.  

Assumption 5 partly holds. What sector planning as is available outlines, in broad terms, the need to 
improve EMIS and LAS data. 

The evidence for assessing changes in the education system in Nigeria is moderately strong. The lack of 
monitoring and funding flow data, the lack of knowledge on the content of the MTSSs by most stakeholder 
groups and the focus on project implementation provides a moderately strong evidence base that progress 
in plan implementation is lacking. 
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4 Progress towards a stronger education 
system139 

4.1 Introduction 

123. This section summarizes evaluation findings related to Key Question II from the evaluation 
matrix: “Has sector plan implementation contributed to making the overall education system in 
Nigeria more effective and efficient?” 

124. Progress towards a stronger education system is measured by drawing on evidence of 
achievements in the three broad priority areas: access and equity, relevance and quality, and sector 
management. These align broadly to the priorities found across most sector planning in Nigeria 
(including the five NIPEP focal states). The analysis focuses on changes that go beyond specific 
activities or outputs, and, instead, constitute changes in the existence and functioning of relevant 
institutions (e.g., schools, ministry), as well as changes in relevant rules, norms and frameworks (e.g., 
standards, curricula, teaching and learning materials) that influence how actors in the education 
sector interact with each other.140 

4.2 Progress towards a stronger education system  

125. Table 26 provides an overview of system-level improvements observed in selected key 
aspects, whether the respective issue had been addressed in the ESP, and whether ESP 
implementation likely contributed to the observed changes.141 

 

139 This section triangulates findings against RF indicators 11, 12, 13, 15 
140 Please see definition of ‘education systems’ in the terminology table of this report. The GPE 2020 corporate 
results framework indicators defines six indicators for measuring system-level change: (a) increased public 
expenditure on education (RF10, covered in section 3.3 on education financing); (b) equitable allocation of 
teachers (RF11, covered here under Access and Equity); (c) improved ratios of pupils to trained teachers at the 
primary level (RF12, covered below under Quality and Relevance); (d) reduced student dropout and repetition 
rates (RF13, covered in section 5; (e) the proportion of key education indicators the country reports to UIS (RF14, 
covered here under Sector Management), and (f) the existence of a learning assessment system for basic 
education that meets quality standards (RF15, covered below under Quality and Relevance). 
141 The fact that a certain issue had been addressed in the ESP does not guarantee that related changes occurred 
because of ESP implementation.  
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Table 26 - Assessment of the contribution of ESP implementation to system level change 

PROGRESS/IMPROVEMENTS 
MADE DURING REVIEW 

PERIOD142 

HAD AREA BEEN 
ADDRESED IN THE 

ESP143? 

LIKELIHOOD OF 
ESP/MTSS 

IMPLEMENTATION 
HAVING 

CONTRIBUTED TO 
NOTED 

IMPROVEMENTS  

DEGREE TO WHICH 
UNDERLYING 

ASSUMPTIONS HOLD 144 

Access and Equity: Some 
promising developments in 
terms of providing a national 
home-grown school feeding 
program, and an increase in 
scholarship programs for girl 
children. Nothing systematic 
or nationwide.  

While access and 
equity are broadly 
mentioned across 
ESPs/MTSSs – they 
lack concrete 
strategies to address 
shortcomings 

Unlikely. Most 
changes piloted by DPs 
and scaled up by 
governments – outside 
of what is in the 
ESP/MTSS 

1 
 

2 3 4 

Relevance and Quality: A 
number of developments 
have been seen in NIPEP 
states, including the 
institutionalization of 
scholarships for female 
teachers, and school 
improvement grants paid to 
SBMCs. Nothing systematic 
or nationwide.  

Similarly, relevance 
and quality are 
mentioned in 
ESPs/MTSSs but 
without concrete 
strategies for 
improvement 

Unlikely. Most 
changes piloted by DPs 
and scaled up by 
governments – outside 
of what is in the 
ESP/MTSS 

STRENGTH OF THE 
CONFIRMING/REFUTING 

EVIDENCE 

Sector management. Sector 
management remains a key 
challenge in Nigeria – and 
while there have been 
positive developments in 
school/community level 
management, nothing 
significant is happening at 
the state or federal level to 
improve sector 
management.  

There is little or no 
mention of 
meaningful 
improvements in 
ESPs/MTSSs  

Unlikely. Most 
changes piloted by DPs 
and scaled up by 
governments – outside 
of what is in the 
ESP/MTSS 

1 2 3 4 
 

Progress towards a stronger education system during 2011 -2019 
period 

Access and Equity 

 

142 This table only covers changes for which there was credible evidence. There are many aspects of system 
strengthening which are not covered here – which may imply that changes are not happening, or that there 
was no data available for the evaluation team to assess change.  
143 This includes any relevant ESP or MTSS, whether from the previous tranche, or from those states which 
have new sector strategies (Kaduna, Kano, Katsina). 
144 The four underlying assumptions for this contribution claim were 1) sector plan implementation leads to 
improvements of previous shortcomings in relation to sector management; (2) there is sufficient national 
capacity (technical capabilities, political will, resources) to analyze, report on and use available data and maintain 
EMIS and LAS; (3) ESP implementation leads to improvements of previous shortcomings in relation to learning 
and (4) it leads to improvements in relation to equity. 
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Finding 14:  While UBEC funds supply side interventions for improving access to 
education, there have been relatively few interventions developed in 
recent years aimed at improving demand for education. Among these, Girl 
Child Scholarships and the Homegrown school feeding policy are the most 
promising if state governments can provide long term funding.  

126. While there have been a range of programs implemented in NIPEP states, credible data on 
access and equity are not readily available. Education, equity and inclusion imply equal opportunities 
to access basic, upper secondary and tertiary education for both male and female children. Generally, 
in Nigeria, overall enrollment rates in basic and secondary education are low, especially in the 
northern regions. The Nigeria Digest of Education Statistics (2006–2010) revealed 54,434 public 
primary schools in Nigeria, with enrollment of 24.4 million, of which females accounted for 11.1 million 
(45.5 percent), indicating a GPI of 83.6. The 7,129 public Junior Secondary Schools (JSSs) recorded total 
enrollment of about 3.3 million (with about 45 percent females). The secondary net attendance rate 
was only 44 percent. More recent data reveal that the primary education GER was 87 percent in 2015, 
while the NER was 67 percent. Also, the GER and NER for JSS were 67 percent and 40 percent 
respectively.145 

127. Several interventions have sought to address the issue of access and equity, but the extent 
to which they have been successful cannot be ascertained in the absence of data. Interventions 
include: 

▪ Girl Child Scholarships. Enrollment of girl children is a key challenge in northern Nigeria, where 
economic issues, and social beliefs about the value of education have meant that female 
enrollment has fallen significantly behind male enrollment. Scholarships for girl children were 
first introduced in Katsina and Jigawa by the Girls Education Project, funded by DFID and 
implemented by UNICEF.146 Scholarships are unconditional and supported by community 
mobilization efforts led by SBMCs. While initially these scholarships were rolled out to 720 school 
communities in six LGAs – the program was expanded by NIPEP to over five states and an extra 
300,000 students. Government has committed to taking over the program – including both 
scholarships and community mobilization activities, using the increased capacity of SBMCs. 
Currently, it is not clear how many scholarships are being provided from state funding. The 
efficacy of the program will be evaluated in the endline evaluation of NIPEP in 2020, but 
represents a positive direction, if scaled up, for government to support demand side system 
changes.  

▪ The Home-Grown School Feeding program was started by a cross ministerial panel, with 
technical support from the Partnership for Child Development. This program provides a budget 
(from state treasuries) for schools to provide food for students, while also boosting the local 
economy by buying and cooking from local market sources. This is government funded and 
managed by the SBMC or PTA commission (depending on the school). Currently the HGSF does 
not produce much data on the coverage or impact of its programs, but it is an intervention that 
has been shown to improve access in many other contexts, and so should continue to be 
supported in Nigeria.147  

 

145 Nigeria Education Data Survey 2015 National Population Commission (2015) 2015 Nigeria Education Data 
Survey (NEDS).  
146 For full results of GEP3 including institutionalization and scale up see: 
https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/678838/
Baseline-Evaluation-of-the-Girls-Education-Project-3-GEP_3-Nigeria-Synthesis-Report.pdf 
147 https://docs.wfp.org/api/documents/WFP-0000102338/download/ 

https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/678838/Baseline-Evaluation-of-the-Girls-Education-Project-3-GEP_3-Nigeria-Synthesis-Report.pdf
https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/678838/Baseline-Evaluation-of-the-Girls-Education-Project-3-GEP_3-Nigeria-Synthesis-Report.pdf
https://docs.wfp.org/api/documents/WFP-0000102338/download/
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Quality and Relevance 

Finding 15:  There is increasing recognition in Nigeria that teacher quality is 
substandard. While so far, the response to this has mostly been projectized 
and donor funded – some key interventions such as improving teacher 
training and the provision of training stipends for female teachers have 
been funded by government.  

128. Interventions aimed at improving education quality include female teacher stipends, 
school improvement grants and improvements to teacher training and oversight. While state 
governments have been involved in institutionalizing and scaling up interventions – the key push for 
improving quality and relevance of education has come from donor funded projects. Although data 
on changes in the number and distribution of teachers in Nigeria is not available (no data was available 
to assess indicator 12 of the GPE results framework relating to PTTR in the last three years), this sub-
section outlines a number of key activities implemented to improve the supply and quality of teachers.  

▪ Female Teacher Stipends. Another intervention started by GEP, scaled up by NIPEP and 
institutionalized by state governments, this program provides allowances to female teachers to 
allow them to engage in extra training and gain new qualifications.148 This program was started 
by GEP as a way of increasing the relevance of education for girls. While there is evidence to show 
how many teachers received scholarships and how many completed training (both under GEP 
and NIPEP) it is not clear what impact this had on their competency as teachers, or to what extent 
this initiative has been taken on by state budgets. While there is a clear commitment by some 
state governments to support this program, there is no transparency in how this goal is being 
achieved.  

▪ School Improvement Grants. NIPEP first used school improvement grants as a way to incentivize 
and empower School Based Management Committees to plan for and manage school budgets, 
including funds from the SIGs as well as other income streams generated at school level. These 
grants are given against the school improvement plans and paid directly into school accounts to 
be administered by the SBMCs who report back to NIPEP on the spending. Theoretically a portion 
of these grants is to be provided by the state government, but there is little evidence of this 
currently happening. However, the commitment by states to fund SBMCs to improve schools is 
a positive development, but one that needs to be followed by a practical commitment to provide 
funding.  

▪ Improvements to teacher training/registration/oversight. Since the 2018 evaluation report was 
published there have been a number of dramatic developments in teacher management in the 
NIPEP states. Teacher competency has long been an issue in northern Nigeria – and in 2017 and 
2018 two of the NIPEP states (Kaduna and Kano) tested teachers on basic fourth grade 
competencies and found huge gaps in ability. From this point the two states took different 
approaches: Kano provided part time training opportunities to allow teachers to complete their 
NCE’s,149 while Kaduna insisted on replacing the 20,000 teachers who had failed to meet 
proficiency levels.150 Kaduna’s approach was not been widely backed, though the Teacher 
Registration Council of Nigeria, when interviewed for this evaluation, saw the development as 

 

148 Specifically, the program aimed to help female teachers with the National Certificate in Education to 
upgrade their qualifications to the revised NCE, which would help them specialize as primary or pre-primary 
teachers.  
149 https://thenationonlineng.net/kano-retrains-30000-teachers/  
150 https://www.bbc.co.uk/news/world-africa-41576869  

https://thenationonlineng.net/kano-retrains-30000-teachers/
https://www.bbc.co.uk/news/world-africa-41576869
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being positive in that it showed that teacher education was being taken seriously. Beyond the 
case of Kaduna – there are no systematic attempts to improve the training and recruitment of 
teachers.  

129. Very few improvements to the curriculum have taken place over the past ten years due to 
funding constraints. The National Education Research Development Council (NERDC) were tasked 
with making improvements to the curriculum, and conducting research to ensure the relevance of the 
curriculum. Currently the NERDC is under-funded and has carried out very little curriculum 
development in the last number of years. With support from UNICEF they have developed an early-
childhood education curriculum, which has been distributed to a number of schools. It seems that 
beyond this there are no significant changes to the national curriculum underway.  

Sector Management 

Finding 16:  At the local level there are positive developments in how the education 
sector is managed – the strengthening of School Based Management 
Committees and School Support Officers have the potential to improve 
school/community level accountability. However, weak EMIS and LAS 
hinders the potential for these changes to improve State/Federal level 
management and the inefficiencies between UBEC and FMoE.  

130. Starting with ESSPIN, School Based Management Committees (SBMC) have been 
established and have improved community-level accountability.151 The UBE act in 2004 laid the 
framework for establishing SBMC that would comprise of local community figures, including parents, 
religious leadership, traditional leadership and representatives of business and the private sector. At 
inception there was not much progress in establishing, training or funding these committees. The push 
was taken on by ESSPIN in 2008 in six states,152 with a common approach to recruitment and training 
being adopted together with an expanded mandate which included mobilizing funding from 
communities, as well as liaising with students, teachers and communities on the development of 
school improvement plans (also used to access funding from school improvement grants). Currently 
SBMC training is being supported by NIPEP in NIPEP states and by state government in other states. 
Coverage of SBMCs is high in NIPEP states, but there is no conclusive data available on what proportion 
of schools have SBMCs (either in NIPEP states or other states). NIPEP funding has also supported the 
development of Center Based Management Committees (CBMCs) in integrated Islamiyya and Quranic 
Schools (IQS).  

131. Strengthening the function of school support officers has taken place to oversee the 
quality and professional development of teachers. School Support Officers (SSOs) provide a liaison 
between LGEAs and Schools to oversee the quality and professional development of teachers. This 
was a role that had existed in some LGEAs, but was grown and institutionalized by the DFID-funded 
teacher development program (TDP). This push was supported by state government in order to 
improve the training and accountability of teachers in northern states.153 UBEC funded and lead 
training of trainers to support continued professional development of SSOs across many LGEAs.  

 

151 See ESSPIN’s evaluation of SBMC contributions to community engagement in education: 
http://www.esspin.org/esspin-documentation/experience-papers/SBMC-engaging-communities-in-school-
improvement.pdf  
152 Enugu, Lagos, Kwara, Jigawa, Kaduna and Kano. 
153 https://www.tdpnigeria.org/new/wp-content/uploads/2019/08/Strengthening-systems.pdf 

http://www.esspin.org/esspin-documentation/experience-papers/SBMC-engaging-communities-in-school-improvement.pdf
http://www.esspin.org/esspin-documentation/experience-papers/SBMC-engaging-communities-in-school-improvement.pdf
https://www.tdpnigeria.org/new/wp-content/uploads/2019/08/Strengthening-systems.pdf
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132. Each State Ministry of Education (SMoE) contains a monitoring and evaluation unit, which 
is the responsible body for collating EMIS data. However, Nigeria remains a weak environment for 
data use – does not reflect system soundness, data is of a low quality and is not utilized to make 
decisions. Nationally the GPE results framework (indicator 14) confirms that Nigeria has not reported 
any data on any of the 14 key UIS indicators in the last three years. Currently in the five NIPEP states 
an annual school census is produced which acts as the main embodiment of the EMIS. The Federal 
Ministry of Education administer the National Education Management Information System – which 
does not collect data directly from schools, but is rather mandated with building the capacity of state 
EMIS departments, and creating synthesis reports of state ASC data. Table 27 gives an overview 
assessment of the strength of the Nigerian EMIS system, broadly using the World Banks System 
Approach to Better Education Results (SABER) framework for analysis.  

Table 27 - Assessment of Nigeria EMIS 

Assessment using World Bank SABER154 criteria 

Enabling 
Environment155:  

Institutional complexity means that the development of an EMIS system is challenging. 
Each parastatal and government body (at both federal and state level) has an EMIS 
function (either in Planning, Research and Statistics; Quality Assurance; or Monitoring 
and Evaluation) – with no central coordinating body to govern data collection. This has 
often led to concurrent data being collected and published at state and federal level156 – 
sometimes with contradictory findings157.  

System 
Soundness158:  

There is no digitalization of data collection and analysis in Nigeria. Data is hand collated 
from schools to SMoEs for the annual school census. A lack of capacity and resources for 
data collection in school administrations and LGEA EMIS officers is widely cited as holding 
back EMIS effectiveness. 

Quality data159:  The data produced by schools for the annual school census (along with other sources of 
data) is fundamentally unreliable – producing contradictory or impossible figures (e.g. 
annual school census figures regularly report NER above 100 percent). It is not clear 
where these data quality issues stem from, whether from a lack of technical capacity, or 
attempts by schools to present more favorable statistics. For enrollment statistics the 
reporting of accurate data is made impossible by the systematic lack of population census 
data.  

 

154 The assessment does not rigorously apply all SABER criteria, but uses them as a guide for assessing EMIS 
function.  
155 Defined by: Legal frameworks, organizational structure and institutionalized processes, human resources, 
infrastructural capacity, budget and a data driven culture.  
156 While State Ministries of Education hold primary data collection responsibility, each parastatal has its own 
EMIS unit, a structure that is similarly replicated at the Federal Level. While this should mean that SMoE and 
FMoE coordinate and provide direction for data collection, in practice it means that different bodies produce 
different data sets – with NEMIS producing its own data, SMoEs producing ASC data, and other UBEC/SUBEB 
sporadically producing data on basic education. In addition to this non-education bodies such as the National 
Bureau of Statistics produce statistical booklets which include education data.  
157 Most notably, there have been a number of conflicts in figures produced by state governments and the 
National Bureau of Statistics – leading to retractions https://www.icirnigeria.org/nbs-pulls-down-misleading-
education-statistics-after-fact-check-by-icir/ 
158 Defined by: Data architecture, data coverage, data analytics, dynamic system, and serviceability. 
159 Defined by: Methodological soundness, accuracy and reliability, integrity, and periodicity and timeliness. 

 

https://www.icirnigeria.org/nbs-pulls-down-misleading-education-statistics-after-fact-check-by-icir/
https://www.icirnigeria.org/nbs-pulls-down-misleading-education-statistics-after-fact-check-by-icir/
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Utilization in 
decision 
making160:  

It was a core goal of EDOREN to improve the use of data in policymaking in education – 
and while incremental change was noted by EDOREN on how data is considered, 
challenges still remain. The lack of data credibility undermines efforts to encourage its 
use in policymaking, creating a cycle in which policymakers do not use data as it is 
considered unreliable, and data reliability is not improved as it is not being used centrally 
by policymakers.  

Source: Authors’ Elaboration 

133. There is currently no functional system-level learning assessment in place. The closest 
Nigeria has to a unified learning assessment is the National Assessment of Learning in Basic Education 
(NALABE). It is however widely agreed that NALABE is not reliable (in terms of consistency over time) 
or comprehensive enough (covering a wide enough range of demographic characteristics) to provide 
the necessary data for policymakers. In recent years there has been a push among government and 
DPs to establish a national learning assessment system to be administered to a nationally 
representative sample (by age group, geography and social indicators) by UBEC. Currently the World 
Bank and other donor partners are supporting the development of this system (see Paragraph 77 for 
more details on learning assessments). 

134. Progress has been made in the registration of Islamiyya and Quranic Schools (IQS), but 
challenges remain. Northern Nigeria is home to a significant number of Islamiyya and Quranic Schools 
(IQS)which long pre-date the unified Nigerian state (with the pre-independence agglomeration of a 
number of political entities by the British colonial government). Attempts to integrate them into the 
main-stream education system have in the past been met with suspicion. Efforts are also hampered 
by the lack of data on the number, quality, enrollment and ownership of IQS. In the last five years, 
UNICEF through the DFID-funded Girls Education Project has been working with a range of 
government bodies including the MoE, SUBEB and IQS management board to support and integrate 
unregistered IQS. The challenges faced by this effort are a) collecting reliable data on IQS, and b) 
providing improved services to registered schools.161 In 2019, GEP3 is working in Kano state to 
integrate 412 unregistered IQS – out of a total of 12,500 recorded in a recent survey.  

Did ESP implementation contribute to system -level changes? 

Finding 17:  While there are some small positive developments aimed at strengthening 
the education system (both at state and federal level) the lack of shared 
policy frameworks, both within and between states, means that positive 
developments tend to be limited in reach, and hard to scale and 
institutionalize.  

135. During the review period none of the five focus states had a credible sector plan that acted 
as a core guiding document for policymaking or implementation. This means that looking to tie 
system level changes to sector plan implementation is not the best way of linking them to government 
impetus or direction. Instead Table 28 outlines key system level changes at state level,162 the degree 

 

160 Defined by: openness to EMIS users, operational use, accessibility and effectiveness in disseminating findings 
and results 
161 There are reports of a feeling among IQS owners that the expectations of registering with the state aren’t 
met, with no extra funding for new teachers or improved facilities/learning materials being provided by 
SUBEB. 
162 As with the previous section, these changes are representative of what is happening in the North Western 
states – but do not imply that these changes are occurring in all states – or even in all Local Government 
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to which these changes are being spearheaded or supported by government, and the degree to which 
they are being supported by donors. This is intended to outline what changes are gathering 
momentum and how well donor driven programs are aligning with all forms of state planning/policy. 
The core finding is that while positive trends are emerging, either from government or donor 
programs, the gaps in planning and dialogue makes it difficult for these trends to be institutionalized, 
scaled up across states, or to receive reliable funding beyond donor funds.  

Table 28 - Summary of system level changes, their links to education sector planning, and the level 
of donor support 

SYSTEM-LEVEL 

IMPROVEMENT 

DEGREE OF COVERAGE 

(LOCAL, STATE, NATIONAL) 

DEGREE OF GOVERNMENT 

SUPPORT163? 

IMPROVEMENT RELIED ON 

DONOR FUNDS? 

ACCESS AND EQUITY  

Girl Child Scholarships Only a feature of north 

western states, having been 

introduced by GEP, and 

spread across the 

northwest by NIPEP, before 

being institutionalized by 

state governments.  

While the program has 

been led by donors, all five 

NIPEP states have begun to 

implement a state funded 

girl child education 

scholarship program.  

These scholarships were 

originally funded by DFID 

GEP (1, 2 & 3). Since then 

they have been taken on 

partially by government and 

partially by GPE NIPEP. 

Home Grown School 

Feeding 

National program, but 

limited number of schools 

included. 

Home Grown School 

Feeding is entirely funded 

by UBEC, and implemented 

by school-based 

management committees 

and SUBEBs164 

While HGSF received some 

technical support from the 

Partnership for Child 

Development (PCD) – it is a 

primarily government led 

initiative.  

QUALITY AND RELEVANCE  

Training Stipends for 

Female Teachers 

Present in all five NIPEP 

states, but no national 

program for supporting 

female teachers. Numbers 

per state limited.  

Unclear whether states are 

supporting female teacher 

scholarships 

This program is currently 

supported financially by 

GPE NIPEP.  

 

Education Areas (LGEAs) within each state. Instead they should be seen as prototypical of the kinds of changes 
which are gaining a foothold in these states – and which, through more cohesive planning, dialogue and 
financing could be scaled up across the states.  
163 For this column – green is given if the action is at least jointly co-implemented by government, or is an 
initiative that was pioneered by government and later taken up by donors. Amber implies that the action is 
largely implemented without government involvement, but is in some way supported by government (i.e. 
implemented by government). Red implies that there is no government ownership/involvement of activity.  
164 See https://www.nhgsfp.gov.ng/about-us/ for more details. While the home grown school feeding program 
received technical support from the Partnership for Child Development – it is a government founded and run 
program.  

 

https://www.nhgsfp.gov.ng/about-us/
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SYSTEM-LEVEL 

IMPROVEMENT 

DEGREE OF COVERAGE 

(LOCAL, STATE, NATIONAL) 

DEGREE OF GOVERNMENT 

SUPPORT163? 

IMPROVEMENT RELIED ON 

DONOR FUNDS? 

Improvements to teacher 

training, recruitment and 

registration.  

There are numerous 

initiatives aimed at 

improving teacher quality, 

recruitment and 

registration across Nigeria, 

and particularly in the 

northern states, where 

teacher quality is much 

lower than other regions. 

Political will in certain 

states has been key in 

tackling issues of teacher 

quality165 - supported by 

the Teacher Registration 

Council of Nigeria (TRCN) at 

the federal level.  

Teacher training and 

supervision receives key 

support from DFID’s TDP in 

Kano, Kaduna and Jigawa, 

while USAID’s NEI+ is 

providing support for 

improving teacher quality in 

Sokoto and Bauchi.  

Improvements to the 

curriculum 

Improvements to the 

curriculum are taking place 

at the federal level, but are 

held back by the lack of 

capacity and resourcing, 

meaning they are not 

having a widespread 

impact.  

The National Education 

Research and Development 

Council (NERDC) is 

responsible for curriculum 

reform – but is severely 

limited by funding and 

capacity gaps.  

The NERDC has received 

support (financial and 

technical) from UNICEF to 

development a number of 

new curricula on specific 

issues (ECD and HIV/AIDS 

among others)  

School improvement 

grants 

This is only a feature of 

north-western states, being 

introduced by ESSPIN and 

scaled up by NIPEP and 

state governments 

It is reported that states will 

be taking over responsibility 

for school improvement 

grants – but in interviews 

with SBMC chairs it seems 

that this is not happening 

SIGs were pioneered by 

DFID’s ESSPIN, and scaled 

up across five states by GPE 

NIPEP. 

SECTOR MANAGEMENT 

Training and support for 

SBMCS 

SBMCs were legislated for 

in the UBE act in 2004 – 

before being first 

implemented by ESSPIN in 

2007. As a federally 

mandated provision, they 

are nationally supported by 

UBEC.  

The FMoE originally 

legislated for the creation 

of SBMCs, and has taken on 

funding them in a number 

of states, but not 

universally.  

After the original 

legislation, the framework 

for establishing and 

strengthening SBMCs was 

created through DFID’s 

ESSPIN.  

Strengthening of role of 

School Support Officers 

The role of the School 

Support Officer is 

controlled by UBEC and 

therefore is, theoretically, a 

national provision.  

While it is not clear what 

financial support states will 

provide for SSOs – the 

system is being widely 

supported by state 

governments.  

Support for strengthening 

the role of the SSOs has 

been heavily reliant on 

technical and financial 

support from DFID’s TDP.  

 

165 This is particularly notable in Kaduna and Kano, where the governor requested re-testing of teachers, with 
the aim of replacing those who didn’t meet minimum standards. In Kaduna this led to 20,000 teachers being 
replaced, while in Kano teachers were given support to re-qualify through part time study.  
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SYSTEM-LEVEL 

IMPROVEMENT 

DEGREE OF COVERAGE 

(LOCAL, STATE, NATIONAL) 

DEGREE OF GOVERNMENT 

SUPPORT163? 

IMPROVEMENT RELIED ON 

DONOR FUNDS? 

Integration of 

unregistered IQS 

While registration of IQS is 

a primary target of certain 

states (though not always 

mentioned specifically in 

planning documents) – at 

this stage the number of 

IQS, and the difficulties in 

registering them means it is 

unlikely that significant 

progress will be made in 

the coming cycle.  

The state IQS boards are 

the key agency involved in 

registering schools – 

however support is limited 

by the ability of states to 

provide IQS with improved 

facilities, teachers and 

learning materials – limiting 

the ability of states to 

gather momentum on 

registration.   

Registration of IQS is being 

funded and supported by 

DFID’s GEP3 in its focal 

states.  

Source: Authors’ Elaboration from various sources (documentary and interview) 

136. In the absence of a common sector plan, either at state level or federal level – it is 
enormously difficult to create system level changes that become institutionalized and reliable. 
Decades of disjointed donor programming has led to a system that is built around short-term 
interventions. When speaking to stakeholders, it is a commonly shared narrative that system changes 
come and go – arriving with new projects and mostly disappearing when funding runs out and the 
focus shifts to something else. This is compounded by the institutional complexity in the education 
sector in Nigeria. The diffusion of responsibility and accountability across levels of the system (local, 
state, federal) and between institution (MoE and parastatals) means that it is difficult for emergent 
trends to spread between states, or improvements in capacity or ways of working to move between 
implementing bodies. This has created a paradigm in which it is an enormous challenge for 
policymakers to enact meaningful system wide improvements, either at state or federal level.  

Implications for GPE ToC and country -level operational model  

137. The absence of meaningful planning means that it is difficult to verify this link in the GPE 
ToC in Nigeria. Nigeria education highlights the importance of planning and mutual accountability. 
There are several system changes that probably have a positive impact on a small scale (such as the 
strengthening of the SBMCs or the registration of IQS), which would have the potential for much 
greater success if they could be linked to a detailed sector plan against which their implementation 
could be monitored. This would make change much less reliant on individual political will, and the 
drive and support of donors. Similarly, consolidating disparate system changes into cohesive planning 
would make the transfer of knowledge on best practice between states. The same could be said about 
having inclusive and transparent monitoring structures (like a JSR).  

138. In the next cycle it will be interesting to see what impact the strengthening of the MSP will 
have, alongside the development of an Education Sector Analysis. While this has the potential to 
galvanize and harmonize agendas between states – in the absence of robust planning, dialogue and 
monitoring mechanisms at the state level – there is a danger that the federal plan will have little 
impact at the state level, and more importantly that the Education Sector Analysis will not be able to 
gather detailed enough data to fully support better planning and system strengthening.  

139. Finally, GPE succeeded, in the five NIPEP states, in consolidating different donor programs. 
By focusing on continuing or scaling previous donor programs (e.g. support from SBMCs taken over 
from ESSPIN and TDP, girl child scholarships taken over from GEP) it has achieved a degree of success 
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in widening these programs to cover more states, as well as pushing the idea of more joined up 
thinking between donors, and between states and donors.   

140. Box 8 assesses the assumptions that underpin systems in the ToC. 

Box 8 - Testing Assumptions and Assessing Strength of Evidence 

The four underlying assumptions for this contribution claim were 1) sector plan implementation leads to 
improvements of previous shortcomings in relation to sector management; (2) there is sufficient national 
capacity (technical capabilities, political will, resources) to analyze, report on and use available data and 
maintain EMIS and LAS; (3) ESP implementation leads to improvements of previous shortcomings in 
relation to learning and (4) it leads to improvements in relation to equity. 

Assumption 1 does not hold. There is no evidence that in Nigeria the use of state level sector plans has led to 
any concrete improvements in sector management.   

Assumption 2 does not hold. While the resources and technical capabilities exist to create and analyze data, 
the political will and systematic coherency necessary to manage EMIS and LAS are not currently visible.  

Assumption 3 does not hold. There is currently no evidence to say that the use of an ESP improves systematic 
shortcomings related to learning. 

Assumption 4 does not hold. There is currently no evidence to say that the use of an ESP improves systematic 
shortcomings related to access and equity. 

The evidence for assessing changes in the education system in Nigeria is weak. The data presented in this 
section is synthesized from a combination of project reports, interviews with stakeholders and some limited 
government documentation – it does not present a full or accurate picture of how the system is changing in 
Nigeria. To rigorously assess systematic change in the five states covered by NIPEP – far more data is needed, 
which currently does not exist.  
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5 Progress towards stronger learning 
outcomes and equity166 

5.1 Introduction 

52. This section provides a brief overview of medium-term trends in relation to basic education 
learning outcomes, equity, gender equality and inclusion that occurred in Nigeria up to and during the 
review period (Key Evaluation Question III from the evaluation matrix: “Have improvements at 
education system level contributed to progress towards impact?”) Key sub-questions are: 

▪ During the 2012-2018 period under review, what changes have occurred in relation to (a) 
learning outcomes in basic education, (b) equity, gender equality and inclusion in education? 
(CEQ 6) 

▪ Is there evidence to link changes in learning outcomes, equity, gender equality, and inclusion 
to system-level changes identified under CEQ 4? (CEQ 6) 

▪ What other factors can explain changes in learning outcomes, equity, etc.? (CEQ 6) 

▪ What are implications of evaluation findings for GPE support to Nigeria? (KEQ IV) 

53. CLEs conducted during FY 2018 showed that trying to establish verifiable links between specific 
system-level improvements during the review period on the one side and impact-level trends on the 
other side is not feasible given (i) the relatively short timeframe explored during CLEs and (ii) the time 
lag that typically exists between specific innovations and their reflection in impact-level trends. As 
such, section 5 illustrates trends in learning outcomes, equity, gender equality and inclusion, but does 
not attempt to directly link them to changes observed during the review period 

 

166 This section triangulates findings against RF indicators 1 - 9 
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5.2 Progress towards impact-level outcomes 

Table 29 - Assessment of contribution of system level changes to improved student outcomes 

IMPROVEMENTS MADE DURING THE 2012-2019 
REVIEW PERIOD? 

LIKELIHOOD THAT TRENDS 
WERE INFLUENCED BY 

SYSTEM-LEVEL CHANGES 
DURING REVIEW PERIOD 

DEGREE TO WHICH 
UNDERLYING 

ASSUMPTIONS LIKELY 
HELD TRUE167 

Equity, Gender Equality and Inclusion: Weak  

There are some improvements visible both at 
national and state level – but overall the picture 
is one of stagnation or deterioration – with both 
enrollment and completion rates for primary 
school falling in recent years. It is notable that 
greater improvements were seen at state level 
(in the five NIPEP states) than at national level.  

Unknown  1 2 

Learning: weak.  

There is no learning assessment in Nigeria that 
can give a time series view of learning outcomes. 
What data as is available from individual projects 
shows stagnation or decline in learning 
outcomes.  

Unknown  

Trends in learning outcomes, equity, gender equality and inclusion in 
the education sector in Nigeria from 2012 to 2019  

Finding 18:  New data from the UNICEF Multiple Indicator Cluster Survey (MICS) gives 
an insight into changes in student outcomes. In access and equity, the story 
nationally is not good, with deterioration visible in many key indicators. The 
picture in the NIPEP states is also not good, but is marginally better, with 
improvements visible in gender equity of attendance rates, and in 
engagement in Early Childhood Education (ECE). 

94. The analysis of student outcomes in Nigeria is challenging as data available from the annual 
school census at state level is unreliable and inconsistent in the indicators reported on across states. 
Most crucially it is inaccurate for enrollment figures and numbers of out-of-school children. This leaves 
a large range of project level studies which look at changes in outcomes over project lifespans for 
limited populations. While these are useful snapshots, they do not provide a holistic picture of 
education for whole states.  

95. A valuable development since the publication of the first annual report of this prospective 
evaluation has been the publication of the full results of UNICEF’s 2017 multiple indicator cluster 
survey (MICS) for Nigeria in late 2018. This features state level data on fixed indicators and was last 
carried out in 2011. While this only leaves two time points, it is the most reliable data available for 

 

167 The underlying assumptions for this contribution claim are (1) changes in the education system positively 
affect learning outcomes and equity, and (2) country-produced data on equity, efficiency and learning allow 
measuring/tracking these changes. 
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state level, student outcome indicators. Table 30 outlines the results of MICS (2011 and 2017) at the 
national level and for the five NIPEP states.168  

Table 30 - Summary of changes in student outcome indicators at national and in NIPEP states 
(2011-2017) 

NATIONAL LEVEL NIPEP STATES169 

INDICATORS THAT IMPROVED DURING THE 2011-2017 PERIOD170 

Gender Parity Index (GPI) for Gross Enrollment 
Rates (GER):171 GPI for both primary and 
secondary GER improved between 2009 and 2016, 
reaching .90 for secondary GER and .94 for primary 
GER.  

Young Female (15-24) Literacy: In contrast to the 
national figures, young female literacy in the 
NIPEP states increased by an average of 3.12 
percentage points. While this is lower than the 
6.2 percentage point increase for the north-
western region, excluding Sokoto as an outlier 
(with a decrease of 8.2 percent) means the other 
four states are approximately in line with the 
regional average. 

Engagement in Early Childhood Education: 
Engagement in ECE increased by an average of 
5.38 percentage points, from an average 
baseline of 29.68 percent in 2011.  

GPI for Primary Net Attendance Ratio (NAR): 
Nationally GPI for NAR increased marginally from 
.94 to .95. NIPEP states increased by an average 
of .076 with four out of five states moving into 
the GPE RF recommended range (.88-1.11). This 
is compared to the north-west region in general 
where GPI decreased from .88-.8. 

INDICATORS THAT REMAINED STABLE DURING THE 2011-2017 PERIOD172 

Primary survival Rates: Nationally survival rates 
decreased slightly from 97.4 to 95.5 between 2011 
and 2017. 

Primary Completion Rates: There is significant 
variation between NIPEP states in PCR – with 
Kaduna increasing by 24 percentage points (from 
55 to 79), and Sokoto decreasing by 54.5 (from 
73.2 to 18.7) percentage points between 2011 

 

168 Where other data was available (e.g. from UIS or other reliable sources) this data has been added to 
supplement or triangulate the MICS data. Where MICs data contradicts other sources, the other source is 
included as a footnote, with explanation. While a range of household surveys in Nigeria cover education as a 
topic, there are issues of quality and comparability of indicators, meaning that for the sake of consistency over 
time, where possible we have used MICs data only. For an overview on the quality and comparability of 
household survey data on education see https://edorennigeria.files.wordpress.com/2014/07/edoren-2014-
education-data-in-hh-survey-reports.pdf 
169 The broad categorization represents the general trend across the five states. Where one or two states have 
moved in a different direction to the others this is noted in the indicator explanation. Averages are not weighted 
for population, and represent a simple averaging of state level figures.  
170 Unless otherwise noted the comparative figures shown are for 2011 and 2017 
171 UIS data 
172 For this table, marginal increases or fluctuating trends are categorised as remaining stable. Depending on the 
indicator and its absolute value this may be a positive or negative thing. i.e. if NER is at 100 percent then stability 
is valuable, whereas if it is at 50 percent it is stagnation.  

 

https://edorennigeria.files.wordpress.com/2014/07/edoren-2014-education-data-in-hh-survey-reports.pdf
https://edorennigeria.files.wordpress.com/2014/07/edoren-2014-education-data-in-hh-survey-reports.pdf
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GPI for Primary Net Attendance Ratio (NAR): 
Nationally GPI for NER increased marginally from 
.94 to .95. 

and 2017 – this possibly points to sampling 
differences (perhaps caused by internal 
migration), or possible measurement errors173 

INDICATORS THAT DETERIORATED DURING THE 2012-2018 PERIOD 

Gross Enrollment Rates: GER for primary education 
rose from 85.35 to 94.07 percent in 2013 before 
falling to 84.7 percent in 2016. For secondary 
education GER peaked at 56.18 percent in 2013 
before falling to 41.98 percent in 2016. 

Primary Completion Rates: Nationally PCR has fallen 
from 85.6 to 63.1 percent between 2011 and 2017. 

Transition Rates (Primary to Lower Secondary): A 
drop from 74 to 48.9 percent between 2011 and 
2017. 

Young Female (15-24) Literacy: Data for young male 
literacy is only available for 2017 – but female 
literacy has decreased from 65.6 percent to 59.3 
percent between 2011 and 2017. 

Engagement in Early Childhood Education: MICS 
showed that the proportion of children engaged in 
ECE fell from 42.65 to 35.55 between 2011 and 
2017. 

Transition Rates (Primary to Lower Secondary): 
Data shows an average 22.46 percentage point 
decrease in transition rates from 56 to 33 
percent across the five NIPEP states between 
2011 and 2017 (compared to a 25-point 
decrease in the North-West Region where 
figures fell from 61 to 36 percent). 

Survival Rates: While primary survival rates 
nationally remained relatively stable. The NIPEP 
states generally fared worse than the national 
average (with all states bar Katsina falling 
between 3 and 6 percent between 2011 and 
2017, and Katsina decreasing by 15.4 percent 
from 99 to 84 percent), but largely better than 
the North Western average decline of 7.2 
percent (bar Katsina). Data are available for 
secondary survival rates. 

INDICATORS FOR WHICH NO CONCLUSIVE/RELIABLE DATA IS AVAILABLE 

Changes in OOS Rates 
NER 
Secondary Completion Rates 
Enrollment in Private/IQS 

Changes in OOS Rates 
GER/NER 
Secondary Completion Rates 
Enrollment in Private/IQS 

 

96. What can be seen from Table 30 – and taking into account the limited range of sources and 
potential unreliability in the data – is that the NIPEP states have fared in general better than the 
country as a whole with several key indicators improving at state level but not nationally. Overall 
improvements are not significant, but any improvements should be seen as a positive development.174 
It will be important to verify these findings by triangulating them against the education sector analysis 
currently underway.  

97. Data gaps: Data from MICS on OOS children is only available for 2017, impeding the assessment 
of how these rates have changed nationally or in NIPEP states over the review period. Rates nationally 
and in the five NIPEP states are high: 25.8 percent of school aged children reported not being in school, 
(34.8 percent in the NIPEP states, with the figure for Jigawa being reported at 44.7 percent). Data is 
also missing for enrollment in unregistered schools. MICS data is survey based so the attendance rates 
reported implicitly include unregistered schools (private or IQS), which ASC data would not include. It 
is therefore impossible to distinguish specific enrollment in unregistered schools.  

 

173 It is hard to rationalise a 54.5 pp decrease in completion rates in a state surrounded by states which saw 
marginal increases – such a decrease can only be caused by a significant disruption to the education system – or 
an error in measurement.  
174 It is also important to recognise that on many of the indicators in which NIPEP states contradicted national 
trends, the endline figures are largely still lower than the national average.  
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98. Gender Equity in Education: GPIs for Gross Enrollment Ratio and Net Attendance Ratio are within 
an acceptable range – while girls are at a disadvantage in completion and literacy. Where time 

sequence data is available there are no significant trends visible (Figure 5). 

Figure 5 - GPI on National Key Performance Indicators (MICS 2017)175 

 

Finding 19:  While there is no state or national level data on learning outcomes, project 
level data available shows that learning outcomes for children in school are 
low. In project samples learning outcomes have remained low but stable, 
but this is likely due to the interventions – outcomes for non-intervention 
samples have likely fallen in recent years.  

99. As detailed earlier there is currently no nationally representative learning assessment in Nigeria. 
The closest is the National Assessment of Learning in Basic Education – administered by UBEC. The 
most recent NALABE was carried about in 2017, but the results have not yet been published. Beyond 
NALABE more accurate but less representative learning outcomes data can be taken from project 
assessments carried out by DFID and USAID. Details of the most recent/relevant project learning 
assessments, as well as the results of the most recent NALABE (2011) are shown in Table 31. 

Table 31 - Collation of Results of Project Level Learning Assessments 

Assessment 
Description 

Scope (and timeframe) Outcomes176 

DFID - ESSPIN: 
Composite study of 
reading levels in 6 
states 

Jigawa, Kaduna, Kano, 
Kwara, Enugu and Lagos. 
Project sample of schools 
involved in the ESSPIN 

Across states the share of students reading at grade 
level fell from 25 percent to 10.8 percent in grade two 
and 19 to 12.2 percent in grade four (between 2012 
and 2016).  
 

 

175 Here red denotes GPI outside of the .88 – 1.11 range, while green values are within the range and yellow 
denotes borderline values.  
176 For this column, green implies a marked increase over time in learning outcomes, amber implies no change, 
and red implies deterioration. Grey means that the assessment doesn’t provide enough data to look at trends 
in learning outcomes.  
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Assessment 
Description 

Scope (and timeframe) Outcomes176 

school improvement 
programs 
(2012-2016) 

For mathematics, similar figures were seen with those 
numerate to grade level falling from 25.2 to 12.3 
percent in grade two but rising from 6.7 to 8.1 
percent at grade 4 (again between 2012 and 2016).  

USAID - NEI+: Results 
of Early Grade 
Reading Activities177 

Sokoto and Bauchi.  
Sample of students taking 
part in the NEI+ EGRA 
activities 
 
(2014-2015) 

While the percentage of zero scores in reading at 
grade two decreased between 2014 and 2015 for 
intervention groups (from 95 percent to 68 percent) 
they increased for control groups (from 90 percent to 
96 percent).  
 
These findings echo the ESSPIN findings – and as the 
report notes, even the post intervention scores are 
still unacceptably high.  

UBEC – NALABE: 
UBEC reading 
assessment (carried 
out again in 2017, but 
no data published 
yet).  

National 
(2011) 

Reading: The national average score was 55.25 
percent in 2011. Across grades the NIPEP states 
performed 5.3 percent below the national average.178 
 
Mathematics: The national average score was 48.85 
for mathematics. While NIPEP state scores were 
below the national average across primary grades, 
they were slightly higher than the national average for 
JS1 mathematics.  

DFID – EDOREN: 
learning in public 
private and private 
schools in Lagos 

Lagos While the study does not provide information on 
change over time, the study found that in Lagos 
private school students perform better in literacy than 
public-school students and public-school students 
perform better in numeracy than their privates school 
peers. Evidence suggests this is predominantly due to 
peer effects and the dominance of English language L1 
students in private schools.179  

Source: Authors’ elaboration from various project documents (see footnotes for individual sources). 

100. These limited results show that there is a crisis in learning in northern Nigeria with no sign of 
improvements. More disaggregated data would help further define what individual or social 
characteristics shape learning, but this data is not readily available. The introduction of a robust 
national learning assessment collected with the background and school level characteristics of 
learners would provide this data and allow for informed decision making around improving quality of 
education and learning outcomes. Project level assessments show important effects of socio-
economic variable (wealth, parental education etc.) – and a yearly national assessment would allow 
for these effects to be nationally measured and used for policymaking.  

 

177 See https://pdf.usaid.gov/pdf_docs/PA00KVM1.pdf for full results of EGRA in Sokoto and Bauchi. 
178 Tests are not standardized so it is not possible to speak about the absolute performance nationally, or to 
make time series comparison with other NALABE tests. Full results available at 
https://ubeconline.com/Pre/2011%20National%20Assessment%20of%20Learning%20Achievement%20in%20
Basic%20Education%20(NALABE)%20Report.pdf 
179 Forthcoming. Outhred, R and Lipcan, A. Do private schools produce superior English language outcomes? 
Examining the public/private school debate in Lagos, Nigeria and EDOREN P4 study. Outhred, R, Lipcan A and 
Bahari, S. 2016. EDOREN P4 public/private school study.  

https://pdf.usaid.gov/pdf_docs/PA00KVM1.pdf
https://ubeconline.com/Pre/2011%20National%20Assessment%20of%20Learning%20Achievement%20in%20Basic%20Education%20(NALABE)%20Report.pdf
https://ubeconline.com/Pre/2011%20National%20Assessment%20of%20Learning%20Achievement%20in%20Basic%20Education%20(NALABE)%20Report.pdf
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Is there evidence to link changes in learning outcomes, equity, gender 
equality and inclusion to system -level changes identified? What other 
factors can explain observed changes (or lack thereof)?  

Finding 20:  The link between ESP implementation, systematic change and student 
outcome indicators cannot be definitely established. Data on outcome 
indicators is neither consistent nor comprehensive enough and reporting on 
system level changes is not detailed enough for concrete conclusions about 
the causality of changes to be drawn. 

101. Considering the lack of comprehensive data on where and to what extent the systematic 
changes outlined in the previous section have been implemented robust assertions about links 
between system level change and student outcomes are not possible. Table 32 gives an indication of 
any plausible links. The conclusion is that in a system as complex as Nigeria, causal links are naturally 
more difficult to attribute at the student level, and this is compounded by the fractured nature of 
implementation (which would require equally granular student data), and the lack of reliable data 
either on system level changes or student outcomes. Last, in complex systems, change is a more 
incremental process, and results may take longer to become apparent.  

Table 32 - Plausible links between system level changes and student outcomes 

Observed Impact Level Changes Plausible links to System Level Changes 

Improvement in gender equity in 
NIPEP states 

This is potentially linked to the female scholarship and community 
mobilization programs that have been implemented across the 
NIPEP states (with funding from NIPEP, GEP and state budgets). As 
these are not a feature nationally, this would explain the differential 
increases between NIPEP states and the country as a whole.  

Increase in ECE engagement in 
NIPEP states 

The introduction of school improvement plans, and the funding of 
school improvement grants has led to an increase in funding for 
ECD centers – with many schools using SIGs to pay for improved 
facilities for early learners. While it is difficult to discern whether 
this is a systematic change or the results of project funding – it 
could potentially be linked to the improvements in ECE engagement 
seen in MICS data.  

Improvements in Young Female 
Literacy in NIPEP States 

As with improvements in gender equity, improvements in literacy, 
and specifically girls’ literacy could plausibly be attributed to the 
work done by states and DPs to support scholarships for female 
students, as well as training allowances for female teachers. It may 
also be contributed to by donor lead reading interventions (such as 
USAID’s activities in Sokoto). 

Implications for GPE ToC and country -level operational model  

102. The Nigeria case highlights the difficulty of reforming decision making when there is very little 
data available. The reasoning given by DPs for conducting the national education sector analysis is 
that it will help states benchmark against each other, encouraging “friendly competition”. The lack of 
clear time-series data on access, equity and learning makes it difficult to even start conversations 
about systematic change or policy reform. While the education sector analysis will undoubtedly be 
useful, focus should be placed on support for producing regular, reliable impact level data for 
policymakers to use.  
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103. Box 9 assesses the assumptions that underpin impact in the country-level ToC. 

 

Box 9 - Testing Assumptions and Assessing Strength of Evidence 

The underlying assumptions for this contribution claim are (1) changes in the education system positively 
affect learning outcomes and equity, and (2) country-produced data on equity, efficiency and learning allow 
measuring/tracking these changes. 

Assumption 1 partially holds. While there is some limited evidence that changes at the system level have 
impacted access indicators – the evidence is not conclusive, and the range of confounding factors make it 
difficult to say that this assumption fully holds.  

Assumption 2 does not hold. There is a pervasive issue with a lack of credible data on student outcomes – 
making it difficult to track any changes.   

The evidence for assessing changes in the education system in Nigeria is moderate. The release of 2017 MICS 
data has made the assessment of this contribution claim possible, where it was not in the 2018 evaluation 
report. However, considering MICS data is not published regularly, it does not remedy the consistent lack of 
data on student outcomes in Nigeria.  
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6 Changes over time and key influencing 
factors 

6.1 Introduction 

141. This prospective evaluation is a culmination of a baseline report, a first annual report and 
this final second annual report which is summative in nature, reporting on the efficacy of GPE support 
to Nigeria during the full evaluation period. However, comparisons between findings at the baseline 
report stage of the evaluation and the final findings (second annual report) provide insight into the 
key influencing factors across the ToC.  

142. This section reflects on the assessment of the contribution claims and assumptions that 
emerged at the conclusion of Year 1 of the evaluation and Year 2 and highlights any lessons learnt. 
This section of the report presents any insights that emerge from comparing the plausibility of GPE 
contribution claims over time.  
 
Table 33 - Assessment of the plausibility of each Contribution Claim at Year 1 and Endline 

Contribution Claim Assessment at 
Year 1 

Endline 

Claim A: “GPE (financial and non-financial) support and 
influence contribute to the development of government-
owned, credible and evidence-based sector plans focused 
on equity, efficiency and learning.” 

Not Plausible Partly Plausible 

Claim B: “GPE (financial and non-financial) support for 
inclusive sector planning and joint monitoring contribute to 
mutual accountability for education sector progress.” 

Not Plausible Not Plausible 

Claim C: “GPE advocacy and funding requirements 
contribute to more and better financing for education in 
the country.” 

Not Plausible Partly plausible in terms 
of the harmonization 
and alignment of intl. 
sector financing 

Claim D: “GPE (financial and non-financial) support and 
influence contribute to the effective and efficient 
implementation of sector plans.” 

Possibly plausible 
but more evidence 
required. 

Not plausible. 

Claim E: “The implementation of realistic evidence-based 
sector plans contributes to positive changes at the level of 
the overall education system.” 

Not plausible Not plausible  

Claim F: “Education system-level improvements result in 
improved learning outcomes and in improved equity, 
gender equality and inclusion in education.” 

Possibly plausible 
but more evidence 
required. 

Not Plausible 
 

143. The major change between the assessment of plausibility between Year 1 and Year 2 for this 
report is in the area of sector planning. As has been discussed in detail within the report, the decision 
by the Secretariat to endorse plans that were not credible was questioned in the first annual report. 
Over the policy cycle, modest improvements in planning have taken place, predominantly due to the 
work of UNICEF and DFID, who have provided support to planning at the state level. We find that the 
decision to fund the plans catalyzed a focus on planning in Nigeria. Improvements are small and have 
taken a long time to occur, but were unlikely to have taken place without the partnership. In this sense 
the assessment is now partly plausible, in light of the need for these modest improvements to be 
sustained and built upon to have a meaningful impact on strengthening state level systems.   
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Implications for GPE’s ToC and country -level operational model  

144. Being the final report in this evaluation, it is important to reflect on how the assessment of 
contribution claims and their underlying assumptions allows for assessment of the appropriateness of 
the GPE theory of change and operational model. As can be seen in Table 34 only 4 of 23 assumptions 
were found to be plausible in Nigeria. Two of these assumptions (A1 and A4) were associated with 
GPE support to sector planning – the one contribution claim which was found to be plausible at this 
stage. The fact that so few of the assumptions underlying the theory of change in Nigeria were found 
to be plausible makes the question of the value of GPE’s model in the Nigerian context unavoidable. 
Considering that the fundamental pre-requisites for success (as represented by the 23 assumptions) 
are not present, there is a clear imperative to look outside the standard theory of change and 
operating model, and to consider an approach more in line with the needs of a large, complex federal 
state such as Nigeria. This is further compounded by the almost complete lack of reliable data in 
Nigeria. 

Table 34 - Summary of Assessment of Assumptions 

 Assumption 

A1 Country level stakeholders have the capabilities to jointly improve sector analysis and planning 

A2 Stakeholders have the opportunities (resources, time, conducive environment) to do so 

A3 Stakeholders have the motivation (incentives) to do so 

A4 GPE has sufficient leverage within the country to influence sector planning  

A5 EMIS and LASs produce relevant and reliable data to inform sector planning 

B1 GPE has sufficient leverage at global and country levels to influence LEG existence and functioning 

B2 Country level stakeholders have the capabilities to work together to solve education sector issues 

B3 Stakeholders have the opportunities (resources, time, conducive environment) to do so 

B4 Stakeholders have the motivation (incentives) to do so.  

C1 GPE has sufficient leverage to influence the amount and quality of domestic education sector financing 

C2 External (contextual) factors permit national and international stakeholders to increase/improve the quality of 

sector financing 

C3 Stakeholders have the opportunities (resources, time, conducive environment) to do so 

D1 Relevant country-level actors have the technical capabilities, motivation (political will, incentives) and 

opportunity (funding, conducive environment) to implement all elements of the sector plan 

D2 Available domestic and international funding is sufficient in quantity and adequate in quality to implement all 

elements of the sector plan 

D3 Country-level development partners have the motivation and opportunity (e.g. directive from respective donor 

government) to aligned their own activities with the priorities of the sector plan and to work through the LEG as 

a consultative and advisory forum 

D4 Country-level stakeholders take part in regular, evidence-based joint sector reviews and apply recommendations 

deriving from these reviews to enhance equitable and evidence-based sector plan implementation 
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D5 The sector plan includes provisions for strengthening EMIS and LAS to produce timely, relevant and reliable data 

E1 Sector plan implementation leads to improvements of previous shortcomings in relation to sector management 

E2 There is sufficient national capacity (technical capabilities, political will, resources) to analyze, report on and use 

available data and maintain EMIS and LAS 

E3 ESP implementation leads to improvements of previous shortcomings in relation to learning  

E4 Implementation leads to improvements in relation to equity 

F1 Changes in the education system positively affect learning outcomes and equity 

F2 Country-produced data on equity, efficiency and learning allow measuring/tracking these changes 
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7 Conclusions and strategic questions/issues 
145. This final section of the report draws overall conclusions deriving from the evaluation 
findings and formulates several strategic questions that have been raised by the findings of the Nigeria 
evaluation. These questions are of potential relevance for GPE overall and may warrant further 
exploration in other upcoming country-level evaluations. 

7.1 Conclusions  

146. Progress in Nigeria is slow, incremental and politically complex. The multi-layered system, 
the size of the country and the system, and the almost complete lack of reliable data on enrollment, 
learning and finance makes Nigeria unlike any other GPE member country. Given the number of OOS 
children in Nigeria and the current learning crisis across such a large country, improvements in 
education service delivery is a “must win” battle. On the other hand, the recognition that progress in 
Nigeria is incremental should not become a reason for setting low expectations or demands for the 
government and other GPE partners. While flexibility around targets in the past has been implicit (i.e. 
endorsing plans that were not credible), future efforts should focus on setting achievable, explicit 
targets for funding. If performance-based funding were to be introduced, serious consideration should 
be given to what targets can be realistically achieved, and whether they can be credibly measured.  

147. The issues in developing credible sector plans in Nigeria demonstrate that effectively the 
GPE theory of change is not appropriate for Nigeria. As demonstrated in Section 6, and throughout 
this report – the country level ToC that GPE uses does not work in Nigeria. For that reason, it is 
necessary for GPE and its partners to consider what a more effective model for Nigeria would look like 
– considering the size, institutional complexity and weaknesses in data, governance and accountability 
– perhaps placing primary focus not on strengthening implementation through planning, but instead 
focusing purely on dialogue, data production and accountability – as a precursor or support 
mechanism for state governments to begin to engage in their own planning processes (with support 
from actors such as UNICEF). 

148. At the beginning of this policy cycle, the Secretariat decided to endorse plans that were 
not credible. This decision has (partially) paid off and small, incremental improvements in planning 
have taken place. However, the cost of non-credible plans being in place has been very little progress 
in dialogue, monitoring or implementation. Beyond this there is a question of what a credible plan in 
the case of Nigeria would look like, and what the structure of planning between different state and 
federal actors would look like. In light of the deficiencies in data production and financial forecasting, 
it is doubtful that states could produce useful statewide operational plans at this point. If in retrospect 
it is to be considered that the decision to endorse the Medium-Term Sector Strategies in 2015 was the 
correct one – what are the implications for assessment of future plans? For the next ESPIG, how will 
the plans for the new states be appraised, particularly considering that they may not have received 
any external support in developing plans. If the strategy in Nigeria is to give softer endorsements than 
in other countries, then this should be done explicitly, and a new set of success criteria (or adapted 
standards) should be developed for Nigeria.  

149. The plethora of plans that do not align are the result of a complex system and a history of 
funding incentives driving planning rather than driving action against developed plans. However, 
contributions from several partners in Nigeria have improved state level sector planning. GPE focus 
on education sector planning has ensured that these contributions are greater than the sum of their 
parts. The approach taken by GPE, of incentivizing better planning through conditionality for ESPIG 
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applications, may not be the best one to take in Nigeria, as it runs the risk of creating incentive systems 
that link the creation of plans to external funding rather than to system strengthening. This is 
embodied in the work which UNICEF is supporting, which supports planning without any links to 
subsequent funding, necessitating a focus on planning for the sake of planning, rather than to access 
funding. GPE should be wary of how its funding supports reform in institutional norms around external 
funding for education.  

150. In rethinking the theory of change for Nigeria, actors should consider timescale, with 
incremental change across funding cycles. For example, the contribution claim that GPE support and 
influence contribute to the development of government-owned, credible and evidence-based sector 
plans may hold true over two or three policy cycles rather than one policy cycle. The extent to which 
the Secretariat is comfortable with such a long lag time to improve one step in the ToC is worth 
consideration. The evaluation team views that the consideration of a long-term strategy (that may 
require larger investments than other countries) would suit the challenges in Nigeria’s education 
service delivery and the sheer number of learners in the country. This discussion should however, also 
consider how much influence GPE (and other partners) have in pushing for change in institutional 
norms and practices. Considering the relatively minor financial input that GPE has, focus should be 
placed on strategic inputs – such as focusing on improving dialogue or monitoring.   

151. The operating model of supporting dialogue through the CA and LEG is severely challenged 
by the size and complexity of the sector in Nigeria. While there are positive signs of improved 
dialogue and coordination in Nigeria, they exist only at the federal level, and have been somewhat 
limited in scope. For these improvements to move beyond the federal level, and become truly 
inclusive and far reaching, huge coordination and investment is needed. If GPE aims to effectively 
support better sector dialogue, the question of how this can be supported and funded should be 
asked. The CA role cannot be undertaken in the manner intended in the GPE ToC (sector wide) in a 
complex decentralized country as large as Nigeria, without significant increases in the resources 
provided. The ToC is not well aligned to large decentralized states. It is worth considering if financing 
for the CA should be provided and if resources should increase with the size of the country. The use 
of ESPIG funding to support the role of the CA is a positive development and should be institutionalized 
in the next grant.   

152. GPE should reflect on the understanding of alignment of funding. In the results framework, 
alignment is measured on nine criteria.180 Using these criteria, the funding in Nigeria performs well – 
however in reality this assessment does not capture the situation in Nigeria. While GPE funding in 
Nigeria is closely aligned to SMoE systems, it has no alignment with UBEC/SUBEB, which are the 
primary channels for basic education funding. While this does not mean that the RF assessment is 
inaccurate, it does miss a deeper examination of the implications of how funding is delivered. This 
becomes particularly useful in light of the different approach taken by BESDA, a model GPE should 
consider in the future. When considering assessments of alignment of their funding – a more 
qualitative approach could perhaps be taken, looking not just at binary options in the use of fiduciary, 
planning or budgeting systems – but what impact the funding is having on the key country funding 
structures (and the relationships between them).181 

 

180 Alignment is defined on RF indicator 29 by 10 questions across 7 criteria – with a grant being considered 
aligned if it meets at least 7 out of 10 questions. Nigeria scores 8 out of 10 in the latest RF assessments.  
181 This is similarly the case in countries in which GPE funding is using sub-national but not national systems or 
visa versa. 
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7.2 Strategic Issues 

153. Partners should consider a re-prioritized approach to the GPE theory of change. It is clear 
that the country level theory of change here evaluated does not function in Nigeria as it does in other 
countries. When looking at the long term of GPE support to Nigeria, more thought should go in to 
what a theory of change for achieving GPE higher level outcomes (stronger education systems, and 
better access, equity and learning outcomes) in Nigeria would look like. This would open up the 
possibility of provision of specific grants for key elements, such as monitoring, dialogue or 
improvement of public finance management in states. This means taking a bottom up approach – 
starting with Nigeria’s specificity, rather than a top-down approach, starting with GPE global theory of 
change and grant-making and partnership structures.  

154. A long-term vision for states is needed, to bridge across GPE funding cycles. In addition to 
a bottom up approach to partnership planning – a long term focus is needed to ensure sustained 
improvements across funding cycles. The next ESPIG is unlikely to target the five states targeted by 
NIPEP, and the 2019 ESPDG is focused on FMoE planning, rather than on the states previously 
supported. If the strategy is to be rotating support for states, then a clear exit strategy is needed to 
ensure that progress made in states is maintained and built upon. A multi-cycle strategy could also 
focus on providing support to states until they reach a pre-determined point before moving to 
different states (e.g. sustainable dialogue structures, yearly JSRs, and the creation of credible 
government owned sector plans). 

155. More analysis is needed on planning and use of plans between levels of government to 
create a meta-framework for planning. The decision to support the development of national 
education sector plans is one with some merits, but also one that relies on significant assumptions 
about how the NESP will be used to inspire improvements in state level planning. Considering the 
number and complexity of plans being created currently, a worthy intervention for GPE to focus on 
would be looking in more detail at how plans are used, and the relationship between plans at different 
levels of government. This would allow for the development of a framework to govern how planning 
would take place, which would in turn allow for GPE to support planning in a more effective way, by 
identifying the key gaps.  

156. A revised approach to coordinating dialogue and the role of the CA is needed. The use of 
NIPEP funding to support a coordinating consultant, along with the provision of dedicated resources 
by DFID to the role of coordination is an important step in improving dialogue at the federal level in 
Nigeria. This should be built upon, again by looking to take a bottom up approach to structuring GPE 
support to dialogue and coordination. This could be by providing a number of agencies with funding 
to support the creation of dialogue groups at the state level, and the permanent funding of a 
coordinating role at the federal level to support states. Considering the unique challenges faced in 
creating mutually accountable dialogue in Nigeria, this should be considered of central importance, 
and prioritized by GPE funding.  

157. If results-based financing (RBF) is to be considered, a thoughtful approach which considers 
monitoring limitations will be required. The issue of results-based financing is made difficult by the 
absence of reliable data against which to monitor progress towards targets. However, this does not 
mean that RBF should not be considered. If RBF is to be considered by GPE, specific focus should be 
placed on setting targets that can be measured, and will provide motivation in the right areas. This 
would potentially mean focusing on high level process indicators – such as releasing funding based on 
the continued function of the NEG, or on progress towards establishing state level JSRs (or any number 
of other similar indicators).   
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 Revised Evaluation Matrix 

MAIN EVALUATION QUESTIONS AND 
SUB- QUESTIONS 

INDICATORS MAIN SOURCES OF INFORMATION ANALYSIS 

Key question I: Has GPE support to Nigeria contributed to achieving country-level objectives related to sector plan implementation, sector dialogue and monitoring, and more/better 
financing for education?182 If so, then how? 

CEQ 1: Has GPE contributed to education sector plan implementation in Nigeria during the period under review? 183 How?  

CEQ 1.1a (prospective CLE) What 
have been strengths and weaknesses 
of sector planning during the period 
under review?184 

 

What are likely reasons for 
strong/weak sector planning? 

• Extent to which the country’s sector plan met the criteria for a 
credible ESP as put forward in GPE/IIEP Guidelines185 

− ESP is guided by an overall vision 

− ESP is strategic, i.e. it identifies strategies for achieving its 
vision, including required human, technical and financial 
capacities, and sets priorities) 

− ESP is holistic, i.e. it covers all sub-sectors as well as non-formal 
education and adult literacy 

− ESP is evidence-based, i.e. it starts from an education sector 
analysis 

• Sector plan(s) for the period covered 
by the most recent ESPIG  

• Education Sector Analyses and other 
documents analyzing key gaps/issues 
in the sector 

• GPE ESP/TEP quality assurance 
documents 

• Descriptive analysis 

• Triangulation of data 
deriving from document 
review and interviews 

 

182 OECD DAC evaluation criteria of relevance, effectiveness, and efficiency. 
183 The core period under review varies for summative and prospective evaluations. Prospective evaluations will primarily focus on the period early 2018 to early 2020 and 
will relate observations of change back to the baseline established at this point. The summative evaluations will focus on the period covered by the most recent ESPIG 
implemented in the respective country. However, where applicable, (and subject to data availability) the summative evaluations will also look at the beginning of the next 
policy cycle, more specifically sector planning processes and related GPE support carried out during/towards the end of the period covered by the most recent ESPIG. 
184 This question will be applied in prospective evaluations in countries that have not yet developed a (recent) sector plan, such as Mali, as well as in countries that have an 
existing plan, but that are in the process of embarking into a new planning process. In countries where a sector plan exists and where related GPE support has already been 
assessed in Year 1 reports, future reports will use a similarly descriptive approach as outlined under question 1.1b, i.e. briefly summarizing key characteristics of the 
existing sector plan.  
185 Global Partnership for education, UNESCO International Institute for Educational Planning. Guidelines for Education Sector Plan Appraisal. Washington and Paris. 2015. 
Guidelines for Education Sector Plan Preparation. Available at: https://www.globalpartnership.org/content/guidelines-education-sector-plan-preparation  

 

https://www.globalpartnership.org/content/guidelines-education-sector-plan-preparation
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MAIN EVALUATION QUESTIONS AND 
SUB- QUESTIONS 

INDICATORS MAIN SOURCES OF INFORMATION ANALYSIS 

− ESP is achievable 

− ESP is sensitive to context 

− ESP pays attention to disparities (e.g. between girls/boys or 
between groups defined geographically, ethnically/culturally or 
by income) 

• For TEPs: Extent to which the country’s sector plan met the criteria 
for a credible TEP as put forward in GPE/IIEP Guidelines186 

− TEP is shared (state-driven, developed through participatory 
process) 

− TEP is evidence-based 

− TEP is sensitive to context and pays attention to disparities 

− TEP is strategic, i.e. it identifies strategies that not only help 
address immediate needs but lay the foundation for realizing 
system’s long-term vision 

− TEP is targeted (focused on critical education needs in the short 
and medium term, on system capacity development, on limited 
number of priorities) 

− TEP is operational (feasible, including implementation and 
monitoring frameworks) 

• Extent to which the ESP/TEP meets GPE quality criteria as outlined 
in the GPE 2020 results framework (indicators 16a, b, c and d)187 

• GPE RF data (Indicator 16 a-b-c-d)189 

• Other relevant reports or reviews that 
comment on the quality of the sector 
plan  

• Interviews 

 

186 Global Partnership for Education, UNESCO International Institute for Educational Planning. Guidelines for Education Sector Plan Appraisal. Washington and Paris. 2016. 
Guidelines for Transitional Education Plan Preparation. Available at: https://www.globalpartnership.org/content/guidelines-transitional-education-plan-preparation  
187 If no GPE ratings on these indicators are available, evaluation team’s assessment of extent to which the ESP meets the various criteria outlined under indicator 16a-d. 
189 If the respective ESP has not been rated by GPE (i.e. if no specific information is available on indicators 16 a-d), the evaluation team will provide a broad assessment of 
the extent to which the ESP meets or does not meet the quality criteria. This review will be based on existing reviews and assessments of the sector plan, in particular the 
appraisal report. To the extent possible, findings of these assessments will be ‘translated’ in terms of the GPE/IIEP quality standards. 

 

https://www.globalpartnership.org/content/guidelines-transitional-education-plan-preparation
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MAIN EVALUATION QUESTIONS AND 
SUB- QUESTIONS 

INDICATORS MAIN SOURCES OF INFORMATION ANALYSIS 

• Extent to which the ESP/TEP addresses the main issues/gaps in the 
education sector (as identified through Education Sector Analyses 
and/or other studies) 

• Extent to which the process of sector plan preparation has been 
country-led, participatory, and transparent188 

• Stakeholder views on strengths and weaknesses of the most recent 
sector planning process in terms of: 

− Leadership for and inclusiveness of sector plan development 

− Relevance, coherence and achievability of the sector plan 

CEQ 1.1b (summative CLE) What 
characterized the education sector 
plan in place during the core period 
under review?  

• ESP/TEP objectives/envisaged results and related targets 

• For ESPs: Extent to which the country’s sector plan met the criteria 
for a credible ESP as put forward in GPE/IIEP Guidelines190 

− ESP is guided by an overall vision 

− ESP is strategic, i.e. it identifies strategies for achieving its 
vision, including required human, technical and financial 
capacities, and sets priorities) 

− ESP is holistic, i.e. it covers all sub-sectors as well as non-formal 
education and adult literacy 

− ESP is evidence-based, i.e. it starts from an education sector 
analysis 

− ESP is achievable 

• Sector plan(s) for the period covered 
by the most recent ESPIG  

• GPE ESP/TEP quality assurance 
documents 

• GPE RF data (indicator 16 a-b-c-d) 193 

• Other relevant reports or reviews that 
comment on the quality of the sector 
plan  

• Descriptive analysis 

 

188 Global Partnership for Education, UNESCO International Institute for Educational Planning. Guidelines for Education Sector Plan Appraisal. Washington and Paris. 2015. 
Available at: http://unesdoc.unesco.org/images/0023/002337/233768e.pdf   
190 Global Partnership for Education, UNESCO International Institute for Educational Planning. Guidelines for Education Sector Plan Appraisal. Washington and Paris. 2015. 
Guidelines for Education Sector Plan Preparation. Available at: https://www.globalpartnership.org/content/guidelines-education-sector-plan-preparation  
193 If the respective ESP has not been rated by GPE (i.e. if no specific information is available on indicators 16 a-d), the evaluation team will provide a broad assessment of 
the extent to which the ESP meets or does not meet the quality criteria. This review will be based on existing reviews and assessments of the sector plan, in particular the 
appraisal report. To the extent possible, findings of these assessments will be ‘translated’ in terms of the GPE/IIEP quality standards. 

 

http://unesdoc.unesco.org/images/0023/002337/233768e.pdf
https://www.globalpartnership.org/content/guidelines-education-sector-plan-preparation
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MAIN EVALUATION QUESTIONS AND 
SUB- QUESTIONS 

INDICATORS MAIN SOURCES OF INFORMATION ANALYSIS 

− ESP is sensitive to context 

− ESP pays attention to disparities (e.g. between girls/boys or 
between groups defined geographically, ethnically/culturally or 
by income) 

• For TEPs: Extent to which the country’s sector plan met the criteria 
for a credible TEP as put forward in GPE/IIEP Guidelines191 

− TEP is shared (state-driven, developed through participatory 
process) 

− TEP is evidence-based 

− TEP is sensitive to context and pays attention to disparities 

− TEP is strategic, i.e. it identifies strategies that not only help 
address immediate needs but lay the foundation for realizing 
system’s long-term vision 

− TEP is targeted (focused on critical education needs in the short 
and medium term, on system capacity development, on limited 
number of priorities) 

− TEP is operational (feasible, including implementation and 
monitoring frameworks) 

• Extent to which the ESP/TEP meets GPE quality criteria as outlined 
in the GPE 2020 results framework (indicators 16a, b, c and d) 192 

CEQ 1.2a (prospective CLE) Has GPE 
contributed to the observed 
characteristics of sector planning? 
How? If no, why not? 

a) Through the GPE ESPDG grant- 
(funding, funding requirements)  

a) Contributions through GPE ESPDG grant and related funding 
requirements:  

• ESPDG amount as a share of total resources invested into sector 
plan preparation.  

• Types of activities/deliverables financed through ESPDG and their 
role in informing/enabling sector plan development 

• Draft and final versions of the sector 
plan  

• Related GPE ESP/TSP quality 
assurance documents  

• Secretariat reports, e.g. country lead 
back to office/mission reports 

• Triangulation of data 
deriving from document 
review and interviews 

 

191 Global Partnership for Education, UNESCO International Institute for Educational Planning. Guidelines for Education Sector Plan Appraisal. Washington and Paris. 2016. 
Guidelines for Transitional Education Plan Preparation. Available at: https://www.globalpartnership.org/content/guidelines-transitional-education-plan-preparation  
192 If no GPE ratings on these indicators are available, evaluation team’s assessment of extent to which the ESP meets the various criteria outlined under indicator 16a-d. 

 

https://www.globalpartnership.org/content/guidelines-transitional-education-plan-preparation
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MAIN EVALUATION QUESTIONS AND 
SUB- QUESTIONS 

INDICATORS MAIN SOURCES OF INFORMATION ANALYSIS 

b) Through other support for sector 
planning (advocacy, standards, 
quality assurance procedures, 
guidelines, capacity building, 
facilitation, CSEF and ASA grants, 
and cross-national sharing of 
evidence/good practice )194 

b) Contributions through other (non ESPDG-related) support to 
sector planning: 

• Evidence of GPE quality assurance processes improving the quality 
of the final, compared to draft versions of the sector plan  

•  Stakeholder views on relevance and appropriateness/value added 
of GPE Secretariat support, in-country assistance from GA/CA, , 
Secretariat/GA/CA advocacy, capacity building, facilitation; GPE 
standards, guidelines, CSEF and ASA grants, and knowledge 
exchange in relation to: 

− Improving the quality (including relevance) of education sector 
plans 

− Strengthening in-country capacity for sector planning 

• Other documents on 
advocacy/facilitation provided by 
Secretariat, CA or GA 

• Country-specific ESPDG grant 
applications 

• Interviews 

• Education sector analyses and other 
studies conducted with ESPDG funding 

CEQ 1.2b-d (summative CLE – 
currently in Part B of the matrix 
below and labelled CEQ 9-11) 

   

CEQ 1.3 What have been strengths 
and weaknesses of sector plan 
implementation during the period 
under review?  

 

What are likely reasons for 
strong/weak sector plan 
implementation? 

• Progress made towards implementing sector plan 
objectives/meeting implementation targets of current/most recent 
sector plan within envisaged timeframe (with focus on changes 
relevant in view of GPE 2020 envisaged impact and outcome 
areas).  

• Extent to which sector plan implementation is funded (expected 
and actual funding gap) 

• Evidence of government ownership of and leadership for plan 
implementation (country specific).195  

• Government implementation capacity and management, e.g.: 

• Sector plan(s) for the period covered 
by the most recent (mostly) complete 
ESPIG  

• DCP government ESP/TEP 
implementation documents including 
mid-term or final reviews  

• Relevant programme or sector 
evaluations, including reviews 
preceding the period of GPE support 
under review  

• Descriptive analysis 

• Triangulation of data 
deriving from document 
review and interviews  

 

194 Advocacy can include inputs from Secretariat, grant agent, coordinating agency, LEG, and GPE at global level (e.g. Board meetings, agreed upon standards). Knowledge 
exchange includes cross-national/global activities organized by the Secretariat, as well as the sharing and use of insights derived from GRA and KIX grant-supported 
interventions.  
195 For example, in some countries one indicator of country ownership may be the existence of measures to gradually transfer funding for specific ESP elements from 
GPE/development partner support to domestic funding. However, this indicator may not be applicable in all countries. Stakeholder interviews will be an important source 
for identifying appropriate, context-specific indicators for government ownership in each case.  
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MAIN EVALUATION QUESTIONS AND 
SUB- QUESTIONS 

INDICATORS MAIN SOURCES OF INFORMATION ANALYSIS 

− Existence of clear operational/implementation plans or 
equivalents to guide sector plan implementation and 
monitoring 

− Clear roles and responsibilities related to plan implementation 
and monitoring 

− Relevant staff have required knowledge/skills/experience) 

• Extent to which development partners who have endorsed the 
plan have actively supported/contributed to its implementation in 
an aligned manner. 

• Extent to which sector dialogue and monitoring have facilitated 
dynamic adaptation of sector plan implementation to respond to 
contextual changes (where applicable) 

• Extent to which the quality of the implementation plan in the 
ESP/TEP and of the plan itself is influencing the actual 
implementation (e.g. achievability, prioritization of objectives). 

• Stakeholder views on reasons why plan has or has not been 
implemented as envisaged 

• JSR reports 

• Reports or studies on ESP/TEP 
implementation commissioned by 
other development partners and/or 
the DCP government 

• CSO reports 

• Interviews 

• DCP’s plan implementation progress 
reports 

CEQ 1.4 Has GPE contributed to the 
observed characteristics of sector plan 
implementation?  

If so, then how? If not, why not?  

a) Through GPE EPDG, ESPIG grants-
related funding requirements 
and the variable tranche under 
the New Funding Model (NFM)196  

b) Through non-financial support 
(advocacy, standards, quality 
assurance procedures, 
guidelines, capacity building, and 

Contributions through GPE EPDG and ESPIG grants, related funding 
requirements and variable tranche under the NFM (where applicable)  

• Proportion of overall sector plan (both in terms of costs and key 
objectives) funded through GPE ESPIG 

• Absolute amount of GPE disbursement and GPE disbursement as a 
share of total aid to education 

• Evidence of GPE grants addressing gaps/needs or priorities 
identified by the DCP government and/or LEG 

• Degree of alignment of ESPIG objectives with ESP objectives. 

• Grant implementation is on time and on budget 

• ESP implementation data including 
joint sector reviews 

• GPE grant agent reports and other 
grant performance data 

• Secretariat reports, e.g. country lead 
back to office/mission reports 

• GPE ESP/TSP quality assurance 

documents  

• Other documents on GPE 
advocacy/facilitation 

• Country-specific grant applications 

• Triangulation of data 
deriving from document 
review and interviews 

• Where applicable: 
Comparison of progress 
made towards ESPIG 
grant objectives linked 
to specific performance 
targets with those 
without targets (variable 
tranche under the New 
Funding Model) 

 

196 Where applicable. 
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MAIN EVALUATION QUESTIONS AND 
SUB- QUESTIONS 

INDICATORS MAIN SOURCES OF INFORMATION ANALYSIS 

facilitation, and cross-national 
sharing of evidence/good 
practice)197 

• Degree of achievement of/progress toward achieving ESPIG targets 
(showed mapped to ESPIG objectives, and sector plan objectives) 

• Evidence of variable tranche having influenced policy dialogue 
before and during sector plan implementation (where applicable) 

• Progress made towards sector targets outlined in GPE grant 
agreements as triggers for variable tranche under the NFM, 
compared to progress made in areas without specific targets 
(where applicable) 

• EPDG/ESPIG resources allocated to(implementation) capacity 
development 

• Stakeholder views on GPE EPDG and ESPIG grants with focus on: 

− Value added by these grants to overall sector plan 
implementation; 

− the extent to which the new (2015) funding model is clear and 
appropriate especially in relation to the variable tranche;  

− how well GPE grant application processes are working for in-
country stakeholders (e.g. are grant requirements clear? Are 
they appropriate considering available grant amounts?); 

Contributions through non-financial support 

• Types of GPE support (advocacy, facilitation, knowledge sharing) 
aimed at strengthening sustainable local/national capacities for 
plan implementation  

• Relevance of GPE non-financial support in light of DCP 
government’s own capacity development plan(s) (where 
applicable) 

• Stakeholder views on relevance and effectiveness of GPE non-
financial support with focus on: 

• Interviews 

• Education sector analyses 

• Country’s poverty reduction strategy 
paper 

 

197 Facilitation provided primarily through the GPE Secretariat, the grant agent and coordinating agency. Advocacy – including inputs from Secretariat, grant agent, 
coordinating agency, LEG, and GPE at global level (e.g. Board meetings, agreed upon standards). Knowledge exchange - including cross-national/global activities related to 
the diffusion of evidence and best practice to improve sector planning and implementation. 
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MAIN EVALUATION QUESTIONS AND 
SUB- QUESTIONS 

INDICATORS MAIN SOURCES OF INFORMATION ANALYSIS 

− GPE non-financial support contributing to strengthening 
sustainable local/national capacities relevant for plan 
implementation 

− GPE non-financial facilitating harmonized development 
partners’ support to plan implementation 

• Possible causes for no/ limited GPE contribution to plan 
implementation. 

CEQ 1.5 How has education sector 
financing evolved during the period 
under review?  

a) Amounts of domestic financing 

b) Amounts and sources of 
international financing 

c) Quality of domestic and 
international financing (e.g. 
short, medium and long-term 
predictability, alignment with 
government systems)? 

1. If no positive changes, then why 
not? 

a) Amounts of domestic education sector financing 

• Changes in country’s public expenditures on education during 
period under review (absolute amounts and spending relative to 
total government expenditure) 

• Extent to which country has achieved, maintained, moved toward, 
or exceeded 20% of public expenditures on education during 
period under review 

• Changes in education recurrent spending as a percentage of total 
government recurrent spending 

b) Amounts and sources of international financing 

• Changes in the number and types of international donors 
supporting the education sector 

• Changes in amounts of education sector funding from traditional 
and non-traditional donors (e.g. private foundations and non-DAC 
members)  

• Changes in percentage of capital expenditures and other education 
investments funded through donor contributions 

c) Quality of sector financing 

• Changes in the quality (predictability, alignment, 
harmonization/modality) of international education sector 
financing to country 

• Changes in the quality of domestic education financing (e.g. 
predictability, frequency and timeliness of disbursements, program 
versus input-based funding) 

• Creditor Reporting System (CRS) by 
OECD-DAC 

• UIS data by UNESCO 

• National data (e.g. Education 
Management Information Systems, 
National Education Accounts, Joint 
Sector Reviews, public expenditure 
reviews) 

• GPE results framework indicator 29 on 
alignment 

• Trend analysis for period 
under review 

• Descriptive analysis 
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MAIN EVALUATION QUESTIONS AND 
SUB- QUESTIONS 

INDICATORS MAIN SOURCES OF INFORMATION ANALYSIS 

• Extent to which country dedicates at least 45% of its education 
budget to primary education (for countries where PCR is below 
95%) 

• Changes in allocation of specific/additional funding to marginalized 
groups 

• Changes in extent to which other donors’ funding/conditional 
budget support is tied to the education sector 

CEQ 1.6 Has GPE contributed to 
leveraging additional education sector 
financing and improving the quality of 
financing?  

If yes, then how? If not, then why 
not? 

a) Through ESPIG funding and 
related funding requirements? 

b) Through the GPE multiplier 
funding mechanisms (where 
applicable)? 

2. Through other means, including 
advocacy198 at national and/or 
global levels? 

a) Through ESPIG funding and related requirements 

• Government commitment to finance the endorsed sector plan 
(expressed in ESPIG applications) 

• Extent to which GPE Program Implementation Grant-supported 
programs have been co-financed by other actors or are part of 
pooled funding mechanisms 

• Stakeholder views on extent to which GPE funding requirements 
(likely) having influenced changes in domestic education financing 

• Changes in relative size of GPE financial contribution in relation to 
other donor’ contributions 

• Trends in external financing and domestic financing channelled 
through and outside of GPE, and for basic and total education, to 
account for any substitution by donors or the country government 

• Alignment of GPE education sector program implementation 
grants with national systems199 

• Possible reasons for non-alignment or non-harmonization of 
ESPIGs (if applicable)  

b) Through the GPE multiplier funding mechanism 

• Amount received by DCP government through the GPE multiplier 
fund (if applicable) 

• Stakeholder views on clarity and efficiency of multiplier application 
process  

• ESPIG grant applications and related 
documents (country commitment on 
financing requirement 

• Donor pledges and contributions to 
ESP implementation) 

• Creditor Reporting System (CRS) by 
OECD-DAC 

• UIS data by UNESCO 

• National data (e.g. Education 
Management Information Systems, 
National Education Accounts, Joint 
Sector Reviews, public expenditure 
reviews) 

• Interviews with national actors (e.g. 
Ministry of Finance, Ministry of 
Education, Local Education Groups/ 
Development partner groups) 

• Comparative analysis 
(GPE versus other donor 
contributions) 

• Triangulation of 
quantitative analysis 
with interview data 

 

198 Through the Secretariat at country and global levels, and/or GPE board members (global level, influencing country-specific approaches of individual donors) 
199 GPE’s system alignment criteria including the 10 elements of alignment and the elements of harmonization captured by RF indicators 29, 30 respectively. 
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MAIN EVALUATION QUESTIONS AND 
SUB- QUESTIONS 

INDICATORS MAIN SOURCES OF INFORMATION ANALYSIS 

c) Through other means (especially advocacy) 

• Likelihood of GPE advocacy having contributed to country 
meeting/approaching goal of 20% of the total national budget 
dedicated to education 

• Changes in existing dynamics between education and finance 
ministries that stakeholders (at least partly) attribute to GPE 
advocacy200 (e.g. JSRs attended by senior MoF staff) 

• Amounts and quality of additional resources likely mobilized with 
contribution from GPE advocacy efforts at country or global levels 

• Amounts and sources of non-traditional financing (e.g. private or 
innovative finance) that can be linked to GPE leveraging 

CEQ 2 Has GPE contributed to strengthening mutual accountability for the education sector during the period under review? If so, then how?  

CEQ 2.1 Has sector dialogue changed 
during the period under review?  

If so, then how and why? If not, why 
not? 

• Composition of the country’s LEG (in particular civil society and 
teacher association representation), and changes in this 
composition during period under review; other dialogue 
mechanisms in place (if any) and dynamics between those 
mechanisms 

• Frequency of LEG meetings, and changes in frequency during 
period under review 

• LEG members consulted for ESPIG application 

• Stakeholder views on changes in sector dialogue in terms of: 

− Degree to which different actors lead, contribute to, or facilitate 
dialogue 

− Inclusiveness 

− Consistency, clarity of roles and responsibilities 

− Meaningfulness (i.e. perceptions on whether, when and how 
stakeholder input is taken into account for decision making) 

− Quality (evidence-based, transparent) 

− Likely causes for no/limited (changes in) sector dialogue 

• LEG meeting notes 

• Joint sector reviews or equivalents 
from before and during most recent 
ESPIG period 

• GPE sector review assessments 

• ESP/TSP, and documents illustrating 
process of their development 

• Back to office reports/memos from 
Secretariat 

• ESPIG grant applications (section V – 
information on stakeholder 
consultations) 

• Interviews 

• Pre-post comparison 

• Triangulate results of 
document review and 
interviews 

• Stakeholder analysis and 
mapping 

 

200 This advocacy can have taken place in the context of GPE support to education sector planning, sector dialogue, and/or plan implementation 



FINAL YEAR 2 REPORT - NIGERIAFINAL YEAR 2 REPORT - NIGERIA 11 

© UNIVERSALIA 

MAIN EVALUATION QUESTIONS AND 
SUB- QUESTIONS 

INDICATORS MAIN SOURCES OF INFORMATION ANALYSIS 

CEQ 2.2 Has sector monitoring 
changed?  

If so, then how and why? If not, why 
not? 

• Extent to which plan implementation is being monitored (e.g. 
results framework with targets, performance review meetings, 
annual progress reports… and actual use of these monitoring tools)  

• Frequency of joint sector reviews conducted, and changes in 
frequency during period under review; nature of JSR meetings 
held; and any other monitoring events at country level (e.g., DP 
meetings…) 

• Extent to which joint sector reviews conducted during period of 
most recent ESPIG met GPE quality standards (if data is available: 
compared to JSRs conducted prior to this period) 

• Evidence deriving from JSRs is reflected in DCP government 
decisions (e.g. adjustments to sector plan implementation) and 
sector planning 

• Stakeholder views on changes in JSRs in terms of them being: 

− Inclusive and participatory, involving the right number and 
types of stakeholders 

− Aligned to existing sector plan and/or policy framework 

− Evidence based 

− Used for learning/informing decision-making 

− Embedded in the policy cycle (timing of JSR appropriate to 
inform decision making; processes in place to follow up on JRS 
recommendations)201 and recommendations are acted upon 
and implemented 

• Stakeholder views on extent to which current practices of sector 
dialogue and monitoring amount to ‘mutual accountability’ for the 
education sector. 

• Likely causes for no/ limited (changes in) sector monitoring. 

• LEG and JSR meeting notes 

• Joint sector review reports/aide 
memoires or equivalents from before 
and during most recent ESPIG period 

• GPE sector review assessments 

• Grant agent reports 

• Back to office reports/memos from 
Secretariat 

• Interviews 

• Pre-post comparison 

• Triangulate the results of 
document review and 
interviews 

 

201 Criteria adapted from: Global Partnership for Education. Effective Joint Sector Reviews as (Mutual) Accountability Platforms. GPE Working Paper #1. Washington. June 
2017. Available at: https://www.globalpartnership.org/blog/helping-partners-make-best-use-joint-sector-reviews  

 

https://www.globalpartnership.org/blog/helping-partners-make-best-use-joint-sector-reviews
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MAIN EVALUATION QUESTIONS AND 
SUB- QUESTIONS 

INDICATORS MAIN SOURCES OF INFORMATION ANALYSIS 

CEQ 2.3 Has GPE contributed to 
observed changes in sector dialogue 
and monitoring?  

If so, then how? If not, why not? 

a) Through GPE grants and funding 
requirements202 

b) Through other support (capacity 
development, advocacy, 
standards, quality assurance, 
guidelines, facilitation, cross-
national sharing of 
evidence/good practice)203 

a) Grants and funding requirements 

• Proportion of total costs for sector dialogue mechanisms (and/or 
related specific events) funded through GPE grants 

• Proportion of total costs for sector monitoring mechanisms (e.g. 
JSR) funded through GPE grants 

• Stakeholder views on extent to which GPE funding process (e.g. 
selection of grant agent, development of program document, grant 
application) and grant requirements positively or negatively 
influenced the existence and functioning of mechanisms for sector 
dialogue and/or monitoring  

b) Non-grant related support 

• Support is aimed at strengthening local/national capacities for 
conducting inclusive and evidence-based sector dialogue and 
monitoring  

• Support is targeted at gaps/weaknesses of sector 
dialogue/monitoring identified by DCP government and/or LEG 

• Support for strengthening sector dialogue/monitoring is adapted 
to meet the technical and cultural requirements of the specific 
context in Nigeria 

a) and b) 

• Stakeholder view on relevance and appropriateness of GPE grants 
and related funding process and requirements, and of other 
support in relation to: 

− Addressing existing needs/priorities  

− Respecting characteristics of the national context 

• LEG meeting notes 

• Joint sector reviews or equivalents 
from before and during most recent 
ESPIG period 

• GPE sector review assessments 

• Grant agent reports 

• Back to office reports/memos from 
Secretariat 

• Interviews 

• CSEF, KIX documents etc.  

• Triangulate the results of 
document review and 
interviews 

 

202 All relevant GPE grants to country/actors in country, including CSEF and KIX, where applicable. 
203 Capacity development and facilitation primarily through Secretariat, coordinating agency (especially in relation to sector dialogue) and grant agent (especially in relation 
to sector monitoring). Advocacy through Secretariat (country lead), CA, as well as (possibly) GPE at the global level (e.g. Board meetings, agreed upon standards). 
Knowledge exchange includes cross-national/global activities organized by the Secretariat, as well as the sharing and use of insights derived from GRA and KIX grant-
supported interventions. Knowledge sharing also possible through other GPE partners at country level (e.g. other donors/LEG members) if provided primarily in their role 
as GPE partners. 



FINAL YEAR 2 REPORT - NIGERIAFINAL YEAR 2 REPORT - NIGERIA 13 

© UNIVERSALIA 

MAIN EVALUATION QUESTIONS AND 
SUB- QUESTIONS 

INDICATORS MAIN SOURCES OF INFORMATION ANALYSIS 

− Adding value to country-driven processes (e.g. around JSRs) 

• Possible causes for no/ limited GPE contributions to 
dialogue/monitoring. 

CEQ 3: Has GPE support had unintended/unplanned effects? What factors other than GPE support have contributed to observed changes in sector planning, sector plan 
implementation, sector financing and monitoring?  

CEQ 3.1 What factors other than GPE 
support are likely to have contributed 
to the observed changes (or lack 
thereof) in sector planning, financing, 
plan implementation, and in sector 
dialogue and monitoring? 

• Changes in nature and extent of financial/non-financial support to 
the education sector provided by development partners/donors 
(traditional/non-traditional donors including foundations)  

• Contributions (or lack thereof) to sector plan implementation, 
sector dialogue or monitoring made by actors other than GPE  

• Changes/events in national or regional context(s) 

− Political context (e.g. changes in government/leadership) 

− Economic context 

− Social/environmental contexts (e.g. natural disasters, conflict, 
health crises) 

− Other (context-specific) 

• Documents illustrating changes in 
priorities pursued by (traditional/non-
traditional) donors related 
implications for Nigeria 

• Relevant studies/reports 
commissioned by other education 
sector actors (e.g. donors, multilateral 
agencies) regarding nature/changes in 
their contributions and related results  

• Government and other (e.g. media) 
reports on changes in relevant 
national contexts and implications for 
the education sector 

• Interviews 

• Triangulate the results of 
document review and 
interviews 

CEQ 3.2 During the period under 
review, have there been unintended, 
positive or negative, consequences of 
GPE financial and non-financial 
support?  

• Types of unintended, positive and negative, effects on sector 
planning, financing, sector plan implementation, sector dialogue 
and monitoring deriving from GPE grants and funding 
requirements 

• Types of unintended, positive and negative, effects deriving from 
other GPE support. 

• All data sources outlined for CEQs 1 
and 2 above 

• Interviews 

• Triangulate the results of 
document review and 
interviews 
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MAIN EVALUATION QUESTIONS AND 
SUB- QUESTIONS 

INDICATORS MAIN SOURCES OF INFORMATION ANALYSIS 

Key question II: Has sector plan implementation contributed to making the overall education system in Nigeria more effective and efficient?  

CEQ 4 During the period under 
review, how has the education system 
changed in relation to:  

a) Improving access to education 
and equity? 

b) Enhancing education quality and 
relevance (quality of 
teaching/instruction)? 

c) Sector Management?204 

If there were no changes in the 
education system, then why not and 
with what implications?205 

a) Improving education access and equity - focus on extent to which 
DCP meets its own performance indicators, where available, e.g. 
related to:206 

• Changes in number of schools relative to children 

• Changes in the average distance to schools 

• Changes in costs of education to families 

• Changes in the availability of programs to improve children’s’ 
readiness for school) 

• New/expanded measures put in place to ensure meeting the 
educational needs of children with special needs and of learners 
from disadvantaged groups 

• New/expanded measures put in place to ensure gender equality in 
education  

b) Enhancing education quality and relevance (Quality of 
teaching/instruction) – focus on extent to which DCP meets its own 
performance indicators, e.g. related to: 

• Changes in pupil/trained teacher ratio during period under review 

• Changes in equitable allocation of teachers (measured by 
relationship between number of teachers and number of pupils 
per school) 

• Changes in relevance and clarity of (basic education) curricula 

• Changes in the quality and availability of teaching and learning 
materials 

• Education Management Information 
System (EMIS)  

• UIS data 

• World Bank data 

• Household survey data 

• ASER/UWEZO other citizen-led 
surveys 

• Grant agent progress reports 

• Implementing partner progress 
reports 

• Mid-term Evaluation reports 

• GPE annual Results Report 

• Appraisal Reports 

• Public expenditure reports 

• CSO reports 

• SABER database 

• Education financing studies 

• Literature on good practices in 
education system domains addressed 
in country’s sector plan 

• Interviews 

• Pre-post comparison of 
statistical data for 
periods under review 

• Triangulate the results of 
document review with 
statistical data, 
interviews and literature 
on ‘good practice’ in 
specific areas of systems 
strengthening  

 

204 The sub-questions reflect indicators under Strategic Goal #3 as outlined in the GPE results framework as well as country-specific indicators for system-level change and 
elements (such as institutional strengthening) of particular interest to the Secretariat.  
205 Implications for education access and equity, quality and relevance, and sector management, as well as likely implications for progress towards learning outcomes and 
gender equality/equity. 
206 The noted indicators are examples of relevant measures to indicate removal of barriers to education access. Applicability may vary across countries. Where no country 
specific indicators and/or data are available, the CLE will draw upon UIS (and other) data on the described indicators.  
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MAIN EVALUATION QUESTIONS AND 
SUB- QUESTIONS 

INDICATORS MAIN SOURCES OF INFORMATION ANALYSIS 

• Changes in teacher pre-service and in-service training 

• Changes in incentives for schools/teachers 

c) Sector Management – focus on extent to which DCP meets its own 
performance indicators, e.g. related to: 

• Changes in the institutional capacity of key ministries and/or other 
relevant government agencies (e.g. staffing, structure, 
organizational culture, funding) 

• Changes in whether country has and how it uses EMIS data to 
inform policy dialogue, decision making and sector monitoring 

• If no functioning EMIS is in place, existence of a realistic remedial 
strategy in place  

• Changes in whether country has and how it uses quality learning 
assessment system within the basic education cycle during period 
under review 

(a-c):  

• Likely causes for no/ limited changes at system level (based on 
literature review and stakeholder views) 

• ESPIG grant applications 

• Relevant documents/reports 
illustrating changes in key ministries’ 
institutional capacity (e.g. on 
restructuring, internal resource 
allocation) 

CEQ 5 How has sector plan 
implementation contributed to 
observed changes at education 
system level? 

• The specific measures put in place as part of sector plan 
implementation address previously identified bottlenecks at 
system level 

• Alternative explanations for observed changes at system level (e.g. 
changes due to external factors, continuation of trend that was 
already present before current/most recent policy cycle, targeted 
efforts outside of the education sector plan) 

• Sources as shown for CEQ 4 

• Literature on good practices in 
education system domains addressed 
in country’s sector plan 

• Education sector analyses 

• Country’s poverty reduction strategy 
paper 

 

Key question III: Have improvements at education system level contributed to progress towards impact?  

CEQ 6 During the period under 
review, what changes have occurred 
in relation to: 

a) Learning outcomes (basic 
education)? 

b) Equity, gender equality and 
inclusion in education? 

Changes/trends in DCP’s core indicators related to learning/equity as 
outlined in current sector plan and disaggregated (if data is available). 
For example:  

a) Learning outcomes 

• Changes/trends in learning outcomes (basic education) during 
period under review (by gender, by socio-economic group, by 
rural/urban locations) 

• Sector performance data available 
from GPE, UIS, DCP government and 
other reliable sources 

• Teacher Development Information 
System (TDIS) 

• Education Management Information 
System (EMIS)  

• Pre-post comparison of 
available education 
sector data (examination 
of trends) during and up 
to 5 years before core 
period under review 
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MAIN EVALUATION QUESTIONS AND 
SUB- QUESTIONS 

INDICATORS MAIN SOURCES OF INFORMATION ANALYSIS 

Is there evidence to link changes in 
learning outcomes, equity, gender 
equality, and inclusion to system-level 
changes identified under CEQ 4? 

What other factors can explain 
changes in learning outcomes, 
equity, etc.? 

b) Equity, gender equality, and inclusion 

• Changes in gross and net enrollment rates (basic education) during 
review period (by gender, by socio-economic group, by 
rural/urban) 

• Changes in proportion of children (girls/boys) who complete (i) 
primary, (ii) lower-secondary education 

• Changes in transition rates from primary to lower secondary 
education (by gender, by socio-economic group) 

• Changes in out of school rate for (i) primary, (ii) lower-secondary 
education (by gender, socio-economic group, rural/urban location) 

• Changes in dropout and/or repetition rates (depending on data 
availability) for (i) primary, (ii) lower-secondary education 

• Changes in the distribution of out of school children (girls/boys; 
children with/without disability; ethnic, geographic and/or 
economic backgrounds) 

• Plausible links between changes in country’s change trajectory 
related to learning outcomes, equity, gender equality, and 
inclusion during period under review on the one hand, and specific 
system-level changes put in place during the same period 

• Additional explanations for observed changes in learning 
outcomes, equity, gender equality, and inclusion other than 
system-level changes noted under CEQ 4 and 5 

• Likely reasons for impact-level changes during period under review 

• National examination data 

• International and regional learning 
assessment data 

• EGRA/EGMA data  

• ASER/UWEZO other citizen-led 
surveys 

• Grant agent and Implementing 
partner progress reports 

• Mid-term Evaluation reports 

• GPE annual Results Report 

• Studies/evaluation reports on 
education (sub)sector(s) in country 
commissioned by the DCP government 
or other development partners 
(where available) 

• Literature on key factors affecting 
learning outcomes, equity, equality, 
and inclusion in comparable settings 

• Triangulation of 
statistical data with 
qualitative document 
analysis 

Key question IV: What are implications of evaluation findings for GPE support to Nigeria?  

CEQ 7 What, if any, aspects of GPE 
support to Nigeria should be 
improved? What, if any, good 
practices have emerged related to 
how GPE supports countries? 207 

• Insights deriving from answering evaluation questions above e.g. in 
relation to:  

− Clarity and relevance of the roles and responsibilities of key GPE 
actors at the country level (Secretariat, GA, CA, DCP 
government, other actors) 

• All of the above as well as (for 
summative evaluations) sources 
applied for CEQs 9, 10 and 11 (part B 
below) 

• Triangulation of data 
collected and analysis 
conducted for other 
evaluation questions  

 

207 For both questions CEQ 7 and 8 the notion of ‘good practice’ refers to acknowledging processes, mechanisms, ways of working etc. that the CLE found to work well 
and/or that were innovative in that specific context. The intention is not to try and identify globally relevant benchmarks or universally ‘good practice’. 
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MAIN EVALUATION QUESTIONS AND 
SUB- QUESTIONS 

INDICATORS MAIN SOURCES OF INFORMATION ANALYSIS 

− Strengths and weaknesses of how and whether GPE key 
country-level actors fulfill their roles (both separately and jointly 
i.e. through a partnership approach) 

− The relative influence/benefits deriving from GPE financial and 
non-financial support respectively (with focus on the NFM, 
where applicable) 

− Extent to which logical links in the GPE theory of change are, or 
are not, supported by evidence 

− Extent to which originally formulated underlying assumptions of 
the ToC appear to apply/not apply and why 

− Extent to which different elements in the theory of change 
appear to mutually enforce/support each other (e.g. 
relationship sector dialogue and sector planning) 

− Stakeholder satisfaction with GPE support 

CEQ 8 What, if any, good practices 
have emerged related to how 
countries address specific education 
sector challenges/how countries 
operate during different elements of 
the policy cycle?208 

• Insights deriving from answering evaluation questions above e.g. in 
relation to:  

− Effectiveness of approaches taken in the respective country to 
ensure effective sector planning, sector dialogue and 
monitoring, sector financing, sector plan implementation. 

− Successful, promising, and/or contextually innovative 
approaches taken as part of sector plan implementation to 
address specific sector challenges209 

• All of the above as well as (for 
summative evaluations) sources 
applied for CEQs 9, 10 and 11 (part B 
below) 

• Triangulation of data 
collected and analysis 
conducted for other 
evaluation questions 

 

 

208 This could mean, for example, highlighting strengths of existing mechanisms for sector planning that either reflect related GPE/IIEP guidelines and quality criteria or that 
introduce alternative/slightly different approaches that appear to work well in the respective context.  
209 For example, highlighting promising approaches taken by the respective government and development partners to try and reach out of school children. Please note that 
‘innovative’ means ‘innovative/new in the respective context’, not necessarily globally new.  



FINAL YEAR 2 REPORT - NIGERIAFINAL YEAR 2 REPORT - NIGERIA 18 

© UNIVERSALIA 

 

 GPE ToC 

g 



FINAL YEAR 2 REPORT - NIGERIAFINAL YEAR 2 REPORT - NIGERIA 19 

© UNIVERSALIA 

 

 

  



FINAL YEAR 2 REPORT - NIGERIAFINAL YEAR 2 REPORT - NIGERIA 20 

© UNIVERSALIA 

 Explanatory mechanisms and (implicit) contribution claims  

# EXPLANATORY MECHANISM 

 

(IMPLICIT) CONTRIBUTION CLAIM 

1 – GPE contributions to sector planning 

1.1, 1.2, 1.3 
and 1.4 

BECAUSE  

• (1) GPE provides Education Sector Plan Development Grants and guidance, quality assurance, capacity development 
and technical guidance 

• (2) GPE promotes (at global and country levels) evidence-based and adaptive planning 

• (3) GPE promotes and facilitates cross-national sharing of evidence and good practice 

• (4) GPE fosters clear roles, responsibilities and accountabilities among stakeholders in policy dialogue and their 
collaboration in a coordinated, harmonized way to solve sector issues 

• (5) Data on systems, equity, and learning generated through quality EMIS and LAS are fed back and used to inform 
sector planning 

DCP government produces and owns credible and evidence-based sector plans focused on equity, efficiency, and 
learning 

Contribution claim A: GPE (financial and non-
financial) support and influence contribute to the 
development of government owned, credible 
and evidence-based sector plans focused on 
equity, efficiency and learning.  

2 - GPE contributions to sector plan implementation, sector monitoring, and dialogue 

2.1 BECAUSE  

• (1) GPE provides CSEF and ASA grants 

• (2) GPE supports and promotes evidence-based and inclusive national sector monitoring and adaptive planning at 
global and country levels 

• (3) GPE promotes and facilitates cross-national sharing of evidence and good practice 

• (4) GPE fosters clear roles, responsibilities and accountabilities among stakeholders in policy dialogue and their 
collaboration in a coordinated, harmonized way to solve sector issues  

There is mutual accountability for sector progress through inclusive sector policy dialogue and monitoring 

Contribution claim B: GPE (financial and non-
financial) support for inclusive sector planning 
and joint monitoring contribute to mutual 
accountability for education sector progress.  

2.2 BECAUSE  

• (1) GPE advocates for and establishes mechanisms for increased, harmonized, and better aligned international financing 
for education, and  

• (2) GPE funding requirements include the promotion of improvements in domestic financing for education promotes  

There is more and better financing for education mobilized in the country. 

Contribution claim C: GPE advocacy and funding 
requirements contribute to more and better 
financing for education in the country. 
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# EXPLANATORY MECHANISM 

 

(IMPLICIT) CONTRIBUTION CLAIM 

2.3, 2.4, 2.5, 
2.6 2.7 and 
2.8 

BECAUSE  

• (1) GPE provides funding through PDGs and ESPIGS 

• (2) GPE provides quality assurance, processes, guidelines, capacity building and technical guidance for ESPIG 
development and implementation 

• (3) there is mutual accountability for education sector progress 

• (4) the country has developed a credible and evidence-based sector plan 

• (5) more and better domestic and international financing for education is available 

• (6) GPE promotes and facilitates cross-national sharing of evidence and good practice 

• (7) Data on systems, equity, and learning generated through quality EMIS and LAS are fed back and used to inform 
sector plan implementation 

The country implements and monitors credible, evidence-based sector plans based on equity, efficiency and learning 

Contribution claim D: GPE (financial and non-
financial) support and influence contribute to the 
effective and efficient implementation of sector 
plans. 

 

3. From country-level objectives to system-level change (intermediary outcome) 

3.1 BECAUSE  

• (1) countries implement and monitor realistic, evidence-based education sector plans based on equity, efficiency and 
learning 

The education system becomes more effective and efficient towards delivering equitable quality educational 
services for all 

Contribution claim E: The development, 
implementation and monitoring of realistic 
evidence based sector plans contributes to 
positive changes at the level of the overall 
education system. 

3.2 BECAUSE  

• (1) sector plan implementation includes provisions for strengthened EMIS and LAS 

• (2) because GPE promotes and facilitates sharing of evidence and mutual accountability for education sector progress 

Country produces and shares disaggregated data on equity, efficiency, and learning 

4. From system-level change (intermediate outcomes) to impact 

4 BECAUSE of improvements at the level of the overall education system, there are improved learning outcomes and 
improved equity, equality, and inclusion in education.  

Contribution claim F: Education system-level 
improvements result in improved learning 
outcomes and in improved equity, gender 
equality, and inclusion in education. 
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 Interview protocols 

These guidelines are not intended as questionnaires. It will not be possible to cover all issues in all 
categories with all individuals or groups. The evaluation team members will use their judgment and 
focus on areas which are likely to add most to the team’s existing knowledge, while allowing 
interviewees and groups to highlight the issues that are most important to them.  

158. The evaluators will formulate questions in a (non-technical) way that respondents can easily 
relate to, while generating evidence that is relevant to the evaluation questions that the evaluators 
have in mind. 

i. Approach to interviews  

1. Interviews will be a major source of information for this evaluation. These will be a means to 

extract evidence, as well as to triangulate evidence drawn from other interviews and the 

document review, and will form part of the consultative process. 

2. A stakeholder analysis, as presented in baseline report, will inform the selection of 

interviewees. Over the evaluation period the evaluation team aims to target a comprehensive 

range of stakeholders that fully represent all significant institutional, policy and beneficiary 

interests. The team will periodically review the list of those interviewed to ensure that any 

potential gaps are addressed and to prevent under-representation of key stakeholders. 

3. All interviews will comply with the team’s commitment to the respective evaluation ethics 
(the work of the evaluation team will be guided by: OECD DAC Evaluation Quality Standards 
for Development Evaluation;210 UNEG Norms, Standards, Ethical Guidelines and Code of 
Conduct for Evaluation in the UN System;211 the World Bank’s principles and standards for 
evaluating global and regional partnership programs;212 ALNAP’s Evaluation of Humanitarian 
Action Guide;213 the Sphere Handbook and Standards for Monitoring and Evaluation;214 and 
Guidance on Ethical Research Involving Children.215) 

4. Interviews will be conducted in confidence and usually on a one-to-one or one-to-two basis 

(to enable note-taking). Reports will not quote informants by name and will not include direct 

quotes where it could risk revealing the participant’s identity or attribution without prior 

consent.  

5. A protocol and standard format for recording interview notes is presented below. This will be 

used for all interviews and will ensure systematic recording of details, while allowing for 

flexibility in the specific questions asked. Interview notes will be written up, consolidated into 

an interview compendium and shared among team members via the internal team-only e-

library. To respect interviewee confidentiality, the interview notes will be accessible only to 

team members. The compendium of interview notes will facilitate analysis across all 

interviews and will enable searches on key thematic terms, initiatives and so on. This will 

maximize the analytical potential of interviews and the possibilities for triangulation. 

 

210 http://www.oecd.org/development/evaluation/qualitystandards.pdf  
211 http://www.uneval.org/document/detail/21 and http://www.uneval.org/document/detail/22 , 
http://www.uneval.org/document/detail/102 and http://www.unevaluation.org/document/detail/100 
212 http://siteresources.worldbank.org/EXTGLOREGPARPROG/Resources/sourcebook.pdf  
213 http://www.alnap.org/resource/23592.aspx  
214 http://www.sphereproject.org/silo/files/sphere-for-monitoring-and-evaluation.pdf  
215 http://childethics.com/ 

http://www.oecd.org/development/evaluation/qualitystandards.pdf
http://www.uneval.org/document/detail/21
http://www.uneval.org/document/detail/22
http://www.uneval.org/document/detail/102
http://www.unevaluation.org/document/detail/100
http://siteresources.worldbank.org/EXTGLOREGPARPROG/Resources/sourcebook.pdf
http://www.alnap.org/resource/23592.aspx
http://www.sphereproject.org/silo/files/sphere-for-monitoring-and-evaluation.pdf
http://childethics.com/
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ii. Focus group discussions 

6. The evaluation team may also make use of focus group discussions. Similar to the interview 

guides, the sub-headings and discussion guide points used are linked to the areas of enquiry 

and evaluation questions set out in the evaluation matrix, and are intended as a guide only, 

for the evaluation team to follow flexibly in order to maximize its learning from each 

discussion group. 

7. All focus group discussions will reflect with the evaluation team’s commitment to appropriate 

evaluation ethics (as referenced above). 
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 Risks to the Evaluation and Ethics  

i . Risks to the evaluation  

1. The table below outlines the key anticipated risks and limitations as outlined in the risk 
management and contingency plan section of the inception report. It also puts forward the 
anticipated mechanisms to mitigate risks. 

Annex Table 1:  Key anticipated risks and limitations, and proposed mitigation mechanisms 

ANTICIPATED RISK AND CONSEQUENCES MITIGATION MECHANISMS 

Delays in the timing of the 24 country visits 

Consequences: some country evaluation reports 
are submitted later than required to inform GPE 
strategy and impact committee and/or Board 
meetings, or to feed into the synthesis report. 

Likelihood: High 

If full evaluation/progress reports are not yet complete, 
the evaluation team will provide the Secretariat with at 
least an overview of emerging key findings at the agreed-
upon timelines that are linked to SIC and Board meetings 
or the submission of synthesis reports. The full reports 
will be submitted as soon as possible thereafter and will 
be reflected in subsequent synthesis reports in case 
important information was missed.   

Conflict or fragility undermine the ability of our 
teams to conduct in-country data collection for 
summative or prospective evaluations  

Consequences: international consultants cannot 
conduct in-person data collection on the ground. 
Delays in conducting of site visits and of 
subsequent deliverables. 

Likelihood: Medium to high 

Change timing of site visits, and postpone related 
deliverables. 

Change order in which 22 summative evaluations are 
conducted and/or make use of the contingency provision 
of two extra countries included in the sample for 
summative evaluations. 

Collect data from individual in-country stakeholders via 
email, telephone, Skype; use electronic survey to reach 
several stakeholders at once. 

Increase level of effort of national consultant(s) to ensure 
in-country data collection. 

Interventions are not implemented within the 
lifecycle of the evaluation  

This constitutes a particular risk for the 
prospective evaluations. While a lack of 
implementation can create learning 
opportunities in impact evaluations, such 
situations do not present value for money.  

Likelihood: Medium 

If interventions are not implemented within the lifecycle 
of the evaluation, data on bottlenecks, barriers, 
contextual factors and the political economy will be able 
to shed light on why implementation did not take place 
and the extent to which such factors were within GPE’s 
control. 

Large data and evidence gaps 

Consequences: inability to conduct reliable trend 
analysis. Lack of a solid basis on which to assess 
country progress made in strengthening the 
overall education system and education 
outcomes, as well as GPE contributions along the 
ToC. 

Likelihood: Medium, but varying by country 

Inclusion of data availability as a consideration in the 
sampling strategy. Work with the Secretariat and in-
country stakeholders to fill data gaps. For prospective 
evaluations, if gaps identified as baseline cannot be filled, 
adjust the prospective evaluation focus to make the most 
of alternative data that may be available. 

Use of qualitative data – e.g. based on stakeholder 
consultations – to reconstruct likely baseline for key 
issues relevant for assembling the contribution story.  
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ANTICIPATED RISK AND CONSEQUENCES MITIGATION MECHANISMS 

Clearly identify data gaps and implications for data 
analysis in all deliverables.  

Structure of available data is limiting 

To assess education sector progress, the 
evaluation team will use the best data available 
at country level. However, the format of 
available data may vary by country. For example, 
countries may use different criteria to define 
‘inclusion’ in their data. This can pose challenges 
to synthesizing findings on GPE contributions in 
the respective area. 

Likelihood: Medium 

As qualitative synthesis does not face the same 
limitations, we will mitigate this risk by describing 
differences in measurement criteria across countries. 

 

Inaccessibility of in-country partners, resulting 
in incomplete datasets; limited triangulation; 
partners not fully seeing their views reflected in, 
and therefore rejecting, evaluation findings and 
forward-looking suggestions; increases in costs 
and time required for data collection; and delays 
in completing data collection and submitting 
deliverables. 

Likelihood: Medium 

Reaching out to in-country stakeholders as early as 
possible before scheduled missions to explore their 
availability. 

Data collection via email, telephone, Skype, or through 
local consultants before or after site visits. 

Close collaboration with the Secretariat country lead and 
in-country focal point (e.g. coordinating agency) to 
identify and gain access to all key in-country 
stakeholders. 

Consult other individuals from the same stakeholder 
group if key envisaged informants are not available.  

Being part of an evaluation changes the 
behavior of actors, independent of GPE support  

GPE partners within prospective evaluation 
countries may, involuntarily, perceive the 
prospective evaluation countries as showcase 
examples and increase efforts due to the 
evaluation. 

Likelihood: Medium to low 

The evaluation team will review the performance data for 
the full set of GPE countries and see if the prospective 
evaluation countries have moved in their performance 
ranking over the lifecycle of the evaluation. 

Evaluations (perceived to be) not sufficiently 
independent from the Secretariat 
Consequences: negative effects on credibility of 
evaluation findings and forward-looking 
suggestions in the eyes of key stakeholders. 
Limited use of evaluations to inform decision-
making and/or behaviors of key stakeholders. 
Reputational damage for the Secretariat and 
consortium members. 

Likelihood: Medium to low 

Findings, conclusions and forward-looking suggestions 
will be based on clearly identified evidence. 

Review of all draft deliverables by an Independent 
Technical Review Panel (ITRP). 

The evaluation team will incorporate feedback received 
on draft deliverables as follows: (a) factual errors will be 
corrected; (b) for other substantive comments, the 
evaluation team will decide based on the available 
evidence whether (and how) to incorporate them or not. 
If comments/suggestions are not accepted, the 
evaluation team will explain why. 

Prospective country evaluation teams becoming 
excessively sympathetic to GPE or others 
through repeat visits 

This can result in overly positive reports that 
miss areas requiring constructive criticism. 

Likelihood: Medium to low 

The internal, independent and external quality assurance 
mechanisms described in Section 4.3, as well as feedback 
received from the ITRP, will make it possible to identify 
any cases where prospective evaluation reports provide 
insufficient evidence for overly positive assessments. 
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ANTICIPATED RISK AND CONSEQUENCES MITIGATION MECHANISMS 

Countries no longer willing to participate in, or 
wish to withdraw partway through, an 
(prospective) evaluation 

Consequences: an unbalanced sample of 
summative or prospective evaluations. Difficulty 
completing all eight prospective evaluations in a 
consistent manner. 

Likelihood: Medium to low 

A transparent selection/sampling process. 

Early work with GPE country leads and in-country 
implementing partners to build support for all country-
level evaluations. 

Early and ongoing direct engagement with senior 
decision-makers in DCPs to ensure that key stakeholders 
understand the nature and anticipated duration –
especially of the prospective evaluations. 

i i . Ethics  

1. The members of our consortium abide by and uphold internationally recognized ethical practices 
and codes of conduct for evaluations, especially when they take place in humanitarian and conflict 
situations, and with affected and vulnerable populations.  

2. For this evaluation the team has been guided by: OECD DAC Evaluation Quality Standards for 
Development Evaluation; UNEG Norms, Standards, Ethical Guidelines and Code of Conduct for 
Evaluation in the UN System; the World Bank’s principles and standards for evaluating global and 
regional partnership programs; ALNAP’s Evaluation of Humanitarian Action Guide; the Sphere 
Handbook and Standards for Monitoring and Evaluation; and Guidance on Ethical Research Involving 
Children.  
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 Confirming and refuting evidence methodology  

1. This evaluation pays attention to how contribution analysis can identify and determine the extent of influencing factors and alternative explanations 
and weighs confirming and refuting evidence.  

2. Following Lemire, Nielsen and Dyadal,216 we use the Relevant Explanation Finder (REF) as an operational framework to provide structure for enabling 
transparent and explicit decision-making regarding weighing confirming and refuting factors in the evaluative inquiry.  

3. For each item of evidence the evaluation team recorded the contribution claim the evidence relates to, described the item of evidence, recorded the 
data source and assessed whether the evidence confirms or refutes the contribution claim. The degree of influence on the contribution claim was assessed 
for each item of evidence, being judged on the basis of certainty, robustness, validity, prevalence and theoretical grounding. 

Annex Table 2  Strength of evidence assessment example – documents  

Number Certainty Robustness Validity Prevalence Theoretical grounding 

 
Degree to which the evidence is 

confirming or refuting the 

explanation (i.e. identifier) 

Degree to which the evidence is 

identified as a significant explanation 

or influencing factor across a broad 

range of evidence 

Degree to which the evidence measures 

the explanation and is reliable 

Degree to which the evidence 

contributes to the outcome 

of interest across a wide 

range of contexts 

The evidence is informed by 

theory (identifies existing 

theories of which it is an 

example) and is cast in specific 

terms (i.e. it is not vague) 

Doc1 weak n/a moderate strong strong 

Doc2           

4. Confirming and refuting evidence emerging from interview data was assessed by analyzing the impartiality of the informant (to what extent does this 
person have a vested interest in the subject of the fragment?), knowledge (How much knowledge/experience does the subject have of the subject of the 
fragment?) and coherency (How coherent is their point? Do they provide evidence?). 

  

 

216 Lemire, Nielsen and Dybdal, 2012. Making contribution analysis work: A practical framework for handling influencing factors and alternative explanations. Evaluation 
volume 18: 294.  
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Annex Table 3  Strength of evidence assessment - interviews 

Fragment 

# Interviewee Contribution Claim Position View Impartiality Knowledge Coherency 

  Use interviewee code 

To which contribution claim 

does the view stated pertain 

Does the viewpoint confirm 

or refute the contribution 

claim 

Give details of the view 

of the interviewee given 

in the fragment 

To what extent does 

this person have a 

vested interest in 

the subject of the 

fragment 

How much 

knowledge/experience does 

the subject have of the 

subject of the fragment 

How coherent is 

their point? Do 

they provide 

evidence?  

1 MoE4a A   

Interviewee asserts 

that CSOs were 

involved at all stages 

of planning n/a weak weak 

2               

 

5. The assessment of plausibility for each contribution claim was then made on the basis of: 

• The preconditions of contribution are in place (did the change happen? If not, there could not have been a contribution) 

• Where GPE provided inputs or support for this change 

• Other support provided outside of the partnership 

• Supporting and refuting evidence 

• The extent to which the assumptions hold; and 

• Logical reasoning 
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Annex Table 4  Example of weighing of evidence to support contribution claim plausibility and identification of influencing factors 

Contribution claim A: GPE (financial and non-financial) support and influence contribute to the development of government-owned, credible and 

evidence-based sector plans focused on equity, efficiency and learning.  

Preconditions 

GPE 

support/inputs 

Non-GPE 

support/inputs 

Supporting 

Evidence  

Refuting 

Evidence  Assumption met Assessment Reasoning 

What has been 

achieved in sector 

planning in the 

review period 

What 

(specifically) has 

GPE done to 

support each of 

these 

achievements? 

What (specifically) 

have others done to 

support each of these 

achievements? 

List docs and interviews that 

support or refute GPE support 

resulted in a contribution 

Were the generic 

assumptions met 

On the basis of the 

precondition being 

met, GPE inputs and 

the evidence, is the 

GPE contribution 

plausible 

What is the overall narrative 

for why the contribution is 

plausible or not plausible? 

Follow up from 

year one issue 1 

Did GPE input to 

address this 

issue? 

Who else supported 

or inputted into this 

and how? 

Doc 4, 7, 9, 

11 etc Doc4 

Country level 

stakeholders have the 

capabilities to jointly 

improve sector analysis 

and planning 

Plausible 

A credible quality plan is in 

place + it was developed 

through inclusive processes + 

GPE provided financial 

support for plan development 

+ GPE provided technical 

support which improved the 

quality of the plan + most 

members of the LEG agree 

GPE contributed + the ESPIG 

completion reports detail GPE 

contributions + plans prior to 

becoming a GPE member 

were not credible and did not 

focus on equity, efficiency and 

learning.  

Follow up from 

year one issue 2 

Did GPE input to 

address this 

issue? 

Who else supported 

or inputted into this 

and how? Doc3 Int3 

stakeholders have the 

opportunities 

(resources, time, 

conducive 

environment) to do so 

Follow up from 

year one issue 3 

Did GPE input to 

address this 

issue? 

Who else supported 

or inputted into this 

and how? Int1   

stakeholders have the 

motivation (incentives) 

to do so 

ESP is guided by 

an overall vision, 

is strategic and 

holistic 

Did GPE input to 

this? 

Who else supported 

or inputted into this 

and how? Int3   

GPE has sufficient 

leverage within the 

country to influence 

sector planning  
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ESP is achievable, 

sensitive to 

content and pays 

attention to 

disparities 

Did GPE input to 

this? 

Who else supported 

or inputted into this 

and how?     

EMIS and LASs produce 

relevant and reliable 

data to inform sector 

planning 

ESP meets GPE 

quality criteria 

Did GPE input to 

this? 

Who else supported 

or inputted into this 

and how?       

Process has been 

country-led, 

participatory and 

transparent 

Did GPE input to 

this? 

Who else supported 

or inputted into this 

and how?       

  

Other areas of 

support         
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 Mapping Major Donor Funded Projects in NIPEP 
States 
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 List of consulted individuals 

In total 49 stakeholders were consulted from the federal level and from Kano state during the 2019 
country visit. This is in addition to 62 stakeholders consulted across Kaduna, Sokoto and the federal 
level in 2018. This report then relies on evidence gathered from 111 stakeholders across three of the 
five NIPEP states, and the federal level. Of the 111 consulted, 27 are female, and 84 are male. Data 
collection at the federal level was hampered in 2019 by civil unrest in the area surrounding the Federal 
Ministry of Education, which led to the cancellation of a number of interviews. 

Annex Table 5 - Stakeholders Consulted during 2019 Country Visit 

ORGANIZATION LAST NAME, FIRST NAME TITLE M/W 

Federal level stakeholders 

Government 

NIPEP FPSU Achede, Joseph National State Project Coordinator M 

NIPEP FPSU Olatunji-David, Folake National M&E Officer F 

UBEC Mayowa Aleshi Dep.Director, Teacher Education  M 

Development Partners 

The World Bank  Adekola, Olatunde Task Team Leader, Education M 

USAID Olawale Samuel  Manager Education  M 

USAID Elice Alegbe Dep Team Lead, Education  F 

DFID   F 

UNICEF Rose Mary Chief of Education F 

Cambridge 
Education 

Pius Elumeze Consultant  M 

British Council Mohammed Ahmed Director: Society and Governance M 

Civil Society 

CSACEFA Damian-Mary Adeleke Prog Officer F 

CSACEFA  Nathaniel Adamu Policy advisor  M 

CSACEFA Ahanonu Odinakachi Admin Officer M 

NERDC Madu, Samuel Research Officer M 

Teachers’ 
Registration Council 
Nigeria (TRCN) 

Josiah Ajiboye 

 

Registrar M 

State Level Stakeholders (Kano State) 

Government 

MoE Musa I Musa Deputy Director PRS M 

MoE Abdurrahman Ado Ibrahim UNICEF GEPIII - Component 3 (SBMC strengthening) lead M 
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ORGANIZATION LAST NAME, FIRST NAME TITLE M/W 

Federal level stakeholders 

SUBEB Mujitapha Aminu Deputy Director PRS - NIPEP Component 3 (M&E) Lead  M 

MoE Abubakar Nashabaru 
UNICEF GEPIII - Component 3 (System Strengthening 
Lead) M 

SUBEB  Baffa Salah 
Director School Services - NIPEP Component 1b (ECCD) 
Lead M 

SUBEB Amina Umar 
Director Social Mobilization - NIPEP component 2c 
(SBMC training and community mobilisation) Lead F 

SUBEB Yakubu M.Ayagi 

Deputy Director Teacher training - SUBEB - Lead Person 
NIPEP Component 1c - Teacher Professional 
Development  M 

IQS Board Muhammed Dadoo 
Dayyano 

Director PRS 
M 

MoE Alkasim Nababa Finance Officer - NIPEP 
M 

SBMC 
Muha Nura Alhassan Sala Chairman 

M 

SBMC 
Kabiru Abdullah Warawa Chairman 

M 

SBMC 
Masud Shehu  Garunmazam Chairman 

M 

SBMC 
Sugu Ado Bashir Tarauni Chair 

M 

SBMC Eniga Salaisu Muhammed Sikudu Chair M 

SBMC Abubakar Yaiu Gwale Chair M 

SBMC Murtala Abba Shariff Gwale Chair M 

SBMC Kabir Ado Juen Gwale Chair M 

SBMC Tijjani Haladu Bauaya Kano Chairman F 

SBMC Amina Umar SUBEB Lead F 

Fagge Special 
Primary Jamila Isah Farah Head Teacher M 

Fagge Special 
Primary Uba Muhammed Ibrahim Assistant Head M 

Fagge Special 
Primary Babangida Ibrahim Sidi Examination Officer M 

Fagge Special 
Primary Tijjani Haladu Bauaya SBMC Chairman M 

Fagge Special 
Primary Halima Tijjani ECCD Teacher M 

Jaen Special Primary 
Abba Suleiman 
Muhammed Head Teacher M 

Jaen Special Primary Usman Ali Bayi SBMC Member M 

DPs 

DFID Nafisa Ado Kano State Director F 
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ORGANIZATION LAST NAME, FIRST NAME TITLE M/W 

Federal level stakeholders 

Cambridge Ed.  TDP State Project Director M 

Civil Society and Teachers’ Unions 

High Level Women 
Advocates 

Ladidi Sani Fagge Founder F 

Community 
Development 
Initiative/CSACEFA 

Kabir Hamisu Kura Executive Director (former Kano CSACEFA Chair) M 

National Union of 
Teachers 

Muhammed Abubakar 
Hambali 

Kano State Chairman M 

Kano State PTA Salisu Dan Hassan Kano state chair/National Vice President M 

Annex Table 6 - Stakeholders consulted during 2018 country visit 

ORGANIZATION LAST NAME, FIRST NAME TITLE (AND DEPARTMENT) M/F 

National Stakeholders 

GPE Nigeria  Dhar, Subrata GPE Country Lead     M 

NIPEP SPSC Waworo, Fati  Jigawa State Project Coordinator F 

NIPEP SPSC Lawal, Halima Katsina State Project Coordinator F 

NIPEP SPSC Yabo, Aminu Musa  Sokoto State Project Coordinator M 

NIPEP SPSC Nutta, Abdusshakur A.  Kano State Project Coordinator M 

NIPEP SPSC Datturu, Musa  Kaduna State Project Coordinator M 

NIPEP FPSU Achede, Joseph National State Project Coordinator F 

NIPEP FPSU Olatunji-David, Folake National M&E Officer F 

Teachers’ Registration Council 

Nigeria (TRCN) 

Ezeankwukwe, Jacinta Assistant Director, Education 

Accreditation 

F 

Federal Ministry of Finance Onabanjo, Remi Director, Social Services  M 

Federal Ministry of Finance Lawal, Usman  M 

Federal Ministry of Education Mrs Aribaoye Director, Basic Education F 

NERDC  Unungu, Paul Director NERDC Board M 

NERDC Otaru, Bernard  Research Officer M 

NERDC Madu, Samuel Research Officer M 

Federal Education Quality Assurance 

Services 

Mbaakaa, Jonathan Director M 

UBEC Iro, Umar Director, Special Projects M 

Development Partners, Donors and Private Sector 
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The World Bank  Adekola, Olatunde Task Team Leader, Education M 

USAID Harris-Hussein, Croschelle Education Office Director F 

USAID Olawale, Samuel Education Program Manager M 

DFID Eshoe Eigbike Education Advisor F 

MacArthur Foundation Olaide, Oladayo Head, Nigeria Office M 

Civil Society  

CSACEFA Kabiru, Amiru National Moderator M 

CSACEFA Okafor, Tochukwu Member  M 

State level Stakeholders (Kaduna and Sokoto) 

NIPEP Sokoto SPSU Sabo, Aminu Musa State Project Coordinator M 

NIPEP Sokoto SPSU Sani, Umar Member M 

NIPEP Sokoto SPSU Amanana, A.B.  Member M 

NIPEP Sokoto SPSU Salisu, Ibrahim Member M 

NIPEP Sokoto SPSU Gacadian, Mamuda  Deputy Project Coordinator M 

NIPEP Sokoto SPSU Haruna, Aliyu Member M 

NIPEP Sokoto SPSU Abubakar, Maimuna  Member F 

NIPEP Sokoto SPSU Umar, Husaina  Member F 

NIPEP Sokoto SPSU Abdumalik, Ahmad Member M 

NIPEP Sokoto SPSU Auwal, Ibrahim  Member M 

NIPEP Sokoto SPSU Garba, Yusuf Member M 

NIPEP Sokoto SPSU Mulid, Sambo EMIS and Communications M 

Sokoto State Ministry of Education  Madawaki, Aisha  Honourable Commissioner F 

Sokoto State Ministry of Education  Abubakar, Muhammad Sambo  M 

Sokoto SUBEB Bello, Yusuf Executive Chairman M 

Sultan Maiturare Nizzamiyya 

Primary School  

Kabiru, Mohammhed Headmaster M 

Sultan Maiturare Nizzamiyya 

Primary School SBMC  

Mohammad Shehu Chairman M 

Sultan Maiturare Nizzamiyya 

Primary School SBMC  

Sambo Aliyu Member M 

Sultan Maiturare Nizzamiyya 

Primary School SBMC  

Badamasi Buda Member M 

Sultan Maiturare Nizzamiyya 

Primary School SBMC  

Musa, Mansura Member; Women Leader F 
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Kaduna State Ministry of Education, 

Science & Technology 

Salisu, A.Y. Director, Planning, Research & 

Statistics 

M 

Kaduna State Basic Education Board 

(SUBEB) 

Aminu, Ibrahim Acting Director, Socail Mobilization M 

Kaduna State Basic Education Board 

(SUBEB) 

Halima Mohammad Director, School Services F 

Kaduna State Ministry of Education, 

Science & Technology 

Sani, Jaafam I   Honorable Commissioner M 

Kaduna State Ministry of Education, 

Science & Technology 

Bage, Kande Nana Permanent Secretary F 

Kaduna State Ministry of Education, 

Science & Technology 

Dahuru, Musa Kaduna State NIPEP Project 

Coordinator 

M 

Kaduna State Ministry of Education, 

Science & Technology 

Jimoh, Musa EMIS Officer M 

Lifeline Education Centre Aliu, Ahamad Tijani Director M 

Civil Society Organization Dikko, Hauwa  F 

Sheik Gumi Model Pry School 

Tiwada, Kaduna 

Larai, Salamatu Salisu Head Teacher F 

Sheik Gumi Model Pry School 

Tiwada, Kaduna  

Ibrahim, Salisu Teacher M 

Maiduguri Road Pry School, Kaduna Hassan, Jibring Head Teacher M 

Maiduguri Road Pry School, Kaduna Atabo, Grace Teacher F 
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 Education Financing Implications from the Universal 
Basic Education Act (2004) 

Annex Figure 1 - Overview of Structure of education sector financing in Nigeria (From World Bank 
Public Expenditure Review) 

 

Annex Figure 2 - Key influencing actors in sector financing (taken from ESSPIN review of basic 
education financing) 
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 Overview of priorities and strategies from 2015-
2017 Medium Term Sector Strategies  

Annex Table 7 - Overarching themes of MTSSs 2015-2017 

State Overarching MTSS themes 

I) Improve the quality 
and relevance of basic, 
secondary and tertiary 

education 

II) Expand basic 
education coverage, 

especially for 
disadvantaged groups 

III) Provide appropriate 
non-formal learning 

opportunities, 
particularly for illiterate 

and hard-to-reach 
children and youth 

IV) Strengthen 
government’s capacity 
to manage, plan, and 

monitor the delivery of 
education services 

more effectively and 
efficiently 

Jigawa  

Provide 80 percent of 

basic schools with 

teaching and learning 

materials 

 

30 percent of JSS with 

libraries, laboratories, 

ICT labs and technical 

equipment  

Reduce parent–teacher 
ratio from 93:1 to 54:1, 
and from 45:1 to 30:1 
for primary and JSS 

Increase GER from 65 

percent to 70 percent at 

primary and 73 percent 

to 80 percent at JSS 

 

Increase gender parity 

at primary and JSS from 

.43 to .50 

Increase number of IQTE 
schools from 25 to 175 

 

Promote dissemination 

of information to the 

public (e.g. EMIS) by 

raising proportion of 

ICT-trained staff from 50 

percent to 65 percent 

Produce comprehensive 
policy review in support 
of gender IQTE, ICT and 
private 
entrepreneurship 
education 

Kaduna Improve student 
learning outcomes 

Recruit new teachers 

 

Train teachers in 
literacy, numeracy and 
leadership 

Provide textbooks at a 
1:1 ratio 

Increase enrollment at 
primary, pre-primary, 
secondary and tertiary 
levels 

 

Increase opportunities 
for students with special 
educational needs (SEN) 

Improve GPI 

 Improve budget 
implementation for 
MTSS priorities 

Improve function of 
LGEAs and education 
MDAs 

Ensure timely 
availability of data for 
planning 

Kano 

85 percent increase in 

proportion of primary 

pupils acquiring 

expected RWA skills 

 

Reduce number of out 

of school children  by 50 

percent 

Increase primary 

enrollment by ~50 

percent 

Increase in number of 

IQTE schools 

Adult literacy rate 
reaches 85 percent 

Develop realistic MTSS 

and annual action plans 

(including development 

of EMIS) 

Promote teacher/admin 
capacity building (build 
libraries) 
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Increase GER at junior 

secondary from 42 

percent to 55 percent 

 

Katsina Improve physical 
infrastructure 

Recruit new teachers, 
provide textbooks and 
materials 

Increase enrollment 
through community 
enrollment campaigns 

Promote equity in 
enrollment through 
cash transfers 

Build new facilities for 
students with SEN 

 Improve accounting 
capacity 

Improve school-level 
inspections 

Improve EMIS capacity 

Sokoto 

“To improve quality 

learning outcomes 

through enhanced 

teacher training 

opportunities” 

“To ensure that 
appropriate practices 
are adapted to meet the 
needs of all children of 
school age” 

“provide equitable 

access and quality basic 

education for all 

children of school age” 

“Increase and support 
the inclusion of OOS 
children, those with 
special needs and from 
disadvantaged socio-
economic backgrounds” 

 “Enhance financial and 
material support to 
relevant sectors in 
charge of basic 
education service 
delivery” 
“Establish efficient 

management and 

standards of operation 

for quality service 

delivery to basic 

education” 

“Improve the efficacy of 

the policy, planning and 

management 

framework for effective 

education service 

delivery system” 

Source: State MTSS documents (direct quotations shown in quotation marks) 
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 Selected MTSS implementation data (2016/17)  

Annex Table 8 - ESP implementation by priority area in each state 

State MTSS thematic area 

Improve the 

quality and 

relevance of 

basic, 

secondary 

and tertiary 

education 

Expand basic 

education 

coverage, 

especially for 

disadvantaged 

groups 

Provide 

appropriate 

non-formal 

learning 

opportunities, 

particularly 

for illiterate 

and hard-to-

reach children 

and youth 

Strengthen government’s capacity to manage, plan, 

and monitor the delivery of education services more 

effectively and efficiently 

Jigawa  Could not 

obtain 

Could not 

obtain 

Could not 

obtain 

Could not obtain 

Kaduna Could not 

obtain 

Could not 

obtain 

Could not 

obtain 

Could not obtain 

Kano Procurement 

of teaching 

and learning 

materials for 

special needs 

schools 

 

Procurement 

of sports 

materials 

 

Payment for 

training on 

research and 

staff 

development 

in tertiary 

education 

 

Books 

purchased for 

17 divisional 

libraries 

Conducting of 

a community 

sensitization 

campaign for 

pre-primary 

and primary 

schools 

 

Payment of 

examination 

fees for 

secondary 

school 

students 

Integration of 

82 Islamiyya 

schools 

Mentoring and monitoring of SBMC activities in 

secondary 

 

Conducting of ASC 

 

Development of MTSS 

Katsina Recruiting of 

1,933 basic 

and post-

Establishment 

of new schools 

 

 Adoption of an effective budgeting system 
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basic 

teachers  

 

Construction 

of computer 

centers 

 

SUBEB 

investment in 

teacher 

professional 

development 

Initiation of 

family support 

incentives 

 

Development 

of more 

community 

schools 

 

Enrollment 

drive 

campaign to 

engage 

communities 

in 

mainstreaming 

out-of-school 

children 

Increased community participation in school 

management through SBMC reform 

 

Training of SBMC on school management issues 

 

Investment in upgrading EMIS facilities and training 

EMIS staff 

 

Increase in quality assurance staff 

 

Conducting of ASC 

 

EGRA carried out across all LGEAs 

 

Study on supply and demand of teachers carried out to 

assess future resource gaps 

 

Sokoto Training of 

over 2,000 

teachers, 334 

head 

teachers and 

50 education 

managers at 

primary level 

 

Training of 

250 ECCDE 

care fivers 

and 

education 

managers 

 

Rehabilitation 

of four 

government 

secondary 

schools 

 

Upgrading 

and 

expansion of 

three further 

government 

Construction 

of 75 new 

classrooms 

and 

renovation of 

712 

classrooms  

 

Training of 

2,162 SBMC 

members, 13 

district heads, 

and 65 LGEA 

officials to 

carry out 

enrollment 

drives across 

23 LGAs 

 

Community 

mapping 

carried out in 

three LGAs 

Construction 

of new 

classrooms at 

nomadic 

primary 

schools 

Training of 100 quality assurance officers 
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secondary 

schools 

Source: AESPRs for Kano, Katsina and Sokoto 

Annex Table 9 - ESPIG implementation and contribution to overall ESP implementation 

Sub-component Intervention 2018 (ISR 7) 2019 (ISR 9) Target  

(June 2020) 

MTSS focus area 

1. Promoting School Effectiveness and Improved Learning Outcomes 

Sub-component 
1(a) – school 
improvement 
grants to primary 
schools  
 

Schools receiving 

school 

improvement 

grants 

N/A217 15,221 16,220 Improve the 

quality and 

relevance of basic, 

secondary and 

tertiary education 

Sub-component 

1(b) – school 

improvement 

grants to pre-

primary schools 

Schools awarded 

grants 

5,581 7,516 11,000 

Sub-component 1(c) 

– support to 

teachers’ 

professional 

development 

Early grade 

teachers, complete 

training with NIPEP 

funds 

73,808 73,808 96,954 

2. Increasing Access to Basic Education for Out-of-School Girls 

Sub-component 

2(a) – girls’ access 

to primary 

education 

Girls receiving 

scholarships 

299,629 299,629 300,000 Expand basic 

education 

coverage, 

especially for 

disadvantaged 

groups Sub-component 

2(b) – scholarships 

for female teachers 

Percentage of 

NIPEP supported 

female teachers 

receiving NCE 

scholarship218 

38.54 38.54 50 

Sub-component 2(c) 

– community 

mobilization and 

SBMC training 

SBMC members 

given training 

8,635 8,635 12,130 Strengthen 

government’s 

capacity to 

manage, plan, and 

monitor the 

delivery of 

education services 

 

217 No Figure was given in ISR 7 for this indicator 
218 The numerator is the number of teachers who receive NIPEP scholarship who either continue with or complete the NCE 

course in the following year (year “n+1”). The denominator is the total number of female teachers in that year. 
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more effectively 

and efficiently 

3. Strengthening Planning and Management Systems including Learning Assessment and Capacity Development 

Sub-Component 

3(a) – management 

and 

implementation 

support 

State level 

education actors 

engaged in 

capacity building 

programs 

555 (13 

events) 

- - Strengthen 

government’s 

capacity to 

manage, plan, and 

monitor the 

delivery of 

education services 

more effectively 

and efficiently 

Sub-component 

3(b) – monitoring, 

evaluation and 

learning 

assessment 

AESPRs completed 

 

EMISs in place 

 

Standardized tests 

being run 

5 

 

 

5 

 

2 

5219 

 

 

5 

 

2 

5 

 

 

5 

 

2 

Source: NIPEP ISR 7. (Jan. 2019) and ISR 8. (June 2019)220 

Annex Table 10 - Non-GPE contributions to sector plan implementation in Nigeria 

State ESP priority 

I) Improve the quality and 
relevance of basic, secondary 

and tertiary education 

II) Expand basic 
education coverage, 

especially for 
disadvantaged 

groups 

III) Provide appropriate 
non-formal learning 

opportunities, 
particularly for illiterate 

and hard-to-reach 
children and youth 

IV) Strengthen 
government’s capacity to 

manage, plan, and 
monitor the delivery of 

education services more 
effectively and efficiently 

Jigawa  BESDA (World Bank)221 BESDA (World 
Bank) 
 

No data BESDA (World Bank) 

Kaduna BESDA (World Bank) 
 

BESDA (World 
Bank) 

No data BESDA (World Bank) 
 

Kano BESDA (World Bank) 
Teachers’ Development 
Program (DFID) 
Building the capacity of in-
service and pre-service 
teachers 

BESDA (World 
Bank) 

 BESDA (World Bank) 

Katsina BESDA (World Bank) 
UNICEF  

BESDA (World 
Bank) 

 BESDA (World Bank) 
UNICEF  

 

219 It seems that this indicator only measures whether the states have completed the exercise once, not 
whether they regularly complete it – as none of the five NIPEP states have completed an AESPR since 2017.  
220 Figures marked with * are taken from the 2017 NIPEP mid-term review, as no figures were given in the 
latest ISR. 
221 BESDA has not yet become operational, but will operate in the five NIPEP states, and aims to improve 
educational outcomes, primarily through the implementation of a payment for results framework, focusing on 
directing UBEC funding more effectively to improve educational quality and sector accountability, and reduce 
the number of out-of-school children. For more details see the BESDA PAD: 
http://documents.worldbank.org/curated/en/839251498183393835/pdf/BESDA-PAD-May-30-2017-
06012017.pdf 
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Head teacher trainings, early 
grade reading interventions, 
monitoring and mentoring 
Girls’ Education Project 
(UNICEF, DFID funding) 
Improved capacity of 
teachers to deliver effective 
learning for girls 
Reading and Numeracy 
Activity (FHI 360) 
Improving Hausa literacy and 
numeracy instruction at the 
primary level 
 
Teachers’ Development 
Program (DFID) 
Building the capacity of in-
service and pre-service 
teachers 
 
VSO 
Building the capacity of 
teaching and learning of 
sciences through mobile 
science laboratories 

UNICEF  
Community 
mapping and 
support for 
increased 
enrollment 
 
Girls’ Education 
Project (DFID) 
Increased access to 
and demand for 
girls’ education 
Educate a Child 
Project 
Supports out-of-
school children 
through surveys 
and cash transfers 

Supported establishment 
of EMIS 
Conducting ASCs 
Training and capacity 
building for SBMC/CBMC 
Development of SESP and 
MTSS 
 
Girls’ Education Project 
(UNICEF, DFID funding) 
Improved governance to 
strengthen girls’ 
education 

Sokoto USAID Northern Education 
Initiative Plus 
Implementation of an early 
grade reading program in 
half of LGAs, with materials 
and approach adopted by 
UNICEF in other parts of the 
state 
BESDA (World Bank) 
Girls’ Education Project 
(UNICEF, DFID funding) 
Improved capacity of 
teachers to deliver effective 
learning for girls 
 

Oando Foundation Adopt-A-

School 

Training 266 headteachers; 

Provided instructional 

materials for three schools; 

Renovation of one primary 

school 

BESDA (World 
Bank) 
 

DFID/UNICEF Girls’ 

Education Program 

Provision of 

furniture and 

learning materials 

for primary schools 

Disbursement of 

grants for school 

upkeep to SBMCs at 

ECCDE level 

Oando Foundation 

Adopt-A-School 

Scholarships for 78 

pupils to complete 

basic education 

 

USAID Northern 

Education Initiative Plus 

Established 700 non-

formal learning centers, 

100 adolescent girls 

learning centers, and 

100 youth learning 

centers 

Training for facilitators 

at 1,500 centers, and for 

59 master trainers 

Feed the Future 

Development of 35 non-

formal education 

centers to train farmers 

in basic literacy and 

numeracy 

 

BESDA (World Bank) 
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 Appraisal of 2013-2015 medium term sector 
strategies 

Annex Table 11 - Appraisal of 2013-2015 MTSSs 

   Very satisfactory Satisfactory Room for 
improvement 

Education plan 
development 
process 

Education plan 
preparation process 

 JG, KD, KN, KT222 SK 

Stakeholders’ 
engagement 

 JG, KD KN, KT, SK 

Education plan Education sector analysis  JG, KT KD, KN, SK 

Plan 
design 

Policy 
priorities 

  JG, KN, KD, KT, 
SK 

Program 
design and 
prioritization 
of strategies 

  JG, KN, KD, KT, 
SK 

Plan financing   JG, KN, KD, KT, 
SK 

M&E   JG, KN, KD, KT, 
SK 

Development 
and financing 
of an action 
plan 

  JG, KN, KD, KT, 
SK 

Appraisal of 
implementation 
readiness 

System capacity   JG, KN, KD, KT, 
SK 

Governance and 
accountability 

  JG, KN, KD, KT, 
SK 

Risks to implementation 
and mitigation 

  JG, KN, KD, KT, 
SK 

Source: 2013 GPE appraisal document  

 

 

222 JG = Jigawa, KN = Kano, KD = Kaduna, SK = Sokoto, KT = Katsina. 
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 Updated Strategies for Emergent MTSSs/SESPs  

Annex Table 12 - Strategies of new (2018 onwards) Sector Plans in NIPEP states 

State Current Cycle 

Jigawa No new plans 

Kaduna 1. Access and Equity 
a. Ensure increase in access, retention and completion rates at all levels 

2. Quality relevance and internal efficiency 
a. Improve learning achievement and teaching quality 

3. Infrastructure 
a. Ensure Adequate infrastructure at every level 

4. Management and Efficiency 
a. Improve EMIS 
b. Improve M&E systems 
c. Improve Teacher Motivation 
d. Ensure efficient implementation of policies 

5. Sustainable funding for Education 

Kano 1. Equitable Access 
2. Education Quality 
3. Technical And Vocational Education and Training 
4. Information and Communication technology 
5. Education Management information systems 
6. Entrepreneurial studies 
7. Security, Safety in Schools 
8. Education Finance 
9. Education Planning and Management 
10. Library Service in Education 

Katsina 1. Increase level of access, coverage and inclusiveness   

2. Improved quality and relevance  

3. Improved level of infrastructure   

4. Improved system efficiency  

5. Improved sustainable funding and adequate resourcing     

 

Sokoto No new plans 
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 Nigeria sector financing data  

 

ISSUE DATA 

DOMESTIC FINANCING  

Total domestic educ. expenditure No data available223 

Education share of total government Expenditures No data available 

% of domestic education financing allocated to Basic education No data available 

Funding by expenditure type (salary, non-salary recurrent, 
investment) 

No data available 

INTERNATIONAL FINANCING  

Total ODA (all sectors) during review period from 2011 to 2017 Between 2011 and 2017 ODA to 
Nigeria equalled US$ 18.23 billion224 
within this, the amount of ODA 
increased by 57 percent from US$ 1.78 
billion per year, to US$ 3.47 billion per 
year. Of the US$ 15.7 billion 39 percent 
came from DAC countries, 61 percent 
came from multi lateral organizations – 
with a marginal amount coming from 
other sources.  

Total amount of ODA to education from 2011 to 2017 Between 2011 and 2017 ODA to 
education equalled US$ 1.006 billion. 
With this the amount for education 
increased from US$ 127 million to US$ 
172 million per year 

Education ODA as share of overall ODA from 2011 to 2017 Slight Decrease from 7 percent in 2011 
to 5 percent in 2017 

Total amount of ODA to Basic Education from 2011 to 2017 Between 2011 and 2017 ODA to basic 
education equalled US$ 211.67 million 
with the yearly amount increasing from 
US$ 23.53 million in 2011 to US$ 55.31 
million in 2017 

 

223 While figures are available for the FMoE budgets, the SMoE budgets and UBEC-IF disbursements – this does 
not constitute the total domestic education spend – as it excludes the federal transfers to LGEAs to pay 
teachers, as well as locally generated revenues at the LGEA level. It is clear that there is a significant gap 
between the funding that is reported, and the total funding for education – an issue which has been 
consistently cited as holding back planning and accountability in the sector. The figures that are available are 
reported in the sector financing section of this report.  
224 All figures for ODA are taken from OECD-DAC CRS figures for gross disbursements in 2017 constant US$  
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ISSUE DATA 

DOMESTIC FINANCING  

Basic Education ODA as share of total education ODA from 2011 
to 2017 

Increase from 18 percent to 32 percent 

ESPIG amount as share of education ODA during review period 9 percent in 2016 and 7 percent in 
2017225 

ESPIG amount as share of financing required to fill the ESP 
funding gap at time of approval 

According to the ESPIG application – 
the ESPIG would cover 2.69 percent of 
MTSS funding across the five NIPEP 
states226 

ESPIG amount as % of total estimated/expected ESP financing No data available227 

ESPIG amount at % of actual ESP financing (if data is available)  No data available 

 

 

225 This is based on the World Bank Implementation Status and Results reports (ISR) from June 2019. While 
more recent disbursement figures for NIPEP are available – the CRS, at the time of writing had not published 
ODA figures for 2018.  
226 This figure is reported in the ESPIG application – but in interviews with the teams who worked on the 
application it is clear that this figure is mostly an estimate. No costings were included in any of the MTSSs – 
and there is very little idea of what the cost of implementation would be.  
227 There is no clear paradigm for donors to “fund the ESP” in any of the states in Nigeria – all donor support 
(even when aligned to fiduciary processes) is completely unaligned with any sector planning.  
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 OECD-DAC Tables for Nigeria (National)  

All data in 2017 Constant US$ gross 

disbursements 

2011 2012 2013 2014 2015 2016 2017 2011-

2017 

Total ODA for Education by Donor Type 

Official Donors, Total 127.23 135.88 138.78 131.50 143.32 156.79 172.98 1006.4

9 

DAC Countries, Total 67.07 72.11 80.05 76.34 82.06 99.21 109.16 586.00 

Multilaterals, Total 60.05 62.95 58.61 54.96 60.58 57.11 63.56 417.82 

Non-DAC Countries, Total 0.11 0.82 0.12 0.21 0.68 0.47 0.26 2.67 

Total ODA for Education by Individual Donor 

World Bank Group 52.60 56.47 51.89 47.30 51.31 50.97 61.26 371.80 

Canada 21.12 35.01 42.58 18.60 66.60 35.14 76.33 295.38 

United Kingdom 34.38 44.99 50.97 35.66 44.61 43.29 43.49 297.38 

United States 12.11 9.05 12.58 8.73 13.50 26.62 26.73 109.32 

Germany 7.49 6.96 7.90 9.97 11.28 13.95 15.99 73.53 

Japan 2.56 2.10 1.85 13.85 0.90 1.95 2.26 25.47 

France 5.29 3.20 3.10 3.09 3.22 2.98 3.46 24.32 

Norway 0.01 .. .. 1.22 2.48 3.18 8.32 15.20 

Korea 2.07 2.87 2.16 1.17 2.74 2.52 4.18 17.70 

UNICEF 2.50 1.39 1.75 3.11 2.11 3.06 2.30 16.21 

Total ODA for Education by Sub-Sector 

Education, Level Unspecified, Total 55.40 43.57 40.33 76.77 54.91 61.15 55.62 387.75 

Education policy and administrative 

management 

40.11 39.84 33.12 42.61 34.89 46.29 29.24 266.09 

Education facilities and training 10.66 2.26 2.41 16.17 3.56 1.17 2.12 38.34 

Teacher training 4.62 1.47 1.84 2.73 1.44 1.67 7.10 20.86 

Educational research 0.00 0.00 2.97 15.27 15.02 12.03 17.17 62.45 

Basic Education, Total 23.53 24.78 35.44 12.13 22.44 38.05 55.31 211.67 

Primary education 22.62 23.56 32.07 11.39 22.02 37.83 52.00 201.50 

Basic life skills for youth and adults 0.82 1.16 3.07 0.59 0.33 0.07 3.23 9.28 

Early childhood education 0.09 0.06 0.30 0.15 0.08 0.14 0.07 0.89 
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Secondary Education, Total 13.81 23.97 36.90 28.43 39.60 24.66 21.62 188.99 

Secondary education 12.83 18.61 21.37 10.81 17.08 7.94 -3.12 85.52 

Vocational training 0.98 5.36 15.53 17.62 22.52 16.72 24.74 103.47 

Post-Secondary Education, Total 34.50 43.57 26.10 14.17 26.37 32.93 40.43 218.08 

Higher education 29.24 36.23 21.61 11.78 23.67 31.99 38.56 193.09 

 Advanced technical and managerial 

training 

5.27 7.33 4.49 2.39 2.70 0.94 1.87 24.99 

 

 

Annex Table 13 - Breakdown of Planned Expenditure for Kaduna MTSS 2018-2020 

Kaduna MTSS 2018-2020 Priority Area Funding 2018-2020 Proportion of total 

Increase level of access, coverage and 

inclusiveness  

26.43 18% 

Improved quality and relevance  19.85 13% 

Improved level of infrastructure   66.78 45% 

Improved system efficiency  5.52 4% 

Improved sustainable funding and adequate 

resourcing  

29.62 20% 

Total expenditure 148.20 100% 
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 Selected system-level country data 

Changes suited to remove barriers to equitable access to education  
ISSUE OBSERVATIONS 

Changes in # of schools relative 
to # of children 

No data available 

Changes in average distance to 
school 

No data available 

Changes in costs of education 
to families 

Basic education is free in Nigeria – however parents and communities 
contribute significantly to school budgets through the SBMC and PTA 
structures – which are based on the school improvement plans produced 
each year. There is no robust data available on what the average 
contribution from families is – and how payments are designed/collected 
varies between schools.  

Changes in availability of 
programs to improve children’s 
readiness for school 

No data available 

New/expanded measures put 
in place to meet the 
educational needs of children 
with special needs and learners 
from disadvantaged groups 

None recorded. Data on the number and status of Children with Special 
Educational needs is non-existent across Nigeria, making the 
development of provisions for education for these students very difficult. 
A proportion of UBEC funding is ear-marked for students with special 
educational needs – but there is little data to show how this money is 
spent, or how effective it is at reducing disparities.  

 

The home-grown school feeding program in Nigeria is designed to 
support access to education for the poorest and most marginalised. While 
data on the efficacy of this program is not available it has been 
successfully rolled out by UBEC across the country.  

New/expanded measures put 
in place to further gender 
equality in education 

The use of allowances to incentivize families to support education for girls 
has become institutionalized in north-western states since it was 
introduced by DFID and UNICEF’s Girls Education Program (GEP). While 
girls’ scholarships are still partly funded by NIPEP – State governments 
have also taken on expanding and supporting the scholarship program.  

 

Changes suited to remove barriers to quality education 

ISSUE OBSERVATIONS 

Changes in Pupil/teacher ratios 
(basic education) 

No data available 

Changes in pupil/trained 
teacher ratio  

No data available 

Changes in equitable allocation 
of teachers (measured by 
relationship between number 

No data available 



  FINAL YEAR 2 REPORT - NIGERIA

 53 

© UNIVERSALIA 

of teachers and number of 
pupils per school 

Changes in relevance and 
clarity of (basic education) 
curricula 

NERDC is tasked with delivering curriculum reform, and has produced 
some new curricula related to ECD and psycho-social skills. However, 
research and distribution of syllabi is hampered by a reliance on donor 
funding, and a lack of human resources 

Changes in availability and 
quality of teaching and learning 
materials 

Materials Ideally as pupil/textbook ratio, but also qualitative data if no 
ratios available and on quality of materials 

Changes to pre-service/in-
service teacher training 

The teacher development program in Jigawa, Kaduna and Kano have 
made significant improvements in how teachers are trained, recruited 
and managed. This has been done by working to support teacher training 
colleges, the teacher registration council, and the work of school support 
officers to develop the TMIS to better track teacher professional 
development needs/activities 

Improvement in school 
inspection and oversight  

The improvements made to the role of the school support officer show a 
positive trend towards greater support and oversight for teachers and 
school leadership. SSOs regularly visit schools and are tasked with 
supporting the professional development of teachers – which is to be 
tracked using a newly created digital TMIS. This change has largely been 
pushed forwards by TDP – but in collaboration with SUBEBs and teacher 
training colleges.  

 

Progress in strengthening sector management  
ISSUE OBSERVATIONS 

Changes in the institutional 
capacity of key ministries 
and/or other relevant 
government agencies (e.g. 
staffing, structure, 
organizational culture, funding) 

Relationships between the two key bodies in education at federal (UBEC 
and FMoE) and state level (SMoE and SUBEB) as well as other decision-
making bodies (the governor’s office and department of budgets and 
planning at the state level) present the key challenge to the Nigerian 
education sector. A lack of properly organised decision-making protocols, 
and diffusion of responsibility means that decisions at state level are 
made on an ad-hoc basis, and are therefore overly reliant on political will 
on the behalf of the governor.  

 

The key moment of change was the introduction of the UBE act in 2004, 
but since then little has been done to address the obvious inefficiencies 
of the system in place. The establishment of the NEG addresses alignment 
with donors, but is not inclusive of government bodies and parastatals – 
meaning that it doesn’t necessarily improve sector governance.  

 

All national level fora for dialogue have failed to adequately include state 
level actors – with no clear solution for the sheer number of potential 
actors (including state ministers, Permanent Secretaries, commissioners 
for education and SUBEB chairs would mean at least 144 state 
representatives, without any representation from non-SUBEB 
parastatals). No new solutions are currently in discussion, and no reform 
of the system in sight.  
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ISSUE OBSERVATIONS 

Introduction of a national 
Learning Assessment System 

While NALABE has been carried out periodically by UBEC (with the 2017 
results due to be released in 2019) it is not considered to be a robust 
learning assessment, and is not well integrated into state level 
policymaking. There is now a national movement to introduce a National 
Learning Assessment – to provide a single method for capturing learning 
quality data from across states.  

 

This effort is being coordinated by the Federal Ministry of Education with 
support from the World Bank’s BESDA program, and NIPEP (through 
component 3 funding for EMIS and learning assessments). There are still 
serious question marks about how this will be implemented nationally, 
and whether its results will be taken seriously by federal and state 
governments – particularly as state governments would be under no 
obligation to take on its findings.  

 

Regardless of the challenges faced – the fact that an assessment has been 
designed and is ready to implement is a significant step forward and 
should be viewed positively.  

Function of and Improvements 
to the EMIS system 

EMIS data is theoretically collected by all bodies working in education 
(FMoE, SMoE and parastatals) and collated by the monitoring evaluation 
departments in the state ministries of education – who compile the 
annual school census. The national EMIS (NEMIS) should concurrently 
collect and verify data.  

 

DFID’s ESSPIN was pivotal in the establishment of the annual school 
census program in its focal states (of which Jigawa, Kaduna and Kano are 
also NIPEP focus states). In these states the compilation of the ASC has 
continued, with support from NIPEP – but serious concerns remain about 
the quality of data.  

 

Since ESSPIN there have been no notable changes in how data is 
collected, beyond what data individual donor funded projects have 
collected.  

Changes in how country uses 
EMIS data to inform policy 
dialogue, decision making and 
sector monitoring 

Data is not regularly used to inform decision making. The development of 
a national Education Sector Analysis – which is currently taking place is 
designed to help change this, by providing a national analysis and 
benchmarks which states can frame discourse around. At state level – 
where most decisions are made – data is not reliable enough to well 
inform decision making, and the dislocation between different 
implementing bodies further compounds the issue.  

 

A good example of this has been the difficulty in designing a policy for 
integrating IQS – as the official data doesn’t recognise the existence of 
out of school children (only looking at the enrolled population) or provide 
any accurate representation of how many unregistered schools exist.  
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ISSUE OBSERVATIONS 

Strengthening of school 
governance and school-based 
management committees  

Policy was introduced at the federal level to mandate the creation of 
school-based management committees (SBMCs) in all schools nationally. 
Initially this mandate was poorly defined and little consistent action was 
taken at state level.  

 

In 2012 this was kickstarted in six states by DFID’s Education Sector 
Strengthening Project in Nigeria (ESSPIN) – which developed a structure 
and terms of reference for SBMCs in a limited number of Local 
Government Areas. This model and process was scaled up by government 
and other donor partners in the ESSPIN states and eventually across most 
states in Nigeria. While it is not possible to talk nationally about the 
effectiveness or function of the SBMCs – they have made key 
improvements in accountability at the school level, in advocating for 
more community funding of education, and in supporting improvements 
in access and quality of education. SBMCs are managed by an LGA and a 
state chair – who coordinate across schools.  

Registration of Private and IQS The number of unregistered private and IQS in northern Nigeria is a 
serious governance issue. While progress towards registration has been 
slow in the north – some improvements have been made in recent years. 
Currently a number of states are undergoing surveys of IQS to determine 
how many exist, and how many would be eligible for integration. Kano 
state is furthest along in this process – having discerned a figure for total 
number of unregistered schools – and working with UNICEF (through GEP 
III) setting targets of 420 schools to be integrated in the next year. The 
challenge across states is making funding available for the newly 
integrated schools to provide them with improved facilities and new 
teachers to address the integrated curriculum.  
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 Selected impact-level country data 

Impact level trends  

Generally, use UIS data as a starting point. If country-level sources provide differing/additional information, 
provide both (if necessary, add a third column, so we would have one for trends as per UIS data, and one for 
trends as per differing/additional or more recent county or other documentation) 

ISSUE OBSERVED TRENDS 
(UP TO AND INCLUDING DURING REVIEW PERIOD) 

Learning outcomes  

Changes/trends in learning outcomes (basic 
education) during period under review (by 
gender, by socio-economic group, by 
rural/urban locations) 

While there is no reliable representative learning 
assessment either nationally or individual states, data can 
be synthesised from a variety of project samples (using 
control groups where possible).  

Doing this shows a general stagnation or decline in the 
level of learning in schools. DFID’s ESSPIN carried out 
learning assessments on a sample of schools in 6 states228 
with results showing a general decline in grade two literacy 
and numeracy levels between 2012 and 2016.  

Across states the number of students reading at grade 
level fell from 25 percent to 10.8 percent in grade two and 
19 to 12.2 percent in grade four.  

For mathematics, similar figures were seen with those 
numerate to grade level falling from 25.2 to 12.3 percent 
in grade two but rising from 6.7 to 8.1 percent at grade 4. 

 

228 Jigawa, Kaduna, Kano, Kwara, Lagos and Enugu 
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ISSUE OBSERVED TRENDS 
(UP TO AND INCLUDING DURING REVIEW PERIOD) 

Equity, gender equality and inclusion  

Changes in (i) gross and (ii) net enrollment 
rates (basic education including pre-primary) 
during review period (by gender, by socio-
economic group, by rural/urban 

State Level: GER and NER are measured by state Annual 
school census. Poor methodological rigour229 means that 
this data is at best unreliable. Figures for both GER and 
NER are regularly reported as being 100 percent or over – 
considering the widely cited fact that most states in north 
have OOS rates between 30 and 50 percent, the ASC data 
must be considered completely unreliable on matters of 
enrollment. 

 

National Level230: UIS data for GER shows rates increasing 
between 2009 and 2013 and then decreasing between 
2013 and 2016. For primary school GER rose from 85 
percent to 90 percent in 2013, before falling to 84 percent 
in 2016. Secondary GER rose from 39 percent to 56 
percent in 2013 before falling to 41 percent in 2016. 
Enrollment rates for pre-primary/ECD are only available for 
2009 and 2010 but shows GER for ECD in 2010 to be 42 
percent.  

 

  

Gender parity index of enrollment National Level: GPI for UIS figures on enrollment show a 
general upward trend for GPI of GER at both primary and 
secondary level. At secondary level GPI has moved from 
.87 in 2009 to .9 in 2016, while at primary level GPI has 
increased from .9 to .94 – showing that now GER at both 
levels lies within the acceptable range set out in the GPE 
RF231 

Changes in (i) primary completion rate and 
(ii) lower secondary completion rate (by 
gender) 

i) The most reliable data on PCR comes from MICS there is 
a marked deterioration in Primary Completion Rate 
between in 2011 and 2017 (from 94.3 percent to 68.5 
percent). In the north west the rates bucked this trend, 
increasing marginally from 54.6 to 57.1 percent. All 
NIPEP states saw small decreases except for Kaduna 
where rates increased from 55 percent to 79 percent.  

ii) No Reliable data available.  

 

229 It was anecdotally reported to the evaluators that in the absence of a population comparator from which to 
calculate NER, the number of enrolled students was compared to spot checks on the number of students in 
school – leading to NER figures of above 100 percent (which is a logical impossibility).  
230 Data from UIS is patchy for Net Enrollment Rates (GER) - with data available for primary school for 2009 and 
2010 - but better for Gross Enrollment (GER) 

 
231 .88 to 1.11 
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ISSUE OBSERVED TRENDS 
(UP TO AND INCLUDING DURING REVIEW PERIOD) 

Changes in out of school rates for (i) primary 
and (ii) lower secondary  

i) National Level: In 2017232 the OOS rate was 25.9 
percent nationally.  

NIPEP states: The five NIPEP states average (34.8 
percent) is above the average for the north west (33.5 
percent) with two states (Jigawa and Katsina) having 
figures above 40 percent (48.6 and 41.1 percent 
respectively).  

ii) MICS doesn’t produce data on OOS rates for lower 
secondary. No accurate data on OOS rates from other 
sources – but based on population estimates, the 
figures are similar to at primary school level (though 
these estimates are much less reliable).  

Gender parity index of out of school rates GPI for primary OOS rate was 1.12 in 2017233 above the 
threshold considered acceptable in the GPE results 
framework234 

Changes in the distribution of out of school 
children (girls/boys; children with/without 
disability; ethnic, geographic, urban/rural 
and/or economic backgrounds depending on 
data availability) 

National Level 

 

By geographic zone235: As with most indicators the OOS 
rates are highest in the North West (33.5 percent) and 
North East (37.5 percent) – and lowest in South East (7.7 
percent) South West (11.7 percent) and South South (8.5 
percent)236.  

 

Urban/Rural: The OOS rate for urban children is much 
lower (at 12.6 percent) then it is for rural children (33 
percent)237.  

 

Wealth Index Quintile: The gap between OOS rates is 
significant between poorest and richest quintiles. The rate 
for the poorest quintile is 53.6 percent in 2017, and 8.5 
percent for the richest quintile238.  

 

 

232 While the 2011 Nigeria MICS tracked attendance rates – it didn’t specifically track how many students were 
out of school – giving no good time series comparator. The data available from other sources is either 
unreliable (using MoE or UBEC enrollment estimates) or not nationally applicable (project based data).  
233 MICS only measured OOS rates in 2017 so no comparator is available.  
234 .88 to 1.11 
235 Beyond its federal division, Nigeria is broadly divided into six geopolitical zones: South South, South West, 
South East, North West and North Central – with all NIPEP states being in the North West zone. For further 
details see https://www.researchgate.net/figure/Map-of-Nigeria-showing-the-six-6-geopolitical-zones-For-
interpretation-of-the_fig1_51795009 
236 Data taken from UNICEF Multiple Indicator Cluster Survey 2017 
237 Data taken from UNICEF Multiple Indicator Cluster Survey 2017 
238 Data taken from UNICEF Multiple Indicator Cluster Survey 2017 

 

https://www.researchgate.net/figure/Map-of-Nigeria-showing-the-six-6-geopolitical-zones-For-interpretation-of-the_fig1_51795009
https://www.researchgate.net/figure/Map-of-Nigeria-showing-the-six-6-geopolitical-zones-For-interpretation-of-the_fig1_51795009
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ISSUE OBSERVED TRENDS 
(UP TO AND INCLUDING DURING REVIEW PERIOD) 

Changes in transition rates from primary to 
lower secondary education (by gender, by 
socio-economic group) 

National Level 

According to MICS data, transition rates239 decreased 
significantly between 2011 and 2017 – falling from 74 
percent to 48.9 percent240. GPI for transition fell in the 
same period from .99 to .94.  

 

NIPEP States 

In contrast to the national level MICS figures, completion 
rates in the north west rose between 2011 and 2017 – 
from 54.6 percent to 57.1 percent. The NIPEP states 
averaged slightly more than this, and in most cases 
increased slightly over the period. Kaduna exceptionally 
rose from 55 percent to 79 percent while Sokoto fell from 
73.2 percent to 18.7 percent. 

Changes in dropout and/or repetition rates 
(depending on data availability) for (i) 
primary, (ii) lower-secondary education 

No data is available either at state or national level on 
repeat or drop out rates.  

 

Enrollment in unregistered IQS and Private 
Education 

Currently there is no data available on the current state of 
enrollment in unregistered IQS or private schools. The 
most recent data, is the unpublished survey of 
unregistered IQS in Kano state, which found 13,250 
schools – but has not yet gotten enrollment figures for 
these schools. Currently the students enrolled in these 
school and any other unregistered schools will be counted 
by EMIS and UIS data as out of school241 

  
  

 

239 MICS defines transition rates as the comparison between enrollment in secondary 1 in one year and 
enrollment in primary 6 in the previous year.  
240 While the figures in MICS seem remarkable, there is no data to triangulate against to verify whether these 
figures are either accurate or inaccurate. They are presented here as accurate, as the MICS methodology is 
independent and robust.  
241 On this count MICS is not clear – as it is a household survey, children who are in un-registered schools 
should be counted as in school. This is not made clear in the methodological briefs for the MICS in 2011 or 
2017.  
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 Impact Level Data Tables 

Annex Table 14 - Education Indicators from UNICEF Multiple Indicator Cluster Survey (2011 & 
2017) 

 
  Male Female Jigawa Kaduna Kano Katsina Sokoto N West 

Early Childhood 

Education 

2011 42.3 43 10 32.2 9.4 8.6 15.4 14 

2017 35.7 35.4 11.1 51.1 18.1 17.6 4.6 19.5 

Development Index 2011 31.9 32.8 10.4 27.3 5.7 6.9 24 12 

2017 28.4 30.3 13.8 32.9 15.6 10.5 4.3 14.6 

Female Literacy 

(15-24) 

2011 
 

65.6 18 48.3 40.7 27.1 28.3 31.6 

2017   59.3 24.8 54.4 46.1 32.6 20.1 38 

Male Literacy (15-

24) 

2011                 

2017 70.9   32.3 65.2 72.5 62.6 47.4 57.5 

School Readiness 2011 45.2 44.5 2 13.6 41.1 1 4.1 18.9 

2017 39.7 38.8 10.3 30.5 23.8 15.9 8.3 20.3 

Net Intake Rate 

(Primary) 

2011 45.8 41.7 30.8 35.2 35.2 29.8 17.4 28.7 

2017 39.8 38.9 24 39.6 35.4 42.6 27 32.5 

Net Attendance 

Ratio (primary) 

2011 72 68 43.5 74.2 57.7 49 35.5 50.4 

2017 62.6 59.2 38.6 66.5 54.8 56.8 32 49.1 

OOS Rate (Primary) 2011                 

2017 26.5 27.9 44.7 24.2 20.8 34.8 29.9 29.9 

Net Attendance 

Ratio (Secondary) 

2011 54.2 54.3 22.9 53.4 44.5 29.9 16.9 34.4 

2017 47.4 46.2 19.6 44.1 18 36.4 16.7 33.5 

OOS Rate 

(Secondary) 

2011                 

2017 24.4 27.3 48.6 29.7 21.5 41.1 33.1 33.5 

Survival Rate 

(Primary) 

2011 97.4 97.3 98.1 99.7 99.7 99.7 100 98.4 

2017 95.5 92.7 94.4 94.1 93.6 84.3 93.4 91.2 

Primary Completion 

Rate 

2011 94.3 76.9 64.6 55 60.6 58 73.2 54.6 

2017 68.5 57.7 68.3 79 56.9 65.5 18.7 57.1 

Transition Rate (P-

S) 

2011 74.2 73.8 53.4 74.2 59.7 50 26 61 

2017 50.4 47.4 8.6 56.7 39.7 33.9 12.1 36 

GPI for Net 

Attendance Ratio 

2011 0.94 0.81 1.07 0.85 0.79 0.83 0.88 

2017 0.95 0.93 0.9 1 0.9 1 0.8 
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  2009 2010 2011 2012 2013 2014 2015 2016 2017 2018 

Secondary education 

Gross enrollment ratio (%) 

Total 39.21 44.2 45.54 47.16 56.18 45.6 46.76 41.98   

Female 36.43 41.17 41.87 44.93 53.49 42.98 44.65 39.8   

Male 41.91 47.13 49.09 49.32 58.78 48.13 48.8 44.08 
  

GPI .87 .87 .85 .91 .91 .89 .91 .90   

Net enrollment rate (%) 
        

Total 
          

Female 
          

Male 
          

Primary education 

Gross enrollment ratio (%) 

Total 85.35 85.07 90.62 92.04 94.07 90.06 
 

84.7 
  

Female 80.6 80.92 87.4 90.8 92.84 89.38 
 

82.18 
  

Male 89.93 89.08 93.72 93.23 95.25 90.71 
 

87.13 
  

 .90    .91  .93  .97  .97  .99   .94    

Net enrollment rate (%) 

Total 64.31 64.1 
        

Female 57.84 58.07 
        

Male 70.55 69.92 
        

Pre-Primary Education 

Gross enrollment ratio (%) 

Total 40.59 41.81 
        

Female 37.01 41.46 
        

Male 44.02 42.14 
        

Net enrollment rate (%) 

Total 
          

Female 
          

Male 
          

 
 


