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Terminology 

Alignment Basing support on partner countries’ national development strategies, institutions and 
procedures. P0F

1 

Basic 
education 

Pre-primary (i.e., education before Grade 1), primary (Grades 1-6), lower secondary (Grades 7-
9), and adult literacy education, in formal and non-formal settings. This corresponds to 
International Standard Classification of Education (ISCED) 2011 levels 0-2. 

Capacity In the context of this evaluation we understand capacity as the foundation for behavior change 
in individuals, groups or institutions. Capacity encompasses the three interrelated dimensions 
of motivation (political will, social norms, habitual processes), opportunity (factors outside of 
individuals e.g. resources, enabling environment) and capabilities (knowledge, skills). P1F

2 

Education 
Management 
and 
Information 
System (EMIS) 

A system for the collection, integration, processing, maintenance and dissemination of data and 
information to support decision-making, policy-analysis and formulation, planning, monitoring 
and management at all levels of an education system. It is a system of people, technology, 
models, methods, processes, procedures, rules and regulations that function together to 
provide education leaders, decision-makers and managers at all levels with a comprehensive 
and integrated set of relevant, reliable, unambiguous and timely data and information to 
support them in fulfilling their responsibilities. P2F

3 

Education 
systems 

Collections of institutions, actions and processes that affect the educational status of citizens in 
the short and long run. P3F

4
P Education systems are made up of a large number of actors (teachers, 

parents, politicians, bureaucrats, civil society organizations) interacting with each other in 
different institutions (schools, ministry departments) for different reasons (developing 
curriculums, monitoring school performance, managing teachers). All these interactions are 
governed by rules, beliefs, and behavioral norms that affect how actors react and adapt to 
changes in the system. P4F

5 

Equity In the context of education, equity refers to securing all children’s rights to education, and their 
rights within and through education to realize their potential and aspirations. It requires 
implementing and institutionalizing arrangements that help ensure all children can achieve 
these aims. P5F

6 

 
1 OECD, Glossary of Aid Effectiveness Terms.  
http://www.oecd.org/dac/effectiveness/aideffectivenessglossary.htm. GPE understands ‘country systems’ to relate 
to a set of seven dimensions: Plan, Budget, Treasury, Procurement, Accounting, Audit and Report. Source: 
Methodology Sheet for Global Partnership for Education (GPE) Indicators. Indicator (29) Proportion of GPE grants 
aligned to national systems. 
2 Mayne, John. The COM-B Theory of Change Model. Working paper. February 2017 
3 GPE 2020 Results Framework Indicator 20 Methodology Sheet.  
4 Moore, Mark. 2015. Creating Efficient, Effective, and Just Educational Systems through Multi-Sector Strategies of 
Reform. RISE Working Paper 15/004, Research on Improving Systems of Education, Blavatnik School of Government, 
Oxford University, Oxford, U.K.  
5 World Bank. 2003. World Development Report 2004: Making Services Work for Poor People. Washington, DC: 
World Bank; New York: Oxford University Press. 
6 Equity and Inclusion in Education. A guide to support education sector plan preparation, revision and appraisal. 
GPE 2010; p.3.  
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Financial 
additionality 

This incorporates two not mutually exclusive components: (a) an increase in the total amount 
of funds available for a given educational purpose, without the substitution or redistribution of 
existing resources; and (b) positive change in the quality of funding (e.g., predictability of aid, 
use of pooled funding mechanisms, co-financing, non-traditional financing sources, alignment 
with national priorities). 

Gender 
equality 

The equal rights, responsibilities, and opportunities of women, men, girls, and boys, and equal 
power to shape their own lives and contribute to society. It encompasses the narrower concept 
of gender equity, which primarily concerns fairness and justice regarding benefits and needs. P6F

7 

Harmonization The degree of coordination between technical and financial partners in how they structure their 
external assistance (e.g., pooled funds, shared financial or procurement processes), to present 
a common and simplified interface for developing country partners. The aim of harmonization 
is to reduce transaction costs and increase the effectiveness of the assistance provided by 
reducing demands on recipient countries to meet with different donors’ reporting processes 
and procedures, along with uncoordinated country analytic work and missions. P7F

8 

Inclusion Adequately responding to the diversity of needs among all learners, through increasing 
participation in learning, cultures, and communities, and reducing exclusion from and within 
education. P8F

9 

 

 

 
7 GPE Gender Equality Policy and Strategy 2016-2020. GPE 2016, p. 5f. Available at:  
http://www.globalpartnership.org/sites/default/files/2016-06-gpe-gender-equality-policy-strategy.pdf  
8 Adapted from OECD, Glossary of Aid Effectiveness Terms 
http://www.oecd.org/dac/effectiveness/aideffectivenessglossary.htm, and from Methodology Sheet for Global 
Partnership for Education (GPE) Indicators. Indicator (30) Proportion of GPE grants using: (a) co-financed project or 
(b) sector pooled funding mechanisms. 
9 GPE 2010, p.3. 

http://www.globalpartnership.org/sites/default/files/2016-06-gpe-gender-equality-policy-strategy.pdf
http://www.oecd.org/dac/effectiveness/aideffectivenessglossary.htm
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Executive Summary  

Evaluation purpose and approach 

This evaluation is part of a larger study of the Global Partnership for Education (GPE) that comprises 30 
country level evaluations (CLE). The overall study runs from 2017 until 2020. It aims to assess (i) GPE 
contributions to strengthening national education systems and, ultimately, education results related to 
learning, equity, equality and inclusion; and hence (ii) the relevance, efficiency and effectiveness of GPE’s 
theory of change (ToC) and country-level operational model. The assessment is based on a theory-based, 
mixed social science research methodology known as contribution analysis. 

This study was conducted between March 2019 and September 2019 and covered GPE support from 2011 
to 2019. It draws on document, database and literature review, as well as on consultations with a total of 
61 governmental, multilateral, bilateral, and non-governmental stakeholders in Zambia. 

Education in Zambia 

The Republic of Zambia, a land-locked country located in Southern Africa gained independence from Great 
Britain in 1964. As of 2018, it had an estimated population of 16.4 million inhabitants, and an annual 
estimated population growth rate of 2.9 percent. Despite its status as a lower middle-income country, 
Zambia has widespread rural poverty and high unemployment.  

Since 2016, the education sector has been governed by two ministries with distinct responsibilities. The 
Ministry of General Education (MoGE) manages early childhood education (ECE), primary, secondary, as 
well as youth and adult learning education (YALE). The Ministry of Higher Education is responsible for 
university education, TEVET, science, technology, and innovation. Sector planning documents are 
developed jointly by the two ministries. The sector was previous governed by a single ministry, the 
Ministry of Education, Science, Vocational Training and Early Education (MESVTEE). 

The structure of the education system of Zambia has, for various reasons, changed several times since 
independence. While independent Zambia adopted the 7-5-4 system (7 years of primary, 5 years of 
secondary, and 4 years of tertiary) in 1964, in 1996 Zambia adopted a 9-3-4 structure, (9 years of basic 
education, 3 years of secondary, and 4 years of tertiary). After a change in government in 2011, Zambia 
shifted back to a 7-5-4 structure. In 2017, there were a total of 3.3 million school-aged children at the 
primary level and 851 thousand children at the secondary level. 

Since 1964, Zambia has developed seven national development plans (NDPs) that outline the 
government’s socio-economic priorities over five-year periods. Operationalizing the NDPs are sectoral 
national implementation frameworks (NIFs) that provide sector-specific implementation plans for 
achieving NDP goals. This evaluation focuses on the period covered by the 2011-2015 Education Sector 
National Implementation Framework IIII (NIF III) and the process for developing the 2017-2021 
Education and Skills Sector Plan (ESSP). It also coincides with the period covered by the most recent, 
completed GPE ESPIG (2013-2018). 
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GPE in Zambia 

Zambia joined GPE/FTI in 2008 and is represented on the Board through the Africa 1 constituency. Since 
joining GPE, Zambia has received three grants from GPE: one Education Sector Plan Development Grant 
(ESPDG) and two Education Sector Plan Implementation Grants (ESPIG), one of which was through FTI. 
Zambia is currently in the process of preparing an application for a PDG. This evaluation focuses on the 
most recent 2013–2018 ESPIG, which was provided to the government as part of a larger US$93.3 million 
education sector budget support (ESBS) program that was co-funded with DFID. 

GPE contributions to sector planning  

State of sector planning in Zambia, 2011-2019 

The 2011-2015 Education Sector National Implementation Framework IIII (NIF III) and the 2017-2021 
Education and Skills Sector Plan (ESSP) are of good quality as per the GPE quality standards for Education 
Sector Plans, with the ESSP showing some improvement over the NIF III in terms of being evidence-based, 
sensitive to context, and having greater attention to disparities. However, questions about the operational 
feasibility of the ESSP remain.  

ESSP development was marred by significant delays due to a number of factors including the late 
ownership of the ESSP development process by the newly established ministries in charge of education 
(MoGE and MoHE), the delayed publication of the 7NDP and other key education policy documents, and 
disruptions caused by the hiring and dismissal of external consultants serving as technical assistance. 

Participatory processes involving consultations with donor partners, various government ministries, CSOs, 
provincial actors, and teachers’ unions were used to develop the ESSP. However, the mixed and 
contrasting reviews on the extent to which the process was as consultative as NIF III development 
indicates that there are challenges that remain. Although there was government ownership of the 
planning process, ESSP development was mostly led by external consultants overseeing the technical 
work.  

The degree to which the 2011 and 2018 sector plans development processes built domestic planning 
capacities is limited. While there is there is some evidence to suggest improvements in sector planning 
capacity at central level, it is unclear the extent to which domestic planning capacities at provincial and 
district level have changed. Lengthy delays and government staff turnover proved challenging for capacity 
development, despite participatory approaches involving government officials at all stages of plan 
development. 

GPE contributions  

During the 2011-2019 period, GPE guidelines for ESP development helped orient the education ministries 
through the process of developing NIF III and ESSP. GPE guidelines also ensured the ESSP encompassed 
inputs from the MoGE and MoHE. GPE’s ESPDG provided critically needed funding for an ESA, technical 
assistance, national and sub-national level consultations, and coordination of ESSP development. GPE’s 
Quality Assurance Review (QAR) of the ESSP brought insights into neglected areas of the ESA which led 
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towards a more comprehensive ESSP and data driven development process. GPE’s ESPIG funding 
requirement 1 (credible, endorsed plan) provided an incentive to ensure the process was participatory 
and credible.  

Implications for GPE 

While Zambia already possessed a strong history of sector planning, demonstrating high levels of 
motivation and capability for producing planning documents, GPE support was still relevant in helping to 
further improve the quality of planning processes and products. However, high levels of MoGE staff 
turnover has contributed to the drain of institutional memory within the MoGE, which has adversely 
affected planning quality.  

GPE contributions to sector dialogue and monitoring  

State of sector dialogue and monitoring in Zambia  

Zambia has active and inclusive education sector dialogue mechanisms centered around the Policy and 
Implementation Technical Committee (PITC) – Zambia’s Local Education Group (LEG). Three technical 
committees responsible for procurement, finance, and monitoring of sector implementation, report to 
the PITC. The PITC includes the MoGE Director of Planning and Information, MoHE, donors, and CSO 
representatives. 

The quality and effectiveness of sector dialogue and monitoring mechanisms has fluctuated over the 
2011-2019 review period.P

 
PSector dialogue in 2012 was characterized by a lack of technical discussions and 

decision-making. Between 2013 and 2016, the processes and quality of sector dialogue improved, 
maturing to a point where meetings were regularly scheduled and technical discussions common. The 
quality of discussions in Joint Annual Reviews (JAR) increased as dialogue was better structured and more 
analytical. Following this period of improvement, the quality of sector dialogue and monitoring declined 
due to several factors including the suspension of funding from three cooperating partners. The current 
state of sector dialogue in Zambia is characterized by several challenges including reduced stakeholder 
participation in sector dialogue mechanisms, irregularity of meetings, and some degree of 
fractionalization among donor partners.  

Although there are various sources of education data available, data collection systems are not 
integrated and do not produce data reliable enough to make strategic decisions. Data collection systems 
are split between MoGE, MoHE and a number of other systems that operate separately.  

GPE contributions 

During the 2011-2019 period, GPE continued to support already-existing structures of sector dialogue 
mechanisms. The 2015 – 2019 ESPIG provided a major contribution to sector monitoring through the 
introduction of Disbursement-Linked Milestones. Since 2016, GPE is credited as having buoyed sector 
dialogue during a period characterized by donor transition and fractionalization. 
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Implications for GPE 

Although Zambia’s existing sector dialogue and monitoring mechanisms create a foundation for mutual 
accountability independent of GPE activities, there has been a rapid reversal of gains seen in mutual 
accountability between 2013, which is the product of a number of factors, including high levels of turnover 
within the ministry and sector at-large and shifts in the structure and governance of MoGE. GPE leverage 
was particularly influential as the quality of sector monitoring showed signs of worsening, beginning in 
2017. Were it not GPE, sector monitoring would be even worse. GPE processes have been credited as 
have sustained sector dialogue and monitoring through the enactment of GPE requirements for ESSP 
development and incentives related to the future GPE funding. 

GPE contributions to sector financing  

State of sector financing in Zambia, 2011-2019 

Domestic education expenditure has been stagnant or falling since 2014, driven by rapidly increasing 
public debt, falling commodity prices, and a declining economic growth rate. These factors have led to 
cuts to capital expenditure and lower-than-expected allocations for implementing the NIF III. A declining 
education budget and diminished budget releases by the MoF have had a significant effect on the 
distribution of domestic resources between recurrent and capital expenditures. While personnel 
payments have largely been maintained (albeit with delays in disbursement), non-personnel recurrent 
expenditure, capital expenditures, and discretionary spending have all seen considerable cuts. 

Basic education (pre-primary, primary, and lower secondary) has consistently occupied a significant 
share of Zambia’s total education budget, demonstrating the prioritization of the subsector by the GRZ. 
Official government data indicates that the share of government education expenditure dedicated to basic 
education increased from 43 percent in 2011 to 58.2 percent in 2016. 

The review period has seen a decline in levels of donor support and deterioration in donor relationships, 
including a suspension of funding from pooled funding and sector budget support, driven by issues of 
financial accountability and challenges in sector performance. While a number of donors have left the 
education space, particularly in the first years of the review period, several donors are re-entering or 
considering entry into the sector. Even as new donors are entering or considering entry to the sector, 
overall levels of donor funding have declined, and donor support is increasingly funneled through project-
based modalities.  

GPE contributions 

GPE financial support has significantly contributed to the amount of available education financing in 
Zambia. Between 2014 and 2016, US$18.5m of ESPIG funds were disbursed before funding was 
suspended. Over this period, ESPIG funds were equivalent to 0.65 percent of MoGE expenditures, and 3.2 
percent of the MoGE discretionary budget.P

 
PBetween 2014 and 2016, ESPIG funds accounted for 18.1 

percent of all international financing disbursements to education.  

GPE’s advocacy and funding requirements have had no observable influence on the volume of domestic 
resources dedicated to education. During the 2011-2019 review period, domestic education financing 



xx EVALUATION REPORT - ZAMBIA 

© UNIVERSALIA 

only reached 20 percent in 2014 and has been declining since that point, despite GPE requirements for 
countries to meet or move towards meeting the 20 percent target and to commit to funding their ESP.  

GPE had moderate influence on the quality of international financing. The Sector Budget Support 
modality used for the ESPIG (2013-2018) contributed to improved predictability of international funding 
between 2013 and 2016. The transitioning of GPE funding away from the pooled fund (where it was 
channeled under NIF II) and introducing a new financing modality, decreased harmonization and 
weakened the already-declining pooled fund.    

Implications for GPE 

Challenging macroeconomic factors placed serious constraints on the levels of domestic financing 
available for the education sector. GPE support and advocacy, especially in light of the suspension of ESPIG 
funding, was insufficient to increase domestic funding or preclude cuts to existing funding levels. The 
Sector Budget Support modality through which the ESPIG was channeled did not substantially improve 
the quality of international education financing. ESPIG funds only contributed marginally to the volume of 
international education finance, doing little to offset its overall decline. 

GPE contributions to sector plan implementation  

State of sector plan implementation in Zambia, 2011-2019 

The monitoring arrangements of the NIF III’s Performance Assessment Framework (PAF) included annual 
joint sector reviews, which comprehensively tracked the achievement of activity-level targets against the 
previous year’s action plan. The PAF tracked 34 priority policy indicators, outputs, and education 
outcomes, including the 6 DLMs included in ESBS, and assigned yearly targets to each. An assessment of 
these indicators indicates that by 2017, 11 of the targets (32 percent) had been fully achieved, 12 (35 
percent) had been partially achieved, and 11 (32 percent) had not been achieved.  

The foremost obstacle to NIF III implementation was a shortfall in sector financing. Financing shortfalls 
contributed to the inability to procure TLMs at all levels; inability to procure equipment to support the 
introduction of the vocational pathway in secondary education; inadequate transportation for monitoring 
educational programs; low staffing, most notably in rural areas; retraining teachers in the new curriculum; 
inability to conduct planned rounds of the EGRA and EGMA; and low levels of construction of ECE, primary, 
and secondary schools. 

One of the major accomplishments of the NIF III period was the development and phased roll-out of a 
new curriculum, covering from ECE to 12 P

th
P grade. This involved writing new curricula for each grade, 

introducing local languages as a language of instruction for ECE and grades 1-4, and introducing a 
vocational track to grades 8-12, including new academic subjects. This initiative required updating the 
teacher training curricula; developing, procuring, and distributing TLMs to all grades; and supplying 
supplemental educational materials to vocational classrooms.   
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GPE contributions 

During the period under review, GPE’s US$ 35.2m ESPIG co-funded the ESBS Programme with DFID, who 
committed US$ 58.1m, for a total of US$ 93.3m. ESPIG funds accounted for 38 percent of the initial grant 
package, but because of the suspension and non-resumption of funding by the ESPIG’s closing date of 
March 2019, GPE only disbursed US$ 18.2m, which accounted for 25 percent of the project’s total 
disbursement.  

The ESBS modality offered greater predictability through its disbursements than either the pooled fund 
or the MoGE, which enabled a smoother implementation of NIF III components supported by the ESPIG 
during the 2014-2016 period. Bundling GPE and DFID funding reduced transaction costs, although these 
costs would have been similarly low had support been channeled through the pooled fund, which was 
used for the previous ESPIG. 

 

Implications for GPE 

A number of extraordinarily difficult factors, including acute resource shortages and transitions within 
the MoGE collectively impeded sector plan implementation toward the end of the NIF III period. GPE 
support was insufficient to overcome these challenges, especially after ESPIG funding was suspended.  

▪ GPE primarily contributed to NIF III implementation through sector budget support and the ESPIG 
disbursement linked milestones (DLM), although the effectiveness of this support was curtailed by 
the suspension of funding, leaving nearly half of ESPIG funds undisbursed. While these funds 
facilitated sector plan implementation through 2016, their suspension prevented certain plan 
components whose implementation had been planned with ESBS funds from being implemented, or 
in some cases, prevented already-developed outputs from being used to full effect.  

Factors other than GPE contributions affecting change 

Factors that positively influenced change in the above described areas included major NIF III-aligned 
initiatives from development partners, such as: USAID’s work on improving early grade reading outcomes; 
JICA’s work on improving teacher professional development; and the World Bank’s Zambia Education 
Enhancement Project (ZEEP).  

Factors that negatively influenced change included (i) delays in restructuring the MESVTEE, which 
hampered the Ministry’s responsiveness; (ii) weaknesses in MoGE coordination with publishers and staff 
shortages around procurement at decentralized levels, which led to delays in procurement and 
distribution of TLMs; and (iii) massive levels of turnover among MoGE staff, especially at the director level 
and above.   
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System level change 

System level change 

During the 2011-2019 period, notable system-level improvements were made through the introduction 
of a new general education curriculum and expansion of early childhood education. Changes include:  

UAccess and equity 

▪ Increase in number of primary schools from 8,382 in 2011 to 8,843 in 2017 

▪ Over the same period, the number of secondary schools increased from 631 to 1,009, an increase of 
59.9 percent 

▪ The number of ECE centers increased, from “almost none” in 2011 to 1,849 centers in 2016 

▪ The number of bursaries targeting students (particularly orphans and vulnerable children, or OVC) 
in secondary education increased by nearly three times, growing from 15,190 in 2011 to 48,220 in 
2017, with 55 percent going to girls 

▪ Expansion of the school meal program from 860,000 students in 2013 to 1.1 million students in 2017, 
reaching 2,590 schools 

▪ Introduction of the Fifty-Fifty policy in 2011 which mandates that one girl be enrolled for every boy 
enrolled in primary and secondary education  

UQuality 

▪ Development of a new national curriculum for all grades within general education in 2011, which led 
to the publication of the Education Curriculum Framework in 2013 

▪ Considerable delays in textbook procurement meant that many students did not have access to 
updated learning materials over the period of evaluation  

▪ The Teaching Council was established in 2014 and fully operational by 2017. It serves to regulate 
teacher training institutions, develop teacher qualifications, and promote continuing professional 
development 

▪ The number of primary teachers increased from 65,014 in 2011 to 78,099 in 2017, while the number 
of secondary teachers increased from 22,866 to 28,171 over the same period 

▪ The rapid growth in the teacher workforce has supported a decrease in the pupil-teacher ratio (PTR) 
at primary level, which fell from 52.2 in 2011 to 42.1 in 2017, nearly reaching the national standard of 
40:1 

▪ Absenteeism among teachers is still high. In 2013, only 52 percent of teachers were found to be 
teaching in their classrooms, while 8 percent were in classrooms but not teaching; 20 percent were 
not teaching and not in the classroom; and 18 percent were not in attendance 

USector Management 

▪ MoGE demonstrated progress in reducing the annual number of financing audit irregularities from 60 
in 2010 to 15 in 2015, but beginning in 2016 the number of irregularities increased and follow-up and 
monitoring of audit irregularities failed to take place 
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▪ The frequent transfers and departures among staff at or above director level often left senior 
positions empty for extended periods of time, weakened sector dialogue and relationships with 
cooperating partners, damaged continuity, eroded institutional memory, and constrained the ability 
of the MoGE to engage in strategic decision-making 

Likely links between sector plan implementation and system level 
change 

In the review period, the NIF III likely guided the achievement of nearly all of the identified system-
level changes. It is important to note that these improvements were largely supported by donor 
partners. 

Implications for GPE 

Virtually all of the improvements made during the review period were called for in the NIF III, 
demonstrating the comprehensiveness of the document and suggesting it played an important role in 
guiding MoGE activities. Nevertheless, flawed or limited implementation of NIF III activities diminished 
the ability of MoGE to cause substantial systems-level change in many areas. Zambia’s experience 
supports the GPE ToC assertion that managerial strength is necessary for broad system improvement. 

Learning outcomes and equity  

Changes in learning outcomes, equity and gender equality 

Between 2011-2019, there have been modest improvements in education access and equity, but 
challenges remain in reducing repetition rates at primary and secondary levels. Historic data on regional 
disparities and equitable access for the hardest-to-reach children, including the poorest and those who 
are out of school, are lacking.  

▪ Pre-primary enrollment: In 2014, there were 131k children enrolled in pre-primary institutions. 
Due to the expansion of facilities in 2016, the number of ECE centres increased to 1,849 lifting 
the number of enrolled pre-primary children to 160 thousand  

▪ Primary completion rate: The completion rate for grade 7 has improved from 86.2 percent in 
2014 to 91.8 percent in 2017. Among girls, the completion rate grew from 83.6 percent in 2014 
to 90.3 percent in 2017. For boys, the completion rate improved from 88.9 to 93.4 percent over 
the same period 

▪ Primary to lower secondary transition rates: The effective transition rate from primary to lower 
secondary increased from 59.9 percent in 2011 to 67.5 percent in 2017. Among girls, the 
transition rate increased from 54.6 percent to 69 percent, and for boys it grew marginally from 
65.6 percent to 66.1 percent 

▪ Gender equality has almost been achieved (and remains stable) in primary and secondary 
enrollment 
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▪ Primary out of school rate: Between 2012 and 2017, the share of out of school children of 
primary school age grew from 9.87 to 13.98 percent. Among girls, the share grew from 8.42 in 
2012 to 12.11 in 2017, and among boys it grew from 8.06 to 15.82 

▪ Major regional disparities persisted with Wester and Northern provinces having higher primary 
repetition rates and primary dropout rates than Lusaka province 

▪ Available data suggests that a large number of the poorest children remain out of school, with 
lower enrollment rates for the bottom income quintile and a large share of children with 
disabilities remaining out of school  

Over the 2011-2019 evaluation period, there has been little progress in learning outcomes in basic 
education. Over the review period, Grade 5 National Assessment System results show a decline in English 
and Math learning assessments. Early grade reading and mathematics assessments indicate students are 
struggling to acquire foundational skills such as simple addition and subtraction or reading in the mother 
tongue language.  

Likely links to observed system level changes  

Progress in pre-primary enrollment and gender parity are likely linked to a variety of initiatives 
introduced during the review period such as the construction of ECE centers, increase in the number of 
trained teachers, and the Fifty-Fifty gender policy.  

In addition, there are two areas where current progress at the system-level has the potential to lead to 
improved learning in the future: 

▪ Grants to schools: The Education Sector Performance and Service delivery survey found that at 
school level the amount of grant the school received per child was positively correlated with 
higher student learning outcomes. If the average school grant amount continues to increase as it 
did between 2011 and 2016 and payment linked delays are addressed, learning outcomes may 
increase in the future.  

▪ Mother tongue language: The new Zambian education curriculum includes provision for the use 
of the mother tongue language at ECE and lower primary level (grades 1-4) in 2017. There is 
considerable international evidence that using the child’s mother tongue language as the 
language of instruction in early grades has benefits for learning and makes transition to 
instruction in the official language easier. Students in Zambia are taught in English starting in 
grade 5. It will be important to review how the transition from mother tongue to English at grade 
5 is affecting primary completion rates in the future. 

Implications for GPE 

System improvements over the evaluation period likely contributed to improvements in access and 
equity, although learning outcomes have declined. GPE’s theory of change implies that sector plan 
implementation and subsequent system-level changes will lead to improvements in equity, access and 
learning, but the experience of Zambia illustrates that implementation difficulties caused by both internal 
and external factors can significantly disrupt expected changes at impact level.   
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Conclusions/ 
Overall observations 

GPE contributions 

During the 2012-2019 review period, GPE contributed to funding and guiding the production of the ESSP 
primarily by providing funding for the ESA and supporting national and subnational level consultations. 
The evidence-based QAR process helped raise the overall quality of the plan by addressing areas that had 
previously been neglected.  

GPE process requirements have incentivized or required collaboration between stakeholders and the 
continuation of sector dialogue when it was otherwise frequently absent, particularly given a context of 
sometimes strained relationships between donors and the MoGE, frequent transitions in MoGE 
leadership, and departure of donors from the sector. 

GPE support to sector monitoring is mixed. Although GPE processes contributed to strengthening the 
JAR, by the end of the review period JAR quality had reverted to similar levels as the beginning of the 
review period. The ESBS disbursement linked milestones (DLMs) helped focus attention on a number of 
select indicators, but targets were only met intermittently, and the ESPIG disbursed just 23 percent of its 
budget.  

GPE contributions to sector financing and plan implementation were less tangible. GPE support was 
insufficient to protect the education sector from spending cuts in 2015 and 2016, after education spending 
briefly surpassed 20 percent in 2014. Similarly, there is little evidence that GPE attracted additional 
international financing to the sector nor affected the quality of such financing.  While GPE’s funding was 
more predictable than other funding streams, the suspension of disbursements midway through the 
ESPIG period meant that only 51.7 percent of total ESPIG funds were released. 

Emerging good practice 

▪ Regular visits from the Secretariat: In addition to supporting progress in development, 
endorsement, and finalization of the ESSP, Secretariat visits to Zambia helped stakeholders navigate 
the political tensions between donors and GRZ during the review period. 

▪ Dedicated ministerial advisers: As part of the DFID/GPE grant, a full-time education adviser was 
hired to work closely in the ministry. This adviser played a critical role in advancing sectoral progress 
by promoting accountability and supporting the enactment of governmental commitments.  

▪ A robust performance assessment framework: The presence of a performance assessment 
framework (in conjunction with disbursement linked milestones) within Zambia helped to increase 
accountability in the sector while also shifting dialogue away from procedural discussions towards 
technical ones oriented at achieving outputs and outcomes. 
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 Introduction 

1.1 Background and purpose of this summative country level 
evaluation 

1. The Global Partnership for Education (GPE) is a multilateral global partnership and funding platform 
established in 2002 as the Education for All/Fast Track Initiative (EFA/FTI) and renamed GPE in 2011. GPE 
aims to strengthen education systems in developing countries, in order to ensure improved and more 
equitable student learning outcomes, as well as improved equity, gender equality and inclusion in 
education.P9F

10
P GPE is a partnership that brings together developing countries, donor countries, international 

organizations, civil society, teacher organizations, the private sector and foundations.  

2. This country level evaluation (CLE), of GPE’s support to the national education system of the 
Republic of Zambia, is part of a larger GPE study that comprises a total of 20 summative and eight 
formative CLEs. The overall study is part of GPE’s monitoring and evaluation (M&E) strategy 2016-2020, 
which calls for a linked set of evaluation studies to explore how well GPE outputs and activities contribute 
to outcomes and impact at the country level.P10F

11
P Zambia was selected as one of 20 summative CLE countries 

based on sampling criteria described in the study’s inception report. P11F

12
P As per the inception report and the 

study’s Terms of Reference (TOR), the objective of summative CLEs is: 

▪ to assess GPE contributions to strengthening education systems and, ultimately, the achievement 
of education results within a partner developing country in the areas of learning, equity, equality 
and inclusion; and hence, 

▪ to assess the relevance, efficiency and effectiveness of GPE’s theory of change (ToC) and of its 
country-level operational model. P12F

13 

3. The primary intended users of CLEs are members of the Global Partnership for Education, including 
Developing Country Partners (DCPs) and members of local education groups (LEGs) in the sampled 
countries, and the GPE Board of Directors. The secondary user is the Secretariat. Tertiary intended users 
include the wider education community at global and country levels. 

 
10 Global Partnership for Education (2016): GPE 2020. Improving learning and equity through stronger education 
systems. https://www.globalpartnership.org/content/gpe-2020-strategic-plan.  
11 In the context of this assignment, the term ‘impact’ is aligned with the terminology used by GPE to refer to changes 
in sectoral learning, equity, gender equality, and inclusion outcomes (reflected in Strategic Goals 1 and 2 of the GPE 
2016-2020 Strategic Plan). While the CLEs examine progress towards impact in this sense, they do not constitute 
formal impact evaluations, which usually entail counterfactual analysis based on randomized control trials. 
12 See final Inception Report, 2018, https://www.globalpartnership.org/content/country-level-evaluations-final-
inception-report, and subsequent update, the Modified Approach to CLEs, 2018. 
www.globalpartnership.org/content/modified-approach-country-level-evaluations-fy-ii-2019-and-fy-iii-2020  
13 For details on the model, see Global Partnership for Education (2017): How GPE works in partner countries. 
https://www.globalpartnership.org/content/how-gpe-works-partner-countries  

 

https://www.globalpartnership.org/content/gpe-2020-strategic-plan
https://www.globalpartnership.org/content/country-level-evaluations-final-inception-report
https://www.globalpartnership.org/content/country-level-evaluations-final-inception-report
http://www.globalpartnership.org/content/modified-approach-country-level-evaluations-fy-ii-2019-and-fy-iii-2020
https://www.globalpartnership.org/content/how-gpe-works-partner-countries
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1.2 Methodology overview 

4. The guiding frameworks for the evaluation are the evaluation matrix (Appendix I) and the country-
level theory of change for the Republic of Zambia (Appendix II). P13F

14
P A brief summary of the CLE methodology 

is provided in Appendix III of this report. For further details, please refer to the final Inception Report for 
the overall assignment (January 2018).  

5. For the Zambia CLE, the evaluation team consulted a total of 61 stakeholders from the Ministry of 
General Education (MoGE) and its agencies, from bilateral and multilateral donor agencies, from civil 
society coalitions and teacher training institutions, from non-governmental organizations, from the GPE 
Secretariat, and from other backgrounds (see Appendix V for a list of consulted stakeholders). Most of 
these stakeholders were consulted in Lusaka, Zambia between April 29 and May 10, 2019, while the 
remainder were consulted by phone/Skype shortly before or after the country visit. The evaluation team 
also reviewed a wide range of relevant documents, databases, websites as well as selected literature (see 
Appendix VI for a list of reviewed sources). 

6. The report presents findings related to the three ‘Key Questions’ (KQs) from the evaluation matrix, 
which trace the contribution of GPE support to GPE country-level objectives (KQ I); of these country-level 
objectives to better education systems (KQ II); and of better education systems to progress towards 
impact-level objectives in terms of learning, equity, gender equality and inclusion (KQ III). The findings of 
this report are accordingly presented under three sections that each corresponds to one of the KQs. In 
turn, each section is divided into sub-sections that address key GPE contribution claims as per GPE’s ToC. 
The three KQs and the six contribution claims (A, B, C, D, E, F) are shown in Figure 1.1. 

 
14 This country-specific ToC was adapted from the generic country-level ToC that was developed in the assignment 
Inception Report.  

Box 1.1. Scope of this summative country level evaluation 

This summative CLE is focused on eliciting insights that can help GPE assess and, if needed, improve its overall 
approach to supporting partner developing countries. It does not set out to evaluate the performance of the 
Government of Zambia (GRZ), of other in-country partners and stakeholders, or of specific GPE grants. 

The core review period for this CLE runs from the start of the implementation of the 2011-2015/18 National 
Implementation Framework III (NIF III) to the development and completion of the 2017-2021 Education and Skills 
Sector Plan (ESSP). The period of review includes one ESPIG, one PDG, and one ESPDG. 
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Figure 1.1 The evaluation presents findings on key evaluation questions and contribution claims 

 

7. Throughout the report, we use tables to provide readers with broad overviews of key CLE findings 
on the respective issue. To facilitate quick orientation, we use a simple color-coding scheme that is based 
on a three-category scale in which green equals ‘strong/high/achieved’, amber equals 
‘moderate/medium/partly achieved’, red signifies ‘low/weak/not achieved’, and gray indicates a lack of 
sufficient data to rate the issue. In each table, the respective meaning of the chosen color coding is 
clarified. The color coding is intended as a qualitative orientation tool to readers, rather than as a 
quantifiable measure. 

1.3 Structure of the report 

8. Following this introduction, Section 2 gives an overview of the national context of Zambia, with a 
focus on the education sector (section 2.2), and on the history of the country’s involvement with GPE 
(section 2.3). 

9. Section 3 presents evaluation findings related to GPE’s contributions to education sector planning; 
to mutual accountability in the education sector through inclusive policy dialogue and sector monitoring; 
to education sector plan implementation; and to domestic and international education sector financing.  

10. Section 4 discusses education system-level changes in Zambia during the period under review 
(2011-2019), as well as any likely links between these changes and the four areas of changes discussed in 
section 3 (sectoral planning, mutual accountability, plan implementation, and financing). 

11. Section 5 presents an overview of the impact-level changes in terms of learning, equity, gender 
equality and inclusion observable in Zambia over the course of the review period. 

12. Section 6, finally, presents overall conclusions of the evaluation and outlines several strategic 
questions to GPE, with regards to the relevance, efficiency and effectiveness of GPE’s country level theory 
of change (ToC) and of its country-level operational model.  
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 Context 

2.1 Overview of Zambia 

13. The Republic of Zambia, a land-locked country located in Southern Africa gained independence 
from Great Britain in 1964. Following independence, Zambia managed to avoid war and upheaval, earning 
a reputation for political stability. Independence leader and first President, Mr. Kenneth Kaunda ruled 
Zambia until 1991 when the first multi-party elections were held. As Africa’s second largest copper 
producer, Zambia has experienced rapid economic growth but remains vulnerable to fluctuations in 
commodity prices. Between 2004 and 2014, Zambia had one of the world’s fastest growing economies 
with real GDP growth averaging 6.7 percent per year. Between 2015 and 2017, economic growth slowed 
due to falling copper prices, reduced power generation due to low rainfaill and dependency on 
hydropower, and depreciation of the kwacha (Zambia’s national currency).P14F

15
P Despite its status as a lower 

middle-income country, Zambia has widespread rural poverty and high unemployment.P15F

16
P These 

challenges are made worse by a high birth rate (5.58 total fertility rate, 2018) P16F

17
P and a relatively high 

HIV/AIDS burden (11.5 percent adult prevalence rate, 2017) P17F

18
P.  

14. In 2018, the total population of Zambia was 16,445,079 and growing at a rate of 2.91 percent per 
year.P18F

19
P Forty four percent of the country’s population live in urban areas, one of the highest levels of 

urbanization in Africa.P19F

20
P The literacy rate among individuals above 15 years of age is 63.4 percent. These 

rates differ significantly between men and women (71 percent and 56 percent in 2015, respectively). 
Zambia’s Human Development Index (HDI) score is also low, at 0.588, placing it at 144 out of 189 countries 
with HDI ratings. P20F

21
P Zambia is divided in 10 provinces. Development indicators are generally higher in 

Lusaka and Copperbelt provinces and lower in Northern and Luapula provinces. There are seven official 
languages in Zambia: Bemba, Nyanja, Lozi, Tonga, Kaonde, Luvale, and Lunda.P21F

22
P Nearly 75 percent of 

Zambians are Protestant and 20 percent are Roman Catholic.  

15. The Government of Zambia’s (GRZ) vision for development is defined by their five-year plans. The 
2017-2021 National Development Plan (7NDP) is situated within Zambia’s Vision 2030, and presents five 
priorities for the 2017-2021 period, including reducing developmental inequalities; enhancing human 
development; economic diversification and job creation; poverty and vulnerability reduction; and creating 
a conducive governance environment for a diversified economy. These priorities are aligned with regional 
and global initiatives such as the Southern African Development Community’s (SADC) Regional Indicative 

 
15 The World Factbook,  “Zambia”. CIA. https://www.cia.gov/library/publications/the-world-factbook/geos/za.html 
(accessed June, 2019)  
16 Zambia Country Profile. BBC. https://www.bbc.com/news/world-africa-14112449 (accessed June, 2019). 
17 Total fertility rate (TFR) refers to total number of children born or likely to be born to a woman in her life time.  
18 The World Factbook,  “Zambia”. CIA. https://www.cia.gov/library/publications/the-world-factbook/geos/za.html 
(accessed June, 2019) 
19 Ibid.  
20 Ibid. 
21 United Nations Development Programme Human Development Indicators. “Zambia”, 
http://hdr.undp.org/en/countries/profiles/ZMB  (accessed June 2019). 
22 Zambia Country Profile. BBC. https://www.bbc.com/news/world-africa-14112449 (accessed June, 2019). 

 

https://www.cia.gov/library/publications/the-world-factbook/geos/za.html
https://www.bbc.com/news/world-africa-14112449
https://www.cia.gov/library/publications/the-world-factbook/geos/za.html
http://hdr.undp.org/en/countries/profiles/ZMB
https://www.bbc.com/news/world-africa-14112449
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Strategic Development Plan, the African Union’s Agenda 2063, the Common Market for Eastern and 
Southern Africa (COMESA) protocols, and the Sustainable Development Goals.P22F

23 

2.2 Education sector in Zambia 

16. Zambia’s main legislation on education is the 2011 Education Act, which identifies a person’s right 
to early childhood education, basic education, and high school education. The 2011 Act obligates the State 
to make general and vocational education progressively available and accessible to all persons. P23F

24
P The 2011 

Education Actor is the culmination of a series of reforms that started with the introduction of free basic 
education in 2002, through the Basic Educational Sub-sector  Investment  Programme  (BESSIP). P24F

25
P 

However, Zambia has struggled to raise sufficient resources to honor the commitment of fee free basic 
education. At present, nearly 55 percent of primary schools charge fees requiring parents to contribute 
financially as government grants are insufficient.P25F

26
P In addition to the 2011 Education Act, the education 

sector in Zambia is guided by three other policy documents: the Educating our Future Policy of 1996, the 
TEVET Policy of 1998 (Skills Development), and the Science and Technology Policy of 1996. All three 
policies are currently being revised to reflect new developments in the sector.  

17. The education sector is governed by two ministries with distinct responsibilities. The Ministry of 
General Education (MoGE) manages early childhood education (ECE), primary, secondary, as well as youth 
and adult learning education (YALE). The Ministry of Higher Education is responsible for university 
education, TEVET, science, technology, and innovation. The responsibility of providing pre-service and in-
service teacher training falls under the MoGE, who collaborate with teacher training institutions that fall 
within the structure and management of MoHE.P26F

27
P This governing structure was introduced in 2016, 

following the decision to split the Ministry of Education, Vocational Training and Early Education 
(MESVTEE) into two ministries. In 2016, MoGE and MoHE participated in a process, led by the Cabinet 
Officer, to revisit strategic implications of their current structures and functions. For MoGE, this resulted 
in a proposed redesign of its organizational structure to better align with the program structure required 
by Output-Based Budgeting (OBB), which was introduced to MoGE in 2015. Changes from the MoGE 
restructure included the creation of two separate Directorates of Primary and Secondary Education. Most 
importantly, a single organizational unit was to become accountable for the implementation of the main 

programs of MoGE.P27F

28
P  

18. The structure of the education system of Zambia has, for various reasons, changed several times 
since independence. While independent Zambia adopted the 7-5-4 system (7 years of primary, 5 years of 
secondary, and 4 years of tertiary) in 1964, in 1996 Zambia adopted a 9-3-4 structure, (9 years of basic 
education, 3 years of secondary, and 4 years of tertiary). After a change in government in 2011, Zambia 
shifted back to a 7-5-4 structure. Each of these structural changes was justified at the time of the change. 

 
23 Ministry of General Education and Ministry of Higher Education, “Education and Skills Sector Plan 2017-2021,” 
December 2018. 
24 Education Act 2011 
25 UNESCO Zambia Policy Review, 2016 https://unesdoc.unesco.org/ark:/48223/pf0000246408  
26 Ministry of General Education and Ministry of Higher Education, “Education and Skills Sector Plan 2017-2021,” 
December 2018. 
27 Ibid. 
28 Ibid. 

 

https://unesdoc.unesco.org/ark:/48223/pf0000246408
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Reasons for the most recent change include arguments that 1) basic schools (grades 1-9) did not have the 
facilities or the trained teachers needed for teaching at grades 8 and 9; 2) the teacher training system was 
aligned to prepare teachers for primary and secondary and never focused on basic education; 3) some 
private and grant-aided schools resisted the change and continued to have primary and secondary 
schools; and 4) the collection of fees had become a challenge for grades 8 and 9.P28F

29
P   

19. In addition to the formal system, there is a non-formal education system that operates to serve, 
among others, displaced persons, school-age children who have either dropped out of school or have 
never attended formal school, geographically isolated children, street and working children, as well as 
adults that want to be literate.P29F

30
P The MoGE recognizes community schools and Interactive Radio Centres 

provided by the Education Broadcasting Services as two alternative approaches to primary schooling. The 
Ministry has equally recognised open and distance learning (including e-learning) as a mode of education 
provision.P30F

31 

20. Following the Government's approval of the National Decentralization Policy in 2014, MoGE started 
preparations for the decentralization and devolution of ECE and adult education to the local authorities.P31F

32
P 

The decentralization of primary education had been in motion since 2001.P32F

33
P The Ministry has convened 

meetings with Cabinet Office, Ministry of Local Government and Housing, and other stakeholders to 
outline the process of implementing the National Decentralisation Policy. The drive to decentralization 
will continue to have major implications on the effective implementation of the 2017-2021 Education and 
Skills Sector Plan as many local and district level authorities will need to rapidly build capacity.   

21. In 2015, the Ministry started revising the Education Policy, the Education Act, and started 
formulating the ECE policy. These regulatory frameworks are expected to address issues of devolution, 
the operationalization of the Teaching Council, the Higher Education Authority and the National 
Qualifications Framework.P33F

34 

Table 2.1 Official school age, by level P34F

35 

LEVEL AND GRADE AGE GROUP (IN YEARS) CHILDREN OF SCHOOL AGE STUDENTS IN SCHOOL 

Early childhood education 
(pre-primary) 

3-6 2,151,098 n/a  

Primary (Grades 1- 7) 7-13 3,292,072 3,287,907 

Secondary (Grades 8-12) 14-18 2,005,070 851,483 

Tertiary   >19 - 22,753 

Total: - 7,448,240 4,139,390 

 
29 Ministry of General Education. “Education Sector Analysis – Final Draft Version”, January 31, 2018 
30 Ibid. 
31 Ibid.  
32 Ministry of General Education (MoGE), 2017 Education Statistical Bulletin. 
33 Das, Dercon, Krishnan, and Habyarimana. World Bank, 2002.  
34 Ibid  
35 Source: 2017 Education Statistical Bulletin; UNESCO Institute of Statistics (UIS) database, data.uis.unesco.org. 

 

file:///C:/Users/hbergo/Downloads/data.uis.unesco.org/
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22.  Based on data from the UNESCO Institute of Statistics (UIS) and MoGE’s 2017 Education Statistical 
Bulletin, the Zambian education system includes the following:  

▪ Out of school children:  In 2016, about 20 percent of primary-aged and 60 percent of secondary-
aged children were out of school or about 575,000 children aged between 7 and 18. Many of the 
younger children who are out of school can be expected to enter the system later, increasing the 
problem of over-age students. P35F

36 

▪ Classrooms: There was a recent increase in permanent classroom at primary level. The total number 
of permanent classroom increased from 39,941 in 2016 to 43,627 in 2017. Infrastructure 
development has continued in order to increase the classroom spaces at all levels. In 2016, the total 
number of permanent classroom spaces reported for secondary schools was 10,113 and this 
increased to 10,216 in 2017. P36F

37
P Despite these recent gains, there is an acute shortage of primary 

classrooms. At current usage and rates of repetition, it is estimated that 1,400 new primary 
classrooms need to be constructued each year until 2022 simply to keep up with population 
growth.P37F

38
P  Currently there are 66 pupils per classroom on avaerge, and 39 percent of classrooms 

are being used for double-shifting.P38F

39
P At the secondary level, the student to classroom ratio is 75. P39F

40
P  

▪ Teachers:  A total number of 106,270 teachers were reported in 2017, an increase of 10,042 from 
the 96,228 teachers in 2016. Of the total number of teachers, 78,099 were primary school teachers 
and 28,171 were secondary school teachers.P40F

41 

23. Since 1964, Zambia has developed seven national development plans (NDPs) that outline the 
government’s socio-economic priorities over five-year periods. Operationalizing the NDPs are sectoral 
national implementation frameworks (NIFs) which provide sector-specific implementation plans for 
achieving NDP goals. Over the 2011-2019 review period, the Government of Zambia (GRZ) developed two 
education sector plans: the 2011-2015 Education Sector National Implementation Framework IIII (NIF III) 
and the 2017-2021 Education and Skills Sector Plan (ESSP). 

 

 

 

 

 

 

 

 

 
36 Ministry of General Education. “Education Sector Analysis – Final Draft Version”, January 31, 2018 
37 e-Pact, “Evaluation of the Education Sector Budget Support in Zambia. Deliverable: Final Endline Report,” August 
2018 (forthcoming). 
38 Ministry of General Education. “Education Sector Analysis – Final Draft Version”, January 31, 2018 
39 Ibid.  
40 Ibid.  
41 Ibid. 



8 EVALUATION REPORT - ZAMBIA  

© UNIVERSALIA 

Table 2.2 Timeline of key policy documents in the Zambian education sector, 2011-2019 

 

CATEGORY 
PRE 
2010 

2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020 2021 

Review 
Period 

  Review period for this CLE: 2011-2019   

National & 
sector 
policies 

2006-2010 Fifth 
National 
Development 
Plan 

2011-2015 Sixth National Development Plan & 2013-2016 
Revised Sixth National Development Plan 

2017-2021 Seventh National Development Plan 

Sector Plans 
2008-2010 NIF II 2011-2015 NIF III (+ extension) 2017-2021 ESSP 

NIF II Implementation NIF III Implementation 2012-2017 (+ extension)    

Joint Sector 
Reviews 

• • • • • • • • • •    

GPE Grants 

ESPIG 2009-2011, $60 m           

     ESPIG 2013-2018, $35.2 m    

       ESPDG 2016-2018, $498k    

2.3 GPE in Zambia 

24. Zambia joined GPE/FTI in 2008 and is represented on the Board through the Africa 1 constituency. 
Since joining GPE, Zambia has received three grants from GPE: one Education Sector Plan Development 
Grant (ESPDG) and two Education Sector Plan Implementation Grants (ESPIG), one of which was through 
FTI. Zambia is currently in the process of preparing an application for a PDG. Over the course of the 
evaluation period, DFID was the grant agent (GA) for the ESPIG and UNICEF was and still is the 
Coordinating Agency (CA). UNICEF was the GA for the ESPDG. This evaluation includes a review of the 
second ESPIG, ESPDG, and the PDG. Dates and values for all grants are shown in Table 2.3.  

Table 2.3 GPE grants to ZambiaP41F

42 

GRANT TYPE YEARS ALLOCATIONS 
(US$) 

DISBURSEMENTS(US$) GRANT 
AGENT 

Program Implementation Grant 
(ESPIG) 

2013-2018 35,200,000 21,264,000 DFID 

2009-2011 60,200,000 60,200,000 Netherlands 

Sector Plan Development Grant 
(ESPDG) 

2016-2018 498,391 498,391 UNICEF 

Plan Development Grant (PDG) P42F

43 
2018P43F

44 382,500 
(requested) 

n/a World Bank 

 
42 Source: “Zambia”, GPE website, https://www.globalpartnership.org/country/zambia. All links in this document are 
as of June 2019. All figures in the table are in current US$ (as of year of grant approval). 
43 PDG Application 2018 
44 Application still in process.  

https://www.globalpartnership.org/country/zambia
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25.  While Zambia is eligible to receive up to US$10m from GPE’s multiplier fund, it has not yet applied 
for or received funds through the multiplier as Zambia has just recently completed its 2013-2018 ESPIG. 
Zambia also received grants through CSEF I, II, and III, which were to the Zambia National Education 
Coalition (ZANEC), a coalition of non-governmental organizations to support its engagement in education 
sector policy dialogue and citizens’ voice in education quality, equity, and financing and sector reform. 

 
  



10 EVALUATION REPORT - ZAMBIA  

© UNIVERSALIA 

 GPE contributions to sector planning, 
dialogue/monitoring, financing, and 
implementation  

3.1 Introduction 

26. This section summarizes findings related to Key Question I of the evaluation matrix: “Has GPE-
support to Zambia contributed to achieving country-level objectives related to sector planning, to sector 
dialogue and monitoring, to more/better financing for education, and to sector plan implementation? If 
so, then how?”P44F

45 

27. The GPE country-level theory of change, developed in the inception report and adapted to the 
Zambian context (Appendix II), outlines four contribution claims related to GPE’s influence on progress 
towards achieving country-level objectives (one claim per objective).  

28. This section is structured around and tests the four contribution claims by answering two sub-
questions for each phase of the policy cycle. First, in Zambia, what characterized sector planning, mutual 
accountability, sector financing and ESP implementation respectively during the period under review? 
And second, has GPE’s support contributed to observed changes in (and across) these dimensions and, if 
so, how? 

 

 

 

 

 

 

 

 

 

 

 
45 Improved planning, dialogue/monitoring, financing, and plan implementation correspond to Country-Level 
Objectives (CLOs) 1, 2, 3 and 4 of GPE’s 2016-2020 Strategic Plan. 
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3.2 GPE contributions to education sector planning 45F

46 

Overview 

29. This section addresses the following Country Evaluation Questions (CEQs): 

▪ What characterized the education sector plan in place during the core 2011-2019 period under 
review? (CEQ 1.1.b) 

▪ Has GPE support to sector planning contributed to better (more relevant, more realistic, 
government-owned) sector plans? (Key Question V)P46F

47
P During the 2011-2019 period under review, 

have there been unintended, positive or negative, consequences of GPE financial and non-
financial support? (CEQ 3.2) 

▪ What factors other than GPE support are likely to have contributed to the observed changes (or 
lack thereof) in sector planning? (CEQ 3.1) 

▪ What are implications of evaluation findings for GPE support to Zambia? (Key Question IV) 

30. A high-level overview of evaluation findings on sector planning is provided in table 3.1. These 
observations are elaborated on through the findings and supporting evidence presented below. 

Table 3.1 Overview: CLE findings on sector planning and related GPE contributions in 2011-2019P47F

48 

DEGREE OF PROGRESS TOWARDS 
A GOVERNMENT-OWNED, 

ROBUST ESP 
DEGREE OF GPE CONTRIBUTION P48F

49 
DEGREE TO WHICH 

UNDERLYING ASSUMPTIONS 
LIKELY HELD TRUE P49F

50 

Achieved: MoGE and MoHE led a 
data-driven process to develop the 
2017-2021 ESSP, representing 
improvement over the 2011-2015 
NIF III in prioritization and 
relevance. 

Strong: There is evidence that GPE 
financial and non-financial support 
contributed to a more relevant and 
data-driven plan and 2017-2021 
planning process. 

1 2 3 4 5 

 
46 This section addresses evaluation questions CEQ 1.1 b and 1.2 b-d, as well as to (cross-cutting) CEQs 3.1 and 3.2. 
47 In particular: To what extent has the revised Quality Assurance and Review (QAR) process for education sector 
plans contributed to the development of better-quality education sector plans? Why? Why not? (CEQ 9); To what 
extent have the revised ESPDG mechanism and/or ESPIG grant requirements (under the GPE New Funding Model 
launched in 2015) contributed to the development of better-quality education sector plans? Why? Why not? (CEQ 
10); To what extent has GPE support to inclusive sector dialogue influenced sector planning? (CEQ 11b). 
48 Colors stand for ‘strong’ (green) ‘modest’ (amber), ‘minimal to not detectable’ (red), or ‘insufficient data’ (grey)”. 
49 The assessment is based on whether the CLE found evidence of (i) GPE support likely having influenced (parts of) 
sector planning; (ii) stakeholder perceptions on the relevance (relative influence) of GPE support (iii) existence or 
absence of additional or alternative factors beyond GPE support that were equally or more likely to explain (part of) 
the noted progress. The same assessment criteria are used for rating GPE contributions in all following chapters. 
50 For sector planning, the five underlying assumptions in the country level ToC were: (1) country level stakeholders 
having the capabilities to jointly improve sector analysis and planning; (2) stakeholders having the opportunities 
(resources, time, conducive environment) to do so; (3) stakeholders having the motivation (incentives) to do so; (4) 
GPE having sufficient leverage within the country to influence sector planning, and (5) EMIS and LAS producing 
relevant and reliable data to inform sector planning.  
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Characteristics of sector planning during the 2011-2019 review period 

 Although education sector planning during the review period was 
characterized by numerous delays such as late ownership of the planning 
process, the quality of resulting planning documents has improved in some 
domains. However, challenges remain in ensuring sector plans are achievable 
and operational.    

31. Zambia has a strong tradition of national planning. The current national plan is the seventh in a series 
that started in 1964 following independence. P50F

51
P However, there have been periods in which national 

planning processes have been absent. Three national development plans were implemented in 
succession, but the Fourth National Development Plan launched in 1989 was “abandoned in 1991 
following the introduction of the multiparty system.”P51F

52
P After a ten-year absence, the national planning 

process was reintroduced in 2002 leading to the development of the revised fourth, and new fifth, 
sixth and the seventh national development plans.  

32. There are three tiers of national plans in Zambia. At the top is Vision 2030, an ambitious document 
outlining Zambia’s long-term plan to become a “prosperous middle-income country by 2030.” Since 
2006, Vision 2030 has been the guiding document for all national development plans (NDPs) -- the 
second tier of planning documents. NDPs outline the government’s socio-economic priorities over a 
five-year period.P52F

53
P Plans for operationalizing the NDPs are described in sectoral national 

implementation frameworks (NIFs), the third tier of national planning documents. NIFs provide 
sector-specific roadmaps, annual implementation plans, and budgets for attaining NDP objectives and 
the aspirations of Vision 2030.P53F

54
P  

33. Over the 2011-2019 review period, the Government of Zambia (GRZ) developed two education sector 
plans: the 2011-2015 Education Sector National Implementation Framework IIII (NIF III) and the 2017-
2021 Education and Skills Sector Plan (ESSP). Both education sector plans are/were aligned with the 
GRZ’s NDPs: the Sixth National Development Plan (SNDP) and the 2017-2021 Seventh National 
Development Plan (7NDP).P54F

55
P  

34. The change in name from NIF to ESSP is not the only difference between the two sector plans.P

 
55F

56
P The 

overarching strategic focus of the ESSP is to improve the quality of education. The ESSP states that its 

 
51 The national planpan is the central plan for all sectors. 
52 Independent Appraiser - Rwehera, Mathias. “Zambia ESSP 2017-2021 Appraisal Report – Revised,” November 22, 
2018. 
53 Five-year periods are arranged to match the terms of the elected government.  
54 Ministry of General Education and Ministry of Higher Education, “Education and Skills Sector Plan 2017-2021,” 
December 2018. 
55 Contrary to its predecessor plans, the 7NDP does not have separate sector chapters, and so there is no separate 
education chapter. Rather, the ‘Education and Skills Development Sector’ falls under the strategic area ‘Enhancing 
Human Development’, and under the development outcome of ‘Improved Education and Skills Development’. The 
key strategies highlighted in the Plan are: a) Enhance access to quality, equitable and inclusive education; b) Enhance 
access to skills training; c) Enhance private sector participation; d) Continuous review of curriculum; and e) Enhance 
role of science, technology and innovation (from DFID Report). 
56 The newly established Ministry of Development and National Planning had instructed that the 7NDP would have 
no sector chapters and that all sectors should develop strategic plans instead of national implementation 
frameworks (NIF). Therefore, MoGE would develop the 2017-2021 Education and Skills Sector Plan (ESSP). This would 
later change to cover both MoGE and MoHE sector plans. (from DFID report)  
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“overall objective is to focus on raising the levels of learning outcomes” through improved efficiency, 
quality, access and equity in service delivery. This represents a shift from NIF III’s prioritization of 
access as a strategic objective. According to NIF III, “the goal of the education sector during 2011-2015 
is to increase equitable access to quality education and skills.” 

35. Despite shifts in prioritization, there remains a high degree of continuity between the two plans. The 
ESSP continues NIF III initiatives linked to the revised curriculum of 2014, the elevation of skills-based 
education and TEVET as a sector priority, and the focus on early childhood education among others. 
Table 3.2. summarizes key sector issues and plan priorities from both sector plans.P56F

57
P  

Table 3.2 Key sector issues and plan priorities for the NIF III and ESSP planning cycles 

2011-2015 NIF III  2018 EDUCATION SITUATIONAL ANALYSIS 

Key issues identified (as per NIF III Sector-level context): 

• Insufficient infrastructure and desks. 

• Inadequate teaching and learning materials.  

• Low learning achievement in early grade literacy and 
numeracy. 

• Low learning achievement especially in Science and 
Mathematics. 

• Low teacher motivation resulting in high teacher 
absenteeism. 

• Low capacities to utilize available data for effective 
planning and decision making.  

• Poor coordination of key stakeholder mobilization and 
participation. 

• Delayed disbursement of funds. 

• Ineffective teacher supervision and management. 

• Delays in updating and reviewing the curriculum at 
primary, secondary, and TVET. 

Key issues identified (as per executive summary): 

• The ECE system is underdeveloped and teachers aren’t 
trained. 

• At primary level, Grade 5 assessments show stagnation 
since 1999.  

• Fewer than one-third of children aged 5-6 are enrolled in 
ECE. 

• One-third of primary school completers can’t access 
lower secondary school.  

• High repetition rates in primary school. 

• Low retention rates in secondary school. 

• High rates of teacher absenteeism. 

• Insufficient number of teachers at all levels. 

• Children from rural areas do not participate as much as 
children from urban zones.  

• Girls are not performing as well as boys in tests as early 
as Grade 2. 

2011-2015 NIF III  2017-2021 ESSP  

Nine broad objectives: 

1. Increase access, efficiency and equity to quality ECE and 
Primary Education 

2. Increase access, efficiency and equity to quality 
secondary school education 

3. Increase the number of qualified and competent 
teachers in schools 

4. Increase access to science, technology, and innovation P57F

58 

5. Increase access, participation and equity in the provision 
of quality university education 

6. Increase efficiency and equitable access to quality TEVET 

7. Increase adult literacy levels 

Under the strategic objective of improving learning, the key 
priority areas within the themes of efficiency, quality, 
access, and equity are: 

• ECE 

• Primary education 

• Secondary education 

• AMEP/YALE 

• Teacher Education, Management and Specialized 
Services 

• University Education 

• TEVET 

 

 
57 Highlighted sectoral issues are based on the 2011-2015 NIF III and the 2018 Education Situtational Analysis. 
58 Specifically, to (i) give priority to the teaching of science and technology subjects in educational institutions at all 
levels, (ii) promote research and innovation, and (iii) promote collaboration between industry and research 
institutions. (2011-2015 NIF III) 
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8. Expand and improve infrastructure 

9. Review the curriculum at all levels to make it relevant 
and responsive to national aspirations and education 
needs.  

 

 

36. For the most part, identified sector issues and plan priorities are strongly linked. The 2011-2015 NIF 
III prioritization of access reflected key input related sector constraints such as poor infrastructure 
and classroom facilities and inadequate amounts of TLMs. However, issues related to low learning 
achievement in early grade literacy and mathematics, and in science and mathematics in higher 
grades may have been deprioritized in the 2011-2015 NIF III as quality concerns continue hamper the 
sector. The 2018 ESA, for example, identified that very little progress has been made in Grade 5 
assessments since 1999. As a result, the 2017-2021 ESSP rightly prioritizes quality and efficiency given 
stagnation in learning achievements, high primary repetition rates, and low secondary retention rates. 
According to the ESSP appraisal, the main challenges faced by the education system are taken up in 
the ESSP (specifically in Chapters 3 and 4).   

37. ESSP development was initiated by the MoGE in 2015 P58F

59
P and developed in parallel with the 7NDP, 

following the end of the 2011-2015 SNDP.P59F

60
P In January 2016, MoGE with assistance from the Zambia 

Education Sector Support Technical Assistance facility (ZESSTA), started to review and identify lessons 
from NIF III implementation. P60F

61
P These lessons fed into the development of outcome indicators and cost 

projections for ESSP and the education and skills chapter of the 7NDP.P61F

62
P Three months later a roadmap 

for ESSP development and the education and skills chapter of the 7NDP was produced, and in June 
2016 MoGE and MoHE, through support from UNICEF, applied to receive funding from GPE for an 
Education Sector Plan Development Grant (ESPDG). Using ESPDG funds, GRZ consulted key 
stakeholders at national, provincial, and district levels, undertook a set of diagnostic studies, and 
conducted a comprehensive education situational analysis (ESA). Information from these initiatives 
fed simultaneously into the education and skills chapter of the 7NDP and draft ESSP framework.  

38. A participatory process was used to develop the ESSP framework and identify ESSP strategic priorities. 
A team including planning officials from both MoGE and MoHE, officials from Cabinet Office and the 
Ministry of National Development Planning (MoNDP), national and international technical assistance 
(TA), and representatives from CPs were all part of developing the ESSP framework. Strategic priorities 
for the ESSP were subsequently agreed to by a variety of stakeholders through a similarly participatory 

 
59 Education sector planning in Zambia is led by the Directorate of Planning and Information (DPI) in the MoGE and 
the Directorate of Planning and Development (DPD) in the MoHE. The two Directorates work together through a 
technical committee that is assisted by national and international Technical Assistants (TA) as requested by the two 
Ministries. Technical committees include, for example, the Gender Committee, Monitoring and Evaluation Technical 
Committee (METC), and the Financial Management Committee (FMC).  
60 Ministry of General Education and Ministry of Higher Education, “Education and Skills Sector Plan 2017-2021,” 
December 2018, pg 18. 
61 ZESSTA is a technical assistance program funded by DFID/GPE under the ESBS grant.  
62 A set of 15 key lessons were identified from the review. Examples of lessons include 1) Plans have been activity-
based and have lacked a clear theory of change, 2) NIF III was overly complex with targets that could not be achieved, 
3) the cost projection model was not well-aligned with activity targets, 4) tracking of implementation progress was 
hampered by data limitations, 5) under NIF III, there has not been much attention for geographical and income 
disparities, and 6) the conceptualisation of quality in NIF III was limited to quality inputs, not learning.  
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and consultative process. Workshops were regularly and actively attended by officials from both 
MoGE (HQ, Provincial, District and school level) and MoHE, Teacher Unions, NGOs, and CSOs.P62F

63
P At the 

sub-national level, consultations were held with selected school staff and the Deans of District 
Education Board Secretariats (DEBS) and Deans of Provincial Education Office (PEO). P63F

64
P These meetings 

were facilitated by international and national consultants who ensured ESSP priorities were relevant, 
data-driven, and aligned with the 7NDP.  

39. A variety of supporting analyses and documentation were produced following agreement of ESSP 
priorities. First, a system simulation and cost projection model generating a range of possible 
projected expenditure scenarios was developed to provide a basis for further prioritization and 
finalization of primary education activities. Second, a comprehensive M&E framework was developed 
to provide a basis against which GRZ and other relevant stakeholders could collaboratively track 
progress towards the prioritized objectives. Finally, an implementation plan (IP) was produced to 
facilitate annual planning at the sub-sector level based on the ESSP, including annual work plans and 
budgets for the MoGE and MoHE. These were viewed by most stakeholders as well aligned with the 
ESSP. After an atypically long three-year process that also included a quality assurance review from 
GPE, the 2017-2021 ESSP was finalized in December 2018.P64F

65
P  

40. ESSP development was marred by significant delays due to a number of factors, including: 

a. Late ownership of the ESSP development process by the two ministries in charge of 
education. Although the MoGE initiated the start of ESSP development, it took 
considerable time for MoGE and MoHE to agree on the development of one single ESSP 
instead of two separate plans – one for basic education and the other for higher 
education. In addition, it is important to note that the two new ministries were in the 
process of clarifying their own mandates, governance structure, and responsibilities 
following the split of the Ministry of Education, Vocational Training and Early Education 
(MESVTEE) into two ministries in 2016. The time taken by the government to clarify the 
division of labor between the newly created MoGE and MoHE  have indirectly contributed 
to the lack of clarity regarding who, between the two ministries, should assume 
ownership of ESSP process during the early stages of its development.P65F

66
P  

b. Delayed publication of the 7NDP and other key education policy documents.P66F

67
P In 2016 

and the first half of 2017, ESSP delays were also due to the stalled development of the 
7NDP, to which the ESSP needed to be aligned. Since the 7NDP supersedes all sectoral 
plans, ESSP development had to pause until the 7NDP was finalized. This coincided with 
the prolonged review of the National Education Policy, which began in 2015 and has still 
yet be completed, and the review of the 2011 Education Act, which commenced in 2012 

 
63 Ministry of General Education and Ministry of Higher Education, “Education and Skills Sector Plan 2017-2021,” 
December 2018, pg 18. 
64 Independent Appraiser - Rwehera, Mathias. “Zambia ESSP 2017-2021 Appraisal Report – Revised,” November 22, 
2018. Through the decentralized policy, GRZ established three levels of education governance: the nationl 
headquarters in Lusaka, ten provincial education offices (PEOs), and 109 DEBs.  
65 According to the GPE Secretariat, education sector plans typically take between 12 to 24 months to develop. Ref: 
Zambia ESPDG Revision, CL Assessment 3_March 2018. 
66 In a reversal of a 2011 decision, the MESVTEE was split into the MoGE and MoHE in 2015 causing some disruptions 
in clarifying, once again, the governance structure and roles and responsibilities of the two Ministries. 
67 Independent Appraiser - Rwehera, Mathias. “Zambia ESSP 2017-2021 Appraisal Report – Revised,” November 22, 
2018. 
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and is still ongoing. P67F

68
P Although delays in the review of these important policy documents 

did not directly affect ESSP development, stakeholders noted that the absence of an 
overarching education policy has been detrimental to adequate priority setting in the 
sector.P68F

69 

c. Disruptions caused by external technical assistance. ESSP development was supported 
by external consultants hired by the ESPDG GA to provide technical assistance (TA) for 
ESSP and ESA development. The first team hired for the TA role was dismissed in 2018 
following stakeholder criticism of the quality of the first ESA draft and suboptimal 
stakeholder participation during the initial stages of ESSP development.P69F

70
P A new team of 

external consultants was subsequently hired to assume TA responsibilities. Transition 
between the two teams likely contributed to delays in ESSP development. One 
stakeholder described the process of engaging with different consultants as 
“cumbersome” and remarked that once the new team of consultants arrived, ESSP 
development began to run more efficiently.    

41. Despite delays, the final 2017-2021 ESSP represents an improvement in quality relative to the 2011-
2015 NIF III. Table 3.3. below compares the quality of the two plans. The GPE’s assessment of the 
quality of the final 2011-2015 NIF III is presented in the first column under the heading “GPE Results 
Framework Ratings,” and GPE’s assessment of the quality of the 2017-2021 ESSP at appraisal stage is 
presented in the second column.P70F

71
P It is important to note the different stages at which GPE 

assessments have been made. The 2017-2021 ESSP assessment was made at the appraisal stage and 
does not reflect GPE’s final assessment of the plan. This evaluation analyzes the changes between the 
two final plans in the fourth column using GPE’s ESP standards as the measurement of comparison. 

 

 

 

 

 

 
68 The initiation of these policy reviews come at a time of change in Zambia’s leadership. In 2012 Zambia had a newly 
elected Patriotic Front Government and education was one of the four core sectors identified by the new 
government. The 2011 Education Act was driven by the previous government led by the Movement for Multi-Party 
Democracy.  
69 e-Pact, “Evaluation of the Education Sector Budget Support in Zambia. Deliverable: Final Endline Report,” August 
2018 (forthcoming). 
70 GPE Secretariat provided feedback on the ESA in May 2017, comments included the lack of government and CSO 
involvement during initial planning phases.  
71 As part of the independent appraisal check, the Secretariat assess the quality of the ESSP in relation to the GPE/IIEP 
guidelines and standards of best practice. According to the Secretariat, the ESSP meets all seven quality standards 
(Appraisal check Zambia ESSP 2017-2022).  
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Table 3.3 GPE ratings of plan quality, and evaluator assessment of difference between plans P71F

72 

ESP/TEP 
STANDARDS 

GPE RESULTS FRAMEWORK 
(RF) RATINGS 

CHANGE/IMPROVEMENT BETWEEN THE TWO PLANS 

(EVALUATOR ASSESSMENT BASED ON INTERVIEWS AND 
DOCUMENTS, E.G. PLAN APPRAISALS) 

NIFIII 2011-
2015 

ESSP 2017-
2021 

Overall 
vision (n/a) 

2/2 1/2 

No change. Both NIF III and ESSP clearly define sector 
priorities, objectives, and activities that are aligned to their 
NDPs and Vision 2030. P72F

73
P Principles and values of the ESSP are 

provided in the final ESSP. P73F

74
P  

Strategic 

12/14 7/14 

Slight decline. The ESA was a key input in developing the ESSP 
– a feature that was absent from NIF III formulation. As a 
result, the ESSP identified most of the sector challenges, 
particularly around issues of quality and relevance, access and 
equity, and management and governance. However, there 
continues to be gaps in terms of addressing the identified 
causes of sector challenges in the strategic plan. However, it is 
likely that   GPE’s assessment of NIF III  partly reflected an 
evolution in the importance of quality relaive to access during 
the move from FTI to GPE. 

Holistic 
(ESP) / 
targeted 
(TEP) 

5/6 6/6 

Some improvement. Both plans discuss all levels of education 
and offer discussion of capacity development needs. Although 
the ESSP includes sections on all major sub-sectors (ECE, 
primary, secondary, tertiary, adult learning, non-formal and 
vocation), a few stakeholders commented on the imbalance of 
analysis among all sub-sectors, with additional focus and 
attention given to primary education. P74F

75
P  

 
72 GPE ratings are taken directly from GPE’s results framework data, indicator 16a, 2016. To improve comparability, 
the table place comparable ESP/TEP criteria/sub-criteria on the same line. The numbers inside the second and third 
column cells indicate the number of points awarded to a given plan under GPE’s indicator 16a, relative to the 
maximum possible number of points that could have been awarded. Most items being rated by GPE can be rated 
zero (not addressed), one (partially addressed), or two (fully addressed), though detailed rating guidelines vary. 
73 The coherence between ESSP and 7NDP strategies is made explicit in the ESSP Annex.  
74 GPE’s assessment at appraisal stage noted the lack of principles and values in the ESSP. In the final ESSP, the moral 
imperative of the ESSP’s design is described as one that will enable all Zambians to develop their knowledge and 
skills, manifest excellence in performance and moral uprightness, defend democratic ideals, and accept and value 
other persons on the basis of their personal worth and dignity, irrespective of gender, religion, ethnic origin, or any 
other discriminating characteristics. These are describes as principles that will guide ESSP implementation.  
75 The ESSP, for example, does not include a simulation analysis for higher education. Several stakeholders 
(government, donor, and CSO) also commented on the increased attention given to general education as compared 
to higher education in the ESSP.   
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Evidence-
based 

0/2 2/2 

Strong improvement. The ESSP not only presents key results 
from the ESA but also includes lessons from the reviews of NIF 
I, II, and III implementation and studies on equity in the 
Zambian education sector, out of school children, teacher 
training, and financing of public universities. P75F

76
P A 

comprehensive education situational analysis was not part of 
NIF III development.  

Achievable 
(ESP) / 
operational 
(TEP) 

15/19 12/19 

Slight decline. Both plans are ambitious and include annual 
action plans but lack robust financial frameworks and 
confirmed funding. The ESSP appraisal report recommends 
several improvements to the plan including rerunning the 
simulation model using official expenditure frameworks 
(instead of ministry specific data) and providing a more 
detailed financial projection for higher education. 
Operationally, the ESSP faces the challenge of coordinating 
implementation through two Ministries (General Education 
and Higher Education) - an issue that was consistently brought 
up by government stakeholders. These issues raise serious 
question about the feasibility of achieving the 2017-2021 
ESSP. In hindsight, GPE may have overated the 
operationalibility of NIF III since the NIF III faced numerous 
operational challenges (see section of plan implementation).  

Sensitive to 
context 

0/2 2/2 

Strong improvement. Unlike NIF III, the ESSP notes risks  -such 
as government implementation and financial management 
capacity constraints and unstable macro-economic 
environment - and ranks them by severity and outlines 
possible mitigation measures.  

Attentive to 
disparities 

2/6 3/6 

Some improvement. Both plans afford extensive attention to 
gender issues. The ESSP represents an improvement in that 
there is a stronger focus on children with special needs than 
NIF III. However, according to the MoGE review of past NIFs, 
geographic equity issues were neglected, including urban-
rural, intra-district, inter-district, and inter-provincial 
dimensions. The ESSP still falls short in describing and 
addressing geographic disparities within Zambia.  

Overall, at 
least 5/7 
met for 
ESP? (at 
least 3/5 for 
TEP?) 

Yes Yes 

No change: While not stronger in every dimension, owing to 
improvements in the categories of whether plans are 
strategic, evidence-based, and sensitive to context, as well as 
its superior attention to disparities, the ESSP represents a 
moderate improvement over NIFIII. 

 
76 Visser Miriam, Tossings Suzanne, Chipoma Cornelius; Equity in the Zambian education sector: Diagnostic Study; 
January 2018. Tossings Suzanne, Visser Miriam, Chipoma Cornelius; Out of school children in Zambia: 

Diagnostic Study; January 2018. Chipoma Cornelius, Visser Miriam, Tossings Suzanne; Teacher Training, Recruit-
ment, Deployment, Management and Retention in Zambia: Diagnostic Study; January 2018. Nyamazana Mushiba, 
Brooker Fred; Financing of public universities in Zambia: Diagnostic Study; January 2018. 

 



  EVALUATION REPORT - ZAMBIA 19 

© UNIVERSALIA 

42. As shown in Table 3.3, although the ESSP represents an improvement over NIF III in certain domains, 
a few notable weaknesses remain. These are elaborated below:  

a. Operational feasibility. Despite being a comprehensive plan, several stakeholders 
questioned whether it was operationally feasible, citing a few concerns including: (a) a 
shorter implementation period: delays in finalizing the ESSP development has left the 
government with three operational years instead of the intended fiveP76F

77
P (b) lack of funding: 

several stakeholders questioned how the GRZ would finance such an ambitious plan given 
the current burden of debt servicing, decreasing trend in domestic financing of education, 
and competition among sub-sector directorates and (c) misalignment between target 
indicators and the implementation plan: the independent appraisal notes that at times 
there is no indication in the plan regarding how and by what methods, interventions, 
incentives, or regulations the target is to be achieved.P77F

78
P As the GRZ begins to implement 

its Decentralisation Policy, there are additional concerns about the capacity of sub-
national level actors to adequately execute the ESSP.P78F

79
P According to the 2018 ESA, system 

capacity in terms of the ability to execuite education management and governance 
functions efficiently, is cited as a critical priority in the sector. Weak education 
management and governance has resulted in poor accountability of operational units, 
including directorates, provinces, districts, and schools. Therefore, serious questions 
remain about the operational feasibility of the 2017-2021 ESSP.  

b. Imbalanced analysis between basic and higher education. NIF III was developed at a time 
when the education sector had a single ministry - the Ministry of Education, Science, 
Vocational Training and Early Education (MESVTEE). The development of NIF III by a single 
Ministry resulted in a sector plan that, despite its shortcomings was wide-ranging and 
included activities for primary, secondary, vocational, and higher education. At the time 
of developing the ESSP however, MESVTEE was divided into two ministries – the MoGE 
and MoHE - following a restructuration of the education sector in 2015.P79F

80
P Despite efforts 

to treat both sub-sectors equally, the ESSP gives greater weight to general education 
programs than to higher education activities. In addition, a simulation model is not 
presented for higher education. Donor, government, and CSO stakeholders also noted 
that coverage of higher education in the ESSP is not as thorough as it is for general 
education. The lack of attention given to higher education can be partially attributed to 
the lack of capacity within the MoHE, which is partly a result of its leaner structure. P80F

81
P A 

few stakeholders suggested that restrictions in GPE funding towards higher education 
may have contributed to lower engagement levels from the MoHE, as they knew higher 
education activities would never be eligible for GPE funding.  

 
77 ESSP was finalized in December 2018. 
78 Independent Appraiser - Rwehera, Mathias. “Zambia ESSP 2017-2021 Appraisal Report – Revised,” November 22, 
2018. 
79 The MoGE started to implement the GRZ’s National Decentralization Policy in 2017 with the process of devolving 
functions, authority, and resources from national to provincial headquarter and districts. The process cedes the 
provision of ECE, primary education, and Youth and Adult Literacy to local authorities.  
80 The 2015 decision to split the MESVTEE into two Ministries (the MoGE and MoHE) was a reversal of the 2011 
decision to merge the two Ministries together.  
81 According to the independent appraisal report and one donor stakeholder. 
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43. With regards to the plan development process, the evaluation noted several areas of mixed progress. 
In some cases, areas of strengths also included areas for improvement.  

a. The compilation and use of data in ESSP development represents a significant 
improvement. The ESSP builds on numerous key framing documents that have helped 
shape its direction and structure. These include (a) Zambia Education Sector Diagnostic 
Studies on the themes of equity, out-of-school children, teacher management, and 
financing of higher education, (b) the Education Situational Analysis (ESA), the first 
conducted in Zambia since 2010, and (c) lessons from an internal review of NIF I, II, and 
III.P81F

82
P Despite strong support from GPE, the ESA was never completed. P82F

83
P A few 

stakeholders mentioned dissatisfaction with the final ESA by noting the lack of depth in 
its analysis on issues around capacity and implementation gaps and criticized the 
credibility of the data collected.P83F

84
P EMIS data, which was used in the planning process, 

continues to suffer from reporting errors, inconsistencies, and delayed reporting. P84F

85
P 

Nevertheless, the  ESA is viewed positively by many stakeholders who also cite the ESA as 
an important input to ESSP development.   

b. ESSP development was generally government-led and -owned, with the Directorates of 
Planning at the MoGE and MoHE actively involved throughout the process. Following the 
late ownership of the planning process by the two education ministries, the GRZ 
benefitted from existing inter-sectoral national planning frameworks.P85F

86
P As with all sector 

strategic plans in Zambia, guidance and structure for sector plans were provided by 
Cabinet Office and Ministry of National Development Planning. While most MoGE and 
MoHE staff generally felt ownership of the planning process, there were a few 
stakeholders (among government, donors, and CSOs) that believed ESSP development 
was mostly led by the Coordinating Agency and the team of external consultants 
overseeing the technical work. This differs slightly from the NIF III development process. 
One stakeholder noted that compared with the ESSP, NIF III had less involvement from 
external consultants and remarked that “NIF III was written by Zambians.” Overall, the 
evaluation found that, while authorship relied heavily on consulants (which may have 
been necessary as the new agencies took form), governmental ownership was present for 
the ESSSP development).  

44. Overall, the evaluation found that ESSP development was a largely consultative process. However, 
the mixed and contrasting reviews on the extent to which the process was as consultative as NIF III 
development indicates that there are challenges that remain.  

 
82 Lessons from the internal review of NIFs have been taken into account in the development of the ESSP.  
83 According to the GRZ, the ESA was never completed since (i) ESSP development needed to begin even without a 
completed ESA in order to stick to ESPDG timelines, and (ii) it is argued that the ESA was a living document and one 
that will be updated regularly (ESSP Endorsement/Appraisal report). The ESA was conducted in 2016/2017 with the 
involvement of consultants and MoGE technical staff who reviewed numerous drafts, the latest of which dates in 
January 2018. 
84 One stakeholder questioned the reliability of government collected and produced data. 
85 EMIS is discussed in further detail in subsequent sections.  
86 In 2015, the MESVTEE was split into two Ministries. Proposals to restructure the MoGE were completed in 2017 
(ESBS / DFID report). Pg. 104 
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a. On one hand, stakeholders remarked that ESSP development was more participatory and 
consultative than that of the NIF III. One stakeholder described the NIF III consultative 
process as “tokenistic” where invitations to meetings were often shared at the last 
minute. In contrast, requests for feedback and input were more regular and organized in 
the ESSP development.P86F

87
P Stakeholders at national and subnational levels were consulted 

through an iterative and participatory process to identify key issues and agree on ESSP 
priorities. ESSP workshops were attended by officials from both MoGE (at the HQ, 
Provincial, District, and school level), MoHE, teacher unions, NGOs, and CSOs.   

b. On the other hand, certain CSO representatives raised concerns about the lack of 
consultation relative to NIF III development, particularly during the initial stages of ESSP 
development.P87F

88
P Teacher union representatives remarked on the unfavorable conditions 

leading to the ESSP appraisal meeting, citing the short lead time given to unions to appoint 
their interviewees. A few stakeholders remarked that although the ESSP development 
process was designed to be consultative, active participation was limited, particularly 
among donors. The evaluation team also noted that several stakeholders such as parents, 
communities, youth, and children were not part of the ESSP planning process.  

45. The degree to which the 2011 and 2018 sector plans development processes built domestic planning 
capacities is limited. While there is there is some evidence to suggest improvements in sector planning 
capacity at central level, it is unclear the extent to which domestic planning capacities at provincial 
and district level have changed. Although the Ministry of National Development Planning (MoNDP) 
provides each sector with national planners, these selected officials do not have sector-specific 
technical knowledge. Government and donor stakeholders remarked that members of the technical 
working groups that developed the ESSP benefitted from engagement with the technical consultants 
hired by the CA in ensuring education specific factors were considered by planners. P88F

89
P Planning 

workshops  led by the CA at central, district, and provincial levels were were also credited as having 
improved education sector planning capacity. P89F

90
P It should also be noted that interviewed stakeholders 

did not describe any observed planning capacity changes among provincial or district level officers. In 
the case of ESSP, lengthy delays and staff turnover (especially governmental) proved challenging for 
capacity development, despite participatory approaches involving government officials at all stages 
of plan development.P90F

91
P According to one donor, “the frequent transfer and turnover of staff had 

eroded the MoGE’s institutional capacity and memory.” P91F

92
P  

 
87 CSOs remarked that meeting invitations would be sent in advance and the frequency of   
88 Global Partnership for Education (GPE). “Feedback on the draft ESSP 2017-2021”, January 31, 2018. 
89 Technical consultants were hired by the Coordinating Agency through the ESPDG.  
90 IIEP/GPE Guidelines on conducting sector assessments. Volume I and Volume II.  
91 Between 2015 and 2017 there was a high turnover of senior staff in the MoGE, as follows: 3 Ministers; 3 Permanent 
Secretaries; 3 Directors of Planning, one of them in an acting capacity for almost one year; 4 Directors of Human 
Resource and Administration; 2 Directors of Early Childhood Education, even though the Directorate was only 
established in 2015; 3 Chief Planning Officers, one of them in an acting capacity for more than one year; and 3 Chief 
Accountants (DFID report). 
92 e-Pact, “Evaluation of the Education Sector Budget Support in Zambia. Deliverable: Final Endline Report,” August 
2018 (forthcoming). 
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GPE contributions to sector planning  

 GPE financial and non-financial support likely contributed to improved quality in 
sector planning. GPE mechanisms (ESPDG, ESA funding, GPE guidelines, and QAR 
processes) encouraged the development of a comprehensive ESSP, although 
questions remain about its operational feasibility. Support from the Secretariat 
and the Coordinating Agency has helped government and donors to navigate the 
ESSP planning process. However, there are suggestions that GPE processes have 
“academized” sector planning. 

46. GPE offers a series of financial and non-financial mechanisms to support sector planning. Table 3.4 
provides an overview of these mechanisms, grouped by whether they are likely to have made a 
significant, P92F

93
P moderately significant, or limited/no contribution to funding in Zambia. This grouping 

does not constitute a formal score.  

Table 3.4 GPE contributions to sector planning during the 2011-2019 review period 

2011-2015 NIF III PLANNING CYCLE 2017-2021 ESSP PLANNING CYCLE 

SIGNIFICANT CONTRIBUTION TO SECTOR PLANNING 

• GPE guidelines for NIF III development: 
Guidelines helped orient MESVTEE through 
the process of developing NIF III by (i) 
recommending the development of a stronger 
chapter on the financing framework, (ii) 
ensuring NIF III was appraised by donors (iii) 
ensuring that an evaluation of NIF II was 
conducted. P93F

94
P  

 

• ESPDG funding: The ESPDG provided critically needed 
funding for an ESA, technical assistance, national and 
sub-national level consultations, and coordination of 
ESSP development – key components of the planning 
process that would have suffered from a lack of 
funding were it not for GPE. P94F

95
P Funding towards these 

critical inputs has been credited to have partially 
influenced the shift to learning. P95F

96
P The ESPDG covered 

nearly 80% of the total estimated funding for ESA and 
ESSP development. P96F

97
P   

• GPE guidelines for ESP development: The 2017-2021 
ESSP was developed following GPE guidelines, including 
the requirement of a comprehensive plan 
encompassing inputs from both the MoGE and MoHE. 

 
93 In this section and all sections that follow, a GPE contribution is rated ‘significant’ if it made a clear, positive, and 
noticeable difference in an outcome of interest to GPE. This outcome of interest need not necessarily be ‘improved 
planning overall’, but could be a noticeable improvement in sub-components of this desirable outcome, such as 
‘improved government ownership’, ‘improved participation’, ‘improved results framework’, etc. Assessments are 
based on evaluator judgement based on interviews and documents consulted for this CLE. 
94 Global Partnership for Education (GPE). “FINAL QAR I Report”, 5 Nov 2012. 
95 ESPDG funded activities include 1) Data collection for situation analysis, 2) preparation of situational analysis, 3) 
provincial consultations on NIF III and ESSP situational analysis, 4) Implementation of selected diagnostic studies, 5) 
Understanding constraints in delivery sector plan, 6) Development of 2017-2021 strategic framework, 7) Prepare 
Draft ESSP, 8) Prepare and print ESSP dissemination materials, 9) Dissemination of ESSP report, 10) Review and 
finalize ESSP. (ESPDG CL Initial Assessment Zambia)   
96 Ministry of General Education. “Education Sector Analysis – Final Draft Version”, January 31, 2018 
97 Total cost to develop the ESSP was US$635,988. The total ESPDG amount was US$ 498,391 (GPE CL Initial 
Assessment) 
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2011-2015 NIF III PLANNING CYCLE 2017-2021 ESSP PLANNING CYCLE 

GPE guidelines helped ensure sub-national government 
stakeholders as well as CSOs were consulted 
throughout the planning process. One stakeholder 
remarked that ESSP credibility would have been 
reduced were it not for the GPE guidelines.   

• Support from and visits by Secretariat country lead: 
Visits from the GPE Secretariat Country Lead at various 
stages P97F

98
P of the planning process clarified GPE 

guidelines, galvanized stakeholder cooperation, and 
ensured progress was being made in ESSP 
development. CPs remarked that visits from the 
Secretariat country lead helped country stakeholders 
navigate the politically tense environment between 
donors and GRZ during the review period. The 
Secretariat was also credited to have guided country 
stakeholders finalize and endorse ESSP.  

• Coordinating Agency: The CA’s role in coordinating 
discussions around ESSP development has been crucial. 
The CA also played the role of ESPDG Grant Agent. In 
the GA role, the CA facilitated consensus between the 
newly created MoGE and MoHE to agree on the 
development of one ESP instead of two separate plans 
– a process that was lengthy and tedious but crucial in 
the development of a “credible ESSP”. P98F

99
P   

• Quality assurance review (QAR): Several stakeholders 
reflected positively on the QAR process, remarking that 
the QAR was evidence-based and brought insights into 
neglected areas of draft ESA and ESSP. Per new QA 
requirements, the independent appraisal was 
conducted by an independent consultant who 
attended two workshops on ESP appraisal organized by 
GPE and IIEP.P99F

100
P  

• Secretariat guidance in preparing the ESPDG 
application: The Secretariat review of the application 
ensured the planning process included TA funding and 
external support from UNESCO/IIEP. The GPE 
Secretariat was also flexible in extending the ESPDG 
grant on three separate occasions given unanticipated 
delays. P100F

101
P  

 

 
98 There were 3 GPE Secretariat visits during the ESSP planning process, based on back to office reports.  
99 Global Partnership for Education (GPE), “ESPDG Revision Request Assessment – Internal CLE assessment” March 
3, 2018 
100 The appraiser attended workshops held in Paris on July 2016 and January 2018. (Appraisal report, pg. 10).  
101 The ESPDG was approved in May 2016. The first six-month extension was approved by GPE Secretariat in January 
2017. The second extension was approved in July 2017 for a nine-month extension to March 2018. The final 
extension was given in April 2018 for an extension of six months to allow ESSP finalization. 
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2011-2015 NIF III PLANNING CYCLE 2017-2021 ESSP PLANNING CYCLE 

MODERATE CONTRIBUTION TO SECTOR PLANNING 

• ESPIG funding requirement 1 (a credible, 
endorsed plan): The funding requirement and 
the ESPIG QAR process provided an incentive 
to ensure all critical NIF III documents were 
complete. The NIF III package included final 
versions of: 

• SNDP 

• NIF III and CP’s Appraisal Report 

• Joint Assistance Strategy 

• Mutual Accountability Framework 

• Joint Financing Agreement 

• 2012 Joint Annual Report 

• Education Sector Performance 
Assessment Framework 

 

• ESPIG funding requirement 1 (a credible, endorsed 
plan): Given Zambia’s history of sector planning, it can 
be assumed that the 2017-2021 ESSP would have been 
developed in the absence of GPE funding. However, 
GPE requirements catalyzed the planning process, 
produced more rigorous sector analyses, and ensured 
the process was participatory and credible. 

 

• GPE guidelines on ESA: GPE guidelines and feedback 
were used to inform and improve ESA development, 
which would have been a significant contribution were 
it not for delays and ultimate incompletion of the ESA.  

LIMITED/NO CONTRIBUTION TO SECTOR PLANNING 

• CSEF grants: ZANEC has used CSEF funding 
primarily for activities related to increasing 
and improving education finance and 
training members on monitoring NIF III 
activities. There is no evidence that CSEF-
funded activities supported sector planning. 

• Disbursement Linked Milestones: P101F

102
P ESPIG 

DLMs were based on progress against a 
selection of indicators from the agreed-
upon PAF. While the ESPIG funding 
requirements have been credited to have 
driven PAF completion, there is little 
evidence to suggest any DLMs have 
contributed to sector planning.  

 

• CSEF grants: CSEF funding have been used by ZANEC 
to conduct independent research and advocacy for 
improving sector financing.  However, is no evidence 
to suggest that these CSEF-funded activities 
supported sector planning. 

47. GPE/FTI did not provide financial or direct technical support for the development of the 2011-2015 
NIF III.P102F

103
P However, drafts of the 2011-2015 NIF III were shared with the GPE Secretariat for comments 

to ensure it met GPE standards in anticipation of Zambia’s upcoming 2013 ESPIG application.P103F

104
P  

 
102 The 2015-2019 ESPIG - as part of the Education Sector Budget Support (ESBS) program - included a performance-
related tranche with a series of disbursement-linked milestones (DLM). Because the 2015-2019 ESPIG performance 
tranche predated GPE’s New Funding Model, it is important to note that findings on the 2015-2019 ESPIG’s 
performance tranche cannot be attributed to the “variable component” of GPE’s New Funding Model, even though 
the performance tranche and the variable component share the same principles of results-based financing.  
103 According to the GPE « Zambia » website and lack of ESPDG documentation.  
104 Global Partnership for Education (GPE). “FINAL QAR I Report”, 5 Nov 2012. 
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48. There is agreement among MoGE and donor stakeholders that GPE support (ESPIG funding 
requirements, GPE guidelines, and the QAR process) helped improve the quality of the 2017-2021 
ESSP. Although MoGE has a history of developing education sector plans, ESPIG funding requirements 
and GPE guidelines provided a clear incentive to develop a comprehensive education sector plan. 
Stakeholders noted the valuable role of GPE quality assurance processes and in particular the 
feedback the Secretariat provided on the first ESA and ESSP drafts that led to much-improved 
documents.P104F

105
P Although it took the government and ESPDG GA considerable time to address, 

Secretariat comments are credited as  having streamlined the ESSP development processes to ensure 
it meets criteria for a “credible ESP.” P105F

106
P Improvements to the ESSP’s outcome indicators were made 

in view of Zambia’s future application for GPE’s ESPIG. P106F

107
P Recommendations from the ESSP 

independent appraisal were addressed by the MoGE to the extent possible, contributing to an 
improved version of the sector plan. A few stakeholders also mentioned the merit of the independent 
appraisal, commenting that an objective viewpoint and feedback was appreciated. 

49. However, a few stakeholders were skeptical about the extent to which GPE contributed to ESSP 
quality. One stakeholder mentioned that the multiple rounds of GPE ESSP and ESA review and number 
of technical comments unnecessarily “academized” the ESSP development process, contributing to 
delays. Another stakeholder remarked that the MoGE did not have an active research department to 
conduct the necessary research and appropriately respond to GPE’s technical feedback, which was 
considered unrealistic. Another stakeholder warned that the GPE funding requirements is shifting 
Zambia towards a “box-checking” culture of planning, driven by GPE grants.  

50. Finally, there is concern that the drive towards a comprehensive, holistic, and quality sector plan may 
have led planners to overlook serious capacity constraints related to implementation. Lessons from 
NIF III implementation showed low levels of education management and governance and poor 
accountability of operational units in provinces and districts. These challenges are likely to be 
exacerbated by the implementation of GRZ’s Decentralisation Policy, as sub-national units will require 
significant support and training to adequately implement sector policies and plans. System capacity 
in terms of the ability to execute education management and governance funcations efficiently, is 
cited in the ESA a critical challenge in the sector.P107F

108
P  

Unintended positive and negative consequences of GPE support  

51. One positive consequence of GPE support was that data collected for ESSP development was also 
used in the development of the education and skills chapter of the 7NDP. The process of developing 
the 7NDP in parallel with ESSP allowed the 7NDP technical committees to benefit from findings 
surfacing from the ESA and diagnostic studies. The use of common data for both plans ensured 
alignment of key sector challenges and the subsequently identified sector priorities. Although the 

 
105 In April 2017, the Secretariat received the draft ESA document along with diagnostic studies for review and 
feedback. Secretariat Peer Review Group for Zambia reviewed the document and consolidated feedback was 
provided to UNICEF and MoGE in May 2017. In Secretariat’s feedback, it was noted that ESA has significant 
weaknesses and needs to be strengthened on several critical areas. In addition, it was noted that the analysis 
presented is not adequate on various areas such as the management structure, etc. (GPE CL Assessment) 
106 Global Partnership for Education (GPE), “ESPDG Revision Request Assessment – Internal CLE assessment” March 
3, 2018 
107 Global Partnership for Education (GPE). “GPE Secretariat’s comments on Zambia’s draft Education and Skills 
Sector Plan (ESSP) 2017-2021” pg. 1, April 2018. 
108 Ministry of General Education. “Education Sector Analysis – Final Draft Version 

 



26 EVALUATION REPORT - ZAMBIA  

© UNIVERSALIA 

national development planning process includes sectoral specific data, it is likely that GPE support to 
fund a comprehensive ESA and diagnostic sector studies provided 7NDP additional data than they 
would not have had.    

52. GPE requirements have caused the two restructured Ministries, the MoGE and MoHE to collaborate 
and informally exchange institutional knowledge. There is recognition that GPE requirements for a 
credible and comprehensive plan forced the two ministries to co-develop a single ESSP. One senior 
government stakeholder mentioned that were it not for GPE, there would be a proliferation of 
independent sub-sector plans between the two Ministries that would have created difficulty in 
forming an integrated and coordinated sector. The independent appraisal commends the two 
Ministries for working together although each has separate mandates, budgets, governance and 
intuitional arrangements, and different primary stakeholders.P108F

109
P  

53. One negative consequence of GPE support was that the decision to apply for an PDG during an 
ongoing forensic audit of government finances and the suspension of all GPE funding for NIF III 
implementation due to poor performance (see section 3.4 for more detail) was viewed unforably by 
some stakeholders. The decision to move forward with a PDG application while issues surrounding 
the previous ESPIG grant remained unresolved was questioned by one donor stakeholder and was 
considered “untimely.” These issues have kept PDG approval on hold. The first version of the PDG 
application, although initially endorsed by the PITC, was rejected by the GPE Secretariat, citing the 
need for further emphasis on fiduciary and risk assessments components in the application. The 
revised PDG, which includes those provisions, remains on hold since it has yet to receive unanimous 
support from the PITC. 

Additional factors beyond GPE support  

54.  Additional positive factors beyond GPE support that likely contributed to sector planning during the 
2011-2019 review period include: (i) Findings from other relevant reports such as Zambia’s Grade Five 
National Assessment (G5NA) and SAQMEC. These reports may have contributed to the prioritization 
of learning outcomes as opposed to access.P109F

110
P (ii) The strong working relationship of MoGE and CSOs 

may have helped mitigate challenges associated with working in tight timelines and decision-making, 
particularly when ESSP and GPE grant applications need PITC approval.  

55. As described in Table 3.4, GPE’s significant contributions to sector planning are seen in three areas: 
(i) funding, (ii) guidelines for developing a holistic, credible, and relevant plan, and (iii) quality 
assurance. There are several contextual factors that have enabled GPE to have had such a significant 
impact on these areas in light of Zambia’s pre-existing track record of strong national planning.  

a. Decrease in funds for education: Since 2015 GRZ has faced a sharp decline in available 
funds for social sector programs, including for education.P110F

111
P This decrease in domestic 

resources has been coupled with a reduction in international finance to education, which 
has exacerbated the already precarious financial outlook of education finance in the 
country. ESPDG funding was cited by one stakeholder as GPE’s single most important 
contribution to the ESSP development process.  

b. High MoGE staff turnover: Between 2015 and 2017, the MoGE went through a period of 
high senior staff turnover. According to the ESBS final report, high levels of turnover 

 
109 Rwehera, Mathias. “Zambia ESSP 2017-2021 Appraisal Report – Revised”, November 22, 2018. 
110 Ministry of General Education and Ministry of Higher Education. “Education and Skills Sector Plan 2017-2021”, 
pg. 38, December 2018. 
111 Ministry of General Education. “Education Sector Analysis – Final Draft Version”, pg. 31, January 31, 2018,  
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reduced accountability and seriously eroded the Ministry’s institutional capacity and 
memory. Key positions (Permanent Secretary, Director of Planning and Director of Human 
Resources) were left unfilled or were occupied on a temporary basis for significant periods 
during the length of the evaluation period, including during periods of ESSP development. 
This leadership gap was further exacerbated by the massive turnover of staff in the 
Directorate of Planning and other areas of the MoGE between 2015 and 2017. P111F

112
P As a 

result, GPE guidelines and QAR provided much needed direction and quality assurance 
amidst high turnover and gaps in ministry capacity.    

Implications for GPE’s ToC and country -level operational model  

 Zambia has a strong history of sector planning, demonstrating high levels of 
motivation and capability for producing planning documents. GPE support has 
integrated into these existing patterns to improve the quality of sector plans. 

56. Zambia has a long history of developing strong and consultative education sector plans. National and 
sector-specific development plans are created every five years. Sector plans are developed through 
technical working groups including officials from the ministry of education, Cabinet Office, Ministry of 
National Development Planning, and CPs. Strategic priorities are often agreed through a participatory 
process that involve stakeholders at provincial, district, and school level. P112F

113
P GPE processes have 

integrated into and improved an already- strong sector planning landscape with the effect of 
improving the quality of education sector plans through the introduction of additional financing, 
quality assurance mechanisms and GPE guidelines, and improved use of data. 

57. Available evidence indicates that two of the five assumptions about sector planning underlying the 
GPE country-level of change held true in the context of Zambia during the 2011-2019 period. The 
evaluation found that country-level stakeholders have the (i) capabilities and (iii) motivation to jointly 
improve sector analysis and planning. Although donor stakeholders noted that staff turnover has 
disrupted MoGE and MoHE capability for sector planning over the evaluation period, Zambia still has 
a strong pool of national planners that are able to conduct consultative, evidence-based, and credible 
sector plans.P113F

114
P Existing patterns of sector planning that precede GPE involvement demonstrate a 

precedent of motivation for developing education sector plans. However, GPE ESSP guidelines and 
ESPIG requirements to have a “credible” sector plan have incentivized increased quality and use of 
data in sector plan development.  

58. Three country-level theory of change assumptions were found to hold partially true: (ii) stakeholders 
have the opportunities (resources, time, conducive environment) to improve sector analysis and 
planning, (iv) GPE has sufficient leverage within the country to influence sector planning, and that (v) 
EMIS produces relevant and reliable data to inform sector planning. Zambia initiated the process of 

 
112 Between 2015 and 2017 the MoGE, the number of individuals who filled the following roles was as follows: 3 
Ministers; 3 Permanent Secretaries; 3 Directors of Planning, one of them in an acting capacity for almost one year; 
4 Directors of Human Resource and Administration; 2 Directors of Early Childhood Education (although the 
Directorate was only established in 2015); 3 Chief Planning Officers, one of them in an acting capacity for more than 
one year; and 3 Chief Accountants. 
113 Ministry of General Education and Ministry of Higher Education. “Education and Skills Sector Plan 2017-2021”, 
pg. 35, December 2018. 
114 In Zambia, the Ministry of National Development Planning (MoNDP) provided each sector with national planners. 
Although selected officials from MoNDP do not usually have sector specific technical knowledge, they are specialized 
planners who are knowledgeable about the national planning system and approach.    
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developing several key education sector policies and activities including the 7NDP, ESA, ESSP, and PDG 
application during a condensed three-year period between 2016 and 2019. These initiatives, although 
planned sequentially, often overlapped, in the process stretching stakeholder engagement across all 
activitiesP114F

115
P and calling into question the ability of stakeholders to dedicate adequate time to each 

activity. Zambia’s history of long, medium, and short-term sector planning indicates that GPE’s 
funding requirements were likely not responsible for the development of education sector plans. 
However, they did provide a valuable incentive to improve sector plan quality. Although there has 
been progress in the government’s use of data for decision making, the MoGE still has challenges in 
producing timely education data. Publication of data from the EMIS is often delayed and there have 
been instances of reporting errors. Furthermore, coverage is incomplete (it did not cover all schools), 
and there are inconsistencies with other education databases, such as the ECZ. These challenges limit 
the use of EMIS data in decision making. At the time of this evaluation, reforms to EMIS to address 
these issues were started but had not yet been completed.P115F

116
P Discussion of EMIS is expanded under 

the subsequent section.  
  

 
115 MoGE staff were also in the midst of revision the Education Act and Education Policy. In addition, GRZ was 
undergoing a financial audit of government expenses, the outcome of which was eagerly anticipated by 
stakeholders.  
116 e-Pact, “Evaluation of the Education Sector Budget Support in Zambia. Deliverable: Final Endline Report,” August 
2018 (forthcoming). 
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3.3 GPE contributions to mutual accountability through sector 
dialogue and monitoring 

Overview 

59. This section addresses the following evaluation questions: 

▪ Have sector dialogue and monitoring changed during the 2011-2019 review period? If so, then 
how and why? If not, why not? (CEQ 2.1 and 2.2) 

▪ Has GPE contributed to observed changes in sector dialogue and monitoring? If so, then how? If 
not, why not? (CEQ 2.3) Has GPE support had any unintended effects, positive or negative? (CEQ 
3.2) 

▪ What factors other than GPE support are likely to have contributed to the observed changes (or 
lack thereof) in sector dialogue and monitoring? (CEQ 3.1) 

▪ What are implications of evaluation findings for GPE support to Zambia? (Key Question IV) 

60. A high-level overview of evaluation findings on sector planning is provided in Table 3.5. These 
observations are elaborated on through the findings and supporting evidence presented below. 

Table 3.5 Overview: CLE findings on sector dialogue and monitoring, and related GPE 
contributions 

PROGRESS MADE TOWARDS MUTUAL 
ACCOUNTABILITY 

DEGREE OF GPE CONTRIBUTION 
DEGREE TO WHICH UNDERLYING 
TOC ASSUMPTIONS LIKELY HELD 

TRUE P116F

117 

USector Dialogue U: No change – After a 
period of improvement in CSO 
inclusion and quality of technical 
discussions, dialogue processes 
declined and resumed to levels seen in 
2012. There remains room for 
improvement in dialogue effectiveness 
and efficiency.  

Strong: GPE activities and 
technical support have provided 
incentives for increased CP and 
government cooperation and 
have sustained sector dialogue 
during a review period 
characterized by transition of CPs 
and senior officials in and out of 
the sector.  

1 2 3 4 

 
117 For sector dialogue and monitoring, the underlying assumptions in GPE’s country level ToC are: (1) GPE has 
sufficient leverage at global and country levels to influence LEG existence and functioning; (2) country level 
stakeholders having the capabilities to work together to solve sector issues. (3) Stakeholders have the opportunities 
(resources, time, conducive environment) to do so; (4) stakeholders have the motivation (incentives) to do so.  
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PROGRESS MADE TOWARDS MUTUAL 
ACCOUNTABILITY 

DEGREE OF GPE CONTRIBUTION 
DEGREE TO WHICH UNDERLYING 
TOC ASSUMPTIONS LIKELY HELD 

TRUE P116F

117 

USector MonitoringU: No change – 
Following a period of improvement 
between 2013-2016, the quality of 
sector monitoring declined to 2012 
levels. Improving the quality and 
sustainability of JARs are considered 
areas for improvement.  

Modest: The addition of DLMs 
based on GPE funding 
requirements contributed to a 
strengthened PAF monitoring 
framework. GPE guidelines and 
support for conducting JARs 
contributed to its improvement 
between 2013-2016. However, 
GPE supported structures such as 
the PITC and JAR showed signs of 
fragility as the quality of sector 
monitoring declined to 2012 
levels.  
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Characteristics of sector dialogue during the 2011 -2019 review period  

 Sector dialogue has seen two distinct periods of growth and decline. Between 
2013 and 2016 the quality of sector dialogue improved, characterized by regular 
meetings driven by technical discussions. Since 2017, participation in and 
frequency of sector dialogue meetings has decreased.  

61. Zambia has a well-developed structure for sector dialogue that is formalized through the Education 
Sector Management and Coordination Guidelines of 2010.P117F

118
P Within this structure, there are several 

dialogue mechanisms which have varying degrees of activity. Under leadership of MoGE, the Policy and 
Implementation Technical Committee (PITC) – Zambia’s Local Education Group (LEG)P118F

119
P - convenes 

cooperating partners (CP), civil society organizations (CSO), and MoGE department-level leadership every 
quarter and when needed to discuss policy, planning and implementation issues in the sector. Three 
technical committees, which are responsible for procurement, finance, and monitoring of sector 
implementation, report to the PITC. These are: the Procurement and Technical Committee (PTC), the 
Monitoring and Evaluation Technical committee (METC), and the Financial Technical Committee (FTC). 
Aside from the PITC, there are several committees responsible for the implementation and monitoring of 
sector plan implementation. These include the Coordinating Partners Coordinating Committee (CPCC), a 
donor only group, and the Projects Coordinating Committee (PCC), a larger group of donors, government, 
and CSOs that coordinate the implementation of all programs using the project-support modality of 
assistance.P119F

120
P Although the number of committees is large, stakeholders did not describe meetings or 

dialogue mechanisms as duplicative. These mechanisms are described in greater detail in Table 3.6.  

Table 3.6 Overview of coordination bodies in Zambia  

 
118 Republic of Zambia, “Joint Assistance Strategy for Zambia (JASZ) Education Sector Management and Coordination 
Guidelines”, January 2010.   
119 ZANEC, “Review of the Performance of the Education Sector in Zambia Since the 2015 Joint Annual Review”, May 
2016. 
121 Sub-committees that report to the PITC are the PTC, METC, and FTC. 
122 No membership from provincial representatives. 
123 Ministry of General Education and Ministry of Higher Education. “Education and Skills Sector Plan 2017-2021”, 
pg. 35, December 2018. 

 

BODIES MANDATE MEMBERSHIP FREQUENCY 

Policy and 
Implementation 
Technical 
Committee (PITC) 

Overarching joint 
coordination body between 
CPs, CSOs, and the GRZ.  

Examines policies, monitors 
sector progress, reviews 
and endorses technical and 
financial reports from sub-
committees P120F

121
P, and 

supports the preparation of 
Joint Annual Reviews (JAR). 
The PITC endorses 
education sector plans and 
GPE application grants.  

Chaired by the MoGE’s 
Director of Planning and 
Information. Membership 
includes the MoHE, MoGE 
Director of Human 
Resource and 
Administration, Director of 
Standards and Curriculum, 
Director of Open and 
Distance Education, CPs 
(including the CA and GA), 
teacher unions, and 
CSOs. P121F

122
P    

Every quarter and as 
needed. P122F

123
P   
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123 Ministry of General Education and Ministry of Higher Education. “Education and Skills Sector Plan 2017-2021”, 
pg. 35, December 2018. 

This body is Zambia’s LEG.  

Projects 
Coordinating 
Committee (PCC) 

Coordinates the work of 
bilateral, multilateral, and 
CSOs on project-specific 
activities.  

Rotating chair. Membership 
is open to CPs (bilateral and 
multilateral organizations) 
and CSOs implementing 
projects using the project-
specific modality of 
assistance.  

To ensure coordination, 
representatives from the 
CPCC and PCC sit on both 
committees.  

Every month and as 
needed.   

Cooperating 
Partners 
Coordination 
Committee (CPCC) 

Overarching formal 
coordinating forum for all 
cooperating partners.  

CPCC is used to prepare 
relevant sector issues and 
to agree on CP positions 
discussions with the MoGE 
at the PITC.  

Rotating chair. Membership 
is open to all cooperating 
partners (bilateral, 
multilateral, CA, GA, and 
CSOs) engaged in the 
education sector.  

Meets on a regularly basis, 
at least once a month.  

Monitoring and 
Evaluation 
Technical 
Committee (METC) 

Technical advisory 
committee that reports to 
the PITC in the areas of 
monitoring, evaluation, and 
research.  

METC’s main objective is to 
review the implementation 
and performance of sector 
programs. Tasks include 
developing sector 
performance indicators, 
reporting sector 
performance, and providing 
strategic direction on data 
collection and analysis.  

Chaired by the Director of 
Planning and Information 
and consists of the 
following members: 
Systems Development 
Manager, Principal 
Education Standards 
Officer, Principal Education 
Officer, Cooperating 
Partners, CSOs, and other 
invited technical advisors.  

Every month and as 
needed.   

Procurement and 
Technical 
Committee (PTC) 

Advisory body that provides 
recommendations to the 
PITC in the area of 
procurement.  

Main tasks of PITC include 
reviewing procurement 
policies and reports, and 
monitoring procurement 
procedures.  

Chaired by the Head of the 
Purchasing and Supplies 
Unit and consists of the 
Senior Purchasing and 
Supplies Officer, Principal 
Planning Officer, Senior 
Buildings Officer, and 
representatives of from the 
CPs.  

Every month and as 
needed.     
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62. Although the organization of sector dialogue has seen minimal change since 2011, the quality and 
effectiveness of those mechanisms has fluctuated over the 2011-2019 review period.P

 
124F

125
P In 2012, sector 

dialogue was described as “non-functioning” where little focus was given to technical issues and decision-
making.P125F

126
P Between 2013 and 2016, the processes and quality of sector dialogue improved, maturing to a 

point where stakeholders reported having regularly scheduled meetings and technical discussions on 
sector implementation.P126F

127
P Improvement in sector dialogue during this period was partially influenced by 

the following factors: 

a. The presence of an education adviser. The forthcoming education sector budget support 
(ESBS) final report notes the important role played by the full-time education adviser as part 
of the DFID support. Through daily interactions with different MoGE departments, the 
education adviser played a critical role in promoting accountability, pressing for progress, and 
reminding stakeholders of commitments.P127F

128 

b. The pre-existing inclusion of sub-sectoral departments and CSOs in dialogue structures. 
Donor partners, CSOs, and MoGE sub-departments are formally included in key sector dialogue 
mechanisms such as the PITC and PCC. These groups have benefitted from GPE/FTI efforts to 
ensure dialogue mechanism are inclusive and remain open to CSOs. Apart from the occasional 
reminder, there was little need to sensitize actors on the importance of inclusivity in sector 
dialogue over the review period. Although there is still room for improvement, the quality and 
depth of CSO participation has improved as reflected in the minutes and reports of the 
dialogue structures. CSO stakeholders cited having a strong relationship with MoGE and gave 
no indication that their voices and opinions were not being heard by government.  

c. Accountability and incentives generated by the performance assessment framework (PAF) 
and disbursement linked milestones (DLM). PAF and the associated DLMs played an important 
role in improving the quality of sector dialogue by shifting discussions from procedural to 
technical issues and redirecting focus to outputs and outcomes. The potential for accessing 

 
124 Republic of Zambia, “Joint Assistance Strategy for Zambia (JASZ) Education Sector Management and Coordination 
Guidelines”, January 2010.   
125 Fluctuations in the quality of sector dialogue can also be attributed to the styles of government leadership. 
Proactive and engaging leaders within the government have tended to push for improved dialogue and coordination.   
126 e-Pact, “Evaluation of the Education Sector Budget Support in Zambia. Deliverable: Final Endline Report,” August 
2018 (forthcoming). 
127 Visser, Bartholomew and Chileshe, 2017, ESBS.  
128 e-Pact, “Evaluation of the Education Sector Budget Support in Zambia. Deliverable: Final Endline Report,” August 
2018 (forthcoming). 

 

Financial Technical 
Committee (FTC) 

Advisory body that reports 
to the PITC in the areas of 
financial management.  

The main task of the FTC is 
to monitor allocation, 
release, and utilization of 
funds at various levels. FTC 
also reviews and endorses 
quarterly financial reports.  

Chaired by the Chief 
Accountant. Membership 
consists of CP 
representatives Principal 
Planning Officer, Senior 
Internal Auditor, Senior 
Accountant, and Senior 
Purchasing and Supplies 
Officer among others. P123F

124
P  

Every month and as 
needed.    
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GPE financial resources through the ESPIG made an important difference as it committed GRZ 
attention to tracking DLM indicators.  

63. Following this period of improvement, there is broad consensus that the quality of sector dialogue 
declined. Although the structure for dialogue continues to exist on paper, the quality of dialogue is no 
longer as robust as it was in 2016. Several CP stakeholders questioned the current arrangement of sector 
dialogue and monitoring citing a need to renew its structure given its establishment in 2010.P128F

129
P There are 

several factors which explain why sector dialogue has deteriorated so rapidly. These include:  

a. Suspension of funding from three cooperating partners. In 2016, Irish Aid did not approve the 
disbursement of US$5 million to the Sector Pool Fund, following the conclusion of its mid-term 
review that implementation of the Irish Aid Country Strategy Paper had not been satisfactory. 
In addition, DFID/GPE did not disburse the US$8 million core tranche in February 2017, nor did 
it release the £2 million DLM payment in April that same year. Suspension by DFID/GPE of 
payment was linked to poor performance of the DFID/GPE program.P129F

130
P The suspension of 

donor funding strongly contributed to the breakdown in sector dialogue between the 
government and donor partners. The CA’s ability to convene stakeholders and encourage 
sector dialogue was also limited during this period due the staff transitions. In July 2017, a 
junior education officer from the CA was leading ESSP coordination. P130F

131
P   

b. Reprioritization of Irish Aid away from education. The suspension of funding from several CPs 
also coincided with the decision by Irish Aid to review its engagement in the sector and to re-
allocate the time of its own education adviser to other priorities. For many informants, this 
was a strong blow to the sector as Irish Aid ‒ while a relatively small CP in financial terms ‒ 
had, over the preceding decade, played a critical role in facilitating policy dialogue and had 
been a strong advocate of harmonization and alignment efforts.P131F

132 

c. The departure of the full-time education adviser. P

 
132F

133
P As noted in DFID’s second monitoring 

report, “the impetus to keep sector dialogue on track was very strong when the full-time 
adviser was in place.” With the removal of DFID education adviser in 2016, a catalyst for 
consultation and dialogue was lost, as other CPs in the sector (namely JICA, the United Nations 
Children’s Fund (UNICEF) and USAID) provided projectized support and had less of a direct 
interest in joint mechanisms. P133F

134  

64. The current state of sector dialogue in Zambia is characterized by a number of challenges that 
prevent dialogue mechanisms from functioning as effective vehicles for accountability and decision-
making. These include: 

a. Reduced stakeholder participation in sector dialogue mechanisms. Although stakeholders 
consider the PITC to be the decision-making body of the sector, the effectiveness of this 
mechanism has suffered from a decline in stakeholder participation. Stakeholders noted that 

 
129 UNICEF will undertake a review of the current structure of sector dialogue and monitoring. The ToR for the review 
was released in early 2019.  
130 e-Pact, “Evaluation of the Education Sector Budget Support in Zambia. Deliverable: Final Endline Report,” August 
2018 (forthcoming). 
131 Global Partnership for Education, “Back to office Report, 2017”, June, 2017.  
132 e-Pact, “Evaluation of the Education Sector Budget Support in Zambia. Deliverable: Final Endline Report,” August 
2018 (forthcoming). 
133 The position was supposed to remain in place throughout the GPE grant period. 
134 e-Pact, “Evaluation of the Education Sector Budget Support in Zambia. Deliverable: Final Endline Report,” August 
2018 (forthcoming). 
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key decision makers are frequently absent during meetings, affecting the quality of decision-
making processes. A few government and CSO stakeholders also noted that the level of 
participation of CPs in these meetings is uneven. Apart from the CPCC and PITC, stakeholders 
noted that participation in other sector dialogue mechanisms had been near non-existent after 
2017.  

b. Irregularity of meetings. Instead of meeting every quarter, the PITC now operates in an ad-
hoc basis, convening whenever is needed. With the suspension of GPE/DFID funds, the PITC 
meets primarily to discuss issues around ESSP development, ESPDG application, and other GPE 
processes such as PDG applications.   

c. Some degree of fractionalization among DPs. The education sector is also in a period of  
transition, as donors such as Irish Aid are moving away from education and donors like the 
World Bank re-enter the sector. The GRZ financial audit has also caused some fractionalization 
among DPs, with varying views of the importance and completeness of the forensic audit and 
differing views on the extent to which the results of this audit should inform furture aid 
allocations. 

65. Despite these challenges, there are signs of renewed government commitment to sector dialogue. 
More recently, the GRZ has also shown commitment to independently leading sector dialogue and 
coordination. In January 2019, the MoGE and MoHE organized, financed, and led a two-day education 
conference that convened stakeholders at the national, provincial, and district levels to discuss sector 
challenges and aspirations.P134F

135
P The conference also included private sector education providers and 

non-state actors. One stakeholder remarked that “the fact that the Ministers from both divisions 
(MoGE and MoHE) attended the conference in its entirety was a promising signal of government 
leadership in sector dialogue.”  

Strengths and weaknesses of sector monitoring  

 Joint Annual Reviews are the main mechanism for joint sector monitoring. As 
with sector dialogue, sector monitoring has seen a pattern of growth and 
decline. Although there are various sources of education data available, data 
collection systems are not integrated and do not produce data reliable enough 
to make strategic decisions.  

66. There is no integrated data collection and management system that is being used to monitor the 
education sector. Data collection systems are split between MoGE, MoHE and a number of other systems 
that operate separately from MoGE and MoHE. These include the School information database, Student 
Loan/Bursary Management System, ECZ’s information system, and TEVETA’s information system. Of these 
data collection systems, the MoGE has the most established informationa and management system which 
provides the country with its main source of education data for planning and budgeting purposes. The 
MoGE information system, which is managed by the Directorate of Planning and Information, collects data 
on an annual basis largely through a paper-based system.  

67. Using the World Bank SABER assessment rubric, Zambia’s EMIS system can be considered as latent 
or emerging within the four policy areas of focus. P135F

136
P Zambia falls short of having a clear legal framework 

to support a fully functioning EMIS. Disparate and basic mechanisms are in place, but they do not fully 

 
135 The World Bank provided some non-financial support in the organization and leadership of the education 
conference.   
136 The four policy areas are: Enabling environment, System soundness, Quality data, and Utiliztion for decision 
making.  
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support the components of an integrated system, as described in the above paragraph. The various data 
collection systems have basic mechanisms to collect, save, and produce information, but lacks the ability 
to regularly produce timely and high-quality data..   

68. The lack of an integrated and functioning data collection system has been a key constraint to 
evidence-based decision making and policy implementation. Most of the disparate national data 
collection systems are difficult to reconcile.P136F

137
P According to the 2017-2021 ESSP, there is neither 

coordination between the various data sources nor do these sources consistently produce timely and 
high-quality information that can be used for policy and management purposes. P137F

138
P  District education 

profiles are not produced in all districts and in 2012 there were no provincial or district monitoring 
committees. The capacity of the MoGE to produce timely data remains insufficient, with little process for 
random checking of data and lengthy periods needed for officials to produce statistical reports. P138F

139 

69. GRZ has embarked on various initiatives to strengthen M&E within the sector. These includes  

a. A re-launch of Data Management Committee (DMC) at the central, provincial, and district 
levels, 

b. Improvements in MoGE’s EMIS architecture, including the harmonization of data collection 
tools; 

c. Creating a National M&E Policy (NMEP) to strengthen the role of reporting against 
development objectives by Ministries; 

d. Revamping the Technical Education, Vocational and Entrepreneurship Training Authority’s 
(TEVETA) new web-based TEVET Information Management System; and  

e. Introducing an M&E capacity-building program within MoGE undertaken in partnership with 
the University of Zambia (UNZA).  

These measures are set against the backdrop of several GRZ-wide initiatives to improve monitoring 
and evaluation and overall results-based management. These include the launch of the 7NDP 
National Performance Frameworks (NPF) and associated Sector Performance Frameworks (SPF) 
and the forthcoming National M&E Policy (NMEP) all of which are intended to strengthen the role 
of reporting against development objectives within line ministries, including MoGE and MoHE. 

70. There are three main sources of learning achievement data. Zambia is unusual in having three 
sources of learning achievement data available from large-scale sample-based surveys that test primary 
and secondary school pupils. The longest established is Zambia’s own national assessment that has 
surveyed learning achievement dating as far back as 1999 and has since tested Grade 5 pupils every two 
or three years. The second is the assessment conducted by SACMEQ every seven years testing Grade 6 
pupils in fourteen countries and regions. The third is the most recent Early Grade Reading Assessment 
(EGRA) and Early Grade Mathematics Assessment (EGMA) conducted in 2014 and 2018 to assess Grade 2 

 
137 For example, CSO, demographic and financial data is entered into the School EMIS database, supplementing the 
information collected from the MoGE EMIS.  
138 Ministry of General Education and Ministry of Higher Education. “Education and Skills Sector Plan 2017-2021”, 
December 2018. 
139 e-Pact, “Evaluation of the Education Sector Budget Support in Zambia. Deliverable: Final Endline Report,” August 
2018 (forthcoming). 
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pupil competencies. These surveys measure pupil learning over time and the tests are designed to enable 
comparison over time.P139F

140 

71. The primary mechanism for tracking the NIF III’s implementation was the Performance Assessment 
Framework (PAF).  Since 2008, there had been recommendations from donors to establish a Performance 
Assessment Framework (PAF) for the education sector. P140F

141
P An appraisal of a draft NIF III recommended  

that GRZ and CP develop a joint PAF to coordinate the tracking of sector plan implementation.P141F

142
P In 

2012/2013, development of the PAF for NIF III was expedited following support from DFID/GPE through 
the ESPIG. The PAF tracked 34 priority policy indicators, outputs, and education outcomes, including the 
6 DLMs included in ESBS, and assigned yearly targets to each.  

72. The most important mechanism for joint sector monitoring and evaluation is the Joint Annual 
Reviews (JAR), which were formalized in the Education Sector Management and Coordination Guidelines 
of 2010.P142F

143
P Each year, JARs report progress against Performance Assessment Framework (PAF) indicators. 

JARs are conducted over a two- to three-day period and involve CPs, government officials from various 
levels (central, provincial, and district) and CSOs.P143F

144
P A summary of JAR findings and next steps are 

documented in an aide memoire and signed by all JAR participants as a demonstration of their 
commitment to its action items. Table 3.7. shows changes in the quality of JARs over the period of review.  

Table 3.7 JSRs in Zambia have shown improvement over the review period 

JSR QUALITY 
STANDARDSP144F

145 
GPE RF SCORE EVALUATOR ASSESSMENT BASED ON DOCUMENTS (E.G. JSR AIDE-

MEMOIRES, ETC.) AND CONSULTED STAKEHOLDERS P145F

146 
2017 2019 

Participatory and 
inclusive 

No No • The quality of the process of stakeholder participation in the 
JARs improved between 2013 and 2016. JAR reports and aide 
memories during this period better reflected the perspectives of 
CSOs in recent years, although consultations with these 

 
140  Ibid.  
141 Ibid. 
142 Ibid.  
143 Ibd.  
144 There are four objectives of the JAR as reflected in the JASZ. They are 1) Review Sector performance and 
implementation against the budget and the planned activities in the AWPB for the previous year, 2) Review sector 
performance and implementation against the agreed sector-wide indicators, targets and milestones set out in the 
education sector Performance Assessment Framework (PAF) for the previous year. 3) Provide input into the annual 
work plan and budgeting process for the coming year, 4) Provide a forum for sharing information (policy dialogue) 
and experiences in the Education Sector among all key stakeholders.  

The approach to the Joint Annual Review process is intended to be participatory and includes three key elements: 
(a) evidence generation; (b) field visits; and (c) technical review meeting. All stakeholders are represented at a two- 
and half-day technical review meeting and during the field visits. 
145 JSR quality criteria scored by GPE’s Results Framework (RF) indicator 18. GPE, Results Framework Indicators, 
Methodological Guidelines, version 8, June 2017, p.47). Years listed in the table header are years of results 
framework data-collection, which scored the Zambia JSR from the previous year (i.e., GPE RF 2016 scored the 2015 
JSR. Note that each JSR reviews Zambia’s education sector performance for the previous year, such that the 2015 
JSR evaluated sector performance in 2014). Only two years of GPE RF scores were available at the time of this review. 
146 The evaluator assessment covers the full duration of the review period (2011-2019), while GPE RF scores only 
cover the 2014 and 2015 JSRs.  
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JSR QUALITY 
STANDARDSP144F

145 
GPE RF SCORE EVALUATOR ASSESSMENT BASED ON DOCUMENTS (E.G. JSR AIDE-

MEMOIRES, ETC.) AND CONSULTED STAKEHOLDERS P145F

146 
2017 2019 

stakeholders are often perfunctory and follow-up on some of the 
issues remain patchy. P146F

147
P After 2017, however, JARs were mostly 

attended by technical staff with only limited participation by 
senior management of CPs and GRZ.  

Evidence-based Yes No • From 2013 to 2016, JAR processes were increasingly informed by 
a variety of sources. The 2016 JAR, for example, reviewed the 
Education Statistical Bulletin, the Annual Progress Reports, and 
relevant research papers. Sector performance was assessed by 
on-site visits to schools and other education institutions during 
joint field visits that precede the JAR technical meeting. 
Subsequent JARs, however, have failed to reach these standards.    

Comprehensive No Yes • Although JARs have a specific thematic focus every year, a 
review of JAR annual progress reports show an improvement in 
coverage of all sub-sectors (early childhood, primary, secondary, 
TVET, and higher education). Coverage on non-formal and adult 
literacy remain inconsistent. 

A monitoring 
instrument 

Yes Yes • Until mid-2016 there had been a move towards stronger 
technical discussion and more technical focus within the JARs. 
JAR processes, as well as JAR reports, were found to be better 
structured and more analytical, with a focus on the identification 
of solutions, and indicators against which to measure progress. 
Between 2013-2016 the quality of the PAF indicators had 
improved, and the reduction in the number of PAF indicators had 
contributed to their effectiveness. However, some of these gains 
have shown signs of impermanence. Neither the PAF nor the 
agreed-upon action items of the 2016 JAR was assessed in 2017. 

Anchored in an 
effective policy 
cycle 

Yes Unknown • Examples of recommendations from JARs effectively feeding into 
sector plan implementation are few. Several stakeholders noted 
that follow-up on action items from the previous JAR was 
difficult to achieve, particularly after 2017 due to lack of mutual 
accountability and funding. 

73. In 2012, the JARs that took place were described as merely “talking shops.” P147F

148
P JAR field visits focused 

on inputs, rather than on outcomes, and for the latter part of the NIF II period, the JAR findings and 
recommendations were never followed up. Since 2012, the quality of Joint Annual Reviews (JARs) is 
marked by periods of progress (2013-2016) and decline (2017-2019). 

74. There was a marked improvement in the quality of the technical dialogue in JARs between 2013 and 
2016. A review of the different JAR reports as well as the evidence from interviews suggest that, up 
to mid-2016, the quality of technical discussions within the JARs increased as dialogue was better 

 
147 e-Pact, “Evaluation of the Education Sector Budget Support in Zambia. Deliverable: Final Endline Report,” August 
2018 (forthcoming). 
148 e-Pact, “Evaluation of the Education Sector Budget Support in Zambia. Deliverable: Final Endline Report,” August 
2018 (forthcoming). 
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structured and more analytical.P148F

149
P In addition, the quality of the monitoring against PAF indicators 

improved, with a reduction in the number of PAF indicators contributing to the overall effectiveness 
of reporting.P149F

150
P The quality of the process of stakeholder participation in the JARs was also found to 

have improved, with a better reflection of the perspectives of CSOs, learners, and provincial and 
district level staff in JARs during this period, although consultations with these stakeholders were 
often mechanical and follow-up on some of the issues raised remained sporadic.  

75. Between 2017 and 2019, the quality of JARs declined and interest and commitment to the processes 
waned. During this period, JARs have been described by many CP stakeholders as poorly organized. 
In 2017 for example, key inputs to the JAR (such as the Annual Performance Report and the education 
statistics bulletin) were only made available on the last day of the technical meeting. Neither the PAF 
nor the DLMs were scored at JARs during this period, and there was no assessment/scoring of the 
agreed-upon actions in the 2016 JAR report. The decline can be partly attributed to the decrease in 
funding, including the suspension of DFID/GPE funds which contributed to past JARs, as well as the 
series of extraordinary factors that contributed to the overall decline in sector dialogue (see 
paragraph 60).  

76. Although stakeholders support the concept of JARs in principle, several donors and MoGE officials 
questioned the effectiveness of JAR as currently implemented. The JAR is viewed by most 
stakeholders as an important opportunity to jointly review the progress and performance of the 
sector. There are  some examples of JARs being used in decision-making and priority-setting, and the 
increased participation of CSOs in JARs is seen as a significant improvement in joint sector 
monitoring.P150F

151
P However, several CP and CSO stakeholders also noted that JARs are increasingly being 

treated as an academic exercise therefore creating some level of disillusionment on the part of CPs. 
One donor lamented that in the attempt of include stakeholders and consult broadly, the JAR is 
turning into overly large “conference-like” forum that redirects precious resources and logistics away 
from its intended purpose. The quality of the 2017 and 2018 JAR was described by many as poor, as 
stakeholders cited the suspension of GPE funding and pause in tracking the associated PAF indicators 
as potential reasons for the decline in quality.P151F

152
P  

 
149 Ibid. 
150 In 2013, JAR reports mention PAF indicators as a monitoring tool but does not assess progress against the 
indicators. The 2014 JAR report presents the indicators and assesses the percentage of achievement against PAF 
indicators (59% achieved). By 2015 the JAR report includes a qualitative assessment against each of the PAF 
indicators, analysing the factors that contributed (or not) to progress. In 2016 the JAR had report evolved even 
further, making a detailed assessment of PAF indicators by subsector and analysing performance. Between 2012 and 
2013, the PAF development was refocused, resulting in a more focused PAF, with a stronger (and smaller) number 
of indicators, which is seen by all stakeholders as a significant improvement. 
151 For example, the 2016 JAR is credited to have highlighted low teacher pupil ratio which later became a 
government priority. Teacher pupil ratios have since improved. That same year, JAR was used to assess the quality 
of TLM resulting in a review of the development of TLMs.  
152 The 2019 JAR was supported by UNICEF at the last minute after it was nearly cancelled by GRZ due to a lack of 
funding.  
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GPE contributions to sector dialogue and monitoring  

 GPE has continued to support already-existing structures of sector dialogue 
mechanisms. GPE’s major contribution to sector monitoring is through the 
introduction of the Performance Assessment Framework and Disbursement-
Linked Milestones.  Since 2016, GPE is credited as having buoyed sector dialogue 
during a period characterized by stakeholders entering and exiting the sector.  

77. GPE has employed several financial and non-financial mechanisms to support sector dialogue and 
monitoring. Table 3.8 provides an overview of these mechanisms, grouped by the extent to which they 
have contributed to mutual accountability in Zambia. This grouping is indicative and does not constitute 
a formal score. 

Table 3.8 GPE contributions to mutual accountability during the 2011-2019 review period 

SIGNIFICANT CONTRIBUTION TO MUTUAL ACCOUNTABILITY 

• ESPIG: The 2015-2019 ESPIG which contained DLMs was incorporated into the 2015-2019 GPE/DFID ESBS 
grant. GPE DLMs were tracked through the PAF and JARs. The selected DLMs, in line with MoGE priorities, 
helped attract additional attention to selected topics, and functioned as effective incentives to improve 
sector dialogue and monitoring.  

• Sector dialogue: The presence of a full-time DFID education advisor was a critical input to improving sector 
dialogue between 2013-2106. Several interviewees noted the important role the education advisor played 
in promoting accountability, pressing for progress, and reminding stakeholder of commitments.  

• Coordinating agency: Various stakeholders mentioned that the CA played an instrumental role in sustaining 
sector dialogue, despite  challenges related to the availability of technical staff in 2017. One donor remarked 
that, were it not for the CA, sector dialogue in Zambia would have all but ceased after 2016. The CA 
provided stability during a period of transition and corralled CPs, government, and CSOs around GPE related 
processes such as ESSP development and PDG applications.  

• CSEF funding: ZANEC has received CSEF funding since 2010/2011. Funding has been used for a variety of 
activities including: advocacy for the employment of a fully-fledged director of finance within the MoGE, 
financial support for monitoring and participating in JARs, P152F

153
P research on financing tertiary and adult 

education, and training of ZANEC members at provincial levels, focused on building capacities in monitoring 
implementational of NIF III. P153F

154
P According to the 2016 CSEF Annual Report, Zambia was identified as a 

country that was on track to meet Outcome 2.2 P154F

155
P, an indication that CSEF funding has influenced the 

support of generation and use of research and evidence on quality, equity, financing and education system 
reform. P155F

156 

MODERATE CONTRIBUTION TO MUTUAL ACCOUNTABILITY 

• GPE support in conducting JARs: An important milestone was that the 2013 JAR report was transformed 
into an aide memoire, a document that summarized key findings and outlined next steps for MoGE and CPs, 

 
153GCE CSEF report to UNESCO – Full Narrative Report Revised.  
154 Global Campaign for Education, “CSEF 2013 – 2015 Progress Report to UNESCO for the period 01 July to 31 
December 2013”, March 2015. 
155 Outcome 2.2: Coalitions that produce relevant documentation/analysis and/or engage citizens in original and 
credible research, data collection and evidence building – to inform sector policy dialogue on one or more of: a) 
domestic financing for education; b) equity & inclusion in education; c) quality education & learning; d) quality & 
inclusivity of education sector dialogue processes. 
156 Global Campaign for Education, “2016 Annual Report: Civil Society Education Fund (CSEF) 2016-2018,” April 2017. 
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and CSOs. P156F

157
P The introduction of aide memoires has been cited by stakeholders as an improvement to the 

JAR process. This development was reportedly pushed by the ESPIG process that DFID and GPE had initiated 
at the beginning of 2012. However, dedication from stakeholders to completing and committing to the aide 
memoire has been limited. Several stakeholders mentioned that aide memoires were often delayed and 
completed several months after the JAR, leading to a loss in momentum and declining sense of 
accountability among partners. 

LIMITED/NO CONTRIBUTION TO MUTUAL ACCOUNTABILITY 

• N/A  

78. There is evidence to suggest that sector dialogue would look different in the absence of GPE, as 
reflected in Table 3.8. In particular, improvements seen in sector dialogue and monitoring between 2013-
2016 were catalyzed by GPE processes, financial and non-financial support. The improvement of JAR as a 
sector dialogue and mutual accountability mechanism was driven by GPE processes (during the FTI/EFA 
period and the current period of review) and sector monitoring has benefitted from the PAF framework. 
Moreover, GPE funding requirements under the ESPIG has incentivized the government to track progress 
towards the DLMs and there is a consensus among donors and MoGE representatives that the DLMs 
introduced through the 2012-2019 ESPIG helped direct additional attention to issues related to improving 
girls’ access to quality education, focus on disadvantaged and vulnerable children, and improving teaching 
and learning of literacy and numeracy.P157F

158
P CSO and donor stakeholders’ credit GPE as having sustained 

sector dialogue during a period of transition.P158F

159
P Through guidelines on sector planning and leadership 

from the CA, GPE has provided an incentive for stakeholders to continue dialogue. DLMs have also been 
credited to have brought about a strong focus on technical issues to sector dialogue, providing structured 
topics for discussion in PITC meetings. However, there is indication that DLMs led to an almost exclusive 
focus on DLM indicators at the expense of all indicators in the sector.    

79. Although the introduction of DFID/GPE support meant adding additional dialogue and coordination 
mechanisms with the MoGE, the ESBS contribution to donor harmonization was a net positive. P159F

160
P 

Introducing the ESBS modality in 2012 meant opening up an additional line of communication between 
the MoGE and donors, bringing with it additional transaction costs. However, bilateral meetings between 
donors within the pooled fund and the MoGE were already common, and would have likely occurred 
between DFID/GPE and the MoGE if its support were channeled through the pooled fund. Furthermore, 

 
157 Aide memoires are signed by CPs, GRZ, and CSOs.  
158 The six disbursement linked milestones (DLMs) constitute 14% of the total programme. DLMs focus on (a) 
improving girls’ access to quality education through secondary (b) improving the equity between boys and girls and 
those who are disadvantaged/vulnerable (c) improving teaching and learning of the foundational skills of literacy 
and numeracy (d) enhancing GRZ’s ability to effectively allocate and manage its resources to achieve results. GPE 
PIG Application.  
159 The review period has seen donors such as Ireland and DFID suspend or disengage from the education sector, as 
partners such as the World Bank and the EU are beginning to enter it.  
160 The Education Sector Budget Support Programme (ESBS) was a US$93.3 million program co-funded by DFID 
(US$58.1 million) and GPE (US$35.17 million). Eighty percent of total ESBS support was allocated to fund core 
activities of the GRZ’s sector plan. The remaining 20 percent would be disbursed to the GRZ only upon the 
achievement of jointly agreed disbursement-linked milestones that are assessesd annually. The ESBS performance 
tranche included six disbursement-linked milestones (DLMs), through which US$ 14.1m (US$ 4.8m through GPE’s 
ESPIG) was initially allocated. According to the ESBS Endline report, the choice of ESBS rather than pooled funding 
was at the time justified by: 1) the available evidence supporting the benefits of ESBS; 2) the challenges besetting 
the Sector Pool Fund in 2012; 3) and the fact that budget support was the government’s preferred modality.  
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one study observed that the frequency of meetings between individual donors and MoGE officials had not 
changed between 2012 and 2018.P160F

161
P Significantly, the ESBS project involved the accompaniment of a DFID 

education advisor, who contributed to improved harmonization by advancing the PAF development 
process.P161F

162 

Additional factors beyond GPE support  

80. Additional positive factors beyond GPE support that likely contributed to strengthening processes 
and mechanisms for mutual accountability include the existence of the sector pool funding mechanism, 
which provided a basis of trust and collaboration between donors and MoGE particularly during the 2013-
2016 period.  

81. Additional negative factors which limited the basis for mutual accountability between key sector 
stakeholders include: 

a. Ongoing audit queries around financial mismanagement and poor performance of DFID/GPE 
funds dominated the CP agenda and sector dialogue after 2017. Although the decision to 
suspend DFID/GPE funding was due to poor performance and lack of progress in implementing 
the ESBS grant, the discovery of financial mismanagement exacerbated an already straining 
relationship between the government and donor partners. The need to address grant 
performance issues and financial mismanagement dominated sector dialogue after 2016.  

b. Staff turnover in the MoGE (especially between 2015 and 2017) weakened the MoGE 
institutional capacity and memory. Staff movements took place across government ministries 
following the 2016 elections but the scale of these movements and the simultaneous nature 
of the transfers, often without adequate handover, was particularly serious in the education 
sector.P162F

163
P Various interviewees noted that as a result of these staff movements, the MoGE’s 

understanding of the structure, importance, and underlying principles and commitments of 
the joint CP dialogue had been significantly reduced.P163F

164 

c. Movement away from a budget support funding modality. The decline in sector dialogue was 
likely also influenced by a growing trend of CPs to move away from a budget support funding 
mechanism in favor of projectized funding modality, which creates challenges for effective 
joint monitoring.  

82. The evaluation also noted that the PITC’s decision to move forward with the application of a PDG 
in preparation of a new ESPIG was seen by one donor as premature, considering the audit of the previous 
GPE/DFID grant had yet to be finalized. Although the decision to move forward with a new PDG application 
was supported by GRZ and several donors, it was not a unanimous decision, which caused an unintended 
negative effect on the level of harmonization among CPs. The PDG application was eventually not 
approved by the GPE Secretariat and a revised version is currently stalled at the PITC. The GPE Secretariat 
also invited the GRZ to reapply with more focus on fiduciary oversight review.  

 

 
161 e-Pact, “Evaluation of the Education Sector Budget Support in Zambia. Deliverable: Final Endline Report,” August 
2018 (forthcoming), p. 29. 
162 e-Pact, “Evaluation of the Education Sector Budget Support in Zambia. Deliverable: Final Endline Report,” August 
2018 (forthcoming), p. 30. 
163 e-Pact, “Evaluation of the Education Sector Budget Support in Zambia. Deliverable: Final Endline Report,” August 
2018 (forthcoming). 
164 Ibid. 
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Imp l ications for GPE’s ToC and country -level operational model  

 Although Zambia’s existing sector dialogue and monitoring mechanisms create 
a foundation for mutual accountability independent of GPE activities, there has 
been a rapid reversal of gains seen in mutual accountability between 2013, 
which is the product of a number of factors, including high levels of turnover 
within the ministry and sector at-large and shifts in the structure and 
governance of MoGE.  

83. Available evidence suggests that two out of the four assumptions about sector dialogue and sector 
monitoring underlying the GPE country-level theory of change (Appendix II) fully held in Zambia during 
the 2011-2019 review period.  

84. The evaluation found that the assumptions GPE has sufficient leverage at global and country levels 
to influence PITC existence and functioning (i), and country-level stakeholders have the motivation 
(incentives) to work together to solve sector issues (iv) hold true in the Zambian education sector. 
Although Zambia’s sector dialogue structures (formalized in 2010) and JARs (introduced in 1999) P164F

165
P were 

already in place before the period of review, there is enough evidence to suggest that GPE has improved 
existing mechanisms by ensuring the inclusion and participation of CSOs in these mechanisms and 
providing guidelines to improve JAR implementation. GPE leverage was particularly influential as the 
quality of sector monitoring showed signs of worsening, beginning in 2017. Were it not GPE, sector 
monitoring would be even worse. GPE processes have been credited as have sustained sector dialogue 
and monitoring through the enactment of GPE requirements for ESSP development and incentives related 
to the future GPE funding.  

85. Relatedly, the assumption that country-level stakeholders have the (ii) capabilities and (iii) 
opportunities (resources, time, conducive environment), to work together to solve sector issues are 
partially true. Although GPE inputs through technical assistance and DLMs brought a stronger focus on 
technical issues, the sustainability of those changes was not evident, as evidenced by the fact that sector 
dialogue and monitoring structures weakened considerably when key individuals departed from the 
sector after 2016. Sector monitoring post-2017 also suffered from a lack of funding following the 
suspension of GPE/DFID funding in 2016. Without support from CPs, the GRZ has found it difficult to 
conduct JARs and other joint sector monitoring activities. 
  

 
165 Ministry of General Education of the Republic of Zambia, “Terms of Reference for 2018 JAR”, 2018.  
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3.4 GPE contributions to sector financing 165F

166 

Overview 

86. This section addresses the following evaluation questions:  

▪ How has education sector financing (domestic and international, quantity and quality) evolved 
during the 2011-2019 period under review? (CEQ 1.5) 

▪ Has GPE contributed to leveraging additional education sector financing and improving the 
quality of financing? If so, then how? If not, then why not? (CEQ 1.6) Have there been 
unintended, positive or negative, consequences of GPE financial and non-financial support? (CEQ 
3.2) 

▪ What factors other than GPE support are likely to have contributed to the observed changes (or 
lack thereof) in sector financing? (CEQ 3.1) 

▪ What are implications of evaluation findings for GPE support to Zambia? (Key Question IV) 

87. A high-level overview of evaluation findings on sector financing is provided in Table 3.9. These 
observations are elaborated on through the findings and supporting evidence presented below. 

Table 3.9  Overview: CLE findings on sector financing and related likelihood of GPE contributions 

PROGRESS MADE TOWARDS MORE/BETTER 
EDUCATION SECTOR FINANCING 

LIKELIHOOD P166F

167
P OF GPE 

CONTRIBUTIONS TO P167 F

168
P: 

UNDERLYING 
ASSUMPTIONS 

APPLIED?P168 F

169 

Total 
domestic 
education 
expenditur
e 

Education 
share of 
domestic 
budget 

Met 20% 

Goal? P169F

170 

Total intl. 
education 
financing 
to country 

Quality of 
intl. 
financing 

Share of 
domestic 
financing 

Amount of 
intl. 
financing 

Quality of 
intl. sector 
financing 

GPE has 
leverage 
on 
domestic 
finance 

Context 
permits 
domestic 
or ODA 
improve
ment 

Increase 
2011 to 
2015, then 
decrease 
to 2017 

Increase 
2011 to 
2014, then 
decrease 
to 2017 

Only in 
2014; 
decreased 
thereafter 

Decrease 
overall, 
and since 
2014 

Decrease 
between 
2011 - 
2014 

Limited Limited Limited 1 2 

 
166 This section addresses evaluation questions CEQ 1.5 and 1.6, as well as to (cross-cutting) CEQs 3.1 and 3.2. 
167 Note that, different from similar tables in previous chapters, the summary focuses on the ‘likelihood’ rather than 
the ‘degree’ of GPE contributions. This reflects the nature of the respective change processes, which make it difficult 
to elicit evidence on direct links between GPE support and observed changes. 
168 Assessment is based on (i) existence/absence of positive change in respective area; (ii) stakeholder views on 
likelihood of GPE support/funding criteria having influenced domestic or international funding decisions; (iii) absence 
or existence of additional factors that are as/more likely than GPE support to explain noted trends. 
169 For sector financing, the two underlying assumptions in the country level ToC were: (1) GPE has sufficient leverage 
to influence the amount and quality of domestic education sector financing, and (2) External (contextual) factors 
permit national and international stakeholders to increase/improve the quality of sector financing.  
170 One of GPE’s ESPIG funding requirements is that 20 percent of government expenditure be invested in education, 
or that government expenditure on education show an increase toward the 20 percent threshold. 
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Characteristics of sector financing during the review period  

 Domestic education expenditure has been stagnant or falling since 2014, driven 
by rapidly increasing public debt, falling commodity prices, and a declining 
economic growth rate. These factors have led to cuts to capital expenditure and 
lower-than-expected allocations for implementing the NIF III.  

88. Education spending as a share of total domestic expenditure and GDP: Between 2011 and 2015, 
Zambia’s domestic education expenditure saw notable increases in both absolute and inflation-adjusted 
terms. The total domestic education expenditure increased from US$566.6m in 2011 to US$1,119.2m in 
2015 (in constant 2016 US dollars), an increase of 99 percent. P170F

171
P This rapid increase can be explained by 

growth in the total GRZ budget (which grew from US$ 3.7b to US$ 5.6b between 2011 and 2014 in 
constant 2016 US$) and growth in the share of the GRZ budget dedicated to education (increasing from 
15.3 percent in 2011 to 20.1 percent in 2014), which was largely driven by growing personnel expenditures 
caused by an expanding teacher workforce and increased teacher salaries. However, in the 2015 to 2017 
period, domestic education spending decreased, as total domestic education spending fell to US$ 832m 
in 2016 before recovering somewhat to US$1007.1m in 2017, and the share of domestic spending 
dedicated to education fell to 16.5 percent in 2016 and 2017.  

Table 3.10 Domestic education spending grew in relative and absolute terms between 2011 and 
2014, but declined in subsequent years P171F

172 

CATEGORY 2011 2012 2013 2014 2015 2016 2017 TREND 

Total domestic education 
expenditure, 2016 US$ (millions) P172F

173 566.6 679.5 735.1 1125.6 1129.4 832.0 1007.1* Up then down 

Education expenditure as share of 
GDP, %P173F

174
P  3.09% 3.43% 3.44% 5.15% 5.14% 4.23% 4.32% Up then down 

Education Share of Total 
Government Expenditure (TGE), 
% P174F

175 
15.3% 17.2% 15.4% 20.1% 17.2% 16.5% 16.5%* Up then down 

 
171 Author’s calculations, using data from the 2018 ESA and the WB Public Expenditure Review (December 2015).  
172 UIS data for education financing indicators is unavailable. Data was compiled from a variety of sources (see 
subsequent footnotes). For several indicators, various sources differ in the values they report. When sources differ, 
the most consistent or reliable data is presented in this table. In all cases, data was originally available in Kwacha 
(either nominal or unspecified). When data is presented in 2016 US$, original data in current Kwacha was deflated 
using Zambia’s annual average CPI (IMF World Economic Outlook Database) and converted to U.S. dollars using the 
December 2016 exchange rate (U.S. Treasury).  
173 Sources include 2018 ESA and the WB Public Expenditure Review (December 2015)  
https://openknowledge.worldbank.org/bitstream/handle/10986/23883/K8640.pdf?sequence=2&isAllowed=y  
174 Authors calculations, using World Bank Databank GDP (current Local Currency Unit, or LCU) and total education 
expenditure data from the 2018 ESA and 2015 World Bank Public Expenditure Review. Data aligns with that 
presented in the 2018 ePact report (which is less granular).  
175 2011-2015 data is from the World Bank Public Expenditure Review (December 2015)  and ESA, 2018. There is 
some discrepancy between sources beginning in 2015. The figure calculated using ePact data for 2016 is somewhat 

 

http://zambia.opendataforafrica.org/IMFWEO2018Apr/imf-world-economic-outlook-weo-database-april-2018
https://fiscal.treasury.gov/files/reports-statements/treasury-reporting-rates-exchange/itin-12-2016.pdf
https://openknowledge.worldbank.org/bitstream/handle/10986/23883/K8640.pdf?sequence=2&isAllowed=y
https://openknowledge.worldbank.org/bitstream/handle/10986/23883/K8640.pdf?sequence=2&isAllowed=y
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CATEGORY 2011 2012 2013 2014 2015 2016 2017 TREND 

Per student education expenditure, 
basic/primary, 2016 US$P175F

176 
69 96 117 - 134 171 - Up 

Per student education expenditure, 
high school/secondary, 2016 US$ P176F

177 
226 270 320 - 175 200 - Up then down 

Share of Primary Education in total 
education expenditure (%) P177F

178 
43% 46% 57% 58% 55.9% 58.2% - Up 

* Denotes budget or projection 
 

89. Changes in rates of economic growth. Changes in domestic spending on allocation are closely tied to 
the conditions of the Zambian economy. Between 2011 and 2013, Zambia’s real annual GDP growth rate 
averaged 6.3 percent, beating the region’s growth rate of 4.7 percent. However, a much slower growth 
rate between 2014 and 2016 (averaging 3.8 percent per year), fueled by a number of factors including a 
drop in global commodity prices, decreased copper production, decreased Chinese demand, and policy 
uncertainty led to a stagnation in government revenue. These challenges were accompanied by an 
increase in inflation, which rose from an annual average rate of 7.1 percent in January 2012 to 21.1 
percent in December 2015.P178F

179
P  

90. Increase in public debt burden. Additionally, a rise in the public debt burden has increasingly 
constrained the level of domestic funding that can be allocated to social sectors. Since 2011, an increase 
in infrastructure investment and consumer subsidies increased the GRZ budget deficit from 2.5 percent 
of GDP in 2011 to 6.8 percent of GDP in 2015. Between 2008 and 2015, external debt increased by 404 
percent, from US$ 1.2b to US$6.05b.P179F

180
P Total debt service on external debt, in current US$, increased from 

US$ 220.5m in 2011 to US$1.6b in 2017. P

 
180F

181
P Total debt service as a percent of GNI increased from 0.99 

percent in 2011 to 6.6 percent in 2017.P

 
181F

182
P It is anticipated that 27 percent of the 2019 GRZ budget will go 

to debt servicing.P182F

183
P While increased public debt burden has decreased the fiscal space available for all 

 
lower, at 15.5 percent.   The 2017 figure is the author’s calculation using data from the 2018 ESA on targets for the 
education budget and total public expenditure.  
176 2011-2013 data is from the World Bank’s 2015 Public Expenditure Review and refers to basic education (grades 
1-9). 2015-2016 data is from the 2017-2021 ESSP and refers to primary education (grades 1-7). Data is unavailable 
for 2014 and 2017. Note that some of the increase between 2013 and 2015 may be attributable to the transition 
from a 9-3-4 structure to a 7-5-4 structure. 
177 2011-2013 data is from the World Bank’s 2015 Public Expenditure Review and refers to high school education 
(grades 10-12). 2015-2016 data is from the 2017-2021 ESSP and refers to secondary education (grades 8-12). Data 
is unavailable for 2014 and 2017.  Note that some of the decrease between 2013 and 2015 may be attributable to 
the transition from a 9-3-4 structure to a 7-5-4 structure, although document review and interview data do not 
explain this trend. 
178 2017-2021 ESSP  
179 2018 ESA, p. 31. 
180 MoGE. 2018 Education Sector Analysis, p. 31-32 
181 World Bank. “Debt service on external debt, total (TDS, current US$),” Databank, 2019. Accessed at 
https://data.worldbank.org/indicator/DT.TDS.DECT.CD?locations=ZM  
182 World Bank. “Total debt service (% of GNI),” Databank, 2019. Accessed at 
https://data.worldbank.org/indicator/DT.TDS.DECT.GN.ZS?locations=ZM 
183 PwC. “Zambia’s 2019 National Budget: PwC analysis and outlook.” September 2018. p. 10. 

 

https://data.worldbank.org/indicator/DT.TDS.DECT.CD?locations=ZM
https://data.worldbank.org/indicator/DT.TDS.DECT.GN.ZS?locations=ZM
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public-sector spending,  representatives from two donor organizations indicated that shifts in government 
priorities have resulted in greater cuts to education than to other social sectors. Indeed, as the share of 
the government budget dedicated to education fell from 20.2 in 2015 to 16.5 percent in 2017, the health 
budget only fell from 9.6 percent to 8.9 percent; housing fell from 1.7 percent to 1.3 percent; and social 
protection grew from 2.7 percent to 4.2 percent. P183F

184
P These donor stakeholders suggest that the decline of 

the education budget is a result of lower government prioritization of education than other sectors. P184F

185 

91. Government budget execution rates. While the education sector has had consistently high budget 
execution rates, the share of the allocated budget released by the Ministry of Finance (MoF) fell sharply 
in 2015, principally due to an economic downturn and rising public debt. Between 2012 and 2016, MoGE 
budget execution rates ranged from 90 percent to 100 percent, with the exception of 2013 when it 
reached 113 percent.P185F

186
P The World Bank’s 2015 Public Expenditure Review states that budget execution 

for personnel expenditures and infrastructure investments have not faced problems, but execution of 
school grants is much lower – 84 percent in 2013.P186F

187
P MoGE-wide budget execution rates in 2015 and 2016 

were 100 percent and 99 percent, respectively. However, the budget released to MoGE by the MoF as a 
share of the budget committed fell from 94 percent in 2014 to 63 percent in 2015 and 78 percent in 2016. 
Although release rates improved from 2015 to 2016, much of the 2016 release was delayed to the end of 
the year, indicating low levels of predictability.P187F

188
P As a consequence, many functions within the MoGE 

have received significantly diminished budgets. For example, in 2016, Provincial Education Offices (PEOs) 
and District Education Board Secretaries (DEBS) received below 20 percent of their budgeted allotment, 
while early childhood education, educational materials, and infrastructure received no allocations in 2016. 
That year, in-service teacher training only received 3 percent of its budgeted allocation. P188F

189
P By 2017, the 

situation had somewhat improved. The MoF transitioned to quarterly releases of funding, which 
contributed to improved predictability. By midway through the year, 48 percent of the budget had been 
released.P189F

190
P Notwithstanding, funding for areas such as educational materials and infrastructure had still 

not been released by midway through 2017, and releases to PEOs and DEBS were still significantly lower 
than their budgets.P190F

191 

 
184 KPMG, “2017 Budget Highlights: Zambia.” 2016 
185 UNICEF’s annual Analytical Briefs on Social Sector Budgets from 2016 to 2019 note the declining share of 
education in the social sector budget over this period, but do not explain underlying factors behind the trend. The 
2018 Analytical Brief notes the declining share of the budget and questions the level of commitment of the GRZ to 
meeting its aspirations in the education sector or is pursuing “business as usual,” but does not provide a detailed 
analysis of spending trents. 
186 In 2013, the education sector received funding exceeding the sector budget by 38 percent, leading to higher 
expenditure than was budgeted, even as not all disbursed funds were spent. Reviewed sources do not explain why 
excess funds were disbursed this year. Source: UNICEF, “Zambia Education Budget Brief: Review of Budget 
Performance and 2016 Allocations,” 2016. 
187 World Bank, “Education Public Expenditure Review in Zambia,” December 2015. 
188 e-Pact, “Evaluation of the Education Sector Budget Support in Zambia. Deliverable: Final Endline Report,” August 
2018 (forthcoming), p. 33. 
189 e-Pact, “Evaluation of the Education Sector Budget Support in Zambia. Deliverable: Final Endline Report,” August 
2018 (forthcoming), p. 33. 
190 e-Pact, “Evaluation of the Education Sector Budget Support in Zambia. Deliverable: Final Endline Report,” August 
2018 (forthcoming), p. 33. 
191 e-Pact, “Evaluation of the Education Sector Budget Support in Zambia. Deliverable: Final Endline Report,” August 
2018 (forthcoming), p. 33, 48-49. 
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92. Recurrent versus capital expenditures. A declining education budget and diminished budget releases 
by the MoF have had a significant effect on the distribution of domestic resources between recurrent and 
capital expenditures. While personnel payments have largely been maintained (albeit with delays in 
disbursement), non-personnel recurrent expenditure, capital expenditures, and discretionary spending 
have all seen considerable cuts. Between 2012 and 2015, MoGE personnel expenses consistently 
accounted for between 67.5 percent and 68.6 percent of the released ministry budget, but this figure 
grew to 82.2 percent in 2016. Non-personnel recurrent expenditure grew from 16.8 to 19.0 percent of the 
released budget between 2012 and 2014, but fell to 4.8 percent in 2015 and 4.4 percent in 2016. Similarly, 
capital expenditures grew from 5.1 percent of the released budget to 15.7 percent between 2012 and 
2015, but fell to 7.5 percent in 2016.P191F

192
P  

93. The growth in teacher supply and increases in teacher salaries have contributed both to the increase 
in total domestic education expenditure between 2011 and 2015 and the increase in the share of the 
education budget dedicated to personnel expenditures. Between 2011 and 2017, the number of primary 
teachers increased from 65,014 to 78,099, while the number of secondary teachers increased from 22,866 
to 28,171, increases of 20.2 percent and 23.2 percent, respectively. Virtually all of this increase occurred 
between 2011 and 2014.P192F

193
P In addition to the large increases in teacher supply, teachers also received 

significant salary increases over this period stemming from a number of incentives and policy changes. 
The most important of these was a large salary increase for all civil servants in 2013, including teachers, 
that raised the average primary teacher salary by 45 percent, to US$ 9,520 per year. Additional incentives 
that contributed to increased personnel costs included the introduction of rural hardship allowances 
(amounting to a salary increase of 20 percent for teachers stationed in rural schools), teacher housing, 
and training schemes.P193F

194
P As of 2014, teacher salaries were 6.7 times Zambia’s per-capita GDP, which is 

much higher than the GPE recommendation of 3 to 5 times per-capita GDP.P194F

195
P This evidence suggests that 

much of the increase in education spending in years prior to 2015 was associated with the growth of the 
teacher workforce and teacher salaries, and that when the MoGE was faced with a stagnating or declining 
budget beginning in 2015, non-salary expenditure was cut in order to maintain elevated salary levels.  

94. Allocations by sub-sector. Basic education (pre-primary, primary, and lower secondary) has 
consistently occupied a significant share of Zambia’s total education budget, demonstrating the 
prioritization of the subsector by the GRZ. Official government data indicates that the share of 
government education expenditure dedicated to basic education increased from 43 percent in 2011 to 
58.2 percent in 2016. The share dedicated to high school increased from 9.7 percent to 21 percent over 
the same period.P195F

196
P However, these figures are difficult to interpret. Over this period, Zambia was 

undergoing a shift from activity-based budgeting to output-based budgeting (OBB). As a result of this shift, 

 
192 e-Pact, “Evaluation of the Education Sector Budget Support in Zambia. Deliverable: Final Endline Report,” August 
2018 (forthcoming), p. 49. 
193 ePact 2018; 2017 Educational Statistical Bulletin; UIS 
194 Grieve Chelwa, Miquel Pellicer, and Mashekwa Maboshe, “Teacher Pay and Educational Outcomes: Evidence from 
the Rural Hardship Allowance in Zambia,” ERSA Working Paper 764, October 2018, p. 6.  
195 2018 ESA. Even before this increase, salaries for primary teachers in Zambia were already high for the region. 
Using data available between 2003 and 2009, the primary teacher salary as a ratio to GDP per capita was higher in 
Zambia than in all but two of the 35 sub-Saharan African countries where data was available. Source: World Bank. 
“Education Public Expenditure Review in Zambia.” December 2015, p. 41. 
https://openknowledge.worldbank.org/bitstream/handle/10986/23883/K8640.pdf?sequence=2&isAllowed=y 
196 Reported by sources such as the 2017-2021 ESSP, ePact 2018, and UNICEF’s 2016 Zambia Education Budget Brief, 
which cite sources such as Public Expenditure Reviews and the 2016 Output-Based Budgeting Yellow Book for the 
Education Sector. 

 

https://openknowledge.worldbank.org/bitstream/handle/10986/23883/K8640.pdf?sequence=2&isAllowed=y
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accounting categories were adjusted. For example, a category variously reported as “HQ” or 
“Administration,” which covered a large number of personnel expenses, decreased from 36.1 percent in 
2011 to 5.6 percent in 2015, and does not appear in 2016, likely as a result of recategorization of expenses 
during the shift to OBB. It is therefore difficult to assess to what degree the growth of the basic education 
budget share is a result of accounting adjustments rather than a true increase in allocations. P196F

197
P While 

these factors make trend analysis difficult, it is clear that basic education is a budget priority, and that 
Zambia’s allocation to basic education far surpasses the GPE recommendation of dedicating 45 percent 
of education spending to basic education.  

95. Sector plan funding. The total cost of implementing the NIF III between 2013 and 2015 was estimated 
to be US$ 4,449m. Financing projections at the outset of the NIF III assumed that domestic education 
funding would increase steadily from US$ 1,012m in 2012 to US$ 1,643m in 2015. Assuming a total 
external financing envelope of US$ 184m between 2013 and 2015, there would still be a financing gap of 
US$113m.P197F

198
P However, domestic levels of financing fell far short of these targets, leaving a much larger 

funding gap than anticipated. In the 2013 to 2015 period, the sum of domestic education spending and 
education ODA was US$ 3,058m (constant 2016 dollars), accounting for just 68 percent of NIF III cost. P198F

199
P 

The 2017-2021 ESSP provides forecasts for the MoGE and MoGE budgets and revenues between 2018 and 
2022, including estimates of financing gaps. Under the medium scenario for budgets and expenditures, 
the MoGE budget is expected to grow from ZMW 9,337m in 2018 to ZMW 11,580m in 2022, while 
expenditures are expected to grow from ZMW 9,279m to ZMW 11,662m over the same period. This model 
projects a total budget surplus of ZMW 61m over this five-year period, which is equivalent to 0.1 percent 
of total costs over the 2018-2022 period.P199F

200
P   

96. Household education spending. In 2015, 6.3 percent of average household expenditure was 
dedicated to education.P200F

201
P This represents an increase of 1.5 percentage points from 2010, when 

households dedicated an average of 4.8 percent of expenditure to education. P201F

202
P Data collected in 2015 

does not include a breakdown of education expenditure by income quintile. In 2010, the share of 
household expenditure dedicated to education grew with income, as households from the first to the 
seventh income deciles dedicated between 3.9 and 4.4 percent of expenditures to education, while 
expenditures grew to 4.9, 6.1, and 8.0 percent in the eighth, ninth, and tenth deciles. P202F

203
P Total average 

household education expenditure ranged from US$ 18 for a household in the first income decile to US$ 
858 for a household in the tenth income decile.P203F

204
P In 2010, the average annual household expenditure for 

 
197 These judgments are further complicated by the division of the MESVTEE into the MoGE and MoHE in 2015 and 
the shift of the structure of general education from basic/high school to primary/secondary school. 
198 MESVTEE. GPE Program Implementation Grant Application - Zambia. March 2013, p.6. This document did not 
specify whether dollar figures were real or nominal. 
199 Note that the base year for the projection of NIF III costs is unavailable. This calculation does not therefore 
account for inflation and should be considered an approximation.  
200 Ministry of General Education and Ministry of Higher Education. “Education and Skills Sector Plan 2017-2021”, 
December 2018. The budget surplus or gap varies somewhat by year. A budget surplus is projected for 2018 to 2020, 
while a small funding gap is expected for 2021-2022. 
201 Central Statistical Office of Zambia, “2015 Living Conditions Monitoring Survey Report,” p. 113. This amounts to 
US$ 140, based on an average monthly expenditure of 1,558 Kwacha, or $US 2,222, in 2016 USD. 
202 World Bank. “Education Public Expenditure Review in Zambia.” December 2015, p. 44 
203 World Bank. “Education Public Expenditure Review in Zambia.” December 2015, p. 44 
204 World Bank. “Education Public Expenditure Review in Zambia.” December 2015, p. 44. Figure in 2010 USD. This 
calculation is based on a 2010 exchange rate of US$ 1 to ZMW 4.797. 

 



50 EVALUATION REPORT - ZAMBIA  

© UNIVERSALIA 

a child in a government primary school was US$ 3.50, compared to US$ 107 for a student in government 
secondary school.P204F

205
P While exact figures from recent years are not available, documents suggest that a  

decline in domestic education spending has placed an additional financial burden on households, as DEBS 
and PEOs have requested funding from parent-teacher associations to cover costs of transporting 
educational materials, teacher training expenses, and other operational costs. P205F

206
P  

 The review period has seen a decline in levels of donor support and 
deterioration in donor relationships, including a suspension of funding from 
pooled funding and sector budget support, driven by issues of financial 
accountability and challenges in sector performance. Even as new donors are 
entering or considering entry to the sector, overall levels of donor funding have 
declined and donor support is increasingly funneled through project-based 
modalities.  

97. Driven both by growth in domestic education spending and a decline in international education 
financing, international financing as a share of total education spending in the sector has seen a sharp 
decline since 2007, when it accounted for 18 percent of all education spending. International financing as 
a share of total education expenditure declined to 6 percent by 2012 before reaching a low of 1 percent 
in 2013. Since 2014, it has accounted for between 2 and 3 percent of all education spending. P206F

207
P  

98. Between 2011 and 2017, Zambia received Official Development Assistance (ODA) disbursements to 
all sectors that fluctuated between US$ 572.4m and US$ 729.2m. Between 2011 and 2014, an increasing 
proportion of ODA was allocated to education, rising from 5.9 percent to 9.3 percent. However, this 
proportion fell to 3.3 percent by 2017. Similarly, while gross ODA disbursements to education rose from 
US$ 38.2m to 66.9m between 2011 and 2014, they fell to US$ 24.3m by 2017. Between 2012 and 2017, 
basic education accounted for between 40 and 44 percent of education ODA in all but one year (29 
percent, in 2014).P207F

208
P    

Table 3.11 Overseas Development Assistance Disbursements, all sectors vs. education, US$ 
millions P208F

209
P  

FLOW 2011 2012 2013 2014 2015 2016 2017 TREND 

Total ODA, all sectors, million US$ 644.5 623.4 679.3 721.8 572.4 641.6 729.2 Fluctuating 

Total education ODA, million US$ 38.2 38.7 38.2 66.9 38.4 34.9 24.3 Falling 

 
205 World Bank. “Education Public Expenditure Review in Zambia.” December 2015, p. 43. 
206 e-Pact, “Evaluation of the Education Sector Budget Support in Zambia. Deliverable: Final Endline Report,” August 
2018 (forthcoming), p. 48-49. 
207 Sources include ePact, ESSP, and World Bank project document.  
208 OECD Creditor Reporting System (CRS) data, https://stats.oecd.org/Index.aspx?DataSetCode=CRS1 accessed 
March 11, 2018. 
209 Note that financing figures from OECD-CRS do not align with international education financing figures reported 
in domestic sources (e.g. the ESSP, ePact). While OECD-CRS does track the same trends as domestic sources (e.g. 
fluctuation in funding before 2014 and a decline since 2015) sources frequently differ by at least 20 percent. 
Additionally, all domestic sources report a 75 percent reduction in international education funding from 2012 to 
2013 before rebounding in 2014, but this is not reflected in OECD-CRS data. 

 

http://documents.worldbank.org/curated/en/900661504231269364/pdf/ZAMBIA-EDUCATION-PAD-08102017.pdf
https://stats.oecd.org/Index.aspx?DataSetCode=CRS1
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FLOW 2011 2012 2013 2014 2015 2016 2017 TREND 

Education ODA as % of total ODA 5.93% 6.20% 5.62% 9.26% 6.71% 5.44% 3.33% Falling 

Figures in million US$, constant 2016 values (Source: OECD-CRS, 2019. All figures adjusted to include GPE ESPIG contributions). 

99. Funding modalities. During the period of review, three funding modalities were used in the 
education sector, namely project support, a pooled fund, and sector budget support. Table 3.12 below 
describes the changes in the donor landscape taking place between 2011 and 2017.  

Table 3.12 Donor modalities and commitments, 2011 to 2017 

DONOR 
DISBURSEMENT (OECD-CRS, UNLESS OTHERWISE INDICATED)P209F

210 
MODALITY P210F

211 
2011 2012 2013 2014 2015 2016 2017 TOTAL 

ADB 35.3m - - 
US$ 
35.3m P211F

212 
Project; not present since 
2015 

DFIDP212F

213 0.3 0.9 15.7 24.7 5.8 0.17 0.9 US$ 48.8m Sector budget support 

GPE P213F

214  - - 9.7 8.0 0.8 - US$ 18.5m 
Pooled fund in 2012; 
sector budget support 
2013-2018 

Irish Aid 9.4 10.5 9.0 7.9 7.2 1.2 1.4 US$ 37.2m  
Pooled fund; stopped 
disbursement by 2016 

JICA 2.9 5.4 5.5 2.6 5.3 2.7 3.9 US$ 25.3m  
Pooled fund until 2017; 
projects in all years 

UNESCO P214F

215        N/A Project 

UNICEF 0.6 0.5 0.3 0.7 1.2 1.1 1.3 US$ 4.97m Project 

USAID 6.1 13.1 14.5 17.3 18.1 2.6 6.1 US$ 71.7m Project 

World 
Bank 

- - - - 16.5 25.5 60.0 US$ 102.0m  Project 

* Indicates that disbursements did not take place or had discontinued through the indicated modality in or by 2017. 

100. Zambia’s education pooled fund was established in 2003 and included 8 of the 12 donors active in 
the sector at that time. By 2008, the number of active donors in the sector was reduced to six (four of 
which contributed to the pooled fund), as many donors transitioned to General Budget Support. In 2013, 
the pooled fund was restructured under the Joint Financing Arrangement (JFA) – to which only the three 
donors providing budget support (Ireland, Japan, and the UK) signed on – which would guide the pooled 

 
210 Note that financing figures from OECD-CRS do not align with international education financing figures reported 
in domestic sources (e.g. the ESSP, ePact). From OECD Creditor Reporting System (CRS) data, 
https://stats.oecd.org/Index.aspx?DataSetCode=CRS1 accessed March 11, 2018. 
211 Table adapted from e-Pact, “Evaluation of the Education Sector Budget Support in Zambia. Deliverable: Final 
Endline Report,” August 2018 (forthcoming), p. 28. 
212 MESVTEE. GPE Program Implementation Grant Application - Zambia. March 2013, p.15. 
213 OECD-CRS data does not include ESBS funding, which has been added manually. 
214 From DFID, “ESPIG Annual Implementation Status Report, July 2016-June 2017,” July 2017.   
215 Not included in OECD-CRS database. 

 

https://stats.oecd.org/Index.aspx?DataSetCode=CRS1
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fund’s contributions to NIF III and provide a common monitoring and reporting framework.P215F

216
P As such, the 

period leading up to 2013 was characterized by the departure of some donors from the sector and 
declining harmonization as other donors shifted some or all of their contributions from the pooled fund 
toward project-based support.P

 
216F

217
P  

101. This trend only continued over the course of the 2011-2019 review period. Because of concerns 
around accountability and limited sector progress, all donor contributions to the pooled fund had ceased 
by 2017. One of the two donors remaining in the pooled fund had been disbursing only intermittently (in 
2012, 2014, and 2016) because of an internal requirement that disbursements not be made until all audit 
queries had been resolved. The other donor made regular annual disbursements through 2015. However, 
the donor’s 2016 mid-term review was critical of the pooled funding modality and found that results of 
the donor’s education program were weak and had low visibility. As a consequence, this donor did not 
release funds in 2016 and discontinued participation in the pooled funding modality.P217F

218
P  

102. The commencement of the DFID/GPE Education Sector Budget Support (ESBS) Programme in late 
2013 introduced a third funding modality to the sector, in addition to the pooled fund and project support. 
As GPE contributed to the pooled fund under NIF II, the introduction of ESBS left just two donors 
contributing to the pooled fund. The rationale for directing DFID/GPE support through sector budget 
support rather than the pooled fund was based on evidence in support of the ESBS modality,P218F

219
P challenges 

facing the pooled fund, and GRZ’s preference for the sector budget support modality. P219F

220
P The decision to 

introduce DLMs were also welcomed by stakeholders as a method of providing MoGE targets to aim for 
and for identifying priority areas.P220F

221
P  

103. The ESBS Programme included three components of support, namely direct financial support, 
technical assistance through the Zambia Education Sector Support Technical Assistance facility (ZESSTA), 
and a full-time education advisor. P221F

222
P The ESBS Programme’s direct financial support had a performance-

based component, which accounted for 16 percent of the financial support. While it was termed sector 
budget support, the ESBS modality did not, in practice, behave as sector budget support, as ESBS funds 

 
216 e-Pact, “Evaluation of the Education Sector Budget Support in Zambia. Deliverable: Final Endline Report,” August 
2018 (forthcoming), p. 26, 115. Note that DFID through ESBS did not contribute to the pooled fund, but that ESBS 
contributions were in keeping with the principles outlined in the JFA. 
217 e-Pact, “Evaluation of the Education Sector Budget Support in Zambia. Deliverable: Final Endline Report,” August 
2018 (forthcoming), p. 26. 
218 e-Pact, “Evaluation of the Education Sector Budget Support in Zambia. Deliverable: Final Endline Report,” August 
2018 (forthcoming), p. 28-29. 
219 A DFID assessment of various investment options cited an ODI study which observed that sector budget support 
did more to support government systems and expand service provision than alternative aid modalities. The DFID 
assessment observed that SBS would also be more closely integrated with government systems than the pooled 
fund, which uses parallel systems (this assumption did not prove entirely true in practice, as ESBS support was also 
handled separately from GRZ funds). Source:  DFID, “DFID and GPE funded Zambia Education Sector Budget Support 
Programme,” February 2013. 
220 e-Pact, “Evaluation of the Education Sector Budget Support in Zambia. Deliverable: Final Endline Report,” August 
2018 (forthcoming), p. 14. 
221 e-Pact, “Evaluation of the Education Sector Budget Support in Zambia. Deliverable: Final Endline Report,” August 
2018 (forthcoming), p. 52 
222 e-Pact, “Evaluation of the Education Sector Budget Support in Zambia. Deliverable: Final Endline Report,” August 
2018 (forthcoming). See section 3.5 for additional detail on ZESSTA.  
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were handled separately from other domestic funds and were clearly traceable to the ESBS Programme. 
ESBS funds were planned and accounted for separately from domestic funds. P222F

223
P  

104. Until 2016, ESBS core funds were disbursed as planned. Performance tranche funds were disbursed 
based on progress against performance indicators, and because of uneven performance, were thus not 
disbursed some years.P223F

224
P However, ESBS funding was suspended in the 2016-17 and 2017-18 fiscal years 

because MoGE performance was deemed unsatisfactory by the GA on a number of issues, including delays 
in completing the ESSP, failure to adopt certain financial accountability measures, and failure to conduct 
Grade 2 assessments.P224F

225
P Resumption of ESBS funding was made conditional upon compliance with a 

Performance Improvement Plan, but these conditions were not met. P225F

226
P Consequently, US$9.1m of GPE 

core funds and US$3.7m of performance related (DLMs) funds were never disbursed.P226F

227 

105. While a number of donors have left the education space, particularly in the first years of the review 
period, several donors are re-entering or considering entry into the sector. With its US$ 60m Zambia 
Education Enhancement Project (ZEEP), the World Bank re-entered the education sector in 2016 after 
several years of not operating in the sector. The European Union is also currently exploring entry into the 
education space, likewise through a project-based modality. As such, several donors described recent 
years as a transition period in the donor landscape. 

GPE contributions to sector financing  

 GPE’s primary contribution to international education financing came through 
its ESPIG grant, although the suspension of ESBS meant that nearly a third of 
ESPIG funds were ultimately never disbursed before the program’s closure in 
March 2019.227F

228 ESBS was seen as more predictable than the pooled fund but was 
also seen as weakening the pooled fund through its introduction. CSEF grants 
and the ESBS disbursement linked milestones also contributed to improvements 
in domestic financing. 

106. GPE offers a series of financial and non-financial mechanisms to support the quantity and quality of 
domestic and international sector financing. Table 3.13 provides an overview of these mechanisms, 
grouped by whether they are likely to have made a significant, moderately significant, or no/limited 
contribution in Zambia. This grouping does not constitute a formal score. 

 
223 ESBS Programme funds also do not meet the OECD/DAC criteria for sector budget support, as they are channelled 
separately from GRZ funds. e-Pact, “Evaluation of the Education Sector Budget Support in Zambia. Deliverable: Final 
Endline Report,” August 2018 (forthcoming), p. 14-15. 
224 DFID performance tranche funds were disbursed in the 2013/14, 2014/15, and 2016/17 fiscal years. ESPIG 
performance tranche funds were only disbursed in the 2014/15 financial year. Source: DFID, “ESPIG Annual 
Implementation Status Report, July 2016-June 2017,” July 2017.  
225 e-Pact, “Evaluation of the Education Sector Budget Support in Zambia. Deliverable: Final Endline Report,” August 
2018 (forthcoming), p. 13. 
226 e-Pact, “Evaluation of the Education Sector Budget Support in Zambia. Deliverable: Final Endline Report,” August 
2018 (forthcoming), p. 22. 
227 e-Pact, “Evaluation of the Education Sector Budget Support in Zambia. Deliverable: Final Endline Report,” August 
2018 (forthcoming), p. 32-33. Additionally, according to Annex 2 of the July 2016 to June 2017 ESPIG Annual 
Implementation Status Report (p. 38), US$ 3.8m of the TA component was not disbursed, and US$ 0.9m of the 
Project Supervision/Evaluation component was also not disbursed. 
228 It is expected that the remaining funds will be rolled-over in the next GPE grant application.  
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Table 3.13 GPE contributions to sector financing during the 2011 - 2019 review period 

SIGNIFICANT CONTRIBUTION TO DOMESTIC 
FINANCING 

SIGNIFICANT CONTRIBUTION TO INTERNATIONAL 
FINANCING 

• N/A • ESPIG funds: Between 2014 and 2016, US$18.5m of 
ESPIG funds were disbursed before funding was 
suspended. The grant was never reinstated, leaving 
US$17.0m of the total US$35.2m ESPIG grant 
undisbursed when the program closed in March 
2019. P228F

229
P Over this period, ESPIG funds were 

equivalent to 0.65 percent of MoGE expenditures, and 
3.2 percent of the MoGE discretionary budget. P

 
229F

230
P 

Between 2014 and 2016, ESPIG funds accounted for 
18.1 percent of all international financing 
disbursements to education. P230F

231
P  

MODERATE CONTRIBUTION TO DOMESTIC 
FINANCING 

MODERATE CONTRIBUTION TO INTERNATIONAL 
FINANCING 

• DLM influence on domestic spending: The ESPIG 
included DLMs on public financial management, 
including reducing audit irregularities and 
implementing the Financial Management Action 
Plan (FMAP). This focused MoGE efforts on 
implementing these reforms, which temporarily 
contributed to improved efficiency of spending 
and public financial management. These targets 
were inconsistently met, however (2/3 in 2014 
and 2015, 1/3 in 2016) and the degree of the 
contribution is unclear. P

 
231F

232
P Another DLM, 

requiring that the share of the education budget 
dedicated to primary and secondary education 
increase progressively was met in 2014, 2015, 
and 2016. P232F

233
P  

• ESPIG co-funding: GPE’s ESPIG (2009-2011 and 2013-
2019) was co-funded with DFID, which contributed to 
harmonization between the two funders. However, 
donor stakeholders indicated that DFID would likely 
have provided the same allocation to the education 
sector in the absence of GPE. 

• ESPIG modality: The Sector Budget Support modality 
used for the ESPIG (2013-2018/2019) contributed to 
improved predictability of international funding 
between 2013 and 2016. The transitioning of GPE 
funding away from the pooled fund (where it was 
channeled under NIF II) and introducing a new 
financing modality, decreased harmonization and 
weakened the already-declining pooled fund. 

 
229 e-Pact, “Evaluation of the Education Sector Budget Support in Zambia. Deliverable: Final Endline Report,” 
August 2018 (forthcoming), p.13. There are some discrepancies between various sources in the total amount of 
ESPIG funds disbursed. e-Pact reports that US$18.2m were disbursed, compared to US$17.7 in the July 2016 to 
June 2017 ESPIG Annual Implementation Status Report (p. 38). GPE’s Zambia webpage 
(https://www.globalpartnership.org/country/zambia) reports that US$ 21.3m had been disbursed. 
230 These figures represent authors’ calculations based on annual budget and ESBS disbursement figures. Because 
annual GPE disbursements are reported by DFID fiscal year (running April to March) and MoGE figures are reported 
by calendar year, GPE disbursements as a share of MoGE budget cannot be accurately determined by year. 
Disbursements are therefore reported as a share for the entire relevant period. Data from e-Pact, “Evaluation of the 
Education Sector Budget Support in Zambia. Deliverable: Final Endline Report,” August 2018 (forthcoming), p. 34. 
231 Authors’ calculations based on ePact data on GPE and total donor disbursements. Using ESSP data on total donor 
commitments and ePact data on GPE disbursements, this figure falls to 10.5 percent.   
232 e-Pact, “Evaluation of the Education Sector Budget Support in Zambia. Deliverable: Final Endline Report,” August 
2018 (forthcoming), p. 40-41. 
233 e-Pact, “Evaluation of the Education Sector Budget Support in Zambia. Deliverable: Final Endline Report,” August 
2018 (forthcoming), p. 51-52. 

 

https://www.globalpartnership.org/country/zambia


  EVALUATION REPORT - ZAMBIA 55 

© UNIVERSALIA 

• CSEF Grants: The Zambia National Education 
Coalition (ZANEC) received funding under CSEF I, 
II, and III. This funding supported ZANEC’s efforts 
to advocate for increased education sector 
budgets, including submitting position papers to 
the national parliament. These advocacy efforts 
contributed to the growth of education share of 
the national budget, which reached 20.2 percent 

in 2014. P233F

234
P These levels were not sustained in 

subsequent years, largely due to economic 
decline and increasing debt service payments.   

However, the education advisor included with ESBS 
boosted harmonization through support to PAF. 

LIMITED/NO CONTRIBUTION TO DOMESTIC 
FINANCING 

LIMITED/NO CONTRIBUTION TO INTERNATIONAL 
FINANCING 

• GPE Secretariat advocacy: Several donor 
stakeholders referenced GPE Secretariat 
advocacy for increased domestic education 
financing, leveraging unfavorable comparisons 
with other countries in the region, but noted that 
these efforts have not been successful in 
mobilizing additional financing.  

• ESPIG domestic funding requirement: GPE 
requires countries to meet or move towards 
meeting the 20 percent target and to commit to 
funding their ESP. During the 2011-2019 review 
period, domestic education financing only 
reached 20 percent in one year (2014) and has 
been declining since that point. Interviewed 
stakeholders did not connect the ESPIG funding 
requirement to changes in levels of domestic 
financing. One donor representative stated that 
the suspension of GPE funding further weakened 
any leverage the GPE Secretariat has in 
advocating for increased spending.  

• GPE multiplier: GPE’s multiplier mechanism was not 
in effect in Zambia during the 2011-2019 review 
period. However, an allocation for US$ 10m through 
the multiplier is available for application by 2020. This 
application will not move forward until all ongoing 
audit processes have been fully resolved. P234F

235 

• GPE additionality: Neither donors nor MoGE 
representatives asserted that GPE activities attracted 
additional donors or additional international financing 
to the education sector. Several donor stakeholders 
expressed the belief that GPE activities had not 
catalyzed additional donor financing, citing the 
departure of donors and decline in international 
financing as evidence. Donors considering re-entry 
into the sector state that GPE has not influenced their 
investment decisions. 

• Sector Plan Development Grant: Zambia received a 
US$ 498k ESPDG between 2016 and 2018 which 
contributed to the development of the ESSP and 
marginally increased the amount of international 
financing for education. A credible, endorsed ESSP is a 
prerequisite for the next round of ESPIG funding, 
which has yet to be applied for successfully. 

107. Between 2014 and 2016, ESBS funds were perceived as more predictable than domestic funds, and 
were sometimes used to fill gaps when domestic disbursements came late. P235F

236
P Prior to its suspension, the 

ESBS modality was also perceived as more predictable than the pooled fund, as disbursements from 

 
234 Global Campaign for Education, “CSEF 2013-2015 Progress Report to UNESCO for the period 01 July to 31 
December 2013.” March 2015. 
235 According to the GPE Secretariat, no funding applications will be considered until the forensic audit case is 
resolved. 
236 e-Pact, “Evaluation of the Education Sector Budget Support in Zambia. Deliverable: Final Endline Report,” August 
2018 (forthcoming), p. 34. 

 



56 EVALUATION REPORT - ZAMBIA  

© UNIVERSALIA 

pooled fund contributors were sometimes late or absent. P236F

237
P GPE funds were additionally important 

because they came at a time when other donors were pulling out of the sector. 

108. The evaluation did not note unexpected contributions of GPE to sector financing. However, it did 
note unintended mixed or negative effects of GPE. As the ESPIG associated with NIF II was funneled 
through the pooled fund, directing the NIF III ESPIG through ESBS represents a transition away from the 
pooled fund by GPE. Given the weak state of the pooled fund at the time of the introduction of ESBS 
(2013), channeling GPE/DFID support through the pooled fund could have had a revitalizing and 
strengthening effect. Several donor stakeholders indicated that actors at the time of the introduction of 
the ESBS expected the DFID/GPE support to be channeled through the pooled fund, and the decision to 
pursue ESBS effectively weakened the fund. Alternatively, the pooled fund’s weakness constituted an 
argument in favor of the creation of a new funding mechanism, as it could be seen as signaling a fresh 
start in the context of already-strained relationships between donors and the MoGE.P237F

238
P  

109. There is no evidence that GPE support directly displaced domestic or international financing. While 
the suspension of GPE/DFID funding and discontinuation of disbursements into the pooled fund occurred 
in close temporal proximity, it is important to note that the two events were not directly related. Donor 
representatives expressed that the decisions to halt funding for each organization were made 
independently – the decision to suspend GPE/DFID funding in 2016 did not lead to the cessation of donor 
disbursements to the pooled fund in 2016 and 2017, and vice versa.   

Additional factors beyond GPE support  

110. The evaluation did not identify additional positive factors that affected domestic financing beyond 
GPE support. Additional positive factors affecting international financing beyond GPE support include a 
number of donor initiatives contributing to the level of financing available in Zambia over the course of 
the review period, which are presented in Table 3.12. 

111. Additional negative factors affecting international financing include a) the 2010 reclassification of 
Zambia as a lower-middle income country, which has contributed to diminished access to international 
financing as financing conditions have changed and donors shifted priorities P238F

239
P; and b) the already-noted 

donor discouragement stemming from a perceived lack of results, inability to attribute progress to donor 
investments, and a perceived lack of accountability around financial audits, leading donors to transition 
out of the sector, suspend funding, or switch from pooled to project funding. The primary negative factors 
affecting domestic financing include a) an economic downturn fueled by falling copper prices, decreased 
Chinese demand, policy uncertainty, and rising inflation; and b) a surge in public debt resulting from 
increased infrastructure investment.  

 
237 e-Pact, “Evaluation of the Education Sector Budget Support in Zambia. Deliverable: Final Endline Report,” August 
2018 (forthcoming), p. 29. 
238 e-Pact, “Evaluation of the Education Sector Budget Support in Zambia. Deliverable: Final Endline Report,” August 
2018 (forthcoming), p. 15. 
239 MoGE. 2018 Education Sector Analysis, p. 32 
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Observations on GPE’s ToC and country -level operational model  

 Challenging macroeconomic factors placed serious constraints on the levels of 
domestic financing available for the education sector. GPE support and 
advocacy, especially in light of the suspension of ESPIG funding, was insufficient 
to increase domestic funding or preclude cuts to existing funding levels . 

112. The first assumption of the GPE theory of change with regards to sector financing, that “GPE has 
sufficient leverage to influence the amount and quality of domestic education sector financing,” was 
found to not hold true in the context of Zambia, as the review period saw a sizeable decline in the share 
of government spending dedicated to education. While education spending briefly surpassed 20 percent 
of total government expenditure in 2014, these levels of funding were not sustained. Subsequent years 
saw a sharp decline in spending levels. While several of the DLMs aimed at improving public financial 
management that were connected to the ESPIG’s performance tranche were met in several years, these 
conditions were not sustained over the long term. Similarly, while CSEF grants supported CSO advocacy 
for increased funding, any increases in funding were not permanent, and the degree of causality stemming 
from CSEF funds could not be verified.  

113. Levels of domestic financing were largely determined by macroeconomic factors beyond the 
influence of GPE, including levels of external debt and world copper prices. As total government 
expenditure was stagnating or falling, there was no evidence that GPE activities effectively protected prior 
levels of spending or forestalled cuts. The suspension of ESPIG funding further eroded GPE leverage over 
Zambia’s domestic financing. There is evidence that the remainder of ESPIG funds were not sufficient 
leverage for the adoption of financial accountability measures, as the conditions for resumption of ESPIG 
funding enumerated by the Performance Improvement Plan were not met. Furthermore, while ESPIG 
funds represented an important contribution to discretionary funding, they accounted for a small 
proportion of total education spending.  

 The Sector Budget Support modality through which the ESPIG was channeled did 
not substantially improve the quality of international education financing. ESPIG 
funds only contributed marginally to the volume of international education 
finance, doing little to offset its overall decline.   

114. The second assumption, that “external (contextual) factors permit national and international 
stakeholders to increase/improve the quantity and quality of sector financing,” was also found to not hold 
true. The quantity of international financing decreased over the review period due to a myriad of factors, 
including an environment of declining trust between donors and government actors, the reclassification 
of Zambia as an LMIC, and challenges regarding sector performance and accountability. These factors 
have led to the departure of donors from the sector and the suspension of the pooled fund and sector 
budget support. Donor representatives interviewed through this evaluation expressed a preference for 
project-based funding and a skepticism toward pooled funding mechanisms, largely based on concerns 
around financial accountability and disappointment in results stemming from pooled fund contributions. 
By the end of the review period, both ESBS and the pooled fund had ceased disbursement, and donors 
entering or considering entry into the sector were favoring project-based support.  

115. The impact of the GPE/DFID ESBS on the quality of donor financing is mixed. The modality 
represented an improvement over the pooled fund in that it had greater predictability, but it also 
weakened the pooled fund through the creation of a similar yet separate modality. Notwithstanding, it is 
unclear whether the eventual outcome of a complete suspension of pooled funding would have been 
avoided if ESPIG and DFID funds had been directed through the pooled fund.  
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3.5 GPE contributions to sector plan implementation 239F

240 

Overview 

116. This section addresses the following evaluation questions: 

▪ What have been the strengths and weaknesses of sector plan implementation during the review 
period? Why? (CEQ 1.3) 

▪ Has GPE contributed to observed characteristics of sector plan implementation? If so, how and 
why? (CEQ 1.4) Has GPE support had any unintended effects, positive or negative? (CEQ 3.2) 

▪ What other factors contributed to observed characteristics of plan implementation? (CEQ 3.1) 

▪ Going forward, what are implications of findings for the GPE ToC/operational model? (CEQ 7) 

117. Table 3.14 provides an overview of evaluation findings on sector plan implementation and on 
related GPE contributions during the review period. These observations are elaborated on through the 
findings and supporting evidence presented below. 

Table 3.14 Overview: CLE findings on sector plan implementation and related GPE contributions 

PROGRESS MADE TOWARDS SECTOR 
PLAN IMPLEMENTATION 

DEGREE OF GPE CONTRIBUTION 
DEGREE TO WHICH 

UNDERLYING ASSUMPTIONS 
LIKELY HELD TRUE P240F

241 

Moderate: Available evidence 
indicates that 58 percent of NIF III 
activities were fully or partially 
achieved. Much of this was due to 
activities conducted through 2016, as 
few contributions to implementation 
were made in 2017-2018. 

Limited: Because of the suspension 
of ESBS funding, GPE funds 
constituted just 0.65 percent of 
MoGE expenditures from 2014 to 
2016. GPE did not disburse ESPIG 
funds in 2017-18. DLMs provided 
some incentive to focus on selected 
indicators, but ultimately just US$ 
1.1m was disbursed.  

1 

 
 

 

2 3 4 5 6 

 
240 This section addresses evaluation questions 1.3 and 1.4, as well as (cross-cutting) CEQs 3.1 and 3.2. 
241 For sector plan implementation, the six underlying assumptions in the country level ToC were: (1) Relevant 
government actors having the motivation to implement the sector plan; (2) government actors gave the opportunity 
(resources, time, conducive environment) to implement the plan; (3) government actors have the technical 
capabilities to do so; (4) country level stakeholders have the motivation and opportunity to align their own activities 
with the priorities of the ESP; (5) country level stakeholders take part in regular, evidence-based joint sector reviews 
and apply resulting recommendations to enhance ESP implementation; (6) the sector plan includes provisions for 
strengthening EMIS and LAS to produce timely, relevant and reliable data. 
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Strengths and weaknesses of sector plan implementation  

 While the NIF III effectively acted as the guiding policy document for the sector, 
its implementation was uneven. Progress was made on implementing NIF III 
activities between 2011 and 2016, but cuts to domestic and international 
financing and high levels of turnover in the MoGE severely constrained plan 
implementation in 2017-2018. Even so, 58 percent of actions called for in the NIF 
III had fully or partially taken place. 

118. Between 2011 and 2018, activities in the education sector were guided by the NIF III. The NIF III was 
initially intended to cover an implementation period of 2011 to 2015. However, it was extended to 2016 
to align with the SNDP’s extension to 2016, which included updating a number of annual targets. In 2016, 
72 percent of NIF III activities could be found in annual work plans, indicating that the planning document 
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was acting as a guiding force for the implementation of sector activities. P241F

242
P Additionally, because the ESSP 

was not finalized until late 2018, the NIF III remained the major sector planning document through 2018, 
even though it was not officially extended. In this latter period, it did not adequately set priorities for the 
sector, which was especially significant in the sector’s context of resource scarcity. P242F

243
P  

119. The primary mechanism for tracking the NIF III’s implementation was the Performance Assessment 
Framework (PAF). The PAF tracked 34 priority policy indicators, outputs, and education outcomes, 
including the 6 DLMs included in ESBS, and assigned yearly targets to each. An assessment of these 
indicators indicates that by 2017, 11 of the targets (32 percent) had been fully achieved, 12 (35 percent) 
had been partially achieved, and 11 (32 percent) had not been achieved. See Appendix XII to review PAF 
indicators, targets, and accomplishments in detail.  

120. Additionally, the NIF III outlined objectives for each subsector, as well as strategies, key activities, 
and targets for accomplishing each objective. The evaluation team conducted a review of activities 
included in the NIF III.P243F

244
P Given GPE’s focus on basic education, the review limited its scope to subsectors 

related to basic education and institutional development, namely Early Childhood Education; Primary 
Education; Secondary Education; Teacher Education, Supply, and Management; Institutional and Human 
Resource Framework, and Implementation and M&E Framework. P244F

245
P The evaluation team identified 70 

priority activities within these areas. Of these activities, 19 were largely achieved in the 2011-2019 review 
period (27 percent), 22 were partially achieved (31 percent), and 7 were not achieved (10 percent). P245F

246
P 

Additionally, data was not available to indicate the degree to which 22 activities (31 percent) were 
implemented, and it is likely that many of these activities were not implemented. P246F

247
P Virtually all of the 

activities carried out by the MoGE during the review period were included in the activities laid out by the 
NIF III. Table 3.15 provides examples of the aforementioned activities. A comprehensive listing of these 
activities, and their degree of completion, can be found in Appendix XII.   

Table 3.15 Review period achievements against NIF III activity-level targetsP247F

248 

 
242 MoGE. Education and Skills Sector: Fourth National Implementation Framework (NIF IV) Situation Analysis (initial 
draft for consultation). May 2016 
243 ePact, pg.? 
244 Based on the Education Sector Extended National Implementation Framework III: 2011-2016. 
245 Omitting Technical Education, Vocational and Entrepreneurship Training; Youth and Adult Literacy; University 
Education; Infrastructure Development; and ICT in Education 
246 In a separate assessment of progress against NIF III activities, the 2016 NIF IV Situation Analysis assessed that 30 
percent of NIF III activities were “on track,” 30 percent were “partially implemented,” and 12 percent were “off 
track,” but had made some progress toward the NIF III targets. Source: MoGE. Education and Skills Sector: Fourth 
National Implementation Framework (NIF IV) Situation Analysis (initial draft for consultation). May 2016 
247 Relatedly, the ESA indicates that there has not been full reporting against the 286 output indicators across all 
subsectoral areas of the NIF III (MoGE, ESA, p 22), which presented challenges in verifying the level of 
implementation of many of the activities included in the NIF III.  
249 The NIF III does not classify objectives or activities into Access, Quality, and Institutional Development categories. 
The categorization of NIF III activities into these buckets is indicative, and was made by the evaluation team to aid 
in the analysis of plan implementation.  

 

ACCESSP248F

249 QUALITY INSTITUTIONAL DEVELOPMENT 

PLANNED NIF III ACTIVITIES WHICH WERE LARGELY ACHIEVED 2011-2019 
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249 The NIF III does not classify objectives or activities into Access, Quality, and Institutional Development categories. 
The categorization of NIF III activities into these buckets is indicative, and was made by the evaluation team to aid 
in the analysis of plan implementation.  

• Fifty-Fifty policy: In 2011, 
MoGE implemented the Fifty-
Fifty policy, which mandates 
that one girl be enrolled for 
every boy enrolled in primary 
and secondary school. 
Although there are 
enforcement gaps at the 
senior secondary level, the 
policy has improved gender 
parity at lower grades (2018 
ESA).  

• Bursaries to vulnerable 
learners:  The number of 
bursaries distributed to 
secondary students roughly 
tripled between 2011 and 
2015, from roughly 15k to 46k, 
with the majority going to 
girls. Much of this increase has 
been a result of bursaries 
shifting from primary to 
secondary students (2018 
ESA). Little data is available 
about bursaries to other 
vulnerable groups. 

• Development of new ECE, 
primary, and secondary 
curricula: A new curriculum was 
developed and introduced to all 
schools, covering all levels of 
general education. The new 
curriculum includes the 
introduction of local languages 
as the language of instruction for 
ECE and the first four grades of 
primary. It also includes the 
establishment of a two-tier 
secondary education system, 
which introduced a vocational 
track for grades 8 through 12 
(2018 ESA) 

• Revise ECE teacher education 
curriculum: An ECE teacher 
training curriculum has been 
developed, and was introduced 
as a subject in 11 teacher 
training colleges (2018 ESA).  

• Creation of ECE directorate: In 
2015, the Directorate of Early 
Childhood Education (DECE) was 
created, elevating its status in 
the sector. The ECE Directorate 
now has the mandate to develop 
policy frameworks, expand 
access, and coordinate delivery 
(2018 ESA). 

• ECE Policy: An ECE policy was 
also launched in 2015, with the 
objectives of establishing a 
financing mechanism for 
supporting ECE development 
and ensure the rights of young 
children (ePact). 

• Establish the Teaching Council: 
The Teaching Council was 
established in 2014 and fully 
operational by 2017. It serves to 
regulate teacher training 
institutions, develop teacher 
qualifications, and promote 
continuing professional 
development (ePact 2018).  

PLANNED NIF III ACTIVITIES WHICH WERE PARTIALLY ACHIEVED 2011-2019 

• Primary & secondary school 
construction: Between 2011 and 
2017, the number of primary 
schools increased from 8,386 to 
8,843. The number of secondary 
schools increased from 487 to 
1,009. Non-release of MoF funds 
led to very little construction in 
2016-17 (2016, 2018 JAR; ePact) 

• ECE school construction: Most 
ECE construction has been 
through annexing ECE 
classrooms to existing primary 
schools. While the number of 
ECE centers has greatly 
increased, it failed to meet 
targets because of low levels of 
funding (ePact 2018). 

• Develop and distribute TLMs for 
ECE: MoGE developed TLMs for 
ECE grades in alignment with the 
new curriculum, including 
instruction in the language of 
play, and distributed them to 
886 ECE centers, out of a total of 
1,849 ECE centers (2018 ESA). 

• Procurement of primary and 
secondary TLMs: New textbooks 
aligned with the new curriculum 
were developed for all grades. 
Textbook procurement has been 
inadequate to meet needs 
because of delays and shortfalls 
in budget releases. For example, 
in 2016 only 1.6m of a planned 
6.3m books were procured. 
There are four primary students 

• Leadership and management 
training program:  By 2015, 
2,983 head teachers, deputy 
heads, senior teachers, and 
heads of department were 
trained, fewer than half of the 
target of 8,000 (2018 ESA) 

• Grants to primary and 
secondary schools: While the 
average grant amount increased 
between 2012 and 2016, 
disbursements in 2017 were late 
and much lower than what was 
budgeted (2016 JAR; ePact 2018)  
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• School feeding program: By 
2017, the Home Grown School 
Feeding Program reached 1.1m 
students in 2,590 schools, with 
support from the World Food 
Programme and Mary’s Meals 
(2017 JAR). Data on whether the 
2018 target of 1.5m children has 
been reached is unavailable. 

• Training and deploying ECE 
teachers: Teacher training 
colleges have begun instructing 
teachers in ECE, and roughly 500 
graduate annually. Funding 
shortfalls have meant fewer 
teachers were trained than 
expected; only 25 were 
recruited in 2015 (ESA).   

• Train and deploy primary and 
secondary teachers: The teacher 
supply at primary increased 
from 65k to 74k from 2011 to 
2016, and at secondary from 13k 
to 22k (ePact 2018). However, 
the 2016 teacher shortage at 
primary was 4,844, and 12,436 
at secondary. (2018 ESA).    

for each English and math 
textbook. The shortfall at 
secondary is worse (6:1 for 
math, 3.5:1 for English) (ESA 
2018).  

• Train teachers in guidance and 
counselling: A handbook on 
guidance and counselling was 
finalized, and three teachers’ 
colleges introduced programs in 
psychosocial care and support 
(2015 JAR). However, many 
secondary and no primary 
schools do not have guidance 
and counselling teachers (ESSP 
Annex 3). 

• Expand access to mobile science 
labs: The National Science 
Center produced 1,700 mobile 
science kits and distributed 
them to 340 schools and 10 
colleges of education. However, 
most public schools still do not 
have the equipment required to 
teach science and other 
vocational curricula (2018 ESA). 

PLANNED NIF III ACTIVITIES WHICH WERE NOT ACHIEVED 2011-2019 

• n/a • Construct zonal teacher 
resource centers: No new 
construction has taken place as 
the MoGE has prioritized 
construction of schools due to 
financial constraints. Existing 
centers require rehabilitation 
restocking with updated 
equipment and materials (2018 
ESA) 

• Functionality of the Integrated 
Financial Management 
Information System:  By 2017, 
IFMIS was not being used, as 
pooled fund disbursements had 
ceased. Even prior to 2017, 
budget commitment and arrears 
data was recorded outside 
IFMIS, and data was 
questionably reliable (ePact 
2018) 

• Improvements in M&E capacity: 
ECE is not included in the school 
census. Data collection 
instruments have not been 
integrated and did not 
appreciably improve over the 
review period. Some routine 
school monitoring activities have 
stopped taking place. After 
initial improvement, JAR quality 
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121. According to MoGE stakeholders, the foremost obstacle to NIF III implementation was a shortfall in 
sector financing. Every MoGE directorate interviewed expressed that lack of access to financing 
constrained the implementation of planned activities.P249F

250
P This shortfall was principally caused by a reduced 

education budget and diminished disbursement of domestic funds but was also affected by the 
suspension of financing from donors. Financing shortfalls contributed to the inability to procure TLMs at 
all levels;P250F

251
P inability to procure equipment to support the introduction of the vocational pathway in 

secondary education;P251F

252
P inadequate transportation for monitoring educational programs;P252F

253
P low staffing, 

most notably in rural areas; P253F

254
P retraining teachers in the new curriculum; P254F

255
P inability to conduct planned 

rounds of the EGRA and EGMA;P255F

256
P and low levels of construction of ECE, primary, and secondary 

schools.P256F

257
P Additionally, unpredictability of funding flows or delays in releases of funds have jeopardized 

or eroded past achievements. For example, some schools have been left partially constructed for years, 
awaiting relatively small disbursements to be completed. P257F

258 

122. One of the major accomplishments of the NIF III period was the development and phased roll-out 
of a new curriculum, covering from ECE to 12 P

th
P grade. This involved writing new curricula for each grade, 

introducing local languages as a language of instruction for ECE and grades 1-4, and introducing a 
vocational track to grades 8-12, including new academic subjects. This initiative required updating the 
teacher training curricula; developing, procuring, and distributing TLMs to all grades; and supplying 
supplemental educational materials to vocational classrooms. Some components of the implementation 
of the new curriculum were more successful than others. The curriculum for each grade was developed 
and introduced on schedule, which was harmonized with the updated curriculum in teacher training 
colleges. However, there were widespread challenges related to the procurement and distribution of 
textbooks and other TLMs to accompany the updated curriculum, and monitoring of the roll-out of the 
new curriculum and its effects on learning largely did not take place. These challenges were largely related 
to funding shortages but were also affected by inefficiencies in procurement procedures, including 
misalignment in the timing of curriculum development and textbook procurement and a lack of 
procurement capacity at the district level.P258F

259
P As a result, teachers and students frequently did not have 

access to updated textbooks and TLMs; many teachers were not trained in the updated curriculum; 

 
250 This sentiment was also reflected in documentation, e.g. the 2015 JAR report.  
251 2014 JAR report 
252 2015 JAR report 
253 2014 JAR report 
254 2015 JAR report 
255 2015 JAR report 
256 e-Pact, “Evaluation of the Education Sector Budget Support in Zambia. Deliverable: Final Endline Report,” August 
2018 (forthcoming), p.104. 
257 2016 JAR report 
258 The schools in question had operational classrooms, but because boarding facilities had not been completed, only 
students from nearby were able to attend. GPE. May-June 2016. Zambia Back-to-Office Report. 
259 World Bank. “Education Public Expenditure Review in Zambia.” December 2015, p. 5. For example, textbook 
distribution was delayed until the middle of the 2013/2014 school year because textbooks had to be procured 
centrally due to limitations in district-level procurement capacity. 

 

declined to 2012 levels (ePact, 
MoGE interviews)   

•  
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teachers were not accompanied or supervised in their efforts to adapt to the new curriculum; and the 
effects of the updated curriculum were inconsistently recorded. P259F

260 

GPE contributions to sector plan implementation  

 GPE’s primary contribution to NIF III implementation was sector budget support, 
through core and performance-based modalities. Because of the suspension of 
ESBS funding, nearly half of the ESPIG grant was not disbursed, limiting the 
effectiveness of GPE support.   

123. GPE uses a series of financial and non-financial mechanisms to support sector plan implementation. 
Table 3.16 gives an overview of these mechanisms, organized by whether they are likely to have made a 
significant, moderately significant, or insignificant contribution to plan implementation in Zambia. This 
classification does not constitute a formal score.  

Table 3.16 GPE contributed to plan implementation through financial support and incentives 

SIGNIFICANT CONTRIBUTION TO SECTOR PLAN IMPLEMENTATION 

• ESBS modality: The ESBS modality offered greater predictability through its disbursements than either the 
pooled fund or the MoGE, which enabled a smoother implementation of NIF III components supported by the 
ESPIG during the 2014-2016 period. Bundling GPE and DFID funding reduced transaction costs, although these 
costs would have been similarly low had support been channeled through the pooled fund, which was used for 
the previous ESPIG. 

MODERATE CONTRIBUTION TO SECTOR PLAN IMPLEMENTATION 

• ESPIG core budget support: ESPIG funds did not constitute a significant increase in the overall level of financing 
available to the MoGE (constituting 0.65 percent of the total 2014-2016 MoGE budget). Nevertheless, ESBS 
funds (25 percent of which came from the ESPIG) did contribute significantly to certain programmatic areas, in 
particular supporting and enabling curriculum development and roll-out, procurement and distribution of 
TLMs, and improvements to teacher education. Nevertheless, ESPIG support was mitigated by the suspension 
of ESBS funding, meaning that only US$ 16.6m of the budgeted US$ 25.6m of ESPIG core budget support was 
disbursed. 

• ESPIG performance tranche: Disbursements from the ESPIG performance tranche were tied to progress along 
six disbursement-linked milestones (DLMs), selected from PAF indicators. Over the course of NIF III, progress 
was made along all six of these indicators, and the DLMs helped attract greater attention from MoGE toward 
meeting DLM targets. However, DLMs attracted attention away from other PAF indicators. P260F

261
P Additionally, DLM 

targets were met only intermittently, and only US$1.1m was disbursed of the US$ 4.8m that was budgeted as 
a part of the ESPIG performance component. P261F

262 

• Grant Agent: As the GA, DFID played a valuable role through its management of the ESBS project, including 
provision of technical assistance and engagement in dialogue. However, it is unclear whether this role would 
be different in the absence of GPE, as the DFID-funded component of ESBS would have occurred regardless of 
GPE involvement. One component of ESBS support was the provision of a DFID education advisor, who played 

 
260 e-Pact, “Evaluation of the Education Sector Budget Support in Zambia. Deliverable: Final Endline Report,” August 
2018 (forthcoming), p.104. 
261 e-Pact, “Evaluation of the Education Sector Budget Support in Zambia. Deliverable: Final Endline Report,” August 
2018 (forthcoming) 
262 DFID. “ESPIG – Annual Implementation Status Report – July 2016-June 2017.” 2017, p. 38. 

 



  EVALUATION REPORT - ZAMBIA 65 

© UNIVERSALIA 

an important role in moving forward PAF development and strengthening sector dialogue. However, there is 
no evidence that GPE funds were used to support the advisor.   

• Zambia Education Sector Support Technical Assistance facility (ZESSTA): ZESSTA contributed considerably to 
NIF III implementation through the provision of technical assistance to the MoGE and the development of a 
large number of outputs, including teacher guides, curriculum implementation guides, a number of studies, 
and support to budget reports. However, the utility of this support was mitigated by a two-year delay in 
beginning implementation of ZESSTA activities and budget shortfalls preventing the MoGE from implementing 
or utilizing many of these outputs.P262F

263
P ZESSTA operations ended in January of 2018. P263F

264 

LIMITED/NO CONTRIBUTION TO SECTOR PLAN IMPLEMENTATION 

• Education Sector Plan Development Grant: Zambia was awarded a US$ 498k ESPDG to support the completion 
of its ESSP. The ESPDG supported a number of diagnostic studies and somewhat accelerated the process of 
ESSP development. Nevertheless, there were still extensive delays in preparing the ESSP. The conclusion of the 
NIF III was officially extended from 2015 to 2016, in line with SNDP’s extension, but was further extended to 
2018 given delays in ESSP and 7NDP development. P264F

265
P This meant that the NIF III was extended three years 

longer than it was initially planned, contributing to a lack of strategic direction in the MoGE and reducing 
strategic prioritization in plan implementation.  

• ESPIG co-funding: There is no evidence that ESPIG co-funding affected the magnitude of the DFID component 
of the ESBS program.  

• Coordinating Agency: While UNICEF as the CA has played a valuable role in their support to sector dialogue 
and sector planning, it is unclear whether UNICEF’s support to sector plan implementation would differ if they 
were not acting as CA.  

• Secretariat visits: MoGE and donor stakeholders alike expressed appreciation for the Secretariat’s role in 
creating consensus and bringing actors together in an often difficult political environment. However, 
stakeholders did not provide specific examples of how Secretariat visits or guidance supported NIF III 
implementation. 

• CSEF/GRA funds: There is no evidence that CSEF or GRA-funded activities supported plan implementation. 

124. GPE’s US$ 35.2m ESPIG cofunded the ESBS Programme with DFID, who committed US$ 58.1m, for 
a total of US$ 93.3m. ESPIG funds accounted for 38 percent of the initial grant package, but because of 
the suspension and non-resumption of funding by the ESPIG’s closing date of March 2019, GPE only 
disbursed US$ 18.2m, which accounted for 25 percent of the project’s total disbursement. While ESPIG 
and DFID funds were largely pooled, making specific attributions difficult, the relative size of the 
contributions of each actor can illustrate the degree of contribution to sector plan implementation. Table 
3.17 below provides a breakdown of the relative contributions of DFID and GPE to ESBS allocations and 
disbursements by program component.  

 

 
263 DFID. “ESPIG – Annual Implementation Status Report – July 2016-June 2017.” 2017; ePact 2018 
264 ePact 2018, p. 94. 
265 ePact 2018 
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Table 3.17 GPE and ESBS allocation and disbursement, by project component P265F

266 

PROJECT COMPONENT 
TOTAL ESBS 

ALLOCATION, 
US$ MILLIONS 

GPE ALLOCATION, 
 US$ MILLIONS 

(% TOTAL ALLOCATION) 

TOTAL ESBS 
DISBURSEMENT  
US$ MILLIONS 

GPE DISBURSEMENT 
US$ MILLIONS 

(% TOTAL DISBURSEMENT) 

Core sector budget 
support 

67.5m 
25.6m 
(38%) 

58.6m 
16.6m 
(28%) 

Performance tranche – 
sector budget support 

14.1m 
4.8m 
(34%) 

7.4m 
1.1m 
(14%) 

Technical Assistance 8.6m 
3.8m 
(44%) 

5.6m 
0.8m 
(14%) 

Project supervision / 
evaluation 

3.1m 
0.9m 
(30%) 

0.8m 
0 

(0%) 

Total 93.3m 
35.1 

(38%) 
72.4m 

18.5 
(25%) 

Source: DFID. “ESPIG – Annual Implementation Status Report – July 2016-June 2017 

125. Core Sector Budget Support: ESBS funds were allocated to a number of MoGE programs. In 2014, 
prior to the adoption of Output-Based Budgeting (OBB), a breakdown of ESBS funds against the MoGE 
release is available. The greatest share of ESBS funds were allocated to curriculum development (US$ 
6.5m, compared to MoGE’s US$ 7.6m budget release), school grants (US$ 4.4m, compared to MoGE’s 
US$142m budget release), and teacher education (US$2.1m, against MoGE’s US$4.7m). Therefore, while 
ESBS only made up about two percent of total MoGE expenditure in 2014, it accounted for a sizeable 
proportion of spending in several programmatic areas. For 2015 and 2016, a breakdown is not available 
by programmatic area, but most ESBS financing (78% in 2015) was directed toward the primary and 
secondary subsectors, where it accounted for about two percent of spending in each subsector.P266F

267 

126. MoGE planned a number of specific activities using ESBS support for 2017, including the purchase 
and distribution of TLMs, monitoring access to TLMs, disbursement of some school grants, and support to 
distance education. However, these activities went unfunded after the suspension of ESBS funds, and 
were subsequently not carried out, demonstrating the additionality and importance of ESBS funds to 
MoGE activities, as well as the cost to the sector when funds were not disbursed. P267F

268
P  

127. Performance tranche: The ESBS performance tranche included six disbursement-linked milestones 
(DLMs), through which US$ 14.1m (US$ 4.8m through GPE’s ESPIG) was initially allocated, and US$ 7.4m 
(US$ 1.1m from GPE) was eventually disbursed.P268F

269
P The DLMs (which were selected from indicators and 

targets included in the PAF) were helpful in directing additional attention on the issues targeted by the 

 
266 DFID. “ESPIG – Annual Implementation Status Report – July 2016-June 2017.” 2017, p. 38. Note that there are 
some discrepancies between disbursement figures in this source and those in other parts of the report. These figures 
are used here because they break down ESPIG commitments and disbursements by component. The GPE – Zambia 
website indicates slightly higher total disbursements. GPE share is author’s calculation. The conversion rate between 
British Pounds and US Dollars used in the Implementation Status Report is inconsistent between various ESBS project 
components, leading to additional minor inconsistencies between the figures reported here and elsewhere in the 
document.  
267 ePact, p. 35-36. 
268 ePact, p. 36-37. 
269 It is important to note that DFID/GPE funding did not fall under the GPE’s new funding model. However, a 
disbursement-linked milestones (DLMs) mechanism was designed and used by the GA. 
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performance tranche, but had an unintended effect of drawing attention and funding away from other 
important PAF indicators.P269F

270
P Progress was made on each of the indicators through 2016, but in many cases 

progress dipped or was not verifiable in 2017, calling into question the sustainability of some of these 
improvements. A summary of progress toward meeting DLM targets is presented in Table 3.18 below. 

Table 3.18 Implementation progress related to GPE Performance Tranche Disbursement-linked 
MilestonesP270F

271
P  

DISBURSEMENT-LINKED 
MILESTONE 

2016 TARGET 
(AGAINST 2012 

BASELINE) 

IMPLEMENTATION PROGRESS DURING THE REVIEW 
PERIOD 

DLM 1: Improved grade 9-10 
transition rate 

Increase from 45.5 
percent to 48 percent 

• Achieved: By 2016, the total transition rate had reached 49 
percent. However, there was a significant disparity 
between the rate for boys (51.2 percent) and girls (46.9 
percent), and the transition rate declined to 48 percent in 
2017.  

DLM 2: Average amount of 
school grant per child 

Primary: Increase from 
28.6 ZMW to 52.4 ZMW 

Secondary: Increase 
from 48.2 ZMW to 155 
ZMW 

• Partially achieved: By 2016, grant allocations had 
increased to 51.2 ZMW in primary and 160.4 ZMW in 
secondary, demonstrating an increase but narrowly 
missing the primary target. However, there is evidence that 
grants are not reaching some schools and that there are 
inaccuracies in reporting on disbursements. Furthermore, 
2017 grant disbursements were delayed and significantly 
below what was budgeted. P271F

272 

DLM 3: Share of primary and 
secondary schools that have 
implemented School-Based 
Continuous Professional 
Development (SBCPD) 
through lesson study 

Primary: 95 percent in 3 
provinces 

Secondary: 96 percent in 
10 provinces 

• Achieved: While data was not reported in the same format 
as the original target, the number of schools reached 
(4,162) exceeded the target (2,121). However, project 
documents question reliability of data, given that it was 
self-reported. P272F

273 

DLM 4: Share of the Financial 
Management Plan (FMAP) 
activities implemented 

FMAP implemented and 
80 percent complete 

• Partially achieved: By 2016, 83 percent of FMAP activities 
had been implemented. However, these figures were self-
reported and could not be verified. Additionally, after 2017 
progress was not sustained.  

DLM 5: National Assessment 
Survey (NAS) on literacy and 
numeracy at grade 5 
conducted and results 
disseminated 

Grade 5 NAS conducted 
and disseminated 

• Partially achieved:  The Grade 5 NAS was conducted in 
2016, but results from the survey were only circulated after 
a two-year delay. 

 
270 ePact p. 52 
271 Sources include ePact 2018, the ESPIG Annual Implementation Status Report for July 2016-June 2017, 2015 MoGE 
Annual Progress Report, and 2017 Performance Assessment Framework Targets. See Appendix VII for an annual 
breakdown of progress against DLMs.  
272 ePact 2018 
273 ESPIG Annual Implementation Status Report for July 2016-June 2017 
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DISBURSEMENT-LINKED 
MILESTONE 

2016 TARGET 
(AGAINST 2012 

BASELINE) 

IMPLEMENTATION PROGRESS DURING THE REVIEW 
PERIOD 

DLM 6: Minimum percent of 
budget allocated to primary 
and secondary  

Basic/primary: Increase 
from 48.2 to 65 percent 

High/secondary: increase 
from 11.5 to 24 percent 

• Achieved: By 2016, the primary share of the MoGE budget 
increased to 67.9 percent, and the secondary share 
increased to 24.1 percent. 

128. Zambia Education Sector Support Technical Assistance facility (ZESSTA):  ZESSTA was initially 
designed to provide technical assistance to the MoGE through work along nine work streams, with a tenth 
added in early 2017.P273F

274
P Because of delays in procurement, the implementation of the ZESSTA component 

of ESBS did not begin until two years after ESBS began implementation, diminishing both the component’s 
complementarity to other project components, as well as its eventual impact. Nevertheless, it was still 
able to provide a number of valuable contributions to NIF III implementation. P274F

275
P ZESSTA outputs include 

developing teachers’ guides for literacy and numeracy and learners activity books in local languages; 
financial management guides for primary schools; teachers’ curriculum implementation guides; 
conducting an ICT infrastructure assessment for the MoGE; professional teachers’ standards; support for 
the development of education statistical bulletins; various studies covering topics such as teacher payroll 
mismatch and teacher deployment and retention in rural areas; and developing a national literacy 
framework, among others.P275F

276
P Beyond direct provision of technical assistance, ZESSTA supported improved 

coordination and morale throughout the MoGE. While ZESSTA produced a large number of valuable 
outputs throughout its operational period, resource constraints prevented the deployment or utilization 
of several of the products, reducing the overall impact of the modality. P

 
276F

277
P  

 

 

 

 

 

 

 

 

 

 
274 ZESSTA workstreams included Public Financial Management (PFM), Human Resource Management, Institutional 
Leadership and Management, Education Management Information Systems, Monitoring and Evaluation, Evidence-
Based Planning, Teacher Education, Implementation of the Revised Curriculum, Assessment Systems. The additional 
tenth workstream dealt with public financial management. Source: DFID. “ESPIG Annual Implementation Status 
Report – July 2016-June 2017.” July 2017. 
275 ePact, p. 62 
276 DFID. “ESPIG Annual Implementation Status Report – July 2016-June 2017.” July 2017. 
277 ePact, p. 62 
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Additional factors beyond GPE support  

129. Additional factors beyond GPE support that positively supported the implementation of the NIF III 
included a number of donor-funded initiatives aligned with the NIF III, which are described in Box 3.2 
below. 

 

 

 
278 Zambia Daily Mail, “Japan key partner in education,” June 17, 2016, Accessed June 5, 2019, at http://www.daily-
mail.co.zm/japan-key-partner-in-education/ 
279 JICA, Outline of the Project webpage: Project for Improvement of Pedagogical Content Knowledge: Linking Pre-
Service and In-Service Education. Accessed June 5, 2019, at 

https://www.jica.go.jp/project/english/zambia/009/outline/index.html 
280 USAID Zambia, “Partners in Zambia’s Development,” Lusaka, July 2016, p. 13. 
281 USAID Zambia, “Partners in Zambia’s Development,” Lusaka, July 2016, p. 13. 
282 U.S. Embassy in Zambia, “United States Joins Zambia in Launching ‘Let’s Read, Zambia’ Mobilization Campaign,” 
Lusaka, January 17, 2014. Accessed June 5, 2019, at https://zm.usembassy.gov/united-states-joins-zambia-in-
launching-lets-read-zambia-mobilization-campaign/ 

 

Box 3.2. Major donor-funded initiatives during the 2011-2019 review period 

JICA Enhancing Teacher Professional Growth through the Practice of Lesson Study. Since 2005, JICA has 
supported the improvement of teacher professional development through the Lesson Study approach, which has 
grown to cover 10 provinces and 46,058 teachers over the course of four phases of work. P277F

278
P  

JICA Project for Improvement of Pedagogical Content Knowledge (IPeCK): Linking Pre-Service and In-Service 
Education (2016-2019). IPeCK serves to improve the quality of teacher education in science and mathematics 
through support to colleges of education, including provision of training and development of teaching and 
learning materials. P278F

279
P  

USAID Read to Succeed (US$ 24.1m, 2012-2017). Read to Succeed targets the improvement of early grade 
reading outcomes by supporting reforms in school management practices, strengthening teacher skills, and 
improving community oversight through collaboration with parent-teacher associations in six provinces. P279F

280 

USAID Strengthening Educational Performance (STEP-Up) Zambia (US$ 23.8m, 2011-2016). STEP-Up directly 
supported MoGE leadership in their improvement of management practices and policy development geared 
toward improving student learning, incorporating principles of evidence-based decision-making. It also 
contributed information and oversight tools to improve accountability for results in the delivery of the national 
reading program. P

 
280F

281
P STEP-Up included the launch of the Let’s Read campaign, in support of the new national 

public school curriculum, including the incorporation of local languages into primary school instruction. The goal 
of the Campaign is to motivate actors such as parents, communities, and provincial and district education officials 
to focus resources on literacy instruction. P281F

282
P USAID support through the Let’s Read initiative will be continued 

through a US$ 48m project running from 2019 through 2024 that aims to improve reading performance of 1.4 
million students in grades 1 through 3 in 4,300 schools located in five provinces.  

USAID Time to Learn (US$ 30m, 2012-2017).  Time to Learn worked with the MoGE to improve the quality of 
community schools, particularly geared toward improving educational opportunities for orphans and vulnerable 
children in early grades. This project also provides support for the transition of orphans and vulnerable children 

http://www.daily-mail.co.zm/japan-key-partner-in-education/
http://www.daily-mail.co.zm/japan-key-partner-in-education/
https://www.jica.go.jp/project/english/zambia/009/outline/index.html
https://zm.usembassy.gov/united-states-joins-zambia-in-launching-lets-read-zambia-mobilization-campaign/
https://zm.usembassy.gov/united-states-joins-zambia-in-launching-lets-read-zambia-mobilization-campaign/
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130. Additional factors negatively affecting NIF III implementation include (a) Delays in restructuring the 
MESVTEE, which hampered the Ministry’s responsiveness; P284F

285
P (b) weaknesses in MoGE coordination with 

publishers and staff shortages around procurement at decentralized levels, which led to delays in 
procurement and distribution of TLMs;P285F

286
P and (c) massive levels of turnover among MoGE staff, especially 

at the director level and above. Between 2015 and 2017 there were three ministers of education, three 
permanent secretaries, and at least two directors in three directorates. Turnover was primarily driven by 
politically-driven transfers to other ministries, or departure for better-paying private sector job 
opportunities.P286F

287
P Additionally, many key director-level positions were left vacant for significant periods of 

time, which adversely affected dialogue and coordination with donor partners P287F

288
P and reduced leadership 

and continuity in implementation.   

Implications for GPE’s ToC and country -level operational model  

 A number of extraordinarily difficult factors, including acute resource shortages 
and transitions within the MoGE collectively impeded sector plan 
implementation toward the end of the NIF III period. GPE support was 
insufficient to overcome these challenges, especially after ESPIG funding was 
suspended.  

131.  The evaluation found that GPE primarily contributed to NIF III implementation through sector 
budget support and the ESPIG performance tranche, although the effectiveness of this support was 
curtailed by the suspension of funding, leaving nearly half of ESPIG funds undisbursed. While these funds 
facilitated sector plan implementation through 2016, their suspension prevented certain plan 
components whose implementation had been planned with ESBS funds from being implemented, or in 
some cases, prevented already-developed outputs from being used to full effect. For example, teacher 
guides were developed and printed through ZESSTA, but were not able to be distributed due to the 
suspension of funds.P288F

289
P The decision to suspend funding and condition its resumption on progress against 

a Performance Improvement Plan made the ESPIG’s core tranche behave more like an additional DLM.  

 
283 USAID Zambia, “Partners in Zambia’s Development,” Lusaka, July 2016, p. 14. 
284 World Bank, “Combined Project Information Documents/Integrated Safeguards Data Sheet: Zambia Education 
Enhancement Project (P158570),” June 2017. 
285 2015 JAR report 
286 2015 JAR report 
287 e-Pact, “Evaluation of the Education Sector Budget Support in Zambia. Deliverable: Final Endline Report,” August 
2018 (forthcoming), p.45. 
288 ePact, p. 46 
289 ePact, p. 37. 

from community to government-funded schools. Time to Learn has provided early grade reading support to 
420,000 primary school children, and has distributed scholarships to 42,000 children for secondary education. P

 
282F

283 

World Bank: Zambia Education Enhancement Project (ZEEP) (US$ 60m, 2017-2022). ZEEP’s three components 
include (1) supporting teaching and learning quality by improving teacher training and increasing textbook 
availability in primary and secondary schools; (2) supporting the construction of additional secondary school 
classrooms in underserved rural communities, with a goal of adding 22,960 seats; and (3) supporting the 
development of institutional capacity for strategic planning, monitoring, and evaluation at the MoGE by providing 
technical assistance around data management and school mapping. P283F

284 
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132.  The assumptions that relevant government actors have the (i) motivation, (ii) opportunity, and (iii) 
capabilities to implement the sector plan held partially true, largely because of progress gained through 
2016. However, in subsequent years high levels of turnover, the decline in availability of domestic funds, 
and the suspension of donor funding seriously constrained sector plan implementation. All of the activities 
conducted by the MoGE during the review period were included in the NIF III, demonstrating alignment 
between the plan and MoGE priorities. However, high levels of turnover in MoGE leadership detracted 
from the sector’s strategic direction and prioritization. During the 2011-2016 period, the MoGE had access 
to increasing domestic financial resources and a moderately reliable flow of resources from international 
sources, which enabled implementation of many NIF III components. However, a combination of factors 
including a domestic financial downturn, suspension of international finances, and disruptions caused by 
staff turnover severely constrained access to resources and hampered the efficacy of the MoGE. Together, 
these factors prevented the MoGE from continuing NIF III implementation in an effective manner.   

133. The assumption that (iv) country level stakeholders have the motivation and opportunity to align 
their own activities with ESP priorities did not hold true, as the review period saw the departure of donors 
from the sector, intermittent disbursement of funds for actors within the sector, and the complete 
suspension of funding from the pooled fund and ESBS by 2018. While there were still some donors active 
in the sector that provided project-based support, the review period overall saw a decline in country-level 
actor support for NIF III implementation. Similarly, the assumption that (v) country-level stakeholders take 
part in regular, evidence-based joint sector reviews and apply resulting recommendations to enhance ESP 
implementation did not hold true. While there was donor engagement in JARs earlier in the review period, 
by 2017 there was very little donor engagement with JARs. While JARs did consistently take place, in 
recent years they have become less action-oriented and more academic, reducing their ability to 
contribute to improving sector plan implementation. The 2017 JAR did not include follow-up on actions 
specified during the 2016 JAR, and JARs  

134. Finally, the assumption that the sector plan includes provisions for strengthening EMIS and LAS to 
produce timely, relevant and reliable data held partially true. The NIF III did include provisions for 
improving EMIS, monitoring, and assessment of learning. However, these activities were largely not 
carried out, and by the close of the review period, few improvements had been made to the MoGE 
monitoring and assessment systems. Many planned activities were not developed or carried out, 
frequently because of funding shortfalls. Planned activities that did not take place include the inclusion of 
ECE data in the national EMIS system, the purchase and deployment of updated EMIS software, routine 
school monitoring activities, and the 2016 round of EGRA/EGMA. 
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 Progress towards a stronger education system 

Introduction 

135. This section summarizes evaluation findings related to Key Question II from the evaluation matrix: 
“Has sector plan implementation contributed to making the overall education system in Zambia more 
effective and efficient?” Key sub-questions are: 

▪ During the review period, how has the education system changed in relation to (a) improving 
access and equity, (b) improving education quality and relevance, and (c) improving sector 
management? (CEQ 4) 

▪ How has sector plan implementation contributed to observed changes at the education system 
level? (CEQ 5) 

▪ Going forward, what are implications of findings for the GPE ToC/operational model? (CEQ 7) 

136. Progress towards a stronger education system is measured by drawing on evidence of 
achievements in the priority activities outlined in the National Implementation Framework III. The analysis 
focuses on changes that go beyond specific activities or outputs, and, instead, constitute changes in the 
existence and functioning of relevant institutions (e.g., schools, MoGE), as well as changes in relevant 
rules, norms and frameworks (e.g., standards, curricula, teaching and learning materials) that influence 
how actors in the education sector interact with each other.P289F

290 

137. To be counted as a ‘system-level change’, an intervention needs to be planned, nationwide in scope 
(at least in the medium-term), and at least partly led by the ministry. Ideally, it should also be sustainable 
in terms of funding (e.g. government co-funding, cost recovery), or make sensible plans for future 
sustainability. Actual implementation is not a necessary criterion as policy or program design can in and 
of itself be a valuable first step, but timely implementation needs to at least be likely, and its likelihood is 
enhanced if timelines, funding and responsibilities are clearly outlined. Whether system-level changes 
actually enhanced education outcomes (enrollment, learning) is reviewed in chapter 6.  

138. Table 4.1 summarizes related CLE findings, which are further elaborated on below.  

 
290 Please see definition of ‘education systems’ in the terminology table of this report. The GPE 2020 corporate results 
framework defines six indicators for measuring system-level change: (a) increased public expenditure on education 
(RF10, covered in section 3.3 on education financing); (b) equitable allocation of teachers (RF11, covered here under 
Access and Equity); (c) improved ratios of pupils to trained teachers at the primary level (RF12, covered below under 
Quality and Relevance); (d) reduced student dropout and repetition rates (RF13, covered in section 5; (e) the 
proportion of key education indicators the country reports to UIS (RF14, covered here under Sector Management), 
and (f) the existence of a learning assessment system for basic education that meets quality standards (RF15, covered 
below under Quality and Relevance). 
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Table 4.1 Overview: CLE findings on contribution of plan implementation to systems change 

IMPROVEMENTS MADE 
DURING REVIEW 

PERIOD?P290F

291 

HAD ISSUE BEEN 
ADDRESSED IN THE NIF 

III?P291 F

292 

LIKELIHOOD THAT NIF III 
IMPLEMENTATION 

CONTRIBUTED TO NOTED 
IMPROVEMENTS P292F

293 

DEGREE TO WHICH 
UNDERLYING 

ASSUMPTIONS LIKELY 
HELD TRUE P293F

294 

Access: Modest. Increase 
in ECE construction and 
bursaries for secondary 
school students; limited 
secondary school 
construction and decrease 
in primary bursaries 

Yes: 5 access-related 
priority activities across 
preprimary, primary, and 
secondary subsectors in 
NIF III. 

High: School construction 
and ECE annexation, 
bursary expansion 
planned for and 
implemented under NIF III. 

1 2 3 4 

Quality: Modest. 
Development and adoption 
of new curriculum; PTR 
improved in primary but 
worsened in secondary; 
continued low access to 
TLMs 

Yes: 31 quality-related 
activities across 
preprimary, primary, 
secondary, and teacher 
education subsectors of 
NIF III  

High: Developing and 
implementing new 
curriculum, expanding 
teacher workforce 
planned for and 
implemented under in NIF 
III. 

Equity: Modest. Fifty-fifty 
policy and bursaries for 
girls improved gender 
parity, but few efforts to 
address geographic and 
economic disparities and 
learners with special 
education needs  

Yes: 7 equity-related 
activities across 
preprimary, primary, 
secondary, and teacher 
education subsectors. 

High: Gender equity was 
an explicit focus of NIF III 
and was reflected in plan 
implementation 

 
291 Meaning, for example, new or expanded mechanisms or frameworks having been put in place. Rating options 
and related color coding: Green = strong/comprehensive. Amber = modest/fragmented; Limited/in isolated areas 
only – red; Insufficient data – gray. 
292 Green = yes, comprehensively. Amber = yes, albeit partly/with gaps. Red = no or insufficiently. Gray = unclear. Of 
note, the fact that an issue was addressed in an ESP does guarantee that positive changes in this area were due to 
ESP implementation. This table thus has two columns, one for whether the issue was addressed in the relevant ESP, 
and a second for whether there is evidence that improvements were due to ESP implementation (as opposed to, 
say, being due to a donor project that had little or no connection with the ESP). 
293 Green = High. Amber = Moderate; Red = Low. Gray = Insufficient data. 
294 The four underlying assumptions for this contribution claim are (1) sector plan implementation leads to 
improvements of previous shortcomings in relation to sector management; (2) there is sufficient national capacity 
(technical capabilities, political will, resources) to analyze, report on and use available data and maintain EMIS and 
LAS; (3) ESP implementation leads to improvements of previous shortcomings in relation to learning and (4) it leads 
to improvements in relation to equity. 
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IMPROVEMENTS MADE 
DURING REVIEW 

PERIOD?P290F

291 

HAD ISSUE BEEN 
ADDRESSED IN THE NIF 

III?P291 F

292 

LIKELIHOOD THAT NIF III 
IMPLEMENTATION 

CONTRIBUTED TO NOTED 
IMPROVEMENTS P292F

293 

DEGREE TO WHICH 
UNDERLYING 

ASSUMPTIONS LIKELY 
HELD TRUE P293F

294 

Relevance to 
learning/employment 
needs: Modest. 
Introduction of secondary 
vocational track and local 
language instruction in 
early grades; limited 
teacher training and TLM 
disbursement 

Partly: Vocational track 
called for at activity-level 
in NIF III; language of 
instruction mentioned in 
NIF III document but not 
addressed at activity-, 
strategy-, or objective-
level. 

High: Curriculum revision 
was one of the core 
objectives of NIF III, was 
implemented under plan.  

System management: 
Limited. Little change in 
LAS or EMIS quality; high 
turnover weakened 
management capacity 

Partly: 14 priority 
activities target 
improvement in 
institutional 
management, 
implementation, and 
M&E. Did not address 
response to turnover 

Low: NIF III management 
issues largely not 
implemented, or data was 
unavailable 

Progress toward a stronger education system during the 2011-2019 period 

 During the review period, notable system-level improvements were made 
through the introduction of a new general education curriculum and expansion 
of early childhood education. Nevertheless, resource constraints and weakness 
in MoGE management have hampered the implementation of these 
improvements and impeded other efforts to improve equity, quality, and EMIS 
and M&E capacity.   

139. This section reviews system-level changes in the review period, based on the priority actions of the 
NIF III. Findings are structured in line with the CEQ 4, and are presented under access and equity; quality 
and relevance; and system management.   

Access and equity 

140. At the beginning of the review period, the policy support for equitable access was strengthened by 
the passage of the 2011 Education Act. This policy included a number of provisions designed to increase 
access to education. Among these, the Act made primary education compulsory, granted official 
recognition to community schools, removed the fee associated with the grade 7 national examination, 
introduced a national school feeding program (in partnership with the World Food Program), and 
outlawed marriage for primary-school-aged children.P294F

295
P These policies have supported increases in 

primary and secondary school enrollment, even as net enrollment rates fell at all levels but senior 
secondary, and as the share of out of school children grew. 

141. Beginning in the early 1990s, communities began establishing schools to provide education in areas 
where public school fees made education inaccessible, or in rural areas where public schools were not 
located. While schools were originally built by communities and staffed by community teachers (generally 

 
295 MoGE. 2018 Education Sector Analysis, p. 41 
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with a 12P

th
P grade education or less), the MoGE has begun providing greater support to community schools, 

following their recognition under the 2011 Education Act. As such, the MoGE has begun providing 
incentives for trained teachers to teach at community schools and pays an increasing share of the 
teachers’ salaries. In 2016 there were 2,480 community schools, which served 585,000 students, making 
up 18 percent of all primary school enrollment.P295F

296 

142. Between 2011 and 2017, the number of primary schools increased from 8,382 to 8,843, an increase 
of 5.5 percent. Over the same period, the number of secondary schools increased from 631 to 1,009, an 
increase of 59.9 percent. Virtually all of the construction in primary schools occurred in the 2011 to 2013 
period, as little funding was released for school construction in later years. Much of the progress in the 
expansion in the number of secondary schools came from the conversion of primary schools to 
secondary.P296F

297
P The number of government ECE centers also increased markedly, growing from “almost 

none” in 2011P297F

298
P to 1,849 centers in 2016, 1,526 of which were built in 2014. P

 
298F

299
P Construction in later years 

faltered because of funding shortfalls. Most new centers were created through the annexation of 
classrooms to existing primary schools.P299F

300
P The annexation of ECE classrooms to primary schools has 

proved a cost-effective means of expanding infrastructure but faces challenges as distances to classrooms 
are still significant, reducing accessibility. The number of ECE classrooms is still insufficient to meet the 
country’s needs, and ECE centers are generally unavailable in rural areas.P300F

301
P Notwithstanding, the share 

of children entering primary with experience in ECE grew from 15.1 percent in 2011 to 29.8 percent in 
2016.P301F

302 

143. Roughly half of primary school classrooms use double-shifting due to staff and classroom shortages. 
In 2016, the pupil-class ratio was 41.7 in primary, compared to the pupil-classroom ratio of 66.2 in 2011. 
These figures were 45.6 and 75.2, respectively, for secondary. Eliminating double-shifting would require 
the addition of 25,870 classrooms, beyond the 48,191 classrooms now in operation. P302F

303 

144.  At secondary levels, a shortage of places in schools forms a significant constraint to access. P303F

304
P While 

every student that sits for the Grade 7 Composite Examination is entitled to receive a Grade 7 certificate 
and progress to Grade 8, there are not a sufficient number of seats to allow all qualifying students to 
progress to secondary. The MoGE therefore uses cut-off points on the Grade 7 Examination to regulate 
entry into grade 8. In 2015, 90 percent of the 344,516 Grade 7 students that participated in the exam 
received a certificate, but just 65 percent transitioned to grade 8. P304F

305
P Additionally, only 50 percent of 

learners are able to advance from junior to senior secondary because of a shortage of places. P305F

306 

145. Demand-side constraints preventing students from attending school or advancing to secondary 
school include early marriage, pregnancy, early entry into the workforce, and extreme poverty. Even 

 
296 MoGE. 2018 Education Sector Analysis, p. 165-166 
297 2017 Education Statistical Bulletin, p.7. 
298 2018 ESA, p. 41 
299 2018 ESA; 2015 JAR report 
300 2018 ESA 
301 2018 ESA, p. 148 
302 2018 ESA, p. 40, 156 
303 2018 ESA, p. 105. 
304 MoGE. 2018 Education Sector Analysis, p. 50 
305 2018 ESA, p. 72. The fact that not all students received a Grade 7 Certificate is a reflection of attendance and 
differences in local policy. Official MoGE policy is that all students that sit for the exam receive the certificate. 
306 MoGE. 2018 Education Sector Analysis, p. 50 
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though primary schools are officially fee-free, school grants are generally insufficient for their operation, 
leading many to continue collecting fees from students. P306F

307
P In 2015, 55 percent of primary schools charged 

fees, and 34 percent of parents reported paying school fees. Additional supplemental costs such as 
textbooks and uniforms increase the cost of education, in addition to the opportunity cost of forgoing 
children’s assistance with household work.P307F

308
P These access deterring factors are highly related to poverty 

levels. Children from poor households are more likely to be out of school than children from rich 
households.P308F

309
P Secondary school still requires the payment of school fees and other supplemental costs, 

forming a barrier to access among low-income communities. P309F

310 

146. A number of initiatives are in place to help overcome the barrier of secondary school fees. During 
the review period, the number of bursaries targeting students (particularly orphans and vulnerable 
children, or OVC) in secondary education increased by nearly three times, growing from 15,190 in 2011 
to 48,220 in 2017, with 55 percent going to girls. This increase in secondary school bursaries has largely 
been funded by a decrease in the number of primary school bursaries, which fell from 81,175 in 2011 to 
34,438 in 2017.P310F

311
P Additionally, beginning in 2017, the World Bank-funded Keeping Girls in School (KGS) 

project began paying the school fees of girls from low-income households, and will support roughly 14,000 
secondary-school students by 2020. P311F

312 

147. Following serious droughts in 2002/3, the World Food Programme began partnering with the MoGE 
to provide school meals to students in the most vulnerable communities. The program initially reached 
10,000 students in five districts, but by 2013 had expanded to 860,000 students. P312F

313
P In 2017, the program 

had further expanded to reach 1.1 million students in 2,590 schools. P313F

314
P The program has a target of 

reaching 2 million primary school students by 2020, which is roughly half of the primary school-aged 
population.P314F

315
P School feeding generally does not extend to ECE centers, although there are some 

exceptions.P315F

316 

148. Zambia has been severely affected by the HIV/AIDS epidemic, which has resulted in an extremely 
high share of children in the country being orphaned – an estimated 1.3m children, or 20.7 percent of all 
children in 2014.P316F

317
P The previously-described bursaries have been the primary avenue of support to 

OVC.P317F

318
P The 2017 Educational Statistical Bulletin tracks the number and distribution of orphaned children 

in the education system, and describes OVC as the primary driver of OOSC. It states that the number of 

 
307 MoGE. 2018 Education Sector Analysis, p. 53 
308 MoGE. 2018 Education Sector Analysis, p. 53 
309 MoGE. 2018 Education Sector Analysis, p. 64 
310 MoGE. 2018 Education Sector Analysis, p. 48 
311 2017 Education Statistical Bulletin, p.34-35. 
312 MoGE. 2018 Education Sector Analysis, p. 142 
313 World Food Programme. “Government Support Means School Meals Continue To Boost Learning In Zambia,” 
March 17, 2014. Accessed at http://news.trust.org//item/20140317153735-oxw12/?source=hppartner. 
314 2017 JAR 
315 World Food Programme in Zambia. “Country Programme Zambia (2016-2020) Standard Project Report 2016.” 
2016. 
316 2018 ESA, p. 148 
317 Kavak, Z. “Report on World’s Orphans.” IHH Humanitarian and Social Researches Center. July 2014, p. 8. 
318 e-Pact, “Evaluation of the Education Sector Budget Support in Zambia. Deliverable: Final Endline Report,” August 
2018 (forthcoming), p. 48. 
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orphans in school declined from 710,418 in 2009 to 588,966 in 2016. P318F

319
P It does not, however, state or 

estimate the total number of orphaned children in Zambia. According to the 2013-2014 Zambia 
Demographic and Health Survey, 78.5 percent of orphans were attending school, compared to 90.1 
percent of children with both parents still alive.P319F

320 

149. MoGE has also attempted to respond to the HIV/AIDS epidemic through interventions at the school 
level. Two of the priority indicators included in the PAF are the number of teachers and learners in primary 
and secondary school who receive HIV Sexuality Education. Data has only been tracked since 2016. In 
2017, 37 percent of primary and 23.7 percent of secondary teachers received training, missing targets of 
50 percent for each. In the same year, 1.4m primary students and 219k secondary students received 
training, surpassing targets of 1.1m and 153k students receiving training, respectively. P320F

321
P  

150. The NIF III largely addressed equity by targeting improvements in gender equity and strategies for 
reaching marginalized students. Beyond bursary provision, the only major initiative targeting gender 
equality is the Fifty-Fifty policy, which went into effect in 2011 and mandates that one girl be enrolled for 
every boy enrolled in primary and secondary education. While the enforcement of the policy has been 
limited at senior secondary levels, and while the results of the policy have not been monitored, it has 
likely contributed to improvements in gender parity at lower levels, including reducing the gender gap in 
7P

th
P to 8 P

th
P grade transition rates from eight percentage points in 2010 to one percentage point (in favor of 

girls) in 2015.P321F

322 

151. Although support to learners with special education needs (LSEN) remains an area of rhetorical 
focus, little progress was made in improving support to LSEN during the review period. P322F

323
P The theme of 

the 2017 JAR was “Provision of Quality Education for Early Learners and Learners with Special Education 
Needs,”P323F

324
P which raised a number of significant deficiencies in the treatment of LSEN, namely that an 

insufficient number of teachers are trained in supporting LSEN; only two LSEN assessment centers are in 
place; and the national LSEN system favors separate instruction for LSEN, rather than inclusion. P324F

325
P The JAR 

produced a number of recommendations for improving the provision of education for LSEN, but very little 
progress had been made in implementing the recommendations by the following year.P325F

326
P  

 
319 MoGE. “Educational Statistical Bulletin – 2017.” 2017.  
320 Central Statistical Office (CSO) [Zambia], Ministry of Health (MOH) [Zambia], and ICF International. 2014. Zambia 
Demographic and Health Survey 2013-14. Rockville, Maryland, USA: Central Statistical Office, Ministry of Health, and 
ICF International. 
321 MoGE, 2017 Performance Assessment Framework Targets 
322 2018 ESA. 
323 e-Pact, “Evaluation of the Education Sector Budget Support in Zambia. Deliverable: Final Endline Report,” August 
2018 (forthcoming), p. 48. 
324 DFID. “ESPIG Annual Implementation Status Report – July 2016-June 2017.” July 2017 
325 DFID. “ESPIG Annual Implementation Status Report – July 2016-June 2017.” July 2017 
326 The JAR identified deficiencies in LSEN education provision including inadequate infrastructure and 
underqualified teachers and proposed five recommendations to address these challenges. As of July 2018, the 
recommendations and their level of completion are as follows: completing special education school construction 
(ongoing), rehabilitate an LSEN assessment center (not done), install boreholes for improved water access at LSEN 
schools (not done), collect data on LSEN teacher training (not done), place teachers with correct special education 
competencies in each school (not achieved), conduct training of special education teachers (not achieved), provide 
specialized materials and equipment (200 braille slates and styluses procured), and create a special education budget 
line (not done). Source: MoGE. “The 2017 Joint Annual Review Aide Memoire Resolutions.” July 2018. 
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152. Guidelines have not been developed for the use of assessment tools to identify LSEN at ECE, nor 
have they been developed regarding the establishment of ECE centers for LSEN. Consequently, LSEN 
receive very little support in ECE grades, especially in rural areas. Ultimately, a large number of LSEN are 
out of school.P326F

327
P The number of LSEN in primary and secondary school fell from 180,273 in 2011 to 103,218 

in 2016. P327F

328
P Implementation of activities in support of LSEN was hampered by funding shortfalls. In many 

cases, donor support has been responsible for progress toward sector plan improvement. P328F

329
P  

153. The NIF III did not directly address geographic inequalities. P329F

330
P These inequalities – differences in 

resource allocations and outcomes between provinces, districts, and rural and urban areas – were not 
sufficiently monitored, nor were differences between income groups monitored well. P330F

331
P  

Quality and Relevance 

154. The primary source of student learning outcomes in Zambia is the National Assessment System 
(NAS), which was first conducted in 1999 testing students in the fifth grade. Subsequent grade 5 
assessments were conducted in 2003, 2006, 2008, 2013, and 2016. NAS expanded its coverage and 
conducted two assessments at grade 9 in 2013 and 2016 with a third round planned for late 2019. NAS 
covers students enrolled in grade 5 and grade 9 in public, private, grant-aided and community schools, 
and assesses students in three subjects administered in English.P331F

332
P In early 2014, the then MESVTEE tasked 

the Examinations Council of Zambia (ECZ) with adding a grade 2 survey to the National Assessment 
System. The first grade 2 NAS was conducted in 2014 following technical assistance form RTI International 
and support from USAID.P332F

333
P In general, the NAS is considered reliable. According to a World Bank 

evaluation conducted in 2013, the NAS is “extremely well-developed, with a stable and committed core 
of competent personnel. The current implementation is performed with high quality and attention to 
detail.”P333F

334 

155. Beginning in 2011, the MESTVEE began the process of developing a new national curriculum for all 
grades within general education, which led to the publication of the Education Curriculum Framework in 
2013. The curriculum was gradually rolled out to all grades between 2014 and 2017, with its introduction 
to ECE and grades 1, 5, 8, and 10 in 2014; grades 2, 6, 9, and 11 in 2015; grades 3, 7, and 12 in 2016; and 
grade 4 in 2017.P334F

335
P The revised curriculum introduced a number of improvements to general education, 

such as greater integration between the different levels of education and a revision of structure of general 
education from basic/high school (9-3-4) to primary/secondary school (7-5-4). It introduced instruction in 

 
327 2018 ESA, p. 148. 
328 ePact, p. 60 
329 MoGE. Education and Skills Sector: Fourth National Implementation Framework (NIF IV) Situation Analysis (initial 
draft for consultation). May 2016 
330 e-Pact, “Evaluation of the Education Sector Budget Support in Zambia. Deliverable: Final Endline Report,” August 
2018 (forthcoming), p. 16. 
331 MoGE. Education and Skills Sector: Fourth National Implementation Framework (NIF IV) Situation Analysis (initial 
draft for consultation). May 2016 
332 Grade 5 subjects: English language, Life skills, Mathematics. Grade 9 subjects: Mathematics, English language, 
Environmental Sciences. http://nada.uis.unesco.org/nada/en/index.php/catalogue/112  
333 USAID, Data Collection Services for the USAID/Zambia Education Project, March 2016. The technical assistance 
covered all aspects of the survey process, from sample design and instrument development through assessor 
training, data collection, analysis, and dissemination. 
334 Ministry of General Education. “Education Sector Analysis – Final Draft Version”, January 31, 2018. 
335 2018 ESA, p. 163 
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mother tongue/local Zambian languages to ECE lower primary (grades 1-4) and created a two-track 
system beginning in junior secondary, where students may choose an academic or vocational pathway. P335F

336
P 

The introduction of instruction in the language of place at ECE and lower primary level has been influenced 
by considerable international evidence that using the child’s mother tongue as the language of instruction 
in early grades has benefits for learning and makes the transition to instruction in a metropolitan language 
easier.  

156. TLMs were developed to support the roll-out of the updated curriculum, but their procurement and 
distribution have not fully met the needs of the system. Textbook procurement experienced considerable 
delays, meaning that many students did not have access to updated learning materials. P336F

337
P There is a 

significant shortage of textbooks in all subjects across primary and secondary grades. For example, in 2016 
the textbook-pupil ratio for English and Math was 1:4. For secondary grades, it was 1:3.5 for English 
textbooks and 1:6 for math. Compared to figures reported using 2013 data in the World Bank’s PETS/QSDS 
study, there has been some improvement at primary (1:5 for math, 1:5.6 for English in 2013), and some 
deterioration in secondary (1:5 for math, 1:2.9 for English). P337F

338 

157. Some subjects, notably science and many of the classes introduced with the new secondary 
vocational track, require specialized equipment for their instruction. In collaboration with Irish Aid and 
JICA, the National Science Centre produced and distributed 1,700 mobile science kits to 340 schools and 
10 teacher training colleges to support science instruction. In 2016, the MoGE also distributed equipment 
to support the vocational curriculum to 300 schools, though this falls far below the total number of schools 
requiring the equipment. P338F

339
P These efforts still leave a majority of schools without access to specialized 

TLMs.P339F

340 

158. The adoption of the new curriculum also resulted in a change in MoGE textbook procurement 
practices. Prior to 2013, textbooks were acquired through a decentralized process by which Education 
Boards separately purchased the TLMs required by the syllabus. Following the introduction of the new 
curriculum, the MoGE began purchasing and distributing materials from MoGE headquarters based on 
central data on school needs, in part because of a lack of funding and procurement capacity at the district 
level.P340F

341
P The World Bank’s ZEEP project aims to help improve MoGE procurement practices and support 

textbook delivery with the goal of improving student-textbook ratios in 200 primary and 182 targeted 
secondary schools.P

 
341F

342
P  

159. The impact of the curriculum on student learning outcomes is not yet clear, as student assessment 
and monitoring the roll-out of the program has been weak. However, even as the quality of the curriculum 
itself represents an improvement over the previous curriculum, challenges associated with the roll-out 
(including insufficiently trained teachers and lack of access to TLMs) may have an adverse effect on 
student learning in the short term.P342F

343
P  

 
336 2018 ESA, p. 163-164 
337 2018 ESA, p. 60  
338 World Bank. “Zambia Education PER and PETS-QSDS at a Glance.” December 2015. 
339 2018 ESA, p. 107-8 
340 2018 ESA, p. 107-8 
341 World Bank. “Education Public Expenditure Review in Zambia.” December 2015, p.5. 
342 2018 ESA, p. 105 
343 2018 ESA, p. 156 
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160. Two primary modalities of pre-service teacher education exist in Zambia. The first is a certificate 
program operated by colleges of education, of which there were 113 in 2017. The two-year certificate 
teacher education program has been upgraded to a three-year diploma.P

 
PThe second is a four-year degree 

program, which is offered by 22 universities as of 2017. Primary teacher education has also been 
introduced to universities in order to improve the supply of qualified teachers, P

 
343F

344
P and three teachers’ 

colleges have been upgraded to universities.P344F

345
P The Teaching Council was established in 2014 and fully 

operational by 2017. It serves to regulate teacher training institutions, develop teacher qualifications, and 
promote continuing professional development.P345F

346
P The MoGE does not collect comprehensive data on the 

number of students enrolled in teacher education degree or certificate programs.P346F

347 

161. Over the review period, early childhood education has significantly improved its status within the 
sector. In 2011, the responsibility for ECE provision and regulation was moved from the Ministry of Local 
Government and Housing to the MoGE. Then, in 2015, a directorate for ECE was created within the MoGE, 
elevating it to the same administrative level as other education subsectors. Since 2015, the ECE 
directorate has developed an ECE policy and policy implementation plan, an ECE Standards Guidelines and 
Standards Monitoring Tool, the National ECE Curriculum, the National Teacher Education Curriculum, and 
ECE TLMs to accompany the new national curriculum. P347F

348
P As part of the restructuring of the teacher 

education curriculum that came with the introduction of the new national curriculum, P348F

349
P the subject of 

early childhood education was introduced to teacher training colleges. An average of 500 ECE teachers 
graduate annually from teacher training colleges.P

 
349F

350
P While this has improved the supply of qualified ECE 

teachers in the system, many of the teachers in ECE classrooms are untrained or have training not related 
to ECE.P350F

351
P The ECE subsector receives minimal funding allotments for teacher recruitment, meaning that 

recruitment of qualified ECE teachers has fallen far below targets. In 2013, 1,000 qualified ECE teachers 
were recruited and deployed by the MoGE; in 2014, only 25 were deployed, against a target of 1,700 by 
2015. There has been no recruitment of ECE teachers since 2014. P351F

352
P Many teachers with training in ECE 

teach at the primary or secondary levels instead.P352F

353
P The quality of ECE instruction is diminished by the 

absence of continuous professional development and an insufficient supply of ECE TLMs. While TLMs at 
the ECE level have been distributed to 886 of the 1,849 government-run ECE centers (48 percent) by 2016, 
the absence of updated TLMs means that ECE centers frequently use materials that are designed for 
primary grades or externally produced and not in line with the updated curriculum.P353F

354
P  

162. The 2011-2017 period saw a significant increase in the teacher workforce. The number of primary 
teachers increased from 65,014 in 2011 to 78,099 in 2017, while the number of secondary teachers 
increased from 22,866 to 28,171 over the same period. P354F

355
P Across the teacher workforce, 37 percent have 
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351 2018 ESA, p. 91 
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a teacher certificate, 39 percent have a diploma, and 11 percent have a bachelors or master’s degree ans 
of 2016. In the same year, roughly 3 percent of teachers were untrained.P355F

356
P Even though nearly all 

teachers have an official qualification, many are not teaching at the right level or do not have appropriate 
training for the subjects that they teach. P356F

357
P Although nearly all primary teachers have a diploma or 

certificate, many have not received training on early grade reading instruction. Relatedly, most teacher 
training colleges and universities do not have staff that have specialized in early grade reading and 
numeracy, which contributes to low levels of system capacity in early literacy and mathematics 
instruction.P

 
357F

358
P Morever, only 83 percent of teachers use local languages for medium of instruction in 

grades 5 and 9. The number of teachers at the secondary level who are specialized in science, 
mathematics, and other technical subjects is insufficient. However, in areas such as social science, the 
number of teachers is adequate. P

 
358F

359
P The MoGE does not track the number of secondary teachers by subject 

area or qualification.P359F

360 

163. The rapid growth in the teacher workforce has supported a decrease in the pupil-teacher ratio (PTR) 
at primary level, which fell from 52.2 in 2011 to 42.1 in 2017, nearly reaching the national standard of 
40:1.P360F

361
P The secondary PTR grew over that period, however, increasing from 25.3 in 2011 to 35.2 in 

2016.P361F

362
P Notwithstanding, there are large regional disparities in PTR, which ranged from 32.6 in 

Copperbelt province to 55.2 in Eastern province at the primary level in 2015.P362F

363
P Staffing teachers to rural 

schools has been a challenge to the MoGE, which has responded by offering incentives to teachers posted 
in rural schools. Nevertheless, teacher shortages in rural areas have persisted.P363F

364
P Between 2010 and 2015, 

the share of female teachers in the teacher workforce grew from 51.0 percent to 54.5 percent. 

164. Additionally, there are teacher shortages in a number of subject areas. For example, the supply of 
science and mathematics teachers is insufficient. The 2014 introduction of the vocational track in 
secondary school has created an additional challenge of ensuring an adequate teacher supply in the 
vocational areas, covering subjects such as ICT, electrical engineering, and metal fabrication. Because 
these subjects have only recently been introduced to colleges of education, there will likely continue to 
be a considerable delay in filling all of the required positions. An effective pipeline from teacher education 
in technical and vocational subjects and deployment of specialized teachers to secondary schools has not 
yet been established.P364F

365 

165. The World Bank’s Public Expenditure Tracking Survey / Quantitative Service Delivery Survey 
(PETS/QSDS) reviewed teacher quality along a number of metrics using data collected in 2013.  The study’s 
classroom observation found that 63 percent of Grade 5 and 62 percent of Grade 9 teachers used the 
class curriculum in their instruction.P365F

366
P Grade 5 and Grade 9 teachers were also given the same tests 

 
356 2018 ESA, p. 86-87 
357 2018 ESA, p. 91 
358 2018 ESA, p. 91 
359 2018 ESA, p. 91 
360 2018 ESA, p. 91 
361 ePact 2018; 2017 Educational Statistical Bulletin 
362 ePact 2018. This data is for grades 10-12 only. 
363 2018 ESA, p. 137 
364 2018 ESA, p. 99 
365 2018 ESA, p. 91 
366 2018 ESA, p. 98 
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administered to students in those grades. Grade 9 teachers scored an average of 70 percent on grade 9 
tests, while Grade 5 teachers scored an average of 90 percent on the Grade 5 tests. P366F

367 

166. The PETS/QSDS also found high rates of absenteeism among teachers. In 2013, only 52 percent of 
teachers were found to be teaching in their classrooms, while 8 percent were in classrooms but not 
teaching; 20 percent were not teaching and not in the classroom; and 18 percent were not in 
attendance.P367F

368
P The survey also reported moderate rates of student absences, at 15 percent for grade 5 

and 8 percent at grade 9, which also adversely affects learning. P

 
368F

369
P The PETS/QSDS study estimated that 

the combined effect of school closures (estimated at 10 days per year), teacher absence and time not 
spent teaching, and pupil absence would result in a reduction of learning time to roughly a third of the 
total time budgeted (341 hours of instructional time out of a total of 1,045 hours in a school year, for 
Grade 9). P

 
369F

370
P  

167. The MoGE offers Continuous Professional Development (CPD) to teachers through a variety of 
modalities, including distance learning, in-school training, and training at district resource centers, 
provincial training centers, or headquarter training centers. The PETS/QSDS report indicated that in 2013, 
27 percent of teachers in grades 5 and 9 had received some sort of CPD in the last year.P370F

371
P Additionally, 

all teachers should receive training to familiarize them with the updated curriculum through the MoGE’s 
Continuous Professional Development (CPD) activities. However, it is unclear what share of teachers 
received this training.P371F

372
P During the 2011-2019 review period, several in-service teacher training programs 

were active: 

a. Fast Track Teacher Education Programme (FTTEP): Beginning in 2012, the MoGE began 
operating the FTTEP in order to provide training to diploma-holding teachers at the senior 
secondary level in order to upgrade their qualification to degree level. By 2016, 3,154 teachers 
had completed training under the program. While the program effectively improved teaching 
quality of participants, the MoGE also evaluated that it was very expensive and would not likely 
be sustained.P372F

373 

b. The Education Leadership and Management program (ELM): ELM was designed to improve 
leadership and management capabilities at the local level by providing training to 8,000 head 
teachers, deputy head teachers, heads of department, and senior teachers by 2015. In the end, 
2,983 individuals received training under the program. Although the training was useful for 
those that received it, the 2018 ESA expresses disappointment with both the number of 
individuals trained, and the low level of impact the program has had on the education 
system.P373F

374
P  

c. Strengthening of Mathematics, Science, and Technology Education (SMASTE): The SMASTE 
School-Based Continuing Professional Development program is an initiative supported by JICA 
to strengthen the MoGE’s in-service training using constructivist teaching strategies, 
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particularly an approach called Lesson Study. JICA support for the initiative ended in 2015, but 
the Lesson Study approach has been sustained as the primary method for in-service capacity 
building. In 2015, 46,058 teachers in 3,121 schools were practicing lesson study. P374F

375 

Management  

168. At the beginning of the review period, the MoGE was faced with limitations to leadership, 
managerial, and implementation capacity. Between 2011 and 2019, these challenges did not see 
significant improvement. In fact, high-level management capacity deteriorated, largely because of high 
levels of turnover among senior leadership. The frequent transfers and departures among staff at or above 
director level often left senior positions empty for extended periods of time, weakened sector dialogue 
and relationships with cooperating partners, damaged continuity, eroded institutional memory, and 
constrained the ability of the MoGE to engage in strategic decision-making. Although there were a number 
of initiatives that worked to improve the institutional capacity of the MoGE during the review period, 
these factors weakened the effectiveness of reform initiatives. 

169. MoGE demonstrated progress in reducing the annual number of financing audit irregularities from 
60 in 2010 to 15 in 2015, but beginning in 2016 the number of irregularities increased and follow-up and 
monitoring of audit irregularities failed to take place.P375F

376
P Indeed, the MoGE Internal Audit Unit reported a 

system “collapse” and noncompliance with financial regulations in 2016. Audits in 2017 reported no 
improvement in issues identified in previous audits.P376F

377
P Financial mismanagement of donor funds had 

occurred in 2010-11, and the reoccurrence of financial mismanagement in 2016 further weakened donor 
confidence. Several MoGE stakeholders expressed that the elevation of Finance to the level of directorate 
within the MoGE was an improvement in financial management and accountability, as the increased 
authority of the division would have greater scope to limit financial mismanagement. Nevertheless, donor 
stakeholders questioned the extent of financial management reforms. 

170. Financial Management Action (FMAP), dating back to 2010, is the primary MoGE initiative targeting 
public financial management reform. Implementation of FMAP reforms has been mixed, and many of the 
weaknesses that existed at the outset of the review period remain. Some of the accomplishments of FMAP 
include regularly issuing budget reports; sharing EMIS data with finance and accounting staff; and 
improving financial reporting at provincial and district levels. MoGE also made a move to output-based 
budgeting (OBB) in 2015 as part of a central-level initiative led by the Ministry of Finance. This move has 
contributed to improved strategic prioritization but weakened the link between planning and 
budgeting.P377F

378
P However, significant weaknesses remain, some of which have diminished the effectiveness 

of NIF III. In 2016 and 2017, school grants were disbursed late or sometimes did not reach schools, 
worsening the budget challenges experienced by schools.P378F

379
P Monitoring of grant disbursement is also 

incomplete, and teacher payroll data is recorded only after significant delays.  

171. In spite of a number of initiatives designed to strengthen the sector’s capacity for monitoring and 
evaluation, the MoGE’s M&E capacity remained largely unchanged by the end of the review period. Some 
of the initiatives targeting improvement in M&E systems include the harmonization of data collection 
tools, the launch of an M&E capacity building program in partnership with the University of Zambia, and 
the government-wide National M&E Policy, which targets the improvement of reporting against national 
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development objectives. In spite of these programs, there has been little improvement in M&E capacity 
or in EMIS quality, and the same challenges that were present at the outset of the review period remain. 
A lack of coordination persists between various data systems within the MoGE, data reliability remains a 
challenge, and official data is frequently released only after a significant delay, affecting its utility for 
planning and policy purposes.P379F

380
P The MoGE does not collect data from ECE centers,P380F

381
P and basic 

information such as the number of ECE centers does not appear in educational statistical bulletins.P381F

382
P The 

planned purchase and deployment of EMIS software did not take place because of funding shortfalls, and 
the software currently in use has experienced bugs that affect the reliability of data. P382F

383
P MoGE stakeholders 

report that serious resource shortages mean that some regular monitoring activities have stopped taking 
place. For example, the inability to purchase fuel means that school visits are limited to provincial capitals 
and do not reach rural areas. 

172. While the quality of learning assessment in Zambia at baseline was moderate, LAS quality has not 
significantly changed over the review period. The 2009 SABER report on student assessment rated the 
quality of classroom assessment, national large-scale assessment, and international large-scale 
assessment as emerging, while rating the quality of examinsations as established. P383F

384
P Zambia’s National 

Assessment System continued conducting regular standardized assessments of Grade 5 students, with 
evaluations in 2013 and 2016. An assessment of grade 9 students was also introduced in 2013, and 
another round was conducted in 2016. These evaluations have not shown notable improvement in 
student learning over time. P384F

385
P The Grade 7 Composite Examination, which covers six academic subject 

areas, is offered annually and is required for advancement to secondary school. In 2016, the test was 
offered for the first time to a cohort who had received instruction under the new curriculum.P385F

386
P In 2014, 

early grade reading and math assessments (EGRA and EGMA) were conducted among Grade 2 students, 
who were the last cohort who received instruction using the old curriculum. Another round of EGRA and 
EGMA was planned for Grade 2 students in 2016 but was not carried out due to a “shift in priorities” P386F

387
P 

and a lack of funding.P387F

388
P Another round of EGRA/EGMA was conducted in April of 2018.P388F

389 

173. The MoGE has made limited progress in efforts to decentralize various responsibilities to district 
and school levels, in keeping with the 2013 Revised National Decentralisation Policy. The devolution of 
management of ECE, primary, and adult education to the district level, as well as the devolution of the 
responsibility for teacher recruitment to the school level, was planned for 2017, but has not yet taken 
place.P389F

390
P Limited growth in direct school financing through school grants also supported increased local 

financial discretion. ZESSTA supported improved capacity for local financial management by drafting 
school financial management guides. P390F

391
P   

 
380 2017-2021 ESSP; ePact 2018 
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Did ESP implementation contribute to system -level changes? 

 In the review period, the NIF III guided the achievement of nearly all of the 
identified system-level changes. These improvements were largely supported by 
donor partners. 

174. Table 4.2 provides an overview of the nine most significant system-level changes identified in the 
previous finding, whether they were planned under the NIF III, and whether their achievement was likely 
linked to NIF III implementation. 

Table 4.2 List of system-level improvements in the review period, against NIF III 

SYSTEM-LEVEL 
IMPROVEMENT 

LIKELY DUE TO NIF III IMPLEMENTATION? IMPROVEMENT SUPPORTED BY 
DONORS? 

ALREADY SIGNIFICANT AND LIKELY SUSTAINABLE 

Introduced new curriculum: 
New curriculum rolled out to 
all grades and ECE, with 
vocational track and local 
language instruction 

Yes: Curricular reform was one of the NIF III 
core objectives 

Yes: ESBS constituted a large 
share of MoGE expenditure on 
curriculum development 

Creation of the ECE 
directorate: Directorate 
advanced ECE policy 
framework  

Yes: NIF III calls for the establishment of an 
appropriate institutional and regulatory 
structure for ECE 

Yes: In some years, ESBS funding 
for ECE surpassed MoGE 
contributions; specific support 
for institutional development is 
unclear 

Improved support for gender 
equity: Implementation of 
fifty-fifty policy and 
introduction of KGS initiative 

Yes: Ensuring equal access to education for 
girls is consistently ascribed as a goal of NIF 
III  

Yes: The World Bank supports 
KGS through the Girls’ Education 
and Women’s Empowerment 
and Livelihoods project 

ECE classroom expansion: 
Creation of 1,849 ECE 
classrooms, most annexed to 
primary schools  

Yes: ECE classroom construction and 
conversion is one of the NIF III’s seven 
objectives within the ECE subsector 

No 

Expansion of bursaries to 
secondary students: Grants 
to OVCs in secondary grew 
from 15k to 46k; introduced 
KGS program 

Yes:  Expansion of bursary program is 
called for at the strategy and activity levels 
in multiple NIF III subsectoral areas 

Yes: The World Bank provides 
support to the KGS bursary 
program 

POTENTIALLY SIGNIFICANT IF IMPLEMENTED AND/OR STRENGTHENED FURTHER 

Improving pre-service 
training: Upgrading of 
teachers’ colleges, updating 
curriculum 

Yes: Upgrading teachers’ colleges and 
teacher training curriculum called for in NIF 
III 

Yes: ESBS funding contributed to 
curriculum development, and 
ZESSTA developed materials to 
support teacher uptake of new 
curriculum 
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SYSTEM-LEVEL 
IMPROVEMENT 

LIKELY DUE TO NIF III IMPLEMENTATION? IMPROVEMENT SUPPORTED BY 
DONORS? 

Expanding in-service 
training: upgrading teacher 
qualification; expansion of 
Lesson Study 

Partially: Expanding share of teachers 
receiving in-service teacher training called 
for in NIF III; Lesson Study not specifically 
mentioned  

Yes: JICA provided significant 
support to the Lesson Study 
approach; ZESSTA developed 
materials to train teachers on 
new curriculum 

Growth of the teacher 
workforce: Primary + 
secondary workforce grew 
from 87,880 to 106,270 

Yes: the NIF III sub-sectoral area of Teacher 
Education, Supply and Management details 
plans for expanding teacher workforce 

No: No evidence was observed 
of donor support to recruitment, 
although donors supported pre- 
and in-service training 

Devolution of management:  
Growth in school grants; 
framework for expanded 
district- and school-level 
management  

Yes: NIF III calls for increases in school 
grant allocation and decentralization of 
various MoGE functions 

Yes: ESBS supported school 
grants, and the development of 
school-level financial 
management tools through 
ZESSTA 

175. The above table illustrates that NIF III implementation was largely responsible for eight of the nine 
system-level changes observed over the review period, and partially responsible for one, suggesting that 
the NIF III was an important guiding document for the sector. Notably, most of these improvements 
primarily took place during the 2012-2016 period. While the NIF III functionally remained the guiding 
sector plan for 2017-2018, minimal progress was made in its implementation over this later period. At 
least six of the nine identified improvements received support from donor partners, although the degree 
of contribution is in many cases unclear given a lack of monitoring data.   

Implications for GPE’s ToC  and country-level operational model  

 Even as NIF III guided sector activities over the review period, many desired 
systems changes failed to materialize. Zambia’s experience supports the GPE 
ToC assertion that managerial strength is necessary for broad system 
improvement.   

176. Virtually all of the improvements made during the review period were called for in the NIF III, 
demonstrating the comprehensiveness of the document and suggesting it played an important role in 
guiding MoGE activities. Nevertheless, flawed or limited implementation of NIF III activities diminished 
the ability of MoGE to cause substantial systems-level change in many areas. The evaluation found that 
out of the four underlying assumptions linking sector plan implementation and strengthened education 
systems, the likelihood of these assumptions holding true was found to be low for three and moderate 
for one. The absence of most preconditions connecting sector plan implementation to systems 
improvement in the Zambia case supports the GPE ToC, in that low managerial capability has limited the 
capability of a sector plan to translate into improved education outcomes. 

177. First, (1) there is low likelihood that sector plan implementation led to improvements of previous 
shortcomings in relation to sector management, as most of the challenges facing sector management at 
the start of the review period were still present, while high turnover further weakened sector 
management. Second (2) there is low likelihood that there was sufficient national capacity (technical 
capabilities, political will, resources) to analyze, report on and use available data and maintain EMIS and 
LAS. Little improvement was made in EMIS and LAS over the review period. EMIS data remains available 
only after delays, and the monitoring capacity of the MoGE has been severely hampered by resource 
shortages. While learning assessments are generally carried out, delays in releasing results data limits the 
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ability for analysis to be conducted in the sector. Third (3), there is low likelihood that ESP implementation 
led to improvements of previous shortcomings in relation to learning, as learning outcomes did not shown 
improvement over the 2011-2019 review period. Reforms addressing learning quality, such as the roll-out 
of the new curriculum and improvements in teacher training, have not received the necessary support 
(funding, access to TLMs, monitoring, accompaniment) required to translate reforms into improved 
learning outcomes. Finally (4), there was moderate likelihood that NIF III implementation led to 
improvements in relation to equity. Initiatives such as the Fifty-Fifty policy have contributed to reaching 
or nearly reaching gender parity at all levels except for senior secondary, which likewise saw 
improvement. However, disparities along geographic and economic lines, and support to LSEN and 
vulnerable groups such as orphaned children, have not seen improvement. 
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 Progress towards stronger learning outcomes 
and equity 

Introduction 

178. This section summarizes evaluation findings related to Key Question III from the evaluation matrix: 
“Have improvements at education system level contributed to progress towards impact?” P391F

392
P Key sub-

questions are: 

▪ During the period under review, what changes have occurred in relation to (a) learning outcomes 
in basic education, (b) equity, gender equality and inclusion in education? (CEQ 6) 

▪ Is there evidence to link changes in learning outcomes, equity, gender equality, and inclusion to 
system-level changes identified under CEQ 4? (CEQ 6) 

▪ What other factors can explain changes in learning outcomes, equity, etc.? (CEQ 6) 

▪ Going forward, what are implications of findings for the GPE ToC/operational model? (CEQ 7) 

179. The section offers a brief overview of medium-term trends in relation to basic education learning 
outcomes, equity, gender equality and inclusion that occurred in Zambia up to and during the review 
period. The evaluation is not attempting to establish verifiable links between specific system level changes 
that occurred during the review period and impact-level these trends, given that the CLE covered only a 
relatively short timeframe and that in most cases it is likely too early to expect specific changes to be 
reflected in impact level trends. However, where links are plausible, those are discussed. Table 5.1 
summarizes CLE findings on any such plausible links, which are further elaborated on below. 

Table 5.1 Overview: CLE findings on contribution of system-level changes to impact-level changes 

IMPROVEMENTS MADE DURING REVIEW 
PERIOD? 

LIKELIHOOD THAT TRENDS WERE 
INFLUENCED BY SYSTEM-LEVEL 

CHANGES DURING REVIEW PERIOD 

DEGREE TO WHICH 
UNDERLYING 

ASSUMPTIONS LIKELY 
HELD TRUE P392F

393 

Equity, Gender Equality and Inclusion: 
Moderate. Access to education at all levels 
increased, gender equity improved, and 
primary and secondary completion rates 
grew. However, primary and secondary 
GER and NER decreased. Repetition rates 
increased over the same period. 

Strong: Classroom construction, 
investments in teacher training, 
revised ECE policies, and a Fifty-fifty 
gender policy likely contributed to 
improvements in inclusion and 
equity. 

1 2 

 
392 Key sub-questions are: CEQ 6: (i) During the period under review, what changes have occurred in relation to (a) 
learning outcomes in basic education, (b) equity, gender equality and inclusion in education; (ii) Is there evidence to 
link changes in learning outcomes, equity, gender equality, and inclusion to system-level changes identified under 
CEQ 4?; (iii) What other factors can explain changes in learning outcomes, equity, etc. CEQ 7 (iv) Going forward, what 
are implications of findings for the GPE ToC/operational model? 
393 The underlying assumptions for this contribution claim are (1) changes in the education system positively affect 
learning outcomes and equity, and (2) country-produced data on equity, efficiency and learning allow 
measuring/tracking these changes. 
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IMPROVEMENTS MADE DURING REVIEW 
PERIOD? 

LIKELIHOOD THAT TRENDS WERE 
INFLUENCED BY SYSTEM-LEVEL 

CHANGES DURING REVIEW PERIOD 

DEGREE TO WHICH 
UNDERLYING 

ASSUMPTIONS LIKELY 
HELD TRUE P392F

393 

Learning: Weak. Learning outcomes fell 
between the 2011 and 2017 National 
Assessment System surveys. EGRA and 
EGMA data reveal that children are 
struggling to acquire foundation skills in 
reading and mathematics. 2014 SACMEQ 
learning achievement results ranked 
Zambia last in the southern and eastern 
Africa region.  

 

Weak: Deteriorating learning 
outcomes suggest that changes 
made early in the evaluation cycle 
did not directly impact learning. 

 
Trends in learning outcomes, equity, gender equality and inclusion in the 
education sector in Zambia from 2011 to 2019 

 There have been modest improvements in education access and equity, but 
challenges remain in reducing repetition rates at primary and secondary levels. 
Historic data on regional disparities and equitable access for the hardest-to-
reach children, including the poorest and those who are out of school, are 
lacking. 

Equity, Gender Equality and Inclusion in Basic Education 

180. During the review period, the education system in Zambia made modest improvements in terms of 
education access and equity. Table 5.2 provides an overview of trends in the key impact-level indicators 
listed in the evaluation matrix, grouped by whether they showed improvement, stability, deterioration, 
during the review period, or whether available data is inconclusive. Main takeaways from Table 5.2 
include: 

a. There have been improvements in access to education. Absolute enrolment has increased in 
pre-primary, primary, and secondary levels. The number of students enrolled in primary 
education increased from 3.07 million in 2012 to 3.28 million in 2017, and from 456k to 511k 
at the lower secondary level. Growth in primary enrollment can be attributed to the 
introduction of free primary education in 2002, the 2011 Education Act which made primary 
education compulsory, and the growing number of community schools.P393F

394 

b. High growth in the school-age population may threaten Zambia’s progress toward 
achieving universal primary education. Although absolute enrolment numbers have 
increased steadily, the GER and NER for primary and lower secondary have been decreasing 
since 2012. Primary and secondary GERs are reaching closer to 100, a point where the 
education system will not be able to accommodate all school-aged children.P394F

395
P  Considering 

the population of school-going age children will increase by at least 2.8 percent per year, it is 
expected that more children will be excluded from the education system if the system does 

 
394 Education Statistics Bulletin, 2017, pg 11. 
395 The junior and senior secondary schools can accommodate only about 40 percent of the secondary school aged 
population (ESSP, pg. 47).  
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not expand accordingly. A falling NER also suggests that a growing portion of enrolled children 
are overage. Analysis of out of school children suggest a relatively late grade 1 enrolment in 
school for a substantial number of children. 

c. There has been mixed progress in the internal efficiency of primary and secondary education. 
Although higher shares of students are transitioning from primary to lower secondary school 
and completing primary and secondary school, primary and secondary repetition is increasing, 
a signal of problems in the internal efficiency of the education system and possibly a reflection 
of poor levels of instruction.  

d. Gender parity has improved in basic education but has declined in secondary education. Across 
primary and secondary levels, the share of female enrollment has increased. Gender parity has 
improved in primary and lower secondary GER. Zambia’s attempts to address inequity through 
bursaries, a Fifty-Fifty enrolment policy and re-entry to school for postpartum girls have likely 
contributed to the positive effect on gender equity in enrolment (ESA, pg. 125). The GRZ also 
adopted the National Gender Policy in 2000, and revised it in 2014, to promote gender equality 
in national development. However, the gender parity index for secondary education has 
declined over the review period. Although difficult to pinpoint the exact cause for the decline, 
high rates of teenage pregnancies, which average around 15,000 annually, may have 
contributed to pushing girls out of school.     

e. Time series data on regional disparities and equitable access for the hardest-to-reach children, 
including the poorest and those who are out of school, is lacking. However, current data 
suggests that a large number of the poorest children remain out of school and major regional 
disparities persist. Although the gap in access to primary education have narrowed between 
low-income provinces like Northern, Luapula, and Western and higher-income provinces like 
Lusaka and Copperbelt, disparities remain wide along other indicators such as primary and 
lower secondary transition and completion rates. 

181. Data is widely available for most access, enrollment, and teacher indicators, which is collected 
through MoGE’s Annual School Census (ASC) and reported annually through the Education Statistics 
Bulletin. Access and enrollment data are universally disaggregated by gender. However, information on 
marginalized groups is limited or non-existent, as is data disaggregated by socioeconomic status.    

182. Unlike other regions in Africa which have a large share of non-state education providers, private 
enrolment in primary and secondary schools is comparatively lower in Zambia. In 2016, there were 
120,864 students enrolled in private primary schools, representative for 4 percent of total enrolment. At 
the secondary level, 31,681 students were enrolled in secondary schools or 3.9 percent of total secondary 
enrolment. Although there aren’t accurate data on the number of ECE institutions, the MoGE estimates 
that the share of pupils in private pre-primary programs is likely to be over 80 percent. P395F

396
P Private ECE 

institutions are exclusively found in urban areas. The new ECE Directorate and ECE policy framework is 
expected to strengthen the regulation of private institutions.   

183. There were improvements in all six outcome-level indicators in the 2011-2015 PAF. P396F

397
P The 

indicators are: 1) Improved primary completion rate; 2) Improved grade 9-10 transition rate; 3) Improved 
results in percent of grade 9 students who attain at least Division III in English, Environment and Science, 

 
396 Ministry of General Education and Ministry of Higher Education. “Education and Skills Sector Plan 2017-2021”, 
December 2018. 
397 This total includes indicators for (pre) primary education, general secondary education, and administrative and 
institutional development. They do not include outcome-level indicators for adult basic education, TVET, or higher 
education. 
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and Math; 4) Improved teacher/pupil contact time at primary level; 5) Curriculum revision for primary and 
secondary education finalized and implemented; and 6) Number of primary and secondary school 
managers and administrators who received Education Leadership and Management (ELM) training and 
support. Since the PAF outcome-level indicators provide only a selective picture of progress in the sector, 
data presented in Table 5.2. below were drawn from UIS, the 2019 ESA, 2017 Education Statistical Bulletin, 
and the 2017-2021 ESSP. 

Table 5.2 Trends in indicators for Equity, Gender Equality and Inclusion in Basic Education 

INDICATORS THAT IMPROVED DURING THE REVIEW PERIOD  

• Pre-primary enrollment: In 2014, there were 131k children enrolled in pre-primary institutions (UIS data). 
Due to the expansion of facilities in 2016, the number of ECE centres increased to 1,849 lifting the number of 
enrolled pre-primary children to 160k (78k males and 82k females), from a total eligible population of 
2,118,289 (3-6-year-olds). It is important to note, therefore, that despite gains in total enrollment the rate of 
enrollment is still below 10% of the total target population. 

• Primary completion rate: The completion rate for grade 7 has improved over 2014-2017, rising from 86.2 
percent in 2014 to 91.8 percent in 2017. Among girls, the completion rate grew from 83.6 percent in 2014 to 
90.3 percent in 2017. For boys, the completion rate improved from 88.9 to 93.4 percent over the same 
period.   

• Primary dropout rate: Between 2011 and 2017, the drop out rate for grades 1-7 fell from 2.2 to 1.5 percent. 
Among girls, the dropout rate decreased from 2.6 to 1.7 percent, and among boys it fell by 1.7 to 1.3 percent. 
(ESB, 2017). 

• Primary to lower secondary transition rates: The effective transition rate from primary to lower secondary 
increased from 59.9 percent in 2011 to 67.5 percent in 2017. Among girls, the transition rate increased from 
54.6 percent to 69 percent, and for boys it grew marginally from 65.6 percent to 66.1 percent (ESB, 2017). 

• Secondary dropout rate: Secondary school dropout rates fell marginally between 2011 and 2017, dropping 
from 1.4 to 1 percent (ESB, 2017).  

• Secondary completion rate: Although secondary completion rates improved over the evaluation period, they 
remain very low. The gross completion rate for grade 9 grew from 53.2 percent in 2011 to 71.7 percent in 
2017, while the gross completion rate for grade 12 grew marginally from 31.7 to 31.8 percent over the same 
period (ESB, 2017). 

• Gender equality in primary and secondary for enrollment: Between 2011 and 2017, the share of female 
enrollment in primary and secondary schools has increased marginally, from 49.2 percent to 49.8 percent. For 
grades 1-7, it grew slightly from 49.8 percent to 50.2 percent. At grade 8-9 it grew from 47.4 percent to 49.14 
percent. For grades 10-12 it grew from 44.57 percent to 47.44 percent. The gender parity index of enrollment 
for grades 1-7 improved marginally from 0.97 in 2011 to 1 in 2017. For grades 8-12, the gender parity index 
also improved, rising from 0.82 in 2011 to 0.90 in 2017 (ESB, 2017).  

• Upper secondary enrollment: The number of youth enrolled in upper secondary increased from 287k in 2012 
to 339k in 2017. (ESB, 2017).  

 

INDICATORS THAT SHOW MIXED PROGRESS DURING THE REVIEW PERIOD 

• Access for children with special needs: Between 2011 and 2017, the number of learners with special 
education needs (LSEN) in primary school has decreased, growing from 175k to 110k. However, over the 
same period, the number of LSEN in secondary school grew significantly from 4.9k to 20k. In terms of 
provincial distribution, North-Western has the highest number of LSEN learners followed by Copperbelt and 
Western Province. Muchinga Province has the least number of LSEN learners (ESB, 2017).   
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INDICATORS THAT DETERIORATED DURING THE REVIEW PERIOD 

• Primary enrollment: Even though the number of students enrolled in primary education grew from 3.07 
million to 3.2 million between 2012 and 2017, the primary GER fell, dropping from 127.3 to 104.3 percent, 
with the gender parity index staying constant around 1.01 (UIS). The primary NER also dropped, falling from 
96 to 87.9 percent between 2011 and 2017, with the gender parity index increasing marginally from 1.02 to 
1.04 (UIS data).  

• Primary repetition rate: Between 2011 and 2017, the primary repetition rate increased from 6.1 percent to 
6.5 percent. Among girls, primary repetition rate grew from 5.8 percent in 2011 to 6.2 percent in 2017. The 
repetition rate for boys over the same period also increased from 6.3 to 6.8 percent.  

• Primary out of school rate: Between 2012 and 2017, the share of out of school children of primary school age 
grew from 9.87 to 13.98 percent (UIS data). Among girls, the share grew from 8.42 in 2012 to 12.11 in 2017, 
and among boys it grew from 8.06 to 15.82 (UIS data). 

• Lower secondary enrollment: Although the number of children enrolled in lower secondary education 
increased from 456k in 2012 to 511k in 2017, the lower secondary GER fell from 63.68 to 60.58 percent. Over 
the same period, the gender parity index increased, from 0.91 to 0.97 (UIS data). Lower secondary NER also 
fell from 29.6 percent in 2013 to 28.98 in 2017 (UIS data). The gender parity index for secondary education 
has dropped from 0.96 in 2009 to 0.86 in 2016 (ESSP, pg. 6).  

• Secondary repetition rate: Between 2011 and 2017, secondary school repetition rates increased slightly, 
from 1.1 to 1.7 percent (ESB, 2017). 

• School life expectancy: The primary school life expectancy fell from 7.73 years in 2012 to 7.14 years in 2017, 
with the gender parity index increasing slightly from 1 to 1.02 (UIS data). Data on lower secondary or 
secondary school life expectancy are not available. 

 

INDICATORS FOR WHICH NO CONCLUSIVE DATA IS AVAILABLE 

• Lower secondary out of school rate: In 2017, the number of out of school children aged 14 was 28k. The 
number of out of school children aged 17 was 131k. Data on how these figures have changed over the 
evaluation period is unavailable. 

• Access for the poorest children: Primary age children from the poorest households in rural areas are more 
likely to be out of school than children from richer households in urban areas (ESA, 2019). Around 70.2 
percent of girls and 68.9 percent of boys from the lowest household income quintile attended primary school 
in 2014. In the richest quintile, 85.4 percent of girls and 86.7 percent of boys attended primary school that 
same year. Wealth and location also drive participation rates in secondary school. In 2017, 14 percent of 
students from low-income families attended secondary school, compared with 69 percent from the richest 
families. The urban secondary GER is 58 percent compared to 27 percent for rural secondary GER. However, 
data on how these trends have changed over time is not available (ESSP, 2018). 

• Regional differences: Across a variety of indicators, Western, Luapula, and Northern provinces perform 
worse than in the Copperbelt and Lusaka provinces. In 2017, Northern province had the highest Grade 1-7 
repetition rates at 8.8 percent, while Lusaka Province had the lowest at 4.1 percent (ESB pg. 24). Repetition 
rates for Grade 8-12 was highest in North Western province at 3.8 percent and lowest in Lusaka province at 
0.8 percent. The primary school drop out rate was highest in Luapula (2.6 percent) and lowest in Lusaka 
province at 0.9 percent. Furthermore, the gender parity index for grade 5 was 0.92 in Luapula and Northern 
province, the lowest rating among provinces in 2017. In comparison, Lusaka and Copperbelt had the highest 
grade 5 gender parity index of 1.05. Western, Luaplua, and Northern provinces have the highest rates of 
poverty in Zambia. All three provinces have poverty rates over 80 percent. Copperbelt (31 percent) and 
Lusaka (20 percent) have the lowest poverty rates in the country. The ESSP highlights regional disparities by 
suggesting Luapula, Northern and Western provinces are in greater need of support in providing quality 
education than are Lusaka and Copperbelt. Data on how these trends have changed over time is not 
available.  
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Learning Outcomes in Basic Education 

 There has been little progress in learning outcomes in basic education. Over the 
review period, Grade 5 National Assessment System results show a decline in 
English and Math learning assessments. Early grade reading and mathematics 
assessments indicate students are struggling to acquire foundational skills such 
as simple addition and subtraction or reading in the mother tongue language.  

184. Trends in the mean performance in grade 5 student learning assessments between 2008 and 2016 
indicate a regression in student learning outcomes, especially in mathematics. The Grade 5 NAS survey 
in 2016 found that performance marginally declined in English by 0.4 percentage points from 2008 survey 
results. The deterioration in mean score results in Math is even sharper. Between 2008 and 2016, mean 
math scores fell from 39.4 to 37 percent as show in Table 5.3.  

Table 5.3 NAS results (percent) for Grade 5 by subject and yearP397F

398 

 2008 2013 2016 CHANGE FROM 
2008-2016  

Math 39.4 38.3 37.0 -2.4 

English  35.3 34.1 34.9 -0.4 

 

185. A comparison of 2013 and 2016 NAS results for grade 9 shows mixed progress. Between 2013 and 
2016, mean scores for English increased from 37.3 to 39.8 percent as did scores for Math, rising 
marginally from 31 to 31.6 percent. Mean science scores fell from 38.4 to 37.2 over the same period. 
In 2013 and 2016, girls consistently outperformed boys in English while boys outperformed girls in 
maths. Despite these minor changes, it is important to note that these results represent an extremely 
low level of learning at both grade 9 and grade 5. 

Table 5.4 NAS results (percent) for Grade 9 by subject and yearP398F

399 

 2013 2016 CHANGE FROM 
2013-2016  

 Boys Girls Total Boys Girls Total Total 

English 37.1 37.2 37.3 39.1 40.2 39.8 2.5 

Math  32.3 29.4 31.0 33.0 30.1 31.6 0.6 

Science  40.0 37.4 38.4 37.9 36.5 37.2 -1.2 

 

 
398 2011 data from 2008 National Learning Assesssment, remaining data from 2017 NAS. 
399 Ministry of Genderal Education, (MoGE), “National Assessment Survey”, 2017 NAS 
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186. Learning outcomes are also measured through SACMEQ, EGRA, and EGMA. SACMEQ was first 
conducted in Zambia in 2000, and later in 2007 and 2013. P399F

400
P The 2014 SACMEQ assessment covered 3,360 

grade 6 students in 168 schools. EGRA and EGMA was first conducted in 2014 and tested approximately 
5,000 grade 2 pupils in the seven Zambian languages and mathematics using a contextualized early grade 
reading and mathematics assessment.  

187. SACMEQ learning achievement results are currently available for 2000, 2007, and 2013 in reading 
and mathematics. Latest figures show that mean reading scores for students improved between 2007 
and 2013, as did the mean scores for mathematics over the same period. Despite these 
improvements, Zambia is ranked last in the Southern and Eastern Africa region. Zambia was ranked 
next to last in the 2007 survey. Boys outperform girls in both reading and mathematics. There are also 
location and socioeconomic differences in pupil performance. Pupils attending urban schools have 
higher mean scores in reading and mathematics than pupils attending rural schools. Pupils in the 
bottom 25% income level are outperformed by students in the highest 25% in both reading and maths.  

188. Early grade assessments of reading and mathematics indicate students are struggling to acquire 
foundation skills such as simple addition and subtraction or reading in mother tongue language (ESA). 
Overall, EGRA results showed that grade 2 pupils, on average, were struggling to read fluently. The 
average oral reading fluency rate for the local languages ranged from 1.84 to 8.40 words per minute, 
indicating that the typical grade 2 pupil could recognize a few words but struggled to string the words 
from a passage into a coherent sentence. While it is very difficult to compare results in EGRA across 
countries, these results do not indicate learning expectations are being met. Good, Simons and Smith 
(1998) suggest that at the grade 2 level, reading 2 to 10 words a minute indicate low levels of oral 
fluency while anything above 30 words a minute indicate a high level of oral fluency (ESA, 2019). There 
are also differences by urban and gender subpopulations for EGRA English subtasks, with students in 
urban schools consistently outperforming pupils in rural schools and boys outperforming girls. These 
highly significant detected differences were in the zero scores for Letter Name Identification and 
Listening Comprehension, where rural boys had a significantly lower percentage of zero scores than 
rural girls. 

189. EGMA results showed that pupils were able to correctly identify 13.3 numbers per minute on 
average. For simple addition and subtraction, only 11.4 percent and 19.4 percent of pupils scored 
zero, respectively. However, for the Addition and Subtraction Level 2 subtasks, for which a technique 
other than counting was required (such as borrowing tens), the percentage of pupils scoring zero 
jumped to 49.5 percent for addition and 60.7 percent for subtraction. This result indicates that while 
these pupils had a good sense of numbers on a number line, they had yet to learn more complex 
problem-solving techniques (ESA, pg. 69). Boys outperformed girls on all EGMA subtasks. The 
difference in performance was statistically significant on all but the Addition and Subtraction Level 2 
and Word Problem subtasks. P400F

401 

190. The results of these assessments offer insight to a number of additional factors: 

a. Geography: The 2016 NAS revealed stark geographic disparities. Pupils who lived in urban 
areas, where English is spoken more, had a clear advantage in comprehending the language, 
such that their Listening Comprehension scores were on average 7 percentage points higher 

 
400 SACMEQ is a regional learning assessment given to a representative sample of grade 6 students in each of 14 
countries in southern and eastern Africa. It generates results on a standardized scale of learning competencies that 
are comparable over time and across countries.  
401 RTI International, NAS of Learning Achievement at Grade 2. Results for Early Grade Reading and Mathematics in 
Zambia, 2015.  
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than those of pupils living in rural areas, after controlling for all other measured pupil 
indicators. 

b. Maternal language: According to EGRA results, Pupils who said they spoke the same language 
at home as the one in which they were instructed were able to read, on average, 2.5 words 
per minute (or 0.23 standard deviations) more than those who did not. Considering how low 
the reading averages were, this is a significant difference. This difference was even more 
evident in 1) locations where Nyanja was the language of instruction, 2) the Lusaka district 
where many pupils speak Bemba at home, and 3) the Eastern Province where pupils in Lundazi 
district mostly speak Tumbuka at home.P

 
401F

402 

c. Socioeconomic status: Literacy and learning are closely related to income. The most recent 
World Bank Education Sector Performance and Service Delivery Survey (QSDS) tested pupils 
and teachers in Grades 5 and 9 levels. The Survey team found that the main driver of school 
performance was pupil background. In general, average scores for students from the top 33 
percent of household income are higher than the scores for students from lower-income 
households. In English, Grade 5 students from the bottom 33 percent of family income score 
30 percent, while students from the top 33 percent of family income score 42 percent (ESA). 

Is there evidence to link trends in learning outcomes, equity, gender 
equality and inclusion to system-level changes identified? What other 
factors can explain observed changes (or lack thereof)?  

 Progress in pre-primary enrollment and gender parity are likely linked to a 
variety of initiatives introduced during the review period such as the 
construction of ECE centers, increase in the number of trained teachers, and the 
Fifty-Fifty gender policy.   

191. Table 5.5 provides an overview of the main impact-level improvements identified in the two 
previous findings, and of the likelihood that system-level improvements identified in Chapter 4 
contributed to these.  

Table 5.5 Contributions of system-level improvements to identified impact-level improvements 

IMPACT-LEVEL 
IMPROVEMENTS 

LIKELIHOOD THAT SYSTEM-LEVEL CHANGES CONTRIBUTED TO THE IMPROVEMENT? 

Increase in pre-
primary enrollment 

Strong: The increase in pre-primary enrollment can be attributed to a variety of MoGE 
initiated reforms to address barriers to access including the construction and 
annexation of ECE centers. 

 

Increase in primary 
completion rate 

 

Strong: The modest improvements in primary completion rates and dropout rates are 
likely due to a combination of factors affecting quality: an increase in the number of 
primary teachers from 65k in 2011 to 74k in 2016, the resulting drop in PTR from 52/1 
(2011) to 40/1 (2016), and changes included in the 2011 Education Act such as the 
introduction of a national school feeding program and the outlaw of marriage for 
primary-school-aged children.  

Decrease in primary 
dropout rate 

 

 
402 ESA, pg 69 -EGRA/EGMA results. 
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IMPACT-LEVEL 
IMPROVEMENTS 

LIKELIHOOD THAT SYSTEM-LEVEL CHANGES CONTRIBUTED TO THE IMPROVEMENT? 

Higher transition 
rates from primary to 
lower secondary 

Strong: An increase in the number of secondary schools from 487 in 2011 to 1,009 in 
2017, increase in average grant amount given to secondary schools, and increase in the 
number of bursaries distributed to at-risk secondary students from 15k in 2011 to 46k 
in 2017 likely contributed to higher transition rates from primary to secondary and 
higher enrollment for secondary education overall. 

 

Decrease in lower 
secondary dropout 
rate 

 

Strong: Increases in the number of trained teachers at secondary level from 13k in 
2011 to 22k in 2016, and a decrease (improvement) in secondary PTR between 2011 
and 2016 from 48/1 to 37/1, and the increase in bursaries provided to vulnerable 
learners at the secondary level are factors that may have contributed to reducing 
dropout rates (ESSP). 

Increase in secondary 
completion rate 

 

Increase in gender 
parity in primary and 
secondary enrolment 

Strong: The introduction of MoGE’s Fifty-Fifty policy in 2011, which mandates that one 
girl be enrolled for every boy enrolled in primary and secondary school, may have 
contributed to improved gender parity in primary and secondary enrolment.  

 

192. Three observations can be derived from this table. First, the identified system-level changes that 
most likely have contributed to impact-level changes (increase in pre-primary enrollment, reduced 
primary drop outs, high transition from primary to lower secondary, improved secondary completions and 
reduced drop outs, and improved gender parity) were interventions planned and implemented within the 
2011-2019 NIF III framework. Secondly, as noted in Chapter 4, most system-level improvements were 
implemented under the leadership of the MoGE, with substantial financial and technical support from 
development partners.  

193. Thirdly, most system-level improvements related to quality and sector management listed in 
Chapter 4 appear to have not yet influenced impact-level improvements. This is likely due to a 
combination of factors: first, as noted in Chapter 4, several system-level changes have not been fully 
implemented or institutionalized (e.g. leadership and management training program, teacher 
absenteeism), second, they may take a longer period of time for effects to become apparent at the 
outcome and impact levels (e.g. school and district director training, streamlining of primary curriculum), 
and third, incomplete or ineffective implementation such as the roll-out of the new curriculum, delayed 
access to TLMs, insufficient teacher training, and no support to teachers as they try to implement the new 
curriculum. However, there are two areas where current progress at the system-level has the potential to 
lead to improved learning in the future: 

a. Grants to schools: The Education Sector Performance and Service delivery survey (QSDS) found 
that at school level the amount of grant the school received per child was positively correlated 
with higher student learning outcomes. If the average school grant amount continues to 
increase as it did between 2011 and 2016 and payment linked delays are addressed, learning 
outcomes may increase in the future. Moreover, the consistent provision of grants to schools 
will be needed to sustain gains in learning outcomes.  

b. Mother tongue language: The new Zambian education curriculum includes provision for the 
use of the mother tongue language at ECE and lower primary level (grades 1-4) in 2017. There 
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is considerable international evidence that using the child’s mother tongue language as the 
language of instruction in early grades has benefits for learning and makes transition to 
instruction in the official language easier. Students in Zambia are taught in English starting in 
grade 5. It will be important to review how the transition from mother tongue to English at 
grade 5 is affecting primary completion rates in the future.  

 

Implications for GPE’s ToC and country -level operational model  

 System improvements over the evaluation period likely contributed to 
improvements in access and equity, although learning outcomes have declined. 
GPE’s theory of change implies that sector plan implementation and subsequent 
system-level changes will lead to improvements in equity, access and learning, 
but the experience of Zambia illustrates that implementation difficulties caused 
by both internal and external factors can significantly disrupt expected changes 
at impact level.  

194. Trends in learning outcomes indicate that since 2011 mean scores for math and reading at the 
primary level have regressed despite investments in key areas. Several donors supporting education, such 
as Irish Aid and DFID, have since suspended their investments in education as a result the lack of progress 
in education outcomes. P402F

403
P It is important to note, however, that many system changes oriented at 

improving quality (e.g. changes in mother tongue instruction) have a significant time lag between their 
adoption and changes in learning outcomes. In addition, in the absence of a counterfactual, it’s unclear 
what learning levels would have been without the introduction of a new curriculum. Nevertheless, there 
is little evidence at the moment to conclude that system-level changes have made a meaningful difference 
to learning outcomes.   

195. Although there is greater evidence that system changes, including the hiring of teachers and 
construction of schools, have likely contributed to improvements in access, such as the increase in pre-
primary enrollment and absolute enrollment at primary and secondary levels, there are signs of imminent 
challenges to the education system. The NER at primary and secondary levels have been decreasing since 
2012 indicating a growing number of overage children in the system. At the primary level, while the system 
has sufficient capacity to enroll all children in the seven-to-thirteen age range, expanding enrollment 
numbers have not kept pace with population growth.P403F

404
P If unaddressed, the modest gains in access seen 

over the evaluation will likely exacerbate capacity issues in the future as the population of school-going 
aged children is expected to increase by at least 2.8 percent annually (ESA, 2018).  

196. The GPE theory of change implies that sector plan implementation and subsequent system level 
changes will lead to change in equity, access, and learning. However, the case of Zambia illustrates the 
level of disruption various extraordinarily difficult factors can have in GPE’s ToC and country-level 
operational model. As described in chapters 3 and 4, acute resource shortages and transitions within the 
MoGE have impeded sector plan implementation and systems-level change. This has in turn hampered 
impact-level change.  

197. Available evidence therefore only provides moderate support to the first contribution claim, that 
(1) changes in the education system positively affect learning outcomes and equity, and provides 

 
403 The ESA does not specify factors that have caused the lack of progress in education outcomes but calls for further 
research to better understand potential factors.  
404 ESA 
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moderate support to the second contribution claim, that (2) country-produced data on equity, efficiency 
and learning allow measuring/tracking these changes. 
  



  EVALUATION REPORT - ZAMBIA 99 

© UNIVERSALIA 

 

 Conclusions and strategic questions/issues 
198. This final section of the report draws overall conclusions deriving from the evaluation findings and 
formulates several strategic questions that have been raised by the findings of the Zambia evaluation. 
These questions are of potential relevance for GPE overall and may warrant further exploration in other 
upcoming country-level evaluations. 

199. This section answers CEQ 7 and CEQ 8 from the evaluation matrix: 

▪ What, if any, aspects of GPE support to Zambia should be improved? What, if any, good practices 
have emerged related to how GPE supports countries? (CEQ 7) 

▪ What, if any, good practices have emerged related to how countries address specific education 
sector challenges/how countries operate during different elements of the policy cycle? (CEQ 8) 

6.1 Conclusions 

GPE’s engagement in Zambia took place in the context of a confluence of profoundly difficult factors, 
including severe domestic resource shortages, weakening of donor finance mechanisms, high levels of 
turnover among MoGE leadership, erosion of collaboration between MoGE and donors, and challenges 
to financial accountability. In this context, GPE support was instrumental in moving sector planning 
forward and ensuring that dialogue took place. GPE’s advocacy efforts did not leverage additional 
international or domestic education spending, nor did they affect the quality of available financing, and 
GPE’s direct financial support to the education sector was modest, especially owing to the suspension 
of ESPIG funding.  

200. GPE’s country-level ToC outlines four country-level objectives for GPE’s support. Table 6.1 
summarizes this evaluation’s assessment of the degree of GPE contribution to each of these in Zambia. 

Table 6.1 Overview of GPE contribution to country-level objectives of the GPE ToC 

COUNTRY-LEVEL OBJECTIVES RATING OF DEGREE/LIKELIHOOD OF GPE 
CONTRIBUTION 

Sector Planning Strong 

Sector Dialogue Strong 

Sector Monitoring  Modest 

Sector Financing  Limited 

Sector Plan Implementation Limited 

201.  Evidence emerging from stakeholder consultations and reviewed documents highlight how GPE 
support in Zambia contributed to improved sector planning and dialogue through the following: 

▪ Funding and guiding the production of the ESSP: Through the ESPDG, GPE provided the vast 
majority of the funding required for the completion of an ESA, consultations at national and 
subnational levels, and the planning process culminating in the ESSP. GPE guidelines directed the 
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process of plan development, while the evidence-based QAR process helped raise the overall 
quality of the plan by addressing areas that had previously been neglected.  

▪ Catalyzing improved sectoral dialogue: In a context of sometimes strained relationships 
between donors and the MoGE, frequent transitions in MoGE leadership, and departure of 
donors from the sector, the MESVTEE Agency and GPE process requirements have incentivized 
or required collaboration between stakeholders and the continuation of sectoral of dialogue 
when it was otherwise frequently absent. Nevertheless, the fact that the quality of sectoral 
dialogue reverted to the same low levels observed at the outset of the review period suggests 
that improvements to dialogue in the interim did not represent a sustained growth in sector 
capacity.  

202. Three areas of lesser GPE contribution during the review period were sector monitoring, sector 
financing, and sector plan implementation.  

▪ Regarding support to sector monitoring, while GPE processes contributed to strengthening the 
JAR, by the end of the review period JAR quality had reverted to similar levels as the beginning of 
the review period. The ESBS performance tranche helped focus attention on a number of select 
indicators, but targets were only met intermittently, and the ESPIG disbursed just 23 percent of 
its performance tranche budget.  

▪ There is little evidence that GPE influenced the amount of domestic education financing directed 
at basic education. Levels of domestic education spending have been largely determined by the 
macroeconomic factors of rising debt and an economic downturn. GPE support was insufficient 
to protect the education sector from spending cuts in 2015 and 2016, after education spending 
briefly surpassed 20 percent in 2014. Similarly, there is little evidence that GPE attracted 
additional international financing to the sector nor affected the quality of such financing.  

▪ Regarding sector plan implementation, GPE’s primary contributions were through ESPIG funding. 
While GPE’s funding was more predictable than other funding streams, the suspension of 
disbursements midway through the ESPIG period meant that only 51.7 percent of total ESPIG 
funds were released, which represented 0.65 percent of MoGE expenditures and 3.2 percent of 
the MoGE discretionary budget. These funds made moderate contributions to priority areas 
within the NIF III, such as curriculum development and ECE expansion. However, funding 
suspension eroded past gains and prevented the implementation of other components of the NIF 
III. 

GPE’s ToC assumes that system- and impact-level changes are driven by sector plan implementation. 
This assumption largely held true in the experience of Zambia, as areas of system improvement were 
likely influenced by sector plan implementation. Nevertheless, sustainable system- and impact-level 
improvements during the review period were quite limited. 

203.  In Zambia, 4 out of 23 assumptions of GPE’s country-level ToC held (17 percent). Another 12/23 
(52 percent) partly held, and the remaining 7 (30 percent) were found to not hold. Assumptions around 
data availability, sufficient opportunities (resources, time, conducive environment) of government 
stakeholders, and sufficient leverage of GPE frequently did not hold true, illustrating the combined limiting 
effect of exogenous economic factors and a deterioration of MoGE management. 

204. The evaluation team observed that GPE’s well-developed processes around sector planning and 
dialogue were able to ensure that the ESSP was developed and dialogue took place, even in the context 
of unraveling sectoral collaboration and weak government management, but had limited ability to 
influence plan implementation when it encountered serious difficulties. Through the ESPDG and CA 
support, GPE was able to ensure the development of a comprehensive, quality-controlled, sector-wide 
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plan when such a plan may not have been created otherwise. GPE processes, for example those 
surrounding plan development and endorsement and development of an PDG application, were able to 
ensure that dialogue bodies met with some regularity after sectoral dialogue mechanisms had otherwise 
largely broken down. But GPE intervention and leverage was insufficient to generate improved 
performance in the context of weak sectoral implementation. The suspension of GPE’s sector budget 
support, whose reinstatement was conditional on compliance with a Performance Improvement Plan, did 
not result in improved effectiveness of plan implementation.  

205. The experience of Zambia illustrates the importance of the competence of key actors to the success 
of the GPE model, and a level of fragility to GPE support when key individuals are not present. Two factors 
that significantly facilitated both effective GPE support and sector progress were the presence of a DFID 
education advisor and stability in MoGE staff. Following the departure of the DFID advisor and a period of 
rapid turnover among MoGE leadership, the effectiveness of working relationships both within the MoGE 
and between the MoGE and cooperating partners significantly declined. Through its authority as a 
multilateral, impartial entity, GPE was still able to convene and move planning processes forward. But in 
the absence of key individuals and stability in the MoGE, the degree to which GPE support translated into 
sustained system improvements and improved learning outcomes was severely limited.   

a. Good practices arising from Zambia for other countries  

206. The following ‘good practices’ were noted by the evaluation team that may be of interest to other 
DCPs: 

▪ Targeted CSEF Funding: The Zambia National Education Coalition (ZANEC) received funding under 
CSEF I, II, and III, which allowed them to build their capacity to advocate for increased education 
sector budgets. While attribution is challenging, it appears that such advocacy contributed to the 
growth of education share of the national budget until 2014. 

▪ Strong QAR process: Several stakeholders noted the value of the QAR process, asserting that it 
helped elevate the quality of the education sector plan by providing strong technical review, 
including highlighting neglected areas of the ESSP. 

▪ Regular visits from the Secretariat: In addition to supporting progress in development, 
endorsement, and finalization of the ESSP, Secretariat visits to country were said to help 
stakeholders navigate the political tensions between donors and GRZ during the review period. 

▪ Dedicated ministerial advisers: As part of the DFID/GPE grant, a full-time education adviser was 
hired to work closely in the ministry. This adviser played a critical role in advancing sectoral progress 
by promoting accountability and supporting the enactment of governmental commitments.  

▪ A robust performance assessment framework: The presence of a performance assessment 
framework (in conjunction with disbursement linked milestones) within Zambia helped to increase 
accountability in the sector while also shifting dialogue away from procedural discussions towards 
technical ones oriented at achieving outputs and outcomes. 
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a. Strategic questions arising from this CLE for GPE  

207. The following strategic questions arise from this CLE for GPE and may be particularly relevant in 
thinking about the role that GPE plays in a context like Zambia.   

▪ The ESSP is ambitious, with many inputs and targets from both the Ministry of General Education 
and Ministry of Higher Education. However, significant financing and management capacity gaps 
remain, threatening the likelihood that the plan will achieve anything close to its targets. In contexts 
in which funding and implementation capacity is not commensurate with the scope of the education 
sector plan, should greater prioritization be emphasized during the plan review process? 

▪ Directing ESPIG funding through ESBS represented an intentional decision not to invest in the 
existing pooled fund by GPE. In contexts of declining trust between donors and government, should 
the default be to move away from pooled fund? And what are the implications of doing so for 
building ministry capacity to administer and deploy funding? 

▪ While intended to meet quarterly, there has been a reduction in the frequency of PITC meetings. 
To what extent should the GPE Secretariat, the CA, and the GA push for more regular dialogue 
versus allowing in-country actors to meet as they see fit? 

▪ Turnover has plagued MoGE, especially between 2015-17. With a constant reshuffling or departures 
of staff within the ministry, what are the implications for efforts to build capacity within the sector? 
Should – and if so, how – can GPE support the strengthening of ministry capacity, rather than the 
capacity of a few individuals? 

▪ The suspension of ESBS funding was a drastic response to serious concerns principally regarding the 
quality of performance around NIF III implementation. The prospect of resumed funding did not 
result in improved performance, and the absence of funding led to components of NIF III not being 
implemented. In effect, ESBS core funding acted as another DLM, as it was conditioned on 
performance. Under what conditions should GPE funding be suspended? Are there alternative 
funding modalities that could be employed in the context of weak management capacity that could 
better sustain core funding while also fostering improved quality of policy implementation? 
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QUESTIONS AND SUB- 
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INDICATORS 

MAIN SOURCES OF 
INFORMATION 

ANALYSIS 

Key question I: Has GPE support to [country] contributed to achieving country-level objectives related to sector plan implementation, sector dialogue and 

monitoring, and more/better financing for education? P404F

405
P If so, then how? 

CEQ 1: Has GPE contributed to education sector plan implementation in [country] during the period under review? P

 
405F

406
P How?  

CEQ 1.1a (prospective CLE) 
What have been strengths and 
weaknesses of sector planning 
during the period under 
review?P406F

407 

What are likely reasons for 
strong/weak sector planning? 

• Extent to which the country’s sector plan met the 
criteria for a credible ESP as put forward in GPE/IIEP 

Guidelines P407F

408 

− ESP is guided by an overall vision 

− ESP is strategic, i.e. it identifies strategies for 
achieving its vision, including required human, 
technical and financial capacities, and sets priorities) 

• Sector plan(s) for the period 
covered by the most recent 
ESPIG  

• Education Sector Analyses and 
other documents analyzing key 
gaps/issues in the sector 

• GPE ESP/TEP quality assurance 
documents 

• Descriptive analysis 

• Triangulation of 
data deriving from 
document review 
and interviews 

 
405 OECD DAC evaluation criteria of relevance, effectiveness, and efficiency. 
406 The core period under review varies for summative and prospective evaluations. Prospective evaluations will primarily focus on the period early 2018 to early 
2020 and will relate observations of change back to the baseline established at this point. The summative evaluations will focus on the period covered by the 
most recent ESPIG implemented in the respective country. However, where applicable, (and subject to data availability) the summative evaluations will also look 
at the beginning of the next policy cycle, more specifically sector planning processes and related GPE support carried out during/towards the end of the period 
covered by the most recent ESPIG. 
407 This question will be applied in prospective evaluations in countries that have not yet developed a (recent) sector plan, such as Mali, as well as in countries 
that have an existing plan, but that are in the process of embarking into a new planning process. In countries where a sector plan exists and where related GPE 
support has already been assessed in Year 1 reports, future reports will use a similarly descriptive approach as outlined under question 1.1b, i.e. briefly 
summarizing key characteristics of the existing sector plan.  
408 Global Partnership for education, UNESCO International Institute for Educational Planning. Guidelines for Education Sector Plan Appraisal. Washington and 
Paris. 2015. Guidelines for Education Sector Plan Preparation. Available at: https://www.globalpartnership.org/content/guidelines-education-sector-plan-
preparation  

 

https://www.globalpartnership.org/content/guidelines-education-sector-plan-preparation
https://www.globalpartnership.org/content/guidelines-education-sector-plan-preparation
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− ESP is holistic, i.e. it covers all sub-sectors as well as 
non-formal education and adult literacy 

− ESP is evidence-based, i.e. it starts from an education 
sector analysis 

− ESP is achievable 

− ESP is sensitive to context 

− ESP pays attention to disparities (e.g. between 
girls/boys or between groups defined geographically, 
ethnically/culturally or by income) 

• UFor TEPs U: Extent to which the country’s sector plan met 
the criteria for a credible TEP as put forward in GPE/IIEP 
Guidelines P408F

409 

− TEP is shared (state-driven, developed through 
participatory process) 

− TEP is evidence-based 

− TEP is sensitive to context and pays attention to 
disparities 

− TEP is strategic, i.e. it identifies strategies that not 
only help address immediate needs but lay the 
foundation for realizing system’s long-term vision 

− TEP is targeted (focused on critical education needs in 
the short and medium term, on system capacity 
development, on limited number of priorities) 

• GPE RF data (Indicator 16 a-b-c-
d)P411F

412 

• Other relevant reports or 
reviews that comment on the 
quality of the sector plan  

• Interviews 

 
409 Global Partnership for Education, UNESCO International Institute for Educational Planning. Guidelines for Education Sector Plan Appraisal. Washington and 
Paris. 2016. Guidelines for Transitional Education Plan Preparation. Available at: https://www.globalpartnership.org/content/guidelines-transitional-education-
plan-preparation  
412 If the respective ESP has not been rated by GPE (i.e. if no specific information is available on indicators 16 a-d), the evaluation team will provide a broad 
assessment of the extent to which the ESP meets or does not meet the quality criteria. This review will be based on existing reviews and assessments of the 
sector plan, in particular the appraisal report. To the extent possible, findings of these assessments will be ‘translated’ in terms of the GPE/IIEP quality standards. 

 

https://www.globalpartnership.org/content/guidelines-transitional-education-plan-preparation
https://www.globalpartnership.org/content/guidelines-transitional-education-plan-preparation
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− TEP is operational (feasible, including implementation 
and monitoring frameworks) 

• Extent to which the ESP/TEP meets GPE quality criteria 
as outlined in the GPE 2020 results framework 
(indicators 16a, b, c and d) P409F

410 

• Extent to which the ESP/TEP addresses the main 
issues/gaps in the education sector (as identified 
through Education Sector Analyses and/or other studies) 

• Extent to which the process of sector plan preparation 
has been country-led, participatory, and transparent P410F

411 

• Stakeholder views on strengths and weaknesses of the 
most recent sector planning process in terms of: 

− Leadership for and inclusiveness of sector plan 
development 

− Relevance, coherence and achievability of the sector 
plan 

CEQ 1.1b (summative CLE) 
What characterized the 
education sector plan in place 
during the core period under 
review?P

  

• ESP/TEP objectives/envisaged results and related 
targets 

• UFor ESPs U: Extent to which the country’s sector plan met 
the criteria for a credible ESP as put forward in GPE/IIEP 
Guidelines P412F

413 

− ESP is guided by an overall vision 

• Sector plan(s) for the period 
covered by the most recent 
ESPIG  

• GPE ESP/TEP quality assurance 
documents 

• Descriptive analysis 

 
410 If no GPE ratings on these indicators are available, evaluation team’s assessment of extent to which the ESP meets the various criteria outlined under indicator 
16a-d. 
411 Global Partnership for Education, UNESCO International Institute for Educational Planning. Guidelines for Education Sector Plan Appraisal. Washington and 
Paris. 2015. Available at: http://unesdoc.unesco.org/images/0023/002337/233768e.pdf   
413 Global Partnership for Education, UNESCO International Institute for Educational Planning. Guidelines for Education Sector Plan Appraisal. Washington and 
Paris. 2015. Guidelines for Education Sector Plan Preparation. Available at: https://www.globalpartnership.org/content/guidelines-education-sector-plan-
preparation  

 

http://unesdoc.unesco.org/images/0023/002337/233768e.pdf
https://www.globalpartnership.org/content/guidelines-education-sector-plan-preparation
https://www.globalpartnership.org/content/guidelines-education-sector-plan-preparation
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− ESP is strategic, i.e. it identifies strategies for 
achieving its vision, including required human, 
technical and financial capacities, and sets priorities) 

− ESP is holistic, i.e. it covers all sub-sectors as well as 
non-formal education and adult literacy 

− ESP is evidence-based, i.e. it starts from an 
education sector analysis 

− ESP is achievable 

− ESP is sensitive to context 

− ESP pays attention to disparities (e.g. between 
girls/boys or between groups defined geographically, 
ethnically/culturally or by income) 

• UFor TEPs U: Extent to which the country’s sector plan met 
the criteria for a credible TEP as put forward in 
GPE/IIEP Guidelines P413F

414 

− TEP is shared (state-driven, developed through 
participatory process) 

− TEP is evidence-based 

− TEP is sensitive to context and pays attention to 
disparities 

− TEP is strategic, i.e. it identifies strategies that not 
only help address immediate needs but lay the 
foundation for realizing system’s long-term vision 

• GPE RF data (indicator 16 a-b-c-
d)P

 
415F

416 

• Other relevant reports or 
reviews that comment on the 
quality of the sector plan  

 
414 Global Partnership for Education, UNESCO International Institute for Educational Planning. Guidelines for Education Sector Plan Appraisal. Washington and 
Paris. 2016. Guidelines for Transitional Education Plan Preparation. Available at: https://www.globalpartnership.org/content/guidelines-transitional-education-
plan-preparation  
416 If the respective ESP has not been rated by GPE (i.e. if no specific information is available on indicators 16 a-d), the evaluation team will provide a broad 
assessment of the extent to which the ESP meets or does not meet the quality criteria. This review will be based on existing reviews and assessments of the 
sector plan, in particular the appraisal report. To the extent possible, findings of these assessments will be ‘translated’ in terms of the GPE/IIEP quality standards. 

 

https://www.globalpartnership.org/content/guidelines-transitional-education-plan-preparation
https://www.globalpartnership.org/content/guidelines-transitional-education-plan-preparation
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− TEP is targeted (focused on critical education needs 
in the short and medium term, on system capacity 
development, on limited number of priorities) 

− TEP is operational (feasible, including 
implementation and monitoring frameworks) 

• Extent to which the ESP/TEP meets GPE quality criteria 
as outlined in the GPE 2020 results framework 
(indicators 16a, b, c and d) P

 
414F

415 

CEQ 1.2a (prospective CLE) Has 
GPE contributed to the 
observed characteristics of 
sector planning? How? If no, 
why not? 

a) Through the GPE ESPDG 
grant- (funding, funding 
requirements)  

b) Through other support for 
sector planning (advocacy, 
standards, quality 
assurance procedures, 
guidelines, capacity 
building, facilitation, CSEF 
and ASA grants, and cross-
national sharing of 

evidence/good practice P

 
P)P416F

417 

a) Contributions through GPE ESPDG grant and related 
funding requirements:  

• ESPDG amount as a share of total resources invested 
into sector plan preparation.  

• Types of activities/deliverables financed through ESPDG 
and their role in informing/enabling sector plan 
development 

b) Contributions through other (non ESPDG-related) 
support to sector planning: 

• Evidence of GPE quality assurance processes improving 
the quality of the final, compared to draft versions of 
the sector plan  

•  Stakeholder views on relevance and 
appropriateness/value added of GPE Secretariat 
support, in-country assistance from GA/CA, , 
Secretariat/GA/CA advocacy, capacity building, 

• Draft and final versions of the 
sector plan  

• Related GPE ESP/TSP quality 
assurance documents  

• Secretariat reports, e.g. country 
lead back to office/mission 
reports 

• Other documents on 
advocacy/facilitation provided 
by Secretariat, CA or GA 

• Country-specific ESPDG grant 
applications 

• Interviews 

• Education sector analyses and 
other studies conducted with 
ESPDG funding 

• Triangulation of 
data deriving from 
document review 
and interviews 

 
415 If no GPE ratings on these indicators are available, evaluation team’s assessment of extent to which the ESP meets the various criteria outlined under indicator 
16a-d. 
417 Advocacy can include inputs from Secretariat, grant agent, coordinating agency, LEG, and GPE at global level (e.g. Board meetings, agreed upon standards). 
Knowledge exchange includes cross-national/global activities organized by the Secretariat, as well as the sharing and use of insights derived from GRA and KIX 
grant-supported interventions.  
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facilitation; GPE standards, guidelines, CSEF and ASA 
grants, and knowledge exchange in relation to: 

− Improving the quality (including relevance) of 
education sector plans 

− Strengthening in-country capacity for sector planning 

CEQ 1.2b-d (summative CLE – 
currently in Part B of the 
matrix below and labelled CEQ 
9-11) 

   

CEQ 1.3 What have been 
strengths and weaknesses of 
sector plan implementation 
during the period under 
review?  

What are likely reasons for 
strong/weak sector plan 
implementation? 

• Progress made towards implementing sector plan 
objectives/meeting implementation targets of 
current/most recent sector plan within envisaged 
timeframe (with focus on changes relevant in view of 
GPE 2020 envisaged impact and outcome areas).  

• Extent to which sector plan implementation is funded 
(expected and actual funding gap) 

• Evidence of government ownership of and leadership 
for plan implementation (country specific). P417F

418
P  

• Government implementation capacity and 
management, e.g.: 

− Existence of clear operational/implementation plans 
or equivalents to guide sector plan implementation 
and monitoring 

− Clear roles and responsibilities related to plan 
implementation and monitoring 

− Relevant staff have required 
knowledge/skills/experience) 

• Sector plan(s) for the period 
covered by the most recent 
(mostly) complete ESPIG  

• DCP government ESP/TEP 
implementation documents 
including mid-term or final 
reviews  

• Relevant program or sector 
evaluations, including reviews 
preceding the period of GPE 
support under review  

• JSR reports 

• Reports or studies on ESP/TEP 
implementation commissioned 
by other development partners 
and/or the DCP government 

• CSO reports 

• Interviews 

• Descriptive analysis 

• Triangulation of 
data deriving from 
document review 
and interviews  

 
418 For example, in some countries one indicator of country ownership may be the existence of measures to gradually transfer funding for specific ESP elements 
from GPE/development partner support to domestic funding. However, this indicator may not be applicable in all countries. Stakeholder interviews will be an 
important source for identifying appropriate, context-specific indicators for government ownership in each case.  
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• Extent to which development partners who have 
endorsed the plan have actively supported/contributed 
to its implementation in an aligned manner. 

• Extent to which sector dialogue and monitoring have 
facilitated dynamic adaptation of sector plan 
implementation to respond to contextual changes 
(where applicable) 

• Extent to which the quality of the implementation plan 
in the ESP/TEP and of the plan itself is influencing the 
actual implementation (e.g. achievability, prioritization 
of objectives). 

• Stakeholder views on reasons why plan has or has not 
been implemented as envisaged 

• DCP’s plan implementation 
progress reports 

CEQ 1.4 Has GPE contributed to 
the observed characteristics of 
sector plan implementation?  

If so, then how? If not, why 
not?  

a) Through GPE EPDG, ESPIG 
grants-related funding 
requirements and the 
variable tranche under the 
New Funding Model 

(NFM)P418F

419
P  

b) Through non-financial 
support (advocacy, 
standards, quality 
assurance procedures, 
guidelines, capacity 
building, and facilitation, 

a) Contributions through GPE EPDG and ESPIG grants, 
related funding requirements and variable tranche 
under the NFM (where applicable)  

• Proportion of overall sector plan (both in terms of costs 
and key objectives) funded through GPE ESPIG 

• Absolute amount of GPE disbursement and GPE 
disbursement as a share of total aid to education 

• Evidence of GPE grants addressing gaps/needs or 
priorities identified by the DCP government and/or LEG 

• Degree of alignment of ESPIG objectives with ESP 
objectives. 

• Grant implementation is on time and on budget 

• Degree of achievement of/progress toward achieving 
ESPIG targets (showed mapped to ESPIG objectives, 
and sector plan objectives) 

• ESP implementation data 
including joint sector reviews 

• GPE grant agent reports and 
other grant performance data 

• Secretariat reports, e.g. country 
lead back to office/mission 
reports 

• GPE ESP/TSP quality assurance 

documents  

• Other documents on GPE 
advocacy/facilitation 

• Country-specific grant 
applications 

• Interviews 

• Education sector analyses 

• Triangulation of 
data deriving from 
document review 
and interviews 

• Where applicable: 
Comparison of 
progress made 
towards ESPIG grant 
objectives linked to 
specific 
performance targets 
with those without 
targets (variable 
tranche under the 
New Funding 
Model) 

 
419 Where applicable. 
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and cross-national sharing 
of evidence/good 

practice)P419F

420 

• Evidence of variable tranche having influenced policy 
dialogue before and during sector plan implementation 
(where applicable) 

• Progress made towards sector targets outlined in GPE 
grant agreements as triggers for variable tranche under 
the NFM, compared to progress made in areas without 
specific targets (where applicable) 

• EPDG/ESPIG resources allocated to(implementation) 
capacity development 

• Stakeholder views on GPE EPDG and ESPIG grants with 
focus on: 

− Value added by these grants to overall sector plan 
implementation; 

− the extent to which the new (2015) funding model is 
clear and appropriate especially in relation to the 
variable tranche;  

− how well GPE grant application processes are 
working for in-country stakeholders (e.g. are grant 
requirements clear? Are they appropriate 
considering available grant amounts?); 

b) Contributions through non-financial support 

• Types of GPE support (advocacy, facilitation, knowledge 
sharing) aimed at strengthening sustainable 
local/national capacities for plan implementation  

• Relevance of GPE non-financial support in light of DCP 
government’s own capacity development plan(s) 
(where applicable) 

• Country’s poverty reduction 
strategy paper 

 
420 Facilitation provided primarily through the GPE Secretariat, the grant agent and coordinating agency. Advocacy – including inputs from Secretariat, grant 
agent, coordinating agency, LEG, and GPE at global level (e.g. Board meetings, agreed upon standards). Knowledge exchange - including cross-national/global 
activities related to the diffusion of evidence and best practice to improve sector planning and implementation. 



 EVALUATION REPORT  - ZAMBIA 111 

© UNIVERSALIA 

MAIN EVALUATION 
QUESTIONS AND SUB- 

QUESTIONS 
INDICATORS 

MAIN SOURCES OF 
INFORMATION 

ANALYSIS 

• Stakeholder views on relevance and effectiveness of 
GPE non-financial support with focus on: 

− GPE non-financial support contributing to 
strengthening sustainable local/national capacities 
relevant for plan implementation 

− GPE non-financial facilitating harmonized 
development partners’ support to plan 
implementation 

• Possible causes for no/ limited GPE contribution to plan 
implementation. 

CEQ 1.5 How has education 
sector financing evolved during 
the period under review?  

a) Amounts of domestic 
financing 

b) Amounts and sources of 
international financing 

c) Quality of domestic and 
international financing 
(e.g. short, medium and 
long-term predictability, 
alignment with 
government systems)? 

10. If no positive changes, then 
why not? 

a) Amounts of domestic education sector financing 

• Changes in country’s public expenditures on education 
during period under review (absolute amounts and 
spending relative to total government expenditure) 

• Extent to which country has achieved, maintained, 
moved toward, or exceeded 20% of public expenditures 
on education during period under review 

• Changes in education recurrent spending as a 
percentage of total government recurrent spending 

b) Amounts and sources of international financing 

• Changes in the number and types of international 
donors supporting the education sector 

• Changes in amounts of education sector funding from 
traditional and non-traditional donors (e.g. private 
foundations and non-DAC members)  

• Changes in percentage of capital expenditures and 
other education investments funded through donor 
contributions 

c) Quality of sector financing 

• Creditor Reporting System 
(CRS) by OECD-DAC 

• UIS data by UNESCO 

• National data (e.g. Education 
Management Information 
Systems, National Education 
Accounts, Joint Sector Reviews, 
public expenditure reviews) 

• GPE results framework 
indicator 29 on alignment 

• Trend analysis for 
period under review 

• Descriptive analysis 
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• Changes in the quality (predictability, alignment, 
harmonization/modality) of international education 
sector financing to country 

• Changes in the quality of domestic education financing 
(e.g. predictability, frequency and timeliness of 
disbursements, program versus input-based funding) 

• Extent to which country dedicates at least 45% of its 
education budget to primary education (for countries 
where PCR is below 95%) 

• Changes in allocation of specific/additional funding to 
marginalized groups 

• Changes in extent to which other donors’ 
funding/conditional budget support is tied to the 
education sector 

CEQ 1.6 Has GPE contributed to 
leveraging additional education 
sector financing and improving 
the quality of financing?  

If yes, then how? If not, then 
why not? 

a) Through ESPIG funding and 
related funding 
requirements? 

b) Through the GPE multiplier 
funding mechanisms 
(where applicable)? 

11. Through other means, 
including advocacyP420F

421
P at 

a) Through ESPIG funding and related requirements 

• Government commitment to finance the endorsed 
sector plan (expressed in ESPIG applications) 

• Extent to which GPE Program Implementation Grant-
supported programs have been co-financed by other 
actors or are part of pooled funding mechanisms 

• Stakeholder views on extent to which GPE funding 
requirements (likely) having influenced changes in 
domestic education financing 

• Changes in relative size of GPE financial contribution in 
relation to other donor’ contributions 

• Trends in external financing and domestic financing 
channelled through and outside of GPE, and for basic 

• ESPIG grant applications and 
related documents (country 
commitment on financing 
requirement 

• Donor pledges and 
contributions to ESP 
implementation) 

• Creditor Reporting System 
(CRS) by OECD-DAC 

• UIS data by UNESCO 

• National data (e.g. Education 
Management Information 
Systems, National Education 

• Comparative 
analysis (GPE versus 
other donor 
contributions) 

• Triangulation of 
quantitative analysis 
with interview data 

 
421 Through the Secretariat at country and global levels, and/or GPE board members (global level, influencing country-specific approaches of individual donors) 
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national and/or global 
levels? 

and total education, to account for any substitution by 
donors or the country government 

• Alignment of GPE education sector program 
implementation grants with national systems P421F

422 

• Possible reasons for non-alignment or non-
harmonization of ESPIGs (if applicable)  

b) Through the GPE multiplier funding mechanism 

• Amount received by DCP government through the GPE 
multiplier fund (if applicable) 

• Stakeholder views on clarity and efficiency of multiplier 
application process  

c) Through other means (especially advocacy) 

• Likelihood of GPE advocacy having contributed to 
country meeting/approaching goal of 20% of the total 
national budget dedicated to education 

• Changes in existing dynamics between education and 
finance ministries that stakeholders (at least partly) 
attribute to GPE advocacy 422F423 (e.g. JSRs attended by 
senior MoF staff) 

• Amounts and quality of additional resources likely 
mobilized with contribution from GPE advocacy efforts 
at country or global levels 

• Amounts and sources of non-traditional financing (e.g. 
private or innovative finance) that can be linked to GPE 
leveraging 

Accounts, Joint Sector Reviews, 
public expenditure reviews) 

• Interviews with national actors 
(e.g. Ministry of Finance, 
Ministry of Education, Local 
Education Groups/ 
Development partner groups) 

 
422 GPE’s system alignment criteria including the 10 elements of alignment and the elements of harmonization captured by RF indicators 29, 30 respectively. 
423 This advocacy can have taken place in the context of GPE support to education sector planning, sector dialogue, and/or plan implementation 
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CEQ 2 Has GPE contributed to strengthening mutual accountability for the education sector during the period under review? If so, then how?  

CEQ 2.1 Has sector dialogue 
changed during the period 
under review?  

If so, then how and why? If not, 
why not? 

• Composition of the country’s LEG (in particular civil 
society and teacher association representation), and 
changes in this composition during period under 
review; other dialogue mechanisms in place (if any) and 
dynamics between those mechanisms 

• Frequency of LEG meetings, and changes in frequency 
during period under review 

• LEG members consulted for ESPIG application 

• Stakeholder views on changes in sector dialogue in 
terms of: 

− Degree to which different actors lead, contribute to, 
or facilitate dialogue 

− Inclusiveness 

− Consistency, clarity of roles and responsibilities 

− Meaningfulness (i.e. perceptions on whether, when 
and how stakeholder input is taken into account for 
decision making) 

− Quality (evidence-based, transparent) 

− Likely causes for no/limited (changes in) sector 
dialogue 

• LEG meeting notes 

• Joint sector reviews or 
equivalents from before and 
during most recent ESPIG 
period 

• GPE sector review assessments 

• ESP/TSP, and documents 
illustrating process of their 
development 

• Back to office reports/memos 
from Secretariat 

• ESPIG grant applications 
(section V – information on 
stakeholder consultations) 

• Interviews 

• Pre-post 
comparison 

• Triangulate results 
of document review 
and interviews 

• Stakeholder analysis 
and mapping 

CEQ 2.2 Has sector monitoring 
changed?  

If so, then how and why? If not, 
why not? 

• Extent to which plan implementation is being 
monitored (e.g. results framework with targets, 
performance review meetings, annual progress 
reports… and actual use of these monitoring tools)  

• Frequency of joint sector reviews conducted, and 
changes in frequency during period under review; 
nature of JSR meetings held; and any other monitoring 
events at country level (e.g., DP meetings…) 

• LEG and JSR meeting notes 

• Joint sector review reports/aide 
memoires or equivalents from 
before and during most recent 
ESPIG period 

• GPE sector review assessments 

• Grant agent reports 

• Back to office reports/memos 
from Secretariat 

• Pre-post 
comparison 

• Triangulate the 
results of document 
review and 
interviews 
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QUESTIONS AND SUB- 

QUESTIONS 
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INFORMATION 

ANALYSIS 

• Extent to which joint sector reviews conducted during 
period of most recent ESPIG met GPE quality standards 
(if data is available: compared to JSRs conducted prior 
to this period) 

• Evidence deriving from JSRs is reflected in DCP 
government decisions (e.g. adjustments to sector plan 
implementation) and sector planning 

• Stakeholder views on changes in JSRs in terms of them 
being: 

− Inclusive and participatory, involving the right 
number and types of stakeholders 

− Aligned to existing sector plan and/or policy 
framework 

− Evidence based 

− Used for learning/informing decision-making 

− Embedded in the policy cycle (timing of JSR 
appropriate to inform decision making; processes in 

place to follow up on JRS recommendations) P423F

424
P and 

recommendations are acted upon and implemented 

• Stakeholder views on extent to which current practices 
of sector dialogue and monitoring amount to ‘mutual 
accountability’ for the education sector. 

• Likely causes for no/ limited (changes in) sector 
monitoring. 

• Interviews 

CEQ 2.3 Has GPE contributed to 
observed changes in sector 
dialogue and monitoring?  

a) Grants and funding requirements • LEG meeting notes 

• Joint sector reviews or 
equivalents from before and 

• Triangulate the 
results of document 

 
424 Criteria adapted from: Global Partnership for Education. Effective Joint Sector Reviews as (Mutual) Accountability Platforms. GPE Working Paper #1. 
Washington. June 2017. Available at: https://www.globalpartnership.org/blog/helping-partners-make-best-use-joint-sector-reviews  

 

https://www.globalpartnership.org/blog/helping-partners-make-best-use-joint-sector-reviews
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If so, then how? If not, why 
not? 

a) Through GPE grants and 
funding requirements P424F

425 

b) Through other support 
(capacity development, 
advocacy, standards, 
quality assurance, 
guidelines, facilitation, 
cross-national sharing of 

evidence/good practice) P425F

426 

• Proportion of total costs for sector dialogue 
mechanisms (and/or related specific events) funded 
through GPE grants 

• Proportion of total costs for sector monitoring 
mechanisms (e.g. JSR) funded through GPE grants 

• Stakeholder views on extent to which GPE funding 
process (e.g. selection of grant agent, development of 
program document, grant application) and grant 
requirements positively or negatively influenced the 
existence and functioning of mechanisms for sector 
dialogue and/or monitoring  

b) Non-grant related support 

• Support is aimed at strengthening local/national 
capacities for conducting inclusive and evidence-based 
sector dialogue and monitoring  

• Support is targeted at gaps/weaknesses of sector 
dialogue/monitoring identified by DCP government 
and/or LEG 

• Support for strengthening sector dialogue/monitoring 
is adapted to meet the technical and cultural 
requirements of the specific context in [country] 

a) and b) 

• Stakeholder view on relevance and appropriateness of 
GPE grants and related funding process and 
requirements, and of other support in relation to: 

during most recent ESPIG 
period 

• GPE sector review assessments 

• Grant agent reports 

• Back to office reports/memos 
from Secretariat 

• Interviews 

• CSEF, KIX documents etc.  

review and 
interviews 

 
425 All relevant GPE grants to country/actors in country, including CSEF and KIX, where applicable. 
426 Capacity development and facilitation primarily through Secretariat, coordinating agency (especially in relation to sector dialogue) and grant agent (especially 
in relation to sector monitoring). Advocacy through Secretariat (country lead), CA, as well as (possibly) GPE at the global level (e.g. Board meetings, agreed upon 
standards). Knowledge exchange includes cross-national/global activities organized by the Secretariat, as well as the sharing and use of insights derived from 
GRA and KIX grant-supported interventions. Knowledge sharing also possible through other GPE partners at country level (e.g. other donors/LEG members) if 
provided primarily in their role as GPE partners. 
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− Addressing existing needs/priorities  

− Respecting characteristics of the national context 

− Adding value to country-driven processes (e.g. 
around JSRs) 

• Possible causes for no/ limited GPE contributions to 
dialogue/monitoring. 

CEQ 3: Has GPE support had unintended/unplanned effects? What factors other than GPE support have contributed to observed changes in sector planning, 
sector plan implementation, sector financing and monitoring?  

CEQ 3.1 What factors other 
than GPE support are likely to 
have contributed to the 
observed changes (or lack 
thereof) in sector planning, 
financing, plan implementation, 
and in sector dialogue and 
monitoring? 

• Changes in nature and extent of financial/non-financial 
support to the education sector provided by 
development partners/donors (traditional/non-
traditional donors including foundations)  

• Contributions (or lack thereof) to sector plan 
implementation, sector dialogue or monitoring made 
by actors other than GPE  

• Changes/events in national or regional context(s) 

− Political context (e.g. changes in 
government/leadership) 

− Economic context 

− Social/environmental contexts (e.g. natural disasters, 
conflict, health crises) 

− Other (context-specific) 

• Documents illustrating changes 
in priorities pursued by 
(traditional/non-traditional) 
donors related implications for 
[country] 

• Relevant studies/reports 
commissioned by other 
education sector actors (e.g. 
donors, multilateral agencies) 
regarding nature/changes in 
their contributions and related 
results  

• Government and other (e.g. 
media) reports on changes in 
relevant national contexts and 
implications for the education 
sector 

• Interviews 

• Triangulate the 
results of document 
review and 
interviews 

CEQ 3.2 During the period 
under review, have there been 
unintended, positive or 
negative, consequences of GPE 

• Types of unintended, positive and negative, effects on 
sector planning, financing, sector plan implementation, 
sector dialogue and monitoring deriving from GPE 
grants and funding requirements 

• All data sources outlined for 
CEQs 1 and 2 above 

• Interviews 

• Triangulate the 
results of document 
review and 
interviews 
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ANALYSIS 

financial and non-financial 
support?  

• Types of unintended, positive and negative, effects 
deriving from other GPE support. 

Key question II: Has sector plan implementation contributed to making the overall education system in [country] more effective and efficient?  

CEQ 4 During the period under 
review, how has the education 
system changed in relation to:  

a) Improving access to 
education and equity? 

b) Enhancing education 
quality and relevance 
(quality of 
teaching/instruction)? 

c) Sector Management? P426F

427 

If there were no changes in the 
education system, then why 
not and with what 
implications?P427F

428 

a) Improving education access and equity - focus on 
extent to which DCP meets its own performance 
indicators, where available, e.g. related to: P428F

429 

• Changes in number of schools relative to children 

• Changes in the average distance to schools 

• Changes in costs of education to families 

• Changes in the availability of programs to improve 
children’s’ readiness for school) 

• New/expanded measures put in place to ensure 
meeting the educational needs of children with special 
needs and of learners from disadvantaged groups 

• New/expanded measures put in place to ensure gender 
equality in education  

b) Enhancing education quality and relevance (Quality of 
teaching/instruction) – focus on extent to which DCP 
meets its own performance indicators, e.g. related to: 

• Changes in pupil/trained teacher ratio during period 
under review 

• Education Management 
Information System (EMIS)  

• UIS data 

• World Bank data 

• Household survey data 

• ASER/UWEZO other citizen-led 
surveys 

• Grant agent progress reports 

• Implementing partner progress 
reports 

• Mid-term Evaluation reports 

• GPE annual Results Report 

• Appraisal Reports 

• Public expenditure reports 

• CSO reports 

• SABER database 

• Education financing studies 

• Literature on good practices in 
education system domains 

• Pre-post 
comparison of 
statistical data for 
periods under 
review 

• Triangulate the 
results of document 
review with 
statistical data, 
interviews and 
literature on ‘good 
practice’ in specific 
areas of systems 
strengthening  

 
427 The sub-questions reflect indicators under Strategic Goal #3 as outlined in the GPE results framework as well as country-specific indicators for system-level 
change and elements (such as institutional strengthening) of particular interest to the Secretariat.  
428 Implications for education access and equity, quality and relevance, and sector management, as well as likely implications for progress towards learning 
outcomes and gender equality/equity. 
429 The noted indicators are examples of relevant measures to indicate removal of barriers to education access. Applicability may vary across countries. Where 
no country specific indicators and/or data are available, the CLE will draw upon UIS (and other) data on the described indicators.  
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• Changes in equitable allocation of teachers (measured 
by relationship between number of teachers and 
number of pupils per school) 

• Changes in relevance and clarity of (basic education) 
curricula 

• Changes in the quality and availability of teaching and 
learning materials 

• Changes in teacher pre-service and in-service training 

• Changes in incentives for schools/teachers 

c) Sector Management – focus on extent to which DCP 
meets its own performance indicators, e.g. related to: 

• Changes in the institutional capacity of key ministries 
and/or other relevant government agencies (e.g. 
staffing, structure, organizational culture, funding) 

• Changes in whether country has and how it uses EMIS 
data to inform policy dialogue, decision making and 
sector monitoring 

• If no functioning EMIS is in place, existence of a realistic 
remedial strategy in place  

• Changes in whether country has and how it uses quality 
learning assessment system within the basic education 
cycle during period under review 

(a-c):  

• Likely causes for no/ limited changes at system level 
(based on literature review and stakeholder views) 

addressed in country’s sector 
plan 

• Interviews 

• ESPIG grant applications 

• Relevant documents/reports 
illustrating changes in key 
ministries’ institutional capacity 
(e.g. on restructuring, internal 
resource allocation) 

CEQ 5 How has sector plan 
implementation contributed to 
observed changes at education 
system level? 

• The specific measures put in place as part of sector plan 
implementation address previously identified 
bottlenecks at system level 

• Alternative explanations for observed changes at 
system level (e.g. changes due to external factors, 
continuation of trend that was already present before 

• Sources as shown for CEQ 4 

• Literature on good practices in 
education system domains 
addressed in country’s sector 
plan 

• Education sector analyses 
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current/most recent policy cycle, targeted efforts 
outside of the education sector plan) 

• Country’s poverty reduction 
strategy paper 

Key question III: Have improvements at education system level contributed to progress towards impact?  

CEQ 6 During the period under 
review, what changes have 
occurred in relation to: 

a) Learning outcomes (basic 
education)? 

b) Equity, gender equality and 
inclusion in education? 

Changes/trends in DCP’s core indicators related to 
learning/equity as outlined in current sector plan and 
disaggregated (if data is available). For example:  

a) Learning outcomes 

• Changes/trends in learning outcomes (basic education) 
during period under review (by gender, by socio-
economic group, by rural/urban locations) 

b) Equity, gender equality, and inclusion 

• Changes in gross and net enrollment rates (basic 
education) during review period (by gender, by socio-
economic group, by rural/urban) 

• Changes in proportion of children (girls/boys) who 
complete (i) primary, (ii) lower-secondary education 

• Changes in transition rates from primary to lower 
secondary education (by gender, by socio-economic 
group) 

• Changes in out-of-school rate for (i) primary, (ii) lower-
secondary education (by gender, socio-economic 
group, rural/urban location) 

• Changes in dropout and/or repetition rates (depending 
on data availability) for (i) primary, (ii) lower-secondary 
education 

• Changes in the distribution of out-of-school children 
(girls/boys; children with/without disability; ethnic, 
geographic and/or economic backgrounds) 

• Sector performance data 
available from GPE, UIS, DCP 
government and other reliable 
sources 

• Teacher Development 
Information System (TDIS) 

• Education Management 
Information System (EMIS)  

• National examination data 

• International and regional 
learning assessment data 

• EGRA/EGMA data  

• ASER/UWEZO other citizen-led 
surveys 

• Grant agent and Implementing 
partner progress reports 

• Mid-term Evaluation reports 

• GPE annual Results Report 

• Studies/evaluation reports on 
education (sub)sector(s) in 
country commissioned by the 
DCP government or other 
development partners (where 
available) 

• Literature on key factors 
affecting learning outcomes, 

• Pre-post 
comparison of 
available education 
sector data 
(examination of 
trends) during and 
up to 5 years before 
core period under 
review 

• Triangulation of 
statistical data with 
qualitative 
document analysis 
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equity, equality, and inclusion 
in comparable settings 

Key question IV: What are implications of evaluation findings for GPE support to [country]?  

CEQ 7 What, if any, aspects of 
GPE support to [country] 
should be improved? What, if 
any, good practices have 
emerged related to how GPE 
supports countries? P

 
429F

430 

• Insights deriving from answering evaluation questions 
above e.g. in relation to:  

− Clarity and relevance of the roles and responsibilities 
of key GPE actors at the country level (Secretariat, 
GA, CA, DCP government, other actors) 

− Strengths and weaknesses of how and whether GPE 
key country-level actors fulfill their roles (both 
separately and jointly i.e. through a partnership 
approach) 

− The relative influence/benefits deriving from GPE 
financial and non-financial support respectively (with 
focus on the NFM, where applicable) 

− Extent to which logical links in the GPE theory of 
change are, or are not, supported by evidence 

− Extent to which originally formulated underlying 
assumptions of the ToC appear to apply/not apply 
and why 

− Extent to which different elements in the theory of 
change appear to mutually enforce/support each 
other (e.g. relationship sector dialogue and sector 
planning) 

− Stakeholder satisfaction with GPE support 

• All of the above as well as (for 
summative evaluations) 
sources applied for CEQs 9, 10 
and 11 (part B below) 

• Triangulation of 
data collected and 
analysis conducted 
for other evaluation 
questions  

 
430 For both questions CEQ 7 and 8 the notion of ‘good practice’ refers to acknowledging processes, mechanisms, ways of working etc. that the CLE found to work 
well and/or that were innovative in that specific context. The intention is not to try and identify globally relevant benchmarks or universally ‘good practice’. 



122 EVALUATION REPORT - ZAMBIA  

© UNIVERSALIA 

MAIN EVALUATION 
QUESTIONS AND SUB- 

QUESTIONS 
INDICATORS 

MAIN SOURCES OF 
INFORMATION 

ANALYSIS 

CEQ 8 What, if any, good 
practices have emerged related 
to how countries address 
specific education sector 
challenges/how countries 
operate during different 
elements of the policy cycle? P430F

431 

• Insights deriving from answering evaluation questions 
above e.g. in relation to:  

− Effectiveness of approaches taken in the respective 
country to ensure effective sector planning, sector 
dialogue and monitoring, sector financing, sector 
plan implementation. 

− Successful, promising, and/or contextually 
innovative approaches taken as part of sector plan 
implementation to address specific sector 
challenges P431F

432 

• All of the above as well as (for 
summative evaluations) 
sources applied for CEQs 9, 10 
and 11 (part B below) 

• Triangulation of 
data collected, and 
analysis conducted 
for other evaluation 
questions 

  

 
431 This could mean, for example, highlighting strengths of existing mechanisms for sector planning that either reflect related GPE/IEEP guidelines and quality 
criteria or that introduce alternative/slightly different approaches that appear to work well in the respective context.  
432 For example, highlighting promising approaches taken by the respective government and development partners to try and reach out-of-school children. Please 
note that ‘innovative’ means ‘innovative/new in the respective context’, not necessarily globally new.  
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 LEGEND 

xxx Non-financial GPE inputs/support (technical assistance, facilitation, advocacy) 

xxx GPE financial inputs/support (grants) and related funding requirements  

 Country-level objectives that GPE support/influence directly contributes to. Underlined items are issues (at least partly) 
supported through the ESPIG-funded PDSEB sub-sector plan. 

 Global-level objectives that GPE support/influence directly contributes, which have consequences at country level (policy cycle 
continuum) 

 Global-level objectives with ramifications at country level, that are influenced but not solely driven by GPE’s global and country-
level interventions and/or influence 

 Intermediate outcomes: Education system-level changes 

 Impact: Changes in learning outcomes, equity, equality, and inclusion 

 Contextual factors 

 

Corresponding Strategic Objective in the GPE 2020 Strategic Plan 

 

 Numbers represent the key areas where logical linkages (explanatory mechanisms) connect different elements of the theory of 
change to one another (‘because of x, y happens’). Numbers are aligned with the anticipated sequencing of achievements (1. 
sector plan development, 2. sector plan implementation, sector monitoring and dialogue, 3. education system-level changes, 4. 
envisaged impact. 

1 

S.O. # 3 S.O. # 3 

1 



  EVALUATION REPORT - ZAMBIA 125 

© UNIVERSALIA 

 Evaluation methodology 

The evaluation aims to assess the relevance, efficiency and effectiveness of GPE’s inputs at the country 
level and the validity of GPE’s theory of change to establish if and how GPE outputs and activities 
contribute to outcomes and impact.P432F

433
P The guiding frameworks for the evaluation are the evaluation 

matrix (Appendix I) and the country-level theory of change for Zambia (Appendix II).P433F

434
P  

The overall approach to this evaluation is theory-based and uses contribution analysis (CA). CA is a theory-
based approach to evaluation designed to identify the contribution a program or (series of) interventions 
is making to observed results through an increased understanding of why observed changes have 
occurred (or not occurred) and the roles played by the intervention and by other internal and external 
factors respectively.P434F

435 

The evaluation team chose contribution analysis as the main approach to this assignment as it is 
particularly useful in situations (i) where a program is not experimental, but has been implemented on 
the basis of a relatively clearly articulated theory of change; (ii) where the change processes in questions 
are complex rather than one-dimensional, i.e., where change is influenced due to a variety of inter-related 
factors as opposed to single policy interventions that could be isolated; (iii) where the change processes 
in question are highly context-specific. A report deriving from applying contribution analysis does not 
provide definite proof, but rather provides an evidence-based line of reasoning from which plausible 
conclusions can be drawn on the types and reasons for contributions made by the program/intervention 
in question. CA draws upon both quantitative and qualitative evidence to build the ‘contribution story’ for 
the program or intervention(s) under review. 

This country level evaluation (CLE), of GPE’s support to the national education system of the Republic of 
Zambia, is part of a larger GPE study that comprises a total of 20 summative and eight formative CLEs. In 
October 2018, the approach for the summative evaluations was slightly modified. Starting in FY18, these 
new ‘summative plus’ (including this evaluation) will have the following modifications: 

▪ ‘Summative plus’ CLE will not only explore one policy cycle P435F

436
P and related GPE support (‘first 

policy cycle’), but also include the beginning of the following policy cycle (the ‘second policy 
cycle’). This will allow addressing questions around the transition from one ESP to the next and 
related GPE contributions,  

▪ The CLEs will also explore strengths, weaknesses and value added of the revised GPE Quality 
Assurance and Review (QAR) and ESPDG mechanism.  

 
433 In the context of this assignment, the term ‘impact’ is aligned with the terminology used by GPE to refer changes 
in the areas of learning, equity, gender equality and inclusion (reflected in GPE Strategic Goals 1 and 2 described in 
the 2020 Strategic Plan). While examining progress towards impact in this sense, the country evaluations do not 
constitute formal impact evaluations, which usually entail counterfactual analysis based on randomized controlled 
trials. 
434 This country-specific ToC was adapted from the generic country-level ToC that had been developed in the 
assignment Inception Report.  
435 See, for example: Mayne, J. “Addressing Cause and Effect in Simple and Complex Settings through Contribution 
Analysis”. In Evaluating the Complex, R. Schwartz, K. Forss, and M. Marra (Eds.), Transaction Publishers, (2011). 
436 i.e. from sector planning and related sector dialogue to sector plan implementation and monitoring during the 
period covered by the most recent fully or mostly disbursed ESPIG. 



126 EVALUATION REPORT - ZAMBIA  

© UNIVERSALIA 

▪ The reports for ‘summative plus’ will include a final section on Strategic Questions, which will 
summarize – if applicable – suggestions for how GPE support to the respective country can be 
improved, and/or which will outline overarching questions about the GPE operational model that 
may be worth further exploring in the context of other summative and prospective CLE. 

The process for this country evaluation involved four stages: (i) assessing the availability and quality of 
data, adapting the country-level theory of change and conducting a country-specific stakeholder mapping 
to determine priorities for consultations during the in-country site visit (see Appendix IV); (ii) in-country 
data collection during a ten-working day mission to Zambia from February 18P

rd
P to March 1P

st
P, 2019; (iii) 

assembling and assessing the GPE contribution story; and (iv) writing the evaluation report. 

Data collection and analysis were conducted by a team of two international and one national consultant. 
Methods of data collection included:  

▪ Document and literature review (see Appendix VI for a bibliography) 

▪ Stakeholder consultations through 
individual and group interviews in Lusak, 
Zambia. In addition, telephone interviews 
were conducted with the Secretariat 
country focal point. Appendix V provides a 
list of consulted stakeholders. In total, the 
evaluation team interviewed 60 individuals 
(see Box iii.1).  

▪ Education sector performance data 
analysis, drawing upon publicly accessible information on learning outcomes, equity, gender 
equality and inclusion, and education financing.P436F

437 

The evaluation team analyzed the available data using qualitative (descriptive, content, comparative) and 
quantitative techniques, thereby triangulating different data sources and methods of data collection. 

 

 
  

 
437 The key sources of data are the UNESCO Institute for Statistics (UIS) database, data.uis.unesco.org; the 
Organisation for Economic Co-Operation and Development (OECD) Creditor Reporting System (CRS), 
https://stats.oecd.org/Index.aspx?DataSetCode=CRS1; and country-level datasets and data sources. 

Box iii.1: Consulted Stakeholders 

Education ministry (including agencies):29 
Grant and coordinating agents: 5 
Development partners/donors: 11 
Civil Society/Teacher Organizations/Parent 
organizations: 13 
GPE Secretariat: 2 



  EVALUATION REPORT - ZAMBIA 127 

© UNIVERSALIA 

 Stakeholder mapping 

STAKEHOLDER 

INTEREST IN/INFLUENCE ON GPE COUNTRY-LEVEL 
PROGRAMMING 

IMPORTANCE FOR THE EVALUATION 

ROLE IN THE COUNTRY-LEVEL 
EVALUATION 

Global 

Secretariat Interest: High.  

Influence: High. The Secretariat operationalizes guidance 
on overall direction and strategy issued by the Board. 

Importance: High 

The main internal stakeholders 
and users of the evaluation; Key 
informants; country lead 
facilitated the evaluation team’s 
contacts with stakeholders. 

Board members 
(from developing 
countries 
included in the 
sample) 

Interest: High.  

Influence: High. Board members influence the direction, 
strategy development and management of GPE, and 
they ensure resources. The extent to which DCP Board 
members are involved in and intimately familiar with 
GPE grants in their respective countries likely varies. 

Importance: High 

Zambia is represented on the GPE 
Board through the Africa 1 
constituency.  

These board members were not 
consulted during the course of 
this country evaluation.  

Country-level 

Ministry of 
General 
Education and 
relevant 
directorates 
(Standards and 
Curriculum, 
Teacher 
Education and 
Specialized 
Services, Finance, 
Planning and 
Information, ECE)  

Interest: High 

Influence: High. Responsible for shaping and 
implementing education sector policy and managing 
related financing. Focal point with GPE Secretariat. 

Importance: High. Main partner for GPE grant design 
and implementation. 

Key informants at country level. 
Directors of all key MoGE 
directorates were interviewed in 
person during the country visit 
(see Appendix V, list of 
stakeholders). 

Ministry of 
Higher Education 
(MoHE) 

Interest: Moderate 

Influence: Moderate. Responsible for shaping and 
implementing higher education policy. Co-developed the 
ESSP with the MoGE 

Importance: Moderate. Does not deal directly with 
general education, but collaborates closely with the 
MoGE, and has historical perspective on MESTVEE. 

Key informants at country level. 
Consulted during the visit in 
Zambia 
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STAKEHOLDER 

INTEREST IN/INFLUENCE ON GPE COUNTRY-LEVEL 
PROGRAMMING 

IMPORTANCE FOR THE EVALUATION 

ROLE IN THE COUNTRY-LEVEL 
EVALUATION 

Ministry of 
National 
Development and 
Planning 

Interest: High 

Influence: High. Responsible for developing national 
development plans and working with line ministries for 
their creation 

Importance: High 

Key informant at country level. 
Consulted during the visit in 
Zambia 

Ministry of 
Finance (MoF) 

Interest: High 

Influence: High. Responsible for monitoring and 
providing financing to the education sector. 

Importance: High.  

No consultations conducted 

 

Key Education Sector Stakeholders (national level) 

Grant Agent: DfID Interest: High 

Influence: High. Responsible for managing the ESPIG in 
Zambia.  

Importance: High 

Key informant at country level. 
Consulted during the visit in 
Zambia. 

Coordinating 
Agency: UNICEF 

Interest: High 

Influence: High.The coordinating agency plays an 
important role in the functioning of the PITC, and other 
country-level dialogue bodies. UNICEF also served as 
grant agent for the ESPDG. 

Importance: High 

Key informant at country level.  

Development 
Partners (donor 
agencies, 
multilateral 
organizations): 
Ireland, JICA, 
USAID, EU 

Interest: High 

Influence: High, through their participation in the PITC 
and other dialogue mechanisms, contributions to the 
pooled fund, in sector monitoring exercises, as well as to 
their own activities in the education sector. 

Importance: High 

Key informants at country level 
were interviewed in person 
during the country visit. 

Multilateral 
organizations: 
World Bank, 
UNESCO 

Interest: High 

Influence: High, through their participation in the PITC 
and other dialogue mechanisms, contributions to the 
pooled fund, in sector monitoring exercises, as well as to 
their own activities in the education sector. 

Importance: High 

Key informants at country level 
were interviewed in person 
during the country visit. 
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IMPORTANCE FOR THE EVALUATION 

ROLE IN THE COUNTRY-LEVEL 
EVALUATION 

Domestic non-
governmental 
organizations:  

CAMFED, ZANEC, 
PLAN 
International, 
Save the 
Children, Child 
Fund,  

Interest: High 

Influence: Medium. Many CSO representatives are 
members of dialogue bodies and participated in sector 
planning consultations and education sector reviews.  

Importance: Medium-High.  

Key informants at country level 
were consulted during the 
country site visit. 

Teachers’ Unions: 
BETUZ, Zambia 
National Union of 
Teachers  

Interest: High 

Influence: Medium. Teachers’ unions are members of 
dialogue bodies and participated in sector planning 
consultations and education sector reviews.  

Importance: Medium-High. 

Key informants at country level 
were consulted during the 
country site visit. 
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 List of consulted individuals 

In total, 61 individuals were interviewed in Zambia. All consulted individuals were based in Lusaka.  

 

ORGANIZATION LAST NAME, FIRST NAME TITLE M/W 

Ministries and Agencies of Zambia  

 SIMUKONDA, Prisca Chief Education Standards Officer W 

MoGE, Directorate of 
Standards and Curriculum 

MBWAYU, Mary Acting Principle Curriculum Specialist  W 

MAKUNGU, Kelvin Curriculum Specialist – Art and Design  M 

KAMBALANYOMA, Mukanu Curriculum Specialist – Language  M 

SINKALA, Aaron Curriculum Specialist – Social Science  M 

KALENGA, Happie 
Senior Education Standards Officer - 
Social Science  

W 

KAFULIWI, Ackson 
Senior Education Standards Officer – 
Examination  

M 

CHILUFYA, Mumba 
Senior Education Standards Officer – 
Examination  

M 

NDONYO, Thomas 
Principle Education Standards Officer – 
Special Education  

M 

MoGE, Teacher Education 
and Specialized Services 

CHILEKWA, Grace Director -TESS W 

CHIZAMBE, Esvah Assistant Director -Teacher Education W 

BAUDA, Christopher Senior Education Officer M 

ROBINSON, Bwato Chief Librarian M 

MVULA, Nebby Senior Education Officer M 

CHISANGA, Charles Senior Education Officer M 

SMITH, Chipelelo Librarian M 

LIATO, Sharon Principal Librarian W 

MUPINDE, Constantine Senior Librarian W 

MoGE, Directorate of 
Finance 

HANGOMA, Patron 
Chief Accountant  M 

MoGE, Directorate of 
Planning and Information 

MWANSA, Louis Director of Planning and Information M 

TEMBO, Man’gombe 
GPE Focal Point Person and Acting Senior 
Planner 

M 

MUBANGA, Succeed 
Director, Department of Planning and 
Development 

M 
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ORGANIZATION LAST NAME, FIRST NAME TITLE M/W 

Ministry of Higher 
Education, Department of 
Planning and Development 

CHIBWE, Coster 
Acting Senior Planner Monitoring and 
Evaluation   

M 

 Mutelekeshe, Kondwani Assistant Director – Planning  W 

Ministry of General 
Education, Directorate of 
Early Childhood Education 

MWEETWA, Rhonda 
Assistant Director – Early Childhood 
Education  

W 

SIMFUKWE, Evelyn Principal Education Officer - ECE W 

KALUBA, Enock Senior Education Officer - ECE M 

KANDELA, Joyce Senior Education Officer - ECD W 

KALABA, Teddy Senior Education Officer - ECE M 

Ministry of National 
Development and Planning 

LISHOMWA, CATHERINE  Director – Development Co-operation W 

Bilateral and multilateral donor agencies 

UNICEF 

MIYAGAWA, Hideko Chief of Education W 

TESFAGHEBRIEL, Yodit Education Specialist W 

OMOL, Shadrack Deputy Representative M 

MUSONDA, Christabel Education Officer – Quality W 

World Bank 
MUPUWALIYWA, 
Mupuwaliywa 

Education Special  M 

USAID 
CRITES, Sarah Director, Education Office W 

CHOMBA, Yvonne Education Specialist  W 

UNESCO 

 MUKONKA, Remy Program Officer M 

SIKAYILE, Amos National Associate Project Officer M 

SAILI, Alice Head of Office W 

Embassy of Ireland KWAMBWA, Miyanda 
Programme Manager – Education, Skills, 
& Gender 

W 

European Union LOACKER, Elisabeth 
Team Leader – Social Sectors & 
Governance Section 

W 

JICA 

NYAMBE, Nambayo Programme Officer – Education & PSD M 

MATSUMURA, Motohiro 
Assistant Resident Representative, Social 
Development and Training Team 

M 

DFID GOLDSMITH, Sarah Team Leader, Human Investment W 

Independent Consultant CHILESHE, John Independent Consultant M 

GPE Secretariat KHAN, Muhammad Tariq GPE Country Lead M 
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ORGANIZATION LAST NAME, FIRST NAME TITLE M/W 

DANCHEV, Plaman GPE Country Lead M 

Civil Society  

CAMFED MWEMBA, Muka  Program Manager W 

KAYAMBA, Grace Program Manager W 

KASANDA, Dorothy National Director W 

ZANEC HAMUSUNGA, George Executive Director M 

PLAN International CHIBWE, Annely Education Programme Manager W 

Basic Education Teachers’ 
Union of Zambia (BETUZ) 

KABIKA, Kakunta Director of Workers Education and 
Manager of Research Department 

M 

Save the Children INCONTAMBESHA, Juliet Education Manager and Thematic Lead W 

Child Fund NG’OMA, Edith Education Technical Adviser  W 

SICHONE, George Health Technical Manager M 

MILIMO, Clyde Youth Programme Officer  M 

NSOFU, Godwin Program Manager M 

Zambia National Union of 
Teachers 

YALUKANDA, Christopher Director of Research M 

BUBALA, Numan Secretary General M 
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 List of Reviewed Documents 

▪ Education and Skills Sector: Fourth National Implementation Framework (NIF IV) Situation 
Analysis (initial draft for consultation). May 2016 
 

▪ e-Pact, “Evaluation of the Education Sector Budget Support in Zambia. Deliverable: Final 
Endline Report,” August 2018 (forthcoming). 
 

▪ Global Campaign for Education, “2016 Annual Report: Civil Society Education Fund (CSEF) 
2016-2018,” April 2017.  
 

▪ Global Campaign for Education, “CSEF 2013 – 2015 Progress Report to UNESCO for the 
period 01 July to 31 December 2013”, March 2015  
 

▪ Global Campaign for Education, “CSEF 2013-2015 Progress Report to UNESCO for the period 
01 July to 31 December 2013.” March 2015. 
 

▪ Global Campaign for Education, “CSEF Progress Report July-Dec 2014,” March 2015 
 

▪ Global Partnership for Education (GPE), “ESPDG Revision Request Assessment – Internal CLE 
assessment” March 3, 2018 
 

▪ Global Partnership for Education (GPE), “Zambia”, 
45TUhttps://www.globalpartnership.org/country/zambia U45T, (accessed June 2019).  
 

▪ Global Partnership for Education (GPE). “ESPIG – Annual Implementation Status Report – 
July 2016-June 2017.” 2017, p. 38. 
 

▪ Global Partnership for Education (GPE). “Feedback on the draft ESSP 2017-2021”, January 
31, 2018. 
 

▪ Global Partnership for Education (GPE). “FINAL QAR I Report”, 5 Nov 2012. 
 

▪ Global Partnership for Education (GPE). “GPE Secretariat’s comments on Zambia’s draft 
Education and Skills Sector Plan (ESSP) 2017-2021”, April 2018. 
 

▪ Global Partnership for Education (GPE). “GPE Secretariat’s Feedback on the Independent 
Appraisal Report of Zambia’s Education and Skills Sector Plan (ESSP) 2017-2021. September 
2018. 

▪ Global Partnership for Education,  (GPE), “Zambia Country Profile:, 
45Thttps://www.globalpartnership.org/country/zambia 45T) accessed June, 2019. 
 

▪ 45Thttps://www.jica.go.jp/project/english/zambia/009/outline/index.html 

https://www.globalpartnership.org/country/zambia
https://www.globalpartnership.org/country/zambia
https://www.jica.go.jp/project/english/zambia/009/outline/index.html


134 EVALUATION REPORT - ZAMBIA  

© UNIVERSALIA 

 

▪ JICA, Outline of the Project webpage: Project for Improvement of Pedagogical Content 
Knowledge: Linking Pre-Service and In-Service Education. Accessed June 5, 2019, at 
 

▪ KPMG, “2017 Budget Highlights: Zambia.” 2016 
 

▪ Ministry of Education. “National Implementation Framework (NIF) 2008-2010 Review 
Report”, July 2010. PEN Consult, Denmark. 

 
▪ Ministry of Education, Science, Vocational Training and Early Education (MESVTEE). “GPE 

Program Implementation Grant Application – Zambia”, March 2013. 

 

▪ Ministry of Education, Science, Vocational Training and Early Education (MESVTEE), “2014 
Joint Annual Review Report”, 2014 

 

▪ Ministry of Education, Science, Vocational Training and Early Education (MESVTEE), “2015 
Joint Annual Review Report”, 2015 
 

▪ Ministry of General Education and Ministry of Higher Education. “Education and Skills 
Sector Plan 2017-2021”, December 2018. 
 

▪ Ministry of General Education of the Republic of Zambia , “Terms of Reference for 2018 
JAR”, 2018.  
 

▪ Ministry of General Education of the Republic of Zambia / UNICEF, “Teacher Training, 
Recruitment, Deployment, Management and Retention-Diagnostic Study”, 15 February 
2017 
 

▪ Ministry of General Education of the Republic of Zambia / UNICEF. “Out of school children in 
Zambia-Diagnostic Study”, 15 February 2017 
 

▪ Ministry of General Education of the Republic of Zambia / UNICEF. “Equity in the Zambian 
education sector -Diagnostic Study”, 15 February 2017 
 

▪ Ministry of General Education. “Education Sector Analysis – Final Draft Version”, January 31, 
2018 
 

▪ Ministry of Higher Education of the Republic of Zambia / UNICEF, “Financing of Public 
Universities in Zambia -Diagnostic Study”, 15 February 2017 
 

▪ OECD Creditor Reporting System (CRS) data, 
45Thttps://stats.oecd.org/Index.aspx?DataSetCode=CRS1 45T accessed March 11, 2018. 
 

▪ PwC. “Zambia’s 2019 National Budget: PwC analysis and outlook.” September 2018. p. 10. 

https://stats.oecd.org/Index.aspx?DataSetCode=CRS1


  EVALUATION REPORT - ZAMBIA 135 

© UNIVERSALIA 

 
▪ Republic of Zambia, “Joint Assistance Strategy for Zambia (JASZ) Education Sector 

Management and Coordination Guidelines”, January 2010.   
 

▪ Rwehera, Mathias. “Zambia ESSP 2017-2021 Appraisal Report – Revised”, November 22 
2018. 
 

▪ The World Bank Group, “Zambia Public Expenditure Review”, December 2015. 
 

▪ U.S. Embassy in Zambia, “United States Joins Zambia in Launching ‘Let’s Read, Zambia’ 
Mobilization Campaign,” Lusaka, January 17, 2014. Accessed June 5, 2019, at 
45Thttps://zm.usembassy.gov/united-states-joins-zambia-in-launching-lets-read-zambia-
mobilization-campaign/ 
 

▪ USAID Zambia, “Partners in Zambia’s Development,” Lusaka, July 2016, p. 13. 

 

▪ USAID Zambia, “Partners in Zambia’s Development,” Lusaka, July 2016, p. 14. 
 

▪ Visser, Bartholomew and Chileshe, 2017, ESBS. 
 

▪ World Bank, “Combined Project Information Documents/Integrated Safeguards Data Sheet: 
Zambia Education Enhancement Project (P158570),” June 2017. 

 

▪ World Bank. “Debt service on external debt, total (TDS, current US$),” Databank, 2019. 
Accessed at 45Thttps://data.worldbank.org/indicator/DT.TDS.DECT.CD?locations=ZM 45T  

 

▪ World Bank. “Total debt service (% of GNI),” Databank, 2019. Accessed at 
45Thttps://data.worldbank.org/indicator/DT.TDS.DECT.GN.ZS?locations=ZM 

 
▪ Zambia Daily Mail, “Japan key partner in education,” June 17, 2016, Accessed June 5, 2019, 

at 45Thttp://www.daily-mail.co.zm/japan-key-partner-in-education/ 
 

▪ ZANEC, “Review of the Performance of the Education Sector in Zambia Since the 2015 Joint 
Annual Review”, May 2016. 

 

  

https://zm.usembassy.gov/united-states-joins-zambia-in-launching-lets-read-zambia-mobilization-campaign/
https://zm.usembassy.gov/united-states-joins-zambia-in-launching-lets-read-zambia-mobilization-campaign/
https://data.worldbank.org/indicator/DT.TDS.DECT.CD?locations=ZM
https://data.worldbank.org/indicator/DT.TDS.DECT.GN.ZS?locations=ZM
http://www.daily-mail.co.zm/japan-key-partner-in-education/
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 Progress on NIF III implementation  

Progress on PAF targets P437F

438 

INDICATOR 2011 
BASELINE 

2012 2013 2014 2015 2016 2017  
COMMENT 

TARGET ACTUAL TARGET ACTUAL TARGET ACTUAL 

A. Education Results 
A1. Better quality 
primary education 
for boys and girls: 
Percentage in 
mean scores in 
reading, math & 
life skills. Learning 
achievement, 
grade 5 level 

English 35.3% 35.4% Data not 
collected 

37% N/A 32.1% 34.1% 34.9% 2016 NAS 
2016 

Results and 
Report 

disseminat
ed 

Results ready, 
report not 
distributed 

Target 
met; 

deteriorat
ion from 
baseline 

Math 39.4% 38.0% 39% 35.5% 36.5% 37.0% 

Life skills 40.2% 37.9% 39% 34.6% 37.3% 38.9% 

Zambian 
language 

39.4% 37.5% 39% 35.2% 37.6% 39.7% 

A2. Policy Indicator: National 
Literacy and Numeracy 
Framework 

No literacy 
Framework  
in place 

Draft NLF 
developed 

National 
Literacy 
Framework 
finalised and 
printed 

Framework 
disseminate
d to all Gov’t 
and 
Community 
schools 

Draft national 
numeracy 
framework 
developed 

National 
numeracy 
framework 
finalised, 
printed and 
disseminated to 
all gov’t and 
community 
schools 

NLF: Revised 
and 
completed; 
NNF being 
piloted at 
targeted GRZ 
and 
Community 
Schools 

NFL: being 
revised 
 
NNF: Being 
Piloted 

Revised 
NLF printed 
and 
distributed 
 
NNF 
Finalised 

NLF Revised but 
not printed and 
distributed 
 
Not finalised 

Progress; 
target not 
met 

A3. Access to 
TEVET: Enrolment 
in TEVET against 
grade 12 in 
previous year 

Total T: 33,233 34,910 35,599 37,023 - - - - - Indicator 
no longer 
tracked by 
MoGE 

Male  18,446 19,240 19,578 20,361 M:  - - - - - 

Female 14,787 15,670 16,021 16,662 F:  - - - - - 

B. Priority Education Sector Outcomes 
B4. Improved 
primary 
completion rate 

Grade 7 M=107.1% 
F=98.8% 
T=103.0% 

M:107.6 
F:107.7 
T: 107.6 

M:100.7 
F: 97.4 
T: 99.0 

M: 99 
F: 98 
T: 99 

M: 99.3 
F: 99 
T:99.5 

M: 90.0 
F: 84.4 
T: 88.1 

M: 91 
F: 84.5 
T: 87.75 

M: 91.3 
F: 93.4 
T: 92.4 

M: 92 
F: 94.2 
T: 93.1 

M: 109.9 
F: 107.0 
T:108.5 

Achieved 

Grade 9 M=67.85% 
F=55.97% 

M: 68.90 
F: 59.60 

M: 65.9% 
F: 57.1% 

M:68 
F:58 

M=69% 
F=59% 

M=68.0% 
F=63.2% 

M: 65.7 
F: 68.5 

M: 69.4 
F: 68.3 

M: 70.6 
F: 69.6 

M: 75.8 
F: 72.4 

 
438 Baseline data from 2008 National Learning Assessment, as reported in the 2015 MoGE Annual Progress Report. 2011-2015 data from 2015 MoGE Annual 
Progress Report (January – December, 2015), May 2016. 2016-2017 data from MoGE, 2017 Performance Assessment Framework Targets 
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INDICATOR 2011 
BASELINE 

2012 2013 2014 2015 2016 2017  
COMMENT 

TARGET ACTUAL TARGET ACTUAL TARGET ACTUAL 

T= 61.91% T:64.24 T: 61.5% T:63% T= 64% T= 65.6% T:67.1 T:68.8 T:70.1 T:74.1 

B5. Improved grade 9-10 
transition rate 
DLM 1 

M=46 
F=44.8 
T=45.5 

M: 46.5% 
F: 47.0% 
T: 46.7%  

M: 43.6% 
F: 42.7% 
T: 43.2%  

M52% 
F:50% 
T:51%  

M=53% 
F=51% 
T=52%  

M=47.4% 
F=44.8% 
T=46.2% 

M: 50.5 
F: 46.9 
T: 48.7 

M: 51.2 
F: 46.9 
T: 49.0 

M: 52  
F: 47 
T: 50 

M: 48.3 
F: 47.7 
T:48.0 

Not 
achieved 

B6. Improved 
results - % of 
grade 9 students 
who attain at 
least Div. III in 
English, Env. 
Science, & math 

English T:36.7%  
M:35.9 
F: 37.7 

T:33.8% 
M:28.3 
F :31.2 

T:  43.2% 
M 37.6 
F:40.3 

T: 45.7% 
M:43.0 
F:48.8 

T 47.5% 
M: 45.1% 
F: 50.1% 

T: 49.2% 
M: 31.6% 
F: 34.6% 

M: 33 
F: 35.5 
T: 35 

M: 28.6 
F: 33.8 
T:31.2 

M: 33 
F: 36 
T:34.3 

Awaiting data Not 
achieved 

Math T:25.9% 
M:27.8 
F:23.7 

T: 26.9% 
M:27.2 
F:24.2 

T: 23.8% 
M:25 
F:25.9 

T: 30.8% 
M:32.75% 
F:29.36% 

T: 35.5% 
M:37.5% 
F:35.6% 

Total: 39.6% 
M:30.5% 
F:.27.0% 

M: 32.5 
F: 30 
T:31.3 

M: 28.9 
F: 24.1 
T: 26.6 

M: 32.5 
F: 30 
T: 31.3 

Awaiting data 

Env. Sc. T: 31.7% 
M:35.5% 
F:27.6% 

T:32.2% 
M:32.4 
F:27.2 

T:43.2% 
M:41.2 
/F:35.2 

T:41.39% 
M:44.63% 
F :40.91% 

 T:43.2% 
M:45.91% 
F45.5% 

Total: 39.6% 
M:41.9% 
F: 37.2% 

M: 43.5 
F: 39.2 
T: 41.4 

M: 37.0 
F: 31.6 
T: 34.3 

M: 43.5 
F: 39.2 
T: 41.4 

Awaiting data 

B7: improved teaching and 
learning: pupil/teacher contact 
time at primary level 

G1-7 is 
5hrs 

G1-7 is 5 
hrs 

SDS Survey 
conducted 

SDS Survey 
conducted 

SDS survey 
finalized, p/t 
contact time 
at primary 
established 
for FY 2014 

5.5 hours 
teaching per 
day 5.6 hours 

per day 
4.8 hours 
per day 

As per Set 
guideline 
(5hrs) 

5.1 

Achieved 

B8. Curriculum reform: 
Curriculum revision for 
Primary and secondary 
education finalized and 
implemented 

Curriculum 
under 
review 

Curriculum 
under 
review 

Curriculum 
piloted in 30 
districts in 
150 schools. 

Revised 
Curriculum 
in all gov’t & 
community 
schools 

Curriculum 
operational, 
plan fully 
costed & 
implemented 
at appropriate 
grade levels 

Revised 
curriculum 
implemented at 
Grade 1,2,5,6, 
8,9,10 and 11 

Revised 
curriculum 
implemente
d in grade 3, 
7 and 12 

revised and 
implemente
d in Gr 3, 7 
and 12 

Revised 
curriculum 
implement
ed in grade 
4 

Revised 
curriculum 
implemented in 
grade 4 

Achieved 

B9.  Leadership & 
management: # of 
Primary & 
secondary school 
managers & 
administrators 
who received ELM 
training and 
support  

Primary M:   126 
F:  70 
T: 196 

 M:   218 
F:  174 
T: 392 

 M:   314 
F:  282 
T: 596 

M: 414 
F:394 
T:808 

M:518 
F:510 
T:1028 

M: 
F:  
T: 991  

M: 200 
F: 300 
T: 500 

M: 45 
F: 30 
T:75 

M:155 
F: 270 
T: 435 

Awaiting data Not 
achieved 

Secondar
y 

M:  84 
F:  47 
T:131 

M:   146 
F:  116 
T:262 

M:   209 
F:  188 
T:397  

M:160 
F: 155 
T:315 

M:162 
F: 157 
T:319 

M:  
F:  
T: 321  

M: 100 
F: 100 
T:200 

M: 20 
F: 11 
T:31 

M: 80 
F: 89 
T: 169 

Awaiting data 

C. Key sub-sector outputs and policy action indicators 

Expansion of Early Childhood Education 

C10. Target: %age of Grade 1 
entrants with ECE experience 

M: 14.8 
F: 15.4  
T: 15.2%  
  
  

M:15.8  
F: 16.4  
T: 16.1%  
  
  

M: 14.3  
F: 14.6 T: 
14.5%  
  
  

M:18% 
F:20%  
T:19%  
  
  

M: 23% 
F: 27%  
T: 25%  
  
  

M: 27.4% 
F: 21.5%  
T: 24.4%  
  
  

T: 25.2 M: 35.7 
F: 24.0 
T: 29.8 

M: 35 
F: 35 
T: 36.8 

M: 49.1 
F: 50.9 
T: 26.1 

Improvem
ent; 
target not 
achieved 
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INDICATOR 2011 
BASELINE 

2012 2013 2014 2015 2016 2017  
COMMENT 

TARGET ACTUAL TARGET ACTUAL TARGET ACTUAL 

  

C11.  Policy Indicator: National 
ECE policy 

Developing 
ECCDE 
policy 

Finalize 
national 
ECE policy 

Regulation & 
guidelines 
for provision 
of ECCDE 
completed 

ECE policy 
submitted to 
Cabinet 

 - Finalize and  
print the ECE 
policy 
  - Develop 
ECE costed 
implementati
on plan and 
guidelines 

 - ECE Policy 
finalized 
 - ECE Policy 
Implementatio
n Plan finalized 
and costed. 
 
  

ECE policy  
and 
implementat
ion plan 
finalized and 
costed. 

ECE policy  
and 
implementat
ion plan 
finalized and 
costed. 

Launch the 
ECE Policy 

ECE Policy not 
Launched 

Progress; 
target not 
achieved 

Primary Education Quality 

C12.  Target: reduction of 
number of districts with a PTR 
of over 60:1 in lower primary 
gr. (1-4) 

37 districts 
(out of 72) 

30 22  (14 out 
of 72) 

25 (out of 
103) 

20 districts 
(out of 103) 

15  districts 
(out of 103) 15 districts 

of 105 
63 of 105 

15 
districts of 
105 

27 of 107 

Not 
achieved 

C13.  Target:  
Average amount 
of sch. grant per 
child 
DLM 2 

Basic / 
primary 

- ZMK: 17.25 ZMW 28.61 ZMW  50.18 ZMW  45.68 ZMW 50.44 
ZMW 45 ZMW 51.2 ZMW 45 ZMW 63.93 

Some 
targets 
achieved High / 

secondar
y 

- ZMK 48.10   ZMW 48.21  ZMW 54.98   ZMW 144.22  ZMW  153.00 
ZMW 153 ZMW 160.4 ZMW 160.4 ZMW 100.38 

C14.  Policy indicator: # of 
provinces implementing PLIS 

5 provinces 5 10 10 10  10 10 10 10 Awaiting data Achieved 

Primary Education Access 
C15. #  of Community schools 
that receive GRZ grants 

236 (2009) 236    2,406 
community 
schools 

 Data not 
available 2500 2550 2560 2521 

Progress; 
target not 
achieved 

Secondary education access 

C 16. Target: # of new 
secondary schools operational 
each year cumulatively 

3 5 29 42 50 48 
62 62 77 84 

Achieved 

C17.  Target: Net Enrolment 
ratio (grade 10- 12) 

M=26.1% 
F= 19.9% 
T: 23% 

M:32.6% 
F:24.9% 
T:28.7% 

M: 31.1% 
F: 25% 
T: 28% 

M:32 
F:26 
T: 29 

M= 33% 
F=28% 
T= 30%   

M= 35.3% 
F=28.6% 
T= 32.0%  

T= 31.5% 
M= 32.4% 
F= 30.6% 

T= 25.4 
M= 26.5 
F= 24.3 

T= 31.5% 
M= 32.4% 
F= 30.6% 

Awaiting data Not 
achieved 

Teacher Training 

C18. Target: % of 
Primary and 
secondary schools 
that have 
implemented 

Basic / 
PrimaryP438F

439 

10.8% (ie 
175 
schools out 
of 1609 
schools in 

45% in 
three 
provinces 
Result 

55% in three 
provinces 
Result 
80% (798 
schools out 

85% in three 
provinces 

90%in three 
provinces  
 
 
 

87% in 3 
provinces  
  
 
 

95% in three 
provinces. 
1580 schools 
out of 1651 
schools 

G1-4= 54 of 
236 (22.9% 
G1-7= 1478 
of 2685 
(55%) 

G1-7= 
28.5% 
(1207 of 
3603) 
 

All schools in 
three pilot 
provinces 
commenced 
implementing 

Achieved 

 
439 Basic school, through 2012, encompasses grades 1-9. Primary school, from 2013, encompasses grades 1-7.  
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INDICATOR 2011 
BASELINE 

2012 2013 2014 2015 2016 2017  
COMMENT 

TARGET ACTUAL TARGET ACTUAL TARGET ACTUAL 

SBCPD through 
lesson study 
(primary: all 
subjects, 
secondary: 
science and 
maths) 
 
DLM 3 

three 
provinces) 

49.7% (801 
schools out 
of 1609 
schools) 

of 986 
schools) 

  Lesson Study 
through the 
SPRINT 
framework 
from 2016 

High / 
secondar
yP439F

440 

99% (ie 
129 
schools out 
of 130 
schools in 
3 
provinces) 

More than 
70% in 3 
provinces 
Result 
98.5% (132 
/ 134 
schools) 

40% in ten 
provinces 
(76 districts 
out of 102 
districts) 

【Result】 
51.7% (1315 
schools out 
of 2542 
schools) 

55% in ten 
provinces 
   

65% in ten 
provinces 
  

68% in 10 
provinces (all 
districts) 

96% in ten 
provinces 
541 schools 
out of 564 
schools 

G8-12= 686 
of 725 
(94.6%) 
G10-12= 30 
of 63 (47.6%) 

G8-12= 
10.3% (39 
of 377) 
G10-12= 
100% (23 of 
23) 

About 45% 
primary schools 
and 93% 
Secondary 
schools 
implemented 
Lesson Study 
country wide 

Achieved 

C19. Target:  
Teachers qualified 
by level 

Basic/ 
primary 

Dipl.: 13,423 
Education 
Bachelor’s 
Degree: 519 
Primary 
Teachers 
Cert.:40680 
 

Diploma 
:17203 
Education 
Bachelor’s 
Degree: 911 
Primary 
Teachers 
Cert.:43031 

Diploma 
:18494 
Education 
Bachelor’s 
Degree: 1194 
Primary 
Teachers 
Cert.:42269 

Diploma 
:21921 
Education 
Bachelor’s 
Degree: 1824 
Primary 
Teachers 
Cert.:41011 
 

Diploma: 25,423 
Education 
Bachelor’s 
Degree: 2119 
Primary 
Teachers 
Cert.:39800 

Diploma: 22,748 
Bachelor’s 
Degree: 2445 
Primary Teachers 
Cert.: 37,030 
 

Diploma: 
25,876 
Bachelor’s 
degree: 2,505 
Primary 
Teachers Cert.: 
38,330 

Diploma: 
24,924 
Bachelor’s 
degree: 3,359 
Primary 
teachers Cert.: 
33,611 

Diploma: 
25,424 
Bachelor’s 
degree: 
4,359 
Primary 
teachers 
Cert.: 32,681 

Awaiting data Not 
achieved; 
some 
progress 

High/ 
secondar
y 

Diploma 
:6943 
Ed Bachelors 
Degree: 
1992 
Primary 
Teachers 
Cert.: 2038 

Diploma 
:28702 
Education 
Bachelors 
Degree: 3969 
Primary 
Teachers 
Cert.:45621 

Diploma 
:30394 
Education 
Bachelors 
Degree: 4916 
Primary 
Teachers 
Cert.:44690 

Diploma 
:35221 
Education 
Bachelors 
Degree: 6759 
Primary 
Teachers 
Cert.:43484 
 

Diploma :4043 
Education 
Bachelors 
Degree: 8492 
Primary 
Teachers 
Cert.:4238 

Diploma in 
Education: 13,271 
Education 
Bachelors   
Degree: 5,503 
Primary Teachers 
Cert.: 2,231 

Diploma in 
Education: 
13,500 
Education 
Bachelors   
Degree: 5678 
Primary 
Teachers Cert.: 
2531 

Diploma in 
Education: 
(not met)  
Education 
Bachelors   
Degree: 6298 
Primary 
Teachers Cert.: 
2032 

Diploma in 
Education: 
12337 
Education 
Bachelors   
Degree: 7298 
Primary 
Teachers 
Cert.: 1832 

Awaiting data Not 
achieved; 
some 
progress 

C20a. % of learners with 
minimum level of HIV and AIDS 
prevention knowledge 

  not available (baseline)   10% out of 
the total 
schools in 
Zambia 

15% out of the 
total schools in 
Zambia 

MoGE stopped collecting this information  

C 20. b Number/ % of Primary 
and Secondary School teachers 
who receive training in Life-
skill HIV Sexuality Education. 

       Primary:             
M= 11232                       
F= 10760                         
T= 21992 
(30%)                     
Secondary:              

Primary:                                      
T= 50%                     
Secondary:              
T= 50% 

Primary:                                      
T= 37.0%                     
Secondary:              
T= 23.7% 

Not 
achieved 

 
440 High school, through 2012, encompasses grades 10-12. Secondary school, from 2013, encompasses grades 8-12. 
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INDICATOR 2011 
BASELINE 

2012 2013 2014 2015 2016 2017  
COMMENT 

TARGET ACTUAL TARGET ACTUAL TARGET ACTUAL 

M= 1813                      
F=  1571                     
T= 3384 
(15.2%) 
baseline  

C 20. c Number/% of Primary 
and Secondary School learners 
provided with Life-skill HIV 
Sexuality Education. 

       Primary:             
M= 581563                        
F= 530645                         
T= 1112208                      
Secondary:              
M= 80233                       
F= 72721                      
T= 152954 

Primary:             
M= 741983                        
F= 700982                         
T= 1112208                      
Secondary:              
M= 80233                       
F= 72721                      
T= 152954 

Primary:  43.9%          
M= 581563                        
F= 530645                         
T= 1442965                     
Secondary: 
25.7%             
M= 112210                       
F= 106885                      
T= 219095 

Achieved 

D. Education Systems Strengthening Through Improved Efficiency 
D22. Enhanced financial 
management 1: reduced # and 
amount of audit irregularities 
in annual audits 

60  
(2010 data) 

50 
Total 
amount 
REDUCED 
by 10% 

40  
Total 
amount 
reduced by 
10% 

30   
Total 
amount 
reduced by 
15% 

20   
Total amount 
reduced by 
15% 

15 and  
Total amount 
reduced by 15% 

12 

2016 Auditor 
General's 
report is not 
yet available 

12 

22/27 audit 
queries from 
GRZ budget 
outstanding; 
10/29 from 
sector pool 
(ePact) 

Not 
achieved 

Actual D23: Enhanced  
financial management 2: % of 
FMAP activities implemented I 
DLM 4 

FMAP in 
place; 
phase 0 
being 
rolled out 

FMAP 
revised  

FMAP  
implemente
d and 50% 
completed 

FMAP 
implemente
d and 60% 
completed 

FMAP 
implemented 
and 80% 
completed 

FMAP 
implemented 
and 78% 
completed 

FMAP 
revised and 
80% 
implemente
d  

FMAP 
revised and 
83.3% 
implemente
d 

FMAP 
revised and 
90% 
implement
ed 

FMAP revised. 
24% achieved, 
50% on Track, 
14 % slightly 
Off track. Some 
indicators are 
not entirely 
dependent on 
MoGE activities 

Not 
achieved 

D25. Availability of accurate 
and timely data: ESB published 
annually with timely 
dissemination for evidence-
based decision making 

ESB 2010 
finalised 
and 
disseminat
ed by Dec 
2012 

ESB 2011 
finalised 
and 
disseminat
ed before 
Dec, 2012 

ESB 2012 
finalised and 
disseminate
d by May 
2013 

ESB 2013 
finalised and 
disseminate
d by May 
2014 

ESB 2014 
finalised and 
disseminated 
by May 2015 

ESB 2015 
Tables finalised. 
Narrative to be 
done by second 
quarter of 2016 

 ESB 2015 
tables 
shared and 
disseminate
d 

 ESB 2015 
tables 
shared and 
disseminate
d 

 ESB 2016 
tables 
shared and 
disseminat
ed by end 
of Q1 

Tables ready 
but not 
disseminated 

Some 
progress 

D26. Human resource 
management: average # of 

No survey 
conducted 
yet 

No survey 
conducted 
yet 

No survey 
conducted 
yet 

SDS Survey 
conducted   

SDS survey 
finalized, avg. 
# of days of 
teacher 
attendance 

83% 
attendance rate 

N/A N/A N/A N/A Partially 
achieved 
(measure
d in only 
one year) 
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INDICATOR 2011 
BASELINE 

2012 2013 2014 2015 2016 2017  
COMMENT 

TARGET ACTUAL TARGET ACTUAL TARGET ACTUAL 

days of primary teacher 
attendanceP440F

441 
established 
for 2014  

D27. National Assessment 
Survey on literacy and 
numeracy at grade 5 
conducted and results 
disseminated  
DLM 5 

Not 
conducted   

NAS 
Conducted 

Results of 
the 2012 
NAS shared 
by April 2013 

NAS grade 5 
Conducted 

Results of the 
2014 NAS 
shared by 
April & 
included in 
ESB  

NAS grade 5 
Conducted and 
results 
disseminated in 
2015 

Conduct the 
NAS  

NAS 
conducted 

N/A 
NAS Report 
ready, yet to be 
circulated 

Partially 
achieved 

D. 28 Literacy and numeracy 
survey (for early grade (1 or 2) 
conducted and results 
disseminated P441F

442 

  EGRA 
conducted 
in 1 district, 
and EGMA 
conducted 
in 1 district: 
both in 
2011/12 

preparation 
for the 
surveys 
undertaken 

National 
Assessment  
survey 
(grade 2) 
conducted 
as baseline 
for revised 
curriculum 
implementat
ion  

NAS grade 2 
conducted,   
results shared 
by April and 
included in 
ESB. Expect to 
increase by at 
least 15% of 
baseline 
results 

Grade 2 NAS 
2015 report 
disseminated 

Conduct the 
NAS grade 2 

Not 
conducted 

N/A Not conducted 
in 2017 
(conducted in 
April, 2018) 

Achieved 
late 

E. Government and Donor Expenditure and Dialogue 
E29. Allocation of 
education budget: 
minimum % of 
budget allocated 
to primary and 
secondary 
DLM 6 

Basic/ 
Primary 

52.6% 48.2% 54.3% 
  

50 % 
    

50 % 
 

69 % 
  

Pr: 65% Pri: 67.9% Pri: 67.3% Pri: 68.0% 
Achieved  

High / 
Secondar
y 

12.6% 11.5% 12.3% 20% 20 % 23% 

Sec: 24% Sec: 24.1% Sec: 23.3% Sec: 23.1% 

E30. Budget 
allocations and 
releases of non-PE 
education: % of 
recurrent (R) and 
% of capital (C) 
releases 

Allocatio
n 

 R: 96 
C:100 
  

R:  96.5 
C:100 
  

R: 97  
C:100  
  

R: 97  
C:100  
  

R: 97  
C:100  
  

R: 80% 
C: 80% 

R: 63.7% 
C: 47% 

R: 65% 
C: 50% 

R: 57% 
C: 43% 

Not 
achieved 

Releases  R: 95% 
C:94% 

R: 83.4 
C:100 

R: 81.4% 
C: 66.05% 

R: 90% 
C:70% 

R: 92% 
C:75% 

- - - - 

E31.  Text book procurement:  
budget released for 
procurement of teaching and 
learning materials and 
textbooks 

No data No data 100% of 
budgeted 
amount 

T&L 
materials: 
22,300 
 

T&L materials: 
22,350 
 
Textbooks: 
89,147, 

T&L materials: 
30,000 
 
Textbooks: 
90,800 

6,277,515 (gr 
3,7 and 12) 

1,622,340 
(Gr 3 books 
only only) 

7,665,000 
books or 
grade 3, 4, 
7 and 12, 
books that 

Awaiting Data 

Not 
achieved 

 
441 Note that the PET is only held once, meaning that indicators are only available for 2015. Source: PAF 2018. 
442 According to the 2018 PAF report, the 2016 Grade 1 Assessment was not conducted because of lack of funds and Gr 2 EGRA and EGMA not done due to shift 
in priorities.   
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INDICATOR 2011 
BASELINE 

2012 2013 2014 2015 2016 2017  
COMMENT 

TARGET ACTUAL TARGET ACTUAL TARGET ACTUAL 

Textbooks: 
90,731 

were not 
awarded 
will be 
awarded 

E32. Predictability and 
timeliness of Cooperating 
Partner Funding: % of 
commitments disbursed by 
Sept 30th of each year 

Data not 
available 

Data not 
available 

80% 90% 100% 100% 

100% 72% 100% 0% 

Not 
achieved 

E33. Effective process for 
national education dialogue:  
JAR held annually, according to 
the agreed TOR 

No of JAR 
held 

Ed JAR held 
and Aide 
Memoir 
completed 

Ed JAR held 
and Aide 
Memoir 
completed 

Ed JAR held 
and Aide 
Memoir 
completed 

Ed JAR held 
and Aide 
Memoir 
completed 
and signed 
within 2 
months of 
JAR. 50% of 
activities 
implemented 

Ed JAR held and 
Aide Memoire 
completed 
within 2 
months of JAR 
75% of the 
activities 
implemented 

Ed JAR held 
and Aide 
Memoir 
completed 
 
 

Education 
JAR held 
50% of AM 
activities 
completeted 

Ed JAR held 
and 100% 
of the Aide 
Memoir 
activities 
completed 

JAR held 

Achieved 

E34.  GPE funding: Additional 
funding for the sector secured 
through GPE 

    

  

NIF IV 
developmen
t  initiated 
and  
ESP/ESA/GPE 
application 
submitted 

NIF III 
extended to 
June 2017,  
ESSP still 
being 
developed, 
GPE 
application 
submitted 
and grant 
given 

Finalization 
of ESSP 

ESSP under 
independent 
evaluation prior 
to final 
submission to 
GPE 

Achieved 
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Implementation progress against NIF III  priority actions P442 F

443 

ACTIVITY PROGRESS COMMENT 

EARLY CHILDHOOD EDUCATION  

1. Review ECE legislation; include ECE provisions in Education 
Act 

National ECE policy finalized in 2014 (2015 JAR), with support 
from UNICEF (2016 JAR) 

Achieved 

2. Conduct social mobilization and advocacy with key ECE 
stakeholders 

Advocacy efforts conducted in 9/10 provinces (2016 JAR) Largely achieved (limited data) 

3. Establish an appropriate institutional and regulatory 
structure for ECE 

ECE directorate created in 2015 (2016 JAR). Its status has been 
elevated to be one of the seven key education programs of the 
MoGE, indicating an elevated status. The ECE directorate has 
developed an ECE policy, a draft Policy Implementation Plan, 
ECE Standard Guidelines, and a Standards Monitoring Tool. 
DECE has also developed a Naitonal ECE curriculum, National 
Teacher Education Curriculum, and a core set of ECE teaching 
and learning materials, which have been translated into 7 
languages (2018 ESA) 

Achieved  

4. Collaborate and network with local and international 
stakeholders for effective and efficient ECE resource 
utilization 

ECE developments during the NIF III period “involved extensive 
collaboration with non-government partners, communities, 
and the private sector.” (ePact) 

Achieved (limited data) 

5. Construct ECE centers and convert primary classrooms to 
ECE 

700 ECE centers established by 2014 (2015 JAR). In 2015, 125 
ECE classrooms were constructed and 695 primary classrooms 
were converted to ECE (2016 JAR) 

Partially achieved 

6. Community sensitization and advocacy on ECE activities  Insufficient data 

7. Expand access to ECE in disadvantaged and rural areas – 5 
ECE centers constructed per district 

Availability of ECE centers in rural areas is still inadequate 
(2018 ESA) 

Partially achieved 

8. Provide training to teachers in special education 152 ECE teachers were trained in Special Education (2016 JAR) Partially achieved 

9. Develop and disseminate curriculum, guidelines, and TLMs 
for ECE 

ECE Teacher Education Curriculum finalized; yet to be 
implemented. Will harmonize curriculum between various 
institutions (2015 JAR) TLMs distributed to 886 ECE centers, 
including 76k textbooks and 332k exercise books (2016 JAR) 
out of a total of 1,849 ECE centers (2018 ESA). 
Updated curriculum introduced instruction in the language of 
play (2018 ESA)  

Partially achieved 

 
443 Activities selected from MoGE, “Education Sector Extended National Implementation Framework III 2011-2016,” Lusaka. 2015. Progress documented using 
data from the 2014 Joint Annual Review Report (MoESVTEE), 2015 Annual Progress Report (MoGE) – May 2016, 2017 Annual Progress Report (MoGE) – July 
2018, and the 2018 ESA. 
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10. Develop and disseminate ECE M&E system; train 
stakeholders on its use 

 Insufficient data 

11. Recruit, deploy, and retain teachers and other staff to needy 
ECE centers (target: 7,000 ECE teachers trained) 

1,011 ECE teachers recruited and deployed by 2014 (2015 JAR) 
Only 25 were recruited and deployed in 2015, out of a goal of 
1,000 (2015 JAR) 
Teacher training curriculum has been revised to include ECE, 
and 11 public colleges of education offer ECE training. Roughly 
500 teachers qualified in ECE graduate from teacher training 
colleges each year. Nevertheless, there are still large deficits in 
the ECE teacher workforce, and there has been little to no 
recruitment and deployment of ECE teachers since 2014 (2018 
ESA). 

Partially achieved 

PRIMARY EDUCATION  

1. Build 10,000 classrooms 162 classroom blocks built in 2015, reaching 37% of target 
(2016 JAR). School construction largely did not take place in 
2017, and treasury funds were not released (2018 JAR) 

Partially achieved 

2. Lobby for increased enrolments in schools run by other 
stakeholders; run alternative modes of education 

 Insufficient data 

3. Recruit and deploy teachers (target: 20,000 recruited and 
deployed) 

2,708 primary teachers recruited and deployed (2015 JAR) 
2,351 primary teachers recruited (2016 JAR) 
The total number of teachers in the system fell from 100k to 
96k between 2014 and 2016 (2016 ESA) 

Partially achieved 

4. Review and revise Primary Education Curriculum Zambia Education Curriculum Framework and National Literacy 
Framework finalized, distributed to all learning institutions in 
2013-14 (2014 JAR) Curriculum for grades 1 and 5 rolled out in 
2014; 2 and 6 in 2015 (2016 JAR), 3, 7, 12 in 2016, and 4 in 
2017 (2018 JAR) 
Updated curriculum introduced instruction in the language of 
play (2018 ESA) 

Achieved 

5. Procure and distribute TLMs Teachers Guides and Pupil Books for grade 1 literacy 
developed, printed, distributed in 2014 (2015 JAR) 
Grade 1 and 5 materials (1.1m grade 1 books, 1.5m grade 5 
books) printed and delivered in 2015 (a year late) (2016 JAR) 
Delays in distributing TLMs stemming from delays/failure to 
pay publishers (2018 JAR) 

Partially achieved 

6. Improve teaching in phonics, literacy, and math  Insufficient data 

7. Deploy ICT infrastructure 1,143 schools procured ICT equipment (2016 JAR), but falling 
short of the target of 30 percent of schools. 

Partially achieved 

8. Implement provincial learner improvement strategy  Insufficient data 
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9. Engage stakeholders in educational activities at school / 
community level 

 Insufficient data 

10. Implement the leadership and management training 
programme (LMT) 

991 primary school administrators underwent training, 
surpassing target of 700 (2016 JAR) 
By 2015, 2,983 head teachers, deputy heads, senior teachers, 
and heads of department were trained, fewer than half of the 
target of 8,000 (2018 ESA) 

Partially achieved 

11. Provide capitation grant to schools; increase amount of 
grant per child 

71.1 percent of the budget allocated to school grants was 
disbursed (2016 JAR) 
2017 grant disbursements were late, and were much smaller 
than what was approved in the budget (ePact 2018) 

Partially achieved 

12. EMIS monitoring of teacher and pupil absenteeism through 
census tool revision  

Teacher absenteeism was studied in the World Bank's 
Education Sector Public Expenditure Tracking and Service 
Delivery Survey, but this indicator is not regularly assessed 
(World Bank, 2015) 

Not achieved 

13. Strengthen school supervision and support services  Insufficient data 

14. Procure TLMs for Learners with Special Education Needs 
(LSEN) 

 Insufficient data 

15. Provide equal access for boys and girls (OVC’s and LSEN) The fifty-fifty policy was implemented in 2011, which specifies 
that one girl must be enrolled for each boy enrolled (2018 ESA) 

Achieved 

16. Strengthen special education services for the LSEN, including 
procurement of ICT 

 Insufficient data 

17. Implement the teacher retention scheme   Insufficient data 

SECONDARY EDUCATION  

1. Construct new secondary schools, including special needs 
facilities  

Because only 30 percent of the infrastructure budget was 
released, only 45 of the planned 118 schools were constructed 
(2016 JAR) Construction budget releases in 2017 were largely 
dedicated to making payments against debts for 2016 
construction activities; very little construction occurred in 2017 
(2018 JAR) 
Number of secondary schools grew from 487 to 707 between 
2011 and 2016 (ePact) 

Some progress 

2. Develop curriculum for secondary Curriculum developed, rolled out for grades 8 and 10 in 2014 
(2015 JAR). Grade 9 and 11 curriculum rolled out in 2015 (2016 
JAR) Grade 12 curriculum rolled out in 2016 (ePact) 

Achieved 

3. Implement two tier secondary level education Two-tier system implemented beginning in 2014 (2016 JAR) Achieved 

4. Recruit and deploy teachers 1,620 secondary teachers recruited and deployed (2015 JAR) 
2,074 teachers recruited and deployed (2016 JAR) 

Partially achieved 
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In 2017, 3,029 of a planned 6,000 teachers were recruited 
across primary and secondary (2018 JAR) 

5. Procure and distribute TLMs 1m grade 8 and 657k grade 10 pupil books purchased (2016 
JAR) 
In 2016, MoGE procured equipment for 300 schools to support 
the implementation of the revised school curriculum. However, 
most public schools do not have the equipment required to 
teach science, and other vocational curriculum (design and 
technology, computer education, art and design, special 
education, etc.) (2018 ESA) 

Partially achieved 

6. Strengthen school management through training in 
Education Leadership and Management (ELM) 

The purpose of the training was to strengthen school 
management skills among school administrators. By 2015, 
2,983 head teachers, deputy heads, senior teachers, and heads 
of department were trained, fewer than half of the target of 
8,000 (2018 ESA) 

Partially accomplished 

7. Strengthen school supervision and support services  Insufficient data 

8. EMIS monitoring of teacher and pupil absenteeism through 
census tool revision 

Teacher absenteeism was measured in the World Bank's 2015 
Education Sector Public Expenditure Tracking and Service 
Delivery Survey, but it has not been incorporated into the 
annual school census (World Bank, 2015) 

Not achieved 

9. Sensitize communities on importance of girls’ education MoGE and World Bank launched the Keeping Girls in School 
Initiative, which provided grants to roughly 14,000 girls (2018 
JAR) 
The fifty-fifty policy was implemented in 2011, which specifies 
that one girl must be enrolled for each boy enrolled (2018 ESA) 

Achieved 

10. Train teachers in guidance and counseling Diploma Programme in Psychosocial, Care, Support and 
Protection Programme introduced at three colleges of 
education; handbook on guidance and counselling finalized 
(2015 JAR) 

Some progress 

11. Scale up incentive schemes targeting SMT teachers  Insufficient data 

12. Implement the teacher retention scheme  Insufficient data 

13. Mainstream cross cutting issues into the education system  Insufficient data 

TEACHER EDUCATION, SUPPLY, AND MANAGEMENT  

1. Upgrade colleges of education offering ZATEC to diploma 
level courses; upgrade colleges of education to universities 

Three teacher colleges were transformed into universities 
(2015 JAR) 

Achieved 

2. Upskill primary and secondary teachers to appropriate 
qualification levels 

Fast Track program operational in 4 universities. Fewer 
teachers than planned (totaling 3,154) have passed through 
the program, given its high costs (2018 JAR) 

Insufficient data – data outside Fast 
Track program unavailable 
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3. Implement Fast Track Training initiative for diploma holders Fast Track program operational in 4 universities. Fewer 
teachers than planned (totaling 3,154) have passed through 
the program, given its high costs (2018 JAR) 

Partially achieved 

4. Increase output of pre-service teacher education   Insufficient data 

5. Develop teacher training college curriculum framework; 
carry out curriculum review 

The two-year teaching certificate has been upgraded to a 
three-year diploma (2018 ESA), curriculum updated in line with 
national curriculum 

Achieved 

6. Provide in-service teacher training at primary and secondary 
levels 

ECE and primary teacher education curriculum revised (2015 
JAR) 

Achieved 

7. Construct National Science Center (NSC) and Satellite 
Centers 

MoGE commenced expansion of the NSC (2015 JAR) 
NSC produced 1,700 mobile science kits to 340 schools and 10 
colleges of education. However, most public schools do not 
have the equipment required to teach science, and other 
vocational curriculum (design and technology, computer 
education, art and design, special education, etc.) (2018 ESA) 

Partially achieved 

8. Rehabilitate Science, Mathematics, and Technology Satellite 
Centers 

NSC produced and distributed 900 mobile science labs to 180 
primary and secondary schools (2018 JAR) 

Partially achieved 

9. Construct teacher education institutions  Insufficient data 

10. Develop partnerships with stakeholders in teacher education 
service provision 

 Insufficient data 

11. Increase Science, Mathematics, and Technology in-service 
training  

 Insufficient data 

12. Implement SBCPD program at all levels About 45% primary schools and 93% Secondary schools 
implemented Lesson Study country wide, surpassing target 
number of schools reached (2017 PAF framework) 

Accomplished 

13. Rehabilitate Provincial, District, and Zone Resource Centers; 
construct new zonal resource centers  

Construction has stalled due to financial constraints, as the 
MoGE has prioritized construction of schools. Existing centers 
require restocking with updated equipment and materials 
(2018 ESA) 

Not achieved 

14. Procure library materials  Insufficient data 

15. Upgrade under-qualified teachers Fast Track program operational in 4 universities. Fewer 
teachers than planned (totaling 3,154) have passed through 
the program, given its high costs (2018 JAR) 

Partially achieved 

16. Operationalize the Teaching Council Teaching Council established, with mandate to regulate the 
conduct of teachers and public and private education 
institutions (2015 JAR) 

Accomplished 

17. Monitor teacher attendance through inclusion in annual 
school census 

Teacher absenteeism was measured in the World Bank's 2015 
Education Sector Public Expenditure Tracking and Service 

Not achieved 
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Delivery Survey, but it has not been incorporated into the 
annual school census (World Bank, 2015) 

18. Provide bursaries to vulnerable learners The number of bursaries distributed to secondary students 
roughly tripled between 2011 and 2015, from roughly 15k to 
46k, with the majority going to girls. Much of this increase has 
been a result of bursaries shifting from primary to secondary 
students (2018 ESA). Little data is available about bursaries to 
vulnerable learners.  

Achieved 

19. Procure facilities and equipment for LSEN LSEN equipment procured but not distributed (interview data) Not achieved (limited data) 

20. Review and revise guidelines and course materials for 
teacher education programs of LSEN students; conduct in-
service training of teachers in cross-cutting issues 

Diploma Programme in Psychosocial, Care, Support and 
Protection Programme introduced at three colleges of 
education; handbook on guidance and counselling finalized 
(2015 JAR) 

Achieved 

21. Establish a home ownership scheme  Insufficient data 

22. Establish and renovate more public libraries; construct 
national libraries 

 Insufficient data 

23. Develop National Library policy  Insufficient data 

INSTITUTIONAL AND HUMAN RESOURCE FRAMEWORK 

1. Restructure education ministry Structure of education transitioned from basic/high school to 
primary/secondary (2016 JAR) 

Achieved 

2. Undertake short- and long-term management training  Insufficient data 

3. Conduct Education Leadership Management Training for 
school managers 

The purpose of the training was to strengthen school 
management skills among school administrators. By 2015, 
2,983 head teachers, deputy heads, senior teachers, and heads 
of department were trained, fewer than half of the target of 
8,000 (2018 ESA) 

Partially accomplished 

4. Mobilize and align resources to the Aid Policy and Strategy 
for Zambia and JASZ 

 Insufficient data 

5. Improve function of the Integrated Financial Management 
Information System (IFMIS) 

By 2017, IFMIS was not being used, as pooled fund 
disbursements had ceased. Even prior to 2017, budget 
commitment and arrears data was recorded outside IFMIS, and 
data was questionably reliable (ePact 2018) 

Not achieved 

6. Review M&E system  Insufficient data 

7. Conduct audit of stakeholders to facilitate setting up 
network of education service providers; enhance PPP in 
education service provision 

 Insufficient data 

IMPLEMENTATION AND M&E FRAMEWORK 

1. Develop the PAF, aligning it to the NIF III and AWPB PAF developed, updated annually Achieved 
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2. Develop M&E reporting requirements aligned to SNDP No significant improvements in M&E capacity over the ePact 
review period. EMIS data is not produced on time. A single tool 
for collecting school-level data was developed (which would 
improve data harmonization), but has not yet been rolled out. 
(ePact 2018) 

Not achieved 

3. Develop and disseminate the ESB each year ESB is distributed annually, demonstrating improvements in 
EMIS (2018 ESA) 

Achieved 

4. Improve function of Financial Management Action (FMAP) The FMAP is the primary mechanism for monitoring PFM 
reform. The share of FMAP actions completed grew from 50% 
in 2013 to 74% in 2016 (out of a target of 80%). ESBS’s DFID 
advisor was instrumental in strengthening FMAP, and 
improvements continued after the conclusion of ESBS. (ePact 
2018) 

Partially achieved 

5. Train officers in the Planning Directorate  Insufficient data 

6. Mainstream M&E in all subsectors; link Ministry M&E 
system to MoFNP M&E system 

MoF staff now have access to EMIS data (ePact 2018) Achieved 

7. Establish M&E technical committees Data management committee relaunched at central, 
provincial, and local levels 

Insufficient data 
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 Zambia sector financing data 

 

ISSUE DATA 

Total domestic educ. expenditure Increase from US$ 566.6m in 2011 to 
US$ 1,129m in 2015, then decrease to 
1,007m in 2017 P443F

444 

Education share of total government Expenditures Increase from 15.3 percent in 2011 to 
20.1 percent in 2014, then decrease to 
16.5 percent in 2017. P444F

445 

% of domestic education financing allocated to basic education Share of primary education in MoGE 
budget increased from 54.4 percent in 
2013 to 67.3 percent in 2017 P445 F

446 

Funding by expenditure type (recurrent) Personnel expenditure increased from 
68.6 percent in 2012 to 82.2 percent in 
2016, while non-personnel recurrent 
expenditure fell from 16.8 percent to 4.4 
percent. P446F

447 

Total ODA (all sectors) Increased from US$ 644.5m in 2011 to 
US$ 729.2m in 2017 P447F

448 

Education ODA as share of overall ODA Decrease from 5.9 percent in 2011 to 3.3 
percent in 2017 P448 F

449 

ESPIG amount as % of education ODA during review period ESPIG funding represented 6.5 percent of 
all education ODA from 2011-2017. P449F

450 

 
444 Sources include 2018 ESA and the WB Public Expenditure Review (December 2015). Data was originally available 
in nominal Kwacha and was deflated using Zambia’s annual average CPI (IMF World Economic Outlook Database) 
and converted to U.S. dollars using the December 2016 exchange rate (U.S. Treasury).   
445 2011-2015 data is from the World Bank Public Expenditure Review (December 2015)  and ESA, 2018. There is 
some discrepancy between sources beginning in 2015. The figure calculated using ePact data for 2016 is 
somewhat lower, at 15.5 percent.   The 2017 figure is the author’s calculation using data from the 2018 ESA on 
targets for the education budget and total public expenditure.  
446 e-Pact, “Evaluation of the Education Sector Budget Support in Zambia. Deliverable: Final Endline Report,” August 
2018 (forthcoming) 
447 e-Pact, “Evaluation of the Education Sector Budget Support in Zambia. Deliverable: Final Endline Report,” August 
2018 (forthcoming) 
448 Source: OECD CRS. 
449 Source: OECD CRS. Figures adjusted to include GPE ESPIG contributions. 
450 Source: OECD CRS. 

 

http://zambia.opendataforafrica.org/IMFWEO2018Apr/imf-world-economic-outlook-weo-database-april-2018
https://fiscal.treasury.gov/files/reports-statements/treasury-reporting-rates-exchange/itin-12-2016.pdf
https://openknowledge.worldbank.org/bitstream/handle/10986/23883/K8640.pdf?sequence=2&isAllowed=y
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ISSUE DATA 

ESPIG amount as % of total estimated ESP financing ESPIG funding represented 0.8 percent of 
the total estimated cost of implementing 
NIF III between 2013 and 2015, 19 
percent of projected external financing. 

ESPIG amount at % of actual ESP financing ESPIG funding represented 0.65 percent 
of MoGE expenditure between 2014 and 
2016P450F

451 

  

 
451 These figures represent authors’ calculations based on annual budget and ESBS disbursement figures. Because 
annual GPE disbursements are reported by DFID fiscal year (running April to March) and MoGE figures are reported 
by calendar year, GPE disbursements as a share of MoGE budget cannot be accurately determined by year. 
Disbursements are therefore reported as a share for the entire relevant period. Data from e-Pact, “Evaluation of 
the Education Sector Budget Support in Zambia. Deliverable: Final Endline Report,” August 2018 (forthcoming), p. 
34. 
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 Selected system-level country data 

Changes suited to remove barriers to equitable access to education  
ISSUE OBSERVATIONS 

Changes in # of schools relative 
to # of children 

Between 2011 and 2017, the number of primary schools increased from 
8,382 to 8,843, an increase of 5.5 percent. Over the same period, the 
number of secondary schools increased from 631 to 1,009, an increase of 
59.9 percent.  

2017 Education Statistical Bulletin 

The number of students enrolled in primary education grew from 3.07 
million to 3.2 million between 2012 and 2017. The number of children 
enrolled in lower secondary education increased from 456k in 2012 to 511k 
in 2017. The number of youth enrolled in upper secondary increased from 
287k in 2012 to 339k in 2017. 

UIS and 2017 Education Statistical Bulletin 

The growth in the number of primary schools, at 5.5 percent, was greater 
than the growth in primary students (4.2 percent). The growth in number 
of secondary schools (59.9 percent) was much faster than the growth in the 
total number of secondary students (14.4 percent)  

Changes in average distance to 
school 

N/A 

Changes in costs of education to 
families 

The 2011 Education Act made primary education compulsory and removed 
the fee associated with the grade 7 national examination. In 2015, 55 
percent of primary schools charged fees, and 34 percent of parents reported 
paying school fees. Secondary school still requires the payment of school 
fees and other supplemental costs. 

2018 ESA 

The number of bursaries targeting students (particularly orphans and 
vulnerable children, or OVC) in secondary education increased by nearly 
three times, growing from 15,190 in 2011 to 48,220 in 2017, with 55 percent 
going to girls. The number of primary school bursaries fell from 81,175 in 
2011 to 34,438 in 2017. 

2017 Education Statistical Bulletin 

Changes in availability of 
programs to improve children’s 
readiness for school 

The number of government ECE centers also increased from “almost none” 
in 2011 to 1,849 centers in 2016, 1,526 of which were built in 2014. The 
number of ECE classrooms is still insufficient to meet the country’s needs, 
and ECE centers are generally unavailable in rural areas. Notwithstanding, 
the share of children entering primary with experience in ECE grew from 15.1 
percent in 2011 to 29.8 percent in 2016. 

2018 ESA 



  EVALUATION REPORT - ZAMBIA 153 

© UNIVERSALIA 

ISSUE OBSERVATIONS 

New/expanded measures put in 
place to meet the educational 
needs of children with special 
needs and learners from 
disadvantaged groups 

The number of bursaries targeting students (particularly orphans and 
vulnerable children) in secondary education grew from 15,190 in 2011 to 
48,220 in 2017, with 55 percent going to girls.  

2017 Education Statistical Bulletin 
The theme of the 2017 JAR was “Provision of Quality Education for Early 
Learners and Learners with Special Education Needs.” 
DFID. ESPIG Annual Implementation Status Report – July 2016-June 2017 

New/expanded measures put in 
place to further gender equality 
in education 

The Fifty-Fifty policy, which went into effect in 2011, mandates that one girl 
be enrolled for every boy enrolled in primary and secondary education. 

Beginning in 2017, the World Bank-funded Keeping Girls in School (KGS) 
project began paying the school fees of girls from low-income households, 
and will support roughly 14,000 secondary-school students by 2020. 

2018 ESA 

 

Changes suited to remove barriers to quality education  

ISSUE OBSERVATIONS 

Changes in Pupil/teacher ratios The pupil-teacher ratio at primary level fell from 52.2 in 2011 to 42.1 in 
2017, nearly reaching the national standard of 40:1. The secondary PTR 
grew over that period increasing from 25.3 in 2011 to 35.2 in 2016. 

ePact 2018 

Changes in pupil/trained teacher 
ratio 

Between 2012 and 2017, the pupil/trained teacher ratio declined from 53.1 
to 42.6 (UIS) 

Changes in equitable allocation 
of teachers (measured by 
relationship between number of 
teachers and number of pupils 
per school 

There are large regional disparities in PTR, which ranges from 32.6 in 
Copperbelt province to 55.2 in Eastern province at the primary level. 

2018 ESA 

Changes in relevance and clarity 
of (basic education) curricula 

New national curriculum introduced, which incorporates instruction in local 
Zambian languages into instruction in ECE and grades 1 through 4. A 
vocational track was introduced to secondary, beginning at the junior 
secondary level. 

Changes in availability and 
quality of teaching and learning 
materials 

There is a significant shortage of textbooks in all subjects across primary and 
secondary grades. In 2016 the pupil-textbook ratio for English and Math was 
1:4. For secondary grades, it was 2:7 for English textbooks and 1:6 for math. 
These figures are slightly worse for primary (1:5 for math, 0.9:5 for English), 
and slightly better for secondary (1.0 for math, 1.7 for English), than in 2013. 

World Bank, Zambia Education PER and PETS-QSDS at a Glance. December 
2015 
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ISSUE OBSERVATIONS 

Changes to pre-service teacher 
training 

The two-year certificate teacher education program has been upgraded to a 
three-year diploma. P

 
PThree teachers’ colleges have been upgraded to 

universities. The MoGE does not collect comprehensive data on the number 
of students enrolled in teacher education degree or certificate programs. 

Across the teacher workforce, 37 percent have a teacher certificate, 39 
percent have a diploma, and 11 percent have a bachelors or masters degree. 
Roughly 3 percent of teachers are untrained. P451F

452 

2018 ESA 

Changes to in-service teacher 
training 

The MoGE offers Continuous Professional Development (CPD) to teachers 
through a variety of modalities, including distance learning, in-school 
training, and training at district resource centers, provincial training centers, 
or headquarter training centers. The PETS/QSDS report indicated that 27 
percent of teachers in grades 5 and 9 had received some sort of CPD in the 
last year. It is unclear what share of teachers received training updating 
them on the new curriculum. 

2018 ESA 

Changes in incentives for 
schools/teachers 

The MoGE has begun offering incentives to teachers posted in rural schools. 

2018 ESA 

Other (may vary by country)  

 

Progress in strengthening sector management  
ISSUE OBSERVATIONS 

Changes in the institutional 
capacity of key ministries and/or 
other relevant government 
agencies (e.g. staffing, structure, 
organizational culture, funding) 

In 2015, the MESTVEE was divided into the MoGE and MoHE, restoring it to 
the same structure that existed prior to 2011. 
In 2011, the responsibility for ECE provision and regulation was moved from 
the Ministry of Local Government and Housing to the MoGE. In 2015, a 
directorate for ECE was created within the MoGE, elevating it to the same 
administrative level as other education subsectors. 
2018 ESA 

Is a quality learning assessment 
system (LAS) within basic 
education cycle in place? 

Yes. Zambia’s National Assessment System continued conducting regular 
standardized assessments of Grade 5 students, with evaluations in 2013 and 
2016. An assessment of grade 9 students was also introduced in 2013, and 
another round was conducted in 2016. P

 
P The Grade 7 Composite Examination, 

which covers six academic subject areas, is offered annually and is required 
for advancement to secondary school. In 2016, the test was offered for the 
first time to a cohort who had received instruction under the new 
curriculum. In 2014, early grade reading and math assessments (EGRA and 
EGMA) were conducted among grade 2 students. Another round of EGRA 
and EGMA was planned for grade 2 students in 2016, but was not carried 
out. 

2018 ESA 

 
452 2018 ESA, p. 86-87 
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ISSUE OBSERVATIONS 

Changes in how country uses 
LAS. 

N/A 

Does country have functioning 
EMIS? 

The MoGE has implemented a number of initiatives to strengthen the 
sector’s capacity for monitoring and evaluation. These include the 
harmonization of data collection tools, the launch of an M&E capacity 
building program in partnership with the University of Zambia, and the 
government-wide National M&E Policy, which targets the improvement of 
reporting against national development objectives. In spite of these 
programs, there has been little improvement in M&E capacity or in EMIS 
quality. A lack of coordination persists between various data systems within 
the MoGE, data reliability remains a challenge, and official data is frequently 
released only after a significant delay, affecting its utility for planning and 
policy purposes. The MoGE does not collect data from ECE centers. 

2018 ESA; 2017-2021 ESSP; ePact 2018 

Changes in how country uses 
EMIS data to inform policy 
dialogue, decision making and 
sector monitoring 

Between 2013-2016 the quality of the performance assessment framework 
(PAF) indicators had improved, and the reduction in the number of PAF 
indicators had contributed to their effectiveness. However, the PAF was not 
scored at the JARs between 2017 and 2019. 
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 Selected impact-level country data 

Impact level trends 
ISSUE OBSERVED TRENDS 

(UP TO AND INCLUDING DURING REVIEW PERIOD) 

Learning outcomes  

Changes/trends in learning 
outcomes (basic education) during 
period under review (by gender, by 
socio-economic group, by 
rural/urban locations) 

Grade 5 Learning Achievement Levels 

Year 2012 2014 2016 

English 34.1 32.1 34.9 

Mathematics 38.3 35.5 37 

Life Skills 37.3 35.3 38.7 

Zambian Language 36.8 35.2 39.7 

Observed trends in learning achievement levels in Grade 5 indicate that 
learning levels have remained low. There has been a slight improvement in 
Zambian language learning achievement and Life Skills. There has been a 
marginal gain in English but a slight decrease in Mathematics.  

 

EGRA results showed that grade 2 pupils, on average were struggling to read 
fluently. Average oral reading fluency rate for local languages rated from 
1.84 to 8.40 words per minute. Lower levels of achievement are 2 to 10 
words a minute.   
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ISSUE OBSERVED TRENDS 
(UP TO AND INCLUDING DURING REVIEW PERIOD) 

Equity, gender equality and 
inclusion 

 

Changes in (i) gross and (ii) net 
enrollment rates (basic education 
including pre-primary) during review 
period (by gender, by socio-
economic group, by rural/urban 

GER (Education Statistical Bulletin, 2017) 

  2011 2012 2013 2014 2015 2016 2017 

Grades 
1-7 

Male NA NA 126.8 134 111.2 104.7 103.6 

 Female NA NA 127.9 114 111.2 106.3 105 

 Total NA NA 127.3 113.7 111.2 105.5 104.3 

Grades 
8-12 

Male 31.8 36.7 35.5 35.23 48.1 48.1 48 

 Female 25.8 29.2 29.7 29.48 42.7 43.3 44.9 

 Total 28.8 32.93 32.93 32.32 45.4 45.7 46.4 

GER has declined in recent years from 113.7 in 2014 to 104.3 in 2017, 
indicating lower levels of participation in primary education. Unlike primary 
GER, secondary GER has increased from 32.32 in 2014 to 46.4 in 2017. No 
discernible difference between GER rates by sex. Between 2014 and 2017, 
primary GER rates have decreased and secondary GER rates have increased 
for both sexes.  

 

There is significant variation in primary and secondary GER by province. 
Central province has the highest primary GER of 129.9. In contrast, Lusaka 
province has a primary GER of 79.4. North Western has the highest 
secondary GER of 66.3% and Northern with the lowest GER of 32.2.  

 

NER (Education Statistical Bulletin, 2017) 

  2011 2012 2013 2014 2015 2016 2017 

Grades 
1-7 

Male 95 NA NA 93.1 89.6 88.7 86.5 

 Female 97 NA NA 95.4 90.9 92 89.2 

 Total 96 NA NA 94.3 89 90.4 87.9 

Grades 
8-12 

Male 26.1 32.6 31.1 30.5 30.5 26.5 44.7 

 Female 19.9 24.9 25 25 25.7 24.3 41.1 

 Total 23 28.7 28 27.9 28.1 25.4 42.9 

Between 2011 and 2017, primary NER has declined from 96 to 87.9. 
However, secondary NER has nearly doubled from 23 in 2011 to 42.9 in 
2017.  
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ISSUE OBSERVED TRENDS 
(UP TO AND INCLUDING DURING REVIEW PERIOD) 

Changes in (i) primary completion 
rate and (ii) lower secondary 
completion rate (by gender) 

  2011 2012 2013 2014 2015 2016 2017 

Grade 
7 

Male NA NA NA 88.9 88 91.35 93.4 

 Female NA NA NA 83.6 83.83 93.39 90.3 

 Total NA NA NA 86.2 85.81 92.37 91.8 

Grade 
9 

Male 51.9 67.8 68.9 60.5 59.6 69.4 73.6 

 Female 54.2 55.9 59.6 55.4 55.2 68.3 69.7 

 Total 53.1 61.9 64.2 57.9 57.3 68.8 71.7 

Grade 
12 

Male 35.7 30.4 34.7 34.8 34.3 64.2 34.2 

 Female 27.8 23.3 27.4 28.6 27.4 41.4 29.8 

 Total 31.7 26.8 31.1 31.7 30.8 52.7 31.8 

Grade 7 completion rates have increased from 86.2 in 2014 to 91.8 in 2017. 
The positive trend is seen for both girls and boys.  

Grade 9 completion rates have also increased from 53.1 in 2011 to 71.7 in 
2017. Completion rates for boys have surpassed those of girls. In 2017, 
73.6% of boys completed grade 9 as compared to 69.7% of girls. In 2014, 
there more girls (54.2%) completed grade 9 than boys (51.9%).  

 

Completion rate 7, 2011= 91%, 2016= 92.40% 

Completion rate 9, 2011=54%, 2016=68.80% 

Completion rate 12, 2011=25%, 2016= 52.70% 
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ISSUE OBSERVED TRENDS 
(UP TO AND INCLUDING DURING REVIEW PERIOD) 

Changes in out of school rates for (i) 
primary and (ii) lower secondary  

The number of out of school children aged 7-13 has fluctuated over the 
2011-2017 period. Between 2011 and 2012, the number of OOSC increased 
from 343,609 to 411,506. It dropped to 197,757 in 2014 only for it to 
increase again to 249,416 in 2015. In 2017, there were 233,436 OOSC, a 
decrease from 2014.  

 

Although difficult to give an exact number, population figures from the 
census report and the Grade 1 enrolment figures indicate that about half of 
the children in the 7 year age group (230,000 children) are currently not in 
school (ESSP). 

 

Based on DHS 2013/2014 data, the current number of OOSC between 7 and 
18 years old is estimated at 575,500.  

 

2013 

 7-13 14-15 16-18 Total 

Female 214,608 55,883 219,067 270,491 

Male 255,591 49,462 133,616 305,053 

Total 470,198 105,345 352,683 575,543 

 

 

Changes in the distribution of out of 
school children (girls/boys; children 
with/without disability; ethnic, 
geographic, urban/rural and/or 
economic backgrounds depending 
on data availablity) 

Girls are now less likely to be out of school than boys. In 2011, there were 
209,981 OOSC girls compared to 133,628 boys. The situation has since 
reversed. In 2017, 129,029 boys were out of school compared to 104,407 
girls. (Education Statistical Bulleting, 2017). 

 

DHS 2013/2014 data show that children of primary age from the poorest 
households in rural areas are more likely to be out of school. Around 70.2 
percent of girls and 68.9 percent of boys from the lowest household income 
quintile attended primary school during the year of the survey. In the richest 
quintile, the survey found 85.4 percent of girls and 86.7 percent of boys 
attending primary school. 

 

The likelihood that secondary school aged girls are out of school is 
significantly higher than for boys of the same age, and this difference 
increases when they get older. The DHS shows that the percentage of 14 to 
18-year-old children in secondary school is 40.3 percent (ESA). 

 

Changes in transition rates from 
primary to lower secondary 
education (by gender, by socio-
economic group) 

2012: Male= 63.1%, Female = 65.5%, Total = 64.2% 

2016: Male =65.3%, Female = 67.1%, Total = 66.2% (ESA) 
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ISSUE OBSERVED TRENDS 
(UP TO AND INCLUDING DURING REVIEW PERIOD) 

Changes in dropout and/or 
repetition rates (depending on data 
availability) for (i) primary, (ii) lower-
secondary education 

Repetition Primary 

2011: Male =6.3%, Female = 5.8 %, Total = 6.1% 

2017: Male = 6.8%, Female = 6.2%, Total = 6.5% 

2016: Northern = 9.9%, Lusaka = 3.7% 

Dropout Primary 

2011: Male = 1.7%, Female = 2.6%, Total = 2.2% 

2017: Male = 1.3%, Female = 1.7%, Total = 1.5% 

2016: Luapula = 2.9%, Lusaka = 0.9% 

 

 


